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WON 31 NLL Download Version 

EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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WON 31 NLL Download Version 

SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2025/
219011

West London Jn
(Willesden) and
Queens Park

- Up Slow 4m 61ch 4m 19ch 60mph Track - Renewals -
Plain Line
From 0400 Mon
27/10/25
CRS Alliance Aston

The warning boards at West London Jn on the Up Fast line and Up direction Down Fast line apply to trains crossing to the
Up Slow line
A repeater warning board is provided at the Up exit to the TMD loop

T2023/
204350

Hanslope North Jn
and Hanslope
South Jn

- Up Fast 56m 67ch 56m 28ch 110mph Track - Alignment
(23/30)
Bletchley DU (IQNA)

The warning board roundels are co-located with the speed stencil.

T2025/
226421

Bulkington (former
site of) and
Attleborough South
Jn

Down
direction

Down
Trent
Valley

- 94m 61ch 94m 64ch 80mph Earthworks - Condition
of Embankment
(25/24)
Stafford DU (IQNT)

T2025/
226402

Attleborough South
Jn and Bulkington
(former site of)

- Up
Direction

Down
Trent
Valley

94m 63ch 94m 61ch 80mph Earthworks - Condition
of Embankment
(25/24)
Stafford DU (IQNT)

T2025/
213074

Canal Farm Jn and
Mancetter LC
(former site of)

Down
Trent
Valley
Fast

- 98m 60ch 99m 20ch 90mph Track - Renewals -
Plain Line
From 0430 Tue
28/10/25 Until 0430
Thu 30/10/25
Network Rail High
Output (NRHO)

T2025/
213075

Canal Farm Jn and
Mancetter LC
(former site of)

Down
Trent
Valley
Fast

- 99m 40ch 99m 60ch 90mph Track - Renewals -
Plain Line
From 0430 Thu
30/10/25
Network Rail High
Output (NRHO)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

FRIDAY 31 OCTOBER

Ref. No. P2025/3986833 Possession Manager Network Operations Anglia

Item
33

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2025/11246944

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Survey Work
0m0ch and 3m30ch
W2025/11641859
Safety & Environment Work
1m64ch and 3m0ch
W2025/11262825
Rail Management Inspections
18m50ch and 19m40ch
W2025/11444639

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11246944 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 3M 30CH ON THE ROU

EA1040 ROMFORD TO UPMINSTER

TUESDAY 28 to WEDNESDAY 29 OCTOBER

Ref. No. P2025/3987154 Repeated item, please see details under route EA1011

Item
27

FRIDAY 31 OCTOBER

Ref. No. P2025/3986833 Repeated item, please see details under route EA1011

Item
33

1F_ARL_Derivative WON 31 2025/2026 Page B-23
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 25 to SUNDAY 26 OCTOBER

Ref. No. P2025/3925498 Possession Manager Western Route Planning East

Item
168

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1800
SAT

to 0850
SUN

In Connection With Engineering Work
0m43ch and 4m71ch
W2025/11260339

Acton East
and Acton West

Acton Yard
Sidings Possession

1800
SAT

to 0850
SUN

Reception 1, 2 & 3
Sidings Possession

1800
SAT

to 0850
SUN

Telecoms Inspection
0m15ch and 4m45ch
W2025/11698339
Major Projects
0m41ch and 4m71ch
W2025/11160293

ISOLATION OF ELECTRICAL SECTIONS
1800 Sat to 0030 Sun
4809YY

0735 Sun to 0850 Sun
4809YY

PROTECTION LIMITS
Down Poplar: Beyond AW588Cpts to Approach SN197#
Up Poplar: Beyond SN200# to Approach AW587pts

TRAFFIC REMARKS
NO SERVICES TO RUN.
NO ACCESS FROM GWML TO ACTON YARD / WCML / NLL

WORK DETAILS: POPLARS ELECTRIFICATION

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

BST CLOCK CHANGE OCCURS DURING THIS POSSESSION

ITEM MAY BE EASED TO PERMIT ENTRY / EXIT OF RENEWALS TRAINS FROM P/3916676

SATURDAY 25 to MONDAY 27 OCTOBER

Ref. No. P2025/4010801 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
169

Park Street Tunnels
and Camden Jn

Line C
Possession

0245
SAT

to 2100
SAT

C14 Rerail Resleep Reball Form -
Trax
2m45ch and 5m58ch
W2025/11176970

Line B
Possession

0245
SAT

to 2100
SAT

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

0245
SAT

to 0500
MON

Kilburn High Road Up & Dn Goods Loop
Possession

0245
SAT

to 0500
MON

In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11177029
Signalling Works
2m45ch and 4m67ch
W2025/11641331
Drainage Work
2m65ch and 3m15ch
W2025/11643746
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 169 CONTINUED

Camden Jn
and Willesden
Suburban Jn

Down and Up DC Electric
Possession

0245
SAT

to 0500
MON

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0245
SAT

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0245
SAT

to 0500
MON

Willesden TMD Loop / Neck
Possession

0245
SAT

to 0500
MON

Euston Platforms 8 to 11
BLOCKED To D/C Electric
Trains

0245
SAT

to 0500
MON

Euston
and Camden Jn

Lines B and C
BLOCKED To D/C Electric
Trains

0245
SAT

to 0500
MON

Euston Platforms 8 to 11
Possession

2100
SAT

to 1200
SUN

Euston
and Camden Jn

Lines B and C
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Euston Platforms 1 to 7
Possession

0040
SUN

to 0645
SUN

Platforms 12 to 16
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,D,E,X
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Willesden North
Jn

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

Approach Line
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Park Street
Tunnels

Line D
Possession

0645
SUN

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Signalling Works
3m10ch and 3m65ch
W2025/11594543
Station Work
3m47ch and 3m60ch
W2025/11633896
ES Duties Only
0m0ch and 1m42ch
W2025/11544830
Major Projects HS2
0m0ch and 1m42ch
W2025/11594537
Remove Rail Defects
0m0ch and 1m42ch
W2025/11256099
S&C Medium Refurb
1m33ch and 2m35ch
W2025/11327837
Changing Sleepers & Timbers
1m33ch and 2m35ch
W2025/11594582
Changing Sleepers & Timbers
1m33ch and 2m35ch
W2025/11594539
P & D Maintenance
1m36ch and 2m35ch
W2025/11529392
P & D Maintenance
1m36ch and 2m35ch
W2025/11529322
Remove Rail Defects
0m0ch and 1m42ch
W2025/11256207
OHL Inspection
0m0ch and 5m58ch
W2025/11486321
Track Survey
0m0ch and 5m58ch
W2025/11486272
S&T Maintenance
0m0ch and 5m58ch
W2025/11486320
S&T Maintenance
0m0ch and 5m58ch
W2025/11486405
OHL Inspection
0m0ch and 5m58ch
W2025/11486409
URFDO Inspections
0m0ch and 5m58ch
W2025/11486275
Patrolling
1m40ch and 4m60ch
W2025/11101392

1F_ARL_Derivative WON 31 2025/2026 Page B-52

1F_ARL_Derivative WON 31 - 2025/2026

page 63 of 354



WON 31 NLL Download Version 

SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 169 CONTINUED

Euston Platforms 12 to 14
Possession

0645
SUN

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line C
Possession

1200
SUN

to 2100
SUN

Line B
Possession

1200
SUN

to 2100
SUN

Euston Platforms 8 to 11
Possession

2100
SUN

to 0500
MON

Euston
and Camden Jn

Lines B and C
Possession

2100
SUN

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SUN

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
0245 SAT TO 0500 MON
AE 3 C, D, L, M, N, P, Q, U, V
AE 4 A, B, C, D, E, F
AE 11 & 12

0050 SUN TO 0550 SUN
AE 1 A1, A2, B, C, D, E, F, G
AE 2 A, B, C, D, E1, E2
AE 3 R
AE 4 A
AE 5, 6, 7, 8, 9, 10

DC Sections:-
0245 SAT TO 0500 MON
901 TO 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 169 CONTINUED

TRAFFIC REMARKS
0245 SAT TO 0500 MON
TRAINS TO TRAVEL OVER LINES A, D, E & X FROM PARK STREET TUNNELS AND OVER FAST LINES.
ARL TO RUN BETWEEN Watford JUNCTION AND WILLESDEN LL.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
BETWEEN EUSTON AND CAMDEN AND PRIMROSE HILL AND CAMDEN BLOCKED FOR DC ELECTRIC
TRACTION.

AWC 6TPH, WMT 5TPH.

2100 SAT TO 0050 SUN
NO ACCESS EUSTON STATION PLAFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D, E & X.

0050 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
WMT TO STABLE IN ONE ADDITIONAL PLATFORM AT EUSTON DUE TO EXTENDED NBS.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON STATION, UP SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0050 SUN TO 1200 SUN
NO ACCESS TO DC LINES FROM EUSTON.
LO TO START/TERMINATE KILBURN HIGH ROAD.

0050 SUN TO 0800 SUN
NO ACCESS BETWEEN GOSPEL OAK AND CALEDONIAN ROAD AND BARNSBURY, CEDAR JN.

0645 SUN TO 1200 SUN
NO ACCESS EUSTON STATION PLAFORMS 8 TO 14.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES E & X.

2100 SUN TO 0500 MON
NO ACCESS EUSTON STATION PLAFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D, E & X.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAINS:
7G61 AT WM328 SIGNAL ON THE UP SLOW LINE
6G62 AT WS15 SIGNAL ON THE DOWN DC ELECTRIC LINE

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

CLOCKS GO BACK 1 HOUR AT 0200SUN TO 0100SUN GMT.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 170 CONTINUED

TO BE INTERGRATED WITH THE PASSAGE OF 6Q58 & 6G70

SATURDAY 25 to WEDNESDAY 29 OCTOBER

Ref. No. P2025/4219511 Possession Manager Area Planning Croydon (NetOps)

Item
171

Falcon Jn
and North Pole Jn

Down and Up West London
Possession

0140
SAT

to 0445
WED

Other E&P Work
0m6ch and 4m52ch
W2025/11442526

Kensington Olympia Olympia Platform Loop
Possession

0140
SAT

to 0445
WED

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0140
SAT

to 0445
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0140
SAT

to 0445
WED

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0140
SAT

to 0445
WED

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0140
SAT

to 0445
WED

Pigs Hill Siding 2
Sidings Possession

0140
SAT

to 0445
WED

Vegetation Clearance
0m6ch and 4m52ch
W2025/11686529
S&T Maintenance
0m6ch and 4m52ch
W2025/11639359
Vegetation Clearance
0m6ch and 4m52ch
W2025/11595265
S&T Renewal
3m20ch and 3m60ch
W2025/11540211

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED
AC: CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach TVC341pts#
Up West London: Beyond TVC340pts# to Approach TVC290pts#
Olympia Platform Loop:
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
GTR WEST LONDON LINE SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GENERAL REMARKS
## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 171 CONTINUED

THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

##THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE
TO COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING
TO.##

BACK TO BACK WITH MITRE BRIDGE JN TO WILLESDEN HIGH LEVEL JN POSSESSION P2025/4143107

SUNDAY 26 OCTOBER

Ref. No. P2025/3928792 Repeated item, please see details under route EA1320

Item
189

SUNDAY 26 OCTOBER

Ref. No. P2025/4126518 Possession Manager Anglia IMDM Tottenham Hale

Item
172

Gospel Oak Jn
and Kensal Rise

Down and Up North London
Line Blockage + EPR

0115
SUN

to 0745
SUN

Patrolling
1m25ch and 2m55ch
W2025/10868174
Drainage Inspection
1m60ch and 4m30ch
W2025/10868250

PROTECTION LIMITS
Down North London: NL1017 to NL1035
Up North London: NL1032 to NL1012

SUNDAY 26 OCTOBER

Ref. No. P2025/4263105 Possession Manager Aureos Rail

Item
173

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Track Maintenance
3m5ch and 12m39ch
W2025/11587674

Richmond Platforms 3-7
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Westbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 27 OCTOBER

Ref. No. P2025/4126523 Possession Manager Anglia IMDM Tottenham Hale

Item
176

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/10867625

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 28 OCTOBER

Ref. No. P2025/4123583 Possession Manager Anglia IMDM Tottenham Hale

Item
177

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

S&T Maintenance
0m5ch and 0m43ch
W2025/10867907

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Gospel Oak Platform 3
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2025/11040350

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach UH3067 pts
Up T&H: Fixed Diamond Crossing Beyond UH3066 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

TUESDAY 28 OCTOBER

Ref. No. P2025/4100137 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
178

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Track Maintenance
0m0ch and 3m10ch
W2025/11233612

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Off Track Work
0m0ch and 1m45ch
W2025/11224834
Patrolling
0m0ch and 1m45ch
W2025/11069340
OHL Inspection
0m0ch and 2m28ch
W2025/11487275
Survey Work
0m0ch and 2m28ch
W2025/11487269
S&T Maintenance
0m0ch and 2m28ch
W2025/11487228
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Other E&P Work
0m0ch and 3m10ch
W2025/11487278
URFDO Inspections
0m0ch and 3m10ch
W2025/11487272
Patrolling
1m43ch and 2m40ch
W2025/11050122
Station Work
2m28ch and 2m38ch
W2025/11448616
Other E&P Work
3m15ch and 17m30ch
W2025/11074543
Track Maintenance
3m15ch and 4m20ch
W2025/11076299
S&T Maintenance
3m15ch and 8m0ch
W2025/11110967
Survey Work
3m15ch and 12m42ch
W2025/11110876
S&T Renewal
3m15ch and 17m30ch
W2025/11565897
URFDO Inspections
3m15ch and 17m30ch
W2025/11111034
Station Work
3m47ch and 3m60ch
W2025/11636884
Track Maintenance
4m20ch and 6m60ch
W2025/11076260
Patrolling
6m60ch and 12m40ch
W2025/11075357
CWR Stress Management
6m60ch and 12m40ch
W2025/11091075
S&T Maintenance
7m0ch and 17m30ch
W2025/11110971
Major Projects
9m27ch and 11m40ch
W2025/11549016
Track Maintenance
12m36ch and 17m30ch
W2025/11110955
Survey Work
12m36ch and 17m30ch
W2025/11110880
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 906 Complete

0100 TUE TO 0500 TUE
907 TO 922 Complete

PROTECTION LIMITS
0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 TUE TO 0500 TUE
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 28 OCTOBER

Ref. No. P2025/4158272 Possession Manager Anglia IMDM Tottenham Hale

Item
179

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11240462

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN01

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

WEDNESDAY 29 OCTOBER

Ref. No. P2025/4123585 Repeated item, please see details under route EA1370

Item
213
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 29 OCTOBER

Ref. No. P2025/4081705 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
180

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Track Maintenance
0m0ch and 2m28ch
W2025/11233714

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0430
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Off Track Work
0m0ch and 1m45ch
W2025/11224835
Patrolling
0m0ch and 1m45ch
W2025/11069427
Other E&P Work
0m0ch and 2m28ch
W2025/11487279
S&T Maintenance
0m0ch and 2m28ch
W2025/11487229
Survey Work
0m0ch and 2m28ch
W2025/11487270
URFDO Inspections
0m0ch and 2m28ch
W2025/11487273
OHL Inspection
0m0ch and 2m28ch
W2025/11487276
Other E&P Work
2m45ch and 17m30ch
W2025/11074593
Track Maintenance
2m45ch and 4m20ch
W2025/11076300
S&T Maintenance
2m45ch and 8m0ch
W2025/11110968
Survey Work
2m45ch and 12m42ch
W2025/11110877
URFDO Inspections
2m45ch and 17m30ch
W2025/11111035
S&T Renewal
2m45ch and 17m30ch
W2025/11566675
Track Maintenance
4m20ch and 6m60ch
W2025/11076261
CWR Stress Management
6m60ch and 12m40ch
W2025/11091076
Patrolling
6m60ch and 12m40ch
W2025/11075669
S&T Maintenance
7m0ch and 17m30ch
W2025/11110972
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 180 CONTINUED

TRAFFIC REMARKS
0100 WED TO 0145 WED AND 0420 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 WED TO 0500 WED
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 WED TO 0430 WED
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 29 OCTOBER

Ref. No. P2025/4158343 Possession Manager Anglia IMDM Tottenham Hale

Item
181

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11240463

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN02

0115 WED TO 0510 WED: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 181 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 30 OCTOBER

Ref. No. P2025/4126552 Repeated item, please see details under route EA1320

Item
193

THURSDAY 30 OCTOBER

Ref. No. P2025/4123575 Repeated item, please see details under route EA1370

Item
215

THURSDAY 30 OCTOBER

Ref. No. P2025/4112492 Possession Manager Western East IMDM

Item
182

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705044

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 30 OCTOBER

Ref. No. P2025/4158301 Possession Manager Anglia IMDM Tottenham Hale

Item
183

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0145
THU

to 0510
THU

Track Maintenance
2m52ch and 12m39ch
W2025/11240464

Richmond Platforms 3-7
Line Blockage +Detonators

0145
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0145
THU

to 0510
THU

Westbound District Line
Line Blockage +Detonators

0145
THU

to 0510
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0145
THU

to 0510
THU

Up North London
BLOCKED To D/C Electric
Trains

0145
THU

to 0510
THU

ISOLATION OF ELECTRICAL SECTIONS
0145 THU TO 0510 THU: 950,951
ISOLATION REF...TN03

0145 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 30 OCTOBER

Ref. No. P2025/4126555 Possession Manager Anglia IMDM Tottenham Hale

Item
184

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/10867760

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 30 OCTOBER

Ref. No. P2025/4126556 Possession Manager Anglia IMDM Tottenham Hale

Item
185

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/10867793

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 30 OCTOBER

Ref. No. P2025/4126560 Possession Manager Anglia IMDM Tottenham Hale

Item
186

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/10867728

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 31 OCTOBER

Ref. No. P2025/4123587 Repeated item, please see details under route EA1370

Item
217

FRIDAY 31 OCTOBER

Ref. No. P2025/4144245 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
187

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Track Maintenance
0m0ch and 2m28ch
W2025/11233752

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2025/11069429
URFDO Inspections
0m0ch and 2m28ch
W2025/11487274
Survey Work
0m0ch and 2m28ch
W2025/11487271
OHL Inspection
0m0ch and 2m28ch
W2025/11487277
Other E&P Work
0m0ch and 2m28ch
W2025/11487280
S&T Maintenance
0m0ch and 2m28ch
W2025/11487230
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m30ch
W2025/11074595
Track Maintenance
2m45ch and 4m20ch
W2025/11076302
S&T Maintenance
2m45ch and 8m0ch
W2025/11110970
Survey Work
2m45ch and 12m42ch
W2025/11110879
URFDO Inspections
2m45ch and 17m30ch
W2025/11111037
S&T Renewal
2m45ch and 17m30ch
W2025/11566865
Off Track Work
3m0ch and 4m60ch
W2025/11280230
Track Maintenance
4m20ch and 6m60ch
W2025/11076263
CWR Stress Management
6m60ch and 12m40ch
W2025/11091078
S&T Maintenance
7m0ch and 17m30ch
W2025/11110974
Major Projects
9m27ch and 11m40ch
W2025/11548929
Track Maintenance
12m36ch and 17m30ch
W2025/11110958
Survey Work
12m36ch and 17m30ch
W2025/11111033

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 904

0100 FRI TO 0500 FRI
905 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

PROTECTION LIMITS
0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, NL214 pts# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops
Watford Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL214 pts#

0100 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0500 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 FRI TO 0145 FRI AND 0420 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 FRI TO 0500 FRI
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 FRI TO 0430 FRI
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 31 OCTOBER

Ref. No. P2025/4158305 Possession Manager Anglia IMDM Tottenham Hale

Item
188

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Track Maintenance
2m52ch and 12m39ch
W2025/11240465

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

Up North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN04

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 25 to MONDAY 27 OCTOBER

Ref. No. P2025/4010801 Repeated item, please see details under route EA1310

Item
169
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 26 OCTOBER

Ref. No. P2025/3928792 Possession Manager Anglia IMDM Tottenham Hale

Item
189

Primrose Hill (closed)
site of
and Stratford

Up North London/Down North
London (Eastbound)
Possession

0100
SUN

to 0845
SUN

S&C Unit Renewal (Maintenance
Only)
1m2ch and 3m59ch
W2025/11277885

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0100
SUN

to 1100
SUN

Primrose Hill (closed)
site of
and Stratford

Up North London/Down North
London (Westbound)
Possession

0100
SUN

to 0845
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0100
SUN

to 1100
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0100
SUN

to 1100
SUN

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Possession

0100
SUN

to 1100
SUN

Silo Curve
Possession

0100
SUN

to 1100
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0100
SUN

to 0845
SUN

Navarino Road Jn Graham Road Curve
Possession

0100
SUN

to 0845
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0100
SUN

to 0845
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0100
SUN

to 0845
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Possession

0100
SUN

to 0845
SUN

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Possession

0100
SUN

to 0845
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0100
SUN

to 0845
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0100
SUN

to 0845
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Possession

0100
SUN

to 0845
SUN

Primrose Hill (closed)
site of
and Canonbury West
Jn

Up North London/Down North
London (Eastbound)
Possession

0845
SUN

to 1100
SUN

S&C Unit Renewal (Maintenance
Only)
1m2ch and 3m0ch
W2025/11546090
Patrolling
1m2ch and 3m70ch
W2025/10868170
P & D Maintenance
2m0ch and 3m59ch
W2025/11314329
Track Maintenance
3m5ch and 3m59ch
W2025/10993486
Off Track Work
3m20ch and 3m59ch
W2025/10868196
URFDO Inspections
3m20ch and 3m59ch
W2025/10868241
Welding and Grinding
3m20ch and 3m59ch
W2025/10868195
Structures Work
3m36ch and 1m32ch
W2025/11619788
Remove Rail Defects
3m50ch and 2m65ch
W2025/11539516
S&T Maintenance
3m60ch and 4m10ch
W2025/10868161
Patrolling
3m70ch and 3m5ch
W2025/10868172
OHL Work
5m0ch and 1m65ch
W2025/11616629
Remove Rail Defects
5m0ch and 4m0ch
W2025/11635438
Remove Rail Defects
3m19ch and 0m28ch
W2025/11677818
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At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 189 CONTINUED

Canonbury West Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Possession

0845
SUN

to 1100
SUN

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 1100 SUN: AC-3,AC-4,438EFG,439ABC,IN-1
ISOLATION REF...TN05

0100 SUN TO 0845 SUN: 438ABCY,439DEF
ISOLATION REF...TN15

PROTECTION LIMITS
0100 TO 0845 SUN
Up North London (Eastbound)/Down North London/Down North London Relief Line: NL1202# to NL1404#
Up North London/Up North London Reversible/Down North London (Westbound): NL1402# to WM801#
Down North London: Approach NL1011#
Up North London: Beyond NL1008#
North London Incline: Approach YA3041#
Silo Curve: Beyond NL3112# pts
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816# pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817# pts
Down Channelsea Curve: Approach L269#
Up Channelsea Curve: Beyond NL1294#
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292#

0845 TO 1100 SUN
Up North London (Eastbound)/Down North London/Down North London Relief Line: NL1202# to NL615# pts
Up North London/Up North London Reversible/Down North London (Westbound): NL1250# to WM801#
Down North London: Approach NL1011#
Up North London: Beyond NL1008#
North London Incline: Approach YA3041#
Silo Curve: Beyond NL3112# pts

TRAFFIC REMARKS
FROM 0845 TO 1100 SUNDAY
RAIL REPLACEMENT ROAD SERVICE BETWEEN GOSPEL OAK AND STRATFORD
ARL NLL SERVICES TO START / TERMINATE IN PLATFORM 2 AT GOSPEL OAK
NO ACCESS AVAILABLE TO/FROM THE NLL INCLINE
ACCESS AVAILABLE TO/FROM THE UP/DOWN CANONBURY

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD
TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 13B
NLL CYCLIC TYPE 7B (ROTR) AMENDED

GENERAL REMARKS
W/10993486 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M 05CH TO 3M 64CH ON THE DWW2 AND 0M
00CH TO 0M 55CH ON THE LLS1 AND 0M 00CH TO 0M 15CH ON THE CHM AND 0M 29CH TO 0M 6CH ON THE
CST

W/11277885 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH ON THE CRF2 TO 00M 23CH ON THE CRF1

W/11314329 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 65CH ON THE LLS2 AND 00M
15CH TO 00M 54CH ON THE LLS2 AND 0M 00CH TO 0M 15CH ON THE CHM AND 0M 29CH TO 0M 24CH ON
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EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 189 CONTINUED

THE CST

W/10868170 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC AND
0M51CH TO 0M38CH ON THE CRF

W/11546090 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

SUNDAY 26 OCTOBER

Ref. No. P2025/4185288 Possession Manager Network Rail / High Speed

Item
190

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
SUN

to 0630
SUN

S&T Work
0m0ch and 0m0ch
W2025/11351088

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
SUN

to 0630
SUN

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

SUNDAY 26 to MONDAY 27 OCTOBER

Ref. No. P2025/3943277 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Line Blockage + EPR

2230
SUN

to 0435
MON

S&T Maintenance
2m40ch and 4m10ch
W2025/10868190

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

2230
SUN

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

2230
SUN

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

2230
SUN

to 0435
MON

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

2230
SUN

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

2230
SUN

to 0435
MON

P & D Maintenance
2m67ch and 3m25ch
W2025/10868244
S&T Points
3m15ch and 3m25ch
W2025/10868248
S&T Points
3m15ch and 3m25ch
W2025/10868097
Remove Rail Defects
3m50ch and 2m65ch
W2025/11539576
Off Track Work
4m40ch and 3m14ch
W2025/10868247
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EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 31 OCTOBER to SATURDAY 01 NOVEMBER

Ref. No. P2025/4111347 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
195

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 4m60ch
W2025/10860846

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/10860965
S&T Maintenance
0m0ch and 4m60ch
W2025/10861607
OHL Inspection
0m0ch and 4m60ch
W2025/10862458
Survey Work
0m0ch and 4m60ch
W2025/10862203
URFDO Inspections
0m0ch and 4m60ch
W2025/10862229
Survey Work
1m33ch and 2m35ch
W2025/11661222

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2412A pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2411B pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2412A pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 195 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO RUN VIA HARLESDEN JN.

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 27 OCTOBER

Ref. No. P2025/4169265 Possession Manager Cleshar Contract Services

Item
196

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11281592

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stops (Highbury
and Islington Transfer Line)/Beyond EL205# to
Approach to EL147# pts
Up East London: Beyond EL148# pts to Approach to
EL207#/Buffer Stop (Highbury and Islington)

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 26 OCTOBER

Ref. No. P2025/3928792 Repeated item, please see details under route EA1320

Item
189

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 25 OCTOBER

Ref. No. P2025/4158634 Possession Manager Railscape Limited

Item
207

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage

0055
SAT

to 0515
SAT

Station Work
13m45ch and 13m62ch
W2025/11268493

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING STATION

SUNDAY 26 OCTOBER

Ref. No. P2025/4219777 Possession Manager Network Operations Anglia

Item
208

Gospel Oak Jn
and Walthamstow
Queens Road

Down and Up T&H
Possession

0035
SUN

to 0830
SUN

Structures Examination
0m50ch and 7m21ch
W2025/11423925

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0035
SUN

to 0830
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0035
SUN

to 0830
SUN

Harringay Park Jn Harringay Curve
Possession

0035
SUN

to 0830
SUN

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0830
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0035
SUN

to 0830
SUN

Gospel Oak Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0100
SUN

to 0735
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0100
SUN

to 0735
SUN

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0735 SUN: AT-1,AT-1YY,AT-2
ISOLATION REF...TN06

1F_ARL_Derivative WON 31 2025/2026 Page B-87

1F_ARL_Derivative WON 31 - 2025/2026

page 98 of 354



WON 31 NLL Download Version 

SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 208 CONTINUED

PROTECTION LIMITS
Down T&H: NL1303 to S23
Up T&H:/Up Reception: S22 to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

SUNDAY 26 OCTOBER

Ref. No. P2025/4153430 Possession Manager Network Operations Anglia

Item
209

Wanstead Park
and Barking Station
Jn

Down and Up T&H
Possession

0025
SUN

to 0845
SUN

S&C Grinding Train
11m50ch and 12m60ch
W2025/11247221

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0025
SUN

to 0845
SUN

Point Heater Maintenance
11m70ch and 12m20ch
W2025/11511940
Station Work
11m70ch and 12m20ch
W2025/11642570

PROTECTION LIMITS
Down T&H: L903 to UR2202# pts
Up T&H: UR2201# pts to L904
Down Branch: Beyond L909#
Up Branch: Approach L334

GENERAL REMARKS
W/11247221 S&C GRINDING TRAIN IN USE OTM849367
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L921 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L920 SIGNAL ON THE UP T&H
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 10CH TO 00M 31CH ON THE FGW

SUNDAY 26 OCTOBER

Ref. No. P2025/3943440 Repeated item, please see details under route EA1390

Item
248

MONDAY 27 OCTOBER

Ref. No. P2025/4287060 Possession Manager ASPRO Anglia Network Rail

Item
210

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0700
MON

to 1900
MON

Structures Work (Track Off)
13m17ch and 13m62ch
W2025/11658474
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 210 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0700 MON TO 1900 MON: 540E,YY
ISOLATION REF...TN16

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
NO TRAINS TO STABLE IN PLATFORM 1 AT BARKING

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

TUESDAY 28 OCTOBER

Ref. No. P2025/4123583 Repeated item, please see details under route EA1310

Item
177

TUESDAY 28 OCTOBER

Ref. No. P2025/4242922 Possession Manager Anglia IMDM Romford

Item
211

Wanstead Park
and Woodgrange
Park

Down and Up T&H
Line Blockage (Between Trains)

0040
TUE

to 0500
TUE

Technical Inspection
11m50ch and 12m5ch
W2025/11514326

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0040
TUE

to 0500
TUE

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L920 to L904
Down Branch: Beyond L909
Up Branch: Approach L334

TUESDAY 28 OCTOBER

Ref. No. P2025/4287062 Possession Manager ASPRO Anglia Network Rail

Item
212

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0700
TUE

to 1900
TUE

Structures Work (Track Off)
13m17ch and 13m62ch
W2025/11658475

ISOLATION OF ELECTRICAL SECTIONS
0700 TUE TO 1900 TUE: 540E,YY
ISOLATION REF...TN17

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 212 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO STABLE IN PLATFORM 1 AT BARKING

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

WEDNESDAY 29 OCTOBER

Ref. No. P2025/4123585 Possession Manager Anglia IMDM Tottenham Hale

Item
213

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0500
WED

S&T Maintenance
0m5ch and 0m43ch
W2025/10867961

Gospel Oak Platform 3
Line Blockage (Between Trains)

0040
WED

to 0500
WED

PROTECTION LIMITS
Down T&H: NL205 pts to UH3067 pts
Up T&H: Fixed Diamond Crossing Beyond UH3066 pts to Fixed Diamond Crossing On Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

WEDNESDAY 29 OCTOBER

Ref. No. P2025/4287053 Possession Manager ASPRO Anglia Network Rail

Item
214

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0700
WED

to 1900
WED

Structures Work (Track Off)
13m17ch and 13m62ch
W2025/11658476

ISOLATION OF ELECTRICAL SECTIONS
0700 WED TO 1900 WED: 540E,YY
ISOLATION REF...TN18

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
NO TRAINS TO STABLE IN PLATFORM 1 AT BARKING

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

THURSDAY 30 OCTOBER

Ref. No. P2025/4123575 Possession Manager Anglia IMDM Tottenham Hale

Item
215

Gospel Oak Platform 3
Line Blockage (Between Trains)

0040
THU

to 0500
THU

S&T Maintenance
0m5ch and 0m43ch
W2025/10867962

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)

0145
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 215 CONTINUED

PROTECTION LIMITS
Down T&H: NL205 pts to UH3067 pts
Up T&H: Fixed Diamond Crossing Beyond UH3066 pts to Fixed Diamond Crossing On Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

THURSDAY 30 OCTOBER

Ref. No. P2025/4287063 Possession Manager ASPRO Anglia Network Rail

Item
216

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0700
THU

to 1900
THU

Structures Work (Track Off)
13m17ch and 13m62ch
W2025/11658477

ISOLATION OF ELECTRICAL SECTIONS
0700 THU TO 1900 THU: 540E,YY
ISOLATION REF...TN19

PROTECTION LIMITS
Bay Platform Line/Platform 1: UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
NO TRAINS TO STABLE IN PLATFORM 1 AT BARKING

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

FRIDAY 31 OCTOBER

Ref. No. P2025/4123587 Possession Manager Anglia IMDM Tottenham Hale

Item
217

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
FRI

to 0500
FRI

S&T Maintenance
0m5ch and 0m43ch
W2025/10867963

Gospel Oak Platform 3
Line Blockage (Between Trains)

0040
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: NL205 pts to UH3067 pts
Up T&H: Fixed Diamond Crossing Beyond UH3066 pts to Fixed Diamond Crossing Approach On NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

FRIDAY 31 OCTOBER

Ref. No. P2025/4287064 Possession Manager ASPRO Anglia Network Rail

Item
218

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0700
FRI

to 1900
FRI

Structures Work (Track Off)
13m17ch and 13m62ch
W2025/11658478

ISOLATION OF ELECTRICAL SECTIONS
0700 FRI TO 1900 FRI: 540E,YY
ISOLATION REF...TN20
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 218 CONTINUED

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
NO TRAINS TO STABLE IN PLATFORM 1 AT BARKING

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 25 OCTOBER

Ref. No. P2025/4243893 Possession Manager Transport for London

Item
219

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2025/11513408

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Down and Up Slow
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Christian St Jn
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Up Stratford Down
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Track Maintenance
3m60ch and 5m0ch
W2025/11437682
S&T Work
6m0ch and 7m0ch
W2025/11249277
Patrolling
6m19ch and 8m20ch
W2025/11233130
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 246 CONTINUED

POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR217 SIGNAL ON THE DOWN MAIN

FRIDAY 31 OCTOBER

Ref. No. P2025/4153758 Possession Manager Anglia IMDM Romford

Item
247

Upminster C/End
and Laindon C/End

Down and Up Main
Possession

0115
FRI

to 0435
FRI

OTP Ballast Regulator
19m0ch and 22m40ch
W2025/11247865

Laindon Reversing Line
Possession

0115
FRI

to 0435
FRI

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR231 to UR255
Up Main: UR254 to UR232

GENERAL REMARKS
W/11247865 OTP BALLAST REGULATOR IN USE OTM849345
POSSESSION TO BE TAKEN AROUND OTP BALLAST REGULATOR AT UR237 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND OTP BALLAST REGULATOR AT UR251 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SUNDAY 26 OCTOBER

Ref. No. P2025/3943440 Possession Manager Anglia IMDM Romford

Item
248

Barking Station Jn
and West Thurrock Jn

Down T&H/Down Tilbury
Possession

0035
SUN

to 0115
SUN

Remove Rail Defects
13m20ch and 18m75ch
W2025/11513583

West Thurrock Jn
and Barking Station
Jn

Up Tilbury/Up T&H
Possession

0035
SUN

to 0115
SUN

Barking Platforms 7-8
Possession

0035
SUN

to 1235
SUN

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0035
SUN

to 1235
SUN

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0035
SUN

to 1235
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0035
SUN

to 1235
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0035
SUN

to 1235
SUN

Other E&P Work
7m60ch and 9m20ch
W2025/11512047
Structures Work
7m65ch and 19m70ch
W2025/11600065
Vegetation Clearance (Non-Flail)
8m10ch and 8m72ch
W2025/11539475
Drainage Inspection
11m60ch and 15m60ch
W2025/11492480
S&C Unit Renewal (Maintenance
Only)
13m20ch and 8m0ch
W2025/11600804
Survey Work
13m20ch and 10m50ch
W2025/10891188
S&T Maintenance
13m20ch and 18m60ch
W2025/11249327
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 248 CONTINUED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0035
SUN

to 1235
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0035
SUN

to 1235
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0035
SUN

to 1235
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0035
SUN

to 1235
SUN

Barking Riverside Platforms 1-2
Possession

0035
SUN

to 1235
SUN

Freightliner Depot
East End GF
and Dagenham Dock

Down Ripple Lane Chord
Possession

0035
SUN

to 1235
SUN

Up Ripple Lane Chord
Possession

0035
SUN

to 1235
SUN

FMC Connecting Line
Possession

0035
SUN

to 1235
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0035
SUN

to 1235
SUN

Ripple Lane Hanson Sidings
Possession

0035
SUN

to 1235
SUN

Ripple Lane West
Yard

Reception Line
Sidings Possession

0035
SUN

to 1235
SUN

Sidings 1-2
Sidings Possession

0035
SUN

to 1235
SUN

Headshunt
Sidings Possession

0035
SUN

to 1235
SUN

Ripple Lane Down Through Sidings
Sidings Possession

0035
SUN

to 1235
SUN

Stora Sidings H7 & H8
Sidings Possession

0035
SUN

to 1235
SUN

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

0035
SUN

to 1235
SUN

Purfleet Purfleet Long Sidings
Sidings Possession

0035
SUN

to 1235
SUN

Procter and Gamble
Sidings

Proctor and Gamble Sidings
Sidings Possession

0035
SUN

to 1235
SUN

OHL Work
13m50ch and 10m70ch
W2025/11515474
Other E&P Work
14m40ch and 15m60ch
W2025/11512007
Patrolling
16m0ch and 18m75ch
W2025/11513757
Survey Work
17m64ch and 19m0ch
W2025/11681572
Rail Management Inspections
18m70ch and 20m5ch
W2025/11600685
Patrolling
18m70ch and 20m20ch
W2025/11513819
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At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 248 CONTINUED

Barking Station Jn
and Grays C/End

Down and Up T&H/Tilbury
Possession

0115
SUN

to 0640
SUN

Grays Platform 3
Possession

0115
SUN

to 0640
SUN

Chafford Hundred
and Grays

Up & Down Ockendon/Third
Line
Possession

0115
SUN

to 0640
SUN

Grays Seabrook Sidings
Sidings Possession

0115
SUN

to 0640
SUN

South Tottenham East
Jn
and Barking Station
Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Barking Station Jn
and West Thurrock Jn

Down T&H/Down Tilbury
Possession

0640
SUN

to 1235
SUN

West Thurrock Jn
and Barking Station
Jn

Up Tilbury/Up T&H
Possession

0640
SUN

to 1235
SUN

Grays
and West Thurrock Jn

Up Tilbury
BLOCKED To Electric Trains

0640
SUN

to 1235
SUN

West Thurrock Jn
and Grays C/End

Down and Up Tilbury
Line Blockage (Between Trains)

1030
SUN

to 1235
SUN

Grays Platform 3
Line Blockage (Between Trains)

1030
SUN

to 1235
SUN

Chafford Hundred
and Grays

Up & Down Ockendon/Third
Line
Line Blockage (Between Trains)

1030
SUN

to 1235
SUN

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 1235 SUN: 512,513,530,531,532AB,533CDE
ISOLATION REF...T-14TN11

0115 SUN TO 0735 SUN: 540,541 AE ONLY NO FEED
ISOLATION REF...T-14/TN13
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 248 CONTINUED

TRAFFIC REMARKS
C2C SERVICES: FROM 0640 TO 1235 SUN, UP OCKENDON SERVICES ARE TO RUN OVER UR2292 PTS,
UR2291 PTS, GRAYS PLATFORM 2, UR920, THIRD LINE AND THEN PROCEED TOWARDS WEST THURROCK
JUNCTION
DOWN OCKENDON SERVICES TO COME OFF THE UP & DOWN OCKENDON AND ON TO THE DOWN TILBURY
TO WAIT AT UR671 BEFORE PROCEEDING INTO PLATFORM 2 AT GRAYS

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND
UPMINSTER FOR C2C
ARL SERVICES TO TERMINATE/START FROM PLATFORM 1 AT BARKING

NO ACCESS TO/FROM EAST HAM CS VIA T&H LINES

NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM DOCK AND PURFLEET SIDINGS
FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN FREIGHT SERVICES TO BE DIESEL HAULED 0640 TO
1235 SUN

TRAINS TO STABLE IN PLATFORMS 1-2 AT BARKING RIVERSIDE
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING PLATFORM 1 AND BARKING
RIVERSIDE PLATFORM 1 AND 2

C2C TO RUN TO FENCHURCH STREET VIA WEST HAM

LUL TO NOTE: JUBILEE LINE TO BE OPEN

ROAD TO BE OPEN AT PURFLEET LC

LTS CYCLIC TYPE 5

GENERAL REMARKS
W/11600065 EXCLUSION ZONE AROUND KENNEDY ROAD BRIDGE WHEN LIFTING

W/11513583 MARKERBOARD MILEAGES
0035 SUN-0115 SUN
13M20CH TAH-18M75CH TLL
0115 SUN-0640 SUN
13M20CH TAH-19M70CH TLL
6M10CH-19M70CH UPG
0640 SUN-1235 SUN
13M20CH TAH-18M75CH

SUNDAY 26 OCTOBER

Ref. No. P2025/4242997 Possession Manager Anglia IMDM Romford

Item
249

East Tilbury
and Stanford-le-Hope

Down and Up Tilbury
Line Blockage + Disconnect

0115
SUN

to 0625
SUN

S&T Points
26m20ch and 27m20ch
W2025/11514682

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Line Blockage + Disconnect

0115
SUN

to 0625
SUN

Technical Inspection
26m40ch and 28m15ch
W2025/11514491
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 249 CONTINUED

PROTECTION LIMITS
Down Tilbury: UR713 to UR725
Up Tilbury: UR724 to UR714
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR886

SUNDAY 26 to MONDAY 27 OCTOBER

Ref. No. P2025/4297289 Possession Manager Anglia IMDM Romford

Item
250

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Line Blockage + Disconnect

2350
SUN

to 0325
MON

Track Survey
9m15ch and 10m75ch
W2025/11682808

Ripple Lane
and Rainham (Essex)

Up Tilbury
Line Blockage + Disconnect

2350
SUN

to 0325
MON

Down Riverside
Junction
and Barking Riverside

Down Riverside
Line Blockage + Disconnect

0025
MON

to 0300
MON

Ripple Lane
and Rainham (Essex)

Down Tilbury
Line Blockage + Disconnect

0025
MON

to 0300
MON

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Line Blockage + Disconnect

0025
MON

to 0300
MON

PROTECTION LIMITS
Down Tilbury: UR619 to UR637
Up Tilbury: UR636 to UR618
Down Goods: Beyond UR813
Up Goods: Approach UR806
Down Riverside: Approach UR815

MONDAY 27 OCTOBER

Ref. No. P2025/4244329 Possession Manager Anglia IMDM Romford

Item
251

Rainham (Essex)
and Stanford-le-Hope

Down and Up Tilbury
Possession

0040
MON

to 0305
MON

S&T Maintenance
15m0ch and 27m20ch
W2025/11514902

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Possession

0040
MON

to 0305
MON

Grays Platform 3
Possession

0040
MON

to 0305
MON

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0040
MON

to 0305
MON

PL Grinding Train
15m0ch and 19m10ch
W2025/11434365
OHL Inspection
15m65ch and 19m70ch
W2025/11515116
Patrolling
19m70ch and 27m0ch
W2025/11513936
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SUNDAY 26 OCTOBER

Ref. No. P2025/4219777 Possession Manager Network Operations Anglia

Item
67

Gospel Oak Jn
and Walthamstow
Queens Road

Down and Up T&H
Possession

0035
SUN

to 0830
SUN

Structures Examination
0m50ch and 7m21ch
W2025/11423925

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0035
SUN

to 0830
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0035
SUN

to 0830
SUN

Harringay Park Jn Harringay Curve
Possession

0035
SUN

to 0830
SUN

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0830
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0035
SUN

to 0830
SUN

Gospel Oak Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0100
SUN

to 0735
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0100
SUN

to 0735
SUN

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0735 SUN: AT-1,AT-1YY,AT-2
ISOLATION REF...TN06

PROTECTION LIMITS
Down T&H: NL1303 to S23
Up T&H:/Up Reception: S22 to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

MD101 EUSTON TO ARMITAGE JN (EXCL)

SATURDAY 25 OCTOBER

Ref. No. P2025/4162128 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Euston Platform 15
Affected

0145
SAT

to 0245
SAT
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MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

Watford Junction Platform 10
Possession

2115
SAT

to 1200
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2115
SAT

to 1200
SUN

Kings Langley Up Kings Langley Loop
Possession

2115
SAT

to 1200
SUN

Wembley Yard North Arrival Line
Possession

2115
SAT

to 1200
SUN

North Departure Line
Possession

2115
SAT

to 1200
SUN

Wembley Central Shunt Neck
Possession

2115
SAT

to 1200
SUN

Wembley Yard South
Jn
and Wembley Central

Down and Up/Up & Down
Willesden Relief
Possession

2115
SAT

to 1200
SUN

Tring South Jn
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

2115
SAT

to 0630
SUN

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0115
SUN

to 0725
SUN

Watford Junction Platforms 1 to 4
Possession

0115
SUN

to 0725
SUN

Harlesden Jn
and Tring South Jn

Down and Up Fast
Possession

0115
SUN

to 0725
SUN

Tring South Jn
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

0115
SUN

to 0630
SUN

OHL Work
6m70ch and 9m25ch
W2025/11228884
S&T Maintenance
7m6ch and 8m0ch
W2025/11486515
Patrolling
7m6ch and 9m40ch
W2025/11217122
Arc Repairs
7m6ch and 12m45ch
W2025/11217125
Survey Work
7m6ch and 12m45ch
W2025/11486521
Structures Work
8m56ch and 9m59ch
W2025/11609040
In Connection With Isolation
Arrangements
6m70ch and 12m45ch
W2025/11111277
S&T Renewal
6m70ch and 8m5ch
W2025/11507389
Structures Work
8m59ch and 9m64ch
W2025/11617752
Track Maintenance
12m55ch and 30m11ch
W2025/11486509
Survey Work
12m55ch and 30m11ch
W2025/11486616
Station Work
15m60ch and 16m10ch
W2025/11627177
Station Work
17m24ch and 17m44ch
W2025/11637805
Patrolling
25m20ch and 25m69ch
W2025/11098610
OHL Work
28m2ch and 29m20ch
W2025/11491984
OHL Inspection
7m6ch and 26m20ch
W2025/11486691
URFDO Inspections
7m6ch and 30m11ch
W2025/11486531
S&T Maintenance
8m0ch and 30m11ch
W2025/11486519
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

TRAFFIC REMARKS
2115 SAT TO 0115 SUN AND 0725 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
TRAINS BETWEEN WEST LONDON LINES AND WCML TO TRAVEL VIA WEST LONDON JN.
AWC EMPTY STOCK TO TRAVEL VIA HARLESDEN JN.
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL. ACCESS
AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END ONLY.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.

2115 SAT TO 1200 SUN
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS BETWEEN WEMBLEY YARD SOUTH JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
ACCESS WEMBLEY YARD LOCO SIDINGS P, Q & R VIA RECEPTION & DEPARTURE NO. 1 ONLY.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO SLOW LINE ACCESS FOR AC ELECTRIC TRAINS BETWEEN TRING SOUTH JN AND LEIGHTON BUZZARD
OVERHEAD NEUTRAL SECTION.

0115 SUN TO 0725 SUN
EXTENDED NBS.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.
EXTENDED SUNDAY MORNING ACCESS.
NO ACCESS LUL STONEBRIDGE PARK DEPOT
LUL AND ARL WILL IMPACT FIRST H&W SERVICES.
NO DC ACCESS AT WATFORD JN.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAIN:
6X81 AT WM346 SIGNAL ON THE UP SLOW LINE

NO ISOLATIONS NORTH OF BUSHEY EXCEPT NBS TIMES.

CLOCKS GO BACK 1 HOUR AT 0200SUN TO 0100SUN GMT.

SATURDAY 25 to SUNDAY 26 OCTOBER

Ref. No. P2025/4110761 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Tring South Jn
and Denbigh Hall
South Jn

Down and Up Slow
Possession

2010
SAT

to 2205
SAT

Patrolling
37m0ch and 38m0ch
W2025/10986983

Tring South Jn
and Tring North Jn

Up & Down Relief
Possession

2010
SAT

to 1200
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2010
SAT

to 1200
SUN

S&T Maintenance
37m0ch and 38m0ch
W2025/11492344
Tunnel Examination
39m73ch and 41m11ch
W2025/11565403
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 17 CONTINUED

Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

SATURDAY 25 to SUNDAY 26 OCTOBER

Ref. No. P2025/4200315 Possession Manager Story Contracting Ltd

Item
18

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
133m13ch and 133m28ch
W2025/11307322

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4110790 AND W2025/11307439 UNDER LINE HEADING NW1001.

SATURDAY 25 to MONDAY 27 OCTOBER

Ref. No. P2025/4010801 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
19

Park Street Tunnels
and Camden Jn

Line C
Possession

0245
SAT

to 2100
SAT

C14 Rerail Resleep Reball Form -
Trax
2m45ch and 5m58ch
W2025/11176970

Line B
Possession

0245
SAT

to 2100
SAT

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

0245
SAT

to 0500
MON

Kilburn High Road Up & Dn Goods Loop
Possession

0245
SAT

to 0500
MON

Camden Jn
and Willesden
Suburban Jn

Down and Up DC Electric
Possession

0245
SAT

to 0500
MON

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0245
SAT

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0245
SAT

to 0500
MON

Willesden TMD Loop / Neck
Possession

0245
SAT

to 0500
MON

Euston Platforms 8 to 11
BLOCKED To D/C Electric
Trains

0245
SAT

to 0500
MON

Euston
and Camden Jn

Lines B and C
BLOCKED To D/C Electric
Trains

0245
SAT

to 0500
MON

In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11177029
Signalling Works
2m45ch and 4m67ch
W2025/11641331
Drainage Work
2m65ch and 3m15ch
W2025/11643746
Signalling Works
3m10ch and 3m65ch
W2025/11594543
Station Work
3m47ch and 3m60ch
W2025/11633896
ES Duties Only
0m0ch and 1m42ch
W2025/11544830
Major Projects HS2
0m0ch and 1m42ch
W2025/11594537
Remove Rail Defects
0m0ch and 1m42ch
W2025/11256099
S&C Medium Refurb
1m33ch and 2m35ch
W2025/11327837
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

Euston Platforms 8 to 11
Possession

2100
SAT

to 1200
SUN

Euston
and Camden Jn

Lines B and C
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Euston Platforms 1 to 7
Possession

0040
SUN

to 0645
SUN

Platforms 12 to 16
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,D,E,X
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Willesden North
Jn

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

Approach Line
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Park Street
Tunnels

Line D
Possession

0645
SUN

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Euston Platforms 12 to 14
Possession

0645
SUN

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line C
Possession

1200
SUN

to 2100
SUN

Line B
Possession

1200
SUN

to 2100
SUN

Euston Platforms 8 to 11
Possession

2100
SUN

to 0500
MON

Euston
and Camden Jn

Lines B and C
Possession

2100
SUN

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SUN

to 0500
MON

Changing Sleepers & Timbers
1m33ch and 2m35ch
W2025/11594539
Changing Sleepers & Timbers
1m33ch and 2m35ch
W2025/11594582
P & D Maintenance
1m36ch and 2m35ch
W2025/11529322
P & D Maintenance
1m36ch and 2m35ch
W2025/11529392
Remove Rail Defects
0m0ch and 1m42ch
W2025/11256207
OHL Inspection
0m0ch and 5m58ch
W2025/11486409
S&T Maintenance
0m0ch and 5m58ch
W2025/11486405
OHL Inspection
0m0ch and 5m58ch
W2025/11486321
URFDO Inspections
0m0ch and 5m58ch
W2025/11486275
S&T Maintenance
0m0ch and 5m58ch
W2025/11486320
Track Survey
0m0ch and 5m58ch
W2025/11486272
Patrolling
1m40ch and 4m60ch
W2025/11101392
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

TRAFFIC REMARKS
0245 SAT TO 0500 MON
TRAINS TO TRAVEL OVER LINES A, D, E & X FROM PARK STREET TUNNELS AND OVER FAST LINES.
ARL TO RUN BETWEEN Watford JUNCTION AND WILLESDEN LL.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
BETWEEN EUSTON AND CAMDEN AND PRIMROSE HILL AND CAMDEN BLOCKED FOR DC ELECTRIC
TRACTION.

AWC 6TPH, WMT 5TPH.

2100 SAT TO 0050 SUN
NO ACCESS EUSTON STATION PLAFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D, E & X.

0050 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
WMT TO STABLE IN ONE ADDITIONAL PLATFORM AT EUSTON DUE TO EXTENDED NBS.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON STATION, UP SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0050 SUN TO 1200 SUN
NO ACCESS TO DC LINES FROM EUSTON.
LO TO START/TERMINATE KILBURN HIGH ROAD.

0050 SUN TO 0800 SUN
NO ACCESS BETWEEN GOSPEL OAK AND CALEDONIAN ROAD AND BARNSBURY, CEDAR JN.

0645 SUN TO 1200 SUN
NO ACCESS EUSTON STATION PLAFORMS 8 TO 14.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES E & X.

2100 SUN TO 0500 MON
NO ACCESS EUSTON STATION PLAFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D, E & X.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAINS:
7G61 AT WM328 SIGNAL ON THE UP SLOW LINE
6G62 AT WS15 SIGNAL ON THE DOWN DC ELECTRIC LINE

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

CLOCKS GO BACK 1 HOUR AT 0200SUN TO 0100SUN GMT.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 26 OCTOBER

Ref. No. P2025/4110798 Possession Manager Network Rail / High Speed

Item
20

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11256048

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4010801 AND W2025/11256099 UNDER LINE HEADING MD101.

SUNDAY 26 OCTOBER

Ref. No. P2025/4110796 Possession Manager Network Rail / High Speed

Item
21

Euston Middle Sidings 1&2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11256040

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 AVALABLE FOR STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4010801 AND W2025/11256099 UNDER LINE HEADING MD101.

SUNDAY 26 OCTOBER

Ref. No. P2025/4128198 Possession Manager Protected Path

Item
88

Bletchley East Jn
and Wootton
Broadmead LC
(CCTV)

Down Vale/Up & Down
Vale/Down Main
Protected Path

1900
SUN

to 2230
SUN

Up Main/Up & Down Vale/Up
Vale
Protected Path

1900
SUN

to 2230
SUN

Bletchley
and Ledburn Jn

Down and Up Slow
Protected Path

2200
SUN

to 2230
SUN

TRAFFIC REMARKS
RUNS BLETCHLEY PLAT 5 1900 TOWARDS FORDERS ARR AND DEP(RM) BACK AT BLETCHLEY PLAT 5 2211
PASS LEDBURN JN 2221.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

- Stoke CCT -Â 88

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

TUESDAY 28 OCTOBER

Ref. No. P2025/4100137 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
37

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Track Maintenance
0m0ch and 3m10ch
W2025/11233612

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Patrolling
0m0ch and 1m45ch
W2025/11069340
Off Track Work
0m0ch and 1m45ch
W2025/11224834
Survey Work
0m0ch and 2m28ch
W2025/11487269
OHL Inspection
0m0ch and 2m28ch
W2025/11487275
S&T Maintenance
0m0ch and 2m28ch
W2025/11487228
Other E&P Work
0m0ch and 3m10ch
W2025/11487278
URFDO Inspections
0m0ch and 3m10ch
W2025/11487272
Patrolling
1m43ch and 2m40ch
W2025/11050122
Station Work
2m28ch and 2m38ch
W2025/11448616
Other E&P Work
3m15ch and 17m30ch
W2025/11074543
Track Maintenance
3m15ch and 4m20ch
W2025/11076299
S&T Maintenance
3m15ch and 8m0ch
W2025/11110967
Survey Work
3m15ch and 12m42ch
W2025/11110876
URFDO Inspections
3m15ch and 17m30ch
W2025/11111034
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 37 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

S&T Renewal
3m15ch and 17m30ch
W2025/11565897
Station Work
3m47ch and 3m60ch
W2025/11636884
Track Maintenance
4m20ch and 6m60ch
W2025/11076260
Patrolling
6m60ch and 12m40ch
W2025/11075357
CWR Stress Management
6m60ch and 12m40ch
W2025/11091075
S&T Maintenance
7m0ch and 17m30ch
W2025/11110971
Major Projects
9m27ch and 11m40ch
W2025/11549016
Survey Work
12m36ch and 17m30ch
W2025/11110880
Track Maintenance
12m36ch and 17m30ch
W2025/11110955

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 906 Complete

0100 TUE TO 0500 TUE
907 TO 922 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 37 CONTINUED

PROTECTION LIMITS
0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 TUE TO 0500 TUE
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 28 OCTOBER

Ref. No. P2025/4284769 Possession Manager Aureos Rail

Item
38

Willesden TMD South Depot Roads 1 - 6
Sidings Possession

0630
TUE

to 1830
TUE

In Connection With Isolation
Arrangements
4m75ch and 5m30ch
W2025/11632079

Run Round Road
Sidings Possession

0630
TUE

to 1830
TUE

Siding Nos. 7 & 8
Sidings Possession

0630
TUE

to 1830
TUE

Loop / Neck
Sidings Possession

0630
TUE

to 1830
TUE

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

0630
TUE

to 1830
TUE

Run Round Road
BLOCKED To A/C Electric
Trains

0630
TUE

to 1830
TUE

Siding Nos. 7 & 8
BLOCKED To A/C Electric
Trains

0630
TUE

to 1830
TUE

Loop / Neck
BLOCKED To A/C Electric
Trains

0630
TUE

to 1830
TUE

ISOLATION OF ELECTRICAL SECTIONS
0630 TUE TO 1830 TUE
AE 3 E, K, K1, K2, TM1, 2, 3, 4 & 6

TRAFFIC REMARKS
STABLED AC TRACTION WITHIN WILLESDEN TMD SHED ROADS 1 TO 6, SOUTH DEPOT ROADS 1 TO 6, RUN
ROUND ROAD AND SIDINGS 7 & 8 TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY SCC PANEL C WILLESDEN FOR STABLING
& DEPARTURE / ARRIVAL AND TMD LOOP / NECK.
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY SCC SUBURBAN WORKS STATION FOR
DEPOT ARRIVAL & DEPARTURE LINE.
ALL OTHER TMD LINES TO BE TAKEN DIRECTLY WITH WILLESDEN TMD MANAGER.

TUESDAY 28 OCTOBER

Ref. No. P2025/4081681 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
39

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
TUE

to 0620
TUE

OHL Work
81m11ch and 83m65ch
W2025/11416166

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
TUE

to 0620
TUE

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
TUE

to 0620
TUE

S&T Work
82m0ch and 83m65ch
W2025/11253113
Track Maintenance
82m0ch and 83m65ch
W2025/11491881
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 28 to WEDNESDAY 29 OCTOBER

Ref. No. P2025/4144246 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
49

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession

2320
TUE

to 0515
WED

Track Maintenance
134m32ch and 155m4ch
W2025/10869359

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

2320
TUE

to 0515
WED

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession

2320
TUE

to 0515
WED

OHL Work
134m47ch and 137m3ch
W2025/11581973
S&T Work
136m18ch and 155m4ch
W2025/11057816
Follow-Up Work
141m60ch and 144m68ch
W2025/11254726
Preparatory Work
143m17ch and 150m16ch
W2025/11563453
PL Tamping
145m58ch and 147m50ch
W2025/11172907
Survey Work
149m60ch and 151m25ch
W2025/11617167
Follow-Up Work
149m74ch and 152m40ch
W2025/11254764

ISOLATION OF ELECTRICAL SECTIONS
2320 TUE TO 0515 WED
BW 11 A, B, F
BW 12 L, M
BW-AF 6

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach CS5169#, NS4333
Up Slow, Up Norton Bridge: Beyond CS5170#, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J72 AT SC5633 SIGNAL ON THE DOWN SLOW LINE

WEDNESDAY 29 OCTOBER

Ref. No. P2025/4081705 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
50

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Track Maintenance
0m0ch and 2m28ch
W2025/11233714
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 50 CONTINUED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0430
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Off Track Work
0m0ch and 1m45ch
W2025/11224835
Patrolling
0m0ch and 1m45ch
W2025/11069427
Other E&P Work
0m0ch and 2m28ch
W2025/11487279
S&T Maintenance
0m0ch and 2m28ch
W2025/11487229
Survey Work
0m0ch and 2m28ch
W2025/11487270
URFDO Inspections
0m0ch and 2m28ch
W2025/11487273
OHL Inspection
0m0ch and 2m28ch
W2025/11487276
Other E&P Work
2m45ch and 17m30ch
W2025/11074593
Track Maintenance
2m45ch and 4m20ch
W2025/11076300
S&T Maintenance
2m45ch and 8m0ch
W2025/11110968
Survey Work
2m45ch and 12m42ch
W2025/11110877
URFDO Inspections
2m45ch and 17m30ch
W2025/11111035
S&T Renewal
2m45ch and 17m30ch
W2025/11566675
Track Maintenance
4m20ch and 6m60ch
W2025/11076261
CWR Stress Management
6m60ch and 12m40ch
W2025/11091076
Patrolling
6m60ch and 12m40ch
W2025/11075669
S&T Maintenance
7m0ch and 17m30ch
W2025/11110972
Major Projects
9m27ch and 11m40ch
W2025/11549018
Track Maintenance
12m36ch and 17m30ch
W2025/11110956
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 50 CONTINUED

Survey Work
12m36ch and 17m30ch
W2025/11111031

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 WED TO 0430 WED
901 to 904

0100 WED TO 0500 WED
905 TO 922

PROTECTION LIMITS
0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, NL214 pts# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops
Watford Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL214 pts#

0100 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0500 WED
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 WED TO 0145 WED AND 0420 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 WED TO 0500 WED
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 WED TO 0430 WED
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 50 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 29 OCTOBER

Ref. No. P2025/4284829 Possession Manager Aureos Rail

Item
51

Willesden TMD South Depot Roads 1 - 6
Sidings Possession

0630
WED

to 1830
WED

In Connection With Isolation
Arrangements
4m75ch and 5m30ch
W2025/11632238

Run Round Road
Sidings Possession

0630
WED

to 1830
WED

Siding Nos. 7 & 8
Sidings Possession

0630
WED

to 1830
WED

Loop / Neck
Sidings Possession

0630
WED

to 1830
WED

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

0630
WED

to 1830
WED

Run Round Road
BLOCKED To A/C Electric
Trains

0630
WED

to 1830
WED

Siding Nos. 7 & 8
BLOCKED To A/C Electric
Trains

0630
WED

to 1830
WED

Loop / Neck
BLOCKED To A/C Electric
Trains

0630
WED

to 1830
WED

ISOLATION OF ELECTRICAL SECTIONS
0630 WED TO 1830 WED
AE 3 E, K, K1, K2, TM1, 2, 3, 4 & 6

TRAFFIC REMARKS
STABLED AC TRACTION WITHIN WILLESDEN TMD SHED ROADS 1 TO 6, SOUTH DEPOT ROADS 1 TO 6, RUN
ROUND ROAD AND SIDINGS 7 & 8 TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY SCC PANEL C WILLESDEN FOR STABLING
& DEPARTURE / ARRIVAL AND TMD LOOP / NECK.
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY SCC SUBURBAN WORKS STATION FOR
DEPOT ARRIVAL & DEPARTURE LINE.
ALL OTHER TMD LINES TO BE TAKEN DIRECTLY WITH WILLESDEN TMD MANAGER.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 29 OCTOBER

Ref. No. P2025/3992940 Possession Manager Protected Path

Item
105

Bedworth
and Nuneaton South
Jn

Down and Up Bedworth
Protected Path

0001
WED

to 0500
WED

Nuneaton South Jn
and Stockingford
Station, former site of

Down and Up Hinckley/Arley
Protected Path

0001
WED

to 0500
WED

Nuneaton Platform 1
Protected Path

0001
WED

to 0500
WED

TRAFFIC REMARKS
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR PLPR CIRCUIT PLPR234 1Q48

WEDNESDAY 29 to THURSDAY 30 OCTOBER

Ref. No. P2025/3993045 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
85

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

2310
WED

to 2359
WED

Wembley Central
and Watford Junction

Down and Up Slow
Protected Path

0001
THU

to 0010
THU

Euston
and Camden Jn

Lines B and C
Protected Path

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Protected Path

0100
THU

to 0500
THU

Camden Jn
and West London Jn
(Willesden)

Down and Up Slow
Protected Path

0100
THU

to 0500
THU

TRAFFIC REMARKS
ST. ALBANS ABBEY UNIT TO SHUNT TO WATFORD YARD AT END OF SERVICE FOR PLPR 345 RUN.

WEDNESDAY 29 to THURSDAY 30 OCTOBER

Ref. No. P2025/4144120 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Bourne End Jn
(Hertfordshire)
and Bletchley

Down and Up Slow
Possession

2240
WED

to 0530
THU

Track Maintenance
26m15ch and 36m0ch
W2025/11498193

Tring Up & Down Relief
Possession

2240
WED

to 0530
THU

S&T Maintenance
26m15ch and 34m60ch
W2025/11498334
Survey Work
26m15ch and 36m0ch
W2025/11498290
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 59 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2320 WED TO 0515 THU
BW 11 A, B, F
BW 12 L, M
BW-AF 6

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5657, NS4333
Up Slow, Up Norton Bridge: Beyond SC5658, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.

ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 89

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J72 AT SC5614 SIGNAL ON THE UP SLOW LINE

THURSDAY 30 OCTOBER

Ref. No. P2025/4081679 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
60

Euston Platforms 12 to 16
Possession

0010
THU

to 0550
THU

Track Maintenance
0m0ch and 4m64ch
W2025/11233719

Euston
and Camden Jn

Lines D,E,X
Possession

0010
THU

to 0550
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0010
THU

to 0550
THU

Patrolling
0m0ch and 1m45ch
W2025/11069428
OHL Inspection
0m0ch and 4m64ch
W2025/11487383
URFDO Inspections
0m0ch and 4m64ch
W2025/11487348
S&T Maintenance
0m0ch and 4m64ch
W2025/11487281
Survey Work
0m0ch and 4m64ch
W2025/11487382

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 60 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C AND SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 30 OCTOBER

Ref. No. P2025/4284837 Possession Manager Aureos Rail

Item
61

Willesden TMD South Depot Roads 1 - 6
Sidings Possession

0630
THU

to 1830
THU

In Connection With Isolation
Arrangements
4m75ch and 5m30ch
W2025/11632121

Run Round Road
Sidings Possession

0630
THU

to 1830
THU

Siding Nos. 7 & 8
Sidings Possession

0630
THU

to 1830
THU

Loop / Neck
Sidings Possession

0630
THU

to 1830
THU

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

0630
THU

to 1830
THU

Run Round Road
BLOCKED To A/C Electric
Trains

0630
THU

to 1830
THU

Siding Nos. 7 & 8
BLOCKED To A/C Electric
Trains

0630
THU

to 1830
THU

Loop / Neck
BLOCKED To A/C Electric
Trains

0630
THU

to 1830
THU

ISOLATION OF ELECTRICAL SECTIONS
0630 THU TO 1830 THU
AE 3 E, K, K1, K2, TM1, 2, 3, 4 & 6

TRAFFIC REMARKS
STABLED AC TRACTION WITHIN WILLESDEN TMD SHED ROADS 1 TO 6, SOUTH DEPOT ROADS 1 TO 6, RUN
ROUND ROAD AND SIDINGS 7 & 8 TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY SCC PANEL C WILLESDEN FOR STABLING
& DEPARTURE / ARRIVAL AND TMD LOOP / NECK.
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY SCC SUBURBAN WORKS STATION FOR
DEPOT ARRIVAL & DEPARTURE LINE.
ALL OTHER TMD LINES TO BE TAKEN DIRECTLY WITH WILLESDEN TMD MANAGER.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 72 CONTINUED

Follow-Up Work
149m74ch and 152m40ch
W2025/11254812

ISOLATION OF ELECTRICAL SECTIONS
2320 THU TO 0515 FRI
BW 11 A, B, F
BW 12 L, M
BW-AF 6

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach CS5169#, NS4333
Up Slow, Up Norton Bridge: Beyond CS5170#, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J99 AT SC5608 SIGNAL ON THE UP SLOW LINE
6J72 AT SC5611 SIGNAL ON THE DOWN SLOW LINE

FRIDAY 31 OCTOBER

Ref. No. P2025/4144245 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
73

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Track Maintenance
0m0ch and 2m28ch
W2025/11233752

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2025/11069429
URFDO Inspections
0m0ch and 2m28ch
W2025/11487274
Survey Work
0m0ch and 2m28ch
W2025/11487271
OHL Inspection
0m0ch and 2m28ch
W2025/11487277
Other E&P Work
0m0ch and 2m28ch
W2025/11487280
S&T Maintenance
0m0ch and 2m28ch
W2025/11487230
Other E&P Work
2m45ch and 17m30ch
W2025/11074595
Track Maintenance
2m45ch and 4m20ch
W2025/11076302
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 73 CONTINUED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

S&T Maintenance
2m45ch and 8m0ch
W2025/11110970
Survey Work
2m45ch and 12m42ch
W2025/11110879
URFDO Inspections
2m45ch and 17m30ch
W2025/11111037
S&T Renewal
2m45ch and 17m30ch
W2025/11566865
Off Track Work
3m0ch and 4m60ch
W2025/11280230
Track Maintenance
4m20ch and 6m60ch
W2025/11076263
CWR Stress Management
6m60ch and 12m40ch
W2025/11091078
S&T Maintenance
7m0ch and 17m30ch
W2025/11110974
Major Projects
9m27ch and 11m40ch
W2025/11548929
Track Maintenance
12m36ch and 17m30ch
W2025/11110958
Survey Work
12m36ch and 17m30ch
W2025/11111033

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 904

0100 FRI TO 0500 FRI
905 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 73 CONTINUED

PROTECTION LIMITS
0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, NL214 pts# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops
Watford Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL214 pts#

0100 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0500 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 FRI TO 0145 FRI AND 0420 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 FRI TO 0500 FRI
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 FRI TO 0430 FRI
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 31 OCTOBER

Ref. No. P2025/4127479 Possession Manager Protected Path

Item
86

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
FRI

to 0545
FRI

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
FRI

to 0545
FRI

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

FRIDAY 31 OCTOBER

Ref. No. P2025/4144260 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
74

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
FRI

to 0620
FRI

S&T Work
82m0ch and 83m65ch
W2025/11252975

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
FRI

to 0620
FRI

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
FRI

to 0620
FRI

Rugby Platform 3
Possession

0020
FRI

to 0620
FRI

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts, NR5359# to Approach RN3363#, RN5375#, RC6007#, Bufferstops
Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 31 OCTOBER to SATURDAY 01 NOVEMBER

Ref. No. P2025/4111347 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 4m60ch
W2025/10860846

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/10860965
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MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 75 CONTINUED

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

S&T Maintenance
0m0ch and 4m60ch
W2025/10861607
OHL Inspection
0m0ch and 4m60ch
W2025/10862458
Survey Work
0m0ch and 4m60ch
W2025/10862203
URFDO Inspections
0m0ch and 4m60ch
W2025/10862229
Survey Work
1m33ch and 2m35ch
W2025/11661222

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2412A pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2411B pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2412A pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO RUN VIA HARLESDEN JN.

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

SUNDAY 26 OCTOBER

Ref. No. P2025/3928792 Possession Manager Anglia IMDM Tottenham Hale

Item
97

Primrose Hill (closed)
site of
and Stratford

Up North London/Down North
London (Eastbound)
Possession

0100
SUN

to 0845
SUN

S&C Unit Renewal (Maintenance
Only)
1m2ch and 3m59ch
W2025/11277885

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0100
SUN

to 1100
SUN

Primrose Hill (closed)
site of
and Stratford

Up North London/Down North
London (Westbound)
Possession

0100
SUN

to 0845
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0100
SUN

to 1100
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0100
SUN

to 1100
SUN

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Possession

0100
SUN

to 1100
SUN

Silo Curve
Possession

0100
SUN

to 1100
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0100
SUN

to 0845
SUN

Navarino Road Jn Graham Road Curve
Possession

0100
SUN

to 0845
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0100
SUN

to 0845
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0100
SUN

to 0845
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Possession

0100
SUN

to 0845
SUN

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Possession

0100
SUN

to 0845
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0100
SUN

to 0845
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0100
SUN

to 0845
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Possession

0100
SUN

to 0845
SUN

Primrose Hill (closed)
site of
and Canonbury West
Jn

Up North London/Down North
London (Eastbound)
Possession

0845
SUN

to 1100
SUN

S&C Unit Renewal (Maintenance
Only)
1m2ch and 3m0ch
W2025/11546090
Patrolling
1m2ch and 3m70ch
W2025/10868170
P & D Maintenance
2m0ch and 3m59ch
W2025/11314329
Track Maintenance
3m5ch and 3m59ch
W2025/10993486
Welding and Grinding
3m20ch and 3m59ch
W2025/10868195
URFDO Inspections
3m20ch and 3m59ch
W2025/10868241
Off Track Work
3m20ch and 3m59ch
W2025/10868196
Structures Work
3m36ch and 1m32ch
W2025/11619788
Remove Rail Defects
3m50ch and 2m65ch
W2025/11539516
S&T Maintenance
3m60ch and 4m10ch
W2025/10868161
Patrolling
3m70ch and 3m5ch
W2025/10868172
OHL Work
5m0ch and 1m65ch
W2025/11616629
Remove Rail Defects
5m0ch and 4m0ch
W2025/11635438
Remove Rail Defects
3m19ch and 0m28ch
W2025/11677818

1F_ARL_Derivative WON 31 2025/2026 Page B-194

1F_ARL_Derivative WON 31 - 2025/2026

page 205 of 354



WON 31 NLL Download Version 

SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 97 CONTINUED

Canonbury West Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Possession

0845
SUN

to 1100
SUN

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 1100 SUN: AC-3,AC-4,438EFG,439ABC,IN-1
ISOLATION REF...TN05

0100 SUN TO 0845 SUN: 438ABCY,439DEF
ISOLATION REF...TN15

PROTECTION LIMITS
0100 TO 0845 SUN
Up North London (Eastbound)/Down North London/Down North London Relief Line: NL1202# to NL1404#
Up North London/Up North London Reversible/Down North London (Westbound): NL1402# to WM801#
Down North London: Approach NL1011#
Up North London: Beyond NL1008#
North London Incline: Approach YA3041#
Silo Curve: Beyond NL3112# pts
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816# pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817# pts
Down Channelsea Curve: Approach L269#
Up Channelsea Curve: Beyond NL1294#
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292#

0845 TO 1100 SUN
Up North London (Eastbound)/Down North London/Down North London Relief Line: NL1202# to NL615# pts
Up North London/Up North London Reversible/Down North London (Westbound): NL1250# to WM801#
Down North London: Approach NL1011#
Up North London: Beyond NL1008#
North London Incline: Approach YA3041#
Silo Curve: Beyond NL3112# pts

TRAFFIC REMARKS
FROM 0845 TO 1100 SUNDAY
RAIL REPLACEMENT ROAD SERVICE BETWEEN GOSPEL OAK AND STRATFORD
ARL NLL SERVICES TO START / TERMINATE IN PLATFORM 2 AT GOSPEL OAK
NO ACCESS AVAILABLE TO/FROM THE NLL INCLINE
ACCESS AVAILABLE TO/FROM THE UP/DOWN CANONBURY

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD
TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 13B
NLL CYCLIC TYPE 7B (ROTR) AMENDED

GENERAL REMARKS
W/10993486 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M 05CH TO 3M 64CH ON THE DWW2 AND 0M
00CH TO 0M 55CH ON THE LLS1 AND 0M 00CH TO 0M 15CH ON THE CHM AND 0M 29CH TO 0M 6CH ON THE
CST

W/11277885 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH ON THE CRF2 TO 00M 23CH ON THE CRF1

W/11314329 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 65CH ON THE LLS2 AND 00M
15CH TO 00M 54CH ON THE LLS2 AND 0M 00CH TO 0M 15CH ON THE CHM AND 0M 29CH TO 0M 24CH ON
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At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

FRIDAY 31 OCTOBER

Ref. No. P2025/4144245 Repeated item, please see details under route MD101

Item
73

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 25 to WEDNESDAY 29 OCTOBER

Ref. No. P2025/4219511 Possession Manager Area Planning Croydon (NetOps)

Item
98

Falcon Jn
and North Pole Jn

Down and Up West London
Possession

0140
SAT

to 0445
WED

Other E&P Work
0m6ch and 4m52ch
W2025/11442526

Kensington Olympia Olympia Platform Loop
Possession

0140
SAT

to 0445
WED

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0140
SAT

to 0445
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0140
SAT

to 0445
WED

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0140
SAT

to 0445
WED

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0140
SAT

to 0445
WED

Pigs Hill Siding 2
Sidings Possession

0140
SAT

to 0445
WED

Vegetation Clearance
0m6ch and 4m52ch
W2025/11686529
Vegetation Clearance
0m6ch and 4m52ch
W2025/11595265
S&T Maintenance
0m6ch and 4m52ch
W2025/11639359
S&T Renewal
3m20ch and 3m60ch
W2025/11540211

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED
AC: CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach TVC341pts#
Up West London: Beyond TVC340pts# to Approach TVC290pts#
Olympia Platform Loop:
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
Pigs Hill Siding No. 1 & 2: Siding Possession
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MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 98 CONTINUED

TRAFFIC REMARKS
GTR WEST LONDON LINE SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GENERAL REMARKS
## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

##THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE
TO COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING
TO.##

BACK TO BACK WITH MITRE BRIDGE JN TO WILLESDEN HIGH LEVEL JN POSSESSION P2025/4143107

SATURDAY 25 to WEDNESDAY 29 OCTOBER

Ref. No. P2025/4143107 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
99

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0140
SAT

to 0515
WED

C14 Rerail Resleep Reball Form -
Trax
5m50ch and 0m44ch
W2025/11250982

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0140
SAT

to 0515
WED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0140
SAT

to 0515
WED

Up & Down South West
Possession

0140
SAT

to 0515
WED

Up & Down South West Goods
Possession

0140
SAT

to 0515
WED

Down and Up South West
Possession

0140
SAT

to 0515
WED

West London Jn
(Willesden)
and Willesden No.7
Jn

Acton Lane No.1 Reception
Siding
BLOCKED To A/C Electric
Trains

0140
SAT

to 0515
WED

Acton Lane No.2 Reception
Siding
BLOCKED To A/C Electric
Trains

0140
SAT

to 0515
WED

S&C Unit Renewal (Maintenance
Only)
5m50ch and 0m44ch
W2025/11529736
In Connection With Engineering Work
6m2ch and 0m20ch
W2025/11610612
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MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 99 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0140 SAT TO 0515 WED
AS 1 & 2

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to Approach TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN SHEPHERDS BUSH AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN, NO ROUTE TO CLAPHAM JN TRAINS TO START/TERMINATE WILLESDEN
HIGH LEVEL. SHUTTLE SEERVICE TO RUN BETWEEN CLAPHAM JUNCTION AND SHEPHERDS BUSH.
SOUTHERN: NO SERVICE TO WATFORD. TRAINS TO START TERMINATE SHEPHERDS BUSH.
FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS TO DIVERT VIA KEW AND RELIEFS.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
NO FACILITY TO SHUNT AT THE SOUTHEND OF WILLESDEN EURO TERMINAL SIDINGS NO1 TO NO12.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY FOR DIESEL
TRACTION ONLY.
WILLESDEN EURO TERMINAL SPOIL TRAINS TO SHUNT UP TO WM742 SIGNAL.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11250982

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAIN:
6C31 AT WM814 SIGNAL ON THE UP WILLESDEN RELIEF LINE

CLOCKS GO BACK 1 HOUR AT 0200SUN TO 0100SUN GMT

ANGLIA TO NOTE: ACTON CANAL WHARF SIGNAL BOX TO BE OPEN

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 25 to WEDNESDAY 29 OCTOBER

Ref. No. P2025/4219511 Possession Manager Area Planning Croydon (NetOps)

Item
91

Falcon Jn
and North Pole Jn

Down and Up West London
Possession

0140
SAT

to 0445
WED

Other E&P Work
0m6ch and 4m52ch
W2025/11442526

Kensington Olympia Olympia Platform Loop
Possession

0140
SAT

to 0445
WED
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SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 91 CONTINUED

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0140
SAT

to 0445
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0140
SAT

to 0445
WED

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0140
SAT

to 0445
WED

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0140
SAT

to 0445
WED

Pigs Hill Siding 2
Sidings Possession

0140
SAT

to 0445
WED

Vegetation Clearance
0m6ch and 4m52ch
W2025/11595265
Vegetation Clearance
0m6ch and 4m52ch
W2025/11686529
S&T Maintenance
0m6ch and 4m52ch
W2025/11639359
S&T Renewal
3m20ch and 3m60ch
W2025/11540211

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED
AC: CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach TVC341pts#
Up West London: Beyond TVC340pts# to Approach TVC290pts#
Olympia Platform Loop:
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
GTR WEST LONDON LINE SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GENERAL REMARKS
## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

##THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE
TO COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING
TO.##

BACK TO BACK WITH MITRE BRIDGE JN TO WILLESDEN HIGH LEVEL JN POSSESSION P2025/4143107
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SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

SATURDAY 25 to WEDNESDAY 29 OCTOBER

Ref. No. P2025/4143107 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
92

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0140
SAT

to 0515
WED

C14 Rerail Resleep Reball Form -
Trax
5m50ch and 0m44ch
W2025/11250982

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0140
SAT

to 0515
WED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0140
SAT

to 0515
WED

Up & Down South West
Possession

0140
SAT

to 0515
WED

Up & Down South West Goods
Possession

0140
SAT

to 0515
WED

Down and Up South West
Possession

0140
SAT

to 0515
WED

West London Jn
(Willesden)
and Willesden No.7
Jn

Acton Lane No.1 Reception
Siding
BLOCKED To A/C Electric
Trains

0140
SAT

to 0515
WED

Acton Lane No.2 Reception
Siding
BLOCKED To A/C Electric
Trains

0140
SAT

to 0515
WED

S&C Unit Renewal (Maintenance
Only)
5m50ch and 0m44ch
W2025/11529736
In Connection With Engineering Work
6m2ch and 0m20ch
W2025/11610612

ISOLATION OF ELECTRICAL SECTIONS
0140 SAT TO 0515 WED
AS 1 & 2

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to Approach TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 92 CONTINUED

TRAFFIC REMARKS
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN SHEPHERDS BUSH AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN, NO ROUTE TO CLAPHAM JN TRAINS TO START/TERMINATE WILLESDEN
HIGH LEVEL. SHUTTLE SEERVICE TO RUN BETWEEN CLAPHAM JUNCTION AND SHEPHERDS BUSH.
SOUTHERN: NO SERVICE TO WATFORD. TRAINS TO START TERMINATE SHEPHERDS BUSH.
FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS TO DIVERT VIA KEW AND RELIEFS.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
NO FACILITY TO SHUNT AT THE SOUTHEND OF WILLESDEN EURO TERMINAL SIDINGS NO1 TO NO12.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY FOR DIESEL
TRACTION ONLY.
WILLESDEN EURO TERMINAL SPOIL TRAINS TO SHUNT UP TO WM742 SIGNAL.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11250982

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAIN:
6C31 AT WM814 SIGNAL ON THE UP WILLESDEN RELIEF LINE

CLOCKS GO BACK 1 HOUR AT 0200SUN TO 0100SUN GMT

ANGLIA TO NOTE: ACTON CANAL WHARF SIGNAL BOX TO BE OPEN

SUNDAY 26 OCTOBER

Ref. No. P2025/3872632 Possession Manager Area Planning Orpington (DU)

Item 4 Battersea Pier Jn
and Factory Jn

Down and Up Stewarts Lane
Possession

0900
SUN

to 1900
SUN

Structures Examination
1m2ch and 1m55ch
W2025/11516423

Stewarts Lane Jn
and Factory Jn

Up Goods Loop
Possession

0900
SUN

to 1900
SUN

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Possession

0900
SUN

to 1900
SUN

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

0900
SUN

to 1900
SUN

Battersea Yard Departure Line 2
Sidings Possession

0900
SUN

to 1900
SUN

Reception Line 1
Sidings Possession

0900
SUN

to 1900
SUN

Stewarts Lane D/C Sidings 1 to 27
Sidings Possession

0900
SUN

to 1900
SUN

Move Materials
1m2ch and 1m20ch
W2025/11643745
Structures Examination
1m2ch and 1m53ch
W2025/11192189
Other E&P Work
1m2ch and 1m55ch
W2025/11646085
S&T Renewal
1m10ch and 1m55ch
W2025/11624695
Track Maintenance
1m16ch and 1m55ch
W2025/11418232
Track Maintenance
1m52ch and 1m55ch
W2025/11472562
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 3 CONTINUED

PROTECTION LIMITS
UMR/DWS: Buffer Stops Plats 11 to 13/W1520Bpts to Approach W61
Down Windsor/Down Windsor Fast: Buffer Stops Plats 14/15/W1531Apts to Approach W1590Bpts

TRAFFIC REMARKS
PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SATURDAY 25 OCTOBER

Ref. No. P2025/4174557 Possession Manager AtkinsRealis .

Item
4

West London Jn (SW)
and Clapham Jn

West London Siding No.1
Sidings Possession + Module
TS11 Section 3

0700
SAT

to 2200
SAT

Commissioning Work
0m0ch and 0m0ch
W2025/11287059

West London Siding No.3
Sidings Possession + Module
TS11 Section 3

0700
SAT

to 2200
SAT

West London Siding No.6
Sidings Possession + Module
TS11 Section 3

0700
SAT

to 2200
SAT

Clapham Yard Sidings 1 to 49
Sidings Possession + Module
TS11 Section 3

0700
SAT

to 2200
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
West London Siding No.1: Beyond W621pts/W620pts/W632pts/W633pts to - (Sidings Possession)
West London Siding No.3: - to - (Sidings Possession)
West London Siding No.6: - to - (Sidings Possession)
Sidings 1-49: Beyond W653pts/W681pts (CY95pts/CY96pts)W675pts/W685pts to Buffer Stops (Sidings Possession)

TRAFFIC REMARKS
WEST LONDON SIDING No.1, No.3 AND No.6, CARRIAGE WASHING MACHINE AND ENGINEERS SIDINGS TO
BE KEPT CLEAR.

UNITS MAY BERTH IN CLAPHAM YARD SIDINGS 1 TO 49, BUT NO MOVEMENTS TO TAKE PLACE.

SATURDAY 25 to WEDNESDAY 29 OCTOBER

Ref. No. P2025/4219511 Possession Manager Area Planning Croydon (NetOps)

Item
5

Falcon Jn
and North Pole Jn

Down and Up West London
Possession

0140
SAT

to 0445
WED

Other E&P Work
0m6ch and 4m52ch
W2025/11442526

Kensington Olympia Olympia Platform Loop
Possession

0140
SAT

to 0445
WED

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0140
SAT

to 0445
WED

Vegetation Clearance
0m6ch and 4m52ch
W2025/11686529
Vegetation Clearance
0m6ch and 4m52ch
W2025/11595265
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 5 CONTINUED

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0140
SAT

to 0445
WED

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0140
SAT

to 0445
WED

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0140
SAT

to 0445
WED

Pigs Hill Siding 2
Sidings Possession

0140
SAT

to 0445
WED

S&T Maintenance
0m6ch and 4m52ch
W2025/11639359
S&T Renewal
3m20ch and 3m60ch
W2025/11540211

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED
AC: CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach TVC341pts#
Up West London: Beyond TVC340pts# to Approach TVC290pts#
Olympia Platform Loop:
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
GTR WEST LONDON LINE SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GENERAL REMARKS
## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

##THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE
TO COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING
TO.##

BACK TO BACK WITH MITRE BRIDGE JN TO WILLESDEN HIGH LEVEL JN POSSESSION P2025/4143107
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

MODULE AR2 - ROUTE CLEARANCE   – Continued  

Hard Copy Sectional Appendix Page 302C

Table D2C – Route clearance of electric multiple units

Amend the Class 710 clearance as shown below:
Line of
route

ELR Line of Route / Sector Description

M Ch M Ch

710 Notes

EA1160 BGK Reading Lane Jn – Hackney Downs 
North Jn

2 55 3 04 Y

Amend the Class 700 clearance as shown below:
Line of
route

ELR Line of Route / Sector Description

M Ch M Ch

700 Notes

EA1320 CRF1 Camden Road Central Jn – Route 
Boundary (LN115) (North London 
Incline)

0 51 0 20 E

(D22958) (13/09/25) (32)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SEVEN KINGS STATION
FROM 04:00 MONDAY 27TH JANUARY 2025 UNTIL MONDAY 24TH NOVEMBER 2025

In connection with staircase replacement works at Seven Kings station (8m45ch), scaffolding will be erected at the country end 
of Platform 2 (Down Main) and Platform 3 (Up Electric).
The Scaffolding may be a source of distraction for drivers, so advanced notice is being given

(D22286) (27/01/2025) (35-2025)

EA1040 ROMFORD TO UPMINSTER

TOP OF PLATFORM RAMP AT ROMFORD 
FROM 01:00 HOURS TUESDAY 21  st   OCTOBER 2025  

UNTIL FURTHER NOTICE. 
A Temporary speed restriction of 5 MPH will apply to platform 1 only beginning at the top of the platform ramp, located at 00 
Miles 03 Chains to the buffer stops located at 00 Miles 00 Chains. 

N.B. The 5 MPH speed restriction is applicable to trains arriving at Romford Platform 1 only. All departing trains returning to 
Upminster may depart at the published line speed of 15 MPH.

(D23170) (21/10/2025) (UFN)

EA1380 FENCHURCH ST TO SHOEBURYNESS
***   SHOEBURYNESS INTERLOCKING  

FROM 22  ND   OCTOBER 2025 0100 HOURS  
UNTIL 0130 HOURS

The following signalling area will be affected by the test. 
UP MAIN BUFFER STOPS – UR340
DN MAIN UR341 – BUFFER STOPS

(D23116) (D/5889) (22/10/2025) (31)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL101
Gospel Oak 
Junction

Up North London BOK2
Upminster SCC 
(NLL)

07/08/2024 2 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 18/12/2021 4 2 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated:  04/10/2025
Explanation of change:  Signal L265 has been removed from the table.

(D23069) (04/10/2025) (RSSB) (UFN)

CHANGEOVER TO GREENWICH MEAN TIME (GMT)
British Summer Time (BST) will cease to operate as from 02:00 hours British Summer Time on Sunday 26 October 2025 when 
Greenwich Mean Time (GMT) will commence and in connection therewith, the following instructions must be carefully observed:

1. Adjustment of clocks on Railway Premises 

The Signaller on duty in signal boxes (and other places where a night staff is employed) to be instructed that at 02:00 hours 
British Summer Time on Sunday 26 October 2025 clocks must be set to 01:00 hours by putting the hands backwards by 1 hour. 
At places which will be closed at the time the change operates, the clocks must be altered by the person who is last on duty on 
the preceding day (Saturday 25 October 2025).

Clocks electrically controlled are to be adjusted by the staff who usually attend to them. 

2. Train Services 

Trains due to commence their journey before 02:00 hours British Summer Time on the night of Sunday 26 October 2025 will 
continue throughout to their destination ahead of time. All trains due to commence their journey between 01:00 hours and 02:00 
hours BST on Sunday 26 October 2025 will start 60 minutes early and run ahead of time unless otherwise shown in the Special 
Traffic Notices.

Trains booked to commence their journey at 0200 hours and after Greenwich Mean Time on Sunday 26 October 2025 must start
as booked unless altered in the Special Traffic Notices. Depots are to adjust train crew booking on times accordingly.

3. Records and Journals 

All records and journals must show the actual time of train running in British Summer Time until 02:00 hours Greenwich Mean 
Time from then onwards. All records showing times between 01:00 and 02:00 hours inclusive, should indicate whether BST or 
GMT. 
(D22059) (26/10/2025) (31)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS25 Willesden 
Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N
WY191 Wembley EFOC Wembley C 

Sidings
WEF1 Wembley Yard 24/08/22 2 2 N

Last Updated: 18/10/2025
Explanation of Change: Signal WS24 has been removed from table.
(D23131) (18/10/2025) (UFN)
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