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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WILLESDEN JN HIGH LEVEL AND RICHMOND

CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE

Capital Delivery Wales & Western: Poplar Line Electrification

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / MIDLAND

GENERAL REMARKS
W/11160299 MARKERBOARD MILEAGES
0010 SUN-2000 SUN 0M10CH BOK4-2M27CH BOK5
2000 SUN-0045 MON 0M10CH BOK4-2M73CH SAR1
0045 MON-0305 MON 1M70CH BOK5-2M73CH SAR1

W/11423939 TRAFFIC MANAGEMENT USING TWO WAY TRAFFIC LIGHT CONTROLLED SYSTEM @ BOLLO
LANE, ON BOTH CROSSINGS (BOK5 & SAR1) TO BE MANAGED BY CENTURION.
BOLLO LANE BARRIERS (SAR1) TO BE MANNED AS REQUIRED (AWD S&T TOTTENHAM TO SUPPLY STAFF)

SUNDAY 02 NOVEMBER

Ref. No. P2025/3943271 Repeated item, please see details under route EA1320

Item
204

SUNDAY 02 NOVEMBER

Ref. No. P2025/4153967 Possession Manager Anglia Works Delivery

Item
179

Gospel Oak Jn
and West Hampstead

Down and Up North London
Line Blockage + EPR

0145
SUN

to 0745
SUN

Patrolling
1m52ch and 2m55ch
W2025/10857879

PROTECTION LIMITS
Down North London: NL1015 to NL1023
Up North London: NL1018 to NL1010

SUNDAY 02 NOVEMBER

Ref. No. P2025/3918280 Possession Manager Area Planning Croydon (NetOps)

Item
180

Falcon Jn
and Mitre Bridge Jn

Down/Up West London
Possession

0030
SUN

to 0920
SUN

Track Maintenance
0m6ch and 6m7ch
W2025/11053965

Kensington Olympia Olympia Platform Loop
Possession

0030
SUN

to 0920
SUN

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0030
SUN

to 0920
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0030
SUN

to 0920
SUN

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326540
Major Projects
0m6ch and 0m18ch
W2025/11524956
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 180 CONTINUED

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0030
SUN

to 0920
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0030
SUN

to 0920
SUN

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0030
SUN

to 0920
SUN

Pigs Hill Siding 2
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Depot Stabling Roads Nos. 1-4
Sidings Possession

0030
SUN

to 0920
SUN

S&T Maintenance
0m6ch and 5m77ch
W2025/11565606
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405597
Structures Examination
2m5ch and 2m58ch
W2025/11584441
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474272
S&C Tamping
4m75ch and 5m45ch
W2025/11274088
Structures Examination
5m0ch and 5m77ch
W2025/11520087
HS2 ASPRO Major Projects
5m45ch and 6m0ch
W2025/11581635

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0030 SUN TO 0920 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.
806 ZZ Complete
Additional From of NPW01/28 on Stabling roads 1-4

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642D#
North Pole Scrubs Lane Siding: Siding Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1&2: Siding Possession
Stabling road 1-4 (North Pole Depot): Approach NP19/21/23/25

TRAFFIC REMARKS
LONDON OVERGROUND WILLESDEN JN TO CLAPHAM JN SERVICES WILL NOT RUN

SOUTHERN WATFORD JUNCTION TO CLAPHAM JUNCTION SERVICES WILL NOT RUN

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND EUSTON
LUL DISTRICT LINE TO BE OPEN BETWEEN VICTORIA AND WEST BROMPTON / KENSINGTON OLYMPIA
LUL CENTRAL LINE TO BE OPEN BETWEEN OXFORD CIRCUS AND SHEPHERDS BUSH

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 213 CONTINUED

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
THU

to 0440
THU

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 07 NOVEMBER

Ref. No. P2025/4188444 Possession Manager Network Rail / High Speed

Item
214

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2025/11362830

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 03 NOVEMBER

Ref. No. P2025/4171425 Possession Manager Cleshar Contract Services

Item
215

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km0m and 9km73m
W2025/11281609
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 215 CONTINUED

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer
Stop (Highbury and Islington Transfer Line)/Beyond
EL205# to Approach to TL4629#
Up East London Line: Beyond EL268# to Approach
to EL207#/Buffer Stop (Highbury and
Islington)
Down and Up New Cross/New Cross Single: To Buffer
Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280, EL282, EL284, EL286, EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN PLATFORMS 2 AND 3 AT DALSTON
JUNCTION

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

MONDAY 03 to TUESDAY 04 NOVEMBER

Ref. No. P2025/4171459 Possession Manager Cleshar Contract Services

Item
216

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

2200
MON

to 0500
TUE

In Connection With Engineering Work
0km0m and 8km50m
W2025/11281647

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

2200
MON

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

2200
MON

to 0500
TUE

1F_ARL_Derivative WON 32 2025/2026 Page B-92

1F_ARL_Derivative WON 32 - 2025/2026

page 103 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 216 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH
NR STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury & Islington Transfer Line)/Beyond EL205# to Approach to
EL265#
Up East London: Beyond EL264# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#

TRAFFIC REMARKS
TRAINS STABLED IN DALSTON PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 04 to WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4172603 Possession Manager Cleshar Contract Services

Item
217

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

2200
TUE

to 0500
WED

In Connection With Engineering Work
0km0m and 8km50m
W2025/11281686

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

2200
TUE

to 0500
WED

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

2200
TUE

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH
NR STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury & Islington Transfer Line)/Beyond EL205# to Approach to
EL265#
Up East London: Beyond EL264# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#

TRAFFIC REMARKS
TRAINS STABLED IN DALSTON PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

WEDNESDAY 05 to THURSDAY 06 NOVEMBER

Ref. No. P2025/4171447 Possession Manager Cleshar Contract Services

Item
218

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

2200
WED

to 0500
THU

In Connection With Engineering Work
0km0m and 8km50m
W2025/11281563

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

2200
WED

to 0500
THU

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

2200
WED

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH
NR STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury & Islington Transfer Line)/Beyond EL205# to Approach to
EL265#
Up East London: Beyond EL264# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#

TRAFFIC REMARKS
TRAINS STABLED IN DALSTON PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 06 to FRIDAY 07 NOVEMBER

Ref. No. P2025/4171399 Possession Manager London Overground

Item
219

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

2200
THU

to 0500
FRI

In Connection With Engineering Work
0km0m and 8km50m
W2025/11281687

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

2200
THU

to 0500
FRI

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

2200
THU

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS EL205 & EL207 UP TO BUFFER STOPS IN LINE
WITH NR STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury & Islington Transfer Line)/Beyond EL205# to Approach to
EL265#
Up East London: Beyond EL264# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 219 CONTINUED

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 AND 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 02 NOVEMBER

Ref. No. P2025/4118397 Repeated item, please see details under route EA1320

Item
205

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 01 NOVEMBER

Ref. No. P2025/4154039 Possession Manager Anglia IMDM Romford

Item
235

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

S&T Points
0m60ch and 3m0ch
W2025/11252391

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Up Tottenham: Beyond UH1066

SATURDAY 01 NOVEMBER

Ref. No. P2025/4284670 Possession Manager ASPRO Anglia Network Rail

Item
236

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0700
SAT

to 1900
SAT

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11658479

ISOLATION OF ELECTRICAL SECTIONS
0700 SAT TO 1900 SAT: 540E,YY
ISOLATION REF...TN18

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

FRIDAY 07 NOVEMBER

Ref. No. P2025/4144557 Repeated item, please see details under route MD101

Item
63

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

SATURDAY 01 to SUNDAY 02 NOVEMBER

Ref. No. P2025/4111349 Repeated item, please see details under route MD101

Item 4

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SUNDAY 02 NOVEMBER

Ref. No. P2025/3918280 Possession Manager Area Planning Croydon (NetOps)

Item
83

Falcon Jn
and Mitre Bridge Jn

Down/Up West London
Possession

0030
SUN

to 0920
SUN

Track Maintenance
0m6ch and 6m7ch
W2025/11053965

Kensington Olympia Olympia Platform Loop
Possession

0030
SUN

to 0920
SUN

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0030
SUN

to 0920
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0030
SUN

to 0920
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0030
SUN

to 0920
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0030
SUN

to 0920
SUN

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0030
SUN

to 0920
SUN

Pigs Hill Siding 2
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Depot Stabling Roads Nos. 1-4
Sidings Possession

0030
SUN

to 0920
SUN

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326540
Major Projects
0m6ch and 0m18ch
W2025/11524956
S&T Maintenance
0m6ch and 5m77ch
W2025/11565606
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405597
Structures Examination
2m5ch and 2m58ch
W2025/11584441
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474272
S&C Tamping
4m75ch and 5m45ch
W2025/11274088
Structures Examination
5m0ch and 5m77ch
W2025/11520087
HS2 ASPRO Major Projects
5m45ch and 6m0ch
W2025/11581635
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 83 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0030 SUN TO 0920 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.
806 ZZ Complete
Additional From of NPW01/28 on Stabling roads 1-4

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642D#
North Pole Scrubs Lane Siding: Siding Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1&2: Siding Possession
Stabling road 1-4 (North Pole Depot): Approach NP19/21/23/25

TRAFFIC REMARKS
LONDON OVERGROUND WILLESDEN JN TO CLAPHAM JN SERVICES WILL NOT RUN

SOUTHERN WATFORD JUNCTION TO CLAPHAM JUNCTION SERVICES WILL NOT RUN

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND EUSTON
LUL DISTRICT LINE TO BE OPEN BETWEEN VICTORIA AND WEST BROMPTON / KENSINGTON OLYMPIA
LUL CENTRAL LINE TO BE OPEN BETWEEN OXFORD CIRCUS AND SHEPHERDS BUSH

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC815 SIGNAL, ON THE UP WEST LONDON BETWEEN NORTH POLE JN AND SHEPHERD BUSH

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC814 SIGNAL, ON THE UP WEST LONDON BETWEEN SHEPHERDS BUSH AND NORTH POLE
JN

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 01 to MONDAY 03 NOVEMBER

Ref. No. P2025/3925801 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
111

West London Jn
(Willesden)
and Sudbury Junction

Down and Up Willesden Relief
Possession

0140
SAT

to 0500
MON

C15 Drainage Only
0m34ch and 2m0ch
W2025/11201465

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0140
SAT

to 0500
MON

West London Jn
(Willesden)
and Willesden No.7
Jn

Acton Lane No.1 Reception
Siding
BLOCKED To A/C Electric
Trains

0140
SAT

to 0500
MON

Acton Lane No.2 Reception
Siding
BLOCKED To A/C Electric
Trains

0140
SAT

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
0140 SAT TO 0500 MON
AH 6 B, C, M, S, S1, T, U, U1, V

PROTECTION LIMITS
Down Willesden Relief, Up & Down Acton Branch: Beyond WM815#, ACW7A pts# to Approach WM827#
Up Willesden Relief: WM830# to Approach WM814#

TRAFFIC REMARKS
NO ACCESS BETWEEN WEST LONDON JN / ACTON CANAL WHARF AND WEFOC SOUTH JN, TRAINS
BETWEEN WEST LONDON LINES AND WEFOC / WCML TO TRAVEL WEST LONDON JN / HARLESDEN JN.
NO ACCESS TO/FROM F SDGS.
NO ACCESS NORTHEND OF WILLESDEN EURO TERMINAL.
GTR TRAINS TO TERMINATE/START SHEPHERDS BUSH.
NO ACCESS BETWEEN WILLESDEN GOODS 1 & 2 , BRENT RECEPTION & DEPARTURE NO1 AND NO2 AND
WILLESDEN RELIEF LINES AND WEFOC YARD.
NO ACCESS BETWEEN UP & DOWN HIGH LEVEL GOODS AND WILLESDEN RELIEF LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: ACTON CANAL WHARF SB TO BE OPEN TO TAKE AND GIVE UP POSSESSION. ANGLIA TO NOTE.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6R01 AT SIGNAL WM828 ON THE UP WILLESDEN RELIEF LINE

SUNDAY 02 NOVEMBER

Ref. No. P2025/3918280 Possession Manager Area Planning Croydon (NetOps)

Item
112

Falcon Jn
and Mitre Bridge Jn

Down/Up West London
Possession

0030
SUN

to 0920
SUN

Track Maintenance
0m6ch and 6m7ch
W2025/11053965
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 112 CONTINUED

Kensington Olympia Olympia Platform Loop
Possession

0030
SUN

to 0920
SUN

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0030
SUN

to 0920
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0030
SUN

to 0920
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0030
SUN

to 0920
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0030
SUN

to 0920
SUN

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0030
SUN

to 0920
SUN

Pigs Hill Siding 2
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Depot Stabling Roads Nos. 1-4
Sidings Possession

0030
SUN

to 0920
SUN

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326540
Major Projects
0m6ch and 0m18ch
W2025/11524956
S&T Maintenance
0m6ch and 5m77ch
W2025/11565606
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405597
Structures Examination
2m5ch and 2m58ch
W2025/11584441
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474272
S&C Tamping
4m75ch and 5m45ch
W2025/11274088
Structures Examination
5m0ch and 5m77ch
W2025/11520087
HS2 ASPRO Major Projects
5m45ch and 6m0ch
W2025/11581635

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0030 SUN TO 0920 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.
806 ZZ Complete
Additional From of NPW01/28 on Stabling roads 1-4

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642D#
North Pole Scrubs Lane Siding: Siding Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1&2: Siding Possession
Stabling road 1-4 (North Pole Depot): Approach NP19/21/23/25
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 112 CONTINUED

TRAFFIC REMARKS
LONDON OVERGROUND WILLESDEN JN TO CLAPHAM JN SERVICES WILL NOT RUN

SOUTHERN WATFORD JUNCTION TO CLAPHAM JUNCTION SERVICES WILL NOT RUN

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND EUSTON
LUL DISTRICT LINE TO BE OPEN BETWEEN VICTORIA AND WEST BROMPTON / KENSINGTON OLYMPIA
LUL CENTRAL LINE TO BE OPEN BETWEEN OXFORD CIRCUS AND SHEPHERDS BUSH

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC815 SIGNAL, ON THE UP WEST LONDON BETWEEN NORTH POLE JN AND SHEPHERD BUSH

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC814 SIGNAL, ON THE UP WEST LONDON BETWEEN SHEPHERDS BUSH AND NORTH POLE
JN

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

MONDAY 03 NOVEMBER

Ref. No. P2025/4108209 Possession Manager Area Planning Orpington (DU)

Item
113

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11264496

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 6 CONTINUED

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2025/4198594.

BACK TO BACK AT WEST LONDON JN WITH P2025/4301906.

TUESDAY 04 NOVEMBER

Ref. No. P2025/4130114 Possession Manager Area Planning Orpington (DU)

Item
116

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0105
TUE

to 0515
TUE

Track Maintenance
0m34ch and 2m5ch
W2025/11280369

Up Ludgate
Possession

0105
TUE

to 0515
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0105
TUE

to 0515
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0105
TUE

to 0515
TUE

Patrolling
1m77ch and 0m41ch
W2025/11274365
Changing Sleepers & Timbers
5m75ch and 7m27ch
W2025/11620047
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 116 CONTINUED

Up Battersea
Possession

0105
TUE

to 0515
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0105
TUE

to 0515
TUE

Up Kensington
Possession

0105
TUE

to 0515
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Possession

0105
TUE

to 0515
TUE

Up Stewarts Lane
Possession

0105
TUE

to 0515
TUE

Up Goods Loop
Possession

0105
TUE

to 0515
TUE

Battersea Park
and Voltaire Road Jn

Down Atlantic
Possession

0105
TUE

to 0515
TUE

Up Atlantic/Platform 2
Possession

0105
TUE

to 0515
TUE

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

0105
TUE

to 0515
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0120
TUE

to 0445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Ludgate: Approach W642pts#
Up Ludgate: Beyond W643pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
Down Stewarts Lane: Beyond VS739pts#
Up Stewarts Lane: Approach VS740pts#
Down Atlantic: Approach VS783pts# (Addtl VS775pts at Factory Jn)
Up Atlantic/Platform 2: Beyond VS784pts# to Buffer Stops
Down Sidings No.1 and 2: Buffer Stops
Chatham Reversible (LBBT): VS84 to VS76

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 116 CONTINUED

ALL CONCERNED MUST REACH A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY
ARE REFERRING TO

TUESDAY 04 NOVEMBER

Ref. No. P2025/4176821 Possession Manager Area Planning Orpington (DU)

Item
117

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11322889

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 04 NOVEMBER

Ref. No. P2025/4182501 Possession Manager Wessex Inner

Item
118

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11340578

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 04 NOVEMBER

Ref. No. P2025/4182512 Possession Manager Wessex Inner

Item
119

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11340669

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 11 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

WATERLOO PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W86 ON THE UP WINDSOR AT
QUEENSTOWN ROAD.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE AT NINE
ELMS JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W107 ON THE DOWN WINDSOR
BETWEEN VAUXHALL AND QUEENSTOWN ROAD.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE AT
NINE ELMS JN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290879.

TUESDAY 04 to WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4130218 Possession Manager Area Planning Orpington (DU)

Item
120

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

2345
TUE

to 0515
WED

Track Maintenance
0m34ch and 2m5ch
W2025/11280378

Up Ludgate
Possession

2345
TUE

to 0515
WED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

2345
TUE

to 0515
WED

Resignalling Work
0m34ch and 2m0ch
W2025/11585092
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 120 CONTINUED

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

2345
TUE

to 0515
WED

Up Battersea
Possession

2345
TUE

to 0515
WED

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

2345
TUE

to 0515
WED

Up Kensington
Possession

2345
TUE

to 0515
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643dia# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4160573 Possession Manager Route Business Wessex

Item
18

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
WED

to 0455
WED

Unload CWR
0m4ch and 4m10ch
W2025/11256961

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
WED

to 0455
WED

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
WED

to 0455
WED

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
WED

to 0455
WED

Up Windsor Slow/Windsor
Reversible
Possession

0040
WED

to 0455
WED

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
WED

to 0455
WED

Windsor Relief Line 2
Possession

0040
WED

to 0455
WED

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11509616
Litter / Graffiti Clearance
0m4ch and 4m10ch
W2025/11652973
Track Maintenance
0m4ch and 4m10ch
W2025/11276903
PL Tamping
0m4ch and 4m10ch
W2025/11556798
Major Projects
3m60ch and 4m5ch
W2025/11525050
Survey Work
4m60ch and 5m2ch
W2025/11252065
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 18 CONTINUED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
WED

to 0455
WED

Up Waterloo Curve
Possession

0040
WED

to 0455
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
WED

to 0455
WED

Up Sheepcote Lane
Possession

0040
WED

to 0455
WED

Waterloo Platforms 12 to 24
Possession

0040
WED

to 0455
WED

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
WED

to 0455
WED

Waterloo North Siding
Sidings Possession

0040
WED

to 0455
WED

Structures Examination
5m70ch and 6m41ch
W2025/11525030

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18 Up Windsor
Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

WATERLOO PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W86 ON THE UP WINDSOR AT
QUEENSTOWN ROAD.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE AT NINE
ELMS JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W107 ON THE DOWN WINDSOR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 18 CONTINUED

BETWEEN VAUXHALL AND QUEENSTOWN ROAD.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE AT
NINE ELMS JN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290843.

WEDNESDAY 05 to THURSDAY 06 NOVEMBER

Ref. No. P2025/4130199 Possession Manager Area Planning Orpington (DU)

Item
121

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

2345
WED

to 0515
THU

Track Maintenance
0m34ch and 2m5ch
W2025/11280377

Up Ludgate
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

2345
WED

to 0515
THU

Up Battersea
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

2345
WED

to 0515
THU

Up Kensington
Possession

2345
WED

to 0515
THU

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Possession

2345
WED

to 0515
THU

Up Stewarts Lane
Possession

2345
WED

to 0515
THU

Up Goods Loop
Possession

2345
WED

to 0515
THU

Battersea Park
and Voltaire Road Jn

Down Atlantic
Possession

2345
WED

to 0515
THU

Up Atlantic/Platform 2
Possession

2345
WED

to 0515
THU

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

2345
WED

to 0515
THU

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0015
THU

to 0445
THU

Changing Sleepers & Timbers
5m75ch and 7m27ch
W2025/11620048
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 121 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Ludgate: Approach W642pts#
Up Ludgate: Beyond W643pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
Down Stewarts Lane: Beyond VS739pts#
Up Stewarts Lane: Approach VS740pts#
Down Atlantic: Approach VS783pts# (VS775pts at Factory Jn)
Up Atlantic/Platform 2: Beyond VS784pts# to Buffer Stops
Down Sidings No.1 and 2: Buffer Stops
Chatham Reversible (LBBT): VS84 to VS76

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS
ALL CONCERNED MUST REACH A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM THEY ARE
REFERRING TO

THURSDAY 06 NOVEMBER

Ref. No. P2025/4160574 Possession Manager Wessex Inner

Item
24

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
THU

to 0500
THU

Track Maintenance
0m4ch and 4m10ch
W2025/11276939

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
THU

to 0500
THU

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
THU

to 0500
THU

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
THU

to 0500
THU

Up Windsor Slow/Windsor
Reversible
Possession

0040
THU

to 0500
THU

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
THU

to 0500
THU

Windsor Relief Line 2
Possession

0040
THU

to 0500
THU

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11509617
PL Grinding Train
0m4ch and 4m10ch
W2025/11637322
Preparatory Work
1m29ch and 3m23ch
W2025/11272987
Permanent Way Inspection
2m65ch and 4m1ch
W2025/11395273
Major Projects
3m60ch and 4m5ch
W2025/11525088
Survey Work
4m60ch and 5m2ch
W2025/11252066
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 24 CONTINUED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
THU

to 0500
THU

Up Waterloo Curve
Possession

0040
THU

to 0500
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
THU

to 0500
THU

Up Sheepcote Lane
Possession

0040
THU

to 0500
THU

Waterloo Platforms 12 to 24
Possession

0040
THU

to 0500
THU

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
THU

to 0500
THU

Waterloo North Siding
Sidings Possession

0040
THU

to 0500
THU

Structures Examination
5m70ch and 6m41ch
W2025/11525031

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18 Up Windsor
Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

WATERLOO PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND RAIL GRINDER AT SIGNAL W117 ON THE DOWN WINDSOR AT
QUEENSTOWN ROAD.

POSSESSION TO BE GIVEN UP AROUND RAIL GRINDER AT SIGNAL W307 ON THE DOWN WINDSOR SLOW
AT CLAPHAM JN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290880.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 06 NOVEMBER

Ref. No. P2025/4182627 Possession Manager Wessex Inner

Item
122

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11340805

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 07 NOVEMBER

Ref. No. P2025/4160579 Possession Manager Wessex Inner

Item
31

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
FRI

to 0500
FRI

Track Maintenance
0m4ch and 4m10ch
W2025/11276905

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
FRI

to 0500
FRI

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
FRI

to 0500
FRI

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
FRI

to 0500
FRI

Up Windsor Slow/Windsor
Reversible
Possession

0040
FRI

to 0500
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
FRI

to 0500
FRI

Windsor Relief Line 2
Possession

0040
FRI

to 0500
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
FRI

to 0500
FRI

Up Waterloo Curve
Possession

0040
FRI

to 0500
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
FRI

to 0500
FRI

PL Grinding Train
0m4ch and 4m10ch
W2025/11637369
Preparatory Work
1m29ch and 3m23ch
W2025/11273036
Major Projects
3m60ch and 4m5ch
W2025/11525089
Survey Work
4m60ch and 5m2ch
W2025/11251928
Structures Examination
4m45ch and 5m2ch
W2025/11525183
Litter / Graffiti Clearance
4m60ch and 5m2ch
W2025/11652913
Structures Examination
5m70ch and 6m41ch
W2025/11525182
Litter / Graffiti Clearance
5m70ch and 6m41ch
W2025/11653089
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 31 CONTINUED

Up Sheepcote Lane
Possession

0040
FRI

to 0500
FRI

Waterloo Platforms 12 to 24
Possession

0040
FRI

to 0500
FRI

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
FRI

to 0500
FRI

Waterloo North Siding
Sidings Possession

0040
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18 Up Windsor
Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

WATERLOO PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND RAIL GRINDER AT SIGNAL W119 ON THE UP WINDSOR AT
QUEENSTOWN ROAD.

POSSESSION TO BE GIVEN UP AROUND RAIL GRINDER AT SIGNAL W309 ON THE DOWN WINDSOR FAST
AT CLAPHAM JN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290865.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

FRIDAY 07 NOVEMBER

Ref. No. P2025/4182662 Possession Manager Wessex Inner

Item
123

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11340814

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 01 NOVEMBER

Ref. No. P2025/4098079 Possession Manager South Central (TOC)

Item
159

Selhurst Depot Gullet, 1&2 Yard Road
Possession

0720
SAT

to 2120
SAT

Track Maintenance
8m77ch and 9m40ch
W2025/10834699

Departure Road
Possession

0720
SAT

to 2120
SAT

Arrival Road
Possession

0720
SAT

to 2120
SAT

Fork Arrival Road
Possession

0720
SAT

to 2120
SAT

No.1 New Siding
Sidings Possession

0720
SAT

to 2120
SAT

No. 2 New Siding
Sidings Possession

0720
SAT

to 2120
SAT

No. 3 New Siding
Sidings Possession

0720
SAT

to 2120
SAT

Washer Road
Sidings Possession

0720
SAT

to 2120
SAT

1-8 North Sidings
Sidings Possession

0720
SAT

to 2120
SAT

Roads 14 -19
Sidings Possession

0720
SAT

to 2120
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

SUNDAY 02 to MONDAY 03 NOVEMBER

Ref. No. P2025/3936574 Repeated item, please see details under route SO680

Item
219

MONDAY 03 NOVEMBER

Ref. No. P2025/4171425 Possession Manager Cleshar Contract Services

Item
171

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km0m and 9km73m
W2025/11281609

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer
Stop (Highbury and Islington Transfer Line)/Beyond
EL205# to Approach to TL4629#
Up East London Line: Beyond EL268# to Approach
to EL207#/Buffer Stop (Highbury and
Islington)
Down and Up New Cross/New Cross Single: To Buffer
Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280, EL282, EL284, EL286, EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN PLATFORMS 2 AND 3 AT DALSTON
JUNCTION

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 50 CONTINUED

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1, 2 AND 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE LINES 4 / 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND SUPER TRAMM AT TL5 SIGNAL AT CHARING CROSS PLATFORM 3

POSSESSION TO BE GIVEN UP AROUND SUPER TRAMM AT TL5 SIGNAL AT CHARING CROSS PLATFORM 3

MONDAY 03 to TUESDAY 04 NOVEMBER

Ref. No. P2025/4118135 Repeated item, please see details under route SO500

Item
167

MONDAY 03 to TUESDAY 04 NOVEMBER

Ref. No. P2025/4171459 Possession Manager Cleshar Contract Services

Item
172

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

2200
MON

to 0500
TUE

In Connection With Engineering Work
0km0m and 8km50m
W2025/11281647

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

2200
MON

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

2200
MON

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH
NR STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury & Islington Transfer Line)/Beyond EL205# to Approach to
EL265#
Up East London: Beyond EL264# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#

TRAFFIC REMARKS
TRAINS STABLED IN DALSTON PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

TUESDAY 04 to WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4118218 Repeated item, please see details under route SO500

Item
168

TUESDAY 04 to WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4172603 Possession Manager Cleshar Contract Services

Item
173

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

2200
TUE

to 0500
WED

In Connection With Engineering Work
0km0m and 8km50m
W2025/11281686

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

2200
TUE

to 0500
WED

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

2200
TUE

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH
NR STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury & Islington Transfer Line)/Beyond EL205# to Approach to
EL265#
Up East London: Beyond EL264# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#

TRAFFIC REMARKS
TRAINS STABLED IN DALSTON PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4130099 Possession Manager Area Planning London Bridge (DU)

Item
60

Metropolitan Jn
and London Bridge

Down Snowhill
Possession

0001
WED

to 0520
WED

Track Maintenance
1m51ch and 4m55ch
W2025/11192733

Up Snowhill
Possession

0001
WED

to 0520
WED

London Bridge
and Edward Street Jn

4 Down
Possession

0001
WED

to 0520
WED

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

0001
WED

to 0520
WED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

0001
WED

to 0520
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 66 CONTINUED

GRINDING TRAIN (6U04) AT TL84 SIGNAL ON THE UP CANNON STREET APPROACHING BOROUGH MARKET
JN

POSSESSION TO BE GIVEN UP AROUND:
TRAMM AT TL2425 SIGNAL ON THE 2 REVERSIBLE LINE AT LONDON BRIDGE STATION (PLATFORM 2)
GRINDING TRAIN (6U04) AT TL85 SIGNAL ON THE DOWN CANNON STREET BEYOND BOROUGH MARKET JN

WEDNESDAY 05 to THURSDAY 06 NOVEMBER

Ref. No. P2025/4118217 Repeated item, please see details under route SO500

Item
169

WEDNESDAY 05 to THURSDAY 06 NOVEMBER

Ref. No. P2025/4171447 Possession Manager Cleshar Contract Services

Item
174

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

2200
WED

to 0500
THU

In Connection With Engineering Work
0km0m and 8km50m
W2025/11281563

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

2200
WED

to 0500
THU

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

2200
WED

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH
NR STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury & Islington Transfer Line)/Beyond EL205# to Approach to
EL265#
Up East London: Beyond EL264# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#

TRAFFIC REMARKS
TRAINS STABLED IN DALSTON PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 06 to FRIDAY 07 NOVEMBER

Ref. No. P2025/4118238 Repeated item, please see details under route SO500

Item
170
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 06 to FRIDAY 07 NOVEMBER

Ref. No. P2025/4171399 Possession Manager London Overground

Item
175

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

2200
THU

to 0500
FRI

In Connection With Engineering Work
0km0m and 8km50m
W2025/11281687

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

2200
THU

to 0500
FRI

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

2200
THU

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS EL205 & EL207 UP TO BUFFER STOPS IN LINE
WITH NR STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury & Islington Transfer Line)/Beyond EL205# to Approach to
EL265#
Up East London: Beyond EL264# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 AND 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 07 NOVEMBER

Ref. No. P2025/4146519 Possession Manager Area Planning London Bridge (DU)

Item
72

Cannon Street Plat 1 - 7 / Line A - E
Possession

0015
FRI

to 0440
FRI

Track Maintenance
0m0ch and 4m40ch
W2025/11192746

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

0015
FRI

to 0440
FRI

Cannon Street
and St. Johns Jn

Down Cannon Street/1
Down/Down Kent Slow
Possession

0015
FRI

to 0440
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

0015
FRI

to 0440
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

0015
FRI

to 0440
FRI

St. Johns Jn
and London Bridge

Up Kent Slow/ 3 Up
Possession

0015
FRI

to 0440
FRI

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

0015
FRI

to 0440
FRI

Litter / Graffiti Clearance
0m0ch and 2m0ch
W2025/11225374
S&C Grinding Train
0m8ch and 0m24ch
W2025/11251766
Patrolling
4m45ch and 5m27ch
W2025/11192782
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 219 CONTINUED

Reversible Fast Spur
Possession

0135
SUN

to 0400
MON

West Croydon
and Sutton

Down & Up Wallington
Possession

0135
SUN

to 0400
MON

Sutton
and Epsom Downs

Down and Up Epsom Downs
Possession

0135
SUN

to 0400
MON

Epsom Downs Single
Possession

0135
SUN

to 0400
MON

Streatham South Jn
and Sutton

Down & Up St. Helier
Possession

0135
SUN

to 0400
MON

Vegetation Clearance
8m26ch and 17m32ch
W2025/11514958
Structures Examination
8m26ch and 18m57ch
W2025/11277751
GI Surveys
9m0ch and 9m40ch
W2025/11690301
Structures Examination
10m33ch and 12m25ch
W2025/11525009
Structures Examination
10m62ch and 11m53ch
W2025/11273248
S&T Maintenance
11m0ch and 17m32ch
W2025/11560894
Litter / Graffiti Clearance
11m30ch and 11m50ch
W2025/11402798
Earthwork
12m30ch and 14m75ch
W2025/11663487
Litter / Graffiti Clearance
12m75ch and 13m15ch
W2025/11402750
Structures Examination
14m55ch and 15m5ch
W2025/11669793
Structures Work
14m60ch and 15m5ch
W2025/11594281
Structures Examination
14m60ch and 16m5ch
W2025/11273190
Structures Examination
14m65ch and 15m5ch
W2025/11064267
Litter / Graffiti Clearance
14m66ch and 15m5ch
W2025/11402646
Survey Work
14m66ch and 15m7ch
W2025/11685137
Resignalling Work
15m0ch and 18m57ch
W2025/11279709
Station Work
15m70ch and 16m10ch
W2025/11538515
GI Surveys
30m70ch and 33m20ch
W2025/11714597

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 219 CONTINUED

PROTECTION LIMITS
Down Portsmouth: Beyond TVC397pts# to Approach W841pts#
Up Portsmouth: Beyond W841pts# to Approach TVC395pts#
Down Slow Spur: Beyond TVC331pts#
Up Slow Spur: Approach TVC332pts#
Reversible Fast Spur: Beyond TVC335pts#
Down Wallington: Beyond T1547pts#
Up Wallington: Approach T1546pts#
Down Epsom Downs:
Up Epsom Downs:
Epsom Downs Single: Buffer Stops
Down St. Helier:
Up St. Helier:

TRAFFIC REMARKS
SOUTHERN SERVICES TO TERMINATE AT WEST CROYDON

SOUTHERN VICTORIA TO DORKING SERVICES TO RUN BETWEEN EPSOM AND DORKING ONLY

THAMESLINK SUTTON LOOP SERVICES TO START/TERMINATE AT HERNE HILL

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WEST CROYDON AND EPSOM DOWNS AND
STREATHAM TO EPSOM VIA HACKBRIDGE

CUSTOMERS TO USE LOCAL BUS SERVICES BETWEEN SUTTON AND STREATHAM VIA WIMBLEDON

ROUTE AVAILABLE FROM HAYDONS ROAD TO WESSEX MAIN LINE AND VICE VERSA AT WIMBLEODN WEST
JN

TURNBACK SIDING AT WEST CROYDON AVAILABLE TO TRAFFIC

SUTTON PLATFORM 4 TO BE OUTBERTHED (RRV ACCESS)

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
MITCHAM EASTFIELDS CCTV (9m19ch)

MONDAY 03 NOVEMBER

Ref. No. P2025/4171425 Repeated item, please see details under route SO510

Item
171

MONDAY 03 to TUESDAY 04 NOVEMBER

Ref. No. P2025/4171459 Repeated item, please see details under route SO510

Item
172
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
PLATFORMS 1 TO 4 TO BE KEPT CLEAR.

SUNDAY 02 NOVEMBER

Ref. No. P2025/4182444 Possession Manager Wessex Inner

Item
8

Waterloo Down Main Fast
Line Blockage +T-COD

1245
SUN

to 1305
SUN

Permanent Way Inspection
0m4ch and 0m23ch
W2025/11340597

Platforms 5 and 6
Line Blockage +T-COD

1245
SUN

to 1305
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 5/6/W1503Apts to Approach W1517pts

SUNDAY 02 NOVEMBER

Ref. No. P2025/4182420 Possession Manager Wessex Inner

Item
9

Nine Elms Jn
and Queenstown
Road

Down Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

Permanent Way Inspection
2m2ch and 2m62ch
W2025/11340534

Up Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor: Beyond W1778Bpts (W97) to Approach W611Bpts
Up Windsor: Beyond W611Apts (W96) to Approach W1784pts

SUNDAY 02 NOVEMBER

Ref. No. P2025/3918280 Possession Manager Area Planning Croydon (NetOps)

Item
10

Falcon Jn
and Mitre Bridge Jn

Down/Up West London
Possession

0030
SUN

to 0920
SUN

Track Maintenance
0m6ch and 6m7ch
W2025/11053965

Kensington Olympia Olympia Platform Loop
Possession

0030
SUN

to 0920
SUN

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0030
SUN

to 0920
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0030
SUN

to 0920
SUN

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326540
Major Projects
0m6ch and 0m18ch
W2025/11524956
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 10 CONTINUED

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0030
SUN

to 0920
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0030
SUN

to 0920
SUN

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0030
SUN

to 0920
SUN

Pigs Hill Siding 2
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Depot Stabling Roads Nos. 1-4
Sidings Possession

0030
SUN

to 0920
SUN

S&T Maintenance
0m6ch and 5m77ch
W2025/11565606
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405597
Structures Examination
2m5ch and 2m58ch
W2025/11584441
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474272
S&C Tamping
4m75ch and 5m45ch
W2025/11274088
Structures Examination
5m0ch and 5m77ch
W2025/11520087
HS2 ASPRO Major Projects
5m45ch and 6m0ch
W2025/11581635

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0030 SUN TO 0920 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.
806 ZZ Complete
Additional From of NPW01/28 on Stabling roads 1-4

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642D#
North Pole Scrubs Lane Siding: Siding Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1&2: Siding Possession
Stabling road 1-4 (North Pole Depot): Approach NP19/21/23/25

TRAFFIC REMARKS
LONDON OVERGROUND WILLESDEN JN TO CLAPHAM JN SERVICES WILL NOT RUN

SOUTHERN WATFORD JUNCTION TO CLAPHAM JUNCTION SERVICES WILL NOT RUN

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND EUSTON
LUL DISTRICT LINE TO BE OPEN BETWEEN VICTORIA AND WEST BROMPTON / KENSINGTON OLYMPIA
LUL CENTRAL LINE TO BE OPEN BETWEEN OXFORD CIRCUS AND SHEPHERDS BUSH

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 03 NOVEMBER

Ref. No. P2025/4198567 Possession Manager Wessex Inner

Item
13

Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Permanent Way Inspection
0m4ch and 3m59ch
W2025/11395512

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2025/11395515
Rail Testing and Lubrication
0m4ch and 3m59ch
W2025/11395514
D&P Maintenance
0m4ch and 3m59ch
W2025/11395513
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 13 CONTINUED

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2025/4198594.

BACK TO BACK AT WEST LONDON JN WITH P2025/4301906.

MONDAY 03 NOVEMBER

Ref. No. P2025/4198399 Possession Manager Wessex Inner

Item
14

Waterloo Platform 23
Line Blockage +T-COD

0930
MON

to 1000
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11394999

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 23: Buffer Stops Platform 23 to Approach W1550pts/W1549Bpts

TRAFFIC REMARKS
PLATFORM 23 TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 22 CONTINUED

TUESDAY 04 NOVEMBER

Ref. No. P2025/4160578 Possession Manager Route Business Wessex

Item
23

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
TUE

to 0500
TUE

Unload CWR
0m4ch and 4m10ch
W2025/11256958

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
TUE

to 0500
TUE

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
TUE

to 0500
TUE

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
TUE

to 0500
TUE

Up Windsor Slow/Windsor
Reversible
Possession

0040
TUE

to 0500
TUE

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
TUE

to 0500
TUE

Windsor Relief Line 2
Possession

0040
TUE

to 0500
TUE

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
TUE

to 0500
TUE

Up Waterloo Curve
Possession

0040
TUE

to 0500
TUE

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
TUE

to 0500
TUE

Up Sheepcote Lane
Possession

0040
TUE

to 0500
TUE

Waterloo Platforms 12 to 24
Possession

0040
TUE

to 0500
TUE

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
TUE

to 0500
TUE

Waterloo North Siding
Sidings Possession

0040
TUE

to 0500
TUE

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11509615
PL Tamping
0m4ch and 4m10ch
W2025/11552896
Track Maintenance
0m4ch and 4m10ch
W2025/11276788
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2025/11324951
Major Projects
3m60ch and 4m5ch
W2025/11524997
Survey Work
4m60ch and 5m2ch
W2025/11252042
Structures Examination
5m70ch and 6m41ch
W2025/11525105

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 04 NOVEMBER

Ref. No. P2025/4130114 Possession Manager Area Planning Orpington (DU)

Item
31

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0105
TUE

to 0515
TUE

Track Maintenance
0m34ch and 2m5ch
W2025/11280369

Up Ludgate
Possession

0105
TUE

to 0515
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0105
TUE

to 0515
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0105
TUE

to 0515
TUE

Up Battersea
Possession

0105
TUE

to 0515
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0105
TUE

to 0515
TUE

Up Kensington
Possession

0105
TUE

to 0515
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Possession

0105
TUE

to 0515
TUE

Up Stewarts Lane
Possession

0105
TUE

to 0515
TUE

Up Goods Loop
Possession

0105
TUE

to 0515
TUE

Battersea Park
and Voltaire Road Jn

Down Atlantic
Possession

0105
TUE

to 0515
TUE

Up Atlantic/Platform 2
Possession

0105
TUE

to 0515
TUE

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

0105
TUE

to 0515
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0120
TUE

to 0445
TUE

Patrolling
1m77ch and 0m41ch
W2025/11274365
Changing Sleepers & Timbers
5m75ch and 7m27ch
W2025/11620047

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 31 CONTINUED

PROTECTION LIMITS
Down Ludgate: Approach W642pts#
Up Ludgate: Beyond W643pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
Down Stewarts Lane: Beyond VS739pts#
Up Stewarts Lane: Approach VS740pts#
Down Atlantic: Approach VS783pts# (Addtl VS775pts at Factory Jn)
Up Atlantic/Platform 2: Beyond VS784pts# to Buffer Stops
Down Sidings No.1 and 2: Buffer Stops
Chatham Reversible (LBBT): VS84 to VS76

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS
ALL CONCERNED MUST REACH A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY
ARE REFERRING TO

TUESDAY 04 NOVEMBER

Ref. No. P2025/4182501 Possession Manager Wessex Inner

Item
32

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11340578

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 04 NOVEMBER

Ref. No. P2025/4182512 Possession Manager Wessex Inner

Item
33

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11340669

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 04 NOVEMBER

Ref. No. P2025/4161279 Possession Manager Route Business Wessex

Item
184

Kew East Jn
and New Kew Jn

Down Kew Spur
Protected Path

0013
TUE

to 0016
TUE

New Kew Jn
and Barnes

Up Hounslow
Protected Path

0016
TUE

to 0025
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0025
TUE

to 0032
TUE

Clapham Jn
and Longhedge Jn

Up Ludgate
Protected Path

0032
TUE

to 0042
TUE

Streatham South Jn
and Wimbledon

Down St. Helier
Protected Path

0120
TUE

to 0124
TUE

Wimbledon
and Sutton

Down St. Helier
Protected Path

0124
TUE

to 0134
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q71 PLPR 19:53 DERBY TO HITHER GREEN P.A.D.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

TUESDAY 04 NOVEMBER

Ref. No. P2025/4198436 Possession Manager Wessex Inner

Item
66

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11395300
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 66 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

TUESDAY 04 to WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4130218 Possession Manager Area Planning Orpington (DU)

Item
34

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

2345
TUE

to 0515
WED

Track Maintenance
0m34ch and 2m5ch
W2025/11280378

Up Ludgate
Possession

2345
TUE

to 0515
WED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

2345
TUE

to 0515
WED

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

2345
TUE

to 0515
WED

Up Battersea
Possession

2345
TUE

to 0515
WED

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

2345
TUE

to 0515
WED

Up Kensington
Possession

2345
TUE

to 0515
WED

Resignalling Work
0m34ch and 2m0ch
W2025/11585092

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643dia# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4160573 Possession Manager Route Business Wessex

Item
35

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
WED

to 0455
WED

Unload CWR
0m4ch and 4m10ch
W2025/11256961

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
WED

to 0455
WED

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
WED

to 0455
WED

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
WED

to 0455
WED

Up Windsor Slow/Windsor
Reversible
Possession

0040
WED

to 0455
WED

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
WED

to 0455
WED

Windsor Relief Line 2
Possession

0040
WED

to 0455
WED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
WED

to 0455
WED

Up Waterloo Curve
Possession

0040
WED

to 0455
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
WED

to 0455
WED

Up Sheepcote Lane
Possession

0040
WED

to 0455
WED

Waterloo Platforms 12 to 24
Possession

0040
WED

to 0455
WED

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
WED

to 0455
WED

Waterloo North Siding
Sidings Possession

0040
WED

to 0455
WED

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11509616
PL Tamping
0m4ch and 4m10ch
W2025/11556798
Litter / Graffiti Clearance
0m4ch and 4m10ch
W2025/11652973
Track Maintenance
0m4ch and 4m10ch
W2025/11276903
Major Projects
3m60ch and 4m5ch
W2025/11525050
Survey Work
4m60ch and 5m2ch
W2025/11252065
Structures Examination
5m70ch and 6m41ch
W2025/11525030

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 35 CONTINUED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18 Up Windsor
Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

WATERLOO PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W86 ON THE UP WINDSOR AT
QUEENSTOWN ROAD.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE AT NINE
ELMS JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W107 ON THE DOWN WINDSOR
BETWEEN VAUXHALL AND QUEENSTOWN ROAD.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE AT
NINE ELMS JN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290843.

WEDNESDAY 05 to THURSDAY 06 NOVEMBER

Ref. No. P2025/4130199 Possession Manager Area Planning Orpington (DU)

Item
36

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

2345
WED

to 0515
THU

Track Maintenance
0m34ch and 2m5ch
W2025/11280377

Up Ludgate
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

2345
WED

to 0515
THU

Changing Sleepers & Timbers
5m75ch and 7m27ch
W2025/11620048
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 36 CONTINUED

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

2345
WED

to 0515
THU

Up Battersea
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

2345
WED

to 0515
THU

Up Kensington
Possession

2345
WED

to 0515
THU

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Possession

2345
WED

to 0515
THU

Up Stewarts Lane
Possession

2345
WED

to 0515
THU

Up Goods Loop
Possession

2345
WED

to 0515
THU

Battersea Park
and Voltaire Road Jn

Down Atlantic
Possession

2345
WED

to 0515
THU

Up Atlantic/Platform 2
Possession

2345
WED

to 0515
THU

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

2345
WED

to 0515
THU

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0015
THU

to 0445
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Ludgate: Approach W642pts#
Up Ludgate: Beyond W643pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
Down Stewarts Lane: Beyond VS739pts#
Up Stewarts Lane: Approach VS740pts#
Down Atlantic: Approach VS783pts# (VS775pts at Factory Jn)
Up Atlantic/Platform 2: Beyond VS784pts# to Buffer Stops
Down Sidings No.1 and 2: Buffer Stops
Chatham Reversible (LBBT): VS84 to VS76

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 36 CONTINUED

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS
ALL CONCERNED MUST REACH A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM THEY ARE
REFERRING TO

THURSDAY 06 NOVEMBER

Ref. No. P2025/4160574 Possession Manager Wessex Inner

Item
37

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
THU

to 0500
THU

Track Maintenance
0m4ch and 4m10ch
W2025/11276939

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
THU

to 0500
THU

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
THU

to 0500
THU

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
THU

to 0500
THU

Up Windsor Slow/Windsor
Reversible
Possession

0040
THU

to 0500
THU

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
THU

to 0500
THU

Windsor Relief Line 2
Possession

0040
THU

to 0500
THU

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
THU

to 0500
THU

Up Waterloo Curve
Possession

0040
THU

to 0500
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
THU

to 0500
THU

Up Sheepcote Lane
Possession

0040
THU

to 0500
THU

Waterloo Platforms 12 to 24
Possession

0040
THU

to 0500
THU

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
THU

to 0500
THU

Waterloo North Siding
Sidings Possession

0040
THU

to 0500
THU

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11509617
PL Grinding Train
0m4ch and 4m10ch
W2025/11637322
Preparatory Work
1m29ch and 3m23ch
W2025/11272987
Permanent Way Inspection
2m65ch and 4m1ch
W2025/11395273
Major Projects
3m60ch and 4m5ch
W2025/11525088
Survey Work
4m60ch and 5m2ch
W2025/11252066
Structures Examination
5m70ch and 6m41ch
W2025/11525031

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 06 NOVEMBER

Ref. No. P2025/4198560 Possession Manager Wessex Inner

Item
39

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

Permanent Way Inspection
2m6ch and 2m48ch
W2025/11395418

Up Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 06 NOVEMBER

Ref. No. P2025/4198587 Possession Manager Wessex Inner

Item
40

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11395375

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 06 NOVEMBER

Ref. No. P2025/4182627 Possession Manager Wessex Inner

Item
41

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11340805

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

FRIDAY 07 NOVEMBER

Ref. No. P2025/4160579 Possession Manager Wessex Inner

Item
42

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
FRI

to 0500
FRI

Track Maintenance
0m4ch and 4m10ch
W2025/11276905

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
FRI

to 0500
FRI

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
FRI

to 0500
FRI

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
FRI

to 0500
FRI

Up Windsor Slow/Windsor
Reversible
Possession

0040
FRI

to 0500
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
FRI

to 0500
FRI

Windsor Relief Line 2
Possession

0040
FRI

to 0500
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
FRI

to 0500
FRI

Up Waterloo Curve
Possession

0040
FRI

to 0500
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
FRI

to 0500
FRI

Up Sheepcote Lane
Possession

0040
FRI

to 0500
FRI

Waterloo Platforms 12 to 24
Possession

0040
FRI

to 0500
FRI

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
FRI

to 0500
FRI

Waterloo North Siding
Sidings Possession

0040
FRI

to 0500
FRI

PL Grinding Train
0m4ch and 4m10ch
W2025/11637369
Preparatory Work
1m29ch and 3m23ch
W2025/11273036
Major Projects
3m60ch and 4m5ch
W2025/11525089
Survey Work
4m60ch and 5m2ch
W2025/11251928
Structures Examination
4m45ch and 5m2ch
W2025/11525183
Litter / Graffiti Clearance
4m60ch and 5m2ch
W2025/11652913
Structures Examination
5m70ch and 6m41ch
W2025/11525182
Litter / Graffiti Clearance
5m70ch and 6m41ch
W2025/11653089

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

1F_ARL_Derivative WON 32 2025/2026 Page B-286

1F_ARL_Derivative WON 32 - 2025/2026

page 297 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 42 CONTINUED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18 Up Windsor
Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

WATERLOO PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND RAIL GRINDER AT SIGNAL W119 ON THE UP WINDSOR AT
QUEENSTOWN ROAD.

POSSESSION TO BE GIVEN UP AROUND RAIL GRINDER AT SIGNAL W309 ON THE DOWN WINDSOR FAST
AT CLAPHAM JN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290865.

FRIDAY 07 NOVEMBER

Ref. No. P2025/4182662 Possession Manager Wessex Inner

Item
43

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11340814

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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1F_ARL_Derivative WON 32 2025 26  D9
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

19 SO110 Victoria To Ramsgate (Via Herne Hill 
And Chatham)

Victoria to Ramsgate (Via Herne Hill and Chatham) 
Exceptionally Poor Rail Adhesion update-line name 
correction.

D22933 30/08/2025

19 SO310 Hither Green To Maidstone West (Via
Dartford)

Hither Green to Maidstone West (Via Dartford) 
Exceptionally Poor Rail Adhesion update-removal of sites 
after assessment.

D22933 30/08/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2C Amend the Class 707 clearances as shown below: D22959 13/09/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous reRquests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk
(D17882) (20/03/2021) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R1 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R2 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R3 installation of speed indicators (to remain covered up until commissioned)
R4 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)
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SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R5 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R6 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R7 installation of speed indicators (to remain covered up until commissioned)
R8 associated permanent way work.
(D21348) (D/5444) (16/03/2024) (40/2025)
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MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 25/10/2025
Explanation of Change: Signal TVC530/VC530 has been added.

(D23151) (25/10/2025) (UFN)
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DISCONNECTION NOTICE
***

WON DISCONNECTION SUMMARY
Start date: 06/11/2025 Start time: 23:00
Finish Date: 07/11/2025 Finish Time: 06:00
Site contacts Chris Adams Phone numbers 07515 624319

Location London Euston Area

ELR and Mileage 

8347 South Hampstead Station       LEC1   2.77 – 2.02
8347 South Hampstead Station       CWJ    2.77 – 2.02
8348 Primrose Hill Tunnel South     CWJ    2.02 – 1.17
8348 Primrose Hill Tunnel South     LEC1   2.02 – 1.16
8348 Primrose Hill Tunnel South     CRC2  5.78 – 5.40
8349 Granby Terrace                       LEC1  1.16 – 0.15
8350 Euston Station 1                      LEC1  0.15 – 0.00
8351 Euston Station 2                      LEC1  0.15 – 0.00 

N:B Mileage and chains for England and wales routes and Mileage and Yards for Scotland route

LOR (line of route) To 
include Description

MD101 - Euston to Armitage Junction
MD120 - Camden Junction to Watford Junction DC Lines
MD145 - Camden Road Junction to Camden Junction

Purpose of Works to 
be carried out

As part of the rollout of General Packet Radio Service (GPRS) to the Network Rail GSM-R 
network is necessary to carry out enabling works to free up network capacity.

The GSM-R telecoms sites impacted by these works are: 

 8347 South Hampstead Station
 8348 Primrose Hill Tunnel South
 8349 Granby Terrace
 8350 Euston Station 1
 8351 Euston Station 2

List of Critical services
(to be taken from 
service report)

GSM-R services will be unavailable for a duration of up to 3 hours in the affected areas.

(D23107) (D/5885) (06/11/2025) (32)

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 18/01/23 3 2 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N

SY31
Salisbury Tunnel 
Jn

Down Main BAE1 Salisbury 07/09/2024 4 2 Y

E260
Eastleigh East 
Yard

Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

W51
Waterloo West 
Crossing

Down Main BML1 Wimbledon 27/05/2025 6 2 Y

Last Updated 21/06/2025
Explanation of Change: Signal W51 has been added to the table. 

(D22746) (21/06/2025) (RSSB) (UFN)
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