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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

ANGLIA ROUTE SAFETY NOTICES

WARNING
FROM 00:45 ON MONDAY 3rd NOVEMBER 2025

THE EQUIPMENT IDENTIFIED BELOW WILL BE ENERGISED AT 25,000
VOLTS A.C. AND FROM THIS TIME MUST BE REGARDED LIVE AT ALL

TIMES

OVERHEAD LINE EQUIPMENT FROM
Acton Wells Junction to Acton Bank Neutral Section

The following equipment is being energised: 
Up Poplar: WG/10/10 to JW/01/15

Down Poplar: WG/10/12 to JW/01/15

Electrical Control of this OLE will be from RUGBY ECR from this date.

Group Standard GERT8000 Module AC (AC Electrified Lines) and Company Standard
NR/L3/ELP/29987 (Working On or About 25 kV A.C. Electrified Lines) shall apply, and all
persons concerned shall ensure that they are supplied with a copy. There is no danger to

persons, provided these instructions are strictly observed.

The Electrical Supply will be under the control of Rugby Electrical Control Room
that is staffed continuously and can be contacted on the following numbers.

Emergency (BT): 01788 576256 or 01788 576257
Emergency (ETD Short Code from any railway telephone): 177
Non-emergency (BT): 01788 555422

Queries in connection with the energisation detailed with in this notice (other than 
situations requiring emergency action) should be referred to the following:

Stuart Burrows
DPE / OLE PE
Network Rail
Enterprise House
167-169 Westbourne Terrace
London
W2 6JX
07850 406631
stuart.burrows@networkrail.co.uk

Colin Paterson
Senior Portfolio Manager
Network Rail
Enterprise House 
167-169 Westbourne Terrace 
London 
W2 6JX
07768 874732
colin.paterson@networkrail.co.uk 

(SN1508) (03/11/2025) (36)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

LONDON NORTH WESTERN (SOUTH) ROUTE SAFETY NOTICES

WARNING
FROM 00:45 ON MONDAY 3rd NOVEMBER 2025

THE EQUIPMENT IDENTIFIED BELOW WILL BE ENERGISED AT 25,000
VOLTS A.C. AND FROM THIS TIME MUST BE REGARDED LIVE AT ALL

TIMES

OVERHEAD LINE EQUIPMENT FROM
Acton Wells Junction to Acton Bank Neutral Section

The following equipment is being energised: 
Up Poplar: WG/10/10 to JW/01/15

Down Poplar: WG/10/12 to JW/01/15

Electrical Control of this OLE will be from RUGBY ECR from this date.

Group Standard GERT8000 Module AC (AC Electrified Lines) and Company Standard
NR/L3/ELP/29987 (Working On or About 25 kV A.C. Electrified Lines) shall apply, and all
persons concerned shall ensure that they are supplied with a copy. There is no danger to

persons, provided these instructions are strictly observed.

The Electrical Supply will be under the control of Rugby Electrical Control Room
that is staffed continuously and can be contacted on the following numbers.

Emergency (BT): 01788 576256 or 01788 576257
Emergency (ETD Short Code from any railway telephone): 177
Non-emergency (BT): 01788 555422

Queries in connection with the energisation detailed with in this notice (other than 
situations requiring emergency action) should be referred to the following:

Stuart Burrows
DPE / OLE PE
Network Rail
Enterprise House
167-169 Westbourne Terrace
London
W2 6JX
07850 406631
stuart.burrows@networkrail.co.uk

Colin Paterson
Senior Portfolio Manager
Network Rail
Enterprise House 
167-169 Westbourne Terrace 
London 
W2 6JX
07768 874732
colin.paterson@networkrail.co.uk 

(SN1508) (03/11/2025) (36)
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

1F_ARL_Derivative WON 32 2025/2026 Page A-1

1F_ARL_Derivative WON 32 - 2025/2026

page 7 of 348



SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2025/
227271

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(25/29)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2025/
219011

West London Jn
(Willesden) and
Queens Park

- Up Slow 4m 61ch 4m 19ch 60mph Track - Renewals -
Plain Line
Until 1100 Sun
02/11/25
CRS Alliance Aston

The warning boards at West London Jn on the Up Fast line and Up direction Down Fast line apply to trains crossing to the
Up Slow line
A repeater warning board is provided at the Up exit to the TMD loop

T2023/
204350

Hanslope North Jn
and Hanslope
South Jn

- Up Fast 56m 67ch 56m 28ch 110mph Track - Alignment
(23/30)
Bletchley DU (IQNA)

The warning board roundels are co-located with the speed stencil.

T2025/
226421

Bulkington (former
site of) and
Attleborough South
Jn

Down
direction

Down
Trent
Valley

- 94m 61ch 94m 64ch 80mph Earthworks - Condition
of Embankment
(25/24)
Stafford DU (IQNT)

T2025/
226402

Attleborough South
Jn and Bulkington
(former site of)

- Up
Direction

Down
Trent
Valley

94m 63ch 94m 61ch 80mph Earthworks - Condition
of Embankment
(25/24)
Stafford DU (IQNT)

T2025/
213075

Canal Farm Jn and
Mancetter LC
(former site of)

Down
Trent
Valley
Fast

- 99m 40ch 99m 60ch 90mph Track - Renewals -
Plain Line
Until 0400 Mon
03/11/25
Network Rail High
Output (NRHO)

T2025/
213048

Mancetter LC
(former site of) and
Canal Farm Jn

- Up
Direction

Down
Trent
Valley
Fast

99m 60ch 99m 34ch 90mph Track - Renewals -
Plain Line
Until 0400 Mon
03/11/25
Network Rail High
Output (NRHO)

The warning board, speed indicator, termination board and cancellation board are situated to the right of the track
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SATURDAY 01 NOVEMBER

Ref. No. P2025/3980856 Possession Manager Anglia IMDM Romford

Item
1

Liverpool Street Platforms 5-12
Possession

0110
SAT

to 0430
SAT

Track Maintenance
0m0ch and 3m25ch
W2025/11249968

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
SAT

to 0430
SAT

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
SAT

to 0430
SAT

Liverpool Street Platforms 13-17
Possession

0110
SAT

to 0430
SAT

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0110
SAT

to 0430
SAT

Bow Jn Up Stratford Down
Possession

0110
SAT

to 0430
SAT

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11524319
Off Track Work
1m0ch and 1m60ch
W2025/11713382

PROTECTION LIMITS
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L127#
Up Fast: Beyond L126#
Down Electric: Buffer Stops Platforms 13-17 to L255#
Up Electric: L2129 pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT

TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0110 TO 0430
SAT

SATURDAY 01 NOVEMBER

Ref. No. P2025/4152882 Possession Manager Anglia IMDM Romford

Item
2

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Patrolling
2m70ch and 3m70ch
W2025/11250100

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Bow Midland All
Sidings Possession

0130
SAT

to 0530
SAT

S&T Maintenance
2m70ch and 3m70ch
W2025/11520360
Rail Management Inspections
3m20ch and 4m8ch
W2025/11396380

PROTECTION LIMITS
Down Temple Mills: L2119 pts to Fixed Diamond Crossing on Approach L2148A pts
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1292

SATURDAY 01 NOVEMBER

Ref. No. P2025/4185714 Possession Manager Elizabeth Line Maintenance

Item
3

Pudding Mill Lane
and Westbourne Park
Jn

Westbound
Protected Path

0050
SAT

to 0505
SAT

Westbourne Park Jn
and Pudding Mill Lane

Eastbound
Protected Path

0050
SAT

to 0505
SAT

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Protected Path

0050
SAT

to 0505
SAT

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Protected Path

0050
SAT

to 0505
SAT

GENERAL REMARKS
RFLI Maintenance - IMV Run with Robel
&
AUTOREVERSE FILMING - 1 x Train accessing from / to Plumstead
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 01 NOVEMBER

Ref. No. P2025/3985700 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2025/11250059

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 02 NOVEMBER

Ref. No. P2025/4185778 Possession Manager Elizabeth Line Maintenance

Item
5

Liverpool Street
Elizabeth Line
and Pudding Mill Lane

Eastbound
Possession

0050
SUN

to 0635
SUN

ES Duties Only
10km190m and 14km396m
W2025/11643766

Pudding Mill Lane
and Liverpool Street
Elizabeth Line

Westbound
Possession

0050
SUN

to 0635
SUN

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

0050
SUN

to 0635
SUN

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

0050
SUN

to 0635
SUN

Plumstead Depot
Cross Over

Head Shunt
Possession

0050
SUN

to 0635
SUN

Sidings Access Line
Possession

0050
SUN

to 0635
SUN

Stabling Lines 1-4
Possession

0050
SUN

to 0635
SUN

Stabling Sidings 5-8
Possession

0050
SUN

to 0635
SUN

Maintenance Sidings 9-12 and
head shunt
Possession

0050
SUN

to 0635
SUN

Abbey Wood
Elizabeth Line
and Alsike Road Jn

Bolt Hole Berth/Engineering
Road
Possession

0050
SUN

to 0635
SUN

Major Projects
10km190m and 14km396m
W2025/11574724
Drainage Inspection
10km190m and 14km396m
W2025/11327324
S&T Points
10km190m and 14km396m
W2025/11327470
Critical Compliance Inspection
10km190m and 14km396m
W2025/11327361
Patrolling
10km190m and 14km396m
W2025/11327354
Patrolling
10km190m and 14km396m
W2025/11327315
OHL Work (Maintenance)
15km175m and 17km334m
W2025/11551579
ES Duties Only
22km272m and 25km250m
W2025/11684431
S&T Points
22km272m and 24km909m
W2025/11327365
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

Drainage Inspection
22km272m and 24km909m
W2025/11327498
Track Maintenance
22km272m and 24km909m
W2025/11327474
Major Projects
24km136m and 25km250m
W2025/11681968

ISOLATION OF ELECTRICAL SECTIONS
0050 Sun - 0535 Sun
101 & 102 Complete

PROTECTION LIMITS
Westbound Beyond XR415 / NK501# to Approach XR121
Eastbound Beyond XR122 to Approach XR416 /
BufferstopABX
Plumstead Sidings Beyond XR501 / XR502 / XR503 /
XR504 / XR505 / XR506 / XR507 / XR508 to Bufferstop
Maintenance Siding 9-12, Bufferstop Head shunt /
BufferstopABX

TRAFFIC REMARKS
Possession taken around train:
6R01 TPAT @ XR337

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN
THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

SUNDAY 02 NOVEMBER

Ref. No. P2025/4152880 Possession Manager Anglia IMDM Romford

Item
6

Carpenters Road
South Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Line Blockage +Detonators

0140
SUN

to 0415
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11250007

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage +Detonators

0140
SUN

to 0415
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Line Blockage +Detonators

0140
SUN

to 0415
SUN

PROTECTION LIMITS
Down Temple Mills: L2140 pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651 pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE (REVERSE) BETWEEN 0115 TO 0140 SUN AND 0415 TO 0545 SUN

ROM CYCLIC TYPE 1 (PART 2)

SUNDAY 02 NOVEMBER

Ref. No. P2025/4139122 Possession Manager Bridgeway Consulting

Item
7

Maryland East
Crossovers
and Manor Park

Down and Up Main
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Track Maintenance
3m50ch and 5m76ch
W2025/11522255

Stratford
and Maryland

Avoiding Line
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Maryland East
Crossovers
and Manor Park

Down and Up Electric
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Manor Park Up Passenger Avoiding
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Structures Examination
5m22ch and 5m76ch
W2025/11047022

PROTECTION LIMITS
Down Main: L2133A pts to L321
Up Main: L340 to L254
Avoiding Line (Stratford): Beyond L295
Down Electric: L257 to L323
Up Electric: L338 to L256
Up Passenger Avoiding: Beyond L336
Down Branch: Beyond L332
Up Branch: Beyond L334

SUNDAY 02 to MONDAY 03 NOVEMBER

Ref. No. P2025/3940581 Possession Manager Network Operations Anglia

Item
8

Liverpool Street Platforms 1-4
Possession

0040
SUN

to 0400
MON

Station Work
0m0ch and 0m73ch
W2025/11309832

Liverpool Street
and Bethnal Green
West Jn

Down and Up Suburban
Possession

0040
SUN

to 0400
MON

Track Maintenance
0m0ch and 0m73ch
W2025/11250065

ISOLATION OF ELECTRICAL SECTIONS
0040 SUN TO 0400 MON: 306
ISOLATION REF...MAX1A/GEI

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L2083B# pts
Up Suburban: L2080B# pts to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

PROTECTION LIMITS
Westbound Beyond 2129pts#/ NK501# to Approach XR041
Eastbound Beyond XR042 to Approach 2135pts#/ Bufferstop Platform 4 Abbey Wood
Sidings Access Line Beyond 1532pts to Approach bufferstop headshunt / platform 4 abbey wood

TRAFFIC REMARKS
Possession to be taken around train
6R01 TPAT @ XR147

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

MONDAY 03 NOVEMBER

Ref. No. P2025/4152881 Possession Manager Network Operations Anglia

Item
10

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2025/11250303

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Station Work
6m20ch and 19m40ch
W2025/11642421
Drainage Inspection
8m10ch and 12m20ch
W2025/11493202

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L489#
Up Main: L514# to L340#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Up Passenger Loop (Shenfield): Beyond L510#

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

MONDAY 03 to FRIDAY 07 NOVEMBER

Ref. No. P2025/4292244 Possession Manager Aureos Rail

Item
11

Ilford Depot 3 Ley Street
Sidings Possession

0800
MON

to 2359
FRI

Major Projects
7m63ch and 8m0ch
W2025/11665894

4 Ley Street
Sidings Possession

0800
MON

to 2359
FRI

2 Ley Street
Sidings Possession

0800
MON

to 2359
FRI

ISOLATION OF ELECTRICAL SECTIONS
0800 MON TO 2359 FRI 361RT
ISOLATION REF...GEI-13

TRAFFIC REMARKS
LEY ST SIDINGS 2 & 3 TO BE KEPT CLEAR
ACCESS TO FROM LEY ST SIDING 4 PERMITTED FOR DIESEL MOVEMENTS ONLY(TO BE AGREED
BETWEEN PICOS AND YARD SUPERVISOR)
ACCESS TO/FROM LEY ST SIDINGS 1A VIA LEY ST SIDING 1 ONLY

TUESDAY 04 NOVEMBER

Ref. No. P2025/3982052 Possession Manager Network Operations Anglia

Item
12

Liverpool Street Platforms 13-17
Possession

0110
TUE

to 0450
TUE

Track Maintenance
0m0ch and 5m40ch
W2025/11250228

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
TUE

to 0450
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0450
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0450
TUE

CRL Westbound
Possession

0110
TUE

to 0450
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11584005
Survey Work
0m0ch and 5m20ch
W2025/10893352
Survey Work
3m0ch and 5m40ch
W2025/11643693
Station Work
3m70ch and 5m40ch
W2025/11635025

PROTECTION LIMITS
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

TRAFFIC REMARKS
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET TO FOREST GATE JN

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0225 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET

(EASED FOR PLP423)

TUESDAY 04 NOVEMBER

Ref. No. P2025/3977681 Possession Manager Anglia IMDM Romford

Item
13

Liverpool Street Platforms 1-4
Line Blockage + Disconnect

0225
TUE

to 0505
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11584057

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Line Blockage + Disconnect

0225
TUE

to 0505
TUE

Survey Work
0m0ch and 1m60ch
W2025/10893481
Track Maintenance
0m0ch and 1m60ch
W2025/11250381

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L125
Up Suburban: L124 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0225 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET

(EASED FOR PLP423)

TUESDAY 04 NOVEMBER

Ref. No. P2025/3986449 Possession Manager Network Operations Anglia

Item
14

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m40ch
W2025/11250741

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Station Work
5m70ch and 7m40ch
W2025/11635026
Litter / Graffiti Clearance
7m20ch and 7m40ch
W2025/11649059
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

PROTECTION LIMITS
Down Electric: L2167 pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168 pts
Down Passenger Avoiding: Beyond L2173 pts
Up Passenger Avoiding: Beyond L2181 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 04 NOVEMBER

Ref. No. P2025/3986533 Possession Manager Network Operations Anglia

Item
15

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m30ch
W2025/11250792

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0500
TUE

Siding Spur
Line Blockage

0130
TUE

to 0500
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

Station Work
8m10ch and 20m20ch
W2025/11635027
Litter / Graffiti Clearance
8m30ch and 8m55ch
W2025/11649080
Litter / Graffiti Clearance
9m10ch and 9m35ch
W2025/11649219
PL Stoneblowing
9m20ch and 11m40ch
W2025/11251283
Litter / Graffiti Clearance
9m65ch and 10m15ch
W2025/11649161
Tamping
11m60ch and 12m60ch
W2025/11644528
Station Work
12m8ch and 12m39ch
W2025/11476696
Litter / Graffiti Clearance
12m20ch and 12m40ch
W2025/11649224
Litter / Graffiti Clearance
13m35ch and 13m55ch
W2025/11649315
Station Work
14m62ch and 19m68ch
W2025/11579295
Litter / Graffiti Clearance
14m65ch and 15m15ch
W2025/11649405
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

Litter / Graffiti Clearance
18m0ch and 18m30ch
W2025/11649442
Safety & Environment Work
18m16ch and 18m70ch
W2025/11338954
Litter / Graffiti Clearance
20m0ch and 20m30ch
W2025/11649428

ISOLATION OF ELECTRICAL SECTIONS
0130 TUE TO 0500 TUE: 329C,330A
ISOLATION REF...GEI-08

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B pts
Up Electric: L2217B pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294 pts
Southend Loop/Up Electric: L2294 pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

GENERAL REMARKS
W/11251283 PL STONEBLOWER IN USE OTM849096
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L385 SIGNAL ON THE DOWN ELECTRIC

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11250792 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP

W11644528 TAMPER IN USE OTM900239
POSSESSION TO BE TAKEN AROUND TAMPER AT L413 SIGNAL ON THE DOWN ELECTRIC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/3980948 Possession Manager Network Operations Anglia

Item
16

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 4m50ch
W2025/11250290

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0110
WED

to 0455
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
WED

to 0455
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
WED

to 0455
WED

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0110
WED

to 0455
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0125
WED

to 0430
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0125
WED

to 0430
WED

Pudding Mill Lane CRL Eastbound
Possession

0125
WED

to 0430
WED

CRL Westbound
Possession

0125
WED

to 0430
WED

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11523757
OHL Work
0m0ch and 3m5ch
W2025/11524337
Survey Work
0m0ch and 4m50ch
W2025/10893353
Track Maintenance
1m25ch and 1m52ch
W2025/11638962
Mobile Maintenance Train
3m50ch and 4m50ch
W2025/11702077
Station Work
3m70ch and 4m50ch
W2025/11635030
Litter / Graffiti Clearance
4m29ch and 4m43ch
W2025/11650021

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0355 WED: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-02
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-10

0110 TO 0455 WED
Down Main: Buffer Stops Platforms 11-12 to L2126B pts
Up Main: L2124B pts to Buffer Stops Platforms 11-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2128B pts

0125 TO 0430 WED
Down Electric: Buffer Stops Platforms 13-17 to L2161B pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN TO
BETHNAL GREEN EAST JN FROM 0040 TO 0110 WED
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET TO BOW JN FROM 0110 TO 0125 AND 0430 TO 0455 WED
STANSTED AIRPORT SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS
13-17 AT LIVERPOOL STREET AND BOW JN, AND VIA PLATFORMS 11-12 AT STRATFORD FROM 0430 TO
0455 WED

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-12 AT LIVERPOOL STREET FROM 0110 TO 0455
WED WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED WITH PANTOGRAPHS LOWERED

GENERAL REMARKS
W/11702077 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM906820
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L267 SIGNAL ON THE DOWN
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L277 SIGNAL ON THE
DOWN ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/3987357 Possession Manager Network Operations Anglia

Item
17

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2025/11250717
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

Station Work
4m60ch and 11m75ch
W2025/11635031
Survey Work
4m70ch and 11m60ch
W2025/11643706
Tamping
6m60ch and 7m60ch
W2025/11648679
Litter / Graffiti Clearance
7m20ch and 7m40ch
W2025/11650095
Station Work
8m17ch and 10m11ch
W2025/11579208

ISOLATION OF ELECTRICAL SECTIONS
0035 WED TO 0505 WED: 323,324,367,368,6303A
ISOLATION REF...GEI-09

PROTECTION LIMITS
Down Main: L2160A pts to L2216B pts
Up Main: L2215B pts to L2161A pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W11648679 TAMPER IN USE OTM900244
POSSESSION TO BE TAKEN AROUND TAMPER AT L351 SIGNAL ON THE DOWN MAIN

THURSDAY 06 NOVEMBER

Ref. No. P2025/3981031 Possession Manager Network Operations Anglia

Item
18

Liverpool Street Platforms 1-4
Possession

0235
THU

to 0430
THU

Track Maintenance
0m0ch and 5m40ch
W2025/11250391

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0235
THU

to 0430
THU

Liverpool Street Platforms 5-12
Possession

0235
THU

to 0430
THU

Liverpool Street
and Stratford

Down and Up Main
Possession

0235
THU

to 0430
THU

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0235
THU

to 0430
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11524044
Survey Work
0m0ch and 2m30ch
W2025/10893482
Station Work
3m70ch and 5m40ch
W2025/11635183
Safety & Environment Work
5m7ch and 5m35ch
W2025/11263504
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0235
THU

to 0430
THU

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0235
THU

to 0430
THU

Liverpool Street Platforms 13-17
Possession

0235
THU

to 0450
THU

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0235
THU

to 0450
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0235
THU

to 0450
THU

Pudding Mill Lane CRL Eastbound
Possession

0235
THU

to 0450
THU

CRL Westbound
Possession

0235
THU

to 0450
THU

PROTECTION LIMITS
0235 TO 0430 THU
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

0235 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

TRAFFIC REMARKS
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0235 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-12 AT LIVERPOOL STREET FROM 0235 TO 0430
THU

(EASED for PLP425)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 06 NOVEMBER

Ref. No. P2025/3988056 Possession Manager Network Operations Anglia

Item
19

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0210
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2025/11250855

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0210
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0210
THU

to 0425
THU

Ilford Depot Inlet/Outlet Road
Line Blockage

0210
THU

to 0425
THU

Goods Line
Line Blockage

0210
THU

to 0425
THU

Carriage Shed Line
Line Blockage

0210
THU

to 0425
THU

No.1 and No.2 Roads
Line Blockage

0210
THU

to 0425
THU

Tamping
5m70ch and 6m30ch
W2025/11648848
Station Work
5m70ch and 7m40ch
W2025/11640794
Survey Work
6m10ch and 8m10ch
W2025/11643804

PROTECTION LIMITS
Down Electric: L2167 pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168 pts
Down Passenger Avoiding: Beyond L2173 pts
Up Passenger Avoiding: Beyond L2181 pts

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot Inlet/Outlet:
Goods Line: L378 to Buffer Stops
Carriage Shed Line: L380 to Buffer Stops
No.2 Line: L382 to L2186A pts
No.1 Line: L384 to Fixed Diamond Crossing on Approach L2187 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0210 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

(EASED FOR PLP425)

GENERAL REMARKS
W11648848 TAMPER IN USE OTM900254
POSSESSION TO BE TAKEN AROUND TAMPER AT L338 SIGNAL ON THE UP ELECTRIC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 06 NOVEMBER

Ref. No. P2025/3987658 Repeated item, please see details under route EA1011

Item
35

FRIDAY 07 NOVEMBER

Ref. No. P2025/3981099 Possession Manager Network Operations Anglia

Item
20

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 4m50ch
W2025/11250398

Liverpool Street
and Stratford

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0030
FRI

to 0500
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0030
FRI

to 0500
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0105
FRI

to 0430
FRI

Pudding Mill Lane CRL Eastbound
Possession

0105
FRI

to 0430
FRI

CRL Westbound
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11524063
Survey Work
0m0ch and 4m50ch
W2025/10893392
Structures Work
2m35ch and 3m5ch
W2025/11652361
Station Work
3m70ch and 4m50ch
W2025/11635046

ISOLATION OF ELECTRICAL SECTIONS
0030 FRI TO 0500 FRI: 311,312
ISOLATION REF...GEI-10
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B pts
Up Electric: L2163B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L2098A pts
Up Suburban: L110# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND FOREST GATE JN FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 FRI AND 0315 TO 0500 FRI

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI

FRIDAY 07 NOVEMBER

Ref. No. P2025/3987025 Possession Manager Network Operations Anglia

Item
21

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2025/11250825

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Tamping
4m60ch and 6m20ch
W2025/11648936
Station Work
4m60ch and 11m75ch
W2025/11635047
Survey Work
4m70ch and 11m60ch
W2025/11643725
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 21 CONTINUED

PROTECTION LIMITS
Down Main: L2160A pts to L2216B pts
Up Main: L2215 pts to L2161A pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W11648936 TAMPER IN USE OTM900260
POSSESSION TO BE TAKEN AROUND TAMPER AT L309 SIGNAL ON THE DOWN MAIN

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 01 NOVEMBER

Ref. No. P2025/3985700 Repeated item, please see details under route EA1010

Item 4

SUNDAY 02 NOVEMBER

Ref. No. P2025/4257446 Possession Manager Network Operations Anglia

Item
24

Harold Wood
and Hatfield Peverel

Down and Up Main
Possession

0110
SUN

to 0600
SUN

OHL Work
19m10ch and 29m0ch
W2025/11522806

Ingatestone Down Passenger Loop
Possession

0110
SUN

to 0600
SUN

Chelmsford Down Passenger Loop
Possession

0110
SUN

to 0600
SUN

Beaulieu North
Junction
and Beaulieu South
Junction

Beaulieu Park Station Loop
Possession

0110
SUN

to 0600
SUN

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0110
SUN

to 0600
SUN

Shenfield Platforms 1-3
Possession

0110
SUN

to 0600
SUN

Up Passenger Loop
Possession

0110
SUN

to 0600
SUN

Chelmsford Goods Yard/Incline
Sidings Possession

0110
SUN

to 0600
SUN

Post Office Yard
Sidings Possession

0110
SUN

to 0600
SUN

Mobile Maintenance Train
20m20ch and 24m0ch
W2025/11636799
Track Maintenance
22m25ch and 29m0ch
W2025/11522735
Structures Examination
23m0ch and 23m50ch
W2025/11589735
Structures Work
23m39ch and 24m70ch
W2025/11640095
Station Work
29m5ch and 35m0ch
W2025/11589332
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 24 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0600 SUN: 329AD,330G,331,332,333,334,335,336,363,364
ISOLATION REF...GEI-03

PROTECTION LIMITS
Down Main/Down Passenger Loop (Ingatestone)/Down Passenger Loop (Chelmsford): L449 to L751
Up Main/Beaulieu Park Station Loop: L796 to L480
Down Southend: Approach L515#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

GENERAL REMARKS
W/11636799 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM899608
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L513 SIGNAL ON THE DOWN
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L669 SIGNAL ON THE
DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

MONDAY 03 NOVEMBER

Ref. No. P2025/4152881 Repeated item, please see details under route EA1010

Item
10

TUESDAY 04 NOVEMBER

Ref. No. P2025/3986533 Repeated item, please see details under route EA1010

Item
15

TUESDAY 04 to WEDNESDAY 05 NOVEMBER

Ref. No. P2025/3987193 Possession Manager Network Operations Anglia

Item
33

Gidea Park C/End Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

2305
TUE

to 0040
WED

Track Maintenance
12m20ch and 20m20ch
W2025/11250826

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Litter / Graffiti Clearance
12m20ch and 12m45ch
W2025/11650030
Station Work
12m20ch and 20m20ch
W2025/11635182
PL Stoneblowing
14m0ch and 17m0ch
W2025/11251270
Rail Management Inspections
18m50ch and 19m40ch
W2025/11444587
Safety & Environment Work
19m20ch and 20m5ch
W2025/11322840
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 33 CONTINUED

PROTECTION LIMITS
2305 TUE TO 0040 WED
Down Main: L443# to L489#
Up Main: L2246# pts to L476#

0040 TO 0505 WED
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD L/END JN BETWEEN 2305 TUE AND 0040 WED
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD BETWEEN 0040 AND 0505 WED
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11251270 PL STONEBLOWER IN USE OTM849094
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L480 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11250826 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU AND 20M
20CH TO 21M 25CH ON THE SSV

W/11650030 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 00M 25CH ON THE ROU

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/3987357 Repeated item, please see details under route EA1010

Item
17

THURSDAY 06 NOVEMBER

Ref. No. P2025/3987658 Possession Manager Anglia IMDM Romford

Item
35

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0205
THU

to 0500
THU

Track Maintenance
8m70ch and 14m65ch
W2025/11250721

Gidea Park Stabling Lines 1-4
Possession

0205
THU

to 0500
THU

Chadwell Heath Turnback Line
Possession

0205
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 35 CONTINUED

Gidea Park Turnback Line
Possession

0205
THU

to 0500
THU

PROTECTION LIMITS
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0205 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0205 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

(EASED FOR PLP425)

THURSDAY 06 NOVEMBER

Ref. No. P2025/3987767 Possession Manager Network Operations Anglia

Item
36

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0155
THU

to 0500
THU

Track Maintenance
15m10ch and 20m20ch
W2025/11250870

Shenfield Platforms 4-5
Possession

0155
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0155
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0155
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0155
THU

to 0500
THU

PL Stoneblowing
15m10ch and 17m0ch
W2025/11251275
Station Work
18m2ch and 19m70ch
W2025/11579116

ISOLATION OF ELECTRICAL SECTIONS
0155 THU TO 0500 THU: 329C,330A
ISOLATION REF...GEI-11

PROTECTION LIMITS
Down Electric/Southend Loop: L447# to L2294 pts
Southend Loop/Up Electric: L2294 pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 36 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0155 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0155 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

(EASED FOR PLP425)

GENERAL REMARKS
W/11251275 PL STONEBLOWER IN USE OTM849100
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L451 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT L463 SIGNAL ON THE UP ELECTRIC

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11250870 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP

FRIDAY 07 NOVEMBER

Ref. No. P2025/3987025 Repeated item, please see details under route EA1010

Item
21

FRIDAY 07 NOVEMBER

Ref. No. P2025/3986834 Possession Manager Network Operations Anglia

Item
40

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2025/11250956

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Safety & Environment Work
1m64ch and 3m0ch
W2025/11262826
Station Work
12m20ch and 20m20ch
W2025/11635049
OHL Work
14m40ch and 20m20ch
W2025/11535143
Station Work
14m62ch and 19m64ch
W2025/11579121
PL Stoneblowing
17m0ch and 19m0ch
W2025/11251434

ISOLATION OF ELECTRICAL SECTIONS
0120 FRI TO 0505 FRI: 329AD,330G,331,332
ISOLATION REF...GEI-05
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 40 CONTINUED

PROTECTION LIMITS
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11251434 PL STONEBLOWER IN USE OTM849102
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L473 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11250956 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

W/11250826 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON SSV

EA1040 ROMFORD TO UPMINSTER

TUESDAY 04 NOVEMBER

Ref. No. P2025/4257447 Possession Manager Carlisle Support Services

Item
55

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0230
TUE

to 0330
TUE

Station Work
1m59ch and 1m69ch
W2025/11313381

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TUESDAY 04 to WEDNESDAY 05 NOVEMBER

Ref. No. P2025/3987193 Repeated item, please see details under route EA1011

Item
33

FRIDAY 07 NOVEMBER

Ref. No. P2025/3986834 Repeated item, please see details under route EA1011

Item
40
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 93 CONTINUED

PROTECTION LIMITS
Down Fast/Down Cambridge: L127 to L159
Up Cambridge/Up Fast: L158 to L126

SUNDAY 02 NOVEMBER

Ref. No. P2025/3943154 Possession Manager Anglia IMDM Tottenham Hale

Item
94

Clapton Jn
and Cheshunt Jn

Down and Up Cambridge
Possession

0020
SUN

to 0815
SUN

Track Maintenance
4m66ch and 13m30ch
W2025/10847553

Temple Mills West Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0020
SUN

to 0815
SUN

Temple Mills West Jn Temple Mills Loop
Possession

0020
SUN

to 0815
SUN

Reception Line
Possession

0020
SUN

to 0815
SUN

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0020
SUN

to 0815
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0020
SUN

to 0815
SUN

Survey Work
4m66ch and 6m0ch
W2025/11653168
Remove Rail Defects
4m66ch and 7m0ch
W2025/11696614
P & D Maintenance
4m66ch and 13m30ch
W2025/11314127
URFDO Inspections
4m66ch and 13m30ch
W2025/10847467
Off Track Work
4m66ch and 13m30ch
W2025/10847597
Welding and Grinding
4m66ch and 13m30ch
W2025/10847592
Station Work
5m76ch and 6m12ch
W2025/11646695
Structures Work
7m45ch and 10m28ch
W2025/11653961
S&T Maintenance
10m5ch and 13m10ch
W2025/10857768
PL Stoneblowing
10m35ch and 10m65ch
W2025/11240508

ISOLATION OF ELECTRICAL SECTIONS
0020 SUN TO 0815 SUN:411,412,430S,431A1Q,461,462,463
ISOLATION REF...WA04. SEE IPF FOR DETAILS

PROTECTION LIMITS
Down Cambridge: L2521 pts to L1057#
Up Cambridge: L1056# to L170#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Temple Mills Loop: Beyond S715#
Reception Line: Beyond S717#
Lea Valley Reversible: From Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

MONDAY 03 NOVEMBER

Ref. No. P2025/4152971 Repeated item, please see details under route EA1170

Item
167

MONDAY 03 NOVEMBER

Ref. No. P2025/4152972 Possession Manager Anglia IMDM Tottenham Hale

Item
96

Cambridge Heath
and Queens Road
Tunnel

Down Fast/Down Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0600
MON

S&T Maintenance
2m5ch and 3m30ch
W2025/10857854

Up Cambridge/Up Fast
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0600
MON

PROTECTION LIMITS
Down Fast/Down Cambridge: L127 to L159
Up Cambridge/Up Fast: L158 to L126

MONDAY 03 NOVEMBER

Ref. No. P2025/3943160 Possession Manager Anglia IMDM Tottenham Hale

Item
97

Clapton Jn
and Cheshunt Jn

Down and Up Cambridge
Possession

0001
MON

to 0445
MON

OHL Work
4m60ch and 13m30ch
W2025/11462961

Temple Mills West Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0001
MON

to 0445
MON

Temple Mills West Jn Temple Mills Loop
Possession

0001
MON

to 0445
MON

Reception Line
Possession

0001
MON

to 0445
MON

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0001
MON

to 0445
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0001
MON

to 0445
MON

Hackney Downs
and Clapton Jn

Down and Up Cambridge
BLOCKED To A/C Electric
Trains

0120
MON

to 0440
MON

Welding and Grinding
4m66ch and 13m30ch
W2025/10847721
Off Track Work
4m66ch and 13m30ch
W2025/10847676
P & D Maintenance
4m66ch and 13m30ch
W2025/11314285
URFDO Inspections
4m66ch and 13m30ch
W2025/10847811
Track Maintenance
4m66ch and 13m30ch
W2025/10847817
S&T Maintenance
10m5ch and 13m10ch
W2025/10857769

ISOLATION OF ELECTRICAL SECTIONS
0120 MON TO 0440 MON;407,408,411,412,463
ISOLATION REF...WA02
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

THURSDAY 06 NOVEMBER

Ref. No. P2025/4153980 Repeated item, please see details under route EA1370

Item
243

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 01 to SUNDAY 02 NOVEMBER

Ref. No. P2025/4111349 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
177

Primrose Hill Tunnels
and Willesden North
Jn

Down and Up Slow
Possession

2035
SAT

to 0040
SUN

Track Maintenance
2m45ch and 6m28ch
W2025/11519084

Kilburn High Road Up & Dn Goods Loop
Possession

2035
SAT

to 1200
SUN

Primrose Hill Tunnels
and Harlesden Jn

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill Tunnels
and Willesden North
Jn

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

Follow Up Tamping
2m45ch and 5m58ch
W2025/11212420
S&T Maintenance
2m45ch and 6m28ch
W2025/11519085
Survey Work
2m45ch and 6m28ch
W2025/11519086
URFDO Inspections
2m45ch and 6m28ch
W2025/11519087
OHL Inspection
2m45ch and 6m28ch
W2025/11519088
S&C Partial Renewal
2m61ch and 4m20ch
W2025/11519083

ISOLATION OF ELECTRICAL SECTIONS
2035 SAT TO 1200 SUN
AE 3 D, L, M,
AE 4 C, D, E

0050 SUN TO 0550 SUN
AE 1 B, C
AE 2 C, D

PROTECTION LIMITS
2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow: Beyond WM321# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2412B pts# to Approach WM318#

0040 SUN TO 0645 SUN
Down Fast: Beyond WM117 to Approach WM133
Up Fast: Beyond WM130# to Approach WM114
Down Slow: Beyond WM321# to Approach WM337
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM334# to Approach WM318#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 177 CONTINUED

TRAFFIC REMARKS
2035 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.

2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA HARLESDEN JN.

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM328 ON THE UP SLOW LINE

SATURDAY 01 to MONDAY 03 NOVEMBER

Ref. No. P2025/3943194 Possession Manager Network Operations Anglia

Item
178

Acton East
and Acton West

Reception 1, 2 & 3
Sidings Possession

2200
SAT

to 0045
MON

Major Projects
0m10ch and 2m44ch
W2025/11160299

Acton Yard
Sidings Possession

2200
SAT

to 0045
MON

Willesden High Level
Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0010
SUN

to 0045
MON

Gunnersbury Jn
and Willesden High
Level Jn

Up Richmond/Up/Up North
London
Possession

0010
SUN

to 0045
MON

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Possession

0010
SUN

to 0045
MON

Acton Canal Wharf Jn Down and Up South West
Possession

0010
SUN

to 0045
MON

Acton Wells Jn
and Acton East Jn

Down and Up Poplar
Possession

0010
SUN

to 0500
SUN

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0010
SUN

to 0305
MON

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

0500
SUN

to 0045
MON

Acton Wells Jn
and Gunnersbury Jn

Down/Down Richmond
Possession

0045
MON

to 0305
MON

S&C Unit Renewal (Maintenance
Only)
0m10ch and 1m70ch
W2025/11277942
Remove Rail Defects
0m10ch and 2m27ch
W2025/11585657
OHL Work
0m10ch and 2m27ch
W2025/11124670
Structures Work
0m40ch and 1m15ch
W2025/11580139
Other E&P Work
1m70ch and 2m10ch
W2025/11448039
S&T Work
2m53ch and 2m73ch
W2025/11423939
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

Gunnersbury Jn
and Acton Wells Jn

Up Richmond/Up
Possession

0045
MON

to 0305
MON

ISOLATION OF ELECTRICAL SECTIONS
0010 SUN TO 2130 SUN: AC-1Aa,Ab,B,AC-2E,Fa,Fb
ISOLATION REF...T-14/TN01

2130 SUN TO 0045 MON: AC-1Aa,Ab,B SECTION PROVING
ISOLATION REF...T-14/TN13

0010 SUN TO 0105 MON: 950,951
ISOLATION REF...T-14/TN02

0105 MON TO 0205 MON: 950,951 SECTION PROVING
ISOLATION REF...T-14/TN10

0110 SUN TO 0045 MON
4809YY
*ISOLATION APPEARS ON WESTERN IPF*

PROTECTION LIMITS
0010 SUN TO 0500 SUN
Down North London/Down/Down Richmond: Fixed Diamond Beyond NL222# pts to GB5#
Up Richmond/Up/Up North London: AW108# to NL221# pts
Down Goods: Beyond AW151#
Up Goods: Approach ACW28#
Down South West: Beyond AW149#
Up South West: Beyond AW150#
Down Poplar: Approach SN197#
Up Poplar: Beyond SN200#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

0500 SUN TO 0045 MON
Down North London/Down/Down Richmond: Fixed Diamond Beyond NL222# pts to GB5#
Up Richmond/Up/Up North London: AW108# to NL221# pts
Down Goods: Beyond AW151#
Up Goods: Approach ACW28#
Down South West: Beyond AW149#
Up South West: Beyond AW150#
Down Poplar: Approach SN8132# pts
Up Poplar: Beyond SN8131B# pts
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

0045 TO 0305 MON
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: AW108# to AW148#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WILLESDEN JN HIGH LEVEL AND RICHMOND

CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE

Capital Delivery Wales & Western: Poplar Line Electrification

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / MIDLAND

GENERAL REMARKS
W/11160299 MARKERBOARD MILEAGES
0010 SUN-2000 SUN 0M10CH BOK4-2M27CH BOK5
2000 SUN-0045 MON 0M10CH BOK4-2M73CH SAR1
0045 MON-0305 MON 1M70CH BOK5-2M73CH SAR1

W/11423939 TRAFFIC MANAGEMENT USING TWO WAY TRAFFIC LIGHT CONTROLLED SYSTEM @ BOLLO
LANE, ON BOTH CROSSINGS (BOK5 & SAR1) TO BE MANAGED BY CENTURION.
BOLLO LANE BARRIERS (SAR1) TO BE MANNED AS REQUIRED (AWD S&T TOTTENHAM TO SUPPLY STAFF)

SUNDAY 02 NOVEMBER

Ref. No. P2025/3943271 Repeated item, please see details under route EA1320

Item
204

SUNDAY 02 NOVEMBER

Ref. No. P2025/4153967 Possession Manager Anglia Works Delivery

Item
179

Gospel Oak Jn
and West Hampstead

Down and Up North London
Line Blockage + EPR

0145
SUN

to 0745
SUN

Patrolling
1m52ch and 2m55ch
W2025/10857879

PROTECTION LIMITS
Down North London: NL1015 to NL1023
Up North London: NL1018 to NL1010

SUNDAY 02 NOVEMBER

Ref. No. P2025/3918280 Possession Manager Area Planning Croydon (NetOps)

Item
180

Falcon Jn
and Mitre Bridge Jn

Down/Up West London
Possession

0030
SUN

to 0920
SUN

Track Maintenance
0m6ch and 6m7ch
W2025/11053965

Kensington Olympia Olympia Platform Loop
Possession

0030
SUN

to 0920
SUN

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0030
SUN

to 0920
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0030
SUN

to 0920
SUN

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326540
Major Projects
0m6ch and 0m18ch
W2025/11524956
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 180 CONTINUED

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0030
SUN

to 0920
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0030
SUN

to 0920
SUN

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0030
SUN

to 0920
SUN

Pigs Hill Siding 2
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Depot Stabling Roads Nos. 1-4
Sidings Possession

0030
SUN

to 0920
SUN

S&T Maintenance
0m6ch and 5m77ch
W2025/11565606
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405597
Structures Examination
2m5ch and 2m58ch
W2025/11584441
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474272
S&C Tamping
4m75ch and 5m45ch
W2025/11274088
Structures Examination
5m0ch and 5m77ch
W2025/11520087
HS2 ASPRO Major Projects
5m45ch and 6m0ch
W2025/11581635

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0030 SUN TO 0920 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.
806 ZZ Complete
Additional From of NPW01/28 on Stabling roads 1-4

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642D#
North Pole Scrubs Lane Siding: Siding Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1&2: Siding Possession
Stabling road 1-4 (North Pole Depot): Approach NP19/21/23/25

TRAFFIC REMARKS
LONDON OVERGROUND WILLESDEN JN TO CLAPHAM JN SERVICES WILL NOT RUN

SOUTHERN WATFORD JUNCTION TO CLAPHAM JUNCTION SERVICES WILL NOT RUN

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND EUSTON
LUL DISTRICT LINE TO BE OPEN BETWEEN VICTORIA AND WEST BROMPTON / KENSINGTON OLYMPIA
LUL CENTRAL LINE TO BE OPEN BETWEEN OXFORD CIRCUS AND SHEPHERDS BUSH

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 02 NOVEMBER

Ref. No. P2025/4155922 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
182

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0200
SUN

to 0645
SUN

In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11256299

Watford Junction Platforms 1 to 4
Possession

0200
SUN

to 0645
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SUN

to 0645
SUN

In Connection With Engineering Work
8m50ch and 14m70ch
W2025/11603086
In Connection With Isolation
Arrangements
8m50ch and 9m25ch
W2025/11112208

ISOLATION OF ELECTRICAL SECTIONS
0200 SUN TO 0645 SUN
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Down New Line, Watford Jn Platforms 1 to 4: Beyond WS3#, WS23# to Bufferstops Platforms 1 to
4
Watford Jn Platforms 1 to 4, Up DC Electric, Up New Line: Bufferstops Platforms 1 to 4 to Approach WM904#,
NL1044#

TRAFFIC REMARKS
NO ROUTE BETWEEN CAMDEN JN AND WILLDESDEN SUBURBAN JN.
NO ROUTE BETWEEN KENSAL GREEN JN AND DC ELECTRIC LINES. NO ACCESS WILLESDEN TMD VIA DC
ELECTRIC LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 03 NOVEMBER

Ref. No. P2025/4257759 Possession Manager Carlisle Support Services

Item
183

Camden Road West
Jn
and Finchley Road
and Frognal

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0050
MON

to 0455
MON

Station Work
0m30ch and 1m58ch
W2025/11319567

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0050
MON

to 0455
MON

PROTECTION LIMITS
Down North London: NL1001 to NL1021
Up North London: NL1016 to NL1002
Down T&H: Approach NL1303
Up T&H: Beyond NL1306

1F_ARL_Derivative WON 32 2025/2026 Page B-63

1F_ARL_Derivative WON 32 - 2025/2026

page 74 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 03 NOVEMBER

Ref. No. P2025/4154000 Possession Manager Anglia IMDM Tottenham Hale

Item
184

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0001
MON

to 0500
MON

S&T Maintenance
5m15ch and 5m45ch
W2025/10857876

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0001
MON

to 0500
MON

PROTECTION LIMITS
Down North London: NL214 pts to NL222 pts
Up North London: NL221 pts to NL216 pts

MONDAY 03 NOVEMBER

Ref. No. P2025/4111440 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
185

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0140
MON

to 0500
MON

S&T Renewal
2m59ch and 17m58ch
W2025/11571467

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0140
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0140
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0140
MON

to 0500
MON

Vegetation Clearance
2m59ch and 4m45ch
W2025/11590151
Other E&P Work
2m59ch and 17m30ch
W2025/11269410
S&T Maintenance
7m0ch and 17m30ch
W2025/11587612
Major Projects
9m27ch and 11m40ch
W2025/11549017

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0500 MON
905 to 922

0140 MON TO 0425 MON
923 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-32-001
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

NOTE: LATER START DUE TO RHTT.

MONDAY 03 NOVEMBER

Ref. No. P2025/4112511 Possession Manager Western East IMDM

Item
186

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704916

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 03 NOVEMBER

Ref. No. P2025/4154017 Possession Manager Anglia IMDM Tottenham Hale

Item
187

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/10857787

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 03 NOVEMBER

Ref. No. P2025/4154001 Possession Manager Anglia IMDM Tottenham Hale

Item
188

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/10857743

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 04 NOVEMBER

Ref. No. P2025/4299080 Possession Manager Anglia IMDM Tottenham Hale

Item
189

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0010
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2025/11678230

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0010
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 04 NOVEMBER

Ref. No. P2025/4153970 Possession Manager Anglia IMDM Tottenham Hale

Item
190

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0001
TUE

to 0500
TUE

S&T Maintenance
5m15ch and 5m45ch
W2025/10857901

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0001
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL214 pts to NL222 pts
Up North London: NL221 pts to NL216 pts

TUESDAY 04 NOVEMBER

Ref. No. P2025/4100141 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
191

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Track Maintenance
0m0ch and 2m28ch
W2025/11235987

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

S&T Renewal
0m0ch and 0m30ch
W2025/11625898
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 191 CONTINUED

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Track Maintenance
0m0ch and 1m45ch
W2025/11555686
Patrolling
0m0ch and 1m45ch
W2025/11069532
Other E&P Work
0m0ch and 2m28ch
W2025/11522185
URFDO Inspections
0m0ch and 2m28ch
W2025/11519000
Survey Work
0m0ch and 2m28ch
W2025/11518997
OHL Inspection
0m0ch and 2m28ch
W2025/11519003
S&T Maintenance
0m0ch and 2m28ch
W2025/11518994
Patrolling
1m43ch and 2m28ch
W2025/11050123
S&T Renewal
2m45ch and 17m58ch
W2025/11571484
Track Maintenance
2m45ch and 4m20ch
W2025/11076295
S&T Maintenance
2m45ch and 8m0ch
W2025/11110975
Survey Work
2m45ch and 12m40ch
W2025/11111042
Other E&P Work
2m45ch and 17m30ch
W2025/11074544
URFDO Inspections
2m45ch and 17m30ch
W2025/11111088
Track Maintenance
4m20ch and 6m60ch
W2025/11076264
Off Track Work
4m60ch and 6m60ch
W2025/11282991
Patrolling
6m60ch and 12m40ch
W2025/11075358
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091079
S&T Maintenance
7m0ch and 17m30ch
W2025/11110979

1F_ARL_Derivative WON 32 2025/2026 Page B-67

1F_ARL_Derivative WON 32 - 2025/2026

page 78 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 191 CONTINUED

In Connection With Isolation
Arrangements
8m60ch and 11m45ch
W2025/11144681
Major Projects
9m27ch and 11m40ch
W2025/11549092
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11249783
Track Maintenance
12m36ch and 17m30ch
W2025/11110959
Survey Work
12m36ch and 17m30ch
W2025/11111046
Vegetation Clearance
14m55ch and 17m30ch
W2025/11590111

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 904 Complete

0100 TUE TO 0500 TUE
905 TO 922 Complete

PROTECTION LIMITS
0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 191 CONTINUED

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 TUE TO 0500 TUE
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 04 NOVEMBER

Ref. No. P2025/3988163 Possession Manager Anglia IMDM Tottenham Hale

Item
192

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
TUE

to 0500
TUE

Track Maintenance
1m0ch and 12m39ch
W2025/10856881

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
TUE

to 0115
TUE

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
TUE

to 0500
TUE

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
TUE

to 0500
TUE

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
TUE

to 0500
TUE

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
TUE

to 0500
TUE

Richmond Platforms 3-7
Possession

0115
TUE

to 0500
TUE

Ultrasonic Cover
1m0ch and 12m39ch
W2025/10856921
Off Track Work
1m0ch and 12m39ch
W2025/10856827
Welding and Grinding
1m0ch and 12m39ch
W2025/10856823
P & D Maintenance
1m10ch and 12m39ch
W2025/10856907
S&T Points
1m20ch and 2m76ch
W2025/10857579
Follow-Up Work
1m20ch and 12m39ch
W2025/11620232
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
TUE

to 0500
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
TUE

to 0500
TUE

Tamping
1m66ch and 2m25ch
W2025/11238317
Other E&P Work
1m70ch and 12m39ch
W2025/11448543
S&T Points
3m10ch and 12m39ch
W2025/10857074
Structures Examination
10m0ch and 10m30ch
W2025/11469978
Structures Examination
11m10ch and 11m25ch
W2025/11144782

ISOLATION OF ELECTRICAL SECTIONS
0030 TUE TO 0500 TUE: 950,951
ISOLATION REF...TN03

0115 TUE TO 0500 TUE: 228,229,230,231

PROTECTION LIMITS
0030 TO 0115 TUE
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0500 TUE
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 5-7 AT RICHMOND (ARL IN PLATFORMS 5 AND 7, LU IN PLATFORM
6. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

(AMENDED FOR UTU034S)

GENERAL REMARKS
W/11238317 TAMPER IN USE OTM847685
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

POSSESSION TO BE TAKEN AROUND TAMPER AT AW103 SIGNAL ON THE DOWN

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4284486 Repeated item, please see details under route EA1370

Item
241

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4044578 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
193

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

S&T Renewal
2m45ch and 17m58ch
W2025/11571485

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2025/11076296
S&T Maintenance
2m45ch and 8m0ch
W2025/11110976
Survey Work
2m45ch and 12m40ch
W2025/11111043
Vegetation Clearance
2m45ch and 17m30ch
W2025/11589978
URFDO Inspections
2m45ch and 17m30ch
W2025/11111089
Other E&P Work
2m45ch and 17m30ch
W2025/11074596
Track Maintenance
4m20ch and 6m60ch
W2025/11076265
Off Track Work
4m60ch and 6m60ch
W2025/11282865
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091080
Patrolling
6m60ch and 12m40ch
W2025/11075848
S&T Maintenance
7m0ch and 17m30ch
W2025/11110980
Major Projects
9m27ch and 11m40ch
W2025/11549093
Track Maintenance
12m36ch and 17m30ch
W2025/11110960
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 193 CONTINUED

Survey Work
12m36ch and 17m30ch
W2025/11111047

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1-4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/3988152 Possession Manager Anglia IMDM Tottenham Hale

Item
194

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
WED

to 0510
WED

Remove Rail Defects
2m57ch and 12m39ch
W2025/10856775

Richmond Platforms 3-7
Possession

0115
WED

to 0510
WED

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

S&T Points
2m57ch and 2m76ch
W2025/10857477
Off Track Work
2m57ch and 12m39ch
W2025/10856828
Welding and Grinding
2m57ch and 12m39ch
W2025/10856855
Ultrasonic Cover
2m57ch and 12m39ch
W2025/10857093
Other E&P Work
2m62ch and 12m39ch
W2025/11448581
P & D Maintenance
2m78ch and 12m39ch
W2025/10856995
S&T Points
3m10ch and 12m39ch
W2025/10857129
Structures Examination
10m0ch and 10m30ch
W2025/11470013
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN04

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down/Down Richmond/Platforms 3-7 (Richmond): AW202# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 4-5 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 6 AND 7 AT RICHMOND (ARL IN PLATFORMS 3 AND 7, LU IN
PLATFORM 6. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

THURSDAY 06 NOVEMBER

Ref. No. P2025/4153973 Repeated item, please see details under route EA1320

Item
212

THURSDAY 06 NOVEMBER

Ref. No. P2025/4044552 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
195

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Track Maintenance
0m0ch and 2m28ch
W2025/11235871

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

S&T Renewal
0m0ch and 0m30ch
W2025/11625873
Patrolling
0m0ch and 1m45ch
W2025/11069347
URFDO Inspections
0m0ch and 2m28ch
W2025/11519001
OHL Inspection
0m0ch and 2m28ch
W2025/11519004
Survey Work
0m0ch and 2m28ch
W2025/11518998
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0430
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

S&T Maintenance
0m0ch and 2m28ch
W2025/11518995
Other E&P Work
0m0ch and 2m28ch
W2025/11522189
S&T Renewal
2m45ch and 17m58ch
W2025/11571486
Track Maintenance
2m45ch and 4m20ch
W2025/11076297
S&T Maintenance
2m45ch and 8m0ch
W2025/11110977
Survey Work
2m45ch and 12m40ch
W2025/11111044
URFDO Inspections
2m45ch and 17m30ch
W2025/11111090
Other E&P Work
2m45ch and 17m30ch
W2025/11074597
Track Maintenance
4m20ch and 6m60ch
W2025/11076266
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091231
S&T Maintenance
7m0ch and 17m30ch
W2025/11111083
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11249792
Survey Work
12m36ch and 17m30ch
W2025/11111048
Track Maintenance
12m36ch and 17m30ch
W2025/11110961
Vegetation Clearance
14m55ch and 17m30ch
W2025/11590005

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 THU TO 0430 THU
901 to 904 Complete

0100 THU TO 0500 THU
905 TO 922 Complete

1F_ARL_Derivative WON 32 2025/2026 Page B-74

1F_ARL_Derivative WON 32 - 2025/2026

page 85 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

PROTECTION LIMITS
0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0100 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0500 THU
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 THU TO 0145 THU AND 0420 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 THU TO 0500 THU
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 THU TO 0430 THU
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 06 NOVEMBER

Ref. No. P2025/3988190 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
THU

to 0510
THU

Remove Rail Defects
1m0ch and 12m39ch
W2025/10856815

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
THU

to 0115
THU

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
THU

to 0510
THU

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
THU

to 0510
THU

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
THU

to 0510
THU

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
THU

to 0510
THU

Richmond Platforms 3-7
Possession

0115
THU

to 0510
THU

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
THU

to 0510
THU

Tamping
0m77ch and 1m25ch
W2025/11238318
P & D Maintenance
1m0ch and 12m39ch
W2025/10856998
Welding and Grinding
1m0ch and 12m39ch
W2025/10856824
Ultrasonic Cover
1m0ch and 12m39ch
W2025/10857037
Off Track Work
1m0ch and 12m39ch
W2025/10856830
S&T Points
1m20ch and 2m76ch
W2025/10857681
Follow-Up Work
1m20ch and 12m39ch
W2025/11620234
Station Work
1m50ch and 2m51ch
W2025/11319685
Other E&P Work
1m70ch and 12m39ch
W2025/11448545
S&T Points
3m10ch and 12m39ch
W2025/10857130
Structures Examination
10m0ch and 10m30ch
W2025/11470107

ISOLATION OF ELECTRICAL SECTIONS
0030 THU TO 0510 THU: 950,951
ISOLATION REF...TN05

0115 THU TO 0510 THU: 228,229,230,231

1F_ARL_Derivative WON 32 2025/2026 Page B-76

1F_ARL_Derivative WON 32 - 2025/2026

page 87 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

PROTECTION LIMITS
0030 TO 0115 THU
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 THU
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075 pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 5-6 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 4 AND 7 AT RICHMOND (ARL IN PLATFORMS 3-4, LU IN
PLATFORM 7. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

GENERAL REMARKS
W/11238318 TAMPER IN USE OTM847686
POSSESSION TO BE TAKEN AROUND TAMPER AT AW101 SIGNAL ON THE DOWN

THURSDAY 06 NOVEMBER

Ref. No. P2025/4112493 Possession Manager Western East IMDM

Item
197

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705045

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 07 NOVEMBER

Ref. No. P2025/4284691 Repeated item, please see details under route EA1370

Item
244

FRIDAY 07 NOVEMBER

Ref. No. P2025/4144557 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
201

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Track Maintenance
0m0ch and 2m28ch
W2025/11235879

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2025/11069534
S&T Maintenance
0m0ch and 2m28ch
W2025/11518996
OHL Inspection
0m0ch and 2m28ch
W2025/11519005
URFDO Inspections
0m0ch and 2m28ch
W2025/11519002
Survey Work
0m0ch and 2m28ch
W2025/11518999
Other E&P Work
0m0ch and 2m28ch
W2025/11522190
S&T Renewal
2m45ch and 17m58ch
W2025/11571487
Track Maintenance
2m45ch and 4m20ch
W2025/11076298
S&T Maintenance
2m45ch and 8m0ch
W2025/11110978
Survey Work
2m45ch and 12m40ch
W2025/11111045
URFDO Inspections
2m45ch and 17m30ch
W2025/11111091
Other E&P Work
2m45ch and 17m30ch
W2025/11074598
Track Maintenance
4m20ch and 6m60ch
W2025/11076267
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091232
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 201 CONTINUED

TRAFFIC REMARKS
0100 FRI TO 0145 FRI AND 0420 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 FRI TO 0500 FRI
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 FRI TO 0430 FRI
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

FRIDAY 07 NOVEMBER

Ref. No. P2025/3988260 Possession Manager Anglia IMDM Tottenham Hale

Item
202

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
FRI

to 0510
FRI

Remove Rail Defects
1m0ch and 12m39ch
W2025/10856780

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
FRI

to 0115
FRI

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
FRI

to 0510
FRI

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
FRI

to 0510
FRI

Richmond Platforms 3-7
Possession

0115
FRI

to 0510
FRI

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
FRI

to 0510
FRI

Welding and Grinding
1m0ch and 12m39ch
W2025/10856886
Ultrasonic Cover
1m0ch and 12m39ch
W2025/10857092
P & D Maintenance
1m0ch and 12m39ch
W2025/10856999
Off Track Work
1m0ch and 12m39ch
W2025/10856982
S&T Points
1m20ch and 2m76ch
W2025/10857682
Follow-Up Work
1m20ch and 12m39ch
W2025/11620028
Tamping
1m40ch and 1m65ch
W2025/11238319
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
FRI

to 0510
FRI

Other E&P Work
1m70ch and 12m39ch
W2025/11448546
S&T Points
3m10ch and 12m39ch
W2025/10857231
Litter / Graffiti Clearance
9m76ch and 12m39ch
W2025/11650188
Structures Examination
10m0ch and 10m30ch
W2025/11470159

ISOLATION OF ELECTRICAL SECTIONS
0030 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN06

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
0030 TO 0115 FRI
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 FRI
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 6-7 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3-5 AT RICHMOND (ARL IN PLATFORMS 3-4, LU IN PLATFORM 5. 1X
ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

GENERAL REMARKS
W/11238319 TAMPER IN USE OTM847687
POSSESSION TO BE TAKEN AROUND TAMPER AT AW103 SIGNAL ON THE DOWN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 31 OCTOBER to SATURDAY 01 NOVEMBER

Ref. No. P2025/4111347 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
203

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 4m60ch
W2025/10860846

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/10860965
URFDO Inspections
0m0ch and 4m60ch
W2025/10862229
Survey Work
0m0ch and 4m60ch
W2025/10862203
OHL Inspection
0m0ch and 4m60ch
W2025/10862458
S&T Maintenance
0m0ch and 4m60ch
W2025/10861607

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2412B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2411B pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2412B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 203 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO RUN VIA HARLESDEN JN.

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 01 to SUNDAY 02 NOVEMBER

Ref. No. P2025/4111349 Repeated item, please see details under route EA1310

Item
177

SUNDAY 02 NOVEMBER

Ref. No. P2025/3943271 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

OHL Work (Maintenance)
5m29ch and 3m60ch
W2025/11463153

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Possession

0045
SUN

to 0850
SUN

Remove Rail Defects
0m25ch and 4m25ch
W2025/11595652
S&C Unit Renewal (Maintenance
Only)
1m2ch and 3m0ch
W2025/11476576
Patrolling
1m2ch and 3m70ch
W2025/10857986
Structures Examination
2m60ch and 3m0ch
W2025/11409250
Remove Rail Defects
3m60ch and 2m40ch
W2025/11622707
Patrolling
3m70ch and 3m5ch
W2025/10857962
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 204 CONTINUED

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0850
SUN

Structures Examination
4m7ch and 3m0ch
W2025/11077017
S&T Points
4m17ch and 2m35ch
W2025/10857950
Welding and Grinding
4m40ch and 3m0ch
W2025/10856221
URFDO Inspections
4m40ch and 3m0ch
W2025/10856456
Off Track Work
4m40ch and 3m0ch
W2025/10856222
P & D Maintenance
4m40ch and 5m11ch
W2025/10856457
S&T Points
5m16ch and 2m35ch
W2025/10856458

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0850 SUN: AC-3,AC-4,438,439,IN-1
ISOLATION REF...TN07

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: WM2105 pts to NL1285#
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284# to WM2104# pts
Down North London: Approach NL1011#
Up North London: Beyond Fixed Diamond Crossing Beyond NL205# pts
North London Incline: Beyond NL1113#
Silo Curve: Beyond NL3112# pts
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7A (ROTR)

GENERAL REMARKS
W/11476576 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 / 0M 51CH
TO 0M 44CH ON THE CRF2

W/11463153 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 68CH ON THE BOK2

W/11622707 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M12CH TO 3M35CH ON THE UP/DOWN
CANONBURY

W/11463153 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 68CH ON THE BOK2

W/10848702 BEALD DROVE BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DU TO SUPPLY STAFF)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 02 NOVEMBER

Ref. No. P2025/4118397 Possession Manager ASPRO Anglia Network Rail

Item
205

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Structures Examination
0m10ch and 0m55ch
W2025/11654226

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/10993402

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0800 SUN: 430J,431P
ISOLATION REF...TN14

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/10993402 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M55CH ON THE LLS & 0M0CH TO
0M15CH ON THE CHM & 0M5CH TO 0M29CH ON THE CST

W/11611238 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH TO 0M15CH ON THE LLS2

W/11654226 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH TO 0M15CH ON THE LLS2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 02 to MONDAY 03 NOVEMBER

Ref. No. P2025/4257696 Possession Manager Carlisle Support Services

Item
206

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2330
SUN

to 0030
MON

Station Work
4m75ch and 5m5ch
W2025/11313245

PROTECTION LIMITS
Down North London NL603B pts to NL605A pts
Up North London NL605B pts to NL603A pts

SUNDAY 02 to MONDAY 03 NOVEMBER

Ref. No. P2025/4111375 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
207

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Vegetation Clearance
2m59ch and 4m45ch
W2025/11589820

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

OHL Inspection
2m59ch and 4m45ch
W2025/11518991
S&T Maintenance
2m59ch and 4m45ch
W2025/11272178

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2412B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS KILBURN UP & DOWN GOODS LOOP.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO RUN VIA HARLESDEN JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

MONDAY 03 NOVEMBER

Ref. No. P2025/3943257 Possession Manager Anglia IMDM Tottenham Hale

Item
208

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Line Blockage + EPR

0001
MON

to 0435
MON

URFDO Inspections
4m55ch and 3m15ch
W2025/10856228

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0001
MON

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0001
MON

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0001
MON

to 0435
MON

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0001
MON

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0001
MON

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage + EPR

0001
MON

to 0435
MON

Off Track Work
4m55ch and 3m15ch
W2025/10856462
Welding and Grinding
4m55ch and 3m15ch
W2025/10856461
Track Maintenance
4m55ch and 3m15ch
W2025/10856408

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213 to NL1289
Up North London/Up North London Reversible: NL1288 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
Down Lea Curve: Approach NL1421
Up Lea Curve: Beyond NL629A pts
Up Channelsea Loop: Beyond NL1286

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA THE T&H
ACCESS AVAILABLE TO/FROM THE INCLINE AT CAMDEN ROAD CENTRAL JN

NLL CYCLIC TYPE 7

MONDAY 03 NOVEMBER

Ref. No. P2025/4188437 Possession Manager Network Rail / High Speed

Item
209

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11362677

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 219 CONTINUED

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 AND 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 02 NOVEMBER

Ref. No. P2025/4118397 Repeated item, please see details under route EA1320

Item
205

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 01 NOVEMBER

Ref. No. P2025/4154039 Possession Manager Anglia IMDM Romford

Item
235

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

S&T Points
0m60ch and 3m0ch
W2025/11252391

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Up Tottenham: Beyond UH1066

SATURDAY 01 NOVEMBER

Ref. No. P2025/4284670 Possession Manager ASPRO Anglia Network Rail

Item
236

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0700
SAT

to 1900
SAT

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11658479

ISOLATION OF ELECTRICAL SECTIONS
0700 SAT TO 1900 SAT: 540E,YY
ISOLATION REF...TN18

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 236 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO STABLE IN PLATFORM 1 AT BARKING

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

SUNDAY 02 NOVEMBER

Ref. No. P2025/4154008 Possession Manager Anglia IMDM Romford

Item
237

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0100
SUN

to 0500
SUN

S&T Points
0m60ch and 3m0ch
W2025/11252322

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
SUN

to 0500
SUN

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0100
SUN

to 0500
SUN

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Up Tottenham: Beyond UH1066

MONDAY 03 NOVEMBER

Ref. No. P2025/4257759 Repeated item, please see details under route EA1310

Item
183

MONDAY 03 NOVEMBER

Ref. No. P2025/4154040 Possession Manager Anglia IMDM Romford

Item
238

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0100
MON

to 0500
MON

S&T Points
0m60ch and 3m0ch
W2025/11252351

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
MON

to 0500
MON

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0100
MON

to 0500
MON

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Up Tottenham: Beyond UH1066

1F_ARL_Derivative WON 32 2025/2026 Page B-96

1F_ARL_Derivative WON 32 - 2025/2026

page 107 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 01 NOVEMBER

Ref. No. P2025/4154042 Possession Manager Network Operations Anglia

Item
247

Bromley-by-Bow
(LUL)
and Upney (LUL)

Down and Up Main
Possession

0125
SAT

to 0425
SAT

Track Maintenance
3m60ch and 5m50ch
W2025/11437684

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2025/11233132
Track Maintenance
6m19ch and 6m43ch
W2025/11625745
Major Projects
6m50ch and 7m42ch
W2025/11641964
OHL Work
7m11ch and 8m10ch
W2025/11527400

ISOLATION OF ELECTRICAL SECTIONS
0125 SAT TO 0425 SAT: 510,511
ISOLATION REF...TN16

PROTECTION LIMITS
Down Main: UR133 to UR177
Up Main: UR180 to UR132
Down Fenchurch Street/Tilbury: Approach UR903#
Up Tilbury/Fenchurch Street: Beyond UR904#
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts

TRAFFIC REMARKS
EAST HAM SIDINGS TO BE KEPT CLEAR OF TRAINS

SATURDAY 01 NOVEMBER

Ref. No. P2025/4294732 Possession Manager Network Operations Anglia

Item
248

Laindon L/End
and Pitsea L/End

Down and Up Main
Possession

0115
SAT

to 0445
SAT

Station Work
22m35ch and 24m63ch
W2025/11660854

Laindon Reversing Line
Possession

0115
SAT

to 0445
SAT

ISOLATION OF ELECTRICAL SECTIONS
0115 SAT TO 0445 SAT: 519,520
ISOLATION REF...TN29

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR251 to UR269
Up Main: UR268 to UR250
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SATURDAY 01 to MONDAY 03 NOVEMBER

Ref. No. P2025/3943061 Possession Manager Network Operations Anglia

Item
249

Fenchurch Street Platforms 1-4
Possession

0100
SAT

to 0440
SAT

Structures Work (Track Off)
0m0ch and 3m75ch
W2025/11476692

Fenchurch Street
and Christian St Jn

Down and Up Slow
Possession

0100
SAT

to 0425
MON

Down and Up Fast
Possession

0100
SAT

to 0440
SAT

Christian St Jn
and Bromley-by-Bow
(LUL)

Down and Up Main
Possession

0100
SAT

to 0440
SAT

Gas Factory Jn Up Passenger Loop
Possession

0100
SAT

to 0440
SAT

Up Stratford Down
Possession

0100
SAT

to 0440
SAT

Fenchurch Street Platforms 1-2
Possession

0440
SAT

to 0100
SUN

Platforms 1-4
Possession

0100
SUN

to 0425
MON

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0100
SUN

to 0425
MON

Christian St Jn
and Barking

Down and Up Main
Possession

0100
SUN

to 0425
MON

Gas Factory Jn Up Passenger Loop
Possession

0100
SUN

to 0425
MON

Up Stratford Down
Possession

0100
SUN

to 0425
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0100
SUN

to 0425
MON

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0100
SUN

to 0425
MON

East Ham Depot Carriage Sidings
Sidings Possession

0100
SUN

to 2200
SUN

East Ham Car Sheds
Sidings Possession

0100
SUN

to 2200
SUN

Washer Road
Sidings Possession

0100
SUN

to 2200
SUN

Inlet Road
Sidings Possession

0100
SUN

to 2200
SUN

Remove Rail Defects
0m0ch and 3m0ch
W2025/11524945
Structures Examination
0m0ch and 3m18ch
W2025/11419655
Track Maintenance
0m0ch and 3m75ch
W2025/11252264
Vegetation Clearance
0m0ch and 3m75ch
W2025/11552196
Structures Work
1m26ch and 1m68ch
W2025/11563649
Structures Work
2m14ch and 2m62ch
W2025/11581638
Track Maintenance
3m76ch and 7m62ch
W2025/11252143
Structures Work
3m76ch and 6m46ch
W2025/11596539
OHL Work
4m75ch and 7m43ch
W2025/11527457
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 249 CONTINUED

Exit Road
Sidings Possession

0100
SUN

to 2200
SUN

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0100 SUN: 507DEFGHJ
ISOLATION REF...T-14/TN11
**********************
SUPERSEDED FORM B REQ AT 0100 SUN
**********************
0100 SUN TO 0425 MON: 507,508
ISOLATION REF...T-14/TN12

0100 SUN TO 2200 SUN: 510ABC,511DEF,509,EH1 TO EH11
ISOLATION REF...T-14/TN08

PROTECTION LIMITS
0100 TO 0440 SAT
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platform 2 Fenchurch Street to
UR133
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1 (Fenchurch Street): UR132 to Buffer Stops Platform 1
Fenchurch Street
Up Stratford Down: Beyond UR518

0440 SAT TO 0100 SUN
Platforms 2 (Fenchurch Street)/Down Slow: Buffer Stops Platform 2 Fenchurch Street to UR511
Up Slow/Platforms 1 (Fenchurch Street): UR512 to Buffer Stops Platform 1 Fenchurch Street

0100 SUN TO 0425 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Fenchurch Street Platforms 1-4 to
UR167#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR170# to Buffer
Stops Fenchurch Street Platforms 1-4
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 249 CONTINUED

TRAFFIC REMARKS
C2C SERVICES TO BE AMENDED TO START FROM / TERMINATE IN FENCHURCH STREET PLATFORMS 3
AND 4 BETWEEN 0100 SAT TO 0100 SUN

C2C SERVICES DIVERTED VIA BARKING PLATFORM 7/8, FOREST GATE JN AND THE GEML TO LIVERPOOL
STREET ON SUNDAY

ARL UNITS TO BE STABLED IN PLATFORM 1 AT BARKING AND PLATFORM 3 AT GOSPEL OAK

NO ACCESS TO/FROM EAST HAM DEPOT
ROADS 17-20 TO BE KEPT CLEAR OF TRAINS
PANTOGRAPHS TO BE LOWERED ON TRAINS STABLED IN EAST HAM DEPOT INCLUDING ROADS EH1-EH11
ISOLATION OF EAST HAM CS TO BE LIFTED 2200 SUN

DLR TOWER GATEWAY BRANCH TO BE CLOSED BETWEEN 0100 SATURDAY AND 0400 MONDAY

LUL TO NOTE DISTRICT LINE TO BE OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN

LTS CYCLIC TYPE 20
LTS CYCLIC TYPE 22B: East Ham Depot OLE MTCE (Full)
ASPRO: Royal Mint Street

GENERAL REMARKS
W/11476692 MARKERBOARD MILEAGES
0100 SAT-0450 SAT 0M00CH TO 3M00CH
0450 SAT-0100 SUN 0M00CH TO 0M40CH
0100 SUN-0425 MON 0M00CH TO 3M75CH

SATURDAY 01 to MONDAY 03 NOVEMBER

Ref. No. P2025/3942490 Possession Manager Network Operations Anglia

Item
289

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession

0045
SAT

to 0445
MON

C2 Rerail - Both Rails
1m15ch and 5m20ch
W2025/11121655

Upminster Platform 1A
Possession

0045
SAT

to 0445
MON

Ockendon Up & Down Loop
Possession

0045
SAT

to 0445
MON

Grays Platform 3
Possession

0045
SAT

to 0445
MON

Barking L/End
and Pitsea

Down and Up Tilbury
Possession

0115
SUN

to 0625
SUN

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0115
SUN

to 0625
SUN

S&C Unit Renewal (Maintenance
Only)
1m15ch and 3m55ch
W2025/11646365
Patrolling
2m75ch and 3m40ch
W2025/11566380
Drainage Work
2m75ch and 4m48ch
W2025/11526509
Drainage Work
2m75ch and 4m48ch
W2025/11526448
Remove Rail Defects
7m40ch and 22m0ch
W2025/11524972

1F_ARL_Derivative WON 32 2025/2026 Page B-103

1F_ARL_Derivative WON 32 - 2025/2026

page 114 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 289 CONTINUED

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0115
SUN

to 0625
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0115
SUN

to 0625
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0115
SUN

to 0625
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0115
SUN

to 0625
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0115
SUN

to 0625
SUN

Barking Riverside Platforms 1-2
Possession

0115
SUN

to 0625
SUN

Renwick Road Jn Exchange Sidings
Possession

0115
SUN

to 0625
SUN

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0115
SUN

to 0625
SUN

Procter and Gamble
Sidings

Proctor and Gamble Sidings
Sidings Possession

0115
SUN

to 0625
SUN

Barking
and Pitsea

Down and Up Main
Possession

2240
SUN

to 0445
MON

Laindon Reversing Line
Possession

2240
SUN

to 0445
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2240
SUN

to 0445
MON

S&T Maintenance
7m40ch and 19m0ch
W2025/11526478
Drainage Inspection
15m0ch and 22m0ch
W2025/11546059
Drainage Inspection
15m60ch and 18m30ch
W2025/11496177
Patrolling
16m0ch and 20m20ch
W2025/11525185
Survey Work
17m64ch and 19m0ch
W2025/11681461
Tamping
29m0ch and 32m0ch
W2025/11699949
Station Work
22m35ch and 24m63ch
W2025/11670979
Tamping
25m0ch and 26m20ch
W2025/11251917
Patrolling
11m0ch and 15m42ch
W2025/11251364

ISOLATION OF ELECTRICAL SECTIONS
0045 SAT TO 0445 MON: 516
ISOLATION REF...T-14/TN09

2240 SUN TO 0445 MON: 519,520
ISOLATION REF...T-14/TN28
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 289 CONTINUED

PROTECTION LIMITS
0045 SAT TO 0115 SUN
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster to Buffer Stops Platform 3 Grays

0115 TO 0625 SUN
Down Tilbury/Down Goods: UR2208# pts to UR743#
Up Tilbury/Up Goods/Departure Line: UR738# to UR2207# pts
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Sidings: Beyond UR2240 pts
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster to Buffer Stops Platform 3 Grays
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR886

0625 SUN TO 2240 SUN
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster to Buffer Stops Platform 3 Grays

2240 SUN TO 0445 MON
Down Main/Reversing Line (Laindon): UR159# to UR275#
Up Main: UR2118B# pts to UR160#
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster to Buffer Stops Platform 3 Grays

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN UPMINSTER AND GRAYS VIA OCKENDON

TRAINS TO STABLE IN PLATFORMS 1-2 AT BARKING RIVERSIDE

AWD: Chafford Hundred Re-Rail

GENERAL REMARKS
W/11121655 MARKERBOARD MILEAGES
0110 SAT-1900 SAT 1M15CH-5M10CH UPG
1900 SAT-0440 MON 2M75CH-5M10CH UPG

W/11251364 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 2M 70CH ON THE UPG

W/11251917 TAMPER IN USE OTM849371
POSSESSION TO BE TAKEN AROUND TAMPER AT UR269 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR273 SIGNAL ON THE DOWN MAIN

W/11699949 TAMPER IN USE OTM906656
POSSESSION TO BE TAKEN AROUND TAMPER AT UR729 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR729 SIGNAL ON THE DOWN TILBURY
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

MONDAY 03 NOVEMBER

Ref. No. P2025/4258219 Possession Manager Anglia IMDM Romford

Item
253

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

S&T Points
38m0ch and 39m40ch
W2025/11527091

Shoeburyness Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

Carriage Sidings
Sidings Possession

0100
MON

to 0500
MON

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR344

MONDAY 03 to TUESDAY 04 NOVEMBER

Ref. No. P2025/4165291 Possession Manager Anglia IMDM Romford

Item
254

Fenchurch Street Platforms 1-4
Possession

2045
MON

to 0425
TUE

Track Maintenance
0m0ch and 14m60ch
W2025/11251464

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
MON

to 0425
TUE

Down and Up Slow
Possession

2045
MON

to 0425
TUE

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
MON

to 0010
TUE

Gas Factory Jn Up Passenger Loop
Possession

2045
MON

to 0425
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
MON

to 0425
TUE

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

0010
TUE

to 0425
TUE

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0010
TUE

to 0425
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0010
TUE

to 0425
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0010
TUE

to 0425
TUE

Upminster L/End
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0100
TUE

to 0425
TUE

Safety & Environment Work
0m0ch and 1m71ch
W2025/11595849
OHL Work
0m0ch and 4m0ch
W2025/11527819
Drainage Inspection
0m0ch and 4m0ch
W2025/11492165
Tamping
0m30ch and 0m60ch
W2025/11252084
Patrolling
1m48ch and 3m2ch
W2025/11524769
Survey Work
2m41ch and 2m62ch
W2025/11626845
Track Maintenance
5m45ch and 6m43ch
W2025/11625783
Litter / Graffiti Clearance
7m31ch and 7m51ch
W2025/11648284
OHL Work
7m55ch and 14m50ch
W2025/11619505
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 254 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2045 MON TO 0425 TUE: 507,508
ISOLATION REF...TN19

0100 TUE TO 0425 TUE: 510EF,511AB,514,515
ISOLATION REF...TN20

PROTECTION LIMITS
2045 MON TO 0010 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#

0010 TO 0425 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK
ARL TO STABLE IN PLATFORM 1 AT BARKING RIVERSIDE

1Q90 CONFIRMED AS RUNNING

ARL 5J35 23+58 BARKING RIVERSIDE - EAST HAM DEPOT REQUIRED TO RUN

ARL 5J02 05+26 EAST HAM DEPOT - BARKING RIVERSIDE REQUIRED TO RUN

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 0010 TUE
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 0010 TUE

LTS CYCLIC TYPE 1 (AMENDED)

GENERAL REMARKS
W/11252084 TAMPER IN USE OTM849372
POSSESSION TO BE TAKEN AROUND TAMPER AT UR512 SIGNAL ON THE UP SLOW
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR512 SIGNAL ON THE UP SLOW

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11251464 W/11251677 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF
STAFF

W/11527819 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB

W/11251464 W/11524769 INCLUDES ADDITIONAL MILEAGE OF 02M57CH TO 03M00CH ON THE GFB
W/11524769 TO INCLUDE ADDITIONAL MILEAGE OF 02M 57CH TO 03M 0CH ON THE UP STRATFORD DOWN,
GE ACCESS NEEDS TO BE AMENDED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

TUESDAY 04 NOVEMBER

Ref. No. P2025/4258220 Possession Manager Anglia IMDM Romford

Item
258

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

S&T Points
38m0ch and 39m40ch
W2025/11526998

Shoeburyness Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

Carriage Sidings
Sidings Possession

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR344

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/3986400 Possession Manager Anglia IMDM Romford

Item
259

Fenchurch Street Platforms 1-4
Possession

0015
WED

to 0440
WED

Track Maintenance
0m0ch and 6m40ch
W2025/11251512

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0015
WED

to 0440
WED

Down and Up Slow
Possession

0015
WED

to 0440
WED

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

0015
WED

to 0440
WED

Gas Factory Jn Up Passenger Loop
Possession

0015
WED

to 0440
WED

Gas Factory Jn
and Bow Jn

Up Stratford Down
Possession

0015
WED

to 0440
WED

Safety & Environment Work
0m0ch and 1m71ch
W2025/11595858
OHL Work
0m0ch and 4m0ch
W2025/11527678
Drainage Inspection
0m0ch and 4m0ch
W2025/11492340
Tamping
0m30ch and 0m60ch
W2025/11252021
Survey Work
2m41ch and 2m52ch
W2025/11626811
Track Maintenance
3m60ch and 5m50ch
W2025/11437685
Track Maintenance
5m45ch and 6m40ch
W2025/11625784

ISOLATION OF ELECTRICAL SECTIONS
0015 WED TO 0440 WED: 507,508
ISOLATION REF...TN21

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 259 CONTINUED

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT BARKING OR UPMINSTER

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT C/END

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2D88

LTS CYCLIC TYPE 1A (AMENDED)

(EASED FOR PLP424)

GENERAL REMARKS
W/11252021 TAMPER IN USE OTM849373
POSSESSION TO BE TAKEN AROUND TAMPER AT UR509 SIGNAL ON THE DOWN SLOW
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR511 SIGNAL ON THE DOWN SLOW

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11251512 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

W/11251512 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M57CH TO 03M00CH ON THE GFB

W/11527678 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4299420 Possession Manager Anglia IMDM Romford

Item
260

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between Trains)

0120
WED

to 0445
WED

In Connection With Isolation
Arrangements
7m9ch and 7m32ch
W2025/11699756

PROTECTION LIMITS
Up Tilbury/Fenchurch Street: UR2206pts to UR2051pts

GENERAL REMARKS
W/11699756 LBBT REQUIRED ICW ISOLATION SWITCHING FOR P/3986447 W/11651297

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/3986447 Possession Manager Anglia IMDM Romford

Item
261

Barking
and Upminster L/End

Down and Up Main
Possession

0120
WED

to 0445
WED

Track Maintenance
7m40ch and 14m60ch
W2025/11251729

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0120
WED

to 0445
WED

Upminster L/End
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0120
WED

to 0445
WED

OHL Work
7m55ch and 14m50ch
W2025/11619569
Structures Work
7m65ch and 8m50ch
W2025/11651297
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 261 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0120 WED TO 0445 WED: 510EF,511AB,514,515
ISOLATION REF...TN22

PROTECTION LIMITS
Down Main: UR161 to UR209
Up Main: UR210 to UR160
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA RAINHAM AND OCKENDON

ACCESS TO BE AVAILABLE TO / FROM DOWN PLATFORM AT UPMINSTER FOR C2C SERVICES

NO EASEMENT TO SECTION 4 TIMES BETWEEN UPMINSTER AND SHOEBURYNESS

LTS CYCLIC TYPE 1B (AMENDED)

(EASED FOR PLP424)

GENERAL REMARKS
W/11251729 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4294740 Possession Manager Network Operations Anglia

Item
262

Laindon L/End
and Pitsea L/End

Down and Up Main
Possession

0120
WED

to 0440
WED

Station Work
22m35ch and 24m63ch
W2025/11671146

Laindon Reversing Line
Possession

0120
WED

to 0440
WED

ISOLATION OF ELECTRICAL SECTIONS
0120 WED TO 0440 WED: 519,520
ISOLATION REF...TN32

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR251 to UR269
Up Main: UR268 to UR250

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4284757 Possession Manager Anglia IMDM Romford

Item
263

Benfleet
and Leigh-on-Sea

Down and Up Main
Possession

0130
WED

to 0415
WED

P-Way Maintenance
29m10ch and 32m35ch
W2025/11634652

PROTECTION LIMITS
Down Main: UR285 to UR305#
Up Main: UR304# to UR284
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4284675 Possession Manager Railscape Limited

Item
264

Southend Central Down and Up Main
Line Blockage (Between Trains)

0001
WED

to 0500
WED

Station Work
35m45ch and 35m70ch
W2025/11643284

Platforms 1 and 4
Line Blockage (Between Trains)

0001
WED

to 0500
WED

PROTECTION LIMITS
Down Main: UR327 to UR335
Up Main: UR334 to UR2143 pts
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4258203 Possession Manager Anglia IMDM Romford

Item
265

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0500
WED

S&T Points
38m0ch and 39m40ch
W2025/11527098

Shoeburyness Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0500
WED

Carriage Sidings
Sidings Possession

0100
WED

to 0500
WED

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR344

WEDNESDAY 05 to THURSDAY 06 NOVEMBER

Ref. No. P2025/4165324 Possession Manager Anglia IMDM Romford

Item
266

Fenchurch Street Platforms 1-4
Possession

2045
WED

to 0425
THU

Track Maintenance
0m0ch and 14m60ch
W2025/11251514

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
WED

to 0425
THU

Down and Up Slow
Possession

2045
WED

to 0425
THU

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
WED

to 2245
WED

Gas Factory Jn Up Passenger Loop
Possession

2045
WED

to 0425
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
WED

to 0425
THU

Structures Work (Track Off)
0m0ch and 1m71ch
W2025/11595859
OHL Work
0m0ch and 4m0ch
W2025/11527675
Tamping
1m0ch and 1m70ch
W2025/11252132
Survey Work
2m41ch and 2m52ch
W2025/11626895
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 266 CONTINUED

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
WED

to 0425
THU

Upminster L/End
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0100
THU

to 0425
THU

Track Maintenance
5m45ch and 6m43ch
W2025/11625785
OHL Work
7m55ch and 14m50ch
W2025/11619640

ISOLATION OF ELECTRICAL SECTIONS
2045 WED TO 0425 THU: 507,508
ISOLATION REF...TN23

0100 THU TO 0425 THU: 510EF,511AB,514,515
ISOLATION REF...TN24

PROTECTION LIMITS
2045 TO 2245 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 WED TO 0425 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK
ARL TO STABLE IN PLATFORMS 1 AND 2 AT BARKING RIVERSIDE

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 WED
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 WED

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11251514 W/11251834 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF
STAFF

W/11252132 TAMPER IN USE OTM849374
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 269 CONTINUED

PROTECTION LIMITS
Down Main: UR285 to UR305#
Up Main: UR304# to UR284

THURSDAY 06 NOVEMBER

Ref. No. P2025/4258183 Possession Manager Anglia IMDM Romford

Item
270

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

S&T Points
38m0ch and 39m40ch
W2025/11526999

Shoeburyness Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

Carriage Sidings
Sidings Possession

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR344

FRIDAY 07 NOVEMBER

Ref. No. P2025/4165415 Possession Manager Anglia IMDM Romford

Item
271

Fenchurch Street Platforms 1-4
Possession

0055
FRI

to 0440
FRI

Track Maintenance
0m0ch and 6m43ch
W2025/11251473

Fenchurch Street
and Christian St Jn

Down and Up Slow
Possession

0055
FRI

to 0440
FRI

Down and Up Fast
Possession

0055
FRI

to 0440
FRI

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

0055
FRI

to 0440
FRI

Gas Factory Jn Up Passenger Loop
Possession

0055
FRI

to 0440
FRI

Gas Factory Jn
and Bow Jn

Up Stratford Down
Possession

0055
FRI

to 0440
FRI

Structures Work (Track Off)
0m0ch and 1m71ch
W2025/11595991
Tamping
1m0ch and 1m70ch
W2025/11251927
Track Maintenance
5m45ch and 6m43ch
W2025/11625786

ISOLATION OF ELECTRICAL SECTIONS
0055 FRI TO 0440 FRI: 507,508
ISOLATION REF...TN25

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer Stops Platforms
1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 271 CONTINUED

GENERAL REMARKS
W/11251473 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

W/11251927 TAMPER IN USE OTM849375
POSSESSION TO BE TAKEN AROUND TAMPER AT UR124 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR116 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 07 NOVEMBER

Ref. No. P2025/4299461 Possession Manager Anglia IMDM Romford

Item
272

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between Trains)

0100
FRI

to 0450
FRI

In Connection With Isolation
Arrangements
7m9ch and 7m32ch
W2025/11699712

PROTECTION LIMITS
Up Tilbury/Fenchurch Street: UR2206pts to UR2051pts

GENERAL REMARKS
W/11699712 LBBT REQUIRED ICW ISOLATION SWITICHING FOR P/4165326 W/11651263

FRIDAY 07 NOVEMBER

Ref. No. P2025/4165326 Possession Manager Anglia IMDM Romford

Item
273

Barking L/End
and Upminster L/End

Down and Up Main
Possession

0100
FRI

to 0450
FRI

Track Maintenance
7m40ch and 14m60ch
W2025/11251836

Upney Jn Down Connecting Line
Possession

0100
FRI

to 0450
FRI

Up Connecting Line
Possession

0100
FRI

to 0450
FRI

Upminster L/End
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0100
FRI

to 0450
FRI

OHL Work
7m40ch and 14m60ch
W2025/11527943
S&T Maintenance
7m40ch and 14m60ch
W2025/11391502
OHL Work
7m55ch and 14m50ch
W2025/11619626
Structures Work
7m65ch and 8m50ch
W2025/11651263

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0450 FRI: 510EF,511AB,514.515
ISOLATION REF...TN26

PROTECTION LIMITS
Down Main: UR161# to UR209#
Up Main: UR210# to UR162#
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 68 CONTINUED

PROTECTION LIMITS
Down T&H: S7 to S9
Up T&H: S8 to S4
Harringay Curve: Beyond S30

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 31 OCTOBER to SATURDAY 01 NOVEMBER

Ref. No. P2025/4111347 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 4m60ch
W2025/10860846

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/10860965
URFDO Inspections
0m0ch and 4m60ch
W2025/10862229
Survey Work
0m0ch and 4m60ch
W2025/10862203
OHL Inspection
0m0ch and 4m60ch
W2025/10862458
S&T Maintenance
0m0ch and 4m60ch
W2025/10861607

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2412B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2411B pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2412B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO RUN VIA HARLESDEN JN.

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 31 OCTOBER to SATURDAY 01 NOVEMBER

Ref. No. P2025/4111360 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

North Wembley Jn
and Bletchley

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Track Maintenance
9m30ch and 12m40ch
W2025/10863216

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Vegetation Clearance
10m20ch and 10m72ch
W2025/11587602
Track Maintenance
12m45ch and 36m0ch
W2025/10863461
S&T Maintenance
12m45ch and 34m60ch
W2025/10863569
Survey Work
12m45ch and 36m0ch
W2025/10899018
P & D Maintenance
20m0ch and 24m43ch
W2025/11040663
S&T Work
36m5ch and 45m15ch
W2025/10965512
OHL Work
45m20ch and 46m40ch
W2025/11643483
OHL Inspection
9m30ch and 26m20ch
W2025/10863870
URFDO Inspections
9m30ch and 36m0ch
W2025/10863947
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2345 FRI TO 0515 SAT
LA 3 & 4
LA 7 G, H, J
LA 8 A, B, C
LA-AF 1 & 3

PROTECTION LIMITS
Down Slow: Beyond WM2564A pts to Approach TK5225#
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond
TK5222#, WM856#, Bufferstops Watford Junction Platform 10 to Approach WM2561A pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
LONDON NORTH WESTERN SERVICES TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO
ACCESS BUSHEY SLOW LINE PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ACCESS TO / FROM WCML AT BLETCHLEY FROM BEDFORD - BLETCHLEY LINE.
NO ACCESS FROM BLETCHLEY TO FORDERS SIDINGS.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND ECS TO RUN TO TMD VIA FENNY STRATFORD
AND REVERSE.
NO ACCESS TO WCML TO/FROM BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 31 OCTOBER to SATURDAY 01 NOVEMBER

Ref. No. P2025/4111443 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
3

Hemel Hempstead Boxmoor Sidings
Sidings Possession

2345
FRI

to 0515
SAT

In Connection With Engineering Work
24m0ch and 24m43ch
W2025/11040726

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4111360 AND W2025/11040663 UNDER LINE HEADING MD101.

SATURDAY 01 to SUNDAY 02 NOVEMBER

Ref. No. P2025/4111349 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
4

Primrose Hill Tunnels
and Willesden North
Jn

Down and Up Slow
Possession

2035
SAT

to 0040
SUN

Track Maintenance
2m45ch and 6m28ch
W2025/11519084

Kilburn High Road Up & Dn Goods Loop
Possession

2035
SAT

to 1200
SUN

Follow Up Tamping
2m45ch and 5m58ch
W2025/11212420
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

Primrose Hill Tunnels
and Harlesden Jn

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill Tunnels
and Willesden North
Jn

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

S&T Maintenance
2m45ch and 6m28ch
W2025/11519085
Survey Work
2m45ch and 6m28ch
W2025/11519086
URFDO Inspections
2m45ch and 6m28ch
W2025/11519087
OHL Inspection
2m45ch and 6m28ch
W2025/11519088
S&C Partial Renewal
2m61ch and 4m20ch
W2025/11519083

ISOLATION OF ELECTRICAL SECTIONS
2035 SAT TO 1200 SUN
AE 3 D, L, M,
AE 4 C, D, E

0050 SUN TO 0550 SUN
AE 1 B, C
AE 2 C, D

PROTECTION LIMITS
2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow: Beyond WM321# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2412B pts# to Approach WM318#

0040 SUN TO 0645 SUN
Down Fast: Beyond WM117 to Approach WM133
Up Fast: Beyond WM130# to Approach WM114
Down Slow: Beyond WM321# to Approach WM337
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM334# to Approach WM318#

TRAFFIC REMARKS
2035 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.

2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA HARLESDEN JN.

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM328 ON THE UP SLOW LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 01 to SUNDAY 02 NOVEMBER

Ref. No. P2025/4111363 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Euston Platforms 1 to 7
Possession

2115
SAT

to 1100
SUN

Major Projects HS2
0m0ch and 2m34ch
W2025/11514314

Euston
and Camden Jn

Line A
Possession

2115
SAT

to 1100
SUN

Euston
and Park Street
Tunnels

Line X
Possession

2115
SAT

to 0040
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2115
SAT

to 1100
SUN

Platforms 8 to 16
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines B, C, D, E
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn South

Line X
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Camden Carriage
Sidings

Approach Line
Possession

0040
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Park Street
Tunnels

Line X
Possession

0645
SUN

to 1100
SUN

URFDO Inspections
0m0ch and 2m28ch
W2025/11518931
OHL Inspection
0m0ch and 2m28ch
W2025/11519082
S&T Maintenance
0m0ch and 2m28ch
W2025/11519038
Survey Work
0m0ch and 2m28ch
W2025/11519039
Remove Rail Defects
0m0ch and 2m28ch
W2025/11235711
Structures Work
0m40ch and 1m50ch
W2025/11653616
Vegetation Clearance
1m45ch and 1m60ch
W2025/11661261
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS
0050 SUN TO 0550 SUN
AE 1 D, E, F, G
AE 2 A, B
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 6, 7, 8, 9, 10, 11, 12

DC SECTIONS:
0040 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Lines C, Line E, Line X, Down Fast, Down Slow, Down Primrose Hill, Camden Carriage
Sidings Approach Line: Bufferstops Euston Platforms 1 to 16, Beyond WM803# to Approach WM117#, WM321#,
WM2082 pts#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose Hill: Beyond WM114#, WM318# to
Bufferstops Euston Platforms 1 to 16, Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

TRAFFIC REMARKS
2100 SAT TO 1100 SUN
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS LOWERED.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
RAIL REPLACEMENT SERVICE TO OPERATE FOR LO SERVICES.

NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4284452.

SATURDAY 01 to SUNDAY 02 NOVEMBER

Ref. No. P2025/4111441 Possession Manager Network Rail / High Speed

Item
6

Euston Up Sidings 1 & 2
Sidings Possession

2115
SAT

to 1100
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11237570

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4111363 AND W2025/11235711 UNDER LINE HEADING MD101.

SATURDAY 01 to SUNDAY 02 NOVEMBER

Ref. No. P2025/4111350 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Harlesden Jn
and Bourne End Jn
(Hertfordshire)

Down and Up Slow
Possession

2050
SAT

to 1200
SUN

Remove Rail Defects
7m15ch and 8m20ch
W2025/11519040

Watford Junction Platform 10
Possession

2050
SAT

to 1200
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2050
SAT

to 1200
SUN

Kings Langley Up Kings Langley Loop
Possession

2050
SAT

to 1200
SUN

Wembley Yard North Departure Line
Possession

2050
SAT

to 1200
SUN

North Arrival Line
Possession

2050
SAT

to 1200
SUN

Wembley Central Shunt Neck
Possession

2050
SAT

to 1200
SUN

Harlesden Jn
and Bourne End Jn
(Hertfordshire)

Down and Up Fast
Possession

0055
SUN

to 0645
SUN

OHL Renewals Work
8m50ch and 9m25ch
W2025/11112235
OHL Work
12m0ch and 21m25ch
W2025/11589954
Survey Work
12m55ch and 18m10ch
W2025/11519043
Detail Structures Examination
15m23ch and 15m71ch
W2025/11656379
Track Maintenance
16m75ch and 18m10ch
W2025/11519042
Vegetation Clearance
18m0ch and 21m25ch
W2025/11657218
Patrolling
7m15ch and 9m40ch
W2025/11647896
Survey Work
7m15ch and 12m45ch
W2025/11519041
URFDO Inspections
7m15ch and 18m10ch
W2025/11519045
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
2050 SAT TO 0055 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
TRAINS BETWEEN WEST LONDON LINES AND WCML TO TRAVEL VIA WEST LONDON JN.
AWC EMPTY STOCK TO TRAVEL VIA HARLESDEN JN.
ARL ECS TO TRAVEL VIA WILLESDEN NORTH JN / HARLSEDEN JN.
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL. ACCESS
AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END ONLY.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.

2050 SAT TO 1200 SUN
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.

0055 SUN TO 0645 SUN
NO DC ACCESS AT WATFORD JN.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION OF SLOW LINES NOT TO BE TAKEN UNTIL AFTER PASSAGE OF 4L10.

SATURDAY 01 to SUNDAY 02 NOVEMBER

Ref. No. P2025/4111364 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Bourne End Jn
(Hertfordshire) (inc.)
and Denbigh Hall
South Jn

Down and Up Slow
Possession

2010
SAT

to 0130
SUN

S&C Partial Renewal
26m60ch and 33m0ch
W2025/11519047

Tring Up & Down Relief
Possession

2010
SAT

to 1200
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2010
SAT

to 1200
SUN

Denbigh Hall South Jn
and Wolverton

Down and Up Slow
BLOCKED To A/C Electric
Trains

2010
SAT

to 0630
SUN

Bourne End Jn
(Hertfordshire) (inc.)
and Wolverton

Down and Up Fast
Possession

0130
SUN

to 0615
SUN

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0130
SUN

to 0615
SUN

Milton Keynes Central Bay Platform 2A
Possession

0130
SUN

to 0615
SUN

URFDO Inspections
26m60ch and 33m0ch
W2025/11519050
Survey Work
26m60ch and 33m0ch
W2025/11519049
S&T Maintenance
26m60ch and 33m0ch
W2025/11519048
Station Work
36m0ch and 36m22ch
W2025/11473669
S&T Renewal
37m0ch and 38m10ch
W2025/11572462
Survey Work
42m18ch and 46m60ch
W2025/11576267
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 18 CONTINUED

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

SATURDAY 01 to SUNDAY 02 NOVEMBER

Ref. No. P2025/4200723 Possession Manager Story Contracting Ltd

Item
19

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
133m6ch and 133m33ch
W2025/11662783
In Connection With Engineering Work
133m13ch and 133m28ch
W2025/11307365

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4111370 AND W2025/11307440 UNDER LINE HEADING NW1001.

SATURDAY 01 to SUNDAY 02 NOVEMBER

Ref. No. P2025/4285367 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
20

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11662528
In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11679678

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4111370 AND W2025/11404439 AND W2025/11675802 UNDER
LINE HEADING NW1001/MD101.

SATURDAY 01 to MONDAY 03 NOVEMBER

Ref. No. P2025/3925801 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
84

West London Jn
(Willesden)
and Sudbury Junction

Down and Up Willesden Relief
Possession

0140
SAT

to 0500
MON

C15 Drainage Only
0m34ch and 2m0ch
W2025/11201465
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 84 CONTINUED

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0140
SAT

to 0500
MON

West London Jn
(Willesden)
and Willesden No.7
Jn

Acton Lane No.1 Reception
Siding
BLOCKED To A/C Electric
Trains

0140
SAT

to 0500
MON

Acton Lane No.2 Reception
Siding
BLOCKED To A/C Electric
Trains

0140
SAT

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
0140 SAT TO 0500 MON
AH 6 B, C, M, S, S1, T, U, U1, V

PROTECTION LIMITS
Down Willesden Relief, Up & Down Acton Branch: Beyond WM815#, ACW7A pts# to Approach WM827#
Up Willesden Relief: WM830# to Approach WM814#

TRAFFIC REMARKS
NO ACCESS BETWEEN WEST LONDON JN / ACTON CANAL WHARF AND WEFOC SOUTH JN, TRAINS
BETWEEN WEST LONDON LINES AND WEFOC / WCML TO TRAVEL WEST LONDON JN / HARLESDEN JN.
NO ACCESS TO/FROM F SDGS.
NO ACCESS NORTHEND OF WILLESDEN EURO TERMINAL.
GTR TRAINS TO TERMINATE/START SHEPHERDS BUSH.
NO ACCESS BETWEEN WILLESDEN GOODS 1 & 2 , BRENT RECEPTION & DEPARTURE NO1 AND NO2 AND
WILLESDEN RELIEF LINES AND WEFOC YARD.
NO ACCESS BETWEEN UP & DOWN HIGH LEVEL GOODS AND WILLESDEN RELIEF LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: ACTON CANAL WHARF SB TO BE OPEN TO TAKE AND GIVE UP POSSESSION. ANGLIA TO NOTE.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6R01 AT SIGNAL WM828 ON THE UP WILLESDEN RELIEF LINE

SATURDAY 01 to MONDAY 03 NOVEMBER

Ref. No. P2025/4008558 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
21

Rugby Trent Valley Jn
and Brandon HABD

Down Coventry
Possession

0001
SAT

to 2355
SAT

Cable Work
77m40ch and 80m5ch
W2025/11652774

Up Coventry / Up Northampton
Possession

0001
SAT

to 2355
SAT

Brandon HABD
and Coventry South
Jn

Down and Up Coventry/Main
BLOCKED To A/C Electric
Trains

0005
SAT

to 0450
MON

Hillmorton Jn (inc.)
and Brinklow Jn

Down Main/Down Fast/Down TV
Fast/Down Trent Valley
Possession

2355
SAT

to 0825
SUN

Track Maintenance
84m5ch and 86m0ch
W2025/11573938
PL Stoneblowing
84m5ch and 86m0ch
W2025/11213358
C2 Rerail - Both Rails
86m10ch and 88m5ch
W2025/11480817
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

TRAFFIC REMARKS
0001 SAT TO 0525 MON
TRAINS TO BE DIVERTED VIA NUNEATON.
FREIGHT SERVICES TO BE DIVERTED VIA TRENT VALLEY LINES OR NUNEATON.
PASSENGER SERVIVCES TO START/TERMINATE RUGBY OR DIVERT VIA TRENT VALLEY LINES.

2355 SAT TO 0825 SUN
NO ACCESS RUGBY STATION.
NO ACCESS RUGBY COLAS DEPOT, UP STABLING SIDINGS AND UP YARD.
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING AND UP GOODS LOOP.
NO ACCESS DAVENTRY IRFT.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G56 AT SIGNAL RC6008 ON THE UP COVENTRY LINE
6U21 AT SIGNAL RN5373 ON THE DOWN TRENT VALLEY SLOW LINE

SUNDAY 02 NOVEMBER

Ref. No. P2025/4111422 Possession Manager Network Rail / High Speed

Item
22

Euston Middle Sidings 1&2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11237580

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4111363 AND W2025/11235711 UNDER LINE HEADING MD101.

SUNDAY 02 NOVEMBER

Ref. No. P2025/4284452 Possession Manager Network Rail / High Speed

Item
23

Camden Carriage
Sidings

All Sidings
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
1m5ch and 1m30ch
W2025/11660771
Structures Work
1m5ch and 1m30ch
W2025/11659788

TRAFFIC REMARKS
NO ACCESS CAMDEN CARRIAGE SIDINGS.

CARRIAGE SIDINGS AVAILABLE FOR STABLING DURING THE POSSESSION TIMES.

UNITS STABLED IN CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 23 CONTINUED

GENERAL REMARKS
WORK REQUESTER TO GET APPROVAL FROM DEPOT MANAGER: Jamie.Anderson@WMTrains.co.uk
Adam.Morris@WMTrains.co.uk

WORK REQUESTER MUST SIGN IN WITH CAMDEN CARRIAGE SIDINGS SHUNTER ON ARRIVAL AND
BEFORE WORK IS COMMENCED: Int: 0040672, Ext: 0207 3200672, Mob: 07771 827124
THEN TAKE SIDINGS POSSESSION WITH WEMBLEY MAIN LINE SCC PANEL B CAMDEN.

TO BE READ IN CONJUNCTION WITH P2025/4111363 & W2025/11514314 & W2025/11653616 UNDER LINE
HEADING MD101.

SUNDAY 02 NOVEMBER

Ref. No. P2025/4128199 Possession Manager Protected Path

Item
80

Bletchley East Jn
and Wootton
Broadmead LC
(CCTV)

Down Vale/Up & Down
Vale/Down Main
Protected Path

1900
SUN

to 2230
SUN

Up Main/Up & Down Vale/Up
Vale
Protected Path

1900
SUN

to 2230
SUN

Bletchley
and Ledburn Jn

Down and Up Slow
Protected Path

2200
SUN

to 2230
SUN

TRAFFIC REMARKS
RUNS BLETCHLEY PLAT 5 1900 TOWARDS FORDERS ARR AND DEP(RM) BACK AT BLETCHLEY PLAT 5 2211
PASS LEDBURN JN 2221.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

SUNDAY 02 to MONDAY 03 NOVEMBER

Ref. No. P2025/4111373 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
24

Euston Platforms 1 to 7
Possession

2350
SUN

to 0540
MON

Track Maintenance
0m0ch and 1m42ch
W2025/11235846

Euston
and Camden Jn

Line A
Possession

2350
SUN

to 0540
MON

Euston
and Park Street
Tunnels

Line X
Possession

2350
SUN

to 0540
MON

S&T Maintenance
0m0ch and 1m42ch
W2025/11519052
OHL Inspection
0m0ch and 1m42ch
W2025/11519051

PROTECTION LIMITS
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 24 CONTINUED

TRAFFIC REMARKS
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

SUNDAY 02 to MONDAY 03 NOVEMBER

Ref. No. P2025/4111375 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
25

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Vegetation Clearance
2m59ch and 4m45ch
W2025/11589820

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

OHL Inspection
2m59ch and 4m45ch
W2025/11518991
S&T Maintenance
2m59ch and 4m45ch
W2025/11272178

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2412B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS KILBURN UP & DOWN GOODS LOOP.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO RUN VIA HARLESDEN JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 02 to MONDAY 03 NOVEMBER

Ref. No. P2025/4111376 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Harlesden Jn
and Watford South Jn

Down and Up Slow
Possession

2105
SUN

to 0245
MON

S&T Maintenance
6m54ch and 8m0ch
W2025/11519089

Wembley Yard North Departure Line
Possession

2105
SUN

to 0245
MON

OHL Renewals Work
10m0ch and 13m30ch
W2025/11425845

1F_ARL_Derivative WON 32 2025/2026 Page B-148

1F_ARL_Derivative WON 32 - 2025/2026

page 159 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 26 CONTINUED

North Wembley Jn
and Watford South Jn

Down and Up Slow
Possession

0245
MON

to 0530
MON

OHL Inspection
6m54ch and 16m21ch
W2025/11519090
Survey Work
7m0ch and 12m40ch
W2025/11589939
S&T Maintenance
8m5ch and 16m21ch
W2025/11276955

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0530 MON
BH 22 & 23

PROTECTION LIMITS
2105 SUN TO 0245 MON
Down Slow, Wembley Yard North Departure Line: Beyond WM2463B pts, WM791# to Approach WM365
Up Slow: Beyond WM364 to Approach WM334

0245 MON TO 0530 MON
Down Slow: Beyond WM345 to Approach WM365
Up Slow: Beyond WM364 to Approach WM342

TRAFFIC REMARKS
4M83 TO MAKE STOP AT WEMBLEY CENTRAL TO DROP OFF DRIVER. DRIVER WILL NEED TO PHONE
WEMBLEY STATION SUPERVISOR (07515 052692 OR 0208 963 6391) TO EXIT STATION PLATFORM.

2105 SUN TO 0530 MON
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINES
PLATFORMS.
SOUTHERN TRAINS TO TERMINATE AT SHEPHERDS BUSH.

2105 SUN TO 0245 MON
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL.

0245 MON TO 0530 MON
ROUTE AVAILABLE NORTH END OF WEMBLEY YARD AND WEMBLEY ICD VIA WEMBLEY CENTRAL AND
NORTH WEMBLEY JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 02 to MONDAY 03 NOVEMBER

Ref. No. P2025/4111437 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
27

Watford Junction
and Denbigh Hall
South Jn

Down and Up Slow
Possession

2105
SUN

to 0500
MON

OHL Inspection
17m66ch and 26m60ch
W2025/11618642

Kings Langley Up Kings Langley Loop
Possession

2105
SUN

to 0500
MON

Tring Up & Down Relief
Possession

2105
SUN

to 0500
MON

Rail Stress Management
31m0ch and 33m5ch
W2025/11272363
S&T Maintenance
31m0ch and 33m5ch
W2025/11518993
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 38 CONTINUED

TRAFFIC REMARKS
2210 MON TO 0010 TUE AND 0430 TUE TO 0610 TUE
UP TRAINS TO TRAVEL OVER DOWN LINES UNDER BI-DI SIGNALLING.
LINE BLOCKAGES TO BE TAKEN BETWEEN TRAINS ON THE DOWN TV FAST.

0010 TUE TO 0430 TUE
ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS LICHFIELD CHORD.
NO ACCESS CANNOCK LINES AT RUGELEY TRENT VALLEY.
NO ACCESS STOKE LINES AT COLWICH JN.
CROSS COUNTRY 5D98 TO BE HELD FOR POSSESSION TO FINISH.

0030 TUE TO 0430 TUE
NO ACCESS FOR AC TRACTION BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.

**** ADDITIONAL ALL LINE SECTION 7 TO ALLOW FOR PATROLLING OF COLWICH - TO REPLACE LOSS OF
SUNDAY NIGHT DUE TO SECTION 7 ELSEWHERE MEANING WCML HAD TO BE OPEN ON THE SUNDAY
NIGHT. ****

TRAINS TO BE TIMED IN ACCORDANCE WITH THE CAPACITY STUDY:
LINE BLOCKAGES TO BE TAKEN BETWEEN TRAINS.
ADDITIONAL MINUTES PATHING WHILE PASSING THE WORKSITE DUE TO 20MPH TSR ON DOWN TRENT
VALLEY FAST.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J00 AT LS3556 SIGNAL ON THE UP TRENT VALLEY FAST LINE
6U02 AT LS5545 SIGNAL ON THE DOWN TV SLOW LINE

TUESDAY 04 NOVEMBER

Ref. No. P2025/4100141 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
39

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Track Maintenance
0m0ch and 2m28ch
W2025/11235987

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

S&T Renewal
0m0ch and 0m30ch
W2025/11625898
Patrolling
0m0ch and 1m45ch
W2025/11069532
Track Maintenance
0m0ch and 1m45ch
W2025/11555686
S&T Maintenance
0m0ch and 2m28ch
W2025/11518994
OHL Inspection
0m0ch and 2m28ch
W2025/11519003
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 39 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

URFDO Inspections
0m0ch and 2m28ch
W2025/11519000
Survey Work
0m0ch and 2m28ch
W2025/11518997
Other E&P Work
0m0ch and 2m28ch
W2025/11522185
Patrolling
1m43ch and 2m28ch
W2025/11050123
S&T Renewal
2m45ch and 17m58ch
W2025/11571484
Track Maintenance
2m45ch and 4m20ch
W2025/11076295
S&T Maintenance
2m45ch and 8m0ch
W2025/11110975
Survey Work
2m45ch and 12m40ch
W2025/11111042
Other E&P Work
2m45ch and 17m30ch
W2025/11074544
URFDO Inspections
2m45ch and 17m30ch
W2025/11111088
Track Maintenance
4m20ch and 6m60ch
W2025/11076264
Off Track Work
4m60ch and 6m60ch
W2025/11282991
Patrolling
6m60ch and 12m40ch
W2025/11075358
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091079
S&T Maintenance
7m0ch and 17m30ch
W2025/11110979
In Connection With Isolation
Arrangements
8m60ch and 11m45ch
W2025/11144681
Major Projects
9m27ch and 11m40ch
W2025/11549092
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11249783
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 39 CONTINUED

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 TUE TO 0500 TUE
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 04 NOVEMBER

Ref. No. P2025/4127482 Possession Manager Protected Path

Item
75

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
TUE

to 0545
TUE

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
TUE

to 0545
TUE

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

TUESDAY 04 NOVEMBER

Ref. No. P2025/4044621 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Madeley
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession

0001
TUE

to 0425
TUE

Survey Work
149m60ch and 154m30ch
W2025/11617262
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

Doxey Junction
and Standon Bridge

Down and Up Slow
Possession

0425
THU

to 0515
THU

OHL Work
132m25ch and 134m10ch
W2025/11591099
PL Tamping
135m70ch and 137m25ch
W2025/11173008
Survey Work
149m60ch and 151m25ch
W2025/11617264

ISOLATION OF ELECTRICAL SECTIONS
0001 THU TO 0425 THU
BW 7, 8, 11, 12 Complete
BW-AF 4, 6 Complete
LQ 9, 10 Complete

PROTECTION LIMITS
2320 WED TO 0001 THU
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5655, NS4333
Up Slow, Up Norton Bridge: Beyond SC5656, NS4332 to Approach SC5598

0001 THU TO 0425 THU
Down Stafford Slow/Down Slow, Stafford Platform 6, Stafford Goods Loop, Down Penkridge, Down Norton Bridge:
Beyond LS5573#, WS6289# to Approach SC5655, NS4333
Up Slow/Up Stafford Slow, Up Penkridge Fast/Up Penkridge, Up Penkridge Slow, Up Norton Bridge: Beyond SC5656,
NS4332 to Approach LS5566, WS6288

0425 THU TO 0515 THU
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach CS5169, NS4333
Up Slow, Up Norton Bridge: Beyond CS5170, NS4332 to Approach SC5598

TRAFFIC REMARKS
2320 WED TO 0515 THU
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TO STOKE LINES AT NORTON BRIDGE.

0001 THU TO 0425 THU
NO ACCESS TO/FROM BIRMINGHAM LINES AT TRENT VALLEY JN NO.1.
NO ACCESS STAFFORD PLATFORMS 4, 5 & 6, STAFFORD GOODS LOOP AND STAFFORD DOWN SIDINGS.
TRAINS TO BE DIVERTED VIA WALSALL, HEDNESFORD AND COLWICH OR VIA COVENTRY, BEDWORTH,
NUNEATON AND TRENT VALLEY.
AWC TO DIVERT ECS TO LONGSIGHT.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J00 AT SC5608 SIGNAL ON THE UP SLOW LINE

THURSDAY 06 NOVEMBER

Ref. No. P2025/4044552 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
55

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Track Maintenance
0m0ch and 2m28ch
W2025/11235871
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 55 CONTINUED

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0430
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

S&T Renewal
0m0ch and 0m30ch
W2025/11625873
Patrolling
0m0ch and 1m45ch
W2025/11069347
URFDO Inspections
0m0ch and 2m28ch
W2025/11519001
OHL Inspection
0m0ch and 2m28ch
W2025/11519004
Survey Work
0m0ch and 2m28ch
W2025/11518998
S&T Maintenance
0m0ch and 2m28ch
W2025/11518995
Other E&P Work
0m0ch and 2m28ch
W2025/11522189
S&T Renewal
2m45ch and 17m58ch
W2025/11571486
Track Maintenance
2m45ch and 4m20ch
W2025/11076297
S&T Maintenance
2m45ch and 8m0ch
W2025/11110977
Survey Work
2m45ch and 12m40ch
W2025/11111044
URFDO Inspections
2m45ch and 17m30ch
W2025/11111090
Other E&P Work
2m45ch and 17m30ch
W2025/11074597
Track Maintenance
4m20ch and 6m60ch
W2025/11076266
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091231
S&T Maintenance
7m0ch and 17m30ch
W2025/11111083
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11249792
Survey Work
12m36ch and 17m30ch
W2025/11111048
Track Maintenance
12m36ch and 17m30ch
W2025/11110961
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 55 CONTINUED

Vegetation Clearance
14m55ch and 17m30ch
W2025/11590005

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 THU TO 0430 THU
901 to 904 Complete

0100 THU TO 0500 THU
905 TO 922 Complete

PROTECTION LIMITS
0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0100 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0500 THU
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 THU TO 0145 THU AND 0420 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 THU TO 0500 THU
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 THU TO 0430 THU
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

1F_ARL_Derivative WON 32 2025/2026 Page B-178

1F_ARL_Derivative WON 32 - 2025/2026

page 189 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 61 CONTINUED

TRAFFIC REMARKS
2210 THU TO 0610 FRI
UP TRAINS TO TRAVEL OVER DOWN LINES UNDER BI-DI SIGNALLING.
LINE BLOCKAGES TO BE TAKEN BETWEEN TRAINS ON THE DOWN TV FAST.

2355 THU TO 0500 FRI
ACCESS AVAILABLE LICHFIELD CHORD.

TRAINS TO BE TIMED IN ACCORDANCE WITH THE CAPACITY STUDY:
LINE BLOCKAGES TO BE TAKEN BETWEEN TRAINS.
ADDITIONAL MINUTES PATHING WHILE PASSING THE WORKSITE DUE TO 20MPH TSR ON DOWN TRENT
VALLEY FAST.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 06 to FRIDAY 07 NOVEMBER

Ref. No. P2025/3993124 Possession Manager Protected Path

Item
62

Lichfield Trent Valley
and Crewe

Down Fast/Main
Protected Path

2100
THU

to 0400
FRI

Down Slow
Protected Path

2100
THU

to 0400
FRI

Up Main/Fast
Protected Path

2100
THU

to 0400
FRI

Up Slow
Protected Path

2100
THU

to 0400
FRI

TRAFFIC REMARKS
UTU 3Q71 TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR UTU 3Q71

FRIDAY 07 NOVEMBER

Ref. No. P2025/4144557 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
63

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Track Maintenance
0m0ch and 2m28ch
W2025/11235879

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2025/11069534
S&T Maintenance
0m0ch and 2m28ch
W2025/11518996
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 63 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

OHL Inspection
0m0ch and 2m28ch
W2025/11519005
URFDO Inspections
0m0ch and 2m28ch
W2025/11519002
Survey Work
0m0ch and 2m28ch
W2025/11518999
Other E&P Work
0m0ch and 2m28ch
W2025/11522190
S&T Renewal
2m45ch and 17m58ch
W2025/11571487
Track Maintenance
2m45ch and 4m20ch
W2025/11076298
S&T Maintenance
2m45ch and 8m0ch
W2025/11110978
Survey Work
2m45ch and 12m40ch
W2025/11111045
URFDO Inspections
2m45ch and 17m30ch
W2025/11111091
Other E&P Work
2m45ch and 17m30ch
W2025/11074598
Track Maintenance
4m20ch and 6m60ch
W2025/11076267
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091232
S&T Maintenance
7m0ch and 17m30ch
W2025/11111084
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11249793
Track Maintenance
12m36ch and 17m30ch
W2025/11110962
Survey Work
12m36ch and 17m30ch
W2025/11111049
Vegetation Clearance
14m55ch and 17m30ch
W2025/11590147
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 63 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 904 Complete

0100 FRI TO 0500 FRI
905 TO 922 Complete

PROTECTION LIMITS
0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0100 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0500 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 FRI TO 0145 FRI AND 0420 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 FRI TO 0500 FRI
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 FRI TO 0430 FRI
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

SUNDAY 02 NOVEMBER

Ref. No. P2025/4155922 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
70

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0200
SUN

to 0645
SUN

In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11256299

Watford Junction Platforms 1 to 4
Possession

0200
SUN

to 0645
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SUN

to 0645
SUN

In Connection With Engineering Work
8m50ch and 14m70ch
W2025/11603086
In Connection With Isolation
Arrangements
8m50ch and 9m25ch
W2025/11112208

ISOLATION OF ELECTRICAL SECTIONS
0200 SUN TO 0645 SUN
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Down New Line, Watford Jn Platforms 1 to 4: Beyond WS3#, WS23# to Bufferstops Platforms 1 to
4
Watford Jn Platforms 1 to 4, Up DC Electric, Up New Line: Bufferstops Platforms 1 to 4 to Approach WM904#,
NL1044#

TRAFFIC REMARKS
NO ROUTE BETWEEN CAMDEN JN AND WILLDESDEN SUBURBAN JN.
NO ROUTE BETWEEN KENSAL GREEN JN AND DC ELECTRIC LINES. NO ACCESS WILLESDEN TMD VIA DC
ELECTRIC LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 03 NOVEMBER

Ref. No. P2025/4111440 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
71

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0140
MON

to 0500
MON

S&T Renewal
2m59ch and 17m58ch
W2025/11571467

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0140
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0140
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0140
MON

to 0500
MON

Vegetation Clearance
2m59ch and 4m45ch
W2025/11590151
Other E&P Work
2m59ch and 17m30ch
W2025/11269410
S&T Maintenance
7m0ch and 17m30ch
W2025/11587612
Major Projects
9m27ch and 11m40ch
W2025/11549017
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 71 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0500 MON
905 to 922

0140 MON TO 0425 MON
923 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-32-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

NOTE: LATER START DUE TO RHTT.

MONDAY 03 to TUESDAY 04 NOVEMBER

Ref. No. P2025/4044640 Repeated item, please see details under route MD101

Item
33

TUESDAY 04 NOVEMBER

Ref. No. P2025/4100141 Repeated item, please see details under route MD101

Item
39

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4044578 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
72

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

S&T Renewal
2m45ch and 17m58ch
W2025/11571485

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2025/11076296
S&T Maintenance
2m45ch and 8m0ch
W2025/11110976
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 72 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Survey Work
2m45ch and 12m40ch
W2025/11111043
Vegetation Clearance
2m45ch and 17m30ch
W2025/11589978
URFDO Inspections
2m45ch and 17m30ch
W2025/11111089
Other E&P Work
2m45ch and 17m30ch
W2025/11074596
Track Maintenance
4m20ch and 6m60ch
W2025/11076265
Off Track Work
4m60ch and 6m60ch
W2025/11282865
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091080
Patrolling
6m60ch and 12m40ch
W2025/11075848
S&T Maintenance
7m0ch and 17m30ch
W2025/11110980
Major Projects
9m27ch and 11m40ch
W2025/11549093
Track Maintenance
12m36ch and 17m30ch
W2025/11110960
Survey Work
12m36ch and 17m30ch
W2025/11111047

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1-4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4283902 Possession Manager LNW Route Business Stonebridge Park

Item
73

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11139238

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4044578 AND W2025/11075848.

WEDNESDAY 05 to THURSDAY 06 NOVEMBER

Ref. No. P2025/4144577 Repeated item, please see details under route MD101

Item
50

THURSDAY 06 NOVEMBER

Ref. No. P2025/4044552 Repeated item, please see details under route MD101

Item
55

THURSDAY 06 to FRIDAY 07 NOVEMBER

Ref. No. P2025/4144559 Repeated item, please see details under route MD101

Item
58

FRIDAY 07 NOVEMBER

Ref. No. P2025/4144557 Repeated item, please see details under route MD101

Item
63

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 31 OCTOBER to SATURDAY 01 NOVEMBER

Ref. No. P2025/4111347 Repeated item, please see details under route MD101

Item 1

SATURDAY 01 to SUNDAY 02 NOVEMBER

Ref. No. P2025/4111363 Repeated item, please see details under route MD101

Item 5
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

SUNDAY 02 NOVEMBER

Ref. No. P2025/3943271 Possession Manager Anglia IMDM Tottenham Hale

Item
82

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

OHL Work (Maintenance)
5m29ch and 3m60ch
W2025/11463153

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Possession

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0850
SUN

Remove Rail Defects
0m25ch and 4m25ch
W2025/11595652
S&C Unit Renewal (Maintenance
Only)
1m2ch and 3m0ch
W2025/11476576
Patrolling
1m2ch and 3m70ch
W2025/10857986
Structures Examination
2m60ch and 3m0ch
W2025/11409250
Remove Rail Defects
3m60ch and 2m40ch
W2025/11622707
Patrolling
3m70ch and 3m5ch
W2025/10857962
Structures Examination
4m7ch and 3m0ch
W2025/11077017
S&T Points
4m17ch and 2m35ch
W2025/10857950
Welding and Grinding
4m40ch and 3m0ch
W2025/10856221
Off Track Work
4m40ch and 3m0ch
W2025/10856222
URFDO Inspections
4m40ch and 3m0ch
W2025/10856456
P & D Maintenance
4m40ch and 5m11ch
W2025/10856457
S&T Points
5m16ch and 2m35ch
W2025/10856458

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0850 SUN: AC-3,AC-4,438,439,IN-1
ISOLATION REF...TN07
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 82 CONTINUED

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: WM2105 pts to NL1285#
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284# to WM2104# pts
Down North London: Approach NL1011#
Up North London: Beyond Fixed Diamond Crossing Beyond NL205# pts
North London Incline: Beyond NL1113#
Silo Curve: Beyond NL3112# pts
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7A (ROTR)

GENERAL REMARKS
W/11476576 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 / 0M 51CH
TO 0M 44CH ON THE CRF2

W/11463153 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 68CH ON THE BOK2

W/11622707 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M12CH TO 3M35CH ON THE UP/DOWN
CANONBURY

W/11463153 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 68CH ON THE BOK2

W/10848702 BEALD DROVE BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DU TO SUPPLY STAFF)

SUNDAY 02 NOVEMBER

Ref. No. P2025/4155922 Repeated item, please see details under route MD120

Item
70

SUNDAY 02 to MONDAY 03 NOVEMBER

Ref. No. P2025/4111375 Repeated item, please see details under route MD101

Item
25

MONDAY 03 NOVEMBER

Ref. No. P2025/4111440 Repeated item, please see details under route MD120

Item
71

TUESDAY 04 NOVEMBER

Ref. No. P2025/4100141 Repeated item, please see details under route MD101

Item
39
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

FRIDAY 07 NOVEMBER

Ref. No. P2025/4144557 Repeated item, please see details under route MD101

Item
63

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

SATURDAY 01 to SUNDAY 02 NOVEMBER

Ref. No. P2025/4111349 Repeated item, please see details under route MD101

Item 4

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SUNDAY 02 NOVEMBER

Ref. No. P2025/3918280 Possession Manager Area Planning Croydon (NetOps)

Item
83

Falcon Jn
and Mitre Bridge Jn

Down/Up West London
Possession

0030
SUN

to 0920
SUN

Track Maintenance
0m6ch and 6m7ch
W2025/11053965

Kensington Olympia Olympia Platform Loop
Possession

0030
SUN

to 0920
SUN

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0030
SUN

to 0920
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0030
SUN

to 0920
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0030
SUN

to 0920
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0030
SUN

to 0920
SUN

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0030
SUN

to 0920
SUN

Pigs Hill Siding 2
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Depot Stabling Roads Nos. 1-4
Sidings Possession

0030
SUN

to 0920
SUN

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326540
Major Projects
0m6ch and 0m18ch
W2025/11524956
S&T Maintenance
0m6ch and 5m77ch
W2025/11565606
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405597
Structures Examination
2m5ch and 2m58ch
W2025/11584441
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474272
S&C Tamping
4m75ch and 5m45ch
W2025/11274088
Structures Examination
5m0ch and 5m77ch
W2025/11520087
HS2 ASPRO Major Projects
5m45ch and 6m0ch
W2025/11581635
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 83 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0030 SUN TO 0920 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.
806 ZZ Complete
Additional From of NPW01/28 on Stabling roads 1-4

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642D#
North Pole Scrubs Lane Siding: Siding Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1&2: Siding Possession
Stabling road 1-4 (North Pole Depot): Approach NP19/21/23/25

TRAFFIC REMARKS
LONDON OVERGROUND WILLESDEN JN TO CLAPHAM JN SERVICES WILL NOT RUN

SOUTHERN WATFORD JUNCTION TO CLAPHAM JUNCTION SERVICES WILL NOT RUN

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND EUSTON
LUL DISTRICT LINE TO BE OPEN BETWEEN VICTORIA AND WEST BROMPTON / KENSINGTON OLYMPIA
LUL CENTRAL LINE TO BE OPEN BETWEEN OXFORD CIRCUS AND SHEPHERDS BUSH

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC815 SIGNAL, ON THE UP WEST LONDON BETWEEN NORTH POLE JN AND SHEPHERD BUSH

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC814 SIGNAL, ON THE UP WEST LONDON BETWEEN SHEPHERDS BUSH AND NORTH POLE
JN

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 01 to MONDAY 03 NOVEMBER

Ref. No. P2025/3925801 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
111

West London Jn
(Willesden)
and Sudbury Junction

Down and Up Willesden Relief
Possession

0140
SAT

to 0500
MON

C15 Drainage Only
0m34ch and 2m0ch
W2025/11201465

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0140
SAT

to 0500
MON

West London Jn
(Willesden)
and Willesden No.7
Jn

Acton Lane No.1 Reception
Siding
BLOCKED To A/C Electric
Trains

0140
SAT

to 0500
MON

Acton Lane No.2 Reception
Siding
BLOCKED To A/C Electric
Trains

0140
SAT

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
0140 SAT TO 0500 MON
AH 6 B, C, M, S, S1, T, U, U1, V

PROTECTION LIMITS
Down Willesden Relief, Up & Down Acton Branch: Beyond WM815#, ACW7A pts# to Approach WM827#
Up Willesden Relief: WM830# to Approach WM814#

TRAFFIC REMARKS
NO ACCESS BETWEEN WEST LONDON JN / ACTON CANAL WHARF AND WEFOC SOUTH JN, TRAINS
BETWEEN WEST LONDON LINES AND WEFOC / WCML TO TRAVEL WEST LONDON JN / HARLESDEN JN.
NO ACCESS TO/FROM F SDGS.
NO ACCESS NORTHEND OF WILLESDEN EURO TERMINAL.
GTR TRAINS TO TERMINATE/START SHEPHERDS BUSH.
NO ACCESS BETWEEN WILLESDEN GOODS 1 & 2 , BRENT RECEPTION & DEPARTURE NO1 AND NO2 AND
WILLESDEN RELIEF LINES AND WEFOC YARD.
NO ACCESS BETWEEN UP & DOWN HIGH LEVEL GOODS AND WILLESDEN RELIEF LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: ACTON CANAL WHARF SB TO BE OPEN TO TAKE AND GIVE UP POSSESSION. ANGLIA TO NOTE.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6R01 AT SIGNAL WM828 ON THE UP WILLESDEN RELIEF LINE

SUNDAY 02 NOVEMBER

Ref. No. P2025/3918280 Possession Manager Area Planning Croydon (NetOps)

Item
112

Falcon Jn
and Mitre Bridge Jn

Down/Up West London
Possession

0030
SUN

to 0920
SUN

Track Maintenance
0m6ch and 6m7ch
W2025/11053965
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 112 CONTINUED

Kensington Olympia Olympia Platform Loop
Possession

0030
SUN

to 0920
SUN

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0030
SUN

to 0920
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0030
SUN

to 0920
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0030
SUN

to 0920
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0030
SUN

to 0920
SUN

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0030
SUN

to 0920
SUN

Pigs Hill Siding 2
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Depot Stabling Roads Nos. 1-4
Sidings Possession

0030
SUN

to 0920
SUN

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326540
Major Projects
0m6ch and 0m18ch
W2025/11524956
S&T Maintenance
0m6ch and 5m77ch
W2025/11565606
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405597
Structures Examination
2m5ch and 2m58ch
W2025/11584441
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474272
S&C Tamping
4m75ch and 5m45ch
W2025/11274088
Structures Examination
5m0ch and 5m77ch
W2025/11520087
HS2 ASPRO Major Projects
5m45ch and 6m0ch
W2025/11581635

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0030 SUN TO 0920 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.
806 ZZ Complete
Additional From of NPW01/28 on Stabling roads 1-4

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642D#
North Pole Scrubs Lane Siding: Siding Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1&2: Siding Possession
Stabling road 1-4 (North Pole Depot): Approach NP19/21/23/25
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 112 CONTINUED

TRAFFIC REMARKS
LONDON OVERGROUND WILLESDEN JN TO CLAPHAM JN SERVICES WILL NOT RUN

SOUTHERN WATFORD JUNCTION TO CLAPHAM JUNCTION SERVICES WILL NOT RUN

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND EUSTON
LUL DISTRICT LINE TO BE OPEN BETWEEN VICTORIA AND WEST BROMPTON / KENSINGTON OLYMPIA
LUL CENTRAL LINE TO BE OPEN BETWEEN OXFORD CIRCUS AND SHEPHERDS BUSH

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC815 SIGNAL, ON THE UP WEST LONDON BETWEEN NORTH POLE JN AND SHEPHERD BUSH

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC814 SIGNAL, ON THE UP WEST LONDON BETWEEN SHEPHERDS BUSH AND NORTH POLE
JN

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

MONDAY 03 NOVEMBER

Ref. No. P2025/4108209 Possession Manager Area Planning Orpington (DU)

Item
113

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11264496

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

1F_ARL_Derivative WON 32 2025/2026 Page B-201

1F_ARL_Derivative WON 32 - 2025/2026

page 212 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 6 CONTINUED

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2025/4198594.

BACK TO BACK AT WEST LONDON JN WITH P2025/4301906.

TUESDAY 04 NOVEMBER

Ref. No. P2025/4130114 Possession Manager Area Planning Orpington (DU)

Item
116

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0105
TUE

to 0515
TUE

Track Maintenance
0m34ch and 2m5ch
W2025/11280369

Up Ludgate
Possession

0105
TUE

to 0515
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0105
TUE

to 0515
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0105
TUE

to 0515
TUE

Patrolling
1m77ch and 0m41ch
W2025/11274365
Changing Sleepers & Timbers
5m75ch and 7m27ch
W2025/11620047
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 116 CONTINUED

Up Battersea
Possession

0105
TUE

to 0515
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0105
TUE

to 0515
TUE

Up Kensington
Possession

0105
TUE

to 0515
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Possession

0105
TUE

to 0515
TUE

Up Stewarts Lane
Possession

0105
TUE

to 0515
TUE

Up Goods Loop
Possession

0105
TUE

to 0515
TUE

Battersea Park
and Voltaire Road Jn

Down Atlantic
Possession

0105
TUE

to 0515
TUE

Up Atlantic/Platform 2
Possession

0105
TUE

to 0515
TUE

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

0105
TUE

to 0515
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0120
TUE

to 0445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Ludgate: Approach W642pts#
Up Ludgate: Beyond W643pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
Down Stewarts Lane: Beyond VS739pts#
Up Stewarts Lane: Approach VS740pts#
Down Atlantic: Approach VS783pts# (Addtl VS775pts at Factory Jn)
Up Atlantic/Platform 2: Beyond VS784pts# to Buffer Stops
Down Sidings No.1 and 2: Buffer Stops
Chatham Reversible (LBBT): VS84 to VS76

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 116 CONTINUED

ALL CONCERNED MUST REACH A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY
ARE REFERRING TO

TUESDAY 04 NOVEMBER

Ref. No. P2025/4176821 Possession Manager Area Planning Orpington (DU)

Item
117

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11322889

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 04 NOVEMBER

Ref. No. P2025/4182501 Possession Manager Wessex Inner

Item
118

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11340578

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 04 NOVEMBER

Ref. No. P2025/4182512 Possession Manager Wessex Inner

Item
119

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11340669

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 11 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

WATERLOO PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W86 ON THE UP WINDSOR AT
QUEENSTOWN ROAD.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE AT NINE
ELMS JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W107 ON THE DOWN WINDSOR
BETWEEN VAUXHALL AND QUEENSTOWN ROAD.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE AT
NINE ELMS JN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290879.

TUESDAY 04 to WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4130218 Possession Manager Area Planning Orpington (DU)

Item
120

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

2345
TUE

to 0515
WED

Track Maintenance
0m34ch and 2m5ch
W2025/11280378

Up Ludgate
Possession

2345
TUE

to 0515
WED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

2345
TUE

to 0515
WED

Resignalling Work
0m34ch and 2m0ch
W2025/11585092
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 120 CONTINUED

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

2345
TUE

to 0515
WED

Up Battersea
Possession

2345
TUE

to 0515
WED

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

2345
TUE

to 0515
WED

Up Kensington
Possession

2345
TUE

to 0515
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643dia# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4160573 Possession Manager Route Business Wessex

Item
18

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
WED

to 0455
WED

Unload CWR
0m4ch and 4m10ch
W2025/11256961

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
WED

to 0455
WED

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
WED

to 0455
WED

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
WED

to 0455
WED

Up Windsor Slow/Windsor
Reversible
Possession

0040
WED

to 0455
WED

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
WED

to 0455
WED

Windsor Relief Line 2
Possession

0040
WED

to 0455
WED

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11509616
Litter / Graffiti Clearance
0m4ch and 4m10ch
W2025/11652973
Track Maintenance
0m4ch and 4m10ch
W2025/11276903
PL Tamping
0m4ch and 4m10ch
W2025/11556798
Major Projects
3m60ch and 4m5ch
W2025/11525050
Survey Work
4m60ch and 5m2ch
W2025/11252065
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 18 CONTINUED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
WED

to 0455
WED

Up Waterloo Curve
Possession

0040
WED

to 0455
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
WED

to 0455
WED

Up Sheepcote Lane
Possession

0040
WED

to 0455
WED

Waterloo Platforms 12 to 24
Possession

0040
WED

to 0455
WED

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
WED

to 0455
WED

Waterloo North Siding
Sidings Possession

0040
WED

to 0455
WED

Structures Examination
5m70ch and 6m41ch
W2025/11525030

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18 Up Windsor
Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

WATERLOO PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W86 ON THE UP WINDSOR AT
QUEENSTOWN ROAD.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE AT NINE
ELMS JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W107 ON THE DOWN WINDSOR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 18 CONTINUED

BETWEEN VAUXHALL AND QUEENSTOWN ROAD.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE AT
NINE ELMS JN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290843.

WEDNESDAY 05 to THURSDAY 06 NOVEMBER

Ref. No. P2025/4130199 Possession Manager Area Planning Orpington (DU)

Item
121

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

2345
WED

to 0515
THU

Track Maintenance
0m34ch and 2m5ch
W2025/11280377

Up Ludgate
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

2345
WED

to 0515
THU

Up Battersea
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

2345
WED

to 0515
THU

Up Kensington
Possession

2345
WED

to 0515
THU

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Possession

2345
WED

to 0515
THU

Up Stewarts Lane
Possession

2345
WED

to 0515
THU

Up Goods Loop
Possession

2345
WED

to 0515
THU

Battersea Park
and Voltaire Road Jn

Down Atlantic
Possession

2345
WED

to 0515
THU

Up Atlantic/Platform 2
Possession

2345
WED

to 0515
THU

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

2345
WED

to 0515
THU

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0015
THU

to 0445
THU

Changing Sleepers & Timbers
5m75ch and 7m27ch
W2025/11620048
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 121 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Ludgate: Approach W642pts#
Up Ludgate: Beyond W643pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
Down Stewarts Lane: Beyond VS739pts#
Up Stewarts Lane: Approach VS740pts#
Down Atlantic: Approach VS783pts# (VS775pts at Factory Jn)
Up Atlantic/Platform 2: Beyond VS784pts# to Buffer Stops
Down Sidings No.1 and 2: Buffer Stops
Chatham Reversible (LBBT): VS84 to VS76

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS
ALL CONCERNED MUST REACH A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM THEY ARE
REFERRING TO

THURSDAY 06 NOVEMBER

Ref. No. P2025/4160574 Possession Manager Wessex Inner

Item
24

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
THU

to 0500
THU

Track Maintenance
0m4ch and 4m10ch
W2025/11276939

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
THU

to 0500
THU

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
THU

to 0500
THU

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
THU

to 0500
THU

Up Windsor Slow/Windsor
Reversible
Possession

0040
THU

to 0500
THU

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
THU

to 0500
THU

Windsor Relief Line 2
Possession

0040
THU

to 0500
THU

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11509617
PL Grinding Train
0m4ch and 4m10ch
W2025/11637322
Preparatory Work
1m29ch and 3m23ch
W2025/11272987
Permanent Way Inspection
2m65ch and 4m1ch
W2025/11395273
Major Projects
3m60ch and 4m5ch
W2025/11525088
Survey Work
4m60ch and 5m2ch
W2025/11252066
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 24 CONTINUED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
THU

to 0500
THU

Up Waterloo Curve
Possession

0040
THU

to 0500
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
THU

to 0500
THU

Up Sheepcote Lane
Possession

0040
THU

to 0500
THU

Waterloo Platforms 12 to 24
Possession

0040
THU

to 0500
THU

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
THU

to 0500
THU

Waterloo North Siding
Sidings Possession

0040
THU

to 0500
THU

Structures Examination
5m70ch and 6m41ch
W2025/11525031

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18 Up Windsor
Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

WATERLOO PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND RAIL GRINDER AT SIGNAL W117 ON THE DOWN WINDSOR AT
QUEENSTOWN ROAD.

POSSESSION TO BE GIVEN UP AROUND RAIL GRINDER AT SIGNAL W307 ON THE DOWN WINDSOR SLOW
AT CLAPHAM JN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290880.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 06 NOVEMBER

Ref. No. P2025/4182627 Possession Manager Wessex Inner

Item
122

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11340805

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 07 NOVEMBER

Ref. No. P2025/4160579 Possession Manager Wessex Inner

Item
31

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
FRI

to 0500
FRI

Track Maintenance
0m4ch and 4m10ch
W2025/11276905

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
FRI

to 0500
FRI

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
FRI

to 0500
FRI

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
FRI

to 0500
FRI

Up Windsor Slow/Windsor
Reversible
Possession

0040
FRI

to 0500
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
FRI

to 0500
FRI

Windsor Relief Line 2
Possession

0040
FRI

to 0500
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
FRI

to 0500
FRI

Up Waterloo Curve
Possession

0040
FRI

to 0500
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
FRI

to 0500
FRI

PL Grinding Train
0m4ch and 4m10ch
W2025/11637369
Preparatory Work
1m29ch and 3m23ch
W2025/11273036
Major Projects
3m60ch and 4m5ch
W2025/11525089
Survey Work
4m60ch and 5m2ch
W2025/11251928
Structures Examination
4m45ch and 5m2ch
W2025/11525183
Litter / Graffiti Clearance
4m60ch and 5m2ch
W2025/11652913
Structures Examination
5m70ch and 6m41ch
W2025/11525182
Litter / Graffiti Clearance
5m70ch and 6m41ch
W2025/11653089
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 31 CONTINUED

Up Sheepcote Lane
Possession

0040
FRI

to 0500
FRI

Waterloo Platforms 12 to 24
Possession

0040
FRI

to 0500
FRI

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
FRI

to 0500
FRI

Waterloo North Siding
Sidings Possession

0040
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18 Up Windsor
Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

WATERLOO PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND RAIL GRINDER AT SIGNAL W119 ON THE UP WINDSOR AT
QUEENSTOWN ROAD.

POSSESSION TO BE GIVEN UP AROUND RAIL GRINDER AT SIGNAL W309 ON THE DOWN WINDSOR FAST
AT CLAPHAM JN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290865.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

FRIDAY 07 NOVEMBER

Ref. No. P2025/4182662 Possession Manager Wessex Inner

Item
123

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11340814

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 01 NOVEMBER

Ref. No. P2025/4098079 Possession Manager South Central (TOC)

Item
159

Selhurst Depot Gullet, 1&2 Yard Road
Possession

0720
SAT

to 2120
SAT

Track Maintenance
8m77ch and 9m40ch
W2025/10834699

Departure Road
Possession

0720
SAT

to 2120
SAT

Arrival Road
Possession

0720
SAT

to 2120
SAT

Fork Arrival Road
Possession

0720
SAT

to 2120
SAT

No.1 New Siding
Sidings Possession

0720
SAT

to 2120
SAT

No. 2 New Siding
Sidings Possession

0720
SAT

to 2120
SAT

No. 3 New Siding
Sidings Possession

0720
SAT

to 2120
SAT

Washer Road
Sidings Possession

0720
SAT

to 2120
SAT

1-8 North Sidings
Sidings Possession

0720
SAT

to 2120
SAT

Roads 14 -19
Sidings Possession

0720
SAT

to 2120
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
PLATFORMS 1 TO 4 TO BE KEPT CLEAR.

SUNDAY 02 NOVEMBER

Ref. No. P2025/4182444 Possession Manager Wessex Inner

Item
8

Waterloo Down Main Fast
Line Blockage +T-COD

1245
SUN

to 1305
SUN

Permanent Way Inspection
0m4ch and 0m23ch
W2025/11340597

Platforms 5 and 6
Line Blockage +T-COD

1245
SUN

to 1305
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 5/6/W1503Apts to Approach W1517pts

SUNDAY 02 NOVEMBER

Ref. No. P2025/4182420 Possession Manager Wessex Inner

Item
9

Nine Elms Jn
and Queenstown
Road

Down Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

Permanent Way Inspection
2m2ch and 2m62ch
W2025/11340534

Up Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor: Beyond W1778Bpts (W97) to Approach W611Bpts
Up Windsor: Beyond W611Apts (W96) to Approach W1784pts

SUNDAY 02 NOVEMBER

Ref. No. P2025/3918280 Possession Manager Area Planning Croydon (NetOps)

Item
10

Falcon Jn
and Mitre Bridge Jn

Down/Up West London
Possession

0030
SUN

to 0920
SUN

Track Maintenance
0m6ch and 6m7ch
W2025/11053965

Kensington Olympia Olympia Platform Loop
Possession

0030
SUN

to 0920
SUN

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0030
SUN

to 0920
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0030
SUN

to 0920
SUN

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326540
Major Projects
0m6ch and 0m18ch
W2025/11524956
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 10 CONTINUED

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0030
SUN

to 0920
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0030
SUN

to 0920
SUN

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0030
SUN

to 0920
SUN

Pigs Hill Siding 2
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Depot Stabling Roads Nos. 1-4
Sidings Possession

0030
SUN

to 0920
SUN

S&T Maintenance
0m6ch and 5m77ch
W2025/11565606
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405597
Structures Examination
2m5ch and 2m58ch
W2025/11584441
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474272
S&C Tamping
4m75ch and 5m45ch
W2025/11274088
Structures Examination
5m0ch and 5m77ch
W2025/11520087
HS2 ASPRO Major Projects
5m45ch and 6m0ch
W2025/11581635

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0030 SUN TO 0920 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.
806 ZZ Complete
Additional From of NPW01/28 on Stabling roads 1-4

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642D#
North Pole Scrubs Lane Siding: Siding Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1&2: Siding Possession
Stabling road 1-4 (North Pole Depot): Approach NP19/21/23/25

TRAFFIC REMARKS
LONDON OVERGROUND WILLESDEN JN TO CLAPHAM JN SERVICES WILL NOT RUN

SOUTHERN WATFORD JUNCTION TO CLAPHAM JUNCTION SERVICES WILL NOT RUN

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND EUSTON
LUL DISTRICT LINE TO BE OPEN BETWEEN VICTORIA AND WEST BROMPTON / KENSINGTON OLYMPIA
LUL CENTRAL LINE TO BE OPEN BETWEEN OXFORD CIRCUS AND SHEPHERDS BUSH

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 03 NOVEMBER

Ref. No. P2025/4198567 Possession Manager Wessex Inner

Item
13

Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Permanent Way Inspection
0m4ch and 3m59ch
W2025/11395512

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2025/11395515
Rail Testing and Lubrication
0m4ch and 3m59ch
W2025/11395514
D&P Maintenance
0m4ch and 3m59ch
W2025/11395513
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 13 CONTINUED

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2025/4198594.

BACK TO BACK AT WEST LONDON JN WITH P2025/4301906.

MONDAY 03 NOVEMBER

Ref. No. P2025/4198399 Possession Manager Wessex Inner

Item
14

Waterloo Platform 23
Line Blockage +T-COD

0930
MON

to 1000
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11394999

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 23: Buffer Stops Platform 23 to Approach W1550pts/W1549Bpts

TRAFFIC REMARKS
PLATFORM 23 TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 22 CONTINUED

TUESDAY 04 NOVEMBER

Ref. No. P2025/4160578 Possession Manager Route Business Wessex

Item
23

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
TUE

to 0500
TUE

Unload CWR
0m4ch and 4m10ch
W2025/11256958

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
TUE

to 0500
TUE

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
TUE

to 0500
TUE

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
TUE

to 0500
TUE

Up Windsor Slow/Windsor
Reversible
Possession

0040
TUE

to 0500
TUE

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
TUE

to 0500
TUE

Windsor Relief Line 2
Possession

0040
TUE

to 0500
TUE

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
TUE

to 0500
TUE

Up Waterloo Curve
Possession

0040
TUE

to 0500
TUE

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
TUE

to 0500
TUE

Up Sheepcote Lane
Possession

0040
TUE

to 0500
TUE

Waterloo Platforms 12 to 24
Possession

0040
TUE

to 0500
TUE

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
TUE

to 0500
TUE

Waterloo North Siding
Sidings Possession

0040
TUE

to 0500
TUE

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11509615
PL Tamping
0m4ch and 4m10ch
W2025/11552896
Track Maintenance
0m4ch and 4m10ch
W2025/11276788
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2025/11324951
Major Projects
3m60ch and 4m5ch
W2025/11524997
Survey Work
4m60ch and 5m2ch
W2025/11252042
Structures Examination
5m70ch and 6m41ch
W2025/11525105

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 04 NOVEMBER

Ref. No. P2025/4130114 Possession Manager Area Planning Orpington (DU)

Item
31

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0105
TUE

to 0515
TUE

Track Maintenance
0m34ch and 2m5ch
W2025/11280369

Up Ludgate
Possession

0105
TUE

to 0515
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0105
TUE

to 0515
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0105
TUE

to 0515
TUE

Up Battersea
Possession

0105
TUE

to 0515
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0105
TUE

to 0515
TUE

Up Kensington
Possession

0105
TUE

to 0515
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Possession

0105
TUE

to 0515
TUE

Up Stewarts Lane
Possession

0105
TUE

to 0515
TUE

Up Goods Loop
Possession

0105
TUE

to 0515
TUE

Battersea Park
and Voltaire Road Jn

Down Atlantic
Possession

0105
TUE

to 0515
TUE

Up Atlantic/Platform 2
Possession

0105
TUE

to 0515
TUE

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

0105
TUE

to 0515
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0120
TUE

to 0445
TUE

Patrolling
1m77ch and 0m41ch
W2025/11274365
Changing Sleepers & Timbers
5m75ch and 7m27ch
W2025/11620047

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 31 CONTINUED

PROTECTION LIMITS
Down Ludgate: Approach W642pts#
Up Ludgate: Beyond W643pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
Down Stewarts Lane: Beyond VS739pts#
Up Stewarts Lane: Approach VS740pts#
Down Atlantic: Approach VS783pts# (Addtl VS775pts at Factory Jn)
Up Atlantic/Platform 2: Beyond VS784pts# to Buffer Stops
Down Sidings No.1 and 2: Buffer Stops
Chatham Reversible (LBBT): VS84 to VS76

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS
ALL CONCERNED MUST REACH A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY
ARE REFERRING TO

TUESDAY 04 NOVEMBER

Ref. No. P2025/4182501 Possession Manager Wessex Inner

Item
32

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11340578

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 04 NOVEMBER

Ref. No. P2025/4182512 Possession Manager Wessex Inner

Item
33

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11340669

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 04 NOVEMBER

Ref. No. P2025/4161279 Possession Manager Route Business Wessex

Item
184

Kew East Jn
and New Kew Jn

Down Kew Spur
Protected Path

0013
TUE

to 0016
TUE

New Kew Jn
and Barnes

Up Hounslow
Protected Path

0016
TUE

to 0025
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0025
TUE

to 0032
TUE

Clapham Jn
and Longhedge Jn

Up Ludgate
Protected Path

0032
TUE

to 0042
TUE

Streatham South Jn
and Wimbledon

Down St. Helier
Protected Path

0120
TUE

to 0124
TUE

Wimbledon
and Sutton

Down St. Helier
Protected Path

0124
TUE

to 0134
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q71 PLPR 19:53 DERBY TO HITHER GREEN P.A.D.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

TUESDAY 04 NOVEMBER

Ref. No. P2025/4198436 Possession Manager Wessex Inner

Item
66

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11395300
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 66 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

TUESDAY 04 to WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4130218 Possession Manager Area Planning Orpington (DU)

Item
34

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

2345
TUE

to 0515
WED

Track Maintenance
0m34ch and 2m5ch
W2025/11280378

Up Ludgate
Possession

2345
TUE

to 0515
WED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

2345
TUE

to 0515
WED

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

2345
TUE

to 0515
WED

Up Battersea
Possession

2345
TUE

to 0515
WED

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

2345
TUE

to 0515
WED

Up Kensington
Possession

2345
TUE

to 0515
WED

Resignalling Work
0m34ch and 2m0ch
W2025/11585092

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643dia# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

WEDNESDAY 05 NOVEMBER

Ref. No. P2025/4160573 Possession Manager Route Business Wessex

Item
35

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
WED

to 0455
WED

Unload CWR
0m4ch and 4m10ch
W2025/11256961

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
WED

to 0455
WED

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
WED

to 0455
WED

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
WED

to 0455
WED

Up Windsor Slow/Windsor
Reversible
Possession

0040
WED

to 0455
WED

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
WED

to 0455
WED

Windsor Relief Line 2
Possession

0040
WED

to 0455
WED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
WED

to 0455
WED

Up Waterloo Curve
Possession

0040
WED

to 0455
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
WED

to 0455
WED

Up Sheepcote Lane
Possession

0040
WED

to 0455
WED

Waterloo Platforms 12 to 24
Possession

0040
WED

to 0455
WED

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
WED

to 0455
WED

Waterloo North Siding
Sidings Possession

0040
WED

to 0455
WED

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11509616
PL Tamping
0m4ch and 4m10ch
W2025/11556798
Litter / Graffiti Clearance
0m4ch and 4m10ch
W2025/11652973
Track Maintenance
0m4ch and 4m10ch
W2025/11276903
Major Projects
3m60ch and 4m5ch
W2025/11525050
Survey Work
4m60ch and 5m2ch
W2025/11252065
Structures Examination
5m70ch and 6m41ch
W2025/11525030

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 35 CONTINUED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18 Up Windsor
Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

WATERLOO PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W86 ON THE UP WINDSOR AT
QUEENSTOWN ROAD.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE AT NINE
ELMS JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W107 ON THE DOWN WINDSOR
BETWEEN VAUXHALL AND QUEENSTOWN ROAD.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE AT
NINE ELMS JN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290843.

WEDNESDAY 05 to THURSDAY 06 NOVEMBER

Ref. No. P2025/4130199 Possession Manager Area Planning Orpington (DU)

Item
36

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

2345
WED

to 0515
THU

Track Maintenance
0m34ch and 2m5ch
W2025/11280377

Up Ludgate
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

2345
WED

to 0515
THU

Changing Sleepers & Timbers
5m75ch and 7m27ch
W2025/11620048
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 36 CONTINUED

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

2345
WED

to 0515
THU

Up Battersea
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

2345
WED

to 0515
THU

Up Kensington
Possession

2345
WED

to 0515
THU

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Possession

2345
WED

to 0515
THU

Up Stewarts Lane
Possession

2345
WED

to 0515
THU

Up Goods Loop
Possession

2345
WED

to 0515
THU

Battersea Park
and Voltaire Road Jn

Down Atlantic
Possession

2345
WED

to 0515
THU

Up Atlantic/Platform 2
Possession

2345
WED

to 0515
THU

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

2345
WED

to 0515
THU

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0015
THU

to 0445
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Ludgate: Approach W642pts#
Up Ludgate: Beyond W643pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
Down Stewarts Lane: Beyond VS739pts#
Up Stewarts Lane: Approach VS740pts#
Down Atlantic: Approach VS783pts# (VS775pts at Factory Jn)
Up Atlantic/Platform 2: Beyond VS784pts# to Buffer Stops
Down Sidings No.1 and 2: Buffer Stops
Chatham Reversible (LBBT): VS84 to VS76

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 36 CONTINUED

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS
ALL CONCERNED MUST REACH A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM THEY ARE
REFERRING TO

THURSDAY 06 NOVEMBER

Ref. No. P2025/4160574 Possession Manager Wessex Inner

Item
37

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
THU

to 0500
THU

Track Maintenance
0m4ch and 4m10ch
W2025/11276939

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
THU

to 0500
THU

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
THU

to 0500
THU

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
THU

to 0500
THU

Up Windsor Slow/Windsor
Reversible
Possession

0040
THU

to 0500
THU

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
THU

to 0500
THU

Windsor Relief Line 2
Possession

0040
THU

to 0500
THU

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
THU

to 0500
THU

Up Waterloo Curve
Possession

0040
THU

to 0500
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
THU

to 0500
THU

Up Sheepcote Lane
Possession

0040
THU

to 0500
THU

Waterloo Platforms 12 to 24
Possession

0040
THU

to 0500
THU

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
THU

to 0500
THU

Waterloo North Siding
Sidings Possession

0040
THU

to 0500
THU

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11509617
PL Grinding Train
0m4ch and 4m10ch
W2025/11637322
Preparatory Work
1m29ch and 3m23ch
W2025/11272987
Permanent Way Inspection
2m65ch and 4m1ch
W2025/11395273
Major Projects
3m60ch and 4m5ch
W2025/11525088
Survey Work
4m60ch and 5m2ch
W2025/11252066
Structures Examination
5m70ch and 6m41ch
W2025/11525031

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 06 NOVEMBER

Ref. No. P2025/4198560 Possession Manager Wessex Inner

Item
39

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

Permanent Way Inspection
2m6ch and 2m48ch
W2025/11395418

Up Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 06 NOVEMBER

Ref. No. P2025/4198587 Possession Manager Wessex Inner

Item
40

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11395375

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 06 NOVEMBER

Ref. No. P2025/4182627 Possession Manager Wessex Inner

Item
41

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11340805

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

FRIDAY 07 NOVEMBER

Ref. No. P2025/4160579 Possession Manager Wessex Inner

Item
42

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
FRI

to 0500
FRI

Track Maintenance
0m4ch and 4m10ch
W2025/11276905

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
FRI

to 0500
FRI

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
FRI

to 0500
FRI

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
FRI

to 0500
FRI

Up Windsor Slow/Windsor
Reversible
Possession

0040
FRI

to 0500
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
FRI

to 0500
FRI

Windsor Relief Line 2
Possession

0040
FRI

to 0500
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
FRI

to 0500
FRI

Up Waterloo Curve
Possession

0040
FRI

to 0500
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
FRI

to 0500
FRI

Up Sheepcote Lane
Possession

0040
FRI

to 0500
FRI

Waterloo Platforms 12 to 24
Possession

0040
FRI

to 0500
FRI

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
FRI

to 0500
FRI

Waterloo North Siding
Sidings Possession

0040
FRI

to 0500
FRI

PL Grinding Train
0m4ch and 4m10ch
W2025/11637369
Preparatory Work
1m29ch and 3m23ch
W2025/11273036
Major Projects
3m60ch and 4m5ch
W2025/11525089
Survey Work
4m60ch and 5m2ch
W2025/11251928
Structures Examination
4m45ch and 5m2ch
W2025/11525183
Litter / Graffiti Clearance
4m60ch and 5m2ch
W2025/11652913
Structures Examination
5m70ch and 6m41ch
W2025/11525182
Litter / Graffiti Clearance
5m70ch and 6m41ch
W2025/11653089

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 42 CONTINUED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18 Up Windsor
Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

WATERLOO PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND RAIL GRINDER AT SIGNAL W119 ON THE UP WINDSOR AT
QUEENSTOWN ROAD.

POSSESSION TO BE GIVEN UP AROUND RAIL GRINDER AT SIGNAL W309 ON THE DOWN WINDSOR FAST
AT CLAPHAM JN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290865.

FRIDAY 07 NOVEMBER

Ref. No. P2025/4182662 Possession Manager Wessex Inner

Item
43

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11340814

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX & GSM-R TELEPHONE NUMBERS – ANGLIA

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(UFN)

GENERAL INSTRUCTIONS
Hard copy Sectional Appendix page 25

NR/SP/ELP/29987 WORKING ON OR ABOUT 25 KV A.C ELECTRIFIED LINES
NR/BS/LI/131 Dual Voltage (AC/DC) Electrified Lines
Explanation of Change: DELETE General Instruction NR/SP/ELP 29987 Working on or about 25 KV A.C Electrified lines
REMOVE the following General Instruction shown on hard copy page 25

When a section of overhead line is blocked to electric trains the following procedure must be followed before a dual voltage 
electric train running in DC mode is allowed to pass through the affected section of railway line:

 the train has been brought to a stand at the protecting signal, and
 the Driver advised that the line ahead has been blocked to AC electric trains, giving the limits of the blockage, and
 an assurance obtained from the Driver that the pantograph has been and will remain lowered until the entire train is 

clear of the area affected.
Anglia Route GI - Dated: 27/09/2025
Archived (D23168) (01/11/2025) (35)

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
EA1011 005 Seven Kings To Ipswich EA1011-005 there will be a speed board placed on approach

to the mid-point crossing in both directions to reduce their 
speed to 5mph

D22922 31/08/2025

EA1012 005 Ipswich to Trowse Junction Gislingham Level Crossing closed and removed D22892 16/08/2025
EA1013 001 Trowse Jn to Norwich EA1013-001 Various corrections to Table A errors D22899 30/08/2025
EA1080 002 Marks Tey Jn To Sudbury EA1080-002 Ladysbridge UWC mileage update. D23001 20/09/2025
EA1090 003 Colchester Jn To Clacton EA1090-003 Paget LC mileage update. D23001 20/09/2025
EA1120 003 Manningtree To Harwich Town Wheatsheaf footpath crossing removed due to closure. D22996 20/09/2025
EA1161 015 Bishops Stortford To Ely North Jn Line name correction for LOR EA1550 to up Ely West Curve

single down
D22900 09/08/2025

EA1162 005 Ely North Jn to Kings Lynn 40mph restriction at Watlington Road LC has been 
corrected. It previously showed 91m15ch (beyond the 
crossing), but the speed board (BGK09113) is actually at 
91m12ch on the approach, as confirmed on the signalling 
plan and on site.

D23090 04/10/2025

EA1380 014 Fenchurch St To Shoeburyness EA1380-004 Addition of Woodgrange close LC 37m 13ch. D23001 20/09/2025
EA1430 006 East Suffolk Jn To Oulton Broad 

North Jn
Brick Kiln UWC provided with red/green lights D23129 21/10/2025

EA1470 007 Norwich Thorpe Jn To Lowestoft Correction of useable platform length in platform 2 at 
Lowestoft.

D23104 14/10/2025

EA1530 007 Coldham Lane Jn To Haughley ALXR project legally closed Hawk End Lane level crossing 
[CCH 37m00ch] and all railway assets have been removed.

D22997 20/09/2025

EA1550 001 Ely North Jn to Ely West Jn (Ely 
West Curve)

Line name correction for LOR EA1550 to up Ely West Curve
single down

D22900 09/08/2025

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk 

(UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

MODULE AR2 TABLE A DIAGRAM Continued

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

Explanation of change: Updates for Poplars Electrification. 

B
O

K
4

M
ile

ag
e

Lo
ca

tio
n

M
C

h
R

un
ni

ng
 li

ne
s 

&
 s

pe
ed

 r
es

tr
ic

tio
ns

S
ig

na
lli

ng
 &

 R
em

ar
ks

LO
R

S
eq

.
Li

ne
 o

f R
ou

te
 D

es
cr

ip
tio

n
La

st
 U

pd
at

ed
R

ou
te

E
LR

E
A

13
10

00
5

C
am

de
n 

R
oa

d 
W

es
t J

un
ct

io
n 

to
 R

ic
hm

on
d

A
ng

lia
03

/1
1/

20
25

T
C

B
A

ct
o

n 
W

e
lls

 J
n 

S
B

 (
A

W
)

R
A

8
A

C
: 

R
ug

b
y

3
0

3
5

U
N

L
D

N
L

D
U

DOWN 

UP 

30

3
5

35*

35*
1

5

3
0

3
0

15

1
5

T
o

 D
ud

di
n

g 
H

ill
 J

n

T
o 

A
ct

o
n 

E
a

st
 J

n

30
30

P
O

P
LA

R

LI
N

E
S

T
E

R
R

IT
O

R
Y

 B
O

U
N

D
A

R
Y

W
E

S
T

E
R

N
 

LI
N

E
S

P
O

P
LA

R

se
q

E
A

1
36

0
2

F
or

m
er

 O
ld

 O
a

k 
Jn

C
ha

ng
e

 o
f M

ile
a

ge
0

3
4

0
43

A
ct

o
n 

W
e

lls
 J

n 
(A

W
) 

S
B

0
64

A
ct

o
n 

W
el

ls
 J

n 
0

66
*

A
ct

on
 W

el
ls

 J
n

0
7

2
0

4
9

0
39

se
q

G
W

13
0

1

T
he

 D
ow

n 
P

o
pl

ar
 li

n
e 

- 
P

F
 O

N
L

Y
 fo

r
o

ne
 li

gh
t l

oc
om

ot
iv

e 
m

ov
e

m
en

t 

(i
nc

lu
di

n
g 

lo
co

s 
co

u
pl

ed
 to

ge
th

er
 

de
sc

ri
be

d 
a

s 
a

 li
gh

t 
en

gi
ne

) 
or

 o
ne

 
D

M
U

 m
ov

e
m

e
nt

 n
ot

 c
on

ve
ry

in
g 

p
as

se
n

ge
rs

 (
in

cl
u

di
ng

 D
M

U
s 

co
u

pl
ed

 
to

ge
th

er
) 

to
 F

O
LL

O
W

 a
 tr

ai
n 

of

cl
as

s 
3 

- 
8 

or
 0

.

C
ha

n
ge

 o
f 

lin
e 

de
si

gn
at

io
n 

fr
o

m
 A

ct
o

n 
W

e
lls

 J
un

ct
io

n
U

N
L

: U
p

 N
or

th
 L

on
d

on
D

N
L

: D
o

w
n

 N
o

rt
h

 L
on

do
n

G
S

M
-R

B
O

K
5

P
o

pl
ar

 li
n

es
 e

le
ct

rif
ie

d 
be

tw
e

en
 A

ct
o

n
W

e
lls

 J
n

 a
n

d 
A

ct
o

n 
B

an
k 

N
e

ut
ra

l S
ec

tio
n

(R
e

fe
r 

to
 G

W
1

30
 s

e
q 

1.
)

N
o 

el
e

ct
ri

c 
tr

ac
tio

n
 to

 b
e 

o
pe

ra
te

d
 o

n
P

op
la

r 
lin

e
s 

un
til

 fu
rt

he
r 

n
ot

ic
e.

(D23168) (01/11/2025) (33)

page 321 of 348



1F_ARL_Derivative WON 32 2025 26  D4
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

MODULE AR2 TABLE A DIAGRAM Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Page
No

LOR and Sub Heading Explanation of Change Ref Date
Published

11 EA1010 (Liverpool Street To Seven Kings) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
11 EA1011 (Seven Kings To Ipswich) Replace current entry with the below D22902 23/08/2025
11 EA1012 (Ipswich To Trowse Junction) Replace current entry with the below D22902 23/08/2025
11 EA1040 (Romford To Upminster) Replace current entry with the below D22902 23/08/2025
11 EA1050 (Shenfield Jn To Southend Victoria) Replace current entry with the below D22902 23/08/2025
11 EA1060 (Wickford Jn To Southminster) Replace current entry with the below D22902 23/08/2025
12 EA1070 (Witham Jn To Braintree) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
12 EA1080 (Marks Tey Jn To Sudbury) Replace current entry with the below D22902 23/08/2025
12 EA1090 (Colchester Jn To Clacton) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
12 EA1120 (Mannintree (North & South Jns) 

To Harwich Town)
Replace current entry with the below D22902 23/08/2025

12 EA1160 (Bethnal Green East Jn To Bishops
Stortford)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

12 EA1161 (Bishops Stortford To Ely North Jn) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1170 (Hackney Downs North Jn T Replace current entry with the below D22902 23/08/2025
13 EA1190 (Bury Street Jn To Chesnut Jn) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1200 (Clapton Jn To Chingford) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1210 (Broxbourne Jn To Hertford East) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
14 EA1220 (Stansted South & North Jn To 

Stansted Airport
Replace current Exceptionally Poor Rail adhesion with the 
below

D22902 23/08/2025

14 EA1310 (Camden Road West Jn To 
Richmond)

Replace current entry with the below D22902 23/08/2025

14 EA1320 (Camden Road West Junction To 
Stratford)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

14 EA1370 (Gospel Oak To Barking Tilbury 
Line Jn West)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

15 EA1380 (Fenchurch Street To 
Shoeburyness)

Replace current entry with the below D22902 23/08/2025

15 EA1430 (East Suffolk Jn To Oulton Broad 
North Jn)

Replace current entry with the below D22902 23/08/2025

15 EA1480 (Whitlingham Jn To Cromer) Replace current entry with the below D22902 23/08/2025
15 EA1500 (Brundall Jn To Yarmouth Via Acle) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
16 EA1530 (Coldham Lane Jn To Haughley Jn) Replace current entry with the below D22902 23/08/2025
16 EA1540 (Chippenham Jn To Ely Dock Jn) Replace current entry with the below D22902 23/08/2025
16 EA1580 (Ely North Jn To Trowse Jn) Replace current entry with the below D22902 23/08/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2A Insert The new column for Class 357/3 after the Class 357 D23040 04/10/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

MODULE AR2 - ROUTE CLEARANCE   – Continued  
***

Hard Copy Sectional Appendix Page 302C

Table D2C – Route clearance of electric multiple units

Amend the Class 710 clearance as shown below:
Line of
route

ELR Line of Route / Sector Description

M Ch M Ch

710 Notes

EA1160 BGK Reading Lane Jn – Hackney Downs 
North Jn

2 55 3 04 Y

Amend the Class 700 clearance as shown below:
Line of
route

ELR Line of Route / Sector Description

M Ch M Ch

700 Notes

EA1320 CRF1 Camden Road Central Jn – Route 
Boundary (LN115) (North London 
Incline)

0 51 0 20 E

(D22958) (13/09/25) (32)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SEVEN KINGS STATION
FROM 04:00 MONDAY 27TH JANUARY 2025 UNTIL MONDAY 24TH NOVEMBER 2025

In connection with staircase replacement works at Seven Kings station (8m45ch), scaffolding will be erected at the country end 
of Platform 2 (Down Main) and Platform 3 (Up Electric).
The Scaffolding may be a source of distraction for drivers, so advanced notice is being given

(D22286) (27/01/2025) (35-2025)

EA1040 ROMFORD TO UPMINSTER

TOP OF PLATFORM RAMP AT ROMFORD 
FROM 01:00 HOURS TUESDAY 21  st   OCTOBER 2025  

UNTIL FURTHER NOTICE. 
A Temporary speed restriction of 5 MPH will apply to platform 1 only beginning at the top of the platform ramp, located at 00 
Miles 03 Chains to the buffer stops located at 00 Miles 00 Chains. 

N.B. The 5 MPH speed restriction is applicable to trains arriving at Romford Platform 1 only. All departing trains returning to 
Upminster may depart at the published line speed of 15 MPH.

(D23170) (21/10/2025) (UFN)

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1380 FENCHURCH ST TO SHOEBURYNESS
***FENCHURCH STREET INTERLOCKING

FROM 0100 HRS TO 0130 HRS 04 NOVEMBER 2025
All signals between the below will be affected during the changeover: 

 UP UR148 – BUFFET STOPS 
 DN BUFFER STOPS – UR 147

(D23117) (04/11/2025) (32)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

19 SO110 Victoria To Ramsgate (Via Herne Hill 
And Chatham)

Victoria to Ramsgate (Via Herne Hill and Chatham) 
Exceptionally Poor Rail Adhesion update-line name 
correction.

D22933 30/08/2025

19 SO310 Hither Green To Maidstone West (Via
Dartford)

Hither Green to Maidstone West (Via Dartford) 
Exceptionally Poor Rail Adhesion update-removal of sites 
after assessment.

D22933 30/08/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2C Amend the Class 707 clearances as shown below: D22959 13/09/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous reRquests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk
(D17882) (20/03/2021) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R1 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R2 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R3 installation of speed indicators (to remain covered up until commissioned)
R4 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)
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Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX / PANEL / WORKSTATION CONTACT DETAILS

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

38A PROTECTING A STABLED TRAIN ON A 
PLATFORM

Add Watford Junction Platform 10 to the first set of bullet
points.

D22886 16/08/2025

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 004 Euston to Armitage Junction MD101-004 MU differential speeds introduced on Down Fast, 

start and end mileages added.
D22873 10/08/2025

MD101 005 Euston to Armitage Junction MD101-005 MU differential speeds introduced on DF & UF, 
note added about 'F' Sidings, City linenames corrected, start 
and end mileages added

D22873 10/08/2025

MD101 005 Euston to Armitage Junction Note on diagram about Willesden relief lines moved up the 
page. Reference changed from sequence 005 to seq 005 – 
006. Remark about Willesden ‘F’ sidings rewritten.

D22927 23/08/2025

MD101 006 Euston to Armitage Junction New remark added about Willesden Relief lines referencing 
sequence 005 and 006.

D22927 23/08/2025

MD101 006 Euston to Armitage Junction MD101-006 MU differential speeds introduced, start and end 
mileages added

D22873 10/08/2025

MD101 007 Euston to Armitage Junction MD101-007 MU differential speeds introduced, DC electric 
lines drawn in on right hand side from tunnel onwards, Up 
Slow bi-di speed redrawn, start and end mileage added

D22873 10/08/2025

MD101 007 Euston to Armitage Junction DC lines crossover and sand drag added offroute D23109 11/10/2025
MD101 008 Euston to Armitage Junction MD101-008 MU speeds provided on DF & UF, North Wembley

Jn and OHNS redrawn down the page, to highlight bidi on Up 
Slow only. Format of all digit speeds changed to modern type. 
DC electric lines added and are indicative only. OHNS 
renamed North Wembley OHNS. Axle counter remark 
changed. Start and end mileages added.

D22873 10/08/2025

MD101 009 Euston to Armitage Junction MD101-009 MU differential speeds introduced on DF & UF, 
redrawn top third of page, DC electric lines added as indicative
only, start of page mileage added

D22873 10/08/2025

MD101 014 Euston to Armitage Junction MD101-014 MU differential speeds introduced lower half of 
page, US and DS 90 mph stars moved down the page, 
linetype changed in tunnels

D22880 17/08/2025

MD101 015 Euston to Armitage Junction MD101-015 MU differential speeds introduced. Up Fast MU 
speed change is at 31m 72ch.

D22880 17/08/2025

MD101 016 Euston to Armitage Junction MD101-016 MU differential speeds introduced, Grand Union 
Canal name change, amended start mileage of page

D22880 17/08/2025

MD101 017 Euston to Armitage Junction MD101-017 MU differential speeds introduced, speed change 
removed from 37m 14ch on Up Fast

D22880 17/08/2025

MD101 018 Euston to Armitage Junction MD101-018 MU differential speeds introduced to top half of 
page, amended start mileage of page

D22880 17/08/2025

MD101 023 Euston to Armitage Junction Typo and missing brcakets in A421 City Road, location 
column.

D22927 23/08/2025

MD101 025 Euston to Armitage Junction MD101-025 Mileage adjustment added to location column D23054 20/09/2025

(Item continued onto next page)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS Continued

LOR Seq Line of Route Description Explanation of Change Ref Date Last 
Published

MD101 007 Euston to Armitage Junction DC lines crossover and sand drag added offroute D23109 11/10/2025
MD101 035 Euston to Armitage Junction DTVF down direction speed redrawn at top of page 

within 4ft. Speed change added at 101m 42ch and end
of diagram mileage amended

D23084 04/10/2025

MD101 036 Euston to Armitage Junction Speed change removed from 101m 42ch and start of 
diagram mileage amended. Format of speeds 
amended on DTVF and UTVF to within the 4ft, top half
of page through Atherstone.

D23084 04/10/2025

MD136 005 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Change of ELR and mileage added. WEF1 mileages 
changed

D23109 11/10/2025

MD137 001 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

Route changed to West Coast South D23109 11/10/2025

MD137 002 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

Route changed to West Coast South D23109 11/10/2025

MD137 003 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

Change of ELR and mileage added. WEF1 mileages 
changed

D23109 11/10/2025

MD137 004 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

Speed of siding crossover changed to 5 vice 10mph. 
WEF1 mileages changed

D23109 11/10/2025

MD137 005 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

Change of ELR and mileage added. WEF1 mileages 
changed

D23109 11/10/2025

MD140 001 Bletchley to Bedford St Johns 
(Inclusive)

MD140.01 Linename corrected to Vale Sidings. 5mph 
speed change moved to this page. ELRs added into 
location column. Rail intersection bridge added after 
Bletchley East Jn.

D22937 30/08/2025

MD140 002 Bletchley to Bedford St Johns 
(Inclusive)

MD140.02 Linename corrected to Vale Sidings. 5mph 
speed changed removed from this page.

D22937 30/08/2025

MD166 003 North Pole Junction To Wembley Route in top right-hand corner changed to West Coast
South

D23135 18/10/2025

MD166 005 North Pole Junction To Wembley Offroute speed on Down Fast amended to 110/ 
MU120 / EPS120.  Lower left of diagram

D22893 10/08/2025

MD166 006 North Pole Junction To Wembley Route in top right-hand corner changed to West Coast
South

D23135 18/10/2025

MD166 007 North Pole Junction To Wembley Route in top right-hand corner changed to West Coast
South

D23135 18/10/2025

MD166 009 North Pole Junction To Wembley Speeds clarified on US; crossovers added north of 
station. DC electric linenames changed

D23109 11/10/2025

MD167 001 Mitre Bridge Jn to Acton Wells Jn 
(South West Lines)

Route chaned to WCS. Route boundary on diagram 
updated linetype & names.

D23135 18/10/2025

MD170 001 Acton Canal Wharf To Willesden 
Junction

MD170-001 MU speed introduced on Down Fast at 
bottom of the page

D22873 10/08/2025

MD180 001 Rugby Trent Valley Junction to New 
Bilton

Route changed to West Coast South. D23135 18/10/2025

MD301 001 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

MD301-001 Route boundary added and remove start 
of diagram mileage at top of page

D22874 16/08/2025

MD301 011 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Start and end mileages added D23134 18/10/2025

MD301 012 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Start and end mileages added D23134 18/10/2025

MD301 013 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Start and end mileages added D23134 18/10/2025

MD301 014 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Start and end mileages added D23134 18/10/2025

MD301 015 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Start and end mileages added D23134 18/10/2025

MD301 016 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Start and end mileages added D23134 18/10/2025

MD301 018 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Start and end mileages added D23134 18/10/2025

MD301 019 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Start mileage added D23134 18/10/2025

MD306 010 Birmingham New Street To 
Ashchurch (Exclusive) (Via 
Dunhampstead)

Severed at both ends and add remark Blackwell Down
Goods Loop oou. M42 bridge name changed to M42 
Motorway bridge (Bromsgrove).

D22875 09/08/2025

MD306 012 Birmingham New Street To 
Ashchurch (Exclusive) (Via 
Dunhampstead)

MD306-012 offroute reference to MD900 updated. 
Canal renamed Worcester & Birmingham Canal 
(Bromsgrove)

D23050 27/09/2025

(Item continued onto next page)
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MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL101
Gospel Oak 
Junction

Up North London BOK2
Upminster SCC 
(NLL)

07/08/2024 2 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 18/12/2021 4 2 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated:  04/10/2025
Explanation of change:  Signal L265 has been removed from the table.

(D23069) (04/10/2025) (RSSB) (UFN)

ROUTE PROVING USING SEASONAL TREATMENT VEHICLES
Seasonal MPVs –     must not be used for Route Proving  

In 2017 a Seasonal MPV struck a fallen tree in Scotland which caused damage to the braking system and pulled the brake 
distributor chord, rendering the brakes ineffective. The MPV became a runaway.Although these exact circumstances are low 
probability, the impact is extremely high and as such Supply Chain Operations (SCO) do not allow MPVs to be used as Route 
Provers, because there is an increased risk of coming into contact with debris.

RHTTs

Railhead Treatment Trains (RHTTs) perform the same basic role as MPVs but are loco – hauled. They do not have the same 
design risk (for potential to runaway) as MPVs. As such SCO do not strictly prohibit the use of RHTTs but strongly advise against
such use due to criticality of RHTTs to Autumn train performance.
Given the wider system risk of a damaged RHTT, SCO require director level acceptance of the risk from the affected Route, per 
instance, before allowing it to be used for Route Proving. Given the notice available for named storms this should always be 
possible but should anything unexpectedly require this decision on the night SCO would ask that the Route level 2 on-call or shift 
manager acknowledge this document and positively confirm (to SCO 24:7) acceptance of the risks before we deploy the RHTT. 
Remember: if it’s possible for an RHTT to Route Prove, then it is equally possible for the loco hauling the RHTT to be used 
instead

(D23191) (27/11/2025) (40)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 25/10/2025
Explanation of Change: Signal TVC530/VC530 has been added.

(D23151) (25/10/2025) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

ROUTE PROVING USING SEASONAL TREATMENT VEHICLES
Seasonal MPVs –   must not be used for Route Proving  

In 2017 a Seasonal MPV struck a fallen tree in Scotland which caused damage to the braking system and pulled the brake 
distributor chord, rendering the brakes ineffective. The MPV became a runaway.Although these exact circumstances are low 
probability, the impact is extremely high and as such Supply Chain Operations (SCO) do not allow MPVs to be used as Route 
Provers, because there is an increased risk of coming into contact with debris.

RHTTs

Railhead Treatment Trains (RHTTs) perform the same basic role as MPVs but are loco – hauled. They do not have the same 
design risk (for potential to runaway) as MPVs. As such SCO do not strictly prohibit the use of RHTTs but strongly advise against
such use due to criticality of RHTTs to Autumn train performance.
Given the wider system risk of a damaged RHTT, SCO require director level acceptance of the risk from the affected Route, per 
instance, before allowing it to be used for Route Proving. Given the notice available for named storms this should always be 
possible but should anything unexpectedly require this decision on the night SCO would ask that the Route level 2 on-call or shift 
manager acknowledge this document and positively confirm (to SCO 24:7) acceptance of the risks before we deploy the RHTT. 
Remember: if it’s possible for an RHTT to Route Prove, then it is equally possible for the loco hauling the RHTT to be used 
instead

(D23191) (27/11/2025) (40)

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS25 Willesden 
Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N
WY191 Wembley EFOC Wembley C 

Sidings
WEF1 Wembley Yard 24/08/22 2 2 N

Last Updated: 18/10/2025
Explanation of Change: Signal WS24 has been removed from table.

(D23131) (18/10/2025) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

DISCONNECTION NOTICE
***

WON DISCONNECTION SUMMARY
Start date: 06/11/2025 Start time: 23:00
Finish Date: 07/11/2025 Finish Time: 06:00
Site contacts Chris Adams Phone numbers 07515 624319

Location London Euston Area

ELR and Mileage 

8347 South Hampstead Station       LEC1   2.77 – 2.02
8347 South Hampstead Station       CWJ    2.77 – 2.02
8348 Primrose Hill Tunnel South     CWJ    2.02 – 1.17
8348 Primrose Hill Tunnel South     LEC1   2.02 – 1.16
8348 Primrose Hill Tunnel South     CRC2  5.78 – 5.40
8349 Granby Terrace                       LEC1  1.16 – 0.15
8350 Euston Station 1                      LEC1  0.15 – 0.00
8351 Euston Station 2                      LEC1  0.15 – 0.00 

N:B Mileage and chains for England and wales routes and Mileage and Yards for Scotland route

LOR (line of route) To 
include Description

MD101 - Euston to Armitage Junction
MD120 - Camden Junction to Watford Junction DC Lines
MD145 - Camden Road Junction to Camden Junction

Purpose of Works to 
be carried out

As part of the rollout of General Packet Radio Service (GPRS) to the Network Rail GSM-R 
network is necessary to carry out enabling works to free up network capacity.

The GSM-R telecoms sites impacted by these works are: 

 8347 South Hampstead Station
 8348 Primrose Hill Tunnel South
 8349 Granby Terrace
 8350 Euston Station 1
 8351 Euston Station 2

List of Critical services
(to be taken from 
service report)

GSM-R services will be unavailable for a duration of up to 3 hours in the affected areas.

(D23107) (D/5885) (06/11/2025) (32)

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 18/01/23 3 2 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N

SY31
Salisbury Tunnel 
Jn

Down Main BAE1 Salisbury 07/09/2024 4 2 Y

E260
Eastleigh East 
Yard

Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

W51
Waterloo West 
Crossing

Down Main BML1 Wimbledon 27/05/2025 6 2 Y

Last Updated 21/06/2025
Explanation of Change: Signal W51 has been added to the table. 

(D22746) (21/06/2025) (RSSB) (UFN)
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