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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 20 NOVEMBER

Ref. No. P2025/4087742 Possession Manager Anglia IMDM Tottenham Hale

Item
210

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/10870474

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 20 NOVEMBER

Ref. No. P2025/4087722 Possession Manager Anglia IMDM Tottenham Hale

Item
211

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/10870491

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

THURSDAY 20 NOVEMBER

Ref. No. P2025/4113665 Possession Manager Area Planning Croydon (NetOps)

Item
212

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
THU

to 0500
THU

Track Maintenance
0m76ch and 5m20ch
W2025/10843488

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
THU

to 0500
THU

S&T Maintenance
0m76ch and 5m20ch
W2025/11281349
PL Tamping
1m32ch and 2m3ch
W2025/11390098

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC686 SIGNAL, ON THE UP WEST LONDON AT IMPERIAL WHARF [PLATFORM 1].

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC686 SIGNAL, ON THE UP WEST LONDON AT IMPERIAL WHARF [PLATFORM 1].
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 21 NOVEMBER

Ref. No. P2025/4113596 Possession Manager Area Planning Croydon (NetOps)

Item
216

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
FRI

to 0500
FRI

Track Maintenance
0m76ch and 5m20ch
W2025/10843568

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
FRI

to 0500
FRI

Permanent Way Inspection
0m76ch and 3m67ch
W2025/11286716
S&T Maintenance
0m76ch and 5m20ch
W2025/11281350
PL Tamping
1m32ch and 2m3ch
W2025/11390081
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11474218
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11474138
Litter / Graffiti Clearance
3m32ch and 3m62ch
W2025/11474190
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474189

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC685 (KEYED SIGNAL), ON THE DOWN WEST LONDON BETWEEN IMPERIAL WHARF AND
WEST BROMPTON.

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC685 (KEYED SIGNAL), ON THE DOWN WEST LONDON BETWEEN IMPERIAL WHARF AND
WEST BROMPTON.

T3-D POSSESSION WITH ADDITIONAL PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO.
CROYDON-T3D-01
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 229 CONTINUED

HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

SUNDAY 16 to MONDAY 17 NOVEMBER

Ref. No. P2025/3943284 Repeated item, please see details under route EA1320

Item
222

MONDAY 17 NOVEMBER

Ref. No. P2025/4177048 Possession Manager Cleshar Contract Services

Item
230

Dalston Junction
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11323221

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Beyond EL339#/EL205# to Approach EL147pts#
Up East London: Beyond EL148pts# to Approach EL207#/EL334#

TRAFFIC REMARKS
TRAINS STABLED IN DALSTON PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 18 NOVEMBER

Ref. No. P2025/4177095 Possession Manager Cleshar Contract Services

Item
231

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11323332

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 231 CONTINUED

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4177139 Possession Manager Cleshar Contract Services

Item
232

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2025/11323179

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

THURSDAY 20 NOVEMBER

Ref. No. P2025/4179078 Possession Manager Cleshar Contract Services

Item
233

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11323383

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 21 NOVEMBER

Ref. No. P2025/4177053 Possession Manager Cleshar Contract Services

Item
234

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11323219

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 234 CONTINUED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1327 SILWOOD JN TO OLD KENT ROAD JN

SUNDAY 16 to MONDAY 17 NOVEMBER

Ref. No. P2025/3938205 Possession Manager Area Planning London Bridge (DU)

Item
235

London Bridge Platforms 10 to 15
Possession

0105
SUN

to 0400
MON

Track Maintenance
0m0ch and 4m79ch
W2025/11328438

Spa Road
and London Bridge

8 Up
Possession

0105
SUN

to 0400
MON

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0105
SUN

to 0400
MON

10 Reversible/Sussex
Reversible
Possession

0105
SUN

to 0400
MON

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0105
SUN

to 0400
MON

Up Bermondsey Spur
Possession

0105
SUN

to 0400
MON

London Bridge
and Peckham Rye Jn

11 Rev/South London
Rev/Down South London
Possession

0105
SUN

to 0400
MON

Litter / Graffiti Clearance
0m0ch and 0m11ch
W2025/11435920
Structures Work
0m0ch and 0m30ch
W2025/11713993
Other E&P Work
0m0ch and 0m70ch
W2025/11319516
Structures Examination
0m0ch and 1m45ch
W2025/11316928
Structures Examination
0m0ch and 1m75ch
W2025/11371430
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1327 SILWOOD JN TO OLD KENT ROAD JN - Continued

ITEM 235 CONTINUED

Peckham Rye Jn
and Tulse Hill

Down & Up Portsmouth
Possession

0105
SUN

to 0400
MON

South Bermondsey Jn
and Peckham Rye Jn

Up South London
Possession

0105
SUN

to 0400
MON

Peckham Rye Jn
and Crofton Road Jn

Down and Up Atlantic
Possession

0105
SUN

to 0400
MON

Old Kent Road Jn Down Silwood (part)
Possession

0105
SUN

to 0400
MON

Up Silwood (part)
Possession

0105
SUN

to 0400
MON

Structures Examination
0m0ch and 1m75ch
W2025/11316979
S&C Grinding Train
0m9ch and 0m30ch
W2025/11600219
Station Work
1m20ch and 2m30ch
W2025/11548851
Structures Examination
1m30ch and 2m1ch
W2025/11316717
Structures Work
1m54ch and 1m70ch
W2025/11593159
Off Track Work
1m55ch and 4m44ch
W2025/11314959
OTP Miller
1m58ch and 3m15ch
W2025/11605946
OTP Miller
1m58ch and 3m45ch
W2025/11605920
SIG ELP Testing
1m60ch and 2m20ch
W2025/11610414
Unload Materials
1m62ch and 4m23ch
W2025/11085413
Structures Examination
2m10ch and 2m65ch
W2025/11316793
Structures Examination
2m10ch and 3m52ch
W2025/11316670
Litter / Graffiti Clearance
4m13ch and 4m33ch
W2025/11436004
IBJ Work
4m30ch and 4m79ch
W2025/11262742
Structures Examination
0m0ch and 1m75ch
W2025/11321101

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1327 SILWOOD JN TO OLD KENT ROAD JN - Continued

ITEM 235 CONTINUED

PROTECTION LIMITS
Platforms 10 to 15 (London Bridge): Buffer Stops
8 Up: Beyond TL7273pts# to Approach TL7187pts#
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002/TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC376pts#
Up Portsmouth/Up South London: Beyond TVC756#
Bermondsey Reversible: Approach TL8003pts#
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line (part): Beyond TL615#
Up Silwood Line (part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

TRAFFIC REMARKS
THAMESLINK LONDON BRIDGE TO BRIGHTON / HORSHAM SERVICES TO USE PLATFORMS 4 AND 5 AT
LONDON BRIDGE UNTIL 0915 SUNDAY

VICTORIA TO LONDON BRIDGE SERVICES WILL START/TERMINATE AT CRYSTAL PALACE

LONDON BRIDGE TO CATERHAM SERVICES WILL NOT RUN

LONDON BRIDGE TO EAST CROYDON SERVICES TO RUN BETWEEN TULSE HILL AND CATERHAM

NO ARL SOUTH LONDON LINE SERVICES TO RUN ALL DAY SUNDAY

TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA TVC165 GROUND POSITION LIGHT TO
RE START IN PLATFORM 4

PLATFORMS 10 AND 14 AT LONDON BRIDGE TO BE OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS

LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON
LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO

EAST LONDON LINE TO BE OPEN

UP KENT FAST TRAINS TO TRAVEL OVER THE 7 REVERSIBLE BETWEEN SPA ROAD JN (TL7273PTS) AND
LONDON BRIDGE STATION (TL7188PTS), PLATFORM 9 AT LONDON BRIDGE AVAILABLE FOR TRAFFIC

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND TULSE HILL, AND
BETWEEN CANADA WATER AND CLAPHAM JUNCTION

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

POSSESSION TO BE TAKEN AROUND:
ENGINEERING TRAIN (7G10) AT TL632 ON THE UP PORTSMOUTH AT EAST DULWICH PLATFORM 1
OTP MILLER (6Q01) AT TL620 SIGNAL ON THE UP SOUTH LONDON AT OLD KENT ROAD JN

POSSESSION TO BE GIVEN UP AROUND:
ENGINEERING TRAIN (7G10) AT TL4221 ON THE SOUTH LONDON REVERSIBLE AT SOUTH BERMONDSEY
OTP MILLER (6Q01) AT TL619 SIGNAL ON THE DOWN SOUTH LONDON AT OLD KENT ROAD JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 94 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11293787

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SUNDAY 16 NOVEMBER

Ref. No. P2025/4304325 Repeated item, please see details under route SO500

Item
159

SUNDAY 16 to MONDAY 17 NOVEMBER

Ref. No. P2025/4011442 Possession Manager Area Planning Orpington (DU)

Item
107

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0100
SUN

to 0250
MON

Track Maintenance
0m34ch and 3m45ch
W2025/11315659

Up Ludgate
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0100
SUN

to 0250
MON

Up Battersea
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0100
SUN

to 0250
MON

Structures Examination
0m34ch and 1m72ch
W2025/11320632
Structures Work
0m34ch and 2m30ch
W2025/11314945
Other E&P Work
0m34ch and 2m40ch
W2025/11620134
Resignalling Work
0m34ch and 2m40ch
W2025/11319326
Structures Examination
0m34ch and 2m40ch
W2025/11320453
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 107 CONTINUED

Up Kensington
Possession

0100
SUN

to 0250
MON

Structures Examination
3m25ch and 3m45ch
W2025/11542614
Structures Examination
0m34ch and 3m45ch
W2025/11371416

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643pts# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#

TRAFFIC REMARKS
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

GBRF GRAIN/HOO SERVICES TO DIVERT VIA MAIDSTONE WEST, TONBRIDGE, REDHILL, CLAPHAM JN

FREIGHT ACCESS TO/FROM BATTERSEA YARD FROM STEWARTS LANE AND FACTORY JN ONLY, NO
ACCESS TO/FROM LONGHEDGE JN

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

GENERAL REMARKS
THIS ITEM APPEARS IN BOTH WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED PARTIES MUST
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

MONDAY 17 NOVEMBER

Ref. No. P2025/4108071 Possession Manager Area Planning Orpington (DU)

Item
108

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11307660

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 108 CONTINUED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 17 NOVEMBER

Ref. No. P2025/4154033 Possession Manager Area Planning Orpington (DU)

Item
109

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2025/11307706

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

MONDAY 17 NOVEMBER

Ref. No. P2025/4212089 Possession Manager Wessex Inner

Item 6 Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2025/11433028

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2025/11433031
Permanent Way Inspection
0m4ch and 3m59ch
W2025/11433030
Rail Testing and Lubrication
0m4ch and 3m59ch
W2025/11433029
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 6 CONTINUED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2025/4212090.

TUESDAY 18 NOVEMBER

Ref. No. P2025/4108882 Possession Manager Area Planning Orpington (DU)

Item
110

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11309836

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

1F_ARL_Derivative WON 34 2025/2026 Page B-233

1F_ARL_Derivative WON 34 - 2025/2026

page 243 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 110 CONTINUED

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 18 NOVEMBER

Ref. No. P2025/4176823 Possession Manager Area Planning Orpington (DU)

Item
111

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11322891

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 18 NOVEMBER

Ref. No. P2025/4195950 Possession Manager Wessex Inner

Item
112

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11387372

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 112 CONTINUED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 18 NOVEMBER

Ref. No. P2025/4195954 Possession Manager Wessex Inner

Item
113

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11387376

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 18 NOVEMBER

Ref. No. P2025/4113663 Possession Manager Area Planning Croydon (NetOps)

Item
114

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
TUE

to 0500
TUE

Track Maintenance
0m76ch and 5m20ch
W2025/10843401

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
TUE

to 0500
TUE

S&T Maintenance
0m76ch and 5m20ch
W2025/11281347

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
T3-D POSSESSION WITH ADDITIONAL PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO.
CROYDON-T3D-01
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 18 to WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4169019 Repeated item, please see details under route SO500

Item
167

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4196028 Possession Manager Wessex Inner

Item
116

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11387539

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4113629 Possession Manager Area Planning Croydon (NetOps)

Item
117

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
WED

to 0500
WED

Track Maintenance
0m76ch and 5m20ch
W2025/10843566

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
WED

to 0500
WED

S&T Maintenance
0m76ch and 5m20ch
W2025/11281348

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 118 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11316087

WEDNESDAY 19 to THURSDAY 20 NOVEMBER

Ref. No. P2025/4168955 Repeated item, please see details under route SO500

Item
170

THURSDAY 20 NOVEMBER

Ref. No. P2025/4195956 Possession Manager Wessex Inner

Item
119

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11387378

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 20 NOVEMBER

Ref. No. P2025/4113665 Possession Manager Area Planning Croydon (NetOps)

Item
120

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
THU

to 0500
THU

Track Maintenance
0m76ch and 5m20ch
W2025/10843488

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
THU

to 0500
THU

S&T Maintenance
0m76ch and 5m20ch
W2025/11281349
PL Tamping
1m32ch and 2m3ch
W2025/11390098

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC686 SIGNAL, ON THE UP WEST LONDON AT IMPERIAL WHARF [PLATFORM 1].

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC686 SIGNAL, ON THE UP WEST LONDON AT IMPERIAL WHARF [PLATFORM 1].

T3-D POSSESSION WITH ADDITIONAL PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO.
CROYDON-T3D-01

THURSDAY 20 NOVEMBER

Ref. No. P2025/4162810 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
121

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
THU

to 0500
THU

Track Maintenance
5m53ch and 0m51ch
W2025/11316088

Up West London/Relief Line
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
THU

to 0500
THU

Up & Down South West
Possession

0050
THU

to 0500
THU

Follow-Up Work
5m53ch and 0m44ch
W2025/11293786
Survey Work
5m53ch and 0m44ch
W2025/11615482
S&T Maintenance
5m53ch and 0m51ch
W2025/11615072
S&C Maintenance
5m60ch and 6m10ch
W2025/11556773
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 121 CONTINUED

Up & Down South West Goods
Possession

0050
THU

to 0500
THU

Down and Up South West
Possession

0050
THU

to 0500
THU

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11316088

THURSDAY 20 to FRIDAY 21 NOVEMBER

Ref. No. P2025/4168956 Repeated item, please see details under route SO500

Item
173

FRIDAY 21 NOVEMBER

Ref. No. P2025/4196023 Possession Manager Wessex Inner

Item
122

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11387534

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 122 CONTINUED

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 21 NOVEMBER

Ref. No. P2025/4113596 Possession Manager Area Planning Croydon (NetOps)

Item
123

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
FRI

to 0500
FRI

Track Maintenance
0m76ch and 5m20ch
W2025/10843568

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
FRI

to 0500
FRI

Permanent Way Inspection
0m76ch and 3m67ch
W2025/11286716
S&T Maintenance
0m76ch and 5m20ch
W2025/11281350
PL Tamping
1m32ch and 2m3ch
W2025/11390081
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11474218
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11474138
Litter / Graffiti Clearance
3m32ch and 3m62ch
W2025/11474190
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474189

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC685 (KEYED SIGNAL), ON THE DOWN WEST LONDON BETWEEN IMPERIAL WHARF AND
WEST BROMPTON.

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC685 (KEYED SIGNAL), ON THE DOWN WEST LONDON BETWEEN IMPERIAL WHARF AND
WEST BROMPTON.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

TUESDAY 18 NOVEMBER

Ref. No. P2025/4161515 Possession Manager Area Planning Brighton (NetOps)

Item
223

Redhill
and Gomshall

Down Reading/Redhill
Possession

0055
TUE

to 0520
TUE

Unload CWR
22m69ch and 24m76ch
W2025/11272488

Up Redhill/Reading
Possession

0055
TUE

to 0520
TUE

Reigate Down Siding
Sidings Possession

0055
TUE

to 0520
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Reading/Redhill: Beyond T1940pts# to Approach GD901#
Up Redhill/Reading: Beyond RG92# to Approach T1938pts#
Down Sidings (Reigate): Sidings Possession

TRAFFIC REMARKS
DOWN AND UP REDHILL LINES AVAILABLE TO TRAFFIC.

ROUTE AVAILABLE FROM TONBRIDGE/REDHILL LINES TO ALL PLATFORMS AT REDHILL

GENERAL REMARKS
LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
BUCKLAND AHB (26m49ch)
BETCHWORTH STATION CCTV (27m14ch)
BROCKHAM AHB (28m08ch)

POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6C13 AT RG4 SIGNAL ON THE UP READING
BETWEEN BETCHWORTH AND REIGATE.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN 6C13 AT RG4 SIGNAL ON THE UP READING
BETWEEN BETCHWORTH AND REIGATE.

TUESDAY 18 to WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4169019 Possession Manager Area Planning Croydon (NetOps)

Item
167

Battersea Pier Jn
and Balham

Down and Up Brighton Fast
Possession

2350
TUE

to 0515
WED

Follow-Up Work
1m23ch and 2m69ch
W2025/11113398

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2350
TUE

to 0515
WED

Permanent Way Inspection
1m23ch and 2m0ch
W2025/11506188
S&T Renewal
1m30ch and 2m57ch
W2025/11602983
Major Projects
2m49ch and 2m69ch
W2025/11525602
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 167 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Fast: Beyond TVC257pts# to Approach TVC307pts#
Up Brighton Fast: Beyond TVC304pts# to Approach TVC260pts# (also TVC273pts#)
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER JN AND BALHAM JN

GENERAL REMARKS
## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

TUESDAY 18 to WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4113717 Possession Manager Area Planning Brighton (NetOps)

Item
168

Stoats Nest Jn
and Balcombe Tunnel
Jn

Down & Up Fast/Quarry
Possession (T3-A)

2345
TUE

to 0530
WED

Mobile Maintenance Train
17m4ch and 17m24ch
W2025/11680836

Gatwick Airport Platform 6 Line
Possession (T3-A)

2345
TUE

to 0530
WED

Platform 7 Line
Possession (T3-A)

2345
TUE

to 0530
WED

Three Bridges Down Yard
Sidings Possession

2345
TUE

to 0530
WED

Unload CWR
21m14ch and 26m60ch
W2025/11271949
Prep for RDT
23m37ch and 26m60ch
W2025/11276274
Litter / Graffiti Clearance
26m30ch and 26m60ch
W2025/11336033
Track Maintenance
26m75ch and 30m33ch
W2025/11725842

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD BEYOND TD1 POINTS

PROTECTION LIMITS
Down Quarry/Fast: Beyond T1666pts# to Approach T1775pts#
Up Fast/Quarry: Beyond T1774pts# to Approach T1667pts#
Platform 6 Line:
Platform 7 Line:
Three Bridges Down Yard (Sidings Possession)

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN AND BALCOMBE TUNNEL JN.
GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.
THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
XO TRACK CIRCUIT AT STOATS NEST JUNCTION
UO TRACK CIRCUIT AT BALCOMBE TUNNEL JUNCTION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 168 CONTINUED

POSSESSION TO BE TAKEN AROUND THE FOLLOWING:
ENGINEERING TRAIN 6Y89 AT SIGNAL T201 ON THE DOWN FAST AT EARLSWOOD
MMT ON T190 (KEYED) SIGNAL ON THE UP QUARRY BETWEEN QUARRY TUNNEL AND STOATS NEST JN

POSSESSION TO BE GIVEN UP AROUND MMT ON T190 (KEYED) SIGNAL ON THE UP QUARRY BETWEEN
QUARRY TUNNEL AND STOATS NEST JN

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4113633 Possession Manager Area Planning Croydon (NetOps)

Item
169

Windmill Bridge Jn
and Purley

Down Fast
Protection T3-A

0010
WED

to 0530
WED

Track Maintenance
9m60ch and 11m20ch
W2025/10843800

South Croydon
and Selhurst Jn

Up Slow/Up Victoria Slow
Protection T3-A

0010
WED

to 0530
WED

Windmill Bridge Jn
and East Croydon

Fast Reversible
Protection T3-A

0010
WED

to 0530
WED

Purley Oaks
and East Croydon

Up Fast
Line Blockage (Between
Trains)+T-COD

0040
WED

to 0500
WED

S&T Maintenance
9m60ch and 11m20ch
W2025/11281343

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (Line Blockage)

PROTECTION LIMITS
Down Fast: Beyond T1589pts# to Approach T1639pts#
Up Slow/Up Victoria Slow: Beyond T1631/T1633pts# to Approach T1574pts# (also T1580Dia#)
Fast Reversible: Beyond T1593pts# to Approach T1620pts#
Up Fast (Line Blockage Between Trains + TCOD): T168 to T112

TRAFFIC REMARKS
DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN.
DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST.
THAMESLINK SERVICES VIA LONDON BRIDGE.
PLATFORMS 2, 3 & 4 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON.
SOUTHERN ECS TO DIVERT VIA PURLEY (RM).

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
GZ TRACK CIRCUIT AT EAST CROYDON
MD TRACK CIRCUIT AT SOUTH CROYDON
DF TRACK CIRCUIT AT EAST CROYDON
QW TRACK CIRCUIT AT EAST CROYDON

WEDNESDAY 19 to THURSDAY 20 NOVEMBER

Ref. No. P2025/4168955 Possession Manager Area Planning Croydon (NetOps)

Item
170

Battersea Pier Jn
and Balham

Down and Up Brighton Fast
Possession

2350
WED

to 0515
THU

Follow Up Tamping
1m23ch and 2m69ch
W2025/11113399
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 170 CONTINUED

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2350
WED

to 0515
THU

S&T Maintenance
1m23ch and 2m23ch
W2025/11286707
S&T Renewal
1m30ch and 2m57ch
W2025/11602868
Major Projects
2m49ch and 2m69ch
W2025/11525606

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Fast: Beyond TVC257pts# to Approach TVC307pts#
Up Brighton Fast: Beyond TVC304pts# to Approach TVC260pts# (also TVC273pts#)
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER JN AND BALHAM JN

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC572 SIGNAL, ON THE UP BRIGHTON FAST BETWEEN POUPARTS JN AND BATTERSEA
PARK.

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC549 SIGNAL, ON THE DOWN BRIGHTON FAST BETWEEN BATTERSEA PIER JN AND
BATTERSEA PARK.

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

WEDNESDAY 19 to THURSDAY 20 NOVEMBER

Ref. No. P2025/4113649 Possession Manager Area Planning Brighton (NetOps)

Item
171

Stoats Nest Jn
and Balcombe Tunnel
Jn

Down & Up Fast/Quarry
Possession (T3-A)

2345
WED

to 0520
THU

Unload CWR
21m14ch and 26m60ch
W2025/11271871

Gatwick Airport Platform 6 Line
Possession (T3-A)

2345
WED

to 0520
THU

Platform 7 Line
Possession (T3-A)

2345
WED

to 0520
THU

Three Bridges Down Yard
Sidings Possession

2345
WED

to 0520
THU

Prep for RDT
23m37ch and 26m60ch
W2025/11276275
Track Maintenance
26m75ch and 30m33ch
W2025/11725712

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD BEYOND TD1 POINTS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 172 CONTINUED

SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
GZ TRACK CIRCUIT AT EAST CROYDON
MD TRACK CIRCUIT AT SOUTH CROYDON
DF TRACK CIRCUIT AT EAST CROYDON
QW TRACK CIRCUIT AT EAST CROYDON

THURSDAY 20 to FRIDAY 21 NOVEMBER

Ref. No. P2025/4168956 Possession Manager Area Planning Croydon (NetOps)

Item
173

Battersea Pier Jn
and Balham

Down and Up Brighton Fast
Possession

2350
THU

to 0515
FRI

Follow-Up Work
1m23ch and 2m69ch
W2025/11113400

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2350
THU

to 0515
FRI

S&T Maintenance
1m23ch and 2m23ch
W2025/11286768
S&T Renewal
1m30ch and 2m57ch
W2025/11602869
Litter / Graffiti Clearance
2m44ch and 2m67ch
W2025/11326089
Major Projects
2m49ch and 2m69ch
W2025/11525551

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Fast: Beyond TVC257pts# to Approach TVC307pts#
Up Brighton Fast: Beyond TVC304pts# to Approach TVC260pts# (also TVC273pts#)
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER JN AND BALHAM JN

GENERAL REMARKS
## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

THURSDAY 20 to FRIDAY 21 NOVEMBER

Ref. No. P2025/4113703 Possession Manager Area Planning Brighton (NetOps)

Item
174

Stoats Nest Jn
and Balcombe Tunnel
Jn

Down & Up Fast/Quarry
Possession (T3-A)

2345
THU

to 0530
FRI

Track Maintenance
19m60ch and 30m33ch
W2025/11725751

Gatwick Airport Platform 6 Line
Possession (T3-A)

2345
THU

to 0530
FRI

Platform 7 Line
Possession (T3-A)

2345
THU

to 0530
FRI

Prep for RDT
23m37ch and 26m60ch
W2025/11276276
Mobile Maintenance Train
29m68ch and 30m8ch
W2025/11663789
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

SUNDAY 16 NOVEMBER

Ref. No. P2025/4175573 Possession Manager Area Planning London Bridge (DU)

Item
176

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
SUN

to 0500
SUN

S&T Maintenance
2m58ch and 6m73ch
W2025/11112738

Down Sussex Fast
Line Blockage

0100
SUN

to 0500
SUN

Up Sussex Fast
Line Blockage

0100
SUN

to 0500
SUN

Up Sussex Slow
Line Blockage

0100
SUN

to 0500
SUN

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
SUN

to 0500
SUN

New Cross Gate Down East London
Line Blockage

0100
SUN

to 0500
SUN

Up East London
Line Blockage

0100
SUN

to 0500
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow / Down East London Line/ Down Sydenham Spur: TL4027 / TL4629 to TL605/ TVC738
(Protecting Signals TL4027 / TL4629)
Down Sussex Fast: TL4455 to TL607 (Protecting Signal TL4455)
Up Sussex Fast TL602 to C/O TL8034pts (Protecting Signal TL602)
Up Sussex Slow / Up Sydenham Spur/ Up East London Line: TL604/ TL614 to C/O TL8032pts / EL268 (Protecting
Signals TL604/ TL614)

SUNDAY 16 to MONDAY 17 NOVEMBER

Ref. No. P2025/3938205 Possession Manager Area Planning London Bridge (DU)

Item
177

London Bridge Platforms 10 to 15
Possession

0105
SUN

to 0400
MON

Track Maintenance
0m0ch and 4m79ch
W2025/11328438

Spa Road
and London Bridge

8 Up
Possession

0105
SUN

to 0400
MON

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0105
SUN

to 0400
MON

10 Reversible/Sussex
Reversible
Possession

0105
SUN

to 0400
MON

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0105
SUN

to 0400
MON

Litter / Graffiti Clearance
0m0ch and 0m11ch
W2025/11435920
Structures Work
0m0ch and 0m30ch
W2025/11713993
Other E&P Work
0m0ch and 0m70ch
W2025/11319516
Structures Examination
0m0ch and 1m45ch
W2025/11316928
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 177 CONTINUED

Up Bermondsey Spur
Possession

0105
SUN

to 0400
MON

London Bridge
and Peckham Rye Jn

11 Rev/South London
Rev/Down South London
Possession

0105
SUN

to 0400
MON

Peckham Rye Jn
and Tulse Hill

Down & Up Portsmouth
Possession

0105
SUN

to 0400
MON

South Bermondsey Jn
and Peckham Rye Jn

Up South London
Possession

0105
SUN

to 0400
MON

Peckham Rye Jn
and Crofton Road Jn

Down and Up Atlantic
Possession

0105
SUN

to 0400
MON

Old Kent Road Jn Down Silwood (part)
Possession

0105
SUN

to 0400
MON

Up Silwood (part)
Possession

0105
SUN

to 0400
MON

Structures Examination
0m0ch and 1m75ch
W2025/11371430
Structures Examination
0m0ch and 1m75ch
W2025/11316979
S&C Grinding Train
0m9ch and 0m30ch
W2025/11600219
Station Work
1m20ch and 2m30ch
W2025/11548851
Structures Examination
1m30ch and 2m1ch
W2025/11316717
Structures Work
1m54ch and 1m70ch
W2025/11593159
Off Track Work
1m55ch and 4m44ch
W2025/11314959
OTP Miller
1m58ch and 3m15ch
W2025/11605946
OTP Miller
1m58ch and 3m45ch
W2025/11605920
SIG ELP Testing
1m60ch and 2m20ch
W2025/11610414
Unload Materials
1m62ch and 4m23ch
W2025/11085413
Structures Examination
2m10ch and 2m65ch
W2025/11316793
Structures Examination
2m10ch and 3m52ch
W2025/11316670
Litter / Graffiti Clearance
4m13ch and 4m33ch
W2025/11436004
IBJ Work
4m30ch and 4m79ch
W2025/11262742
Structures Examination
0m0ch and 1m75ch
W2025/11321101

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 177 CONTINUED

PROTECTION LIMITS
Platforms 10 to 15 (London Bridge): Buffer Stops
8 Up: Beyond TL7273pts# to Approach TL7187pts#
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002/TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC376pts#
Up Portsmouth/Up South London: Beyond TVC756#
Bermondsey Reversible: Approach TL8003pts#
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line (part): Beyond TL615#
Up Silwood Line (part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

TRAFFIC REMARKS
THAMESLINK LONDON BRIDGE TO BRIGHTON / HORSHAM SERVICES TO USE PLATFORMS 4 AND 5 AT
LONDON BRIDGE UNTIL 0915 SUNDAY

VICTORIA TO LONDON BRIDGE SERVICES WILL START/TERMINATE AT CRYSTAL PALACE

LONDON BRIDGE TO CATERHAM SERVICES WILL NOT RUN

LONDON BRIDGE TO EAST CROYDON SERVICES TO RUN BETWEEN TULSE HILL AND CATERHAM

NO ARL SOUTH LONDON LINE SERVICES TO RUN ALL DAY SUNDAY

TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA TVC165 GROUND POSITION LIGHT TO
RE START IN PLATFORM 4

PLATFORMS 10 AND 14 AT LONDON BRIDGE TO BE OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS

LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON
LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO

EAST LONDON LINE TO BE OPEN

UP KENT FAST TRAINS TO TRAVEL OVER THE 7 REVERSIBLE BETWEEN SPA ROAD JN (TL7273PTS) AND
LONDON BRIDGE STATION (TL7188PTS), PLATFORM 9 AT LONDON BRIDGE AVAILABLE FOR TRAFFIC

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND TULSE HILL, AND
BETWEEN CANADA WATER AND CLAPHAM JUNCTION

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

POSSESSION TO BE TAKEN AROUND:
ENGINEERING TRAIN (7G10) AT TL632 ON THE UP PORTSMOUTH AT EAST DULWICH PLATFORM 1
OTP MILLER (6Q01) AT TL620 SIGNAL ON THE UP SOUTH LONDON AT OLD KENT ROAD JN

POSSESSION TO BE GIVEN UP AROUND:
ENGINEERING TRAIN (7G10) AT TL4221 ON THE SOUTH LONDON REVERSIBLE AT SOUTH BERMONDSEY
OTP MILLER (6Q01) AT TL619 SIGNAL ON THE DOWN SOUTH LONDON AT OLD KENT ROAD JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

MONDAY 17 NOVEMBER

Ref. No. P2025/4175576 Possession Manager Area Planning London Bridge (DU)

Item
178

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
MON

to 0500
MON

S&T Maintenance
2m58ch and 6m73ch
W2025/11112739

Down Sussex Fast
Line Blockage

0100
MON

to 0500
MON

Up Sussex Fast
Line Blockage

0100
MON

to 0500
MON

Up Sussex Slow
Line Blockage

0100
MON

to 0500
MON

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
MON

to 0500
MON

New Cross Gate Down East London
Line Blockage

0100
MON

to 0500
MON

Up East London
Line Blockage

0100
MON

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow / Down East London Line/ Down Sydenham Spur: TL4027 / TL4629 to TL605/ TVC738
(Protecting Signals TL4027 / TL4629)
Down Sussex Fast: TL4455 to TL607 (Protecting Signal TL4455)
Up Sussex Fast TL602 to C/O TL8034pts (Protecting Signal TL602)
Up Sussex Slow / Up Sydenham Spur/ Up East London Line: TL604/ TL614 to C/O TL8032pts / EL268 (Protecting
Signals TL604/ TL614)

MONDAY 17 to TUESDAY 18 NOVEMBER

Ref. No. P2025/4148887 Possession Manager Area Planning London Bridge (DU)

Item
45

Charing Cross Platforms 1-6
Possession

2345
MON

to 0520
TUE

Track Maintenance
0m0ch and 5m60ch
W2025/11196792

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Up Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Charing Cross
and London Bridge

Down Charing X Fast/Down
Charing Cross
Possession

2345
MON

to 0520
TUE

Up Charing Cross/Up Charing X
Fast
Possession

2345
MON

to 0520
TUE

Structures Work
0m0ch and 0m40ch
W2025/11292122
Litter / Graffiti Clearance
1m65ch and 2m3ch
W2025/11395517
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

TUESDAY 18 NOVEMBER

Ref. No. P2025/4175516 Possession Manager Area Planning London Bridge (DU)

Item
179

New Cross Gate
and Sydenham

Up Sussex Slow
Line Blockage

0100
TUE

to 0500
TUE

S&T Maintenance
2m65ch and 6m73ch
W2025/11113026

Sydenham
and Crystal Palace

Up Sydenham Spur
Line Blockage

0100
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Slow / Up Sydenham Spur: TL604/ TL614 to TL4018 (Protecting Signals TL604/ TL614)

TUESDAY 18 NOVEMBER

Ref. No. P2025/4175637 Possession Manager Area Planning London Bridge (DU)

Item
180

New Cross Gate
and Sydenham

Down Sussex Fast
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Maintenance
2m58ch and 6m73ch
W2025/11112951

Up Sussex Fast
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Fast: TL4455 to TL607
Up Sussex Fast: TL602 to C/O TL8034pts

TUESDAY 18 NOVEMBER

Ref. No. P2025/4177095 Possession Manager Cleshar Contract Services

Item
189

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11323332

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 189 CONTINUED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4148889 Possession Manager Area Planning London Bridge (DU)

Item
56

Metropolitan Jn
and London Bridge

Down Snowhill
Possession

0001
WED

to 0520
WED

Track Maintenance
1m51ch and 5m60ch
W2025/11196759

Up Snowhill
Possession

0001
WED

to 0520
WED

London Bridge
and Edward Street Jn

4 Down
Possession

0001
WED

to 0520
WED

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

0001
WED

to 0520
WED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

0001
WED

to 0520
WED

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

0001
WED

to 0520
WED

Spa Road
and School Jn

7 Reversible / Down Kent Fast
Possession

0001
WED

to 0520
WED

Up Kent Fast / 8 Up
Possession

0001
WED

to 0520
WED

London Bridge Platforms 4-6
Possession

0001
WED

to 0520
WED

Litter / Graffiti Clearance
1m65ch and 2m3ch
W2025/11395466

1F_ARL_Derivative WON 34 2025/2026 Page B-268

1F_ARL_Derivative WON 34 - 2025/2026

page 278 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 56 CONTINUED

Tanners Hill Jn
and Lewisham Vale
Jn

Down Tanners Hill
Possession

0001
WED

to 0520
WED

Up Tanners Hill
Possession

0001
WED

to 0520
WED

North Kent East Jn
and London Bridge

3 Up
Line Blockage (Between Trains)

0030
WED

to 0450
WED

London Bridge
and Borough Market
Jn

Up Cannon Street
Line Blockage (Between Trains)

0030
WED

to 0450
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)

PROTECTION LIMITS
Down Snowhill: Beyond TL7068pts#
Up Snowhill: Approach TL7073pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Platform 6 (London Bridge): Beyond TL7152pts#
7 Reversible: Beyond TL7263pts# (in Down Direction)
8 Up: Approach TL7265pts#
3 Up (LBBT): TL2542 to TL2518
Up Cannon Street (LBBT): TL2518 to TL713pts

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1 - 3 TO NEW CROSS/GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOWHILL LINES/LINES 7 AND 8 CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4175639 Possession Manager Area Planning London Bridge (DU)

Item
181

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
WED

to 0500
WED

S&T Maintenance
2m58ch and 6m73ch
W2025/11113023

Up Sussex Slow
Line Blockage

0100
WED

to 0500
WED

Sydenham
and Crystal Palace

Down and Up Sydenham Spur
Line Blockage

0100
WED

to 0500
WED

New Cross Gate Down East London
Line Blockage

0100
WED

to 0500
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 181 CONTINUED

Up East London
Line Blockage

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow / Down East London Line/ Down Sydenham Spur: TL4027 / TL4629 to TL605/ TVC738
(Protecting Signals TL4027 / TL4629)
Up Sussex Slow / Up Sydenham Spur/ Up East London Line: TL604/ TL614 to C/O TL8032pts / EL268 (Protecting
Signals TL604/ TL614)

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4175591 Possession Manager Area Planning London Bridge (DU)

Item
182

New Cross Gate
and Sydenham

Down Sussex Fast
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Maintenance
2m58ch and 6m73ch
W2025/11112865

Up Sussex Fast
Line Blockage (Between Trains)

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Fast: TL4455 to TL607
Up Sussex Fast: TL602 to C/O TL8034pts

WEDNESDAY 19 to THURSDAY 20 NOVEMBER

Ref. No. P2025/4148891 Possession Manager Area Planning London Bridge (DU)

Item
65

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
WED

to 0520
THU

Track Maintenance
0m0ch and 4m40ch
W2025/11196795

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
WED

to 0520
THU

Cannon Street
and New Cross

Down Cannon Street / 1 Down
Possession

2350
WED

to 0520
THU

2 Reversible / Up Cannon Street
Possession

2350
WED

to 0520
THU

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
WED

to 0520
THU

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

2350
WED

to 0520
THU

Up Greenwich
Possession

2350
WED

to 0520
THU

Structures Work
1m50ch and 1m75ch
W2025/11714346
Survey Work
1m70ch and 3m55ch
W2025/11733480
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 65 CONTINUED

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2350
WED

to 0520
THU

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2350
WED

to 0520
THU

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

2350
WED

to 0520
THU

Southwark Park Road
Jn
and Surrey Canal Jn

Southwark Reversible
Possession

2350
WED

to 0520
THU

New Cross
and London Bridge

3 Up
Possession

2350
WED

to 0520
THU

Cannon Street 1 & 2 Sidings
Sidings Possession

2350
WED

to 0520
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
(Current to be restored to Cannon Street Platforms from 0450 for stock preparation)

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1&2 (Cannon Street): Buffer Stops
Metropolitan Reversible: Beyond TL7068pts#
Down Snowhill: Beyond TL7068pts#
Up Snowhill: Approach TL7073pts#
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in the Up direction)
3 Up: Beyond TL2546#
4 Down: Approach TL7376pts#
Southwark Reversible: Beyond TL2239# (in the Down
direction)
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast/5 Up: Beyond TL8002pts#
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8
TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR ECS TURNBACK

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA
SNOWHILL LINES/LINES 7 AND 8 CROSSING TO LINES 9
AND 10 AT SPA ROAD JN

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT TL2425 SIGNAL ON THE 2 REVERSIBLE AT LONDON
BRIDGE (PLATFORM 2)

POSSESSION TO BE GIVEN UP AROUND TRAMM AT TL2425 ON THE 2 REVERSIBLE AT LONDON BRIDGE
(PLATFORM 2)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 20 NOVEMBER

Ref. No. P2025/4175594 Possession Manager Area Planning London Bridge (DU)

Item
183

New Cross Gate
and Sydenham

Down Sussex Fast
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Maintenance
2m58ch and 6m73ch
W2025/11112866

Up Sussex Fast
Line Blockage (Between Trains)

0100
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Fast: TL4455 to TL607
Up Sussex Fast: TL602 to C/O TL8034pts

THURSDAY 20 NOVEMBER

Ref. No. P2025/4175593 Possession Manager Area Planning London Bridge (DU)

Item
184

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
THU

to 0500
THU

S&T Maintenance
2m58ch and 6m73ch
W2025/11113024

Up Sussex Slow
Line Blockage

0100
THU

to 0500
THU

Sydenham
and Crystal Palace

Down and Up Sydenham Spur
Line Blockage

0100
THU

to 0500
THU

New Cross Gate Down East London
Line Blockage

0100
THU

to 0500
THU

Up East London
Line Blockage

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Sussex Slow / Down East London Line/ Down Sydenham Spur: TL4027 / TL4629 to TL605/ TVC738
(Protecting Signals TL4027 / TL4629)
Up Sussex Slow / Up Sydenham Spur/ Up East London Line: TL604/ TL614 to C/O TL8032pts / EL268 (Protecting
Signals TL604/ TL614)

THURSDAY 20 NOVEMBER

Ref. No. P2025/4179078 Possession Manager Cleshar Contract Services

Item
191

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11323383

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 191 CONTINUED

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 20 to FRIDAY 21 NOVEMBER

Ref. No. P2025/4148893 Possession Manager Area Planning London Bridge (DU)

Item
74

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
THU

to 0520
FRI

Track Maintenance
0m0ch and 5m53ch
W2025/11196762

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
THU

to 0520
FRI

Cannon Street
and School Jn

Down Cannon Street / 1 Down /
Down Kent Slow
Possession

2350
THU

to 0520
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2350
THU

to 0520
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
THU

to 0520
FRI

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2350
THU

to 0520
FRI

School Jn
and London Bridge

Up Kent Slow / 3 Up
Possession

2350
THU

to 0520
FRI

Southwark Park Road
Jn
and Surrey Canal Jn

6 Down/Southwark Reversible
Possession

2350
THU

to 0520
FRI

Structures Work
1m50ch and 1m75ch
W2025/11714534
Survey Work
1m70ch and 3m55ch
W2025/11733594
PL Tamping
2m25ch and 2m75ch
W2025/11567255
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 74 CONTINUED

POSSESSION TO BE TAKEN AROUND:
TRAMM AT TL2425 SIGNAL ON THE 2 REVERSIBLE AT
LONDON BRIDGE (PLATFORM 2)
TAMPER (6J41) AT TL2429 SIGNAL ON THE 2 REVERSIBLE
BETWEEK BRUNSWICK COURT JN AND ABBEY STREET JN

POSSESSION TO BE GIVE UP AROUND:
TRAMM AT TL2425 SIGNAL ON THE 2 REVERSIBLE AT
LONDON BRIDGE (PLATFORM 2)
TAMPER (6J41) AT TL2435 SIGNAL ON THE 2 REVERSIBLE AT SPA ROAD JN

FRIDAY 21 NOVEMBER

Ref. No. P2025/4175596 Possession Manager Area Planning London Bridge (DU)

Item
185

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
FRI

to 0500
FRI

S&T Maintenance
2m58ch and 6m73ch
W2025/11113025

Up Sussex Slow
Line Blockage

0100
FRI

to 0500
FRI

Sydenham
and Crystal Palace

Down and Up Sydenham Spur
Line Blockage

0100
FRI

to 0500
FRI

New Cross Gate Down East London
Line Blockage

0100
FRI

to 0500
FRI

Up East London
Line Blockage

0100
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow / Down East London Line/ Down Sydenham Spur: TL4027 / TL4629 to TL605/ TVC738
(Protecting Signals TL4027 / TL4629)
Up Sussex Slow / Up Sydenham Spur/ Up East London Line: TL604/ TL614 to C/O TL8032pts / EL268 (Protecting
Signals TL604/ TL614)

FRIDAY 21 NOVEMBER

Ref. No. P2025/4308306 Possession Manager Area Planning London Bridge (DU)

Item
186

New Cross Gate
and Sydenham

Down Sussex Fast
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Maintenance
2m58ch and 6m73ch
W2025/11727852

Up Sussex Fast
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Sussex Fast: TL4455 to TL607 (Protecting Signal TL4455)
Up Sussex Fast TL602 to Approach 8034pts (Protecting Signal TL602)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

FRIDAY 21 NOVEMBER

Ref. No. P2025/4177053 Possession Manager Cleshar Contract Services

Item
192

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11323219

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

SUNDAY 16 NOVEMBER

Ref. No. P2025/4304325 Repeated item, please see details under route SO500

Item
159
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 233 CONTINUED

Up Crystal Palace
Line Blockage +Detonators

2325
FRI

to 0450
SAT

PROTECTION LIMITS
Down Crystal Palace / Crystal Palace Single: C/O TVC369pts to Buffer Stops (Protecting Signal TVC745)
Up Crystal Palace: to TVC746 (Protecting Signals VS162/VS164/VS166)

SATURDAY 15 to MONDAY 17 NOVEMBER

Ref. No. P2025/3868898 Possession Manager Area Planning London Bridge (DU)

Item
143

Courthill Loop North
Jn
and Hayes

Down Mid Kent
Possession

0120
SAT

to 0400
MON

Resignalling Work
6m27ch and 14m32ch
W2025/11312708

Up Mid Kent
Possession

0120
SAT

to 0400
MON

Parks Bridge Jn
and Ladywell Jn

Down Ladywell Loop
Possession

0120
SAT

to 0400
MON

Up Ladywell Loop
Possession

0120
SAT

to 0400
MON

New Beckenham
and Beckenham Jn

Beckenham Spur/Down
Bay/Platform 4
Possession

0120
SAT

to 0400
MON

New Beckenham Berthing Sidings
Sidings Possession

0120
SAT

to 0400
MON

School Jn
and Parks Bridge Jn

Down Kent Fast
Possession

0120
SUN

to 0400
MON

Up Kent Fast
Possession

0120
SUN

to 0400
MON

Up Kent Slow
Line Blockage (Between Trains)

0200
SUN

to 0700
SUN

S&C Tamping
6m27ch and 6m62ch
W2025/11301912
S&C Tamping
6m27ch and 6m62ch
W2025/11301913
S&C Tamping
6m27ch and 6m62ch
W2025/11301519
S&C Tamping
6m27ch and 6m62ch
W2025/11301846
Structures Examination
6m27ch and 6m67ch
W2025/11316441
Track Maintenance
6m27ch and 7m5ch
W2025/11681058
Off Track Work
6m27ch and 14m32ch
W2025/11565621
Structures Examination
6m27ch and 14m32ch
W2025/11321044
Structures Work
6m27ch and 14m32ch
W2025/11454610
Structures Examination
6m27ch and 14m32ch
W2025/11321084
Litter / Graffiti Clearance
6m52ch and 6m72ch
W2025/11438252
Litter / Graffiti Clearance
7m32ch and 7m52ch
W2025/11423347
Structures Examination
7m33ch and 7m53ch
W2025/11238572
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 2 CONTINUED

Up Windsor
Possession

1000
SAT

to 1130
SAT

Windsor Reversible
Possession

1000
SAT

to 1130
SAT

Waterloo Platforms 16 to 19
Possession

1000
SAT

to 1130
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor: Buffer Stops Platform 16/W1526Bpts to Approach W1578Apts
Up Windsor: Beyond W1576Apts to Buffer Stops Platforms 17/18
Windsor Reversible: Beyond W1575Apts to Buffer Stops Platform 19

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 16 TO 19.

SATURDAY 15 NOVEMBER

Ref. No. P2025/4195958 Possession Manager Wessex Inner

Item
3

Waterloo
and Nine Elms Jn

UMR/DWS
Line Blockage

1150
SAT

to 1250
SAT

Permanent Way Inspection
0m4ch and 0m55ch
W2025/11387326

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage

1150
SAT

to 1250
SAT

Waterloo Platforms 11 to 15
Line Blockage

1150
SAT

to 1250
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
UMR/DWS: Buffer Stops Platforms 11 to 13/W1520Bpts to Approach W61
Down Windsor/Down Windsor Fast: Buffer Stops Platforms 14/15/W1531Apts to Approach W1590Bpts

TRAFFIC REMARKS
PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SATURDAY 15 NOVEMBER

Ref. No. P2025/4175733 Possession Manager Protected Path

Item
188

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

1535
SAT

to 1540
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

1540
SAT

to 1550
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 188 CONTINUED

Barnes
and New Kew Jn

Down Hounslow
Protected Path

1550
SAT

to 1600
SAT

New Kew Jn
and Kew East Jn

Down Kew Spur
Protected Path

1600
SAT

to 1605
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q79 PLPR 09:45 HITHER GREEN P.A.D. TO DERBY.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SUNDAY 16 NOVEMBER

Ref. No. P2025/4195856 Possession Manager Wessex Inner

Item
4

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage +T-COD

0730
SUN

to 0815
SUN

Permanent Way Inspection
0m4ch and 0m55ch
W2025/11387422

Up Windsor
Line Blockage +T-COD

0730
SUN

to 0815
SUN

Windsor Reversible
Line Blockage +T-COD

0730
SUN

to 0815
SUN

Waterloo Platforms 18 and 19
Line Blockage +T-COD

0730
SUN

to 0815
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor/Down Windsor Fast: Beyond W1570Apts (W31) to Approach W67
Up Windsor: Beyond W22 to Approach Buffer Stops Platform 18/W1532Apts
Windsor Reversible: Beyond W912 to Buffer Stops Platform 19

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 18 AND 19.

SUNDAY 16 NOVEMBER

Ref. No. P2025/4195966 Possession Manager Wessex Inner

Item
5

Waterloo
and Queenstown
Road

Down Main Fast
Possession

0837
SUN

to 1005
SUN

Permanent Way Inspection
0m4ch and 2m60ch
W2025/11387330

Up Main Fast
Possession

0837
SUN

to 1005
SUN

UMR/DWS/DW
Possession

0837
SUN

to 1005
SUN

Waterloo Platforms 7 to 13
Possession

0837
SUN

to 1005
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 11 CONTINUED

PROTECTION LIMITS
*** MULTI-PART POSSESSION ***

PART 1) 0035 SUN TO 0715 SUN

UMR/DWS/DW: Buffer Stops Platforms 12-14/W1520pts/W1524pts to Approach W608pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Up Windsor: Beyond W609pts - (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Windsor Reversible: Beyond W928 to Buffer Stops Platform 19
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
North Siding: Sidings Possession

PART 2) 0715 SUN TO 0100 MON

Windsor Relief Line 1: Beyond W1581pts to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: Beyond W1585pts to Buffer Stops Platforms 23/24
North Siding: Sidings Possession

TRAFFIC REMARKS
IN PART 1 WATERLOO PLATFORMS 12-24 TO BE KEPT CLEAR.
IN PART 2 WATERLOO PLATFORMS 20-24 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND RAIL GRINDER AT SIGNAL W912 ON THE WINDSOR REVERSIBLE AT
CARLISLE LANE JN.

POSSESSION TO BE GIVEN UP AROUND RAIL GRINDER AT SIGNAL W57 ON THE UP WINDSOR AT
INTERNATIONAL JN.

SUNDAY 16 to MONDAY 17 NOVEMBER

Ref. No. P2025/4011442 Possession Manager Area Planning Orpington (DU)

Item
12

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0100
SUN

to 0250
MON

Track Maintenance
0m34ch and 3m45ch
W2025/11315659

Up Ludgate
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0100
SUN

to 0250
MON

Up Battersea
Possession

0100
SUN

to 0250
MON

Structures Examination
0m34ch and 1m72ch
W2025/11320632
Structures Work
0m34ch and 2m30ch
W2025/11314945
Other E&P Work
0m34ch and 2m40ch
W2025/11620134
Resignalling Work
0m34ch and 2m40ch
W2025/11319326
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 12 CONTINUED

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0100
SUN

to 0250
MON

Up Kensington
Possession

0100
SUN

to 0250
MON

Structures Examination
0m34ch and 2m40ch
W2025/11320453
Structures Examination
3m25ch and 3m45ch
W2025/11542614
Structures Examination
0m34ch and 3m45ch
W2025/11371416

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643pts# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#

TRAFFIC REMARKS
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

GBRF GRAIN/HOO SERVICES TO DIVERT VIA MAIDSTONE WEST, TONBRIDGE, REDHILL, CLAPHAM JN

FREIGHT ACCESS TO/FROM BATTERSEA YARD FROM STEWARTS LANE AND FACTORY JN ONLY, NO
ACCESS TO/FROM LONGHEDGE JN

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

GENERAL REMARKS
THIS ITEM APPEARS IN BOTH WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED PARTIES MUST
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

MONDAY 17 NOVEMBER

Ref. No. P2025/4212089 Possession Manager Wessex Inner

Item
13

Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2025/11433028

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2025/11433031
Permanent Way Inspection
0m4ch and 3m59ch
W2025/11433030
Rail Testing and Lubrication
0m4ch and 3m59ch
W2025/11433029
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 18 NOVEMBER

Ref. No. P2025/4195950 Possession Manager Wessex Inner

Item
31

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11387372

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 18 NOVEMBER

Ref. No. P2025/4195954 Possession Manager Wessex Inner

Item
32

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11387376

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 20 NOVEMBER

Ref. No. P2025/4195956 Possession Manager Wessex Inner

Item
39

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11387378

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 21 NOVEMBER

Ref. No. P2025/4175153 Possession Manager Wessex Inner

Item
40

Waterloo
and Clapham Jn

Down Main Fast
Possession

0040
FRI

to 0500
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11335216

Up Main Fast
Possession

0040
FRI

to 0500
FRI

UMR/DWS/DW/DWS
Possession

0040
FRI

to 0500
FRI

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
FRI

to 0500
FRI

Waterloo Platforms 7 to 15
Possession

0040
FRI

to 0500
FRI

Clapham Yard West London Siding No.1
Sidings Possession

0040
FRI

to 0500
FRI

West London Siding No.3
Sidings Possession

0040
FRI

to 0500
FRI

West London Siding No.6
Sidings Possession

0040
FRI

to 0500
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11335299
S&C Grinding Train
0m4ch and 3m50ch
W2025/11555398
Preparatory Work
1m29ch and 3m23ch
W2025/11316074

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 40 CONTINUED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Platforms 7-9/W1509pts to Approach W157
Up Main Fast: Beyond W682pts to Buffer Stops Platform 10
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W653pts
DW/DWF: Buffer Stops Platform 15/W1532pts to Approach W99
West London Siding No.1: Beyond W1040 to - (Sidings Possession)
West London Siding No.3: Beyond W1042 to - (Sidings Possession)
West London Siding No.6: Beyond W1044 to - (Sidings Possession)

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

W1517PTS TO BE MAINTAINED IN REVERSE POSITION.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND RAIL GRINDER AT SIGNAL W112 ON THE UP MAIN FAST BETWEEN
CLAPHAM JN AND QUEENSTOWN ROAD.

POSSESSION TO BE GIVEN UP AROUND RAIL GRINDER AT SIGNAL W123 ON THE DOWN MAIN FAST AT
WEST LONDON JN.

FRIDAY 21 NOVEMBER

Ref. No. P2025/4196023 Possession Manager Wessex Inner

Item
41

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11387534

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

SATURDAY 15 NOVEMBER

Ref. No. P2025/4175733 Repeated item, please see details under route SW100

Item
188
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

TUESDAY 18 NOVEMBER

Ref. No. P2025/4179865 Possession Manager Wessex Inner

Item
169

Earley
and Reading

Down Southern
Line Blockage + EPR

0110
TUE

to 0430
TUE

Permanent Way Inspection
67m30ch and 68m69ch
W2025/11313576

Up Southern
Line Blockage + EPR

0110
TUE

to 0430
TUE

Reading Spur Jn Down Reading Spur
Line Blockage + EPR

0110
TUE

to 0430
TUE

Up Reading Spur
Line Blockage + EPR

0110
TUE

to 0430
TUE

Reading Southern Jn
and Reading East Jn

Up & Down Low Level
Line Blockage + EPR

0110
TUE

to 0430
TUE

Reading Platform 5
Line Blockage + EPR

0110
TUE

to 0430
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Southern: Beyond T2781 to Approach T8799pts/Buffer Stop Platform 5
Up Southern: Beyond T2790 to Approach T2778
Down Reading Spur: - to Approach T1681
Up Reading Spur: Beyond T2780 to -
Up & Down Low Level: Beyond T2784 to -

TRAFFIC REMARKS
READING PLATFORM 5 TO BE KEPT CLEAR

GENERAL REMARKS
ITEM APPEARS IN WESSEX AND WESTERN WONS. ALL MUST COME TO A CLEAR UNDERSTANDING AS TO
WHICH WON THEY ARE REFERRING.

TUESDAY 18 NOVEMBER

Ref. No. P2025/4113663 Possession Manager Area Planning Croydon (NetOps)

Item
170

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
TUE

to 0500
TUE

Track Maintenance
0m76ch and 5m20ch
W2025/10843401

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
TUE

to 0500
TUE

S&T Maintenance
0m76ch and 5m20ch
W2025/11281347

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 171 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF2163 to Approach BEF2211
Up Twickenham: Beyond BEF2202 to Approach BEF2160
Down Windsor: - to Buffer Stops
Up Windsor: Buffer Stops to -
Up Staines Goods Loop: - to -
Staines Berthing Sidings No.1 to No.4: Sidings Possession
Up Siding East: Sidings Possession

TRAFFIC REMARKS
2U79 TO TERMINATE AT FELTHAM. 2U04 TO START AT FELTHAM. SWR TO BERTH TWO UNITS AT READING.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL BEF2173 ON THE DOWN
TWICKENHAM AT ASHFORD.

POSSESSION TO BE TAKEN AROUND STONEBLOWER AT SIGNAL BEF2174 ON THE UP TWICKENHAM
APPROACHING ASHFORD.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4113629 Possession Manager Area Planning Croydon (NetOps)

Item
172

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
WED

to 0500
WED

Track Maintenance
0m76ch and 5m20ch
W2025/10843566

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
WED

to 0500
WED

S&T Maintenance
0m76ch and 5m20ch
W2025/11281348

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
T3-D POSSESSION WITH ADDITIONAL PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO.
CROYDON-T3D-01
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 174 CONTINUED

Up Siding East
Sidings Possession

0030
THU

to 0445
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF2163 to Approach BEF2211
Up Twickenham: Beyond BEF2202 to Approach BEF2160
Down Windsor: - to Buffer Stops
Up Windsor: Buffer Stops to -
Up Staines Goods Loop: - to -
Staines Berthing Sidings No.1 to No.4: Sidings Possession
Up Siding East: Sidings Possession

TRAFFIC REMARKS
2U79 TO TERMINATE AT FELTHAM. 2U04 TO START AT FELTHAM. SWR TO BERTH TWO UNITS AT READING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
C-F16.

THURSDAY 20 NOVEMBER

Ref. No. P2025/4113665 Possession Manager Area Planning Croydon (NetOps)

Item
175

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
THU

to 0500
THU

Track Maintenance
0m76ch and 5m20ch
W2025/10843488

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
THU

to 0500
THU

S&T Maintenance
0m76ch and 5m20ch
W2025/11281349
PL Tamping
1m32ch and 2m3ch
W2025/11390098

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC686 SIGNAL, ON THE UP WEST LONDON AT IMPERIAL WHARF [PLATFORM 1].

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC686 SIGNAL, ON THE UP WEST LONDON AT IMPERIAL WHARF [PLATFORM 1].
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

FRIDAY 21 NOVEMBER

Ref. No. P2025/4211162 Possession Manager Wessex Inner

Item
179

Wokingham Down Wokingham Siding
Sidings Possession

1030
FRI

to 1050
FRI

Permanent Way Inspection
0m0ch and 0m0ch
W2025/11431159

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Wokingham Siding: Beyond BEF4393pts to Buffer Stops (Sidings Possession)

FRIDAY 21 NOVEMBER

Ref. No. P2025/4113596 Possession Manager Area Planning Croydon (NetOps)

Item
180

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
FRI

to 0500
FRI

Track Maintenance
0m76ch and 5m20ch
W2025/10843568

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
FRI

to 0500
FRI

Permanent Way Inspection
0m76ch and 3m67ch
W2025/11286716
S&T Maintenance
0m76ch and 5m20ch
W2025/11281350
PL Tamping
1m32ch and 2m3ch
W2025/11390081
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11474218
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11474138
Litter / Graffiti Clearance
3m32ch and 3m62ch
W2025/11474190
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474189

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC685 (KEYED SIGNAL), ON THE DOWN WEST LONDON BETWEEN IMPERIAL WHARF AND
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

19 SO110 Victoria To Ramsgate (Via Herne Hill 
And Chatham)

Victoria to Ramsgate (Via Herne Hill and Chatham) 
Exceptionally Poor Rail Adhesion update-line name 
correction.

D22933 30/08/2025

19 SO310 Hither Green To Maidstone West (Via
Dartford)

Hither Green to Maidstone West (Via Dartford) 
Exceptionally Poor Rail Adhesion update-removal of sites 
after assessment.

D22933 30/08/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2C Amend the Class 707 clearances as shown below: D22959 13/09/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous reRquests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk
(D17882) (20/03/2021) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R1 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R2 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R3 installation of speed indicators (to remain covered up until commissioned)
R4 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

GROSVENOR RIVER BRIDGE
08:00 TUESDAY 19 SEPTEMBER 2025 UNTIL 18:00 THURSDAY 05 FEBRUARY 2026

As part of the upcoming drainage works at Grosvenor River Bridge (located between 0m1298y and 0m1612y on the VTB1) 
there will be some changes in surroundings that drivers need to be aware of. 

From 08:00 on Tuesday 19th September 2025 until 18:00 on Thursday 5th February 2026 drainage pot remedial works will be 
undertaken and as part of this the team will be erecting a Haki staircase to the north abutment of the bridge. 

This staircase will be visible above the parapet wall and is a potential source of distraction to drivers passing through the area 
on the adjacent lines. 

The staircase will be positioned adjacent to the Brighton Reversible line at approximately 0m1563y.

 When passing through this location drivers may also see operatives on the staircase carrying out work under an ALO plan 
(hand tools only). This work or the presence of this staircase will not impact signal sighting.

(D22920) (19/09/2025) (45)

HORLEY STATION
FROM 2345 HOURS SATURDAY 11 OCTOBER 2025 T0 0400 MONDAY 9 FEBRUARY

2026
As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R5 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R6 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R7 installation of speed indicators (to remain covered up until commissioned)
R8 associated permanent way work.
(D21348) (D/5444) (16/03/2024) (40/2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL101
Gospel Oak 
Junction

Up North London BOK2
Upminster SCC 
(NLL)

07/08/2024 2 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 18/12/2021 4 2 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated:  04/10/2025
Explanation of change:  Signal L265 has been removed from the table.
(D23069) (04/10/2025) (RSSB) (UFN)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 25/10/2025
Explanation of Change: Signal TVC530/VC530 has been added.

(D23151) (25/10/2025) (UFN)
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