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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE

page 2 of 372



1F_ARL_Derivative WON 34 2025-26  S1
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

ANGLIA ROUTE SAFETY NOTICES

WARNING
FROM 00:45 ON MONDAY 3rd NOVEMBER 2025

THE EQUIPMENT IDENTIFIED BELOW WILL BE ENERGISED AT 25,000
VOLTS A.C. AND FROM THIS TIME MUST BE REGARDED LIVE AT ALL

TIMES

OVERHEAD LINE EQUIPMENT FROM
Acton Wells Junction to Acton Bank Neutral Section

The following equipment is being energised: 
Up Poplar: WG/10/10 to JW/01/15

Down Poplar: WG/10/12 to JW/01/15

Electrical Control of this OLE will be from RUGBY ECR from this date.

Group Standard GERT8000 Module AC (AC Electrified Lines) and Company Standard
NR/L3/ELP/29987 (Working On or About 25 kV A.C. Electrified Lines) shall apply, and all
persons concerned shall ensure that they are supplied with a copy. There is no danger to

persons, provided these instructions are strictly observed.

The Electrical Supply will be under the control of Rugby Electrical Control Room
that is staffed continuously and can be contacted on the following numbers.

Emergency (BT): 01788 576256 or 01788 576257
Emergency (ETD Short Code from any railway telephone): 177
Non-emergency (BT): 01788 555422

Queries in connection with the energisation detailed with in this notice (other than 
situations requiring emergency action) should be referred to the following:

Stuart Burrows
DPE / OLE PE
Network Rail
Enterprise House
167-169 Westbourne Terrace
London
W2 6JX
07850 406631
stuart.burrows@networkrail.co.uk

Colin Paterson
Senior Portfolio Manager
Network Rail
Enterprise House 
167-169 Westbourne Terrace 
London 
W2 6JX
07768 874732
colin.paterson@networkrail.co.uk 

(SN1508) (03/11/2025) (36)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

LONDON NORTH WESTERN (SOUTH) ROUTE SAFETY NOTICES
Explanation of change: Rugby ECR emergency & non-emergency phone numbers amended

WARNING
FROM 00:45 ON MONDAY 3rd NOVEMBER 2025

THE EQUIPMENT IDENTIFIED BELOW WILL BE ENERGISED AT 25,000
VOLTS A.C. AND FROM THIS TIME MUST BE REGARDED LIVE AT ALL

TIMES

OVERHEAD LINE EQUIPMENT FROM
Acton Wells Junction to Acton Bank Neutral Section

The following equipment is being energised: 
Up Poplar: WG/10/10 to JW/01/15

Down Poplar: WG/10/12 to JW/01/15

Electrical Control of this OLE will be from RUGBY ECR from this date.

Group Standard GERT8000 Module AC (AC Electrified Lines) and Company Standard
NR/L3/ELP/29987 (Working On or About 25 kV A.C. Electrified Lines) shall apply, and all
persons concerned shall ensure that they are supplied with a copy. There is no danger to

persons, provided these instructions are strictly observed.

The Electrical Supply will be under the control of Rugby Electrical Control Room
that is staffed continuously and can be contacted on the following numbers.

Emergency (BT): 03308 541110
Non-emergency (BT): 03308 541111

Queries in connection with the energisation detailed with in this notice (other than 
situations requiring emergency action) should be referred to the following

Stuart Burrows
DPE / OLE PE
Network Rail
Enterprise House
167-169 Westbourne Terrace
London
W2 6JX
07850 406631
stuart.burrows@networkrail.co.uk

Colin Paterson
Senior Portfolio Manager
Network Rail
Enterprise House 
167-169 Westbourne Terrace 
London 
W2 6JX
07768 874732
colin.paterson@networkrail.co.uk 

(SN1509) (08/11/2025) (37)
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2025/
227271

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(25/29)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT

TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0110 TO 0430
SAT

SATURDAY 15 NOVEMBER

Ref. No. P2025/4162130 Possession Manager Anglia IMDM Romford

Item
2

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Patrolling
2m70ch and 3m70ch
W2025/11277282

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Bow Midland All
Sidings Possession

0130
SAT

to 0530
SAT

S&T Maintenance
2m70ch and 3m70ch
W2025/11555620
Rail Management Inspections
3m20ch and 4m8ch
W2025/11396682

PROTECTION LIMITS
Down Temple Mills: L2119 pts to Fixed Diamond Crossing on Approach L2148A pts
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1292

SATURDAY 15 NOVEMBER

Ref. No. P2025/4204125 Possession Manager ASPRO Anglia Network Rail

Item
3

Stratford
and Maryland

Down and Up Electric
Line Blockage (Between
Trains)+Disconnect

0115
SAT

to 0425
SAT

S&T Work
3m60ch and 4m20ch
W2025/11409496

PROTECTION LIMITS
Down Electric: L257 to L293
Up Electric: L296 to L256

GENERAL REMARKS
DISCONNECTION ROCSTML02

SATURDAY 15 NOVEMBER

Ref. No. P2025/3985702 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m41ch
W2025/11277237
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 4 CONTINUED

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B pts
Up Electric: L512 to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SATURDAY 15 NOVEMBER

Ref. No. P2025/4292226 Possession Manager Aureos Rail

Item
5

Ilford Depot 3 Ley Street
Sidings Possession

0001
SAT

to 2000
SAT

Major Projects
7m63ch and 8m0ch
W2025/11665982

4 Ley Street
Sidings Possession

0001
SAT

to 2000
SAT

2 Ley Street
Sidings Possession

0001
SAT

to 2000
SAT

ISOLATION OF ELECTRICAL SECTIONS
0001 SAT TO 2000 SAT: 361RT
ISOLATION REF...GEI-08

TRAFFIC REMARKS
LEY ST SIDINGS 2 & 3 TO BE KEPT CLEAR
ACCESS TO FROM LEY ST SIDING 4 PERMITTED FOR DIESEL MOVEMENTS ONLY(TO BE AGREED
BETWEEN PICOS AND YARD SUPERVISOR)
ACCESS TO/FROM LEY ST SIDINGS 1A VIA LEY ST SIDING 1 ONLY

SATURDAY 15 to MONDAY 17 NOVEMBER

Ref. No. P2025/4209358 Possession Manager RFLI Enhancement Projects

Item
6

Westbourne Park Jn
and Pudding Mill Lane

Eastbound
Possession

0050
SAT

to 0100
MON

ES Duties Only
8km385m and 25km200m
W2025/11429257

Pudding Mill Lane
and Westbourne Park
Jn

Westbound
Possession

0050
SAT

to 0100
MON

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

0050
SAT

to 0100
MON

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

0050
SAT

to 0100
MON

Telecoms Inspection
8km437m and 11km395m
W2025/11586342
Critical Compliance Inspection
9km635m and 13km956m
W2025/11586207
Critical Compliance Inspection
9km635m and 13km956m
W2025/11586203
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 16 NOVEMBER

Ref. No. P2025/4162301 Possession Manager Anglia IMDM Romford

Item
7

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0545
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11277230

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0545
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0115
SUN

to 0545
SUN

PROTECTION LIMITS
Down Temple Mills: L2140 pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651 pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE (REVERSE) BETWEEN 0115 TO 0140 SUN AND 0415 TO 0545 SUN

ROM CYCLIC TYPE 1 (PART 2)

SUNDAY 16 NOVEMBER

Ref. No. P2025/4204090 Possession Manager ASPRO Anglia Network Rail

Item
8

Stratford L/End
and Maryland

Down and Up Electric
Line Blockage + Disconnect

2305
SUN

to 2359
SUN

S&T Work
3m60ch and 4m20ch
W2025/11409405

PROTECTION LIMITS
Down Electric: L257 to L293
Up Electric: L296 to L256

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN BOW JN AND MARYLAND
EAST CROSSOVERS FROM 2305 TO 2359 SUN

GENERAL REMARKS
DISCONNECTION ROCSTML02

SUNDAY 16 NOVEMBER

Ref. No. P2025/4099426 Possession Manager Network Operations Anglia

Item
9

Stratford L/End
and Ilford Depot
L/End Jn

Down and Up Main
Possession

0130
SUN

to 0545
SUN

Track Maintenance
3m60ch and 7m65ch
W2025/11666188

Stratford
and Maryland

Avoiding Line
Possession

0130
SUN

to 0545
SUN

Track Maintenance
5m60ch and 7m65ch
W2025/11277272
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

Stratford L/End
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0130
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0130
SUN

to 0545
SUN

Manor Park
and Ilford

Down Passenger Avoiding
Possession

0130
SUN

to 0545
SUN

Forest Gate Jn
and Ilford

Up Passenger Avoiding
Possession

0130
SUN

to 0545
SUN

Aldersbrook Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0130
SUN

to 0545
SUN

Structures Examination
5m78ch and 7m18ch
W2025/11656259
Structures Examination
6m0ch and 7m49ch
W2025/11034783
Mobile Maintenance Train
4m0ch and 5m20ch
W2025/11693705

ISOLATION OF ELECTRICAL SECTIONS
0130 SUN TO 0545 SUN: 321BCDE,322ABF,323BC,324AB
ISOLATION REF...GEI-02

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L2133A pts to L359
Up Main/Up Passenger Avoiding: L376 to L254#
Avoiding Line (Stratford): Beyond L295#
Down Electric:L257# to L357
Up Electric: L386 to L256#
Down Branch:Approach L909#
Up Branch: Beyond L334#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS

GENERAL REMARKS
W/11693705 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM906550
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L292 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L289 SIGNAL ON THE
DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

SUNDAY 16 to MONDAY 17 NOVEMBER

Ref. No. P2025/3940583 Possession Manager Network Operations Anglia

Item
10

Liverpool Street Platforms 1-4
Possession

0040
SUN

to 0445
MON

Station Work
0m0ch and 0m73ch
W2025/11309802

Liverpool Street
and Bethnal Green
West Jn

Down and Up Suburban
Possession

0040
SUN

to 0445
MON

Track Maintenance
0m0ch and 0m73ch
W2025/11277633

ISOLATION OF ELECTRICAL SECTIONS
0040 SUN TO 0445 MON: 306
ISOALTION REF...MAX1B/GEI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

Vegetation Clearance
4m26ch and 5m38ch
W2025/11658686
Station Work
5m10ch and 5m30ch
W2025/11671186

ISOLATION OF ELECTRICAL SECTIONS
0110 TUE TO 0450 TUE: 317BCDF,318AB1B2B3
ISOLATION REF...GEI-10

PROTECTION LIMITS
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN TO
BETHNAL GREEN EAST JN FROM 0040 TO 0125 TUE
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET TO FOREST GATE JN FROM 0110 TO 0125 AND 0255 TO 0450 TUE

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0250 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0255
TUE

GENERAL REMARKS
W/11278952 TAMPER IN USE OTM860103
POSSESSION TO BE TAKEN AROUND TAMPER AT L244 SIGNAL ON THE UP ELECTRIC
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L245 SIGNAL ON THE DOWN ELECTRIC

W/11506346 PL GRINDING TRAIN IN USE: OTM879254
POSSESSION TO BE TAKEN AROUND GRINDING TRAIN AT L94 SIGNAL ON THE UP ELECTRIC
POSSESSION TO BE GIVEN UP AROUND GRINDING TRAIN AT L60 SIGNAL ON THE UP ELECTRIC

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM`S

TUESDAY 18 NOVEMBER

Ref. No. P2025/3986451 Possession Manager Network Operations Anglia

Item
14

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2025/11277934

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

S&C Grinding Train
6m0ch and 7m5ch
W2025/11281093
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

Vegetation Clearance
6m5ch and 7m30ch
W2025/11670892

PROTECTION LIMITS
Down Electric: L2167 pts to L353
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168 pts
Down Passenger Avoiding: Beyond L2173 pts
Up Passenger Avoiding: Beyond L2181 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

GENERAL REMARKS
W/11281093 S&C GRINDING TRAIN IN USE OTM860637
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L352 SIGNAL ON THE UP ELECTRIC
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L350 SIGNAL ON THE UP ELECTRIC

TUESDAY 18 NOVEMBER

Ref. No. P2025/3986534 Repeated item, please see details under route EA1011

Item
28

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/3980989 Possession Manager Anglia IMDM Romford

Item
15

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0445
WED

Track Maintenance
0m0ch and 4m50ch
W2025/11277575

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0445
WED

Liverpool Street Platforms 11-12
Possession

0220
WED

to 0445
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0220
WED

to 0445
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0220
WED

to 0445
WED

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0220
WED

to 0445
WED

Liverpool Street Platforms 13-17
Possession

0220
WED

to 0425
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11523704
PL Grinding Train
0m0ch and 1m50ch
W2025/11438369
OHL Work
0m0ch and 3m30ch
W2025/11640960
Track Maintenance
1m25ch and 1m52ch
W2025/11640144
Tamping
1m50ch and 2m40ch
W2025/11278963
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM`S

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/3987359 Possession Manager Network Operations Anglia

Item
16

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2025/11277827

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

Vegetation Clearance
4m70ch and 8m50ch
W2025/11670773
S&C Grinding Train
5m0ch and 6m5ch
W2025/11281098
Move Materials
5m15ch and 9m0ch
W2025/11702275
Station Work
5m15ch and 10m25ch
W2025/11576696
Station Work
8m17ch and 10m14ch
W2025/11674398

ISOLATION OF ELECTRICAL SECTIONS
0035 WED TO 0505 WED: 323,324,367,368
ISOLATION REF...GEI-11, SEE IPF FOR DETAILS

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B pts
Up Main: L2215B pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11281098 S&C GRINDING TRAIN IN USE OTM860638
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L309 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L309 SIGNAL ON THE DOWN MAIN

THURSDAY 20 NOVEMBER

Ref. No. P2025/3981032 Possession Manager Network Operations Anglia

Item
17

Liverpool Street Platforms 13-17
Possession

0005
THU

to 0450
THU

Track Maintenance
0m0ch and 5m40ch
W2025/11277619
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 20 NOVEMBER

Ref. No. P2025/3988057 Possession Manager Network Operations Anglia

Item
18

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0040
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2025/11277982

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford Depot Inlet/Outlet Road
Line Blockage

0040
THU

to 0425
THU

Goods Line
Line Blockage

0040
THU

to 0425
THU

Carriage Shed Line
Line Blockage

0040
THU

to 0425
THU

No.1 & No.2 Sidings
Line Blockage

0040
THU

to 0425
THU

Station Work
6m5ch and 6m35ch
W2025/11671623
Vegetation Clearance
6m5ch and 7m75ch
W2025/11670777
S&C Grinding Train
7m10ch and 8m10ch
W2025/11281019

PROTECTION LIMITS
Down Electric: L2167 pts to L357#
Up Electric: L388 to Fixed Diamond Crossing on Approach L2168 pts
Down Passenger Avoiding: Beyond L2173 pts
Up Passenger Avoiding: Beyond L2181 pts

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot Inlet/Outlet:
Goods Line: L378 to Buffer Stops
Carriage Shed Line: L380 to Buffer Stops
No.2 Line: L382 to L2186A pts
No.1 Line: L384 to Fixed Diamond Crossing on Approach L2187 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0040 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

GENERAL REMARKS
W/11281019 S&C GRINDING TRAIN IN USE OTM860641
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L353 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L353 SIGNAL ON THE DOWN ELECTRIC

THURSDAY 20 NOVEMBER

Ref. No. P2025/3987675 Repeated item, please see details under route EA1011

Item
35
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 21 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0140 SUN TO 0600 SUN: 329,330
ISOLATION REF...GEI-13

PROTECTION LIMITS
Down Electric: Beyond L487
Up Electric/ Up Southend Loop: L2283Apts to L506
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
TRAIN STABLED IN BAY LINE AS REQUIRED WITH PANTOGRAPHS LOWERED

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD

MONDAY 17 NOVEMBER

Ref. No. P2025/4252491 Repeated item, please see details under route EA1010

Item
11

TUESDAY 18 NOVEMBER

Ref. No. P2025/3986534 Possession Manager Network Operations Anglia

Item
28

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m30ch
W2025/11277804

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0130
TUE

to 0415
TUE

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0500
TUE

Survey Work
8m10ch and 20m30ch
W2025/10896308
Station Work
8m18ch and 8m70ch
W2025/11579075
Structures Examination
9m0ch and 10m14ch
W2025/11672825
OHL Work
14m0ch and 18m15ch
W2025/11557567
Station Work
14m69ch and 15m8ch
W2025/11476728
Mobile Maintenance Train
15m60ch and 17m10ch
W2025/11712626
Vegetation Clearance
17m50ch and 20m20ch
W2025/11702649
Safety & Environment Work
18m16ch and 18m70ch
W2025/11338956
Station Work
20m0ch and 20m30ch
W2025/11671100
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 28 CONTINUED

Siding Spur
Line Blockage

0130
TUE

to 0500
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

Unload Ballast
20m10ch and 21m25ch
W2025/11683382

ISOLATION OF ELECTRICAL SECTIONS
0130 TUE TO 0500 TUE: 365,366,6304A
ISOLATION REF...GEI-09

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365 to L2218B pts
Up Electric: L2217B pts to L396
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0415 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: Beyond L355
Southend Loop/Up Electric: Approach L374
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield
Down Southend: L2278# pts to L523
Up Southend: L562 to L552#

0415 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355 to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

GENERAL REMARKS
W/11277804 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP

W/10896308 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M31CH TO 20M70CH ON THE SSV
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 28 CONTINUED

W/11712626 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM907576
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L459 SIGNAL ON THE DOWN
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L463 SIGNAL ON THE
DOWN ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

W/11683382 BALLAST TRAIN IN USE:PT903413 6T73
POSSESSION TO BE TAKEN AROUND BALLAST TRAIN 6T73 AT L495 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND BALLAST TRAIN 6T73 AT L518 SIGNAL ON THE UP ELECTRIC

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/3987359 Repeated item, please see details under route EA1010

Item
16

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/3987255 Possession Manager Network Operations Anglia

Item
31

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m20ch
W2025/11278141

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Survey Work
12m20ch and 20m20ch
W2025/10896310
OHL Work
14m40ch and 20m20ch
W2025/11557832
Station Work
14m69ch and 15m8ch
W2025/11476910
Mobile Maintenance Train
15m60ch and 17m10ch
W2025/11712627
Vegetation Clearance
17m50ch and 20m20ch
W2025/11702507
Rail Management Inspections
18m50ch and 19m40ch
W2025/11444589
Safety & Environment Work
19m20ch and 20m5ch
W2025/11322842

ISOLATION OF ELECTRICAL SECTIONS
0120 WED TO 0505 WED: 331,332
ISOLATION REF...GEI-05

1F_ARL_Derivative WON 34 2025/2026 Page B-22

1F_ARL_Derivative WON 34 - 2025/2026

page 32 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 31 CONTINUED

PROTECTION LIMITS
Down Main: L2217A pts to L2283B# pts
Up Main: L2284B# pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11278141 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU AND
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M00CH ON THE SSV

W/11712626 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM907577
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L461 SIGNAL ON THE DOWN
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L465 SIGNAL ON THE
DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 20 NOVEMBER

Ref. No. P2025/3987675 Possession Manager Network Operations Anglia

Item
35

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2025/11277958

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

Litter / Graffiti Clearance
8m70ch and 13m65ch
W2025/11576747
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 35 CONTINUED

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365 to L2218B pts
Up Electric: L2217B pts to L396
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365 to L447
Up Electric: L478 to L396
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 20 NOVEMBER

Ref. No. P2025/3987718 Possession Manager Network Operations Anglia

Item
36

Harold Wood
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Survey Work
15m0ch and 20m30ch
W2025/10896122

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

Track Maintenance
15m10ch and 20m20ch
W2025/11278183
Mobile Maintenance Train
15m60ch and 17m10ch
W2025/11712629
Vegetation Clearance
17m50ch and 20m20ch
W2025/11702658
Structures Examination
18m3ch and 19m60ch
W2025/11659927

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447 to L491
Up Electric: L2250B pts to L478

0115 TO 0500 THU
Down Electric/Southend Loop: L447 to L2294 pts
Southend Loop/Up Electric: L2294 pts to L478
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 36 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11278183 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M30CH ON THE SOUTHEND
LOOP

W/10896122 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M30CH ON THE SOUTHEND
LOOP

W/11712629 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM907578
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L459 SIGNAL ON THE DOWN
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L463 SIGNAL ON THE
DOWN ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

FRIDAY 21 NOVEMBER

Ref. No. P2025/3986990 Repeated item, please see details under route EA1010

Item
20

FRIDAY 21 NOVEMBER

Ref. No. P2025/3986875 Possession Manager Network Operations Anglia

Item
39

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2025/11278073

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0040
FRI

to 0505
FRI

Safety & Environment Work
1m64ch and 3m0ch
W2025/11262827
Structures Examination
12m19ch and 13m51ch
W2025/11673468
Litter / Graffiti Clearance
12m20ch and 18m30ch
W2025/11576796
Survey Work
12m20ch and 20m20ch
W2025/10896311
Mobile Maintenance Train
15m60ch and 17m10ch
W2025/11712630
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 39 CONTINUED

Vegetation Clearance
17m50ch and 20m20ch
W2025/11702695

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0505 FRI: 327,328,6303B
ISOLATION REF...GEI-15

0040 FRI TO 0505 FRI: 331D 332A
ISOLATION REF...GEI-16

PROTECTION LIMITS
Down Main: L2217A pts to L2283B# pts
Up Main: L2284B# pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11278073 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU AND
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M00CH ON THE SSV

W/11712630 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM907579
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L461 SIGNAL ON THE DOWN
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L465 SIGNAL ON THE
DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

EA1040 ROMFORD TO UPMINSTER

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/3987255 Repeated item, please see details under route EA1011

Item
31

FRIDAY 21 NOVEMBER

Ref. No. P2025/3986875 Repeated item, please see details under route EA1011

Item
39
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 96 CONTINUED

PROTECTION LIMITS
Down Suburban/Down Southbury: L139 to L1303
Up Southbury/Up Suburban: L1304 to L2500A pts
Down Fast/Down Cambridge: L141 to L157
Up Cambridge/Up Fast: L158 to L134

GENERAL REMARKS
LINES MAY BE TAKEN INDIVIDUALLY

SATURDAY 15 NOVEMBER

Ref. No. P2025/4088030 Possession Manager Anglia IMDM Tottenham Hale

Item
97

Coppermill Jn
and Meridian Water

Down and Up Cambridge
Line Blockage (Between Trains)

0100
SAT

to 0600
SAT

S&T Maintenance
5m10ch and 7m20ch
W2025/11058438

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
SAT

to 0600
SAT

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
SAT

to 0600
SAT

Patrolling
6m44ch and 7m49ch
W2025/10870641

PROTECTION LIMITS
Down Cambridge: L1009 to L1023
Up Cambridge: L1022 to L1010
Down Tottenham South Curve: Approach S17
Up Tottenham South Curve: Beyond L1004
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Water

SATURDAY 15 NOVEMBER

Ref. No. P2025/4277097 Possession Manager Greater Anglia

Item
98

Brimsdown
and Waltham Cross

Down Cambridge
Line Blockage (Between Trains)

0050
SAT

to 0500
SAT

Station Work
11m40ch and 12m10ch
W2025/11636465

Up Cambridge
Line Blockage (Between Trains)

0050
SAT

to 0500
SAT

PROTECTION LIMITS
Down Cambridge: L1045 to L1049
Up Cambridge: L1050 to L1044

SATURDAY 15 NOVEMBER

Ref. No. P2025/4088034 Possession Manager Anglia IMDM Tottenham Hale

Item
99

Sawbridgeworth
and Bishops Stortford
L/End

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

S&T Maintenance
26m75ch and 29m70ch
W2025/10874775
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 99 CONTINUED

PROTECTION LIMITS
Down Cambridge: L1131 to L1153
Up Cambridge: L2613A pts to L1136

SUNDAY 16 NOVEMBER

Ref. No. P2025/4088302 Possession Manager Anglia IMDM Tottenham Hale

Item
100

Coppermill Jn
and Meridian Water

Down and Up Cambridge
Line Blockage (Between Trains)

0100
SUN

to 0600
SUN

S&T Maintenance
5m10ch and 7m20ch
W2025/11058366

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
SUN

to 0600
SUN

Coppermill Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
SUN

to 0600
SUN

PROTECTION LIMITS
Down Cambridge: L1009 to L1023
Up Cambridge: L1022 to L1010
Down Tottenham South Curve: Approach S17
Up Tottenham South Curve: Beyond L1004
Lea Valley Reversible: Buffer Stops Meridian Water to L1002

SUNDAY 16 NOVEMBER

Ref. No. P2025/3943431 Possession Manager Anglia IMDM Tottenham Hale

Item
101

Broxbourne Jn
and Audley End

Down and Up Cambridge
Possession

0105
SUN

to 0910
SUN

Rail Changing
19m2ch and 41m40ch
W2025/11659181

Harlow Town L/End
and Harlow Town
C/End

Down Passenger Loop/Platform
4
Possession

0105
SUN

to 0910
SUN

Harlow Mill L/End
and Harlow Mill

Down Goods Loop
Possession

0105
SUN

to 0910
SUN

Stansted Mountfitchet Down Goods Loop
Possession

0105
SUN

to 0910
SUN

Stansted North Jn
and Stansted East Jn

Up & Down Cambridge Chord
Possession

0105
SUN

to 0910
SUN

Bishops Stortford
C/End
and Bishops Stortford
L/End

Up Passenger Loop
Possession

0105
SUN

to 0910
SUN

Bishops Stortford Platforms 1-3
Possession

0105
SUN

to 0910
SUN

Harlow Town C/End
and Harlow Town
L/End

Up Passenger Loop/Platform 1
Possession

0105
SUN

to 0910
SUN

S&T Work
19m2ch and 22m45ch
W2025/11330071
Off Track Work
20m20ch and 29m65ch
W2025/10887472
Tamping
21m45ch and 22m20ch
W2025/11261362
P & D Maintenance
22m35ch and 24m45ch
W2025/10887547
Structures Work
23m45ch and 24m10ch
W2025/11333652
S&T Maintenance
26m75ch and 29m70ch
W2025/10874776
Survey Work
29m20ch and 30m20ch
W2025/11479494
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 101 CONTINUED

Stansted South Jn
and Stansted Airport

Down Airport/Up & Down
Airport/Up Arrival Down
Possession

0105
SUN

to 0910
SUN

Stansted Airport
and Stansted South
Jn

Up Departure Down/Up & Down
Airport/Up Airport
Possession

0105
SUN

to 0910
SUN

Stansted Airport Platforms 1-3
Possession

0105
SUN

to 0910
SUN

Bishops Stortford Down and Up Sidings
Sidings Possession

0105
SUN

to 0910
SUN

Audley End
and Great Chesterford

Down and Up
BLOCKED To A/C Electric
Trains

0120
SUN

to 0730
SUN

Station Work
29m55ch and 31m41ch
W2025/11603715
Structures Examination
29m55ch and 33m45ch
W2025/11583870
URFDO Inspections
31m35ch and 34m60ch
W2025/10887554
Patrolling
33m25ch and 34m34ch
W2025/10870566
P & D Maintenance
33m25ch and 34m34ch
W2025/11546903
Structures Work
33m45ch and 33m0ch
W2025/11664833
S&T Work
34m0ch and 37m0ch
W2025/11633531
Drainage Work
34m75ch and 37m4ch
W2025/10870699
Track Maintenance
35m0ch and 36m0ch
W2025/11658606
Structures Examination
35m0ch and 36m66ch
W2025/11591977
Resignalling Work
35m0ch and 41m40ch
W2025/11652526
S&T Work
35m40ch and 38m20ch
W2025/11506438
Telecoms Maintenance
36m30ch and 36m60ch
W2025/11507712

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0840 SUN:415,416,417,418
ISOLATION REF...WA01. SEE IPF FOR DETAILS

0120 SUN TO 0730 SUN:421,422
ISOLATION REF...WA05

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Harlow Town)/Platform 4 (Harlow Town)/Down Goods Loop (Harlow
Mill)/Down Goods Loop (Stansted Mountfitchet): L1083 to CA45
Up Cambridge/Up & Down Cambridge Chord/Up Passenger Loop (Bishop Stortford)/Platform 3 (Bishop Stortford)/Up
Passenger Loop (Harlow Town)/Platform 1 (Harlow Town): CA44 to L1090
Down Airport/Up & Down Airport/Up Arrival Down/Platform 3 (Stansted Airport): To Buffer Stops Platform 3 Stansted
Airport
Platforms 1-2 (Stansted Airport)/Up Departure Down/Up & Down Airport: From Buffer Stops Platforms 1-2 Stansted
Airport
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

TUESDAY 18 NOVEMBER

Ref. No. P2025/3967444 Repeated item, please see details under route EA1370

Item
246

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/3967503 Repeated item, please see details under route EA1370

Item
249

THURSDAY 20 NOVEMBER

Ref. No. P2025/3967517 Repeated item, please see details under route EA1370

Item
251

FRIDAY 21 NOVEMBER

Ref. No. P2025/3967561 Repeated item, please see details under route EA1370

Item
253

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 15 to SUNDAY 16 NOVEMBER

Ref. No. P2025/4122431 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
188

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2035
SAT

to 0040
SUN

Remove Rail Defects
2m42ch and 8m20ch
W2025/11530734

Kilburn High Road Up & Dn Goods Loop
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2035
SAT

to 1200
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2035
SAT

to 1200
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Willesden Carr
Shed South

Down and up Carriage Line
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

2035
SAT

to 1200
SUN

Railnet Junction
and Wembley Yard
South Jn

Up & Down High Level Goods
Possession

2035
SAT

to 1200
SUN

Survey Work
1m6ch and 1m48ch
W2025/11650471
Tunnel Work
2m42ch and 4m70ch
W2025/11683749
Follow-Up Work
3m64ch and 5m58ch
W2025/11299997
OHL Work
3m64ch and 7m15ch
W2025/11311050
S&T Maintenance
3m64ch and 8m0ch
W2025/11530736
OHL Inspection
3m64ch and 8m20ch
W2025/11530638
C1 Rerail - One Rail Only
5m40ch and 8m20ch
W2025/11530735
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

2035
SAT

to 1200
SUN

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

2035
SAT

to 1200
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2035
SAT

to 1200
SUN

Willesden Carr Shed
South
and Willesden Carr
Shed North

Cripple Sidings
BLOCKED To A/C Electric
Trains

2035
SAT

to 1200
SUN

Harlesden Jn
and Willesden Carr
Shed South

Down and up Carriage Line
BLOCKED To A/C Electric
Trains

2035
SAT

to 1200
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Loco Siding L & M
BLOCKED To A/C Electric
Trains

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

Ground Investigation/Automatic
Ballast Sampling
5m45ch and 6m15ch
W2025/11681945
Structures Work
5m65ch and 6m20ch
W2025/11495278
Patrolling
6m60ch and 7m61ch
W2025/11530635
OHL Renewals Work
8m50ch and 9m25ch
W2025/11125834
S&T Maintenance
8m50ch and 9m25ch
W2025/11615192
URFDO Inspections
3m64ch and 9m24ch
W2025/11530637

ISOLATION OF ELECTRICAL SECTIONS
2035 SAT TO 1200 SUN
AE 3 A, B, C, D, L, M
AE 4 C, D, E, F, G, H
AH 3 & 4
AH 5 K1, M, N, P, Q, R1, V1, T1, X
AH 6 D, E, L
AH 11 N2
AH 12

0040 SUN TO 0645 SUN
AH 1, 2, 7, 8, 9, 10

0050 SUN TO 0550 SUN
AE 1 A1, A2, B, C
AE 2 C, D, E1, E2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

PROTECTION LIMITS
2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow: Beyond WM321# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM318#

2035 SAT TO 1200 SUN
Down Carriage Line, Down High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal Platforms 1
to 7, Down City: Beyond WM675# to Approach CS4B pts#, Bufferstops Royal Mail Terminal Platforms 1 to 7
Brent Reception & Departure No. 1 & 2, Up & Down Goods No. 1 & 2, Railnet Reversible, Up Carriage Line, Up &
Down High Level Goods, Up High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal Platforms
1 to 7, Up City: Beyond WM2503B pts#, CS4A pts#, WM2491B pts#, Bufferstops Royal Mail Terminal Platforms 1 to 7
to Approach WM672#

0040 SUN TO 0645 SUN
Down Fast: Beyond WM117# to Approach WM141#
Up Fast: Beyond WM138# to Approach WM114#
Down Slow, Wembley Yard North Departure Line: Beyond WM321#, WM791# to Approach WM345#
Up Slow, Kilburn Up & Down Goods Loop, Wembley Yard North Arrival Line, Wembley Central Shunt Neck: Beyond
WM342#, Bufferstops Wembley Central Shunt Neck to Approach WM318#, CN5B pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

TRAFFIC REMARKS
2035 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES.
ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES.
NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
STABLED AC TRACTION AT RAILNET PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS SIDINGS B & C.
NO ROUTE FOR ELECTRIC TRACTION SOUTH OF WILLESDEN CARRIAGE SHED SOUTH BOX.
STABLED AC TRACTION IN CRIPPLE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M. STABLED AC
TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

TRAFFIC REMARKS
0045 SUN TO 0600 SUN
ALL LINE BLOCK PERIOD
NO SERVICES TO OPERATE
NO TRAINS TO STABLE IN PLATFORMS 7-14.
ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN TO READING TRAIN CARE DEPOT.

0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES REVERSING AT EALING BROADWAY / ACTON WEST. UNITS TO
FORM THESE SERVICES TO STABLE AT HEATHROW AIRPORT (ONLY).
NO ACCESS BETWEEN THE GWML AND ACTON YARD.
NO TRAINS TO STABLE IN PLATFORMS 7-14.
ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.

ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN WEST EALING LOOPS NO.2 & NO.3 BETWEEN 0150
SUN AND 0445 SUN.

ALL ELECTRIC SERVICES BETWEEN ACTON WEST AND MAIDENHEAD NEUTRAL SECTION ON GW103
ELECTRIFIED LINES TO EXPERIENCE LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT THE START AND
END OF THE PLANNED ISOLATION 0045 SUN TO 0720 SUN DUE TO SWITCHING OVER FEEDING
ARRANGEMENTS BETWEEN KENSAL GREEN ATFS AND FOXHALL ATFS.

WORK DETAILS: HS2 OOC STATION WORKS, MAINTENANCE, HS2 POPLARS ELECTRIFICATION

EAS ITEMS: P/3927495 AND P/3925500 HAVE BEEN AMALGAMATED INTO THIS ITEM

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

ENGINEERING TRAIN(S)IN POSSESSION: 6G71

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN(S):
6G71 AT SIGNAL SN114 ON THE UP RELIEF LINE.

SATURDAY 15 to MONDAY 17 NOVEMBER

Ref. No. P2025/3937092 Possession Manager Network Operations Anglia

Item
190

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0205
SAT

to 0315
MON

Unload S&C Materials
1m40ch and 0m36ch
W2025/11170531

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0205
SAT

to 0315
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0205
SAT

to 0315
MON

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0205
SAT

to 0315
MON

Structures Work
1m45ch and 2m75ch
W2025/11540896
Structures Work
1m45ch and 2m75ch
W2025/11540767
OHL Work (Maintenance)
1m45ch and 4m40ch
W2025/11169585
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

Kensal Green Jn Reversing Siding
Sidings Possession

0205
SAT

to 0315
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0205
SAT

to 0315
MON

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0205
SAT

to 0315
MON

OHL Work (Maintenance)
1m45ch and 4m40ch
W2025/11169586
OHL Work (Maintenance)
1m45ch and 4m40ch
W2025/11169587
Patrolling
1m52ch and 2m55ch
W2025/10870692
Vegetation Clearance
1m57ch and 0m29ch
W2025/11685099
Remove Rail Defects
1m57ch and 0m29ch
W2025/11552970

ISOLATION OF ELECTRICAL SECTIONS
0205 SAT TO 2020 SAT: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb,AH-5M
ISOLATION REF...T-14/TN01
**********************
SUPERSEDED FORM B REQ AT 2020 SAT
**********************
2020 SAT TO 1215 SUN: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb
ISOLATION REF...T-14/TN20
**********************
SUPERSEDED FORM B REQ AT SUN 1215
**********************
1215 SUN TO 0315 MON: AC-1Aa,Ab,BCDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb,AH-5M
ISOLATION REF...T-14/TN21

0200 SAT TO 0315 MON: 909F,910F
ISOLATION REF...T-14/TN19
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GOSPEL OAK AND RICHMOND
NO ACCESS TO/FROM KENSAL GREEN REVERSING SIDING

ARL TO SHUNT FROM DOWN NORTH LONDON LINE TO UP NORTH LONDON LINE (BEHIND NL1000) AT
GOSPEL OAK JN
MAXIMUM 2 PASSENGER TRAINS PER HOUR (AC-1F, AC-2A, TO BE LIVE) WITH ECS MOVES TO/FROM THE
T&H LINES PERMITTED TO RUN AS REQUIRED IN BETWEEN

POSSESSION LIMIT BOARD/3 DETONATORS REQUIRED AT LIMITING POINT; PLB AND DETONATORS
PLACED AT OVERBRIDGE 3B (FOOTPATH BETWEEN SAVERNAKE RD & HAMPSTEAD HEATH) ON THE DN
NORTH LONDON, IN ACCORDANCE WITH RULE BOOK MODULE AC SECTION 11

ARL TO STABLE IN PLATFORMS 1 & 2 AT STRATFORD

THAMESIDE FREIGHT SERVICES TO RUN VIA FOREST GATE JN, STRATFORD, PRIMROSE HILL AND
CAMDEN JN
CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE
ARL ECS TO RUN VIA PRIMROSE HILL SAT AND SUN.

NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING OR WILLESDEN HL TURNBACK SIDING

RHTT 3S40 TO BE DIVERTED

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

CD Track: Kensal Green Jn S&C
NLL CYCLIC TYPE 13

GENERAL REMARKS
LCV PROCESS TO APPLY

W/11170531 ENGINEERING TRAINS IN USE PT862381 6T62/PT862382 6X63
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6T62 AT NL1043 ON THE DOWN NORTH
LONDON LINE
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6X63 AT NL1037 ON THE DOWN NORTH
LONDON LINE
MARKERBOARD MILEAGES
1M40CH BOK2 TO 0M29CH BOK4 UP NLL
1M45CH BOK2 TO 0M36CH BOK4 DOWN NLL
5M10CH TO 5M25CH KGW
0M00CH TO 0M21CH KGC
0M43CH TO 0M38CH WMB
LINE BLOCKS BETWEEN TRAINS WILL BE REQUIRED ON THE DC ELECTRIC LINES (MD120) FOR THE
PROTECTION OF STAFF TO CARRY OUT DC ISOLATION SWITCHING

W/11685099 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 26CH ON THE DOWN KGW
AND 0M 5M TO 0M17CH ON THE UP KGC

SUNDAY 16 NOVEMBER

Ref. No. P2025/3943272 Repeated item, please see details under route EA1320

Item
219
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 16 NOVEMBER

Ref. No. P2025/4153403 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
191

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0200
SUN

to 0645
SUN

In Connection With Engineering Work
3m63ch and 7m4ch
W2025/11296231

Willesden Jn Low
Level

Bay Platform
Possession

0200
SUN

to 0645
SUN

Watford Junction Platforms 1 to 4
Possession

0200
SUN

to 0645
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SUN

to 0645
SUN

In Connection With Isolation
Arrangements
8m50ch and 9m25ch
W2025/11125835

ISOLATION OF ELECTRICAL SECTIONS
0200 SUN TO 0645 SUN
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 17 NOVEMBER

Ref. No. P2025/4122473 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
192

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0140
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11327480

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0140
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0140
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0140
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11622568
S&T Maintenance
7m0ch and 17m30ch
W2025/11598285
Major Projects
9m27ch and 11m40ch
W2025/11549052

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0500 MON
905 to 922 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-34/001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

NOTE: LATER START TIME DUE TO RHTT RUNNING.

MONDAY 17 NOVEMBER

Ref. No. P2025/4124800 Possession Manager Western East IMDM

Item
193

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704918

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 17 NOVEMBER

Ref. No. P2025/4087720 Possession Manager Anglia IMDM Tottenham Hale

Item
194

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/10870462

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 17 NOVEMBER

Ref. No. P2025/4087755 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/10870534

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 18 NOVEMBER

Ref. No. P2025/4099070 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
196

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11050125

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2025/11074586
Track Maintenance
2m45ch and 4m20ch
W2025/11076303
S&T Maintenance
2m45ch and 8m0ch
W2025/11111038
Survey Work
2m45ch and 12m42ch
W2025/11111093
S&T Renewal
2m45ch and 17m58ch
W2025/11622687
URFDO Inspections
2m45ch and 17m58ch
W2025/11111101
Detail Structures Examination
3m43ch and 3m74ch
W2025/11654223
Track Maintenance
4m20ch and 6m60ch
W2025/11076361
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

Patrolling
6m60ch and 12m40ch
W2025/11075271
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091233
S&T Maintenance
7m0ch and 17m58ch
W2025/11111082
Major Projects
9m27ch and 11m40ch
W2025/11548930
In Connection With Engineering Work
9m69ch and 15m75ch
W2025/11264745
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11249794
Survey Work
12m36ch and 17m58ch
W2025/11111097
Track Maintenance
12m36ch and 17m58ch
W2025/11110963

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0425 TUE
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS36#
LUL Depot Reception Road 22: Beyond WS38#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NO PROTECTION WILL BE PLACED BEYOND WS36# AND WS38# AS PROTECTED BY STONEBRIDGE PARK
LUL SIDINGS POSSESSION.WS36# AND WS38# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS

NOTE: WORKSITE MARKER BOARD TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 18 NOVEMBER

Ref. No. P2025/4099093 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
197

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Track Maintenance
5m53ch and 0m51ch
W2025/11316032

Up West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
TUE

to 0500
TUE

Up & Down South West
Possession

0050
TUE

to 0500
TUE

Up & Down South West Goods
Possession

0050
TUE

to 0500
TUE

Down and Up South West
Possession

0050
TUE

to 0500
TUE

Follow-Up Work
5m53ch and 0m44ch
W2025/11293671
Survey Work
5m53ch and 0m44ch
W2025/11615180
S&T Maintenance
5m53ch and 0m51ch
W2025/11615157

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11316032
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 18 NOVEMBER

Ref. No. P2025/4156973 Possession Manager Anglia IMDM Tottenham Hale

Item
198

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

P & D Maintenance
2m52ch and 12m39ch
W2025/11638625

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11241384
S&T Points
3m10ch and 12m39ch
W2025/10870696

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN03

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/11638625 BOLLO LANE LC BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DEPOT TO SUPPLY
STAFF)

TUESDAY 18 NOVEMBER

Ref. No. P2025/4113663 Possession Manager Area Planning Croydon (NetOps)

Item
199

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
TUE

to 0500
TUE

Track Maintenance
0m76ch and 5m20ch
W2025/10843401

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
TUE

to 0500
TUE

S&T Maintenance
0m76ch and 5m20ch
W2025/11281347

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
T3-D POSSESSION WITH ADDITIONAL PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO.
CROYDON-T3D-01

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4099092 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
200

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m30ch
W2025/11074587

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
WED

to 0500
WED

Road No. 22
Possession

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2025/11076304
S&T Maintenance
2m45ch and 8m0ch
W2025/11111039
Survey Work
2m45ch and 12m42ch
W2025/11111094
URFDO Inspections
2m45ch and 17m30ch
W2025/11111102
S&T Renewal
2m45ch and 17m58ch
W2025/11622735
Track Maintenance
4m20ch and 6m60ch
W2025/11076362
Patrolling
6m60ch and 12m40ch
W2025/11075272
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091234
S&T Maintenance
7m0ch and 17m30ch
W2025/11111081
Major Projects
9m27ch and 11m40ch
W2025/11548931
In Connection With Engineering Work
9m69ch and 15m75ch
W2025/11264749
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11249668
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

Survey Work
12m36ch and 17m30ch
W2025/11111098
Track Maintenance
12m36ch and 17m30ch
W2025/11110964

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 922 Complete

0100 WED TO 0425 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS36#
LUL Depot Reception Road 22: Beyond WS38#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NO PROTECTION WILL BE PLACED BEYOND WS36# AND WS38# AS PROTECTED BY STONEBRIDGE PARK
LUL SIDINGS POSSESSION.WS36# AND WS38# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4162816 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
201

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
WED

to 0500
WED

Track Maintenance
5m53ch and 0m51ch
W2025/11316087

Up West London/Relief Line
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
WED

to 0500
WED

Up & Down South West
Possession

0050
WED

to 0500
WED

Up & Down South West Goods
Possession

0050
WED

to 0500
WED

Follow-Up Work
5m53ch and 0m44ch
W2025/11293699
Survey Work
5m53ch and 0m44ch
W2025/11615181
S&T Maintenance
5m53ch and 0m51ch
W2025/11615130
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 201 CONTINUED

Down and Up South West
Possession

0050
WED

to 0500
WED

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11316087

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4289681 Possession Manager Railscape Limited

Item
202

Acton Wells Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0115
WED

to 0510
WED

Station Work
1m50ch and 2m0ch
W2025/11671493

PROTECTION LIMITS
Down North London: AW588A pts to AW201B pts
Up North London: AW104 to AW148

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4156931 Possession Manager Anglia IMDM Tottenham Hale

Item
203

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

P & D Maintenance
2m52ch and 12m39ch
W2025/11638897
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11241385
S&T Points
3m10ch and 12m39ch
W2025/10870697
Litter / Graffiti Clearance
9m76ch and 12m39ch
W2025/11671355

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN04

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/11638897 BOLLO LANE LC BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DEPOT TO SUPPLY
STAFF)

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4113629 Possession Manager Area Planning Croydon (NetOps)

Item
204

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
WED

to 0500
WED

Track Maintenance
0m76ch and 5m20ch
W2025/10843566

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
WED

to 0500
WED

S&T Maintenance
0m76ch and 5m20ch
W2025/11281348

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 204 CONTINUED

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
T3-D POSSESSION WITH ADDITIONAL PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO.
CROYDON-T3D-01

THURSDAY 20 NOVEMBER

Ref. No. P2025/4087896 Repeated item, please see details under route EA1320

Item
227

THURSDAY 20 NOVEMBER

Ref. No. P2025/4162808 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
205

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m30ch
W2025/11074588

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
THU

to 0500
THU

Road No. 22
Possession

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2025/11076305
S&T Maintenance
2m45ch and 8m0ch
W2025/11111040
Survey Work
2m45ch and 12m42ch
W2025/11111095
URFDO Inspections
2m45ch and 17m30ch
W2025/11111103
S&T Renewal
2m45ch and 17m58ch
W2025/11622662
Detail Structures Examination
3m43ch and 3m74ch
W2025/11654224
Track Maintenance
4m20ch and 6m60ch
W2025/11076363
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091235
S&T Maintenance
7m0ch and 17m30ch
W2025/11111085
In Connection With Engineering Work
9m69ch and 15m75ch
W2025/11264794
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11249795
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 205 CONTINUED

Survey Work
12m36ch and 17m30ch
W2025/11111099
Track Maintenance
12m36ch and 17m30ch
W2025/11110965

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
905 to 922 Complete

0100 THU TO 0425 THU
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 20 NOVEMBER

Ref. No. P2025/4162810 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
206

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
THU

to 0500
THU

Track Maintenance
5m53ch and 0m51ch
W2025/11316088

Up West London/Relief Line
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
THU

to 0500
THU

Up & Down South West
Possession

0050
THU

to 0500
THU

Up & Down South West Goods
Possession

0050
THU

to 0500
THU

Down and Up South West
Possession

0050
THU

to 0500
THU

Follow-Up Work
5m53ch and 0m44ch
W2025/11293786
Survey Work
5m53ch and 0m44ch
W2025/11615482
S&T Maintenance
5m53ch and 0m51ch
W2025/11615072
S&C Maintenance
5m60ch and 6m10ch
W2025/11556773

1F_ARL_Derivative WON 34 2025/2026 Page B-75

1F_ARL_Derivative WON 34 - 2025/2026

page 85 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 206 CONTINUED

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11316088

THURSDAY 20 NOVEMBER

Ref. No. P2025/4124819 Possession Manager Western East IMDM

Item
207

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705047

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 20 NOVEMBER

Ref. No. P2025/4156995 Possession Manager Railscape Limited

Item
208

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
THU

to 0510
THU

S&T Points
3m10ch and 12m39ch
W2025/10870698

Richmond Platforms 3-7
Line Blockage +Detonators

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Westbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Litter / Graffiti Clearance
9m76ch and 12m39ch
W2025/11671789

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 20 NOVEMBER

Ref. No. P2025/4087760 Possession Manager Anglia IMDM Tottenham Hale

Item
209

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/10870484

PROTECTION LIMITS
Platform 5 (Richmond):GB107A pts to Buffer Stops Platform 5 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 20 NOVEMBER

Ref. No. P2025/4087742 Possession Manager Anglia IMDM Tottenham Hale

Item
210

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/10870474

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 20 NOVEMBER

Ref. No. P2025/4087722 Possession Manager Anglia IMDM Tottenham Hale

Item
211

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/10870491

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

THURSDAY 20 NOVEMBER

Ref. No. P2025/4113665 Possession Manager Area Planning Croydon (NetOps)

Item
212

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
THU

to 0500
THU

Track Maintenance
0m76ch and 5m20ch
W2025/10843488

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
THU

to 0500
THU

S&T Maintenance
0m76ch and 5m20ch
W2025/11281349
PL Tamping
1m32ch and 2m3ch
W2025/11390098

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC686 SIGNAL, ON THE UP WEST LONDON AT IMPERIAL WHARF [PLATFORM 1].

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC686 SIGNAL, ON THE UP WEST LONDON AT IMPERIAL WHARF [PLATFORM 1].
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 212 CONTINUED

T3-D POSSESSION WITH ADDITIONAL PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO.
CROYDON-T3D-01

FRIDAY 21 NOVEMBER

Ref. No. P2025/4162809 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
213

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m30ch
W2025/11074589

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
FRI

to 0500
FRI

Road No. 22
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2025/11076129
S&T Maintenance
2m45ch and 8m0ch
W2025/11111041
Survey Work
2m45ch and 12m42ch
W2025/11111096
URFDO Inspections
2m45ch and 17m30ch
W2025/11111104
S&T Renewal
2m45ch and 17m58ch
W2025/11622663
Detail Structures Examination
3m43ch and 3m74ch
W2025/11654225
Track Maintenance
4m20ch and 6m60ch
W2025/11076364
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091236
S&T Maintenance
7m0ch and 17m30ch
W2025/11111086
In Connection With Engineering Work
10m0ch and 15m0ch
W2025/11264707
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11249703
Survey Work
12m36ch and 17m30ch
W2025/11111100
Track Maintenance
12m36ch and 17m30ch
W2025/11110966

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
905 to 922 Complete

0100 FRI TO 0425 FRI
923 to 924 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 213 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 21 NOVEMBER

Ref. No. P2025/4162811 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
214

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Follow-Up Work
5m53ch and 0m51ch
W2025/11293787

Up West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
FRI

to 0500
FRI

Up & Down South West
Possession

0050
FRI

to 0500
FRI

Up & Down South West Goods
Possession

0050
FRI

to 0500
FRI

Down and Up South West
Possession

0050
FRI

to 0500
FRI

Survey Work
5m53ch and 0m44ch
W2025/11615397
Track Maintenance
5m53ch and 0m51ch
W2025/11316043
S&T Maintenance
5m53ch and 0m51ch
W2025/11615073
URFDO Inspections
5m53ch and 0m51ch
W2025/11615438

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 214 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11293787

FRIDAY 21 NOVEMBER

Ref. No. P2025/4156974 Possession Manager Railscape Limited

Item
215

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

S&T Points
3m10ch and 12m39ch
W2025/10870656

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Litter / Graffiti Clearance
9m76ch and 12m39ch
W2025/11671759

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 21 NOVEMBER

Ref. No. P2025/4113596 Possession Manager Area Planning Croydon (NetOps)

Item
216

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
FRI

to 0500
FRI

Track Maintenance
0m76ch and 5m20ch
W2025/10843568

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
FRI

to 0500
FRI

Permanent Way Inspection
0m76ch and 3m67ch
W2025/11286716
S&T Maintenance
0m76ch and 5m20ch
W2025/11281350
PL Tamping
1m32ch and 2m3ch
W2025/11390081
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11474218
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11474138
Litter / Graffiti Clearance
3m32ch and 3m62ch
W2025/11474190
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474189

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC685 (KEYED SIGNAL), ON THE DOWN WEST LONDON BETWEEN IMPERIAL WHARF AND
WEST BROMPTON.

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC685 (KEYED SIGNAL), ON THE DOWN WEST LONDON BETWEEN IMPERIAL WHARF AND
WEST BROMPTON.

T3-D POSSESSION WITH ADDITIONAL PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO.
CROYDON-T3D-01
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 15 NOVEMBER

Ref. No. P2025/4288659 Possession Manager Railscape Limited

Item
217

Hackney Central
and Victoria Park Jn

Down and Up North London
Line Blockage (Between Trains)

0001
SAT

to 0500
SAT

Litter / Graffiti Clearance
1m65ch and 2m15ch
W2025/11670866

PROTECTION LIMITS
Down North London: NL1271 to NL1275
Up North London: NL1278 to NL1272

SATURDAY 15 NOVEMBER

Ref. No. P2025/4288645 Possession Manager Railscape Limited

Item
218

Victoria Park Jn
and Lea Jn

Down and Up North London
Line Blockage (Between Trains)

0001
SAT

to 0500
SAT

Station Work
2m60ch and 3m0ch
W2025/11670865

PROTECTION LIMITS
Down North London: NL1277 to NL1285
Up North London: NL1284 to NL1280

SUNDAY 16 NOVEMBER

Ref. No. P2025/3943272 Possession Manager Anglia IMDM Tottenham Hale

Item
219

Primrose Hill (closed)
site of
and Victoria Park Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Structures Examination
0m0ch and 0m64ch
W2025/11127398

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Primrose Hill (closed)
site of
and Victoria Park Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0850
SUN

Patrolling
1m2ch and 3m70ch
W2025/10870688
Move Materials
1m3ch and 2m18ch
W2025/11448807
Structures Work
1m75ch and 1m32ch
W2025/11656690
Track Maintenance
2m18ch and 4m40ch
W2025/10870520
Structures Examination
2m20ch and 1m35ch
W2025/11208468
URFDO Inspections
3m20ch and 4m40ch
W2025/10870523
Off Track Work
3m20ch and 4m40ch
W2025/10870554
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 219 CONTINUED

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0850
SUN

Camden Road West
Jn
and Hampstead
Heath

Down and Up North London
BLOCKED To A/C Electric
Trains

0045
SUN

to 0735
SUN

Welding and Grinding
3m20ch and 4m40ch
W2025/10870418
Patrolling
3m70ch and 3m5ch
W2025/10870689
P & D Maintenance
4m40ch and 5m11ch
W2025/10870552
Structures Examination
4m59ch and 1m65ch
W2025/11438900
Remove Rail Defects
5m0ch and 1m10ch
W2025/11469751
S&T Points
5m16ch and 2m35ch
W2025/10870557

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0735 SUN: 438,439,IN-1,430E,E3,E4,FFGHJ,431K,K3,K4,LMNP,320J
ISOLATION REF...TN07

0045 SUN TO 0735 SUN: AC-1F,AC-2A,AC-3,AC-4 AE ONLY NO FEED
ISOLATION REF...TN08

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202 to NL1275
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1278 to WM801
Down North London: Approach NL1011
Up North London: Beyond Fixed Diamond Crossing Beyond NL205 pts
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
NLL CYCLIC TYPE 7A (AMENDED)

GENERAL REMARKS
W/11448807 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

ISOLATION REF...N07 IS ALSO IN P2025/4088161

SUNDAY 16 NOVEMBER

Ref. No. P2025/4088161 Possession Manager Anglia IMDM Tottenham Hale

Item
220

Victoria Park Jn
and Stratford

Down and Up North London
Possession

0030
SUN

to 0855
SUN

S&C Unit Renewal (Maintenance
Only)
2m40ch and 3m59ch
W2025/11596042

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0030
SUN

to 0855
SUN

Remove Rail Defects
2m40ch and 3m42ch
W2025/11693361
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 220 CONTINUED

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Possession

0030
SUN

to 0855
SUN

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Possession

0030
SUN

to 0855
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0030
SUN

to 0855
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0030
SUN

to 0855
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Possession

0030
SUN

to 0855
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0030
SUN

to 0855
SUN

Stratford Platforms 1 and 2
BLOCKED To A/C Electric
Trains

0045
SUN

to 0735
SUN

Track Maintenance
3m5ch and 3m59ch
W2025/10993403

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0735 SUN: 438,439,IN-1,430E,E3,E4,FFGHJ,431K,K3,K4,LMNP,320J
ISOLATION REF...TN07

PROTECTION LIMITS
Down North London: NL1275# to NL1404#
Up North London: NL1402# to NL1278#
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816# pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817# pts
Down Channelsea Curve: Approach L269#
Up Channelsea Curve: Beyond NL1294#
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS AT STRATFORD PLATFORMS 1 & 2

GENERAL REMARKS
W/10993403 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M55CH ON THE LLS AND 0M0CH
TO 0M15CH ON THE CHM AND 0M6CH TO 0M29CH ON THE CST

W/11596042 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH LLS2 TO 0M55CH LLS1, 0M00CH TO
0M15CH CHM, 0M29CH TO 0M6CH CST

W/11693361 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M15CH TO 0M39CH LL21, 0M0CH TO 0M15CH
LLS2, 0M00CH TO 0M15CH CHM

ISOLATION REF...TN07 IS ALSO IN P2025/3943272
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 16 NOVEMBER

Ref. No. P2025/4197099 Possession Manager Network Rail / High Speed

Item
221

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
SUN

to 0630
SUN

S&T Work
0m0ch and 0m0ch
W2025/11391239

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
SUN

to 0630
SUN

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

SUNDAY 16 to MONDAY 17 NOVEMBER

Ref. No. P2025/3943284 Possession Manager Anglia IMDM Tottenham Hale

Item
222

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Possession

2230
SUN

to 0435
MON

Track Maintenance
4m40ch and 3m20ch
W2025/10870558

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

2230
SUN

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

2230
SUN

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

2230
SUN

to 0435
MON

Navarino Road Jn Graham Road Curve
Possession

2230
SUN

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

2230
SUN

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

2230
SUN

to 0435
MON

Highbury and Islington
and Dalston Junction

Down and Up East London Line
Possession

2230
SUN

to 0435
MON

P & D Maintenance
4m40ch and 3m20ch
W2025/10870563
URFDO Inspections
4m40ch and 3m20ch
W2025/10870562
Welding and Grinding
4m40ch and 3m20ch
W2025/10870559
Off Track Work
4m40ch and 3m20ch
W2025/10870561
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 222 CONTINUED

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1289#
Up North London/Up North London Reversible: NL1288# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
Down Lea Curve: Approach NL1421#
Up Lea Curve: Beyond NL629A# pts
Up Channelsea Loop: Beyond NL1286#
Down East London Line: Temporary Buffer Stops (Highbury & Islington Transfer Line) to Approach EL339#
Up East London Line: Beyond EL334# to Buffer Stop Highbury & Islington

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE WILL BE IN OPERATION

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT CAMDEN ROAD CENTRAL JN

NLL CYCLIC TYPE 6A

GENERAL REMARKS
DC ISOLATION ON THE ELL- CURRENT WILL BE AFFECTED DC SECTIONS: L949, L950 USING DC ISOLATION
PROCEDURE

MONDAY 17 NOVEMBER

Ref. No. P2025/4197102 Possession Manager Network Rail / High Speed

Item
223

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11391216

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

TUESDAY 18 NOVEMBER

Ref. No. P2025/4088201 Possession Manager Anglia IMDM Tottenham Hale

Item
224

Lea Jn
and Stratford

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

S&T Maintenance
3m30ch and 3m45ch
W2025/10874856
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 16 NOVEMBER

Ref. No. P2025/4088161 Repeated item, please see details under route EA1320

Item
220

TUESDAY 18 NOVEMBER

Ref. No. P2025/4088201 Repeated item, please see details under route EA1320

Item
224

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 15 NOVEMBER

Ref. No. P2025/4012802 Possession Manager Protected Path

Item
244

Harringay Park Jn
and Harringay Jn

Harringay Curve
Protected Path

0046
SAT

to 0048
SAT

Harringay Jn
and Hornsey

Down Slow No.2
Protected Path

0048
SAT

to 0054
SAT

Hornsey
and Wood Green
South Jn

Down Slow No.2
Protected Path

0100
SAT

to 0102
SAT

Wood Green South Jn
and New Barnet

Down Slow
Protected Path

0102
SAT

to 0107
SAT

New Barnet Down Slow
Protected Path

0107
SAT

to 0114
SAT

New Barnet
and Finsbury Park

Up Fast
Protected Path

0114
SAT

to 0127
SAT

Finsbury Park
and Kings Cross

Up Fast
Protected Path

0127
SAT

to 0136
SAT

Kings Cross Station Platform 5
Protected Path

0136
SAT

to 0207
SAT

Kings Cross
and Belle Isle Jn

D Line
Protected Path

0207
SAT

to 0209
SAT

Belle Isle Jn
and Stevenage

Down Fast/Main/Fast
Protected Path

0209
SAT

to 0304
SAT

Stevenage
and Biggleswade

Down Fast
Protected Path

0304
SAT

to 0332
SAT

Biggleswade
Crossovers

Down Fast
Protected Path

0332
SAT

to 0350
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 244 CONTINUED

Biggleswade
and Peterborough

Down Fast/Down Main/Down
Fast
Protected Path

0350
SAT

to 0507
SAT

Peterborough
and Grantham South
Jn

Down Fast/Down Main
Protected Path

0509
SAT

to 0610
SAT

Grantham South Jn
and Nottingham
Branch Jn

Down/Up Slow
Protected Path

0610
SAT

to 0617
SAT

Nottingham Branch Jn
and Allington West Jn

Down Nottingham
Protected Path

0617
SAT

to 0624
SAT

GENERAL REMARKS
PROTECTED PATH FOR: UTU034N/ 3Q01/3Q02/3Q03
UTU034N HITHER GREEN ? KINGS CROSS ? FL ? GRANTHAM ? DERBY RTC
ACTUAL TIMES TO BE CHECKED AT T-12 ONCE FINALISED PATHS ARE PUBLISHED IN PPS
TIMES SHOWN FOR EAST COAST ROUTE ONLY

SUNDAY 16 NOVEMBER

Ref. No. P2025/4169958 Possession Manager Network Operations Anglia

Item
245

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0035
SUN

to 0835
SUN

Remove Rail Defects
2m40ch and 11m70ch
W2025/11558046

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0035
SUN

to 0835
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0035
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0035
SUN

to 0835
SUN

Gospel Oak Jn Down and Up T&H
BLOCKED To A/C Electric
Trains

0035
SUN

to 0735
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0035
SUN

to 0735
SUN

Tunnel Examination
0m52ch and 4m61ch
W2025/11394010
Structures Work
5m16ch and 5m73ch
W2025/11669493
Tamping
7m45ch and 8m10ch
W2025/11279995

ISOLATION OF ELECTRICAL SECTIONS
0035 SUN TO 0735 SUN: AT-1,AT-1YY,AT-2
ISOLATION REF...TN09
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 245 CONTINUED

PROTECTION LIMITS
Down T&H: NL1303 to L907
Up T&H/Up Reception: L2412C pts to NL1306
Down Tottenham: Approach WH768A pts
Up Tottenham: Beyond WH436
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

GENERAL REMARKS
W/11279995 TAMPER IN USE OTM860588
POSSESSION TO BE TAKEN AROUND TAMPER AT S22 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S20 SIGNAL ON THE UP T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

SUNDAY 16 NOVEMBER

Ref. No. P2025/4253839 Repeated item, please see details under route EA1390

Item
281

TUESDAY 18 NOVEMBER

Ref. No. P2025/3967444 Possession Manager Anglia IMDM Romford

Item
246

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
TUE

to 0255
TUE

Track Maintenance
0m5ch and 11m60ch
W2025/11279822

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0255
TUE

to 0520
TUE

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0255
TUE

to 0520
TUE

Gospel Oak Platform 3
Possession

0255
TUE

to 0520
TUE

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0255
TUE

to 0520
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0255
TUE

to 0520
TUE

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0255
TUE

to 0520
TUE

Station Work
0m5ch and 0m20ch
W2025/11670928
S&T Maintenance
0m5ch and 0m43ch
W2025/10870367
Track Maintenance
0m5ch and 2m30ch
W2025/10870359
Technical Inspection
0m5ch and 2m30ch
W2025/11274190
Station Work
0m5ch and 11m70ch
W2025/11620235
Point Heater Maintenance
0m17ch and 2m14ch
W2025/11274046
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 246 CONTINUED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0255
TUE

to 0520
TUE

Upper Holloway Cripple Sidings
Sidings Possession

0255
TUE

to 0520
TUE

Rail Testing and Lubrication
0m17ch and 2m38ch
W2025/11274123
Station Work
2m75ch and 11m20ch
W2025/11327444
Structures Examination
3m26ch and 5m55ch
W2025/11056523
Survey Work
9m75ch and 10m42ch
W2025/11626368
Station Work
11m5ch and 11m25ch
W2025/11671121

ISOLATION OF ELECTRICAL SECTIONS
0255 TUE TO 0520 TUE: AT-1,AT-1YY,AT-2
ISOLATION REF...TN10A

PROTECTION LIMITS
0050 TO 0255 TUE
Down T&H: S74 pts to L907
Up T&H: L2412C pts to S75C pts

0255 TO 0520 TUE
Down T&H: NL205# pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

(EASED FOR UTU040)

TUESDAY 18 NOVEMBER

Ref. No. P2025/4170944 Possession Manager Railscape Limited

Item
247

Barking
and Barking Station
Jn

Bay Platform Line/Platform 1
Line Blockage

0055
TUE

to 0515
TUE

Major Projects
13m12ch and 13m62ch
W2025/11668103
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 247 CONTINUED

Station Work
13m45ch and 13m62ch
W2025/11302064

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TUESDAY 18 NOVEMBER

Ref. No. P2025/4163658 Possession Manager Anglia IMDM Romford

Item
248

Barking Station Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Points
7m30ch and 7m50ch
W2025/11282232

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Barking Platforms 7-8
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down T&H/Down Tilbury: UR605 to UR2209 pts
Up Tilbury/Up T&H: UR2210 pts to UR604
Down Fenchurch Street/Down Tilbury: Beyond UR903
Up Tilbury/Fenchurch/Street: Approach UR904

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/3967503 Possession Manager Anglia IMDM Romford

Item
249

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
WED

to 0520
WED

Track Maintenance
0m10ch and 11m70ch
W2025/11279157

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
WED

to 0520
WED

Gospel Oak Platform 3
Possession

0050
WED

to 0520
WED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
WED

to 0520
WED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
WED

to 0520
WED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
WED

to 0520
WED

Structures Work
0m7ch and 2m30ch
W2025/11629602
S&T Maintenance
0m10ch and 0m43ch
W2025/10870370
Remove Rail Defects
0m10ch and 2m28ch
W2025/11274403
Track Maintenance
0m10ch and 2m30ch
W2025/10870390
Technical Inspection
0m10ch and 2m30ch
W2025/11274028

1F_ARL_Derivative WON 34 2025/2026 Page B-101

1F_ARL_Derivative WON 34 - 2025/2026

page 111 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 249 CONTINUED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
WED

to 0520
WED

Upper Holloway Cripple Sidings
Sidings Possession

0050
WED

to 0520
WED

Station Work
0m10ch and 11m60ch
W2025/11620236
P & D Maintenance
2m42ch and 2m76ch
W2025/10870374
Station Work
2m75ch and 11m20ch
W2025/11327335
Structures Examination
4m50ch and 6m0ch
W2025/11450379
Survey Work
9m75ch and 10m42ch
W2025/11626420
Structures Examination
11m3ch and 11m65ch
W2025/11039411
P & D Maintenance
5m20ch and 6m70ch
W2025/11710456

PROTECTION LIMITS
Down T&H: NL205 pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11710456 SIGNALS WILL BE BLANKED DURING TESTING - S12, S13, S16, S17, S18 + S19

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4287974 Possession Manager Transport for London

Item
250

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage

0055
WED

to 0430
WED

Major Projects
13m12ch and 13m62ch
W2025/11668104

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 250 CONTINUED

THURSDAY 20 NOVEMBER

Ref. No. P2025/3967517 Possession Manager Anglia IMDM Romford

Item
251

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
THU

to 0520
THU

Track Maintenance
0m10ch and 11m60ch
W2025/11279932

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
THU

to 0520
THU

Gospel Oak Platform 3
Possession

0050
THU

to 0520
THU

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
THU

to 0520
THU

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
THU

to 0520
THU

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
THU

to 0520
THU

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
THU

to 0520
THU

Upper Holloway Cripple Sidings
Sidings Possession

0050
THU

to 0520
THU

Structures Work
0m7ch and 2m30ch
W2025/11629725
S&T Maintenance
0m10ch and 0m43ch
W2025/10870371
Remove Rail Defects
0m10ch and 2m28ch
W2025/11274408
Technical Inspection
0m10ch and 2m30ch
W2025/11274235
Track Maintenance
0m10ch and 2m30ch
W2025/10870362
Station Work
0m10ch and 11m60ch
W2025/11620237
Station Work
2m75ch and 11m20ch
W2025/11327445
Structures Examination
3m26ch and 5m55ch
W2025/11623623
Tamping
4m15ch and 4m40ch
W2025/11280286
Tamping
4m15ch and 4m40ch
W2025/11280206
P & D Maintenance
5m65ch and 6m40ch
W2025/10870375
Survey Work
9m75ch and 10m42ch
W2025/11626586
P & D Maintenance
5m20ch and 6m70ch
W2025/11710574

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0520 THU: AT-1,AT-1YY,AT-2
ISOLATION REF...TN12
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 251 CONTINUED

PROTECTION LIMITS
Down T&H: NL205 pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11280206 TAMPER IN USE OTM860605
POSSESSION TO BE TAKEN AROUND TAMPER AT S8 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S4 SIGNAL ON THE UP T&H

W/11280286 TAMPER IN USE OTM860627
POSSESSION TO BE TAKEN AROUND TAMPER AT S7 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S9 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM`S
W/11710574 SIGNALS WILL BE BLANKED DURING TESTING - S12, S13, S16, S17, S18 + S19

THURSDAY 20 NOVEMBER

Ref. No. P2025/4287992 Possession Manager Transport for London

Item
252

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage

0055
THU

to 0430
THU

Major Projects
13m12ch and 13m62ch
W2025/11668023

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

FRIDAY 21 NOVEMBER

Ref. No. P2025/3967561 Possession Manager Anglia IMDM Romford

Item
253

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m10ch and 11m60ch
W2025/11279815

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
FRI

to 0520
FRI

S&T Maintenance
0m10ch and 0m43ch
W2025/10870373
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 253 CONTINUED

Gospel Oak Platform 3
Possession

0050
FRI

to 0520
FRI

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
FRI

to 0520
FRI

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
FRI

to 0520
FRI

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
FRI

to 0520
FRI

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
FRI

to 0520
FRI

Upper Holloway Cripple Sidings
Sidings Possession

0050
FRI

to 0520
FRI

Remove Rail Defects
0m10ch and 2m28ch
W2025/11274410
Track Maintenance
0m10ch and 2m30ch
W2025/10870365
Structures Work
0m10ch and 2m30ch
W2025/11629765
Technical Inspection
0m10ch and 2m30ch
W2025/11274286
Station Work
0m10ch and 11m60ch
W2025/11620029
P & D Maintenance
4m7ch and 4m15ch
W2025/10870274
Tamping
4m40ch and 4m65ch
W2025/11280214
Tamping
4m40ch and 4m65ch
W2025/11280216
Survey Work
9m75ch and 10m42ch
W2025/11626587

PROTECTION LIMITS
Down T&H: NL205 pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11280216 TAMPER IN USE OTM860630
POSSESSION TO BE TAKEN AROUND TAMPER AT S9 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S11 SIGNAL ON THE DOWN T&H

W/11280214 TAMPER IN USE OTM860607
POSSESSION TO BE TAKEN AROUND TAMPER AT S10 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S8 SIGNAL ON THE UP T&H
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SATURDAY 15 NOVEMBER

Ref. No. P2025/4148124 Possession Manager Anglia IMDM Romford

Item
256

East Ham (LUL)
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2025/11233026

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

PROTECTION LIMITS
Down Main: UR149 to UR177
Up Main: UR180 to UR148
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

SATURDAY 15 NOVEMBER

Ref. No. P2025/4163592 Repeated item, please see details under route EA1390

Item
280

SATURDAY 15 to MONDAY 17 NOVEMBER

Ref. No. P2025/4294881 Possession Manager Network Operations Anglia

Item
257

Leigh-on-Sea L/End
and Southend Central
L/End

Down and Up Main
Possession

0135
SAT

to 0200
SUN

OHL Work
31m70ch and 33m20ch
W2025/11560219

Leigh-on-Sea Reversing Line
Possession

0135
SAT

to 0400
MON

Leigh-on-Sea L/End
and Shoeburyness

Down and Up Main
Possession

0200
SUN

to 0455
SUN

Southend Central Platforms 1 and 4
Possession

0200
SUN

to 0455
SUN

Shoeburyness Platforms 1-3
Possession

0200
SUN

to 0455
SUN

Structures Work
32m60ch and 34m66ch
W2025/11689182
Structures Examination
32m60ch and 33m5ch
W2025/11707111
Structures Work (Track Off)
33m25ch and 34m66ch
W2025/11707080
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 277 CONTINUED

GENERAL REMARKS
W11558922 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 6M 00CH ON THE UPG

FRIDAY 21 NOVEMBER

Ref. No. P2025/4285998 Possession Manager Network Operations Anglia

Item
278

Laindon L/End
and Pitsea L/End

Down and Up Main
Possession

0115
FRI

to 0435
FRI

Station Work
22m35ch and 24m63ch
W2025/11660982

Laindon Reversing Line
Possession

0115
FRI

to 0435
FRI

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0435 FRI: 519,520
ISOLATION REF...TN30

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR251 to UR269
Up Main: UR268 to UR250

FRIDAY 21 NOVEMBER

Ref. No. P2025/4253807 Possession Manager Anglia IMDM Romford

Item
279

Pitsea Jn
and Leigh-on-Sea
C/End

Up Main
Possession

0030
FRI

to 0410
FRI

P-Way Maintenance
27m0ch and 32m60ch
W2025/11558478

Down Main
Possession

0130
FRI

to 0500
FRI

Leigh-on-Sea Reversing Line
Possession

0130
FRI

to 0500
FRI

PROTECTION LIMITS
0030 TO 0410 FRI
Up Main: UR306 to UR2121 pts

0130 TO 0500 FRI
Down Main/Reversing Line (Leigh-On-Sea): UR2120 pts to UR307

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SATURDAY 15 NOVEMBER

Ref. No. P2025/4163592 Possession Manager Anglia IMDM Romford

Item
280

Barking
and Ripple Lane

Down and Up Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Track Maintenance
7m38ch and 7m56ch
W2025/11437702
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 280 CONTINUED

Barking Platforms 7-8
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Barking Tilbury Line
Jn East
and Dagenham Dock
L/End

Down and Up Goods
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Down Riverside
Junction
and Barking Riverside

Down Riverside
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

S&T Points
7m40ch and 9m0ch
W2025/11281847

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR621
Up Tilbury: UR620 to UR2207 pts
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Down Goods: Approach UR807
Up Goods/Departure Line: Beyond UR808
Down Riverside: Approach UR815
Up Riverside: Beyond UR816

SUNDAY 16 NOVEMBER

Ref. No. P2025/4253839 Possession Manager Anglia IMDM Romford

Item
281

Barking Station Jn
and Dagenham Dock

Down T&H/Down Tilbury
Possession

0030
SUN

to 0745
SUN

OHL Work
7m68ch and 9m70ch
W2025/11560514

Up Tilbury/Up T&H
Possession

0030
SUN

to 0745
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street / Down
Tilbury
Possession

0030
SUN

to 0745
SUN

Up Tilbury / Up Fenchurch
Street
Possession

0030
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0030
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0030
SUN

to 0745
SUN

Remove Rail Defects
13m20ch and 8m0ch
W2025/11705240
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 281 CONTINUED

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0030
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0030
SUN

to 0745
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0030
SUN

to 0745
SUN

Barking Riverside Platforms 1-2
Possession

0030
SUN

to 0745
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0030
SUN

to 0745
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0030
SUN

to 0745
SUN

South Tottenham East
Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

Barking Station Jn
and Barking

Single/Platform 1
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

Dagenham Dock
and Purfleet L/End

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

Purfleet L/End
and Tilbury Town
L/End

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

Seabrook Sidings All Lines
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

ISOLATION OF ELECTRICAL SECTIONS
0055 SUN TO 0640 SUN: 540,541,512,513,530,531,532,533
ISOLATION REF...TN17
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 281 CONTINUED

PROTECTION LIMITS
Down T&H/Down Tilbury: UR2203# pts to UR627
Up Tilbury/Up T&H/Up Goods/Departure Line: UR628 to UR604#
Down Fenchurch Street/Tilbury: Beyond Fixed Diamond Crossing Beyond UR2052# pts
Up Tilbury/Fenchurch Street: Approach UR904
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR910#
Down Goods: Approach UR813
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Siding 1: Beyond UR824#
Exchange Siding 2: Beyond UR822#
Exchange Siding 3: Beyond UR820#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING PLATFORM 1, BARKING RIVERSIDE
PLATFORM 1 AND 2 AND SEABROOK SIDINGS

SUNDAY 16 NOVEMBER

Ref. No. P2025/4173855 Possession Manager Network Operations Anglia

Item
282

Dagenham Dock
and East Tilbury

Down Tilbury
Possession

0105
SUN

to 0635
SUN

PL Grinding Train
12m40ch and 15m40ch
W2025/11506389

Up Tilbury
Possession

0105
SUN

to 0635
SUN

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Possession

0105
SUN

to 0635
SUN

Grays Platform 3
Possession

0105
SUN

to 0635
SUN

Procter and Gamble
Sidings

Proctor and Gamble Sidings
Sidings Possession

0105
SUN

to 0635
SUN

P-Way Maintenance
16m0ch and 23m60ch
W2025/11558382
Permanent Way Inspection
16m5ch and 16m15ch
W2025/11561122
Survey Work
17m64ch and 21m17ch
W2025/11674118
S&T Points
18m60ch and 20m0ch
W2025/11559063
Drainage Inspection
19m60ch and 23m60ch
W2025/11545800
Other E&P Work
21m40ch and 22m0ch
W2025/11558926

PROTECTION LIMITS
Down Tilbury: UR629 to UR711
Up Tilbury: UR712 to UR628
Up&Down Ockendon/Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays

GENERAL REMARKS
W11506389 PL GRINDING TRAIN IN USE:OTM879246
POSSESSION TO BE TAKEN AROUND GRINDING TRAIN AT UR643 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND GRINDING TRAIN AT UR653 SIGNAL ON THE DOWN TILBURY
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 284 CONTINUED

PROTECTION LIMITS
Down Tilbury/Down Goods: UR667# to UR738#
Up Tilbury/Up Goods/Departure Line: UR734# to UR668#
Up&Down Ockendon/Third Line/Platform 3 (Grays): UR865# to Buffer Stops Platform 3 Grays
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR886

GENERAL REMARKS
W/11280015 TAMPER IN USE OTM860591
POSSESSION TO BE TAKEN AROUND TAMPER AT UR278 SIGNAL ON THE UP TILBURY
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR278 SIGNAL ON THE UP TILBURY

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W11434606 PL GRINDING TRAIN IN USE: OTM872569
POSSESSION TO BE TAKEN AROUND TRAIN AT UR671 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND TRAIN AT UR699 SIGNAL ON THE DOWN TILBURY

MONDAY 17 NOVEMBER

Ref. No. P2025/4299180 Possession Manager Anglia IMDM Romford

Item
285

Barking L/End
and Rainham (Essex)

Down and Up Tilbury
Line Blockage (Between Trains)

0100
MON

to 0500
MON

S&T Points
7m40ch and 11m0ch
W2025/11558842

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Line Blockage (Between Trains)

0100
MON

to 0500
MON

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Line Blockage (Between Trains)

0100
MON

to 0500
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between Trains)

0100
MON

to 0500
MON

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Line Blockage (Between Trains)

0100
MON

to 0500
MON

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Line Blockage (Between Trains)

0100
MON

to 0500
MON

Down Riverside
Junction
and Barking Riverside

Down Riverside
Line Blockage (Between Trains)

0100
MON

to 0500
MON

Barking Riverside Platforms 1-2
Line Blockage (Between Trains)

0100
MON

to 0500
MON

Renwick Road Jn Exchange Sidings
Line Blockage (Between Trains)

0100
MON

to 0500
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 285 CONTINUED

PROTECTION LIMITS
Down Tilbury/Down Goods: UR2208# pts to UR637
Up Tilbury/Up Goods/Departure Line: UR636 to UR2207# pts
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Sidings: Beyond UR2240 pts

TRAFFIC REMARKS
TRAINS TO BE STABLED IN PLATFORMS 1&2 BARKING RIVERSIDE

TUESDAY 18 NOVEMBER

Ref. No. P2025/4163658 Repeated item, please see details under route EA1370

Item
248

TUESDAY 18 NOVEMBER

Ref. No. P2025/4253898 Possession Manager Anglia IMDM Romford

Item
286

Thames Haven Jn
and Fobbing LC

Down and Up Tilbury
Line Blockage + Disconnect

0110
TUE

to 0425
TUE

S&T Maintenance
27m0ch and 30m20ch
W2025/11559294

PROTECTION LIMITS
Down Tilbury: UR717 to UR731
Up Tilbury: UR730 to UR716

TUESDAY 18 NOVEMBER

Ref. No. P2025/4253706 Repeated item, please see details under route EA1380

Item
264

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4163612 Possession Manager Anglia IMDM Romford

Item
287

Barking
and Barking Tilbury
Line Jn East

Down and Up Tilbury
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Track Maintenance
7m38ch and 7m56ch
W2025/11437783

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Points
7m60ch and 7m70ch
W2025/11282078
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 21 NOVEMBER

Ref. No. P2025/4254031 Possession Manager Anglia IMDM Romford

Item
293

Thames Haven Jn
and Fobbing LC

Down and Up Tilbury
Line Blockage + Disconnect

0110
FRI

to 0425
FRI

S&T Maintenance
27m0ch and 30m20ch
W2025/11559302

PROTECTION LIMITS
Down Tilbury: UR717 to UR731
Up Tilbury: UR730 to UR716

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SATURDAY 15 NOVEMBER

Ref. No. P2025/4012802 Possession Manager Protected Path

Item 2 Harringay Park Jn
and Harringay Jn

Harringay Curve
Protected Path

0046
SAT

to 0048
SAT

Harringay Jn
and Hornsey

Down Slow No.2
Protected Path

0048
SAT

to 0054
SAT

Hornsey
and Wood Green
South Jn

Down Slow No.2
Protected Path

0100
SAT

to 0102
SAT

Wood Green South Jn
and New Barnet

Down Slow
Protected Path

0102
SAT

to 0107
SAT

New Barnet Down Slow
Protected Path

0107
SAT

to 0114
SAT

New Barnet
and Finsbury Park

Up Fast
Protected Path

0114
SAT

to 0127
SAT

Finsbury Park
and Kings Cross

Up Fast
Protected Path

0127
SAT

to 0136
SAT

Kings Cross Station Platform 5
Protected Path

0136
SAT

to 0207
SAT

Kings Cross
and Belle Isle Jn

D Line
Protected Path

0207
SAT

to 0209
SAT

Belle Isle Jn
and Stevenage

Down Fast/Main/Fast
Protected Path

0209
SAT

to 0304
SAT

Stevenage
and Biggleswade

Down Fast
Protected Path

0304
SAT

to 0332
SAT

Biggleswade
Crossovers

Down Fast
Protected Path

0332
SAT

to 0350
SAT

Biggleswade
and Peterborough

Down Fast/Down Main/Down
Fast
Protected Path

0350
SAT

to 0507
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 2 CONTINUED

Peterborough
and Grantham South
Jn

Down Fast/Down Main
Protected Path

0509
SAT

to 0610
SAT

Grantham South Jn
and Nottingham
Branch Jn

Down/Up Slow
Protected Path

0610
SAT

to 0617
SAT

Nottingham Branch Jn
and Allington West Jn

Down Nottingham
Protected Path

0617
SAT

to 0624
SAT

GENERAL REMARKS
PROTECTED PATH FOR: UTU034N/ 3Q01/3Q02/3Q03
UTU034N HITHER GREEN ? KINGS CROSS ? FL ? GRANTHAM ? DERBY RTC
ACTUAL TIMES TO BE CHECKED AT T-12 ONCE FINALISED PATHS ARE PUBLISHED IN PPS
TIMES SHOWN FOR EAST COAST ROUTE ONLY

SUNDAY 16 NOVEMBER

Ref. No. P2025/4169958 Possession Manager Network Operations Anglia

Item
68

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0035
SUN

to 0835
SUN

Remove Rail Defects
2m40ch and 11m70ch
W2025/11558046

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0035
SUN

to 0835
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0035
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0035
SUN

to 0835
SUN

Gospel Oak Jn Down and Up T&H
BLOCKED To A/C Electric
Trains

0035
SUN

to 0735
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0035
SUN

to 0735
SUN

Tunnel Examination
0m52ch and 4m61ch
W2025/11394010
Structures Work
5m16ch and 5m73ch
W2025/11669493
Tamping
7m45ch and 8m10ch
W2025/11279995

ISOLATION OF ELECTRICAL SECTIONS
0035 SUN TO 0735 SUN: AT-1,AT-1YY,AT-2
ISOLATION REF...TN09
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 68 CONTINUED

PROTECTION LIMITS
Down T&H: NL1303 to L907
Up T&H/Up Reception: L2412C pts to NL1306
Down Tottenham: Approach WH768A pts
Up Tottenham: Beyond WH436
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

GENERAL REMARKS
W/11279995 TAMPER IN USE OTM860588
POSSESSION TO BE TAKEN AROUND TAMPER AT S22 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S20 SIGNAL ON THE UP T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

TUESDAY 18 NOVEMBER

Ref. No. P2025/3967444 Possession Manager Anglia IMDM Romford

Item
69

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
TUE

to 0255
TUE

Track Maintenance
0m5ch and 11m60ch
W2025/11279822

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0255
TUE

to 0520
TUE

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0255
TUE

to 0520
TUE

Gospel Oak Platform 3
Possession

0255
TUE

to 0520
TUE

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0255
TUE

to 0520
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0255
TUE

to 0520
TUE

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0255
TUE

to 0520
TUE

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0255
TUE

to 0520
TUE

Upper Holloway Cripple Sidings
Sidings Possession

0255
TUE

to 0520
TUE

Station Work
0m5ch and 0m20ch
W2025/11670928
S&T Maintenance
0m5ch and 0m43ch
W2025/10870367
Track Maintenance
0m5ch and 2m30ch
W2025/10870359
Technical Inspection
0m5ch and 2m30ch
W2025/11274190
Station Work
0m5ch and 11m70ch
W2025/11620235
Point Heater Maintenance
0m17ch and 2m14ch
W2025/11274046
Rail Testing and Lubrication
0m17ch and 2m38ch
W2025/11274123
Station Work
2m75ch and 11m20ch
W2025/11327444
Structures Examination
3m26ch and 5m55ch
W2025/11056523
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 69 CONTINUED

Survey Work
9m75ch and 10m42ch
W2025/11626368
Station Work
11m5ch and 11m25ch
W2025/11671121

ISOLATION OF ELECTRICAL SECTIONS
0255 TUE TO 0520 TUE: AT-1,AT-1YY,AT-2
ISOLATION REF...TN10A

PROTECTION LIMITS
0050 TO 0255 TUE
Down T&H: S74 pts to L907
Up T&H: L2412C pts to S75C pts

0255 TO 0520 TUE
Down T&H: NL205# pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

(EASED FOR UTU040)

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/3967503 Possession Manager Anglia IMDM Romford

Item
70

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
WED

to 0520
WED

Track Maintenance
0m10ch and 11m70ch
W2025/11279157

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
WED

to 0520
WED

Gospel Oak Platform 3
Possession

0050
WED

to 0520
WED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
WED

to 0520
WED

Structures Work
0m7ch and 2m30ch
W2025/11629602
S&T Maintenance
0m10ch and 0m43ch
W2025/10870370
Remove Rail Defects
0m10ch and 2m28ch
W2025/11274403
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 70 CONTINUED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
WED

to 0520
WED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
WED

to 0520
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
WED

to 0520
WED

Upper Holloway Cripple Sidings
Sidings Possession

0050
WED

to 0520
WED

Technical Inspection
0m10ch and 2m30ch
W2025/11274028
Track Maintenance
0m10ch and 2m30ch
W2025/10870390
Station Work
0m10ch and 11m60ch
W2025/11620236
P & D Maintenance
2m42ch and 2m76ch
W2025/10870374
Station Work
2m75ch and 11m20ch
W2025/11327335
Structures Examination
4m50ch and 6m0ch
W2025/11450379
Survey Work
9m75ch and 10m42ch
W2025/11626420
Structures Examination
11m3ch and 11m65ch
W2025/11039411
P & D Maintenance
5m20ch and 6m70ch
W2025/11710456

PROTECTION LIMITS
Down T&H: NL205 pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11710456 SIGNALS WILL BE BLANKED DURING TESTING - S12, S13, S16, S17, S18 + S19
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

THURSDAY 20 NOVEMBER

Ref. No. P2025/3967517 Possession Manager Anglia IMDM Romford

Item
71

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
THU

to 0520
THU

Track Maintenance
0m10ch and 11m60ch
W2025/11279932

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
THU

to 0520
THU

Gospel Oak Platform 3
Possession

0050
THU

to 0520
THU

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
THU

to 0520
THU

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
THU

to 0520
THU

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
THU

to 0520
THU

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
THU

to 0520
THU

Upper Holloway Cripple Sidings
Sidings Possession

0050
THU

to 0520
THU

Structures Work
0m7ch and 2m30ch
W2025/11629725
S&T Maintenance
0m10ch and 0m43ch
W2025/10870371
Remove Rail Defects
0m10ch and 2m28ch
W2025/11274408
Technical Inspection
0m10ch and 2m30ch
W2025/11274235
Track Maintenance
0m10ch and 2m30ch
W2025/10870362
Station Work
0m10ch and 11m60ch
W2025/11620237
Station Work
2m75ch and 11m20ch
W2025/11327445
Structures Examination
3m26ch and 5m55ch
W2025/11623623
Tamping
4m15ch and 4m40ch
W2025/11280206
Tamping
4m15ch and 4m40ch
W2025/11280286
P & D Maintenance
5m65ch and 6m40ch
W2025/10870375
Survey Work
9m75ch and 10m42ch
W2025/11626586
P & D Maintenance
5m20ch and 6m70ch
W2025/11710574

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0520 THU: AT-1,AT-1YY,AT-2
ISOLATION REF...TN12
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 71 CONTINUED

PROTECTION LIMITS
Down T&H: NL205 pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11280206 TAMPER IN USE OTM860605
POSSESSION TO BE TAKEN AROUND TAMPER AT S8 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S4 SIGNAL ON THE UP T&H

W/11280286 TAMPER IN USE OTM860627
POSSESSION TO BE TAKEN AROUND TAMPER AT S7 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S9 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM`S
W/11710574 SIGNALS WILL BE BLANKED DURING TESTING - S12, S13, S16, S17, S18 + S19

FRIDAY 21 NOVEMBER

Ref. No. P2025/3967561 Possession Manager Anglia IMDM Romford

Item
72

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m10ch and 11m60ch
W2025/11279815

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
FRI

to 0520
FRI

Gospel Oak Platform 3
Possession

0050
FRI

to 0520
FRI

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
FRI

to 0520
FRI

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
FRI

to 0520
FRI

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
FRI

to 0520
FRI

S&T Maintenance
0m10ch and 0m43ch
W2025/10870373
Remove Rail Defects
0m10ch and 2m28ch
W2025/11274410
Track Maintenance
0m10ch and 2m30ch
W2025/10870365
Structures Work
0m10ch and 2m30ch
W2025/11629765
Technical Inspection
0m10ch and 2m30ch
W2025/11274286
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 72 CONTINUED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
FRI

to 0520
FRI

Upper Holloway Cripple Sidings
Sidings Possession

0050
FRI

to 0520
FRI

Station Work
0m10ch and 11m60ch
W2025/11620029
P & D Maintenance
4m7ch and 4m15ch
W2025/10870274
Tamping
4m40ch and 4m65ch
W2025/11280214
Tamping
4m40ch and 4m65ch
W2025/11280216
Survey Work
9m75ch and 10m42ch
W2025/11626587

PROTECTION LIMITS
Down T&H: NL205 pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11280216 TAMPER IN USE OTM860630
POSSESSION TO BE TAKEN AROUND TAMPER AT S9 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S11 SIGNAL ON THE DOWN T&H

W/11280214 TAMPER IN USE OTM860607
POSSESSION TO BE TAKEN AROUND TAMPER AT S10 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S8 SIGNAL ON THE UP T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM`S
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 15 to SUNDAY 16 NOVEMBER

Ref. No. P2025/4122431 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2035
SAT

to 0040
SUN

Remove Rail Defects
2m42ch and 8m20ch
W2025/11530734

Kilburn High Road Up & Dn Goods Loop
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2035
SAT

to 1200
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2035
SAT

to 1200
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Willesden Carr
Shed South

Down and up Carriage Line
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

2035
SAT

to 1200
SUN

Railnet Junction
and Wembley Yard
South Jn

Up & Down High Level Goods
Possession

2035
SAT

to 1200
SUN

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

2035
SAT

to 1200
SUN

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

2035
SAT

to 1200
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2035
SAT

to 1200
SUN

Willesden Carr Shed
South
and Willesden Carr
Shed North

Cripple Sidings
BLOCKED To A/C Electric
Trains

2035
SAT

to 1200
SUN

Harlesden Jn
and Willesden Carr
Shed South

Down and up Carriage Line
BLOCKED To A/C Electric
Trains

2035
SAT

to 1200
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

Survey Work
1m6ch and 1m48ch
W2025/11650471
Tunnel Work
2m42ch and 4m70ch
W2025/11683749
Follow-Up Work
3m64ch and 5m58ch
W2025/11299997
OHL Work
3m64ch and 7m15ch
W2025/11311050
S&T Maintenance
3m64ch and 8m0ch
W2025/11530736
OHL Inspection
3m64ch and 8m20ch
W2025/11530638
C1 Rerail - One Rail Only
5m40ch and 8m20ch
W2025/11530735
Ground Investigation/Automatic
Ballast Sampling
5m45ch and 6m15ch
W2025/11681945
Structures Work
5m65ch and 6m20ch
W2025/11495278
Patrolling
6m60ch and 7m61ch
W2025/11530635
OHL Renewals Work
8m50ch and 9m25ch
W2025/11125834
S&T Maintenance
8m50ch and 9m25ch
W2025/11615192
URFDO Inspections
3m64ch and 9m24ch
W2025/11530637
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Loco Siding L & M
BLOCKED To A/C Electric
Trains

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
2035 SAT TO 1200 SUN
AE 3 A, B, C, D, L, M
AE 4 C, D, E, F, G, H
AH 3 & 4
AH 5 K1, M, N, P, Q, R1, V1, T1, X
AH 6 D, E, L
AH 11 N2
AH 12

0040 SUN TO 0645 SUN
AH 1, 2, 7, 8, 9, 10

0050 SUN TO 0550 SUN
AE 1 A1, A2, B, C
AE 2 C, D, E1, E2

PROTECTION LIMITS
2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow: Beyond WM321# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM318#

2035 SAT TO 1200 SUN
Down Carriage Line, Down High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal Platforms 1
to 7, Down City: Beyond WM675# to Approach CS4B pts#, Bufferstops Royal Mail Terminal Platforms 1 to 7
Brent Reception & Departure No. 1 & 2, Up & Down Goods No. 1 & 2, Railnet Reversible, Up Carriage Line, Up &
Down High Level Goods, Up High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal Platforms
1 to 7, Up City: Beyond WM2503B pts#, CS4A pts#, WM2491B pts#, Bufferstops Royal Mail Terminal Platforms 1 to 7
to Approach WM672#

0040 SUN TO 0645 SUN
Down Fast: Beyond WM117# to Approach WM141#
Up Fast: Beyond WM138# to Approach WM114#
Down Slow, Wembley Yard North Departure Line: Beyond WM321#, WM791# to Approach WM345#
Up Slow, Kilburn Up & Down Goods Loop, Wembley Yard North Arrival Line, Wembley Central Shunt Neck: Beyond
WM342#, Bufferstops Wembley Central Shunt Neck to Approach WM318#, CN5B pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

TRAFFIC REMARKS
2035 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES.
ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES.
NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
STABLED AC TRACTION AT RAILNET PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS SIDINGS B & C.
NO ROUTE FOR ELECTRIC TRACTION SOUTH OF WILLESDEN CARRIAGE SHED SOUTH BOX.
STABLED AC TRACTION IN CRIPPLE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M. STABLED AC
TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 15 to SUNDAY 16 NOVEMBER

Ref. No. P2025/4122562 Possession Manager Network Rail / High Speed

Item
4

Euston Up Sidings 1 & 2
Sidings Possession

2115
SAT

to 1100
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11282438

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4122416 AND W2025/11282349 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 15 to SUNDAY 16 NOVEMBER

Ref. No. P2025/4122416 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Euston Platforms 1 to 7
Possession

2115
SAT

to 1100
SUN

Major Projects HS2
0m0ch and 2m34ch
W2025/11514986

Euston
and Camden Jn

Line A
Possession

2115
SAT

to 1100
SUN

Euston
and Park Street
Tunnels

Line X
Possession

2115
SAT

to 0040
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2115
SAT

to 1100
SUN

Platforms 8 to 16
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines B, C, D, E
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn South

Line X
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Camden Carriage
Sidings

Approach Line
Possession

0040
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Park Street
Tunnels

Line X
Possession

0645
SUN

to 1100
SUN

Survey Work
0m0ch and 2m34ch
W2025/11530381
Track Maintenance
0m0ch and 2m34ch
W2025/11282349
S&T Maintenance
0m0ch and 2m34ch
W2025/11530633
URFDO Inspections
0m0ch and 2m34ch
W2025/11530634
OHL Inspection
0m0ch and 2m34ch
W2025/11530732
Structures Work
0m40ch and 1m50ch
W2025/11670402
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS
2115 SAT TO 1100 SUN
AE 1 G
AE 5
AE 10 A, B, C, D, E, F, G, H, J

0050 SUN TO 0550 SUN
AE 1 D, E, F
AE 2 A, B
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 6, 7, 8, 9, 11, 12
AE 10 K, L

DC SECTIONS:
0040 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Camden C.S. Approach Line, Lines C, Line E, Line X, Down Fast, Down Slow, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM803# to Approach WM117#, WM321#, WM2082 pts#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose Hill: Beyond WM114#, WM318# to
Bufferstops Euston Platforms 1 to 16, Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

TRAFFIC REMARKS
2115 SAT TO 1100 SUN
NO ACCESS EUSTON PLATFORMS 1 TO 7
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS LOWERED.

2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
RAIL REPLACEMENT SERVICE TO OPERATE FOR LO SERVICES.
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.
WMT TO STABLE ADDITIONALLY IN PLATFORM 10.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

PROTECTION LIMITS
2010 SAT TO 1200 SUN
Down Slow: Beyond WM345 to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond WT5152#, WM856#,
Bufferstops Watford Junction Platform 10 to Approach WM342

0055 SUN TO 0735 SUN
Down Fast: Beyond WM141 to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM138

TRAFFIC REMARKS
2010 SAT TO 0055 SUN AND 0735 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.

2010 SAT TO 1200 SUN
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.

0055 SUN TO 0735 SUN
EXTENDED NBS.
NO DC ACCESS AT WATFORD JN.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

0055 SUN TO 0730 SUN
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JN PLATFORM 11 TO HAVE PANTOGRAPHS
LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NO ISOLATIONS NORTH OF BUSHEY EXCEPT NBS TIMES.

SATURDAY 15 to SUNDAY 16 NOVEMBER

Ref. No. P2025/4122500 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Bourne End Jn
(Hertfordshire)
and Denbigh Hall
South Jn

Down and Up Slow
Possession

2010
SAT

to 0130
SUN

OHL Work
29m12ch and 33m5ch
W2025/11645256

Tring Up & Down Relief
Possession

2010
SAT

to 1200
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2010
SAT

to 1200
SUN

Bourne End Jn
(Hertfordshire)
and Wolverton

Down and Up Fast
Possession

0130
SUN

to 0735
SUN

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0130
SUN

to 0735
SUN

URFDO Inspections
29m12ch and 33m5ch
W2025/11530650
Track Survey
29m12ch and 33m5ch
W2025/11530649
S&T Maintenance
29m12ch and 33m5ch
W2025/11530648
Survey Work
30m77ch and 32m50ch
W2025/11673193
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 16 NOVEMBER

Ref. No. P2025/4289213 Possession Manager Network Rail / High Speed

Item
20

Camden Carriage
Sidings

All Sidings
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
1m5ch and 1m30ch
W2025/11673478
Structures Work
1m5ch and 1m30ch
W2025/11671602

TRAFFIC REMARKS
NO ACCESS CAMDEN CARRIAGE SIDINGS.

CARRIAGE SIDINGS AVAILABLE FOR STABLING DURING THE POSSESSION TIMES.

UNITS STABLED IN CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
WORK REQUESTER TO GET APPROVAL FROM DEPOT MANAGER: Jamie.Anderson@WMTrains.co.uk
Adam.Morris@WMTrains.co.uk

WORK REQUESTER MUST SIGN IN WITH CAMDEN CARRIAGE SIDINGS SHUNTER ON ARRIVAL AND
BEFORE WORK IS COMMENCED: Int: 0040672, Ext: 0207 3200672, Mob: 07771 827124
THEN TAKE SIDINGS POSSESSION WITH WEMBLEY MAIN LINE SCC PANEL B CAMDEN.

TO BE READ IN CONJUNCTION WITH P2025/4122416 & W2025/11514986 & W2025/11671602 UNDER LINE
HEADING MD101.

SUNDAY 16 NOVEMBER

Ref. No. P2025/4128219 Possession Manager Protected Path

Item
87

Bletchley East Jn
and Wootton
Broadmead LC
(CCTV)

Down Vale/Up & Down
Vale/Down Main
Protected Path

1900
SUN

to 2230
SUN

Up Main/Up & Down Vale/Up
Vale
Protected Path

1900
SUN

to 2230
SUN

Bletchley
and Ledburn Jn

Down and Up Slow
Protected Path

2200
SUN

to 2230
SUN

TRAFFIC REMARKS
RUNS BLETCHLEY PLAT 5 1900 TOWARDS FORDERS ARR AND DEP(RM) BACK AT BLETCHLEY PLAT 5 2211
PASS LEDBURN JN 2221.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 16 NOVEMBER

Ref. No. P2025/4122567 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
21

Bletchley Hopper Sidings
Sidings Possession

0130
SUN

to 0735
SUN

In Connection With Engineering Work
46m40ch and 46m60ch
W2025/11293305

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4122500 AND W2025/11293333 UNDER LINE HEADING MD101.

SUNDAY 16 to MONDAY 17 NOVEMBER

Ref. No. P2025/4122544 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
22

Euston Platforms 1 to 7
Possession

2350
SUN

to 0540
MON

Rail Stress Management
0m0ch and 1m42ch
W2025/11282354

Euston
and Camden Jn

Line A
Possession

2350
SUN

to 0540
MON

Euston
and Park Street
Tunnels

Line X
Possession

2350
SUN

to 0540
MON

OHL Inspection
0m0ch and 1m42ch
W2025/11530737
S&T Maintenance
0m0ch and 1m42ch
W2025/11530652

PROTECTION LIMITS
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

TRAFFIC REMARKS
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

SUNDAY 16 to MONDAY 17 NOVEMBER

Ref. No. P2025/4153421 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
23

North Wembley Jn
and Watford South Jn

Down and Up Slow
Possession

2105
SUN

to 0530
MON

Survey Work
11m46ch and 12m65ch
W2025/11664907
Vegetation Clearance
13m9ch and 14m20ch
W2025/11615382
S&T Maintenance
13m9ch and 14m20ch
W2025/11315572
OHL Inspection
13m9ch and 14m20ch
W2025/11530738
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 81 CONTINUED

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

MONDAY 17 NOVEMBER

Ref. No. P2025/4122554 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
30

Denbigh Hall North Jn
and Hanslope South
Jn

Down and Up Slow
Possession

0001
MON

to 0600
MON

S&T Work
49m21ch and 50m45ch
W2025/11293937

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

0001
MON

to 0600
MON

Milton Keynes Central Bay Platform 2A
Possession

0001
MON

to 0600
MON

URFDO Inspections
49m21ch and 55m72ch
W2025/11293998

PROTECTION LIMITS
Down Slow: Beyond TK5233# to Approach KR5277
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Platform 2A: Beyond KR5276, Bufferstops Milton
Keynes Central Platform 2A to Approach TK5232

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS MILTON KEYNES CENTRAL PLATFORM 2A.
NO ACCESS WOLVERTON RAIL CARE SIDINGS.
STABLED AC TRACTION AT WOLVERTON RAIL CARE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
CHILTERN TO TERMINATE AT MILTON KEYNES AND ECS TO RUN TO BLETCHLEY TMD VIA RELIEF 2 AND
REVERSE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 17 to TUESDAY 18 NOVEMBER

Ref. No. P2025/4099106 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
31

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
MON

to 0550
TUE

Track Maintenance
0m0ch and 4m20ch
W2025/11282535

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
MON

to 0145
TUE

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
MON

to 0145
TUE

Euston Platforms 12 to 16
Possession

0010
TUE

to 0550
TUE

Euston
and Camden Jn

Lines D,E,X
Possession

0010
TUE

to 0550
TUE

Structures Work
0m0ch and 1m9ch
W2025/11665863
Patrolling
0m0ch and 1m45ch
W2025/11069353
PL Tamping
1m43ch and 4m20ch
W2025/11156745
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 31 CONTINUED

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0010
TUE

to 0550
TUE

Approach Line
BLOCKED To A/C Electric
Trains

0010
TUE

to 0550
TUE

Euston Platforms 1 to 11
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,B,C
Possession

0145
TUE

to 0420
TUE

Camden Jn Up Slow
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0550
TUE

OHL Renewals Work
2m30ch and 3m60ch
W2025/11126006
RRAP Work
3m0ch and 3m40ch
W2025/11733850
Other E&P Work
4m25ch and 5m60ch
W2025/11724303
Survey Work
4m25ch and 5m60ch
W2025/11656152
Track Maintenance
6m60ch and 8m47ch
W2025/11530744
S&T Maintenance
0m0ch and 8m0ch
W2025/11530748
OHL Inspection
0m0ch and 8m47ch
W2025/11530750
URFDO Inspections
0m0ch and 8m47ch
W2025/11530662
Survey Work
0m0ch and 8m47ch
W2025/11530658

ISOLATION OF ELECTRICAL SECTIONS
0010 TUE TO 0550 TUE
AE 1, 2, 6 & 9 Complete

PROTECTION LIMITS
2230 MON TO 0010 TUE
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 31 CONTINUED

TRAFFIC REMARKS
2230 MON TO 0550 TUE
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 TUE TO 0550 TUE
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM126 ON THE UP FAST LINE

MONDAY 17 to TUESDAY 18 NOVEMBER

Ref. No. P2025/4099067 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
32

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
MON

to 0600
TUE

OHL Work
9m69ch and 16m4ch
W2025/11264659

Follow-Up Work
11m30ch and 16m4ch
W2025/11250293
Track Maintenance
16m70ch and 25m69ch
W2025/11531327
In Connection With Engineering Work
17m10ch and 17m35ch
W2025/11731728
PL Tamping
17m66ch and 25m69ch
W2025/11230814
URFDO Inspections
8m76ch and 25m69ch
W2025/11531349
S&T Maintenance
9m69ch and 25m69ch
W2025/11531273
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 18 NOVEMBER

Ref. No. P2025/4293501 Possession Manager Construction Marine

Item
39

Euston Middle Sidings 1&2
Sidings Possession

0010
TUE

to 0550
TUE

In Connection With Engineering Work
0m0ch and 0m21ch
W2025/11665905

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 AVAILABLE FOR STABLING OF STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4099106 AND W2025/11665863 UNDER LINE HEADING MD101.

TUESDAY 18 NOVEMBER

Ref. No. P2025/4127491 Possession Manager Protected Path

Item
82

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
TUE

to 0545
TUE

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
TUE

to 0545
TUE

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

TUESDAY 18 NOVEMBER

Ref. No. P2025/4099069 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Great Haywood
(Former Site of)
and Congleton

Down and Up Stoke / Main
Possession

0015
TUE

to 0550
TUE

Rail Changing
37m10ch and 8m40ch
W2025/10941524

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession

0015
TUE

to 0550
TUE

Stoke-on-Trent Platform 3
Possession

0015
TUE

to 0550
TUE

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession

0015
TUE

to 0550
TUE

Bradwell Jn
and Longport

Up Goods Loop
Possession

0015
TUE

to 0550
TUE

Grange Jn
and Stoke North Jn

Up Goods
Possession

0015
TUE

to 0550
TUE

Track Maintenance
0m0ch and 0m19ch
W2025/10968672
Track Maintenance
0m0ch and 0m20ch
W2025/10969280
Track Maintenance
0m0ch and 0m20ch
W2025/10956278
Follow-Up Work
0m0ch and 0m20ch
W2025/11701873
PL Stoneblowing
11m35ch and 9m60ch
W2025/11173015
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 31 CONTINUED

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0010
TUE

to 0550
TUE

Approach Line
BLOCKED To A/C Electric
Trains

0010
TUE

to 0550
TUE

Euston Platforms 1 to 11
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,B,C
Possession

0145
TUE

to 0420
TUE

Camden Jn Up Slow
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0550
TUE

OHL Renewals Work
2m30ch and 3m60ch
W2025/11126006
RRAP Work
3m0ch and 3m40ch
W2025/11733850
Other E&P Work
4m25ch and 5m60ch
W2025/11724303
Survey Work
4m25ch and 5m60ch
W2025/11656152
Track Maintenance
6m60ch and 8m47ch
W2025/11530744
S&T Maintenance
0m0ch and 8m0ch
W2025/11530748
OHL Inspection
0m0ch and 8m47ch
W2025/11530750
URFDO Inspections
0m0ch and 8m47ch
W2025/11530662
Survey Work
0m0ch and 8m47ch
W2025/11530658

ISOLATION OF ELECTRICAL SECTIONS
0010 TUE TO 0550 TUE
AE 1, 2, 6 & 9 Complete

PROTECTION LIMITS
2230 MON TO 0010 TUE
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 41 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0010 WED TO 0550 WED
AE 1, 2, 6 & 9 Complete

PROTECTION LIMITS
2230 TUE TO 0010 WED
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
2230 TUE TO 0550 WED
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM116 ON THE UP FAST LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

PROTECTION LIMITS
2320 TUE TO 0040 WED
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach CS5169, NS4333
Up Slow, Up Norton Bridge: Beyond CS5170, NS4332 to Approach SC5598

0040 WED TO 0515 WED
Down Stafford Slow / Down Slow, Stafford Platform 6, Stafford Goods Loop, Down Penkridge, Down Norton Bridge:
Beyond LS5573#, WS6283 to Approach CS5169, NS4333
Up Slow / Up Stafford Slow, Up Penkridge Fast / Up Penkridge, Up Penkridge Slow, Up Norton Bridge: Beyond
CS5170, NS4332 to Approach LS5566, WS4334

TRAFFIC REMARKS
2320 TUE TO 0515 WED
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TO STOKE LINES AT NORTON BRIDGE.

0040 WED TO 0515 WED
NO ACCESS TO/FROM BIRMINGHAM LINES AT TRENT VALLEY JN NO. 1.
NO ACCESS STAFFORD PLATFORMS 4, 5 & 6, STAFFORD GOODS LOOP AND STAFFORD DOWN SIDINGS.
TRAINS TO BE DIVERTED VIA WALSALL, HEDNESFORD AND COLWICH OR VIA COVENTRY, BEDWORTH,
NUNEATON AND TRENT VALLEY.
AWC TO DIVERT ECS TO LONGSIGHT.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4293502 Possession Manager Construction Marine

Item
49

Euston Middle Sidings 1&2
Sidings Possession

0010
WED

to 0550
WED

In Connection With Engineering Work
0m0ch and 0m21ch
W2025/11665946

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 AVAILABLE FOR STABLING OF STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4162778 AND W2025/11684438 UNDER LINE HEADING MD101.

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4127471 Possession Manager Protected Path

Item
83

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
WED

to 0545
WED

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
WED

to 0545
WED

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 50 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0015 WED TO 0550 WED
BW 17 & 18 Complete
BW-AF 9 & 10 Complete

PROTECTION LIMITS
Down Stoke / Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch,
Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409#, FY33, Bufferstops Stoke-on-Trent Bay Platform 3 to
Approach MD4811, SOT473#
Up Main / Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond MD4810,
SOT474# to Approach CM7002, SOT410#, FY5

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1H01.
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
FOLEY CROSSING SB TO BE OPEN THROUGHOUT THE POSSESSION. EAST MIDLANDS TO NOTE.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).
To be manned for the duration of W/10941525 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U28 AT SOT330 SIGNAL ON THE UP MAIN LINE

WEDNESDAY 19 to THURSDAY 20 NOVEMBER

Ref. No. P2025/4162779 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
51

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
WED

to 0550
THU

Remove Rail Defects
0m0ch and 4m76ch
W2025/11283416

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
WED

to 0145
THU

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
WED

to 0145
THU

Euston Platforms 12 to 16
Possession

0010
THU

to 0550
THU

Structures Work
0m0ch and 1m9ch
W2025/11684417
Patrolling
0m0ch and 1m45ch
W2025/11069490
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 51 CONTINUED

Euston
and Camden Jn

Lines D,E,X
Possession

0010
THU

to 0550
THU

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0010
THU

to 0550
THU

Approach Line
BLOCKED To A/C Electric
Trains

0010
THU

to 0550
THU

Euston Platforms 1 to 11
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,B,C
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0550
THU

Major Projects HS2
3m0ch and 3m70ch
W2025/11730023
OHL Renewals Work
3m10ch and 4m76ch
W2025/11126096
Track Maintenance
6m10ch and 8m47ch
W2025/11530746
PL Tamping
6m10ch and 8m10ch
W2025/11183603
S&T Maintenance
0m0ch and 8m0ch
W2025/11530656
OHL Inspection
0m0ch and 8m47ch
W2025/11530752
Survey Work
0m0ch and 8m47ch
W2025/11530660
URFDO Inspections
0m0ch and 8m47ch
W2025/11530664

ISOLATION OF ELECTRICAL SECTIONS
0010 THU TO 0550 THU
AE 1, 2, 6 & 9 Complete

PROTECTION LIMITS
2230 WED TO 0010 THU
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 51 CONTINUED

TRAFFIC REMARKS
2230 WED TO 0550 THU
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM133 ON THE DOWN FAST LINE

WEDNESDAY 19 to THURSDAY 20 NOVEMBER

Ref. No. P2025/4162782 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
52

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
WED

to 0600
THU

OHL Work
9m69ch and 16m4ch
W2025/11264786

Follow-Up Work
11m30ch and 16m4ch
W2025/11250390
Track Maintenance
16m70ch and 25m69ch
W2025/11531332
In Connection With Engineering Work
17m10ch and 17m35ch
W2025/11731769
PL Tamping
17m66ch and 25m69ch
W2025/11230816
URFDO Inspections
8m76ch and 25m69ch
W2025/11531353
OHL Inspection
9m69ch and 25m69ch
W2025/11531443
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 52 CONTINUED

S&T Maintenance
9m69ch and 25m69ch
W2025/11531335
Track Survey
12m45ch and 25m69ch
W2025/11531343

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2230 WED TO 0600 THU
BH 20 & 21 Complete

PROTECTION LIMITS
Down Fast: Beyond WM139# to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM136

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J63 AT SIGNAL WT3132 ON THE UP FAST LINE

WEDNESDAY 19 to THURSDAY 20 NOVEMBER

Ref. No. P2025/4162799 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Bourne End Jn
(Hertfordshire)
and Milton Keynes
North Jn

Down and Up Fast
Possession

2220
WED

to 0610
THU

Track Maintenance
26m15ch and 36m0ch
W2025/11315895

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2220
WED

to 0610
THU

S&T Maintenance
26m15ch and 34m60ch
W2025/11531379
URFDO Inspections
26m15ch and 36m0ch
W2025/11531561
Survey Work
26m15ch and 36m0ch
W2025/11531549
PL Tamping
26m15ch and 36m0ch
W2025/11231119
Vegetation Clearance
26m65ch and 28m10ch
W2025/11615490
Survey Work
31m38ch and 32m44ch
W2025/11680657
Follow-Up Work
38m65ch and 42m68ch
W2025/11251309
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 56 CONTINUED

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS TO WCML VIA NUNEATON NORTH CHORD.
NO ACCESS FOR AC TRACTION BETWEEN NUNEATON AND ASHBY JN.

TRAINS TO BE TIMED IN ACCORDANCE WITH THE CAPACITY STUDY:
LINE BLOCKAGES TO BE TAKEN BETWEEN TRAINS.
ADDITIONAL MINUTES PATHING WHILE PASSING THE WORKSITE DUE TO 20MPH TSR ON UP TRENT
VALLEY FAST.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Y15 AT NL3463 SIGNAL ON THE DOWN TV FAST LINE

POSSESSION NOT TO BE TAKEN UNTIL 6Y15 HAS REACHED TPAT SIGNAL

WEDNESDAY 19 to THURSDAY 20 NOVEMBER

Ref. No. P2025/4290177 Possession Manager AmcoGiffen .

Item
57

Lichfield Trent Valley
and Lichfield Trent
Valley North Jn

Down Siding
Sidings Possession

2355
WED

to 0430
THU

Structures Work
116m20ch and 116m50ch
W2025/11655679

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRENT VALLEY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4008722 AND W2025/11655603 UNDER LINE HEADING MD101.

THURSDAY 20 NOVEMBER

Ref. No. P2025/4293558 Possession Manager Construction Marine

Item
58

Euston Middle Sidings 1&2
Sidings Possession

0010
THU

to 0550
THU

In Connection With Engineering Work
0m0ch and 0m21ch
W2025/11683552

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 AVAILABLE FOR STABLING OF STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4162779 AND W2025/11684417 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 20 to FRIDAY 21 NOVEMBER

Ref. No. P2025/4162780 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
61

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
THU

to 0550
FRI

Remove Rail Defects
0m0ch and 4m20ch
W2025/11283498

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
THU

to 0145
FRI

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
THU

to 0145
FRI

Euston Platforms 12 to 16
Possession

0010
FRI

to 0550
FRI

Euston
and Camden Jn

Lines D,E,X
Possession

0010
FRI

to 0550
FRI

Euston Platforms 1 to 11
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,B,C
Possession

0145
FRI

to 0420
FRI

Camden Jn Up Slow
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0550
FRI

Station Work
0m0ch and 0m20ch
W2025/11683171
Patrolling
0m0ch and 1m45ch
W2025/11069537
Major Projects HS2
3m0ch and 3m70ch
W2025/11730028
PL Tamping
4m25ch and 6m60ch
W2025/11183606
Survey Work
4m25ch and 5m60ch
W2025/11656153
Other E&P Work
4m38ch and 4m64ch
W2025/11724397
Track Maintenance
6m65ch and 8m47ch
W2025/11530747
S&T Maintenance
0m0ch and 8m0ch
W2025/11530657
OHL Inspection
0m0ch and 8m47ch
W2025/11530753
URFDO Inspections
0m0ch and 8m47ch
W2025/11530665
Survey Work
0m0ch and 8m47ch
W2025/11530661

ISOLATION OF ELECTRICAL SECTIONS
0010 FRI TO 0540 MON
AE 6 C
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 61 CONTINUED

PROTECTION LIMITS
2230 THU TO 0010 FRI
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
2230 THU TO 0550 FRI
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 FRI TO 0550 FRI
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM125 ON THE DOWN FAST LINE

THURSDAY 20 to FRIDAY 21 NOVEMBER

Ref. No. P2025/4162797 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
THU

to 0600
FRI

OHL Work
9m69ch and 16m4ch
W2025/11264787

Follow-Up Work
11m30ch and 16m4ch
W2025/11250392
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 66 CONTINUED

PROTECTION LIMITS
2210 THU TO 2355 THU AND 0430 FRI TO 0610 FRI
Down Trent Valley Fast, Down Trent Valley Slow: Beyond NL5449#, NL3451# to Approach NL3487, NL5485

2355 THU AND 0430 FRI
Down Trent Valley Fast, Down Trent Valley Slow: Beyond NL5449#, NL3451# to Approach LS3517#, LS5515#

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS TO WCML VIA NUNEATON NORTH CHORD.
NO ACCESS FOR AC TRACTION BETWEEN NUNEATON AND ASHBY JN.

TRAINS TO BE TIMED IN ACCORDANCE WITH THE CAPACITY STUDY:
LINE BLOCKAGES TO BE TAKEN BETWEEN TRAINS.
ADDITIONAL MINUTES PATHING WHILE PASSING THE WORKSITE DUE TO 20MPH TSR ON UP TRENT
VALLEY FAST.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Y15 AT NL3463 SIGNAL ON THE DOWN TV FAST LINE

POSSESSION NOT TO BE TAKEN UNTIL 6Y15 HAS REACHED ITS TPAT SIGNAL

THURSDAY 20 to FRIDAY 21 NOVEMBER

Ref. No. P2025/4290180 Possession Manager AmcoGiffen .

Item
67

Lichfield Trent Valley
and Lichfield Trent
Valley North Jn

Down Siding
Sidings Possession

2355
THU

to 0430
FRI

Structures Work
116m20ch and 116m50ch
W2025/11655713

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRENT VALLEY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4008686 AND W2025/11655604 UNDER LINE HEADING MD101.

FRIDAY 21 NOVEMBER

Ref. No. P2025/4307151 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
68

Euston Platform 16
Possession

0600
FRI

to 2200
FRI

Station Work
0m0ch and 0m17ch
W2025/11717895

ISOLATION OF ELECTRICAL SECTIONS
0600 FRI TO 2200 FRI
AE-6C

PROTECTION LIMITS
Euston Platform 16: Bufferstops to Approach WM2003B pts#

TRAFFIC REMARKS
NO TRAINS TO USE OR STABLE IN EUSTON PLATFORM 16 FOR DURATION OF POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 70 CONTINUED

PROTECTION LIMITS
Down Stoke / Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch,
Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409#, SOT457#, Bufferstops Stoke-on-Trent Bay Platform
3 to Approach SOT321, SOT473#
Up Main / Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond SOT320,
SOT474# to Approach CM7002, SOT410#, SOT456

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1H01.
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
To be manned for the duration of W/10915761 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U28 AT SOT265 SIGNAL ON THE DOWN MAIN LINE

FRIDAY 21 NOVEMBER to WEDNESDAY 24 DECEMBER

Ref. No. P2025/4295429 Possession Manager Protected Path

Item
71

Euston Platform 16
Affected

0010
FRI

to 1200
WED

Station Work
0m0ch and 0m20ch
W2025/11691036

Platform 16
BLOCKED To A/C Electric
Trains

0010
FRI

to 1200
WED

ISOLATION OF ELECTRICAL SECTIONS
0010 FRI TO 1200 WED
AE 6 C

TRAFFIC REMARKS
TRAINS TO BE KEPT OUT OF PLATFORM 16 AT EUSTON THROUGHOUT.
FOR THE ERECTION/RUNNING/DECONSTRUCTION OF THE POLAR EXPRESS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 15 to SUNDAY 16 NOVEMBER

Ref. No. P2025/4122416 Repeated item, please see details under route MD101

Item 5

SATURDAY 15 to SUNDAY 16 NOVEMBER

Ref. No. P2025/4122499 Repeated item, please see details under route MD101

Item 6

SUNDAY 16 NOVEMBER

Ref. No. P2025/4153403 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
74

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0200
SUN

to 0645
SUN

In Connection With Engineering Work
3m63ch and 7m4ch
W2025/11296231

Willesden Jn Low
Level

Bay Platform
Possession

0200
SUN

to 0645
SUN

Watford Junction Platforms 1 to 4
Possession

0200
SUN

to 0645
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SUN

to 0645
SUN

In Connection With Isolation
Arrangements
8m50ch and 9m25ch
W2025/11125835

ISOLATION OF ELECTRICAL SECTIONS
0200 SUN TO 0645 SUN
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 17 NOVEMBER

Ref. No. P2025/4122473 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0140
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11327480

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0140
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11622568
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 75 CONTINUED

Watford Junction Platforms 1 to 4
Possession (T3-D)

0140
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0140
MON

to 0500
MON

S&T Maintenance
7m0ch and 17m30ch
W2025/11598285
Major Projects
9m27ch and 11m40ch
W2025/11549052

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0500 MON
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-34/001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

NOTE: LATER START TIME DUE TO RHTT RUNNING.

MONDAY 17 to TUESDAY 18 NOVEMBER

Ref. No. P2025/4099106 Repeated item, please see details under route MD101

Item
31

MONDAY 17 to TUESDAY 18 NOVEMBER

Ref. No. P2025/4099067 Repeated item, please see details under route MD101

Item
32

TUESDAY 18 NOVEMBER

Ref. No. P2025/4099070 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
76

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11050125

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2025/11074586
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 76 CONTINUED

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Track Maintenance
2m45ch and 4m20ch
W2025/11076303
S&T Maintenance
2m45ch and 8m0ch
W2025/11111038
Survey Work
2m45ch and 12m42ch
W2025/11111093
URFDO Inspections
2m45ch and 17m58ch
W2025/11111101
S&T Renewal
2m45ch and 17m58ch
W2025/11622687
Detail Structures Examination
3m43ch and 3m74ch
W2025/11654223
Track Maintenance
4m20ch and 6m60ch
W2025/11076361
Patrolling
6m60ch and 12m40ch
W2025/11075271
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091233
S&T Maintenance
7m0ch and 17m58ch
W2025/11111082
Major Projects
9m27ch and 11m40ch
W2025/11548930
In Connection With Engineering Work
9m69ch and 15m75ch
W2025/11264745
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11249794
Survey Work
12m36ch and 17m58ch
W2025/11111097
Track Maintenance
12m36ch and 17m58ch
W2025/11110963

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0425 TUE
905 to 924 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 76 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS36#
LUL Depot Reception Road 22: Beyond WS38#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NO PROTECTION WILL BE PLACED BEYOND WS36# AND WS38# AS PROTECTED BY STONEBRIDGE PARK
LUL SIDINGS POSSESSION.WS36# AND WS38# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS

NOTE: WORKSITE MARKER BOARD TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 18 to WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4162778 Repeated item, please see details under route MD101

Item
41

TUESDAY 18 to WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4162781 Repeated item, please see details under route MD101

Item
42

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4099092 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m30ch
W2025/11074587

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2025/11076304
S&T Maintenance
2m45ch and 8m0ch
W2025/11111039
Survey Work
2m45ch and 12m42ch
W2025/11111094
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 77 CONTINUED

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
WED

to 0500
WED

Road No. 22
Possession

0100
WED

to 0500
WED

URFDO Inspections
2m45ch and 17m30ch
W2025/11111102
S&T Renewal
2m45ch and 17m58ch
W2025/11622735
Track Maintenance
4m20ch and 6m60ch
W2025/11076362
Patrolling
6m60ch and 12m40ch
W2025/11075272
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091234
S&T Maintenance
7m0ch and 17m30ch
W2025/11111081
Major Projects
9m27ch and 11m40ch
W2025/11548931
In Connection With Engineering Work
9m69ch and 15m75ch
W2025/11264749
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11249668
Survey Work
12m36ch and 17m30ch
W2025/11111098
Track Maintenance
12m36ch and 17m30ch
W2025/11110964

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 922 Complete

0100 WED TO 0425 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS36#
LUL Depot Reception Road 22: Beyond WS38#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 77 CONTINUED

NO PROTECTION WILL BE PLACED BEYOND WS36# AND WS38# AS PROTECTED BY STONEBRIDGE PARK
LUL SIDINGS POSSESSION.WS36# AND WS38# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4272983 Possession Manager LNW Route Business Stonebridge Park

Item
78

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11139169

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4099092 AND W2025/11091234.

WEDNESDAY 19 to THURSDAY 20 NOVEMBER

Ref. No. P2025/4162779 Repeated item, please see details under route MD101

Item
51

WEDNESDAY 19 to THURSDAY 20 NOVEMBER

Ref. No. P2025/4162782 Repeated item, please see details under route MD101

Item
52

THURSDAY 20 NOVEMBER

Ref. No. P2025/4162808 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m30ch
W2025/11074588

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2025/11076305
S&T Maintenance
2m45ch and 8m0ch
W2025/11111040
Survey Work
2m45ch and 12m42ch
W2025/11111095
URFDO Inspections
2m45ch and 17m30ch
W2025/11111103
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

Road No. 22
Possession

0100
THU

to 0500
THU

S&T Renewal
2m45ch and 17m58ch
W2025/11622662
Detail Structures Examination
3m43ch and 3m74ch
W2025/11654224
Track Maintenance
4m20ch and 6m60ch
W2025/11076363
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091235
S&T Maintenance
7m0ch and 17m30ch
W2025/11111085
In Connection With Engineering Work
9m69ch and 15m75ch
W2025/11264794
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11249795
Survey Work
12m36ch and 17m30ch
W2025/11111099
Track Maintenance
12m36ch and 17m30ch
W2025/11110965

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
905 to 922 Complete

0100 THU TO 0425 THU
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

THURSDAY 20 to FRIDAY 21 NOVEMBER

Ref. No. P2025/4162780 Repeated item, please see details under route MD101

Item
61

THURSDAY 20 to FRIDAY 21 NOVEMBER

Ref. No. P2025/4162797 Repeated item, please see details under route MD101

Item
62

FRIDAY 21 NOVEMBER

Ref. No. P2025/4162809 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
80

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m30ch
W2025/11074589

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
FRI

to 0500
FRI

Road No. 22
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2025/11076129
S&T Maintenance
2m45ch and 8m0ch
W2025/11111041
Survey Work
2m45ch and 12m42ch
W2025/11111096
URFDO Inspections
2m45ch and 17m30ch
W2025/11111104
S&T Renewal
2m45ch and 17m58ch
W2025/11622663
Detail Structures Examination
3m43ch and 3m74ch
W2025/11654225
Track Maintenance
4m20ch and 6m60ch
W2025/11076364
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091236
S&T Maintenance
7m0ch and 17m30ch
W2025/11111086
In Connection With Engineering Work
10m0ch and 15m0ch
W2025/11264707
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11249703
Survey Work
12m36ch and 17m30ch
W2025/11111100
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 80 CONTINUED

Track Maintenance
12m36ch and 17m30ch
W2025/11110966

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
905 to 922 Complete

0100 FRI TO 0425 FRI
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 15 to SUNDAY 16 NOVEMBER

Ref. No. P2025/4122416 Repeated item, please see details under route MD101

Item 5

SUNDAY 16 NOVEMBER

Ref. No. P2025/3943272 Possession Manager Anglia IMDM Tottenham Hale

Item
88

Primrose Hill (closed)
site of
and Victoria Park Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Structures Examination
0m0ch and 0m64ch
W2025/11127398

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Primrose Hill (closed)
site of
and Victoria Park Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0850
SUN

Patrolling
1m2ch and 3m70ch
W2025/10870688
Move Materials
1m3ch and 2m18ch
W2025/11448807
Structures Work
1m75ch and 1m32ch
W2025/11656690
Track Maintenance
2m18ch and 4m40ch
W2025/10870520
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 88 CONTINUED

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0850
SUN

Camden Road West
Jn
and Hampstead
Heath

Down and Up North London
BLOCKED To A/C Electric
Trains

0045
SUN

to 0735
SUN

Structures Examination
2m20ch and 1m35ch
W2025/11208468
Welding and Grinding
3m20ch and 4m40ch
W2025/10870418
Off Track Work
3m20ch and 4m40ch
W2025/10870554
URFDO Inspections
3m20ch and 4m40ch
W2025/10870523
Patrolling
3m70ch and 3m5ch
W2025/10870689
P & D Maintenance
4m40ch and 5m11ch
W2025/10870552
Structures Examination
4m59ch and 1m65ch
W2025/11438900
Remove Rail Defects
5m0ch and 1m10ch
W2025/11469751
S&T Points
5m16ch and 2m35ch
W2025/10870557

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0735 SUN: 438,439,IN-1,430E,E3,E4,FFGHJ,431K,K3,K4,LMNP,320J
ISOLATION REF...TN07

0045 SUN TO 0735 SUN: AC-1F,AC-2A,AC-3,AC-4 AE ONLY NO FEED
ISOLATION REF...TN08

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202 to NL1275
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1278 to WM801
Down North London: Approach NL1011
Up North London: Beyond Fixed Diamond Crossing Beyond NL205 pts
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
NLL CYCLIC TYPE 7A (AMENDED)

GENERAL REMARKS
W/11448807 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

ISOLATION REF...N07 IS ALSO IN P2025/4088161
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

SUNDAY 16 NOVEMBER

Ref. No. P2025/4153403 Repeated item, please see details under route MD120

Item
74

MONDAY 17 NOVEMBER

Ref. No. P2025/4122473 Repeated item, please see details under route MD120

Item
75

TUESDAY 18 NOVEMBER

Ref. No. P2025/4099070 Repeated item, please see details under route MD120

Item
76

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4099092 Repeated item, please see details under route MD120

Item
77

THURSDAY 20 NOVEMBER

Ref. No. P2025/4162808 Repeated item, please see details under route MD120

Item
79

FRIDAY 21 NOVEMBER

Ref. No. P2025/4162809 Repeated item, please see details under route MD120

Item
80

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SATURDAY 15 to MONDAY 17 NOVEMBER

Ref. No. P2025/3937092 Possession Manager Network Operations Anglia

Item
89

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0205
SAT

to 0315
MON

Unload S&C Materials
1m40ch and 0m36ch
W2025/11170531

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0205
SAT

to 0315
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0205
SAT

to 0315
MON

Structures Work
1m45ch and 2m75ch
W2025/11540767
Structures Work
1m45ch and 2m75ch
W2025/11540896
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 89 CONTINUED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0205
SAT

to 0315
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0205
SAT

to 0315
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0205
SAT

to 0315
MON

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0205
SAT

to 0315
MON

OHL Work (Maintenance)
1m45ch and 4m40ch
W2025/11169585
OHL Work (Maintenance)
1m45ch and 4m40ch
W2025/11169586
OHL Work (Maintenance)
1m45ch and 4m40ch
W2025/11169587
Patrolling
1m52ch and 2m55ch
W2025/10870692
Vegetation Clearance
1m57ch and 0m29ch
W2025/11685099
Remove Rail Defects
1m57ch and 0m29ch
W2025/11552970

ISOLATION OF ELECTRICAL SECTIONS
0205 SAT TO 2020 SAT: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb,AH-5M
ISOLATION REF...T-14/TN01
**********************
SUPERSEDED FORM B REQ AT 2020 SAT
**********************
2020 SAT TO 1215 SUN: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb
ISOLATION REF...T-14/TN20
**********************
SUPERSEDED FORM B REQ AT SUN 1215
**********************
1215 SUN TO 0315 MON: AC-1Aa,Ab,BCDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb,AH-5M
ISOLATION REF...T-14/TN21

0200 SAT TO 0315 MON: 909F,910F
ISOLATION REF...T-14/TN19
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 89 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GOSPEL OAK AND RICHMOND
NO ACCESS TO/FROM KENSAL GREEN REVERSING SIDING

ARL TO SHUNT FROM DOWN NORTH LONDON LINE TO UP NORTH LONDON LINE (BEHIND NL1000) AT
GOSPEL OAK JN
MAXIMUM 2 PASSENGER TRAINS PER HOUR (AC-1F, AC-2A, TO BE LIVE) WITH ECS MOVES TO/FROM THE
T&H LINES PERMITTED TO RUN AS REQUIRED IN BETWEEN

POSSESSION LIMIT BOARD/3 DETONATORS REQUIRED AT LIMITING POINT; PLB AND DETONATORS
PLACED AT OVERBRIDGE 3B (FOOTPATH BETWEEN SAVERNAKE RD & HAMPSTEAD HEATH) ON THE DN
NORTH LONDON, IN ACCORDANCE WITH RULE BOOK MODULE AC SECTION 11

ARL TO STABLE IN PLATFORMS 1 & 2 AT STRATFORD

THAMESIDE FREIGHT SERVICES TO RUN VIA FOREST GATE JN, STRATFORD, PRIMROSE HILL AND
CAMDEN JN
CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE
ARL ECS TO RUN VIA PRIMROSE HILL SAT AND SUN.

NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING OR WILLESDEN HL TURNBACK SIDING

RHTT 3S40 TO BE DIVERTED

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

CD Track: Kensal Green Jn S&C
NLL CYCLIC TYPE 13

GENERAL REMARKS
LCV PROCESS TO APPLY

W/11170531 ENGINEERING TRAINS IN USE PT862381 6T62/PT862382 6X63
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6T62 AT NL1043 ON THE DOWN NORTH
LONDON LINE
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6X63 AT NL1037 ON THE DOWN NORTH
LONDON LINE
MARKERBOARD MILEAGES
1M40CH BOK2 TO 0M29CH BOK4 UP NLL
1M45CH BOK2 TO 0M36CH BOK4 DOWN NLL
5M10CH TO 5M25CH KGW
0M00CH TO 0M21CH KGC
0M43CH TO 0M38CH WMB
LINE BLOCKS BETWEEN TRAINS WILL BE REQUIRED ON THE DC ELECTRIC LINES (MD120) FOR THE
PROTECTION OF STAFF TO CARRY OUT DC ISOLATION SWITCHING

W/11685099 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 26CH ON THE DOWN KGW
AND 0M 5M TO 0M17CH ON THE UP KGC

SUNDAY 16 NOVEMBER

Ref. No. P2025/4153403 Repeated item, please see details under route MD120

Item
74
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

MONDAY 17 NOVEMBER

Ref. No. P2025/4122473 Repeated item, please see details under route MD120

Item
75

TUESDAY 18 NOVEMBER

Ref. No. P2025/4099070 Repeated item, please see details under route MD120

Item
76

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4099092 Repeated item, please see details under route MD120

Item
77

THURSDAY 20 NOVEMBER

Ref. No. P2025/4162808 Repeated item, please see details under route MD120

Item
79

FRIDAY 21 NOVEMBER

Ref. No. P2025/4162809 Repeated item, please see details under route MD120

Item
80

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

SATURDAY 15 to SUNDAY 16 NOVEMBER

Ref. No. P2025/4272925 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
90

Harlesden Jn
and Kensal Green Jn

Tamper Siding
Sidings Possession

2035
SAT

to 1200
SUN

In Connection With Engineering Work
0m55ch and 0m79ch
W2025/11304690

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - Willesden Panel C

TO BE READ IN CONJUNCTION WITH P2025/4122431 AND W2025/11311050 UNDER LINE HEADING MD101.

SATURDAY 15 to SUNDAY 16 NOVEMBER

Ref. No. P2025/4122431 Repeated item, please see details under route MD101

Item 3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

SATURDAY 15 to MONDAY 17 NOVEMBER

Ref. No. P2025/3937092 Repeated item, please see details under route MD150

Item
89

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 15 to MONDAY 17 NOVEMBER

Ref. No. P2025/3937092 Repeated item, please see details under route MD150

Item
89

TUESDAY 18 NOVEMBER

Ref. No. P2025/4099093 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
91

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Track Maintenance
5m53ch and 0m51ch
W2025/11316032

Up West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
TUE

to 0500
TUE

Up & Down South West
Possession

0050
TUE

to 0500
TUE

Up & Down South West Goods
Possession

0050
TUE

to 0500
TUE

Down and Up South West
Possession

0050
TUE

to 0500
TUE

Follow-Up Work
5m53ch and 0m44ch
W2025/11293671
Survey Work
5m53ch and 0m44ch
W2025/11615180
S&T Maintenance
5m53ch and 0m51ch
W2025/11615157

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 91 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11316032

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4162816 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
92

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
WED

to 0500
WED

Track Maintenance
5m53ch and 0m51ch
W2025/11316087

Up West London/Relief Line
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
WED

to 0500
WED

Up & Down South West
Possession

0050
WED

to 0500
WED

Up & Down South West Goods
Possession

0050
WED

to 0500
WED

Down and Up South West
Possession

0050
WED

to 0500
WED

Follow-Up Work
5m53ch and 0m44ch
W2025/11293699
Survey Work
5m53ch and 0m44ch
W2025/11615181
S&T Maintenance
5m53ch and 0m51ch
W2025/11615130

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 92 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11316087

THURSDAY 20 NOVEMBER

Ref. No. P2025/4162810 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
93

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
THU

to 0500
THU

Track Maintenance
5m53ch and 0m51ch
W2025/11316088

Up West London/Relief Line
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
THU

to 0500
THU

Up & Down South West
Possession

0050
THU

to 0500
THU

Up & Down South West Goods
Possession

0050
THU

to 0500
THU

Down and Up South West
Possession

0050
THU

to 0500
THU

Follow-Up Work
5m53ch and 0m44ch
W2025/11293786
Survey Work
5m53ch and 0m44ch
W2025/11615482
S&T Maintenance
5m53ch and 0m51ch
W2025/11615072
S&C Maintenance
5m60ch and 6m10ch
W2025/11556773

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 93 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11316088

FRIDAY 21 NOVEMBER

Ref. No. P2025/4162811 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
94

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Follow-Up Work
5m53ch and 0m51ch
W2025/11293787

Up West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
FRI

to 0500
FRI

Up & Down South West
Possession

0050
FRI

to 0500
FRI

Up & Down South West Goods
Possession

0050
FRI

to 0500
FRI

Down and Up South West
Possession

0050
FRI

to 0500
FRI

Survey Work
5m53ch and 0m44ch
W2025/11615397
S&T Maintenance
5m53ch and 0m51ch
W2025/11615073
Track Maintenance
5m53ch and 0m51ch
W2025/11316043
URFDO Inspections
5m53ch and 0m51ch
W2025/11615438

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 94 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11293787

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SUNDAY 16 NOVEMBER

Ref. No. P2025/4304325 Repeated item, please see details under route SO500

Item
159

SUNDAY 16 to MONDAY 17 NOVEMBER

Ref. No. P2025/4011442 Possession Manager Area Planning Orpington (DU)

Item
107

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0100
SUN

to 0250
MON

Track Maintenance
0m34ch and 3m45ch
W2025/11315659

Up Ludgate
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0100
SUN

to 0250
MON

Up Battersea
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0100
SUN

to 0250
MON

Structures Examination
0m34ch and 1m72ch
W2025/11320632
Structures Work
0m34ch and 2m30ch
W2025/11314945
Other E&P Work
0m34ch and 2m40ch
W2025/11620134
Resignalling Work
0m34ch and 2m40ch
W2025/11319326
Structures Examination
0m34ch and 2m40ch
W2025/11320453
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 107 CONTINUED

Up Kensington
Possession

0100
SUN

to 0250
MON

Structures Examination
3m25ch and 3m45ch
W2025/11542614
Structures Examination
0m34ch and 3m45ch
W2025/11371416

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643pts# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#

TRAFFIC REMARKS
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

GBRF GRAIN/HOO SERVICES TO DIVERT VIA MAIDSTONE WEST, TONBRIDGE, REDHILL, CLAPHAM JN

FREIGHT ACCESS TO/FROM BATTERSEA YARD FROM STEWARTS LANE AND FACTORY JN ONLY, NO
ACCESS TO/FROM LONGHEDGE JN

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

GENERAL REMARKS
THIS ITEM APPEARS IN BOTH WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED PARTIES MUST
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

MONDAY 17 NOVEMBER

Ref. No. P2025/4108071 Possession Manager Area Planning Orpington (DU)

Item
108

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11307660

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 112 CONTINUED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 18 NOVEMBER

Ref. No. P2025/4195954 Possession Manager Wessex Inner

Item
113

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11387376

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 18 NOVEMBER

Ref. No. P2025/4113663 Possession Manager Area Planning Croydon (NetOps)

Item
114

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
TUE

to 0500
TUE

Track Maintenance
0m76ch and 5m20ch
W2025/10843401

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
TUE

to 0500
TUE

S&T Maintenance
0m76ch and 5m20ch
W2025/11281347

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
T3-D POSSESSION WITH ADDITIONAL PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO.
CROYDON-T3D-01
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 18 NOVEMBER

Ref. No. P2025/4099093 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
115

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Track Maintenance
5m53ch and 0m51ch
W2025/11316032

Up West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
TUE

to 0500
TUE

Up & Down South West
Possession

0050
TUE

to 0500
TUE

Up & Down South West Goods
Possession

0050
TUE

to 0500
TUE

Down and Up South West
Possession

0050
TUE

to 0500
TUE

Follow-Up Work
5m53ch and 0m44ch
W2025/11293671
Survey Work
5m53ch and 0m44ch
W2025/11615180
S&T Maintenance
5m53ch and 0m51ch
W2025/11615157

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11316032
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 18 to WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4169019 Repeated item, please see details under route SO500

Item
167

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4196028 Possession Manager Wessex Inner

Item
116

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11387539

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4113629 Possession Manager Area Planning Croydon (NetOps)

Item
117

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
WED

to 0500
WED

Track Maintenance
0m76ch and 5m20ch
W2025/10843566

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
WED

to 0500
WED

S&T Maintenance
0m76ch and 5m20ch
W2025/11281348

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 117 CONTINUED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
T3-D POSSESSION WITH ADDITIONAL PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO.
CROYDON-T3D-01

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4162816 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
118

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
WED

to 0500
WED

Track Maintenance
5m53ch and 0m51ch
W2025/11316087

Up West London/Relief Line
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
WED

to 0500
WED

Up & Down South West
Possession

0050
WED

to 0500
WED

Up & Down South West Goods
Possession

0050
WED

to 0500
WED

Down and Up South West
Possession

0050
WED

to 0500
WED

Follow-Up Work
5m53ch and 0m44ch
W2025/11293699
Survey Work
5m53ch and 0m44ch
W2025/11615181
S&T Maintenance
5m53ch and 0m51ch
W2025/11615130

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 118 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11316087

WEDNESDAY 19 to THURSDAY 20 NOVEMBER

Ref. No. P2025/4168955 Repeated item, please see details under route SO500

Item
170

THURSDAY 20 NOVEMBER

Ref. No. P2025/4195956 Possession Manager Wessex Inner

Item
119

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11387378

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 20 NOVEMBER

Ref. No. P2025/4113665 Possession Manager Area Planning Croydon (NetOps)

Item
120

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
THU

to 0500
THU

Track Maintenance
0m76ch and 5m20ch
W2025/10843488

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
THU

to 0500
THU

S&T Maintenance
0m76ch and 5m20ch
W2025/11281349
PL Tamping
1m32ch and 2m3ch
W2025/11390098

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC686 SIGNAL, ON THE UP WEST LONDON AT IMPERIAL WHARF [PLATFORM 1].

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC686 SIGNAL, ON THE UP WEST LONDON AT IMPERIAL WHARF [PLATFORM 1].

T3-D POSSESSION WITH ADDITIONAL PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO.
CROYDON-T3D-01

THURSDAY 20 NOVEMBER

Ref. No. P2025/4162810 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
121

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
THU

to 0500
THU

Track Maintenance
5m53ch and 0m51ch
W2025/11316088

Up West London/Relief Line
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
THU

to 0500
THU

Up & Down South West
Possession

0050
THU

to 0500
THU

Follow-Up Work
5m53ch and 0m44ch
W2025/11293786
Survey Work
5m53ch and 0m44ch
W2025/11615482
S&T Maintenance
5m53ch and 0m51ch
W2025/11615072
S&C Maintenance
5m60ch and 6m10ch
W2025/11556773
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 121 CONTINUED

Up & Down South West Goods
Possession

0050
THU

to 0500
THU

Down and Up South West
Possession

0050
THU

to 0500
THU

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11316088

THURSDAY 20 to FRIDAY 21 NOVEMBER

Ref. No. P2025/4168956 Repeated item, please see details under route SO500

Item
173

FRIDAY 21 NOVEMBER

Ref. No. P2025/4196023 Possession Manager Wessex Inner

Item
122

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11387534

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 122 CONTINUED

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 21 NOVEMBER

Ref. No. P2025/4113596 Possession Manager Area Planning Croydon (NetOps)

Item
123

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
FRI

to 0500
FRI

Track Maintenance
0m76ch and 5m20ch
W2025/10843568

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
FRI

to 0500
FRI

Permanent Way Inspection
0m76ch and 3m67ch
W2025/11286716
S&T Maintenance
0m76ch and 5m20ch
W2025/11281350
PL Tamping
1m32ch and 2m3ch
W2025/11390081
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11474218
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11474138
Litter / Graffiti Clearance
3m32ch and 3m62ch
W2025/11474190
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474189

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC685 (KEYED SIGNAL), ON THE DOWN WEST LONDON BETWEEN IMPERIAL WHARF AND
WEST BROMPTON.

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC685 (KEYED SIGNAL), ON THE DOWN WEST LONDON BETWEEN IMPERIAL WHARF AND
WEST BROMPTON.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 123 CONTINUED

T3-D POSSESSION WITH ADDITIONAL PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO.
CROYDON-T3D-01

FRIDAY 21 NOVEMBER

Ref. No. P2025/4162811 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
124

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Follow-Up Work
5m53ch and 0m51ch
W2025/11293787

Up West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
FRI

to 0500
FRI

Up & Down South West
Possession

0050
FRI

to 0500
FRI

Up & Down South West Goods
Possession

0050
FRI

to 0500
FRI

Down and Up South West
Possession

0050
FRI

to 0500
FRI

Survey Work
5m53ch and 0m44ch
W2025/11615397
S&T Maintenance
5m53ch and 0m51ch
W2025/11615073
Track Maintenance
5m53ch and 0m51ch
W2025/11316043
URFDO Inspections
5m53ch and 0m51ch
W2025/11615438

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 20 NOVEMBER

Ref. No. P2025/4195956 Possession Manager Wessex Inner

Item
39

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11387378

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 21 NOVEMBER

Ref. No. P2025/4175153 Possession Manager Wessex Inner

Item
40

Waterloo
and Clapham Jn

Down Main Fast
Possession

0040
FRI

to 0500
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11335216

Up Main Fast
Possession

0040
FRI

to 0500
FRI

UMR/DWS/DW/DWS
Possession

0040
FRI

to 0500
FRI

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
FRI

to 0500
FRI

Waterloo Platforms 7 to 15
Possession

0040
FRI

to 0500
FRI

Clapham Yard West London Siding No.1
Sidings Possession

0040
FRI

to 0500
FRI

West London Siding No.3
Sidings Possession

0040
FRI

to 0500
FRI

West London Siding No.6
Sidings Possession

0040
FRI

to 0500
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11335299
S&C Grinding Train
0m4ch and 3m50ch
W2025/11555398
Preparatory Work
1m29ch and 3m23ch
W2025/11316074

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 40 CONTINUED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Platforms 7-9/W1509pts to Approach W157
Up Main Fast: Beyond W682pts to Buffer Stops Platform 10
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W653pts
DW/DWF: Buffer Stops Platform 15/W1532pts to Approach W99
West London Siding No.1: Beyond W1040 to - (Sidings Possession)
West London Siding No.3: Beyond W1042 to - (Sidings Possession)
West London Siding No.6: Beyond W1044 to - (Sidings Possession)

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

W1517PTS TO BE MAINTAINED IN REVERSE POSITION.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND RAIL GRINDER AT SIGNAL W112 ON THE UP MAIN FAST BETWEEN
CLAPHAM JN AND QUEENSTOWN ROAD.

POSSESSION TO BE GIVEN UP AROUND RAIL GRINDER AT SIGNAL W123 ON THE DOWN MAIN FAST AT
WEST LONDON JN.

FRIDAY 21 NOVEMBER

Ref. No. P2025/4196023 Possession Manager Wessex Inner

Item
41

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11387534

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

SATURDAY 15 NOVEMBER

Ref. No. P2025/4175733 Repeated item, please see details under route SW100

Item
188
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

TUESDAY 18 NOVEMBER

Ref. No. P2025/4179865 Possession Manager Wessex Inner

Item
169

Earley
and Reading

Down Southern
Line Blockage + EPR

0110
TUE

to 0430
TUE

Permanent Way Inspection
67m30ch and 68m69ch
W2025/11313576

Up Southern
Line Blockage + EPR

0110
TUE

to 0430
TUE

Reading Spur Jn Down Reading Spur
Line Blockage + EPR

0110
TUE

to 0430
TUE

Up Reading Spur
Line Blockage + EPR

0110
TUE

to 0430
TUE

Reading Southern Jn
and Reading East Jn

Up & Down Low Level
Line Blockage + EPR

0110
TUE

to 0430
TUE

Reading Platform 5
Line Blockage + EPR

0110
TUE

to 0430
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Southern: Beyond T2781 to Approach T8799pts/Buffer Stop Platform 5
Up Southern: Beyond T2790 to Approach T2778
Down Reading Spur: - to Approach T1681
Up Reading Spur: Beyond T2780 to -
Up & Down Low Level: Beyond T2784 to -

TRAFFIC REMARKS
READING PLATFORM 5 TO BE KEPT CLEAR

GENERAL REMARKS
ITEM APPEARS IN WESSEX AND WESTERN WONS. ALL MUST COME TO A CLEAR UNDERSTANDING AS TO
WHICH WON THEY ARE REFERRING.

TUESDAY 18 NOVEMBER

Ref. No. P2025/4113663 Possession Manager Area Planning Croydon (NetOps)

Item
170

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
TUE

to 0500
TUE

Track Maintenance
0m76ch and 5m20ch
W2025/10843401

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
TUE

to 0500
TUE

S&T Maintenance
0m76ch and 5m20ch
W2025/11281347

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 171 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF2163 to Approach BEF2211
Up Twickenham: Beyond BEF2202 to Approach BEF2160
Down Windsor: - to Buffer Stops
Up Windsor: Buffer Stops to -
Up Staines Goods Loop: - to -
Staines Berthing Sidings No.1 to No.4: Sidings Possession
Up Siding East: Sidings Possession

TRAFFIC REMARKS
2U79 TO TERMINATE AT FELTHAM. 2U04 TO START AT FELTHAM. SWR TO BERTH TWO UNITS AT READING.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL BEF2173 ON THE DOWN
TWICKENHAM AT ASHFORD.

POSSESSION TO BE TAKEN AROUND STONEBLOWER AT SIGNAL BEF2174 ON THE UP TWICKENHAM
APPROACHING ASHFORD.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 19 NOVEMBER

Ref. No. P2025/4113629 Possession Manager Area Planning Croydon (NetOps)

Item
172

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
WED

to 0500
WED

Track Maintenance
0m76ch and 5m20ch
W2025/10843566

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
WED

to 0500
WED

S&T Maintenance
0m76ch and 5m20ch
W2025/11281348

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
T3-D POSSESSION WITH ADDITIONAL PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO.
CROYDON-T3D-01
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 174 CONTINUED

Up Siding East
Sidings Possession

0030
THU

to 0445
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF2163 to Approach BEF2211
Up Twickenham: Beyond BEF2202 to Approach BEF2160
Down Windsor: - to Buffer Stops
Up Windsor: Buffer Stops to -
Up Staines Goods Loop: - to -
Staines Berthing Sidings No.1 to No.4: Sidings Possession
Up Siding East: Sidings Possession

TRAFFIC REMARKS
2U79 TO TERMINATE AT FELTHAM. 2U04 TO START AT FELTHAM. SWR TO BERTH TWO UNITS AT READING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
C-F16.

THURSDAY 20 NOVEMBER

Ref. No. P2025/4113665 Possession Manager Area Planning Croydon (NetOps)

Item
175

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
THU

to 0500
THU

Track Maintenance
0m76ch and 5m20ch
W2025/10843488

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
THU

to 0500
THU

S&T Maintenance
0m76ch and 5m20ch
W2025/11281349
PL Tamping
1m32ch and 2m3ch
W2025/11390098

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC686 SIGNAL, ON THE UP WEST LONDON AT IMPERIAL WHARF [PLATFORM 1].

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC686 SIGNAL, ON THE UP WEST LONDON AT IMPERIAL WHARF [PLATFORM 1].
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

FRIDAY 21 NOVEMBER

Ref. No. P2025/4211162 Possession Manager Wessex Inner

Item
179

Wokingham Down Wokingham Siding
Sidings Possession

1030
FRI

to 1050
FRI

Permanent Way Inspection
0m0ch and 0m0ch
W2025/11431159

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Wokingham Siding: Beyond BEF4393pts to Buffer Stops (Sidings Possession)

FRIDAY 21 NOVEMBER

Ref. No. P2025/4113596 Possession Manager Area Planning Croydon (NetOps)

Item
180

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession (T3-D)

0050
FRI

to 0500
FRI

Track Maintenance
0m76ch and 5m20ch
W2025/10843568

Kensington Olympia Olympia Platform Loop
Possession (T3-D)

0050
FRI

to 0500
FRI

Permanent Way Inspection
0m76ch and 3m67ch
W2025/11286716
S&T Maintenance
0m76ch and 5m20ch
W2025/11281350
PL Tamping
1m32ch and 2m3ch
W2025/11390081
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11474218
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11474138
Litter / Graffiti Clearance
3m32ch and 3m62ch
W2025/11474190
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474189

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC685 (KEYED SIGNAL), ON THE DOWN WEST LONDON BETWEEN IMPERIAL WHARF AND
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1F_ARL_Derivative WON 34 2025 26  D4
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SEVEN KINGS STATION
FROM 04:00 MONDAY 27TH JANUARY 2025 UNTIL MONDAY 24TH NOVEMBER 2025
In connection with staircase replacement works at Seven Kings station (8m45ch), scaffolding will be erected at the country end 
of Platform 2 (Down Main) and Platform 3 (Up Electric).
The Scaffolding may be a source of distraction for drivers, so advanced notice is being given

(D22286) (27/01/2025) (35-2025)

EA1040 ROMFORD TO UPMINSTER

TOP OF PLATFORM RAMP AT ROMFORD 
FROM 01:00 HOURS TUESDAY 21  st   OCTOBER 2025  

UNTIL FURTHER NOTICE. 
A Temporary speed restriction of 5 MPH will apply to platform 1 only beginning at the top of the platform ramp, located at 00 
Miles 03 Chains to the buffer stops located at 00 Miles 00 Chains. 

N.B. The 5 MPH speed restriction is applicable to trains arriving at Romford Platform 1 only. All departing trains returning to 
Upminster may depart at the published line speed of 15 MPH.

(D23170) (21/10/2025) (UFN)

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
***PITSEA INTERLOCKING

FROM 0100 HOURS TUESDAY 18 NOVEMBER 2025 
UNTIL 0130 HOURS TUESDY 18 NOVEMBER 2025

UR MAIN UR 284 272

DN MAIN UR 273 UR 285

DN TILBURY UR 737 

UP TILBURY UR 734
(D23124) (D/5894) (18/11/2025) (34)

EA1390 BARKING TILBURY LINE JN EAST – PITSEA JN (VIA TILBURY)
***PITSEA INTERLOCKING

FROM 0100 HOURS TUESDAY 18 NOVEMBER 2025 
UNTIL 0130 HOURS TUESDY 18 NOVEMBER 2025

UR MAIN UR 284 272

DN MAIN UR 273 UR 285

DN TILBURY UR 737 

UP TILBURY UR 734
(D23124) (D/5894) (18/11/2025) (34)
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MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL101
Gospel Oak 
Junction

Up North London BOK2
Upminster SCC 
(NLL)

07/08/2024 2 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 18/12/2021 4 2 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated:  04/10/2025
Explanation of change:  Signal L265 has been removed from the table.
(D23069) (04/10/2025) (RSSB) (UFN)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 25/10/2025
Explanation of Change: Signal TVC530/VC530 has been added.

(D23151) (25/10/2025) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
CLASS 153 VEHICLES FITTED WITH SANDING EQUIPMENT – (THIS NOTICE

APPLIES TO THE LNW(S) ROUTE ONLY)
Class 153 rolling stock are fitted with sanding equipment which the Driver will operate when it is necessary to stop the train in 
emergency, and / or during experienced conditions of very low railhead adhesion.

Each driving cab is fitted with the ability to supply sand which can be discharged and laid by the following methods:

1. sand application manually operated during Brake Step 3;
2. sand application automatically delivered during Emergency Braking; and 
3. sand application manually operated during Traction (e.g. train acceleration)

The application of sand by any of the above methods does not require the train to be removed from passenger operation / 
service, unless otherwise in circumstances advised by the Driver.

Driver’s Actions
When the manual sanding equipment has been used at a speed below 10mph under braking conditions, the train must be 
brought to a stand and the Driver must inform the Signaller immediately and report the following:

R1 that the manual sanding equipment has been operated; and
R2 the location where the equipment was discharged and the current location of the train

If the Signaller cannot be contacted immediately via the signal post telephone, GSM-R radio, the Driver must place a track circuit
operating clip on the line immediately in front of the train. To avoid delay, if the Driver alights to use a signal post telephone, a 
track circuit operating clip should be taken as well.

The Signaller may instruct the Driver to place a track circuit operating clip on the line immediately in front of the train.

When the Signaller confirms that the train has been protected, the Driver must provide the following additional information:

 why the equipment was operated i.e. whether for a genuine emergency, system fault or operated in error
 the location of poor railhead adhesion (where applicable) which required the sander to be operated; and
 the units and vehicle number on which the sander was operated

When the train is ready to proceed, the Driver must obtain the Signaller’s authorisation before moving the train. When a track 
circuit operating clip has been used, the Signaller’s permission must be received before removing it from the line.

Signallers Actions
On receipt of a report from a Driver that the emergency sanding equipment has been operated on a unit, the Signaller must 
immediately:

 place or maintain the signal in rear of the train at Danger; and
 advise the Driver when the train is protected and record the information provided (on Bi-directional lines, protection must

also be applied to prevent the approach of trains in both directions)

When it has been ascertained from the Driver that the train is able to proceed, movements may re-commence. Where applicable,
the Signaller must instruct the Driver to remove the track circuit operating clip prior to the train proceeding. The next controlled 
signal in rear of where the sander was operated must be maintained at Danger behind the first train to proceed through the 
affected section, until the train has passed clear of the overlap of the signal in advance of where the train stopped and occupied 
the track circuit ahead. The passage of this first train must be observed to ensure that track circuits work correctly. This method 
of signalling shall continue until it has been ascertained that the track circuits are working correctly.

Where poor railhead adhesion problems have been reported, the Signaller must also observe Rule Book, Module TW1 – 
Preparation and movement of trains – General, Section 28 – Rail Adhesion.

The Signaller must inform Network Rail Control giving details of the unit and vehicle numbers, train running details, time and 
location of the incident and ensure that all details are recorded (train register / occurrence book) and complete a failure to operate 
track circuit form if applicable.

(D14229) (08/05/2021) (36R)

USE OF GSM-R TO ADVISE DRIVERS OF AN APPROACHING
TSR DUE TO A HIGH OUPUT WORKSITE ON THE ADJACENT LINE - 
(THIS NOTICE APPLIES TO THE LNW(N) & LNW(S) ROUTES ONLY)

GSM-R berth triggered messages will be used to pass information to Drivers where TSRs are used when the adjacent line is a 
live worksite.

TSR boards will be used with the berth triggered broadcast acting as a supplementary message only.

(D14255) (30/06/2018) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS25 Willesden 
Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 08/11/2025
Explanation of Change: Signal WY191 has been removed from table.
(D23193) (08/11/2025) (UFN)
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