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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 3 CONTINUED

Stepney Green
Junction
and Pudding Mill Lane

Eastbound
Signal Protection Zone

0050
SAT

to 0505
SAT

Pudding Mill Lane
and Stepney Green
Junction

Westbound
Signal Protection Zone

0050
SAT

to 0505
SAT

Abbey Wood
Elizabeth Line
and Westbourne Park
Jn

CRL Westbound
Signal Protection Zone

0050
SAT

to 0505
SAT

Plumstead Sidings
Crossover

Siding Access Line
Signal Protection Zone

0050
SAT

to 0505
SAT

Plumstead Depot
Cross Over

Head Shunt
Signal Protection Zone

0050
SAT

to 0505
SAT

Stabling Lines 1-4
Signal Protection Zone

0050
SAT

to 0505
SAT

Stabling Sidings 5-8
Signal Protection Zone

0050
SAT

to 0505
SAT

PROTECTION LIMITS
Eastbound: XR018 to XR416/Buffer stops Abbey Wood Platform 4
Westbound/Access Line: XR397/XR415/1375 points to SN91/SN95/Buffer stops Turnback B & C/Plumstead
headshunt
Plumstead Stabling Sidings: XR501/XR502/XR503/XR504/XR505/XR506/XR507/XR508/XR561 to Buffer stops head
shunt. Note: Elizabeth Line trains stabled in sidings 1 to 8

GENERAL REMARKS
STT train testing - 1 x train to/from OOC

TVS Proof testing - 0050 Sat to 0150 Sat

SPZ COS 2

SATURDAY 22 NOVEMBER

Ref. No. P2025/3985703 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2025/11288014

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B# pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 22 to MONDAY 24 NOVEMBER

Ref. No. P2025/3923750 Possession Manager Network Operations Anglia

Item
5

Bow Midland Bow Yard
Sidings Possession

2200
SAT

to 0335
MON

S&T Work
2m70ch and 8m28ch
W2025/11193781

Bow Jn
and Shenfield C/End

Down and Up Main
Possession

0210
SUN

to 1030
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0210
SUN

to 0335
MON

Manor Park
and Ilford

Down Passenger Avoiding
Possession

0210
SUN

to 0335
MON

Ilford
and Forest Gate Jn

Up Passenger Avoiding
Possession

0210
SUN

to 0335
MON

Bow Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0210
SUN

to 0335
MON

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0210
SUN

to 0800
SUN

Stepney Green
Junction
and Pudding Mill Lane

CRL Eastbound
Possession

0210
SUN

to 0335
MON

Pudding Mill Lane
and Stepney Green
Junction

CRL Westbound
Possession

0210
SUN

to 0335
MON

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0210
SUN

to 0335
MON

Stratford Central Jn
West
and Lea Jn

Up Channelsea Loop
Possession

0210
SUN

to 0335
MON

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0210
SUN

to 0335
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0210
SUN

to 0335
MON

Romford
and Upminster

Upminster Branch
Possession

0210
SUN

to 0335
MON

Chadwell Heath Turnback Line
Possession

0210
SUN

to 0335
MON

Gidea Park Stabling Lines 1-4
Possession

0210
SUN

to 0335
MON

Shenfield Up Passenger Loop
Possession

0210
SUN

to 0335
MON

Gidea Park Turnback Line
Possession

0210
SUN

to 0335
MON

S&C Unit Renewal (Maintenance
Only)
2m70ch and 3m35ch
W2025/11737611
Structures Work
2m70ch and 3m47ch
W2025/11573975
OHL Work
2m71ch and 6m10ch
W2025/11345376
OHL Work (Maintenance)
2m75ch and 5m0ch
W2025/11514796
OHL Work (Maintenance)
3m0ch and 4m40ch
W2025/11574533
Track Maintenance
3m0ch and 8m28ch
W2025/11600646
C2 Rerail - Both Rails
3m10ch and 4m10ch
W2025/11344246
Structures Examination
3m20ch and 3m54ch
W2025/11247414
Survey Work
3m20ch and 4m5ch
W2025/11624561
Point Heater Maintenance
3m50ch and 4m0ch
W2025/11600691
Point Heater Maintenance
3m50ch and 4m0ch
W2025/11600664
Vegetation Clearance
3m54ch and 5m20ch
W2025/11436414
Patrolling
3m60ch and 4m20ch
W2025/11600572
Litter / Graffiti Clearance
3m67ch and 5m30ch
W2025/11576415
Structures Work
4m25ch and 6m54ch
W2025/11169304
Survey Work
5m0ch and 5m65ch
W2025/11625509

1F_ARL_Derivative WON 35 2025/2026 Page B-4

1F_ARL_Derivative WON 35 - 2025/2026

page 14 of 404



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0210
SUN

to 1800
SUN

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0210
SUN

to 1800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0210
SUN

to 1800
SUN

Hackney Wick
and Stratford

Down and Up North London
Possession

0210
SUN

to 0800
SUN

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0210
SUN

to 0335
MON

Gidea Park Shunt Spur
Possession

0210
SUN

to 0335
MON

Romford Romford Engineers Depot
Sidings Possession

0210
SUN

to 0335
MON

Up Sidings
Sidings Possession

0210
SUN

to 0335
MON

Aldersbrook Carriage
Sidings

Aldersbrook Sidings
Sidings Possession

0210
SUN

to 0335
MON

Ilford Carriage Sidings
Sidings Possession

0210
SUN

to 0335
MON

Shenfield L/End
and Shenfield C/End

Down and Up Electric
BLOCKED To A/C Electric
Trains

0210
SUN

to 0900
MON

Shenfield C/End
and Mountnessing Jn

Southend Loop
BLOCKED To A/C Electric
Trains

0210
SUN

to 0900
MON

Bow Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0800
SUN

to 1800
SUN

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Possession

0800
SUN

to 1800
SUN

Reception Line
Possession

0800
SUN

to 1800
SUN

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0800
SUN

to 1800
SUN

Bow Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

1030
SUN

to 0335
MON

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

1800
SUN

to 0335
MON

Tamping
5m40ch and 6m40ch
W2025/11290361
Tamping
5m40ch and 6m40ch
W2025/11290352
Tamping
5m40ch and 6m40ch
W2025/11290317
Tamping
5m40ch and 6m40ch
W2025/11289910
Litter / Graffiti Clearance
5m70ch and 6m30ch
W2025/11576457
OHL Work (Ground Level)
6m15ch and 8m28ch
W2025/11345348
Survey Work
6m20ch and 8m28ch
W2025/10897021
S&T Work
6m20ch and 8m28ch
W2025/11195563
Structures Examination
7m23ch and 8m21ch
W2025/11435233
Structures Examination
7m23ch and 8m28ch
W2025/11593230
Track Maintenance
8m33ch and 15m5ch
W2025/11565949
OHL Work (Ground Level)
8m33ch and 11m22ch
W2025/11603886
Survey Work
8m33ch and 14m0ch
W2025/10896930
Structures Work
9m8ch and 9m27ch
W2025/11623334
S&C Unit Renewal (Maintenance
Only)
11m27ch and 15m5ch
W2025/11565153
Patrolling
11m36ch and 12m10ch
W2025/11600654
Structures Examination
12m0ch and 15m5ch
W2025/11247485
Structures Work
12m19ch and 12m62ch
W2025/11573861
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

Structures Work
12m30ch and 15m0ch
W2025/11629161
Survey Work
13m35ch and 15m5ch
W2025/11341736
Structures Work
13m55ch and 14m47ch
W2025/11573706
C1 Rerail - One Rail Only
15m10ch and 19m60ch
W2025/11434173
Survey Work
15m10ch and 19m10ch
W2025/10897055
OHL Work
17m45ch and 19m60ch
W2025/11734768
Structures Work
18m7ch and 18m67ch
W2025/11618885
Track Maintenance
20m0ch and 21m35ch
W2025/11600698
Structures Work
6m60ch and 7m0ch
W2025/11733227
S&T Points
5m60ch and 6m10ch
W2025/11681438
Track Maintenance
3m5ch and 3m64ch
W2025/10993128
Major Projects
7m63ch and 8m33ch
W2025/11344060

1F_ARL_Derivative WON 35 2025/2026 Page B-6

1F_ARL_Derivative WON 35 - 2025/2026

page 16 of 404



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0210 SUN TO 0335 MON: 101A,102J,317,318,319,320,321,322,323,324,430E,431K,6301,6302
ISOLATION REF...MAX2B/GEI

0210 SUN TO 2230 SUN: 361
ISOLATION REF...MAX3B/GEI

2235 SUN TO 2300 SUN: 361 SECTION PROVING
ISOLATION REF...T12/GEI-10

0210 SUN TO 0335 MON: 367,368,6303A
ISOLATION REF...T12A/GEI-17

0210 SUN TO 2300 SUN: 325,326,327,328,6303B,6304B
ISOLATION REF...T14/GEI-09, SEE IPF FOR DETAILS

0210 SUN TO 0900 SUN: 329,330,331D,332A
ISOLATION REF...GEI-24
***************************
SAFETY STAND DOWN 0900-0905
***************************
0905 SUN TO 0335 MON: 329C,330A,331D,332A
ISOLATION REF...T14A/GEI-06
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
0210 TO 0800 SUN
Dn Main/Plat 10A/Avoiding Line (Stratford)/Dn Pass Avoiding (Ilford): L225 to L513#
Up Main/Up Pass Avoiding (Ilford): L544# to L224#
Dn Electric/Stabling Lines 1-4 (Gidea Park): L227 to L491
Up Electric: L512# to L226#
Up Stratford Dn: Approach UR518#
Up Pass Loop (Shenfield): Beyond L524#
Dn Temple Mills/Carpenters Rd Curve/Up Channelsea Loop/Dn Channelsea Curve/Dn Lea Curve/Dn High Meads
Curve/Dn High Meads Loop: Approach S705
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704
CRL Eastbound: Beyond XR412
CRL Westbound: Beyond XR410
Dn Branch: Approach L909#
Up Branch: Beyond L2412B# pts
Upminster Branch: Buffers Romford to Buffers Upminster
Turnback Line (C/Heath): To Buffers
Turnback Line (G/Park): To Buffers
Shunt Spur (G/Park): To Buffers
Dn NL: NL1285 to NL1404
Up NL: NL1402 to NL1284

0800 TO 1030 SUN
Dn Main/Platform 10A/Avoiding Line (Stratford)/Dn Pass Avoiding (Ilford): L225 to L513#
Up Main/Up Pass Avoiding (Ilford): L544# to L224#
Dn Electric/Stabling Lines 1-4 (Gidea Park): L227 to L491
Up Electric: L512# to L226
Up Stratford Dn: Approach UR518#
Up Pass Loop (Shenfield): Beyond L524#
Dn Temple Mills: Approach L2525B# pts
Up Temple Mills/Temple Mills Loop/Reception Line: Beyond L2527# pts
Lea Valley Reversible: From Buffers Meridian Water
Dn Lea Curve/Down High Meads Loop: Beyond NL1421#
Up High Meads Loop/Up Lea Curve: Approach NL1290#
Dn High Meads Curve: Beyond NL1423#
Up High Meads Curve: Approach NL1420#
CRL Eastbound: Beyond XR412
CRL Westbound: Beyond XR410
Carpenters Curve/Up Channelsea Loop: Approach NL1286#
Dn Channelsea Curve: Beyond FD Crossing Beyond NL642# pts
Up Channelsea Curve: Approach NL643# pts
Dn Branch: Approach L909#
Up Branch: Beyond L2412B# pts
Upminster Branch: Buffers Romford to Buffers Upminster
Turnback Line (C/Heath): To Buffers
Turnback Line (G/Park): To Buffers
Shunt Spur (G/Park): To Buffers

1030 TO 1800 SUN
Dn Main/Platform 10A/Avoiding Line (Stratford)/Dn Pass Avoiding (Ilford): L225 to L493
Up Main/Up Pass Avoiding (Ilford): L514# to L224#
Dn Electric/Stabling Lines 1-4 (Gidea Park): L227 to L491
Up Electric: L512# to L226#
Up Stratford Dn: Approach UR518#
Up Pass Loop (Shenfield): Beyond L510#
Dn Temple Mills: Approach L2525B# pts
Up Temple Mills/Temple Mills Loop/Reception Line: Beyond L2527# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

Lea Valley Reversible: From Buffers Meridian Water
Dn Lea Curve/Down High Meads Loop: Beyond NL1421#
Up High Meads Loop/Up Lea Curve: Approach NL1290#
Dn High Meads Curve: Beyond NL1423#
Up High Meads Curve: Approach NL1420#
CRL Eastbound: Beyond XR412
CRL Westbound: Beyond XR410
Carpenters Curve/Up Channelsea Loop: Approach NL1286#
Dn Channelsea Curve: Beyond FD Crossing Beyond NL642# pts
Up Channelsea Curve: Approach NL643# pts
Dn Branch: Approach L909#
Up Branch: Beyond L2412B# pts
Upminster Branch: Buffers Romford to Buffers Upminster
Turnback Line (C/Heath): To Buffers
Turnback Line (G/Park): To Buffers
Shunt Spur (G/Park): To Buffers

CONTINUED IN GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

TRAFFIC REMARKS
NO ROUTE FOR ELIZABETH LINE SERVICES AVAILABLE BETWEEN STRATFORD AND THE CCOS. RRRS IN
OPERATION BETWEEN STRATFORD AND SHENFIELD
NO IMPACT ON ELIZABETH LINE SERVICES FROM ABBEY WOOD

GA MAINLINE SERVICES TO TURN AT INGATESTONE UNTIL 1030 SUN
GA MAINLINE SERVICES TO TURN IN PLATFORMS 1-5 AT SHENFIELD TO/FROM COUNTRY END FROM 1030
SUN

RRRS TO OPERATE BETWEEN INGATESTONE AND NEWBURY PARK FOR GA MAIN LINE SERVICES

RRRS TO OPERATE BETWEEN SOUTHEND VICTORIA AND NEWBURY PARK FOR GA SOUTHEND SERVICES

GA WA STRATFORD SERVICES TO DIVERT TO/FROM LIVERPOOL STREET VIA HACKNEY DOWNS

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN

LUL TO NOTE CENTRAL LINE TO BE OPEN
LUL TO NOTE JUBILEE LINE TO BE OPEN

C2C SERVICES TO RUN TO FENCHURCH STREET VIA WEST HAM ONLY 0210 SUN TO 0400 MON

RHTT 3S10, 3S20 AND 3S40 TO BE DIVERTED

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS AS FOLLOWS
0210 SUN TO 0335 MON ALDERSBROOK CARRIAGE SIDINGS.
0210 SUN TO 2300 SUN: ILFORD DEPOT ALL LINES SIDINGS, ROMFORD PLATFORM 1, GIDEA PARK
STABLING LINES SIDINGS 1 TO 4, SPUR LINES AND TURNBACK LINE.
0210 SUN TO 0900 SUN SHENFIELD.

DIESEL SHUNT MOVES PERMITTED WITHIN DEPOT (TO BE AGREED BETWEEN DEPOT SHUNTER AND
PICOS)

ILFORD DEPOT YARD ROAD 20, APRON ROAD AND WASH ROAD TO BE KEPT CLEAR (TO BE ARRANGED
UNDER LOCAL ARRANGEMENTS AS AGREED WITH YARD OPERATIONS MANAGER/ALSTOM)

TRAINS TO BE OUTSTABLED AT GIDEA PARK SIDINGS SHUNT SPUR/CARRIAGE WASHER
ELIZABETH LINE TO STABLE 1 UNIT AT LIVERPOOL STREET SATURDAY NIGHT INTO MONDAY MORNING.

WA CYCLIC TYKE K (AMENDED)
Romford DU: Stratford Area Maintenance
RfL: Pudding Mill Lane NS Mtce

GENERAL REMARKS
PROTECTION LIMITS CONT
1800 SUN TO 0335 MON
Dn Main/Platform 10A/Avoiding Line (Stratford)/Dn Pass Avoiding (Ilford): L225 to L493
Up Main/Up Pass Avoiding (Ilford): L514# to L224#
Dn Electric/Stabling Lines 1-4 (Gidea Park): L227 to L491
Up Electric: L512# to L226#
Up Stratford Dn: Approach UR518#
Up Pass Loop (Shenfield): Beyond L510#
Dn Temple Mills: Approach Fixed Diamond on Approach S816# pts
Up Temple Mills: Beyond S817# pts
CRL Eastbound: Beyond XR412
CRL Westbound: Beyond XR410
Carpenters Curve/Up Channelsea Loop: Approach NL1286#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

Dn Channelsea Curve: Beyond FD Crossing Beyond NL642# pts
Up Channelsea Curve: Approach NL643# pts
Dn Branch: Approach L909#
Up Branch: Beyond L2412B# pts
Upminster Branch: Buffers Romford to Buffers Upminster
Turnback Line (C/Heath): To Buffers
Turnback Line (G/Park): To Buffers
Shunt Spur (G/Park): To Buffers

W/11193781 WHEELS FREE OF 3 HRS REQ AFTER COMPLETION OF WORKS TO ALLOW ROUTE SETTING OF
L290 & L292 ONTO DOWN & UP MAIN, DOWN & UP ELECTRIC & PLATFORM 10A/AVOIDING LINE AT
STRATFORD FROM MARYLAND STN L/END TO BOW JN

W/11290352 TAMPER IN USE OTM861666
TPAT OTM861666 AT L321 SIGNAL ON THE DOWN MAIN

W/11289910 TAMPER IN USE OTM861653
TPAT OTM861653 AT L340 SIGNAL ON THE UP MAIN

W/11290317 TAMPER IN USE OTM861664
GPAT OTM861664 AT L321 SIGNAL ON THE DOWN MAIN

W/11290361 TAMPER IN USE OTM861670
GPAT OTM861670 AT L317 SIGNAL ON THE DOWN ELECTRIC

W/10993128 INCLUDES 0M0CH TO 0M55CH ON THE LLS, 0M0CH TO 0M15CH ON THE CHM AND 0M6CH TO
0M29CH ON THE CST

W/11623334 20 METRE EXCLUSION ZONE AROUND CRANE WHEN LIFTING

W/11434173 CHAINED SLEEPERS INSTALLED ACROSS ALL FOUR LINES AT (L/SIDE) OF RRAP BRENTWOOD
STN @ 17M68CH?POSITIONED TO CAUSE DERAILMENT OF ANY POTENTIAL RUNAWAY BEFORE IT CAN
LEAVE THE WORKSITE.
INSTALLATION TO BE COMPLETED BEFORE COMMENCEMENT OF WORK AND REMOVED ONLY AFTER ALL
PLANT HAS BEEN OFF-TRACKED AND RISK OF RUNAWAY ELIMINATED.

SUNDAY 23 to MONDAY 24 NOVEMBER

Ref. No. P2025/3940584 Possession Manager Network Operations Anglia

Item
6

Liverpool Street Platforms 1-4
Possession

0040
SUN

to 0445
MON

Station Work
0m0ch and 0m77ch
W2025/11309833

Liverpool Street
and Bethnal Green
West Jn

Down and Up Suburban
Possession

0040
SUN

to 0445
MON

Track Maintenance
0m0ch and 0m77ch
W2025/11288022
Tunnel Work
0m0ch and 0m77ch
W2025/11709138

ISOLATION OF ELECTRICAL SECTIONS
0040 SUN TO 0445 MON: 306
ISOLATION REF...MAX1A/GEI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L2083B pts
Up Suburban: L2080B pts to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES BETWEEN BETHNAL GREEN WEST JN AND LIVERPOOL
STREET

TRAINS TO BE RE-PLATFORMED IN PLATFORMS 5-17 AT LIVERPOOL STREET
NO ACCESS TO/FROM PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 SUN TO 0445 MON

NO TRAINS TO STABLE IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 SUN TO 0445 MON

ELIZABETH LINE REQUIRE TWO PLATFORMS AT LIVERPOOL STREET (HIGH LEVEL) FOR LATE/EARLY
SERVICES

CD Structures: Liverpool Street Roof

MONDAY 24 NOVEMBER

Ref. No. P2025/3967760 Possession Manager Anglia IMDM Romford

Item
7

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
MON

to 1455
MON

Track Maintenance
3m0ch and 3m70ch
W2025/11288145

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
MON

to 1455
MON

Bow Midland Bow Yard
Sidings Possession

1135
MON

to 1455
MON

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 MON

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 AND 6L41 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 25 NOVEMBER

Ref. No. P2025/3977683 Possession Manager Anglia IMDM Romford

Item
8

Liverpool Street Platforms 1-4
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11583592

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Track Maintenance
0m0ch and 1m60ch
W2025/11288219

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L125
Up Suburban: L124 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 TUE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE

TUESDAY 25 NOVEMBER

Ref. No. P2025/3982189 Possession Manager Anglia IMDM Romford

Item
9

Liverpool Street Platforms 13-17
Possession

0110
TUE

to 0450
TUE

Track Maintenance
0m0ch and 2m45ch
W2025/11288247

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0110
TUE

to 0450
TUE

Liverpool Street Platforms 5-12
Possession

0125
TUE

to 0425
TUE

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0125
TUE

to 0425
TUE

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0125
TUE

to 0425
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11583882

PROTECTION LIMITS
0110 TO 0450 TUE
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

0125 TO 0425 TUE
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L127#
Up Fast: Beyond L126#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 11 CONTINUED

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 TUE

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 AND 6L41 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

TUESDAY 25 NOVEMBER

Ref. No. P2025/3986566 Possession Manager Anglia IMDM Romford

Item
12

Manor Park
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0115
TUE

to 0425
TUE

Track Maintenance
6m20ch and 7m35ch
W2025/11288595

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L323# to L353#
Up Electric: L372# to L338#
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: L2181# pts to L336#

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 25 NOVEMBER

Ref. No. P2025/3986537 Possession Manager Network Operations Anglia

Item
13

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 14m20ch
W2025/11288682

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Gidea Park
C/End Jn

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Turnback Line
Possession

0130
TUE

to 0500
TUE

Survey Work
8m10ch and 14m0ch
W2025/10897478
Litter / Graffiti Clearance
8m20ch and 8m50ch
W2025/11576836
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 WED

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 AND 6L41 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/3987526 Possession Manager Network Operations Anglia

Item
17

Manor Park
and Romford L/End
Jn

Down and Up Main
Possession

0025
WED

to 0505
WED

Track Maintenance
6m20ch and 11m75ch
W2025/11288686

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0025
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0025
WED

to 0505
WED

Structures Examination
8m17ch and 9m32ch
W2025/11657642

ISOLATION OF ELECTRICAL SECTIONS
0025 WED TO 0505 WED: 323,324,367,368,6303A
ISOLATION REF...GEI-22

PROTECTION LIMITS
Down Main: L321# to L2216B# pts
Up Main: L2215B# pts to L340#
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

THURSDAY 27 NOVEMBER

Ref. No. P2025/3982176 Possession Manager Anglia IMDM Romford

Item
18

Liverpool Street Platforms 5-12
Possession

0055
THU

to 0450
THU

Track Maintenance
0m0ch and 2m45ch
W2025/11288295

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0055
THU

to 0450
THU

Bethnal Green East
Jn
and Bethnal Green
North Jn

Down and Up Fast
Possession

0055
THU

to 0450
THU

Liverpool Street Platforms 1-4
Possession

0125
THU

to 0430
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11682453
Mobile Maintenance Train
1m0ch and 2m45ch
W2025/11693904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 27 NOVEMBER

Ref. No. P2025/3967796 Possession Manager Anglia IMDM Romford

Item
20

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
THU

to 1455
THU

Track Maintenance
3m0ch and 3m70ch
W2025/11288197

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
THU

to 1455
THU

Bow Midland Bow Yard
Sidings Possession

1135
THU

to 1455
THU

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 THU

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 AND 6L41 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

THURSDAY 27 NOVEMBER

Ref. No. P2025/3987991 Possession Manager Network Operations Anglia

Item
21

Manor Park
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0115
THU

to 0425
THU

Track Maintenance
6m20ch and 8m10ch
W2025/11288691

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0115
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
THU

to 0425
THU

Aldersbrook Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0115
THU

to 0355
THU

Litter / Graffiti Clearance
7m0ch and 7m35ch
W2025/11576813
Station Work
7m5ch and 7m45ch
W2025/11673686
Structures Examination
7m13ch and 7m41ch
W2025/11657052

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0355 THU: 321BCDE,322ABF
ISOLATION REF...GEI-23
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 23 CONTINUED

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
FRI

to 0435
FRI

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
FRI

to 0435
FRI

Lea Jn
and Stratford

Down and Up North London
Possession

0050
FRI

to 0435
FRI

Stratford Platforms 1-2
Possession

0050
FRI

to 0435
FRI

Bow Midland Bow Yard
Sidings Possession

0050
FRI

to 0435
FRI

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
FRI

to 0435
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
FRI

to 0435
FRI

Pudding Mill Lane CRL Eastbound
Possession

0110
FRI

to 0435
FRI

CRL Westbound
Possession

0110
FRI

to 0435
FRI

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
FRI

to 0435
FRI

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
FRI

to 0435
FRI

Station Work
4m7ch and 5m55ch
W2025/11674631
Survey Work
5m0ch and 5m65ch
W2025/11657509

ISOLATION OF ELECTRICAL SECTIONS
0110 FRI TO 0435 FRI: 317,318,319,320
ISOLATION REF...GEI-21

PROTECTION LIMITS
0050 TO 0435 FRI
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229 to L321
Up Main: L340 to L228
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London/Platform 1 (Stratford): NL1285 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1284

0110 TO 0435 FRI
Down Electric: L231 to L323
Up Electric: L338 to L230
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 24 CONTINUED

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 FRI

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 AND 6L41 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

FRIDAY 28 NOVEMBER

Ref. No. P2025/3987176 Possession Manager Anglia IMDM Romford

Item
25

Manor Park
and Romford L/End
Jn

Down and Up Main
Possession

0025
FRI

to 0505
FRI

Track Maintenance
6m20ch and 11m75ch
W2025/11288714

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0025
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0025
FRI

to 0505
FRI

PROTECTION LIMITS
Down Main: L321# to L2216B# pts
Up Main: L2215B# pts to L340#
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 22 NOVEMBER

Ref. No. P2025/3985703 Repeated item, please see details under route EA1010

Item 4

SATURDAY 22 to MONDAY 24 NOVEMBER

Ref. No. P2025/3923750 Repeated item, please see details under route EA1010

Item 5

TUESDAY 25 NOVEMBER

Ref. No. P2025/3986537 Repeated item, please see details under route EA1010

Item
13
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/3987526 Repeated item, please see details under route EA1010

Item
17

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/3987467 Possession Manager Anglia IMDM Romford

Item
36

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Possession

0030
WED

to 0505
WED

Track Maintenance
12m20ch and 14m25ch
W2025/11288795

Romford
and Upminster

Upminster Branch
Possession

0030
WED

to 0505
WED

Survey Work
12m20ch and 14m20ch
W2025/10897430

PROTECTION LIMITS
Down Main: L2217A# pts to L443#
Up Main: L476# to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11288795 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/3968618 Possession Manager Anglia IMDM Romford

Item
37

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
WED

to 0140
WED

Track Maintenance
14m45ch and 29m60ch
W2025/11288840

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
WED

to 0500
WED

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
WED

to 0500
WED

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
WED

to 0430
WED

Shenfield Platform 3
Possession

0140
WED

to 0430
WED

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
WED

to 0430
WED

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
WED

to 0430
WED

Structures Examination
17m0ch and 17m68ch
W2025/11270605
OHL Work
17m40ch and 23m60ch
W2025/11569417
Vegetation Clearance
17m50ch and 20m20ch
W2025/11702908
Drainage Inspection
18m20ch and 29m60ch
W2025/11545801
Mobile Maintenance Train
20m0ch and 22m60ch
W2025/11711644
Survey Work
20m0ch and 23m50ch
W2025/11127611
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

FRIDAY 28 NOVEMBER

Ref. No. P2025/3987097 Possession Manager Anglia IMDM Romford

Item
44

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Line Blockage + Disconnect

0030
FRI

to 0505
FRI

Safety & Environment Work
1m64ch and 3m0ch
W2025/11262904

Romford
and Upminster

Upminster Branch
Line Blockage + Disconnect

0030
FRI

to 0505
FRI

Survey Work
12m20ch and 14m20ch
W2025/10897480
Track Maintenance
12m20ch and 14m25ch
W2025/11288727

PROTECTION LIMITS
Down Main: L2217A# pts to L443#
Up Main: L476# to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11288727 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

FRIDAY 28 NOVEMBER

Ref. No. P2025/3968585 Possession Manager Anglia IMDM Romford

Item
45

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
FRI

to 0140
FRI

Track Maintenance
14m45ch and 29m60ch
W2025/11288755

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
FRI

to 0500
FRI

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
FRI

to 0500
FRI

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
FRI

to 0430
FRI

Shenfield Platform 3
Possession

0140
FRI

to 0430
FRI

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
FRI

to 0430
FRI

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
FRI

to 0430
FRI

Shenfield Platform 5
Possession

0140
FRI

to 0430
FRI

OHL Work
17m40ch and 23m60ch
W2025/11569425
Vegetation Clearance
17m50ch and 20m20ch
W2025/11702857
Drainage Inspection
18m20ch and 29m60ch
W2025/11545804
Survey Work
20m0ch and 23m50ch
W2025/11127614
Mobile Maintenance Train
20m0ch and 23m50ch
W2025/11693826
Preparatory Work
22m0ch and 24m20ch
W2025/11623293
PL Stoneblowing
25m0ch and 26m60ch
W2025/11290514
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 45 CONTINUED

POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT L691 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT L691 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11288755 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M30CH ON THE SSV
W/11693826 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM906560
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L438 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L538 SIGNAL ON THE UP
MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

EA1040 ROMFORD TO UPMINSTER

SATURDAY 22 to MONDAY 24 NOVEMBER

Ref. No. P2025/3923750 Repeated item, please see details under route EA1010

Item 5

TUESDAY 25 NOVEMBER

Ref. No. P2025/4289810 Possession Manager Transport for London

Item
62

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0030
TUE

to 0530
TUE

Major Projects
0m0ch and 3m30ch
W2025/11671705

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/3987467 Repeated item, please see details under route EA1011

Item
36

THURSDAY 27 NOVEMBER

Ref. No. P2025/4289811 Possession Manager Transport for London

Item
63

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0030
THU

to 0530
THU

Major Projects
0m0ch and 3m30ch
W2025/11671706

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

THURSDAY 27 NOVEMBER

Ref. No. P2025/4281137 Repeated item, please see details under route EA1370

Item
258

THURSDAY 27 NOVEMBER

Ref. No. P2025/4294495 Repeated item, please see details under route EA1170

Item
163

FRIDAY 28 NOVEMBER

Ref. No. P2025/4281124 Repeated item, please see details under route EA1370

Item
260

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 22 to SUNDAY 23 NOVEMBER

Ref. No. P2025/4123567 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
189

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 2m34ch
W2025/11517839

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Station Work
0m0ch and 0m17ch
W2025/11718596
Structures Work
0m0ch and 0m61ch
W2025/11676143
Survey Work
0m0ch and 2m34ch
W2025/11532258
URFDO Inspections
0m0ch and 2m34ch
W2025/11532351
OHL Inspection
0m0ch and 2m34ch
W2025/11532433
Remove Rail Defects
0m0ch and 2m34ch
W2025/11283464
OHL Work (Maintenance)
0m0ch and 2m34ch
W2025/11273586
S&T Maintenance
0m0ch and 2m34ch
W2025/11532229
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Euston Platform 16
Possession

1200
SUN

to 2200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1 D, E, F, G
AE 2 A, B
AE 5 A
AE 6 & 9
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5 B, C, D, E, F
AE 7 & 8
AE 10 A, B, C, D, E, F, G, H
AE 11 & 12

1200 SUN TO 2200 SUN
AE 6 C

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0040 SUN AND 0645 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Down Primrose Hill: Bufferstops Euston
Platforms 1 to 16, Beyond WM803# to Approach WM117#, WM321#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose Hill: Beyond WM114#, WM318# to
Bufferstops Euston Platforms 1 to 16, Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

1200 SUN TO 2200 SUN
Euston Platform 16: Bufferstops to Approach WM2001B pts#

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN CAMDEN JN AND WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
WMT TO STABLE IN AN ADDITIONAL PLATFORM AT EUSTON DUE TO NO ACCESS TO NORTHAMPTON.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

12100 SUN TO 2200 SUN
NO ACCESS EUSTON PLATFORM 16. NO STOCK TO BE STABLED IN EUSTON PLATFORM 16.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

***NOTE: NO WORKS TO TAKE PLACE ON EUSTON PLATFORM 16 0600 SUN TO 1200 SUN APART FROM
THAT IN CONNECTION WITH THE PREPARATORY WORKS FOR THE POLAR EXPRESS.***

1F_ARL_Derivative WON 35 2025/2026 Page B-66

1F_ARL_Derivative WON 35 - 2025/2026

page 76 of 404



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 22 to SUNDAY 23 NOVEMBER

Ref. No. P2025/4079360 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
190

Primrose Hill Tunnels
and Wembley Central

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

Follow-Up Work
3m64ch and 5m58ch
W2025/11300008

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Rec/Dep Lines 4-7
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

North Pole Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0105
SUN

to 0800
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0105
SUN

to 0800
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0800
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0105
SUN

to 0800
SUN

Down and Up South West
Possession

0105
SUN

to 0800
SUN

Up & Down South West
Possession

0105
SUN

to 0800
SUN

Up & Down South West Goods
Possession

0105
SUN

to 0800
SUN

Territory Boundary
(MD170 with Anglia)
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0105
SUN

to 0800
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
BLOCKED To A/C Electric
Trains

0105
SUN

to 0800
SUN

Ground Investigation/Automatic
Ballast Sampling
5m0ch and 5m58ch
W2025/11690691
Remove Rail Defects
5m65ch and 7m61ch
W2025/11318505
Follow-Up Work
5m60ch and 6m12ch
W2025/11290585
Structures Examination
5m60ch and 6m12ch
W2025/11660955
Structures Work
5m65ch and 6m20ch
W2025/11500684
Patrolling
6m60ch and 7m61ch
W2025/11532582
C1 Rerail - One Rail Only
6m60ch and 7m61ch
W2025/11613006
Follow-Up Work
0m0ch and 1m15ch
W2025/11616186
S&T Maintenance
2m60ch and 7m61ch
W2025/11532551
Survey Work
2m60ch and 7m61ch
W2025/11639608
OHL Inspection
2m60ch and 7m61ch
W2025/11639714
URFDO Inspections
2m60ch and 7m61ch
W2025/11639742
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
BLOCKED To A/C Electric
Trains

0105
SUN

to 0800
SUN

ISOLATION OF ELECTRICAL SECTIONS
0040 SUN TO 0800 SUN
AH 1 & 2

0040 SUN TO 0645 SUN
AH 3 & 4

0105 SUN TO 0800 SUN
AS 1 & 2
AH 6

PROTECTION LIMITS
2005 SAT TO 1200 SUN
Down Fast: Beyond WM117 to Approach WM137
Up Fast: Beyond WM134# to Approach WM114

0040 SUN TO 0645 SUN
Down Slow, Wembley Yard North Departure Line: Beyond WM321, WM791# to Approach WM341#
Up Slow, Wembley Yard North Arrival Line, Wembley Central Shunt Neck, Kilburn Up & Down Goods Loop: Beyond
WM338#, Bufferstops Wembley Central Shunt Neck to Approach WM318, CN5B pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6, 7: Beyond WY437A pts#, WY434A pts

0105 SUN TO 0800 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch: Beyond
TVC344 pts#, WM661# to Sand-Drag
Up & Down Willesden Relief / Up Willesden Relief / Up West London: Sand-Drag to Approach TVC818#
Down High Level Beyond: WM620#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

TRAFFIC REMARKS
2005 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0105 SUN TO 0800 SUN
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE RETIMED
LATER OR RUN TO WEMBLEY REVERSE.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS FOR AC ELECTRIC TRACTION TO UP & DOWN GOODS NO. 1 OR 2 AND BRENT RECEPTION &
DEPARTURE NO. 1 OR 2.

0040 SUN TO 0645 SUN
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
WEMBLEY YARD RECEP/DEP 4 TO 7 TO REMAIN CLEAR OF STABLED STOCK

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11290585

SATURDAY 22 to SUNDAY 23 NOVEMBER

Ref. No. P2025/3925520 Possession Manager Western Route Planning East

Item
191

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1800
SAT

to 0950
SUN

In Connection With Engineering Work
0m43ch and 4m71ch
W2025/11310460

Acton East
and Acton West

Acton Yard
Sidings Possession

1800
SAT

to 0950
SUN

Reception 1, 2 & 3
Sidings Possession

1800
SAT

to 0950
SUN

S&T Work
0m41ch and 4m50ch
W2025/11272742
Major Projects
0m41ch and 4m71ch
W2025/11215973
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 193 CONTINUED

TRAFFIC REMARKS
TRAINS TO RUN OVER THE RELIEF LINES.

ALL ELECTRIC SERVICES BETWEEN ACTON WEST AND MAIDENHEAD NEUTRAL SECTION ON GW103
ELECTRIFIED LINES TO EXPERIENCE LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT THE START AND
END OF THE PLANNED ISOLATION 0045 SUN TO 0720 SUN DUE TO SWITCHING OVER FEEDING
ARRANGEMENTS BETWEEN KENSAL GREEN ATFS AND FOXHALL ATFS.

WORK DETAILS = MAINTENANCE.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

ENGINEERING TRAIN(S)IN POSSESSION: 6Q58

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN(S):
6Q58 AT SIGNAL SN255 ON THE DOWN MAIN LINE

SATURDAY 22 to MONDAY 24 NOVEMBER

Ref. No. P2025/3937093 Possession Manager Network Operations Anglia

Item
194

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0200
SAT

to 0055
SUN

Unload S&C Materials
4m41ch and 0m45ch
W2025/11170659

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SAT

to 0400
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0200
SAT

to 0400
MON

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0200
SAT

to 0400
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0200
SAT

to 0400
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0200
SAT

to 0400
MON

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0200
SAT

to 0400
MON

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0055
SUN

to 0810
SUN

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0055
SUN

to 0810
SUN

Gospel Oak Platform 3
Possession

0055
SUN

to 0810
SUN

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0810
SUN

to 0050
MON

Track Maintenance
4m41ch and 0m45ch
W2025/11622401
URFDO Inspections
4m41ch and 0m45ch
W2025/11625547
URFDO Inspections
4m41ch and 0m45ch
W2025/11625224
Track Maintenance
4m41ch and 0m45ch
W2025/11625379
Off Track Work
4m41ch and 0m45ch
W2025/11625479
Welding and Grinding
4m41ch and 0m45ch
W2025/11625542
Structures Examination
4m41ch and 5m5ch
W2025/11593039
Off Track Work
4m41ch and 5m40ch
W2025/11625556
Welding and Grinding
4m41ch and 5m40ch
W2025/11625621
P & D Maintenance
4m64ch and 5m40ch
W2025/10879749
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0050
MON

to 0400
MON

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0050
MON

to 0400
MON

Gospel Oak Platform 3
Possession

0050
MON

to 0400
MON

S&T Maintenance
4m67ch and 0m45ch
W2025/10879758
Telecoms Maintenance
1m53ch and 2m44ch
W2025/11578166
Track Maintenance
1m7ch and 4m36ch
W2025/10879704
URFDO Inspections
1m7ch and 4m36ch
W2025/10879626
Patrolling
1m57ch and 2m55ch
W2025/10878919
Off Track Work
1m57ch and 4m36ch
W2025/10879705
Welding and Grinding
1m57ch and 4m36ch
W2025/10879789
Drainage Inspection
1m60ch and 4m30ch
W2025/10880581
OTM Ballast Regulator
2m70ch and 4m36ch
W2025/11263292
Track Maintenance
0m20ch and 4m36ch
W2025/10877198
URFDO Inspections
1m7ch and 1m35ch
W2025/10877284
Track Maintenance
1m57ch and 4m36ch
W2025/10879710
Welding and Grinding
1m57ch and 4m36ch
W2025/10879714
URFDO Inspections
1m57ch and 4m36ch
W2025/10879715
Off Track Work
1m57ch and 4m36ch
W2025/10879716

ISOLATION OF ELECTRICAL SECTIONS
0200 SAT TO 0400 MON: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb,AH-5M
ISOLATION REF...T-14/TN01

0200 SAT TO 0400 MON: 909F,910F
ISOLATION REF...T-14/TN02
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

PROTECTION LIMITS
0200 SAT TO 0055 SUN
Down North London: NL1017# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1010#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

0055 TO 0810 SUN
Down North London: NL1007# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1008#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

0810 SUN TO 0050 MON
Down North London: NL1017# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1010#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

0050 TO 0400 MON
Down North London: NL1001# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1002#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down T&H: Approach UH3067 pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GOSPEL OAK AND RICHMOND

ARL TO SHUNT FROM DOWN NORTH LONDON LINE TO UP NORTH LONDON LINE (BEHIND NL1000) AT
GOSPEL OAK JN
MAXIMUM 2 PASSENGER TRAINS PER HOUR (AC-1F, AC-2A, TO BE LIVE) WITH ECS MOVES TO/FROM THE
T&H LINES PERMITTED TO RUN AS REQUIRED IN BETWEEN

POSSESSION LIMIT BOARD/3 DETONATORS REQUIRED AT LIMITING POINT; PLB PLACED AT OVERBRIDGE
3B (FOOTPATH BETWEEN SAVERNAKE RD & HAMPSTEAD HEATH) ON THE DN NORTH LONDON , IN
ACCORDANCE WITH RULE BOOK MODULE AC SECTION 11

ARL TO STABLE IN PLATFORMS 1-2 AT STRATFORD

THAMESIDE FREIGHT SERVICES TO RUN VIA FOREST GATE JN, STRATFORD, PRIMROSE HILL AND
CAMDEN JN ON SATURDAY
THAMESIDE FREIGHT TO RUN VIA JUNCTION ROAD JUNCTION AND WANSTEAD PARK ON SUNDAY

ARL ECS TO RUN VIA PRIMROSE HILL SAT AND SUN
NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING OR WILLESDEN HL TURNBACK SIDING
NO TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL OAK FROM 0055 TO 0810 SUN AND FROM 0050 TO 0400
MON

RHTT 3S40 TO BE DIVERTED

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

NLL CYCLIC TYPE 8 ROTR
NLL CYCLIC TYPE 9 ROTR
CD Track: Kensal Green Jn S&C

GENERAL REMARKS
W/11170659 ENGINEERING TRAINS IN USE PT862384 6T64
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6T64 AT NL1043 SIGNAL ON THE DOWN NORTH
LONDON
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 25CH ON THE KGW, 0M 0CH TO 0M 21CH
ON THE KGC AND 0M 43CH TO 0M 38CH ON THE WMB

LINE BLOCKS BETWEEN TRAINS WILL BE REQUIRED ON THE DC ELECTRIC LINES (MD120) FOR THE
PROTECTION OF STAFF TO CARRY OUT DC ISOLATION SWITCHING

W/10879758 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW AND 0M0CH TO 0M20CH ON THE KGC

W/10877284 & W/10877198 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE
GOJ

W/11263292 OTM BALLAST REGULATOR IN USE OTM849739

W/10879704 & W/10879626 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE
GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 23 NOVEMBER

Ref. No. P2025/4103097 Repeated item, please see details under route EA1320

Item
223

SUNDAY 23 NOVEMBER

Ref. No. P2025/4155523 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
195

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0200
SUN

to 0645
SUN

In Connection With Engineering Work
3m63ch and 4m67ch
W2025/11296154

Willesden Jn Low
Level

Bay Platform
Possession

0200
SUN

to 0645
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SUN

to 0645
SUN

Watford Junction Platforms 1 to 4
Possession

0200
SUN

to 0645
SUN

In Connection With Isolation
Arrangements
8m50ch and 9m47ch
W2025/11295653

ISOLATION OF ELECTRICAL SECTIONS
0200 SUN TO 0645 SUN
905 to 909 A, B,C, D, E, G
910 A, B, C, D, E, G - 914

909 F & 910 F with Anglia

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 24 NOVEMBER

Ref. No. P2025/4123639 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
196

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0140
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11316214

Willesden Jn Low
Level

Bay Platform
Possession

0140
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0140
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11622885
Track Maintenance
3m60ch and 7m75ch
W2025/11680203
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0140
MON

to 0500
MON

S&T Maintenance
7m0ch and 17m30ch
W2025/11631844
Major Projects
8m60ch and 10m34ch
W2025/11607730

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0500 MON
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 24 NOVEMBER

Ref. No. P2025/4124733 Possession Manager Western East IMDM

Item
197

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704919

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 24 NOVEMBER

Ref. No. P2025/4103287 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/10877379

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 24 NOVEMBER

Ref. No. P2025/4103288 Possession Manager Anglia IMDM Tottenham Hale

Item
199

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/10877316

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

MONDAY 24 to TUESDAY 25 NOVEMBER

Ref. No. P2025/4099699 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
200

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Remove Rail Defects
0m0ch and 3m50ch
W2025/11284323

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Willesden TMD Loop / Neck
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2025/11069367
Other E&P Work
0m0ch and 2m40ch
W2025/11687345
Major Projects HS2
0m0ch and 3m50ch
W2025/11636342
Patrolling
1m43ch and 2m40ch
W2025/11050126
S&T Renewal
2m27ch and 4m25ch
W2025/11671907
In Connection With Engineering Work
2m27ch and 4m67ch
W2025/11300123
Track Maintenance
2m45ch and 4m20ch
W2025/11280644
Patrolling
3m0ch and 4m20ch
W2025/11232555
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Survey Work
5m30ch and 5m48ch
W2025/11546937
Tunnel Examination
5m50ch and 2m38ch
W2025/11656157
Follow-Up Work
3m64ch and 5m58ch
W2025/11300054
Survey Work
4m0ch and 5m55ch
W2025/11687204
In Connection With Engineering Work
4m61ch and 4m75ch
W2025/11677101
Remove Rail Defects
4m75ch and 5m58ch
W2025/11532832
Track Maintenance
6m65ch and 7m61ch
W2025/11532835
OHL Inspection
0m0ch and 7m61ch
W2025/11532847
Survey Work
0m0ch and 7m61ch
W2025/11532841
URFDO Inspections
0m0ch and 7m61ch
W2025/11532844
S&T Maintenance
0m0ch and 7m61ch
W2025/11532838

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 908 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

PROTECTION LIMITS
2300 MON TO 0100 TUE
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Willesden TMD Loop/Neck, Up Primrose Hill / North London: Beyond
WM2531B pts#, WM1180# to Approach WM2101 pts#, NL1204#, Bufferstops TMD Neck
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Willesden TMD Loop/Neck, Line B, Euston Platforms 8 to 11, Up DC
Electric, Up Primrose Hill / North London, Up North London DC Electric: Beyond WM2531B pts#, WM1180#, WS14#
to Bufferstops Euston Platforms 8 to 11, Approach NL1204#, Bufferstops TMD Neck

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE TO 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 25 NOVEMBER

Ref. No. P2025/4289918 Possession Manager Railscape Limited

Item
201

Camden Road West
Jn
and Gospel Oak

Down and Up North London
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Litter / Graffiti Clearance
0m25ch and 0m45ch
W2025/11674507

PROTECTION LIMITS
Down North London: NL1001 to NL1005
Up North London: NL1006 to NL1002

TUESDAY 25 NOVEMBER

Ref. No. P2025/4103293 Possession Manager Anglia IMDM Tottenham Hale

Item
202

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2025/11040415

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 25 NOVEMBER

Ref. No. P2025/4311771 Possession Manager South Rail Systems Alliance

Item
203

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0040
TUE

to 0530
TUE

Follow-Up Work
3m36ch and 5m5ch
W2025/11310399

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
TUE

to 0530
TUE

Kensal Green Jn Reverse Siding
Sidings Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE

Preparatory Work
4m67ch and 5m48ch
W2025/11733873

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

TUESDAY 25 NOVEMBER

Ref. No. P2025/4103289 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Acton Wells Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0001
TUE

to 0500
TUE

S&T Points
0m55ch and 1m9ch
W2025/10877635

Acton East
and Acton Wells Jn

Down and Up Poplar
Line Blockage (Between Trains)

0001
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: AW584 pts to AW101
Up North London: AW148 to AW585 pts
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

TUESDAY 25 NOVEMBER

Ref. No. P2025/4160999 Possession Manager Anglia IMDM Tottenham Hale

Item
205

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11241441

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

S&T Points
3m10ch and 12m39ch
W2025/11681417

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN03

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 205 CONTINUED

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 25 to WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4163376 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
206

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Remove Rail Defects
0m0ch and 3m50ch
W2025/11284425

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Willesden TMD Loop / Neck
Possession

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2025/11069468
Other E&P Work
0m0ch and 2m40ch
W2025/11687351
Major Projects HS2
0m0ch and 3m50ch
W2025/11636449
S&T Renewal
2m27ch and 4m25ch
W2025/11671878
In Connection With Engineering Work
2m27ch and 4m67ch
W2025/11300206
Tunnel Examination
5m50ch and 2m38ch
W2025/11668531
Follow-Up Work
3m64ch and 5m58ch
W2025/11300055
Survey Work
4m0ch and 5m55ch
W2025/11677033
In Connection With Engineering Work
4m61ch and 4m75ch
W2025/11676920
Track Maintenance
4m75ch and 5m58ch
W2025/11532833
Track Maintenance
6m65ch and 7m61ch
W2025/11532836
Survey Work
0m0ch and 7m61ch
W2025/11532842
S&T Maintenance
0m0ch and 7m61ch
W2025/11532839
OHL Inspection
0m0ch and 7m61ch
W2025/11532848
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 206 CONTINUED

URFDO Inspections
0m0ch and 7m61ch
W2025/11532845

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 WED TO 0430 WED
901 to 908 Complete

PROTECTION LIMITS
2300 TUE TO 0100 WED
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Willesden TMD Loop/Neck, Up Primrose Hill / North London: Beyond
WM2531B pts#, WM1180# to Approach WM2101 pts#, NL1204#, Bufferstops TMD Neck
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Willesden TMD Loop/Neck, Line B, Euston Platforms 8 to 11, Up DC
Electric, Up Primrose Hill / North London, Up North London DC Electric: Beyond WM2531B pts#, WM1180#, WS14#
to Bufferstops Euston Platforms 8 to 11, Approach NL1204#, Bufferstops TMD Neck

0100 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED TO 0500 WED
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 206 CONTINUED

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4311794 Possession Manager South Rail Systems Alliance

Item
207

Kensal Rise
and Willesden
Junction High Level

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

Follow-Up Work
3m36ch and 5m5ch
W2025/11310437

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

Kensal Green Jn Reverse Siding
Sidings Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
WED

to 0530
WED

Preparatory Work
4m67ch and 5m48ch
W2025/11734011
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4103294 Possession Manager Anglia IMDM Tottenham Hale

Item
208

Acton Wells Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0001
WED

to 0500
WED

S&T Points
0m55ch and 1m9ch
W2025/10877595

Acton East
and Acton Wells Jn

Down and Up Poplar
Line Blockage (Between Trains)

0001
WED

to 0500
WED

PROTECTION LIMITS
Down North London: AW584 pts to AW101
Up North London: AW148 to AW585 pts
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4161020 Possession Manager Anglia IMDM Tottenham Hale

Item
209

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11241442

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

S&T Points
3m10ch and 12m39ch
W2025/11681379

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN04

0115 WED TO 0510 WED: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 209 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4099676 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
210

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11108861

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11110362
Patrolling
6m70ch and 12m40ch
W2025/11109036
Changing Sleepers & Timbers
6m70ch and 12m40ch
W2025/11109094
Survey Work
6m70ch and 12m40ch
W2025/11110554
URFDO Inspections
6m70ch and 17m30ch
W2025/11110802
S&T Renewal
6m70ch and 17m30ch
W2025/11622769
S&T Maintenance
7m0ch and 17m30ch
W2025/11110372
Major Projects
8m60ch and 10m34ch
W2025/11612994
Off Track Work
9m0ch and 12m40ch
W2025/11283483
Remove Rail Defects
12m36ch and 17m30ch
W2025/11109281
Survey Work
12m36ch and 17m30ch
W2025/11110667

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 210 CONTINUED

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 27 NOVEMBER

Ref. No. P2025/4103359 Repeated item, please see details under route EA1320

Item
230

THURSDAY 27 NOVEMBER

Ref. No. P2025/4311858 Possession Manager South Rail Systems Alliance

Item
211

Kensal Rise
and Willesden
Junction High Level

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
THU

to 0530
THU

Follow-Up Work
3m36ch and 5m5ch
W2025/11310438

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
THU

to 0530
THU

Kensal Green Jn Reverse Siding
Sidings Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

Preparatory Work
4m67ch and 5m48ch
W2025/11734068

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044

THURSDAY 27 NOVEMBER

Ref. No. P2025/4103309 Possession Manager Anglia IMDM Tottenham Hale

Item
212

Acton Wells Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Points
0m49ch and 0m72ch
W2025/10877643
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 212 CONTINUED

Acton Canal Wharf
and Acton Wells Jn

Down and Up Goods
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down North London: AW147 to AW588A pts
Up North London: AW587 pts to NL1050
Down Goods: Beyond AW581 pts
Up Goods: Approach AW582 pts

THURSDAY 27 NOVEMBER

Ref. No. P2025/4124820 Possession Manager Western East IMDM

Item
213

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705048

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 27 NOVEMBER

Ref. No. P2025/4294533 Possession Manager Anglia IMDM Tottenham Hale

Item
214

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0135
THU

to 0510
THU

S&T Points
3m10ch and 12m39ch
W2025/11681380

Richmond Platforms 3-7
Line Blockage +Detonators

0135
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0135
THU

to 0510
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 214 CONTINUED

Westbound District Line
Line Blockage +Detonators

0135
THU

to 0510
THU

ISOLATION OF ELECTRICAL SECTIONS
0135 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

THURSDAY 27 NOVEMBER

Ref. No. P2025/4103363 Possession Manager Anglia IMDM Tottenham Hale

Item
215

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/10877504

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 27 NOVEMBER

Ref. No. P2025/4103336 Possession Manager Anglia IMDM Tottenham Hale

Item
216

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/10877554

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 27 NOVEMBER

Ref. No. P2025/4103311 Possession Manager Anglia IMDM Tottenham Hale

Item
217

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/10877590

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 27 to FRIDAY 28 NOVEMBER

Ref. No. P2025/4163709 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
218

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Remove Rail Defects
0m0ch and 3m50ch
W2025/11284486

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
THU

to 0500
FRI

Willesden TMD Loop / Neck
Possession

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2025/11069499
Other E&P Work
0m0ch and 2m40ch
W2025/11687265
Major Projects HS2
0m0ch and 3m50ch
W2025/11636456
S&T Renewal
2m27ch and 4m25ch
W2025/11671879
In Connection With Engineering Work
2m27ch and 4m67ch
W2025/11300207
Follow Up Tamping
3m64ch and 5m58ch
W2025/11209709
Survey Work
4m0ch and 5m55ch
W2025/11687288
In Connection With Engineering Work
4m61ch and 4m75ch
W2025/11677100
Track Maintenance
4m75ch and 5m58ch
W2025/11532834
Track Maintenance
6m65ch and 7m61ch
W2025/11532837
OHL Inspection
0m0ch and 7m61ch
W2025/11532849
URFDO Inspections
0m0ch and 7m61ch
W2025/11532846
Survey Work
0m0ch and 7m61ch
W2025/11532843
S&T Maintenance
0m0ch and 7m61ch
W2025/11532840

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 908 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 218 CONTINUED

PROTECTION LIMITS
2300 THU TO 0100 FRI
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Willesden TMD Loop/Neck, Up Primrose Hill / North London: Beyond
WM2531B pts#, WM1180# to Approach WM2101 pts#, NL1204#, Bufferstops TMD Neck
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Willesden TMD Loop/Neck, Line B, Euston Platforms 8 to 11, Up DC
Electric, Up Primrose Hill / North London, Up North London DC Electric: Beyond WM2531B pts#, WM1180#, WS14#
to Bufferstops Euston Platforms 8 to 11, Approach NL1204#, Bufferstops TMD Neck

0100 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI TO 0500 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 218 CONTINUED

6J40 AT WM328 SIGNAL ON THE UP SLOW LINE

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING TRAIN:
6J40 AT WM723 SIGNAL ON THE UP AND DOWN GOOD LOOP

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 28 NOVEMBER

Ref. No. P2025/4311859 Possession Manager South Rail Systems Alliance

Item
219

Kensal Rise
and Willesden
Junction High Level

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
FRI

to 0530
FRI

Follow-Up Work
3m36ch and 5m5ch
W2025/11310439

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
FRI

to 0530
FRI

Kensal Green Jn Reverse Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

Preparatory Work
4m67ch and 5m48ch
W2025/11734076

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044

FRIDAY 28 NOVEMBER

Ref. No. P2025/4294512 Possession Manager Anglia IMDM Tottenham Hale

Item
220

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

S&T Points
3m10ch and 12m39ch
W2025/11681381

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 220 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

FRIDAY 28 NOVEMBER

Ref. No. P2025/4163616 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
221

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2025/11108895

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2025/11110364
Changing Sleepers & Timbers
6m70ch and 12m40ch
W2025/11109135
Survey Work
6m70ch and 12m40ch
W2025/11110556
URFDO Inspections
6m70ch and 17m30ch
W2025/11110856
S&T Renewal
6m70ch and 17m30ch
W2025/11622771
S&T Maintenance
7m0ch and 17m30ch
W2025/11110374
Off Track Work
9m0ch and 12m40ch
W2025/11283888
Remove Rail Defects
12m36ch and 17m30ch
W2025/11109283
Survey Work
12m36ch and 17m30ch
W2025/11110615

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 222 CONTINUED

Additional mileages:
HDB: 05m 07ch to 28m 01ch
MEB: 00m 00ch to 03m 37ch
CFP: 03m 20ch to 04m 33ch
CBI: 00m 30ch to 00m 53ch
CRF1:00m 00ch to 00m 20ch
HPW: 00m 03ch to 00m 14h
SBR: 32m 11ch to 46m 00ch
DCF: 32m 53ch to 34m 05ch
PMJ: 15m 00ch to 16m 71ch
EMP: 98m 40ch to 100m 00ch
WEB: 79m 34ch to 81m 00ch
WDU: 00m 00ch to 01m 54ch

Additional York Workstation Mileages:
LN600 (ECM2/5): 166m 45ch - 32m 40ch
LN854 (NOC): 09m 20ch - 05m 41ch
LN618 (HOS): 00m 00ch - 01m 54ch
LN838 (HAY1): 01m 50ch - 02m 71ch
LN880 (YMS) : 00m 16ch - 01m 50ch
LN898 (HUL3): 05m 10ch - 02m 53ch
LN904 (HSC) : 174m 10ch - 04m 43ch
LN906 (HNC) : 03m 34ch - 04m 00ch
LN910 (TCW) : 169m 16ch - 170m 65ch
LN627 (LEN3/LLP1&2 : 28M 68ch(Dn) - 46m 19ch. LEN3/LLP3 : 29m 01ch(Up) - 46m 19ch
LN626 (LEN2) : 00m 00ch - 00m 36ch

SATURDAY 22 to SUNDAY 23 NOVEMBER

Ref. No. P2025/4123567 Repeated item, please see details under route EA1310

Item
189

SATURDAY 22 to MONDAY 24 NOVEMBER

Ref. No. P2025/3923750 Repeated item, please see details under route EA1010

Item 5

SUNDAY 23 NOVEMBER

Ref. No. P2025/4103097 Possession Manager Network Operations Anglia

Item
223

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0100
SUN

to 0800
SUN

S&C Unit Renewal (Maintenance
Only)
0m68ch and 3m0ch
W2025/11542238

Up North London/Down North
London (Westbound)
Possession

0100
SUN

to 0800
SUN

Camden Road West
Jn
and Gospel Oak

Down and Up North London
Possession

0100
SUN

to 0800
SUN

Patrolling
0m68ch and 3m70ch
W2025/10878926
Patrolling
3m70ch and 3m0ch
W2025/10878993
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 223 CONTINUED

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0100
SUN

to 0800
SUN

Up North London Reversible
Possession

0100
SUN

to 0800
SUN

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Possession

0100
SUN

to 0800
SUN

Silo Curve
Possession

0100
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Possession

0100
SUN

to 0800
SUN

Camden Road West
Jn
and Hampstead
Heath

Down and Up North London
BLOCKED To A/C Electric
Trains

0100
SUN

to 0735
SUN

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0735 SUN: 438,439,IN-1
ISOLATION REF...TN05

0100 SUN TO 0735 SUN: AC-1F,AC-2A,AC-3,AC-4 AE ONLY NO FEED
ISOLATION REF...TN06

PROTECTION LIMITS
Up North London(Primrose Hill)/Down North London/Down North London Relief: NL1202# to NL1285#
Up North London/Down North London(Primrose Hill)/Up North London Reversible: NL1284# to WM801#
Down North London: Approach NL1007#
Up North London: Beyond NL1008#
North London Incline: Beyond NL1113#
Silo Curve: Beyond NL3112# pts
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

GENERAL REMARKS
W/11542238 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1/0M 51CH
TO 0M 44CH ON THE CRF2

SUNDAY 23 NOVEMBER

Ref. No. P2025/4270362 Possession Manager Network Rail / High Speed

Item
224

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
SUN

to 0630
SUN

S&T Work
0m0ch and 0m0ch
W2025/11617042

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
SUN

to 0630
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 224 CONTINUED

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

MONDAY 24 NOVEMBER

Ref. No. P2025/4306743 Possession Manager Network Rail / High Speed

Item
225

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11722634

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

MONDAY 24 to TUESDAY 25 NOVEMBER

Ref. No. P2025/4099699 Repeated item, please see details under route EA1310

Item
200

TUESDAY 25 NOVEMBER

Ref. No. P2025/3988065 Possession Manager Anglia IMDM Tottenham Hale

Item
226

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0010
TUE

to 0450
TUE

Track Maintenance
4m55ch and 3m0ch
W2025/10879918

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
TUE

to 0450
TUE

Survey Work
1m27ch and 2m6ch
W2025/11627413
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 226 CONTINUED

Up North London Reversible
Possession

0010
TUE

to 0450
TUE

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0010
TUE

to 0450
TUE

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0010
TUE

to 0450
TUE

Litter / Graffiti Clearance
3m65ch and 4m5ch
W2025/11682295
Structures Examination
3m72ch and 2m62ch
W2025/11035517
Station Work
4m0ch and 2m75ch
W2025/11328573
Station Work
4m55ch and 3m0ch
W2025/11620183
URFDO Inspections
4m55ch and 3m0ch
W2025/10879961
Welding and Grinding
4m55ch and 3m0ch
W2025/10879945
Off Track Work
4m55ch and 3m0ch
W2025/10880044

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

TUESDAY 25 NOVEMBER

Ref. No. P2025/3983292 Repeated item, please see details under route EA1010

Item
10
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

TUESDAY 25 NOVEMBER

Ref. No. P2025/4200545 Possession Manager Network Rail / High Speed

Item
227

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
TUE

to 0440
TUE

S&T Work
0m0ch and 0m0ch
W2025/11402777

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
TUE

to 0440
TUE

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
TUE

to 0440
TUE

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
TUE

to 0440
TUE

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

TUESDAY 25 to WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4163376 Repeated item, please see details under route EA1310

Item
206

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/3988123 Possession Manager Anglia IMDM Tottenham Hale

Item
228

Camden Road East
Jn
and Canonbury West
Jn

Down and Up North London
Possession

0010
WED

to 0050
WED

Track Maintenance
4m55ch and 3m0ch
W2025/10879972

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
WED

to 0450
WED

Up North London Reversible
Possession

0010
WED

to 0450
WED

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0050
WED

to 0450
WED

Litter / Graffiti Clearance
1m25ch and 1m40ch
W2025/11682356
Survey Work
1m27ch and 2m6ch
W2025/11627425
OTM Miller
2m25ch and 3m35ch
W2025/11283857
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 228 CONTINUED

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0050
WED

to 0450
WED

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0050
WED

to 0450
WED

Litter / Graffiti Clearance
2m60ch and 2m73ch
W2025/11682351
Litter / Graffiti Clearance
3m25ch and 3m45ch
W2025/11682305
P & D Maintenance
3m58ch and 2m73ch
W2025/10880331
Off Track Work
4m55ch and 3m0ch
W2025/10880162
URFDO Inspections
4m55ch and 3m0ch
W2025/10880124
Welding and Grinding
4m55ch and 3m0ch
W2025/10880102
Station Work
4m55ch and 3m0ch
W2025/11620184

PROTECTION LIMITS
0010 TO 0050 WED
Down North London/Down North London Relief: NL1213# to NL615# pts
Up North London/Up North London Reversible: NL616B# pts to NL1210#

0050 TO 0450 WED
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

GENERAL REMARKS
W/11283857 OTM MILLER TRAIN IN USE OTM851353
POSSESSION TO BE TAKEN AROUND OTM MILLER TRAIN AT NL1245 SIGNAL ON THE DOWN NORTH
LONDON
NO OTHER WORK WITHIN 5CH OF OTM MILLER TRAINLINK
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/3983300 Repeated item, please see details under route EA1010

Item
15

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4200473 Possession Manager Network Rail / High Speed

Item
229

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
WED

to 0440
WED

S&T Work
0m0ch and 0m0ch
W2025/11402895

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
WED

to 0440
WED

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
WED

to 0440
WED

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
WED

to 0440
WED

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

THURSDAY 27 NOVEMBER

Ref. No. P2025/4103359 Possession Manager Anglia IMDM Tottenham Hale

Item
230

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2025/10879041

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 230 CONTINUED

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 27 NOVEMBER

Ref. No. P2025/3988068 Possession Manager Anglia IMDM Tottenham Hale

Item
231

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0010
THU

to 0340
THU

Track Maintenance
4m55ch and 3m0ch
W2025/10880136

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
THU

to 0340
THU

Up North London Reversible
Possession

0010
THU

to 0340
THU

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0010
THU

to 0340
THU

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0010
THU

to 0340
THU

Survey Work
1m27ch and 2m6ch
W2025/11627457
URFDO Inspections
4m55ch and 3m0ch
W2025/10880079
Welding and Grinding
4m55ch and 3m0ch
W2025/10880059
Off Track Work
4m55ch and 3m0ch
W2025/10880116

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2
(EASED FOR PLP345)

1F_ARL_Derivative WON 35 2025/2026 Page B-109

1F_ARL_Derivative WON 35 - 2025/2026

page 119 of 404



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

THURSDAY 27 NOVEMBER

Ref. No. P2025/3983339 Repeated item, please see details under route EA1010

Item
19

THURSDAY 27 NOVEMBER

Ref. No. P2025/4200476 Possession Manager Network Rail / High Speed

Item
232

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
THU

to 0440
THU

S&T Work
0m0ch and 0m0ch
W2025/11402781

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
THU

to 0440
THU

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

THURSDAY 27 to FRIDAY 28 NOVEMBER

Ref. No. P2025/4163709 Repeated item, please see details under route EA1310

Item
218

FRIDAY 28 NOVEMBER

Ref. No. P2025/3988072 Possession Manager Anglia IMDM Tottenham Hale

Item
233

Camden Road East
Jn
and Canonbury West
Jn

Down and Up North London
Possession

0010
FRI

to 0050
FRI

Track Maintenance
4m55ch and 3m0ch
W2025/10880099

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
FRI

to 0450
FRI

Up North London Reversible
Possession

0010
FRI

to 0450
FRI

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0050
FRI

to 0450
FRI

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0050
FRI

to 0450
FRI

Survey Work
1m27ch and 2m6ch
W2025/11627459
P & D Maintenance
1m60ch and 2m68ch
W2025/10880239
OTM Miller
3m25ch and 4m30ch
W2025/11283760
Station Work
4m0ch and 2m75ch
W2025/11328574
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 233 CONTINUED

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0050
FRI

to 0450
FRI

URFDO Inspections
4m55ch and 3m0ch
W2025/10880196
Station Work
4m55ch and 3m0ch
W2025/11620238
Welding and Grinding
4m55ch and 3m0ch
W2025/10880060
Station Work
4m55ch and 3m0ch
W2025/11620185
Off Track Work
4m55ch and 3m0ch
W2025/10880165

PROTECTION LIMITS
0010 TO 0050 FRI
Down North London/Down North London Relief: NL1213# to NL615# pts
Up North London/Up North London Reversible: NL616B# pts to NL1210#

0050 TO 0450 FRI
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

GENERAL REMARKS
W/11283760 OTM MILLER TRAIN IN USE OTM851357
POSSESSION TO BE TAKEN AROUND OTM AT NL1219 SIGNAL ON THE DOWN NORTH LONDON
NO OTHER WORK WITHIN 5CH OF OTM MILLER TRAIN

FRIDAY 28 NOVEMBER

Ref. No. P2025/4298486 Possession Manager Anglia IMDM Tottenham Hale

Item
234

Homerton
and Lea Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

1200
FRI

to 1500
FRI

Patrolling
2m76ch and 3m5ch
W2025/11692643
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 234 CONTINUED

PROTECTION LIMITS
Down North London: NL1281 to NL1285
Up North London: NL1284 to NL1282

FRIDAY 28 NOVEMBER

Ref. No. P2025/3983384 Repeated item, please see details under route EA1010

Item
23

FRIDAY 28 NOVEMBER

Ref. No. P2025/4200548 Possession Manager Network Rail / High Speed

Item
235

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2025/11402932

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 24 NOVEMBER

Ref. No. P2025/4177146 Possession Manager Cleshar Contract Services

Item
236

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11323208
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4103183 Repeated item, please see details under route EA1280

Item
185

THURSDAY 27 NOVEMBER

Ref. No. P2025/3983339 Repeated item, please see details under route EA1010

Item
19

THURSDAY 27 NOVEMBER

Ref. No. P2025/4103185 Repeated item, please see details under route EA1280

Item
187

FRIDAY 28 NOVEMBER

Ref. No. P2025/3983384 Repeated item, please see details under route EA1010

Item
23

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 22 NOVEMBER

Ref. No. P2025/3967673 Possession Manager Anglia IMDM Romford

Item
254

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SAT

to 0440
SAT

Track Maintenance
3m0ch and 3m65ch
W2025/11290542

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
SAT

to 0440
SAT

Upper Holloway Cripple Sidings
Sidings Possession

0050
SAT

to 0440
SAT

PROTECTION LIMITS
Down T&H: UH1062# to S71A pts
Up T&H/Up Reception: S70A pts to UH1063

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

(EASED FOR UTU107B)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 23 NOVEMBER

Ref. No. P2025/4173850 Possession Manager Network Operations Anglia

Item
255

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0110
SUN

to 0615
SUN

Remove Rail Defects
3m0ch and 11m70ch
W2025/11570680

Upper Holloway Up Reception
Possession

0110
SUN

to 0615
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0110
SUN

to 0615
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0110
SUN

to 0615
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0110
SUN

to 0615
SUN

Gospel Oak Jn
and Barking Tilbury
Line Jn West

Down and Up T&H
BLOCKED To A/C Electric
Trains

0110
SUN

to 0615
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0110
SUN

to 0615
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0110
SUN

to 0615
SUN

Barking Station Jn
and Barking

Single/Platform 1
BLOCKED To A/C Electric
Trains

0110
SUN

to 0615
SUN

Structures Examination
6m70ch and 11m70ch
W2025/11084646
OHL Work (Ground Level)
11m10ch and 11m65ch
W2025/11369293

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0615 SUN: 540,541,512,513,530,531,532,533
ISOLATION REF...TN07 SEE IPF FOR DETAILS

0110 SUN TO 0615 SUN: AT-1,AT-2 AE ONLY NO FEED
ISOLATION REF...TN08

PROTECTION LIMITS
Down T&H: UH1062# to L2412A# pts
Up T&H/Up Reception: L2412C# pts to UH1063#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3 AND BARKING
PLATFORM 1

GENERAL REMARKS
ISOLATION REF...TN07 IS ALSO IN P2025/4260621
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

MONDAY 24 NOVEMBER

Ref. No. P2025/4267995 Possession Manager Anglia IMDM Romford

Item
256

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0455
MON

Tamping
7m45ch and 8m10ch
W2025/11291889

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
MON

to 0455
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0455
MON

PROTECTION LIMITS
Down T&H: UH3061B pts to L2412A pts
Up T&H: L2412C pts to UH3061A pts Down
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach L1004

GENERAL REMARKS
W/11291889 TAMPER IN USE OTM861819
POSSESSION TO BE TAKEN AROUND TAMPER AT S23 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S23 SIGNAL ON THE DOWN T&H

MONDAY 24 NOVEMBER

Ref. No. P2025/4169042 Possession Manager Anglia IMDM Romford

Item
257

Woodgrange Park Jn
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

S&T Points
13m6ch and 13m42ch
W2025/11293494

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR604 to L924
Bay Platform/Platform 1 (Barking): From Buffer Stops Platform 1 Barking

TUESDAY 25 NOVEMBER

Ref. No. P2025/4103293 Repeated item, please see details under route EA1310

Item
202
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

THURSDAY 27 NOVEMBER

Ref. No. P2025/4281137 Possession Manager Anglia IMDM Tottenham Hale

Item
258

Harringay Green
Lanes
and Wanstead Park

Down and Up T&H
Line Blockage (Between Trains)

0040
THU

to 0520
THU

S&T Inspections
4m61ch and 11m0ch
W2025/11645709

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0040
THU

to 0520
THU

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0040
THU

to 0520
THU

PROTECTION LIMITS
Down T&H: S9 to L903
Up T&H: L904 to S6
Up/Down Sever Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

THURSDAY 27 NOVEMBER

Ref. No. P2025/4103377 Possession Manager Transport for London

Item
259

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage +Detonators

0100
THU

to 0515
THU

Off Track Work
13m12ch and 13m53ch
W2025/10784711

PROTECTION LIMITS
Bay Platform: UR906 to UR2203 pts

FRIDAY 28 NOVEMBER

Ref. No. P2025/4281124 Possession Manager Anglia IMDM Tottenham Hale

Item
260

Harringay Green
Lanes
and Wanstead Park

Down and Up T&H
Line Blockage (Between Trains)

0040
FRI

to 0520
FRI

S&T Inspections
4m60ch and 11m0ch
W2025/11645988

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0040
FRI

to 0520
FRI

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0040
FRI

to 0520
FRI

PROTECTION LIMITS
Down T&H: S9 to L903
Up T&H: L904 to S6
Up/Down Sever Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

FRIDAY 28 NOVEMBER

Ref. No. P2025/4267920 Possession Manager Anglia IMDM Romford

Item
280

Pitsea C/End
and Leigh-on-Sea
L/End

Up Main
Possession

0115
FRI

to 0415
FRI

Verse Testing
20m0ch and 31m0ch
W2025/11571094

Pitsea
and Pitsea Jn

Down and Up Tilbury
Possession

0115
FRI

to 0415
FRI

Laindon Reversing Line
Possession

0115
FRI

to 0500
FRI

Pitsea C/End
and Leigh-on-Sea
L/End

Down Main
Possession

0115
FRI

to 0500
FRI

Tamping
23m20ch and 24m35ch
W2025/11743854

PROTECTION LIMITS
0115 TO 0415 FRI
Up Main: UR294 to UR234
Down Tilbury: Beyond UR743#
Up Tilbury: Approach UR738#

0115 TO 0500 FRI
Down Main/Reversing Line (Laindon): UR233 to UR295

GENERAL REMARKS
W/11743854 TAMPER WORKING IN POSSESSION OTM911149
POSSESSION TO BE TAKEN AROUND TAMPER AT UR255 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR265 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGES MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SATURDAY 22 NOVEMBER

Ref. No. P2025/4251912 Possession Manager Transport for London

Item
281

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2025/11437704

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SATURDAY 22 NOVEMBER

Ref. No. P2025/4169088 Possession Manager Anglia IMDM Romford

Item
282

Ripple Lane Up Tilbury
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

S&T Points
9m50ch and 9m30ch
W2025/11293342

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 282 CONTINUED

PROTECTION LIMITS
Up Tilbury: UR622 to UR620
Exchange Sidings 1,2,3: Beyond UR824/UR822/UR820

SATURDAY 22 NOVEMBER

Ref. No. P2025/4169119 Possession Manager Anglia IMDM Romford

Item
283

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

S&T Points
9m35ch and 10m60ch
W2025/11293439

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

Up Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

FMC Connecting Line
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

PROTECTION LIMITS
Exchange Sidings 1,2,3/Down Ripple Lane Chord: UR834 to UR2238 pts
Up Ripple Lane Chord: Beyond UR832
FMC Connecting Line: Beyond UR842/UR840

SATURDAY 22 NOVEMBER

Ref. No. P2025/4260644 Possession Manager Anglia IMDM Romford

Item
303

Upminster Platform 1A
Line Blockage + Disconnect

0110
SAT

to 0435
SAT

OHL Inspection
19m70ch and 15m22ch
W2025/11571608

Upminster
and Grays

Up & Down Ockendon/Third
Line
Line Blockage + Disconnect

0110
SAT

to 0435
SAT

Ockendon Up & Down Loop
Line Blockage + Disconnect

0110
SAT

to 0435
SAT

Grays Platform 3
Line Blockage + Disconnect

0110
SAT

to 0435
SAT

PROTECTION LIMITS
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster to Buffer Stops Platform 3 Grays
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SUNDAY 23 NOVEMBER

Ref. No. P2025/4260621 Possession Manager Anglia IMDM Romford

Item
284

Barking
and Dagenham Dock

Down and Up Tilbury
Possession

0100
SUN

to 0615
SUN

OHL Work
7m68ch and 10m50ch
W2025/11571738

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0100
SUN

to 0615
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0100
SUN

to 0615
SUN

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0100
SUN

to 0615
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0100
SUN

to 0615
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0100
SUN

to 0615
SUN

Barking Riverside Platforms 1-2
Possession

0100
SUN

to 0615
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0100
SUN

to 0615
SUN

Barking Tilbury Line
Jn West
and Tilbury Town

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0110
SUN

to 0615
SUN

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
BLOCKED To A/C Electric
Trains

0110
SUN

to 0615
SUN

Seabrook Sidings All Lines
BLOCKED To A/C Electric
Trains

0110
SUN

to 0615
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0615
SUN

to 1540
SUN

Ripple Lane Down Ripple Lane Chord
Possession

0615
SUN

to 1540
SUN

Up Ripple Lane Chord
Possession

0615
SUN

to 1540
SUN

FMC Connecting Line
Possession

0615
SUN

to 1540
SUN

S&T Points
7m68ch and 9m70ch
W2025/11293380
Remove Rail Defects
9m0ch and 10m45ch
W2025/11720192
Load / Unload Other Materials
9m35ch and 10m50ch
W2025/11702525

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0615 SUN: 540,541,512,513,530,531,532,533
ISOLATION REF...TN07 SEE IPF FOR DETAILS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 284 CONTINUED

PROTECTION LIMITS
0100 TO 0615 SUN
Down Tilbury/Down Goods: UR2212# pts to UR629#
Up Tilbury/Up Goods/Departure Line: UR630# to UR2210# pts
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Siding 1,2,3: Beyond UR824#/UR822/UR820#

0615 TO 1540 SUN
Exchange Sidings 1,2,3/Down Ripple Lane Chord: UR834# to UR2240# pts
Up Ripple Lane Chord: Beyond UR832#
FMC Connecting Line: Beyond UR842#/UR840#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING RIVERSIDE PLATFORM 1 AND 2
AND SEABROOK SIDINGS

GENERAL REMARKS
ISOLATION REF...TN07 IS ALSO IN P2025/4173850

SUNDAY 23 NOVEMBER

Ref. No. P2025/4169120 Possession Manager Anglia IMDM Romford

Item
285

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

S&T Points
9m35ch and 10m60ch
W2025/11293441

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

Up Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

FMC Connecting Line
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

PROTECTION LIMITS
Exchange Sidings 1,2,3/Down Ripple Lane Chord: UR834 to UR2238 pts
Up Ripple Lane Chord: Beyond UR832
FMC Connecting Line: Beyond UR842/UR840

SUNDAY 23 NOVEMBER

Ref. No. P2025/4240850 Possession Manager Network Operations Anglia

Item
286

Purfleet L/End
and Stanford-le-Hope

Down and Up Tilbury
Possession

0120
SUN

to 0550
SUN

P-Way Maintenance
16m0ch and 27m55ch
W2025/11569604

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Possession

0120
SUN

to 0550
SUN

Grays Platform 3
Possession

0120
SUN

to 0550
SUN

Survey Work
17m64ch and 21m17ch
W2025/11681378
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 286 CONTINUED

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0120
SUN

to 0550
SUN

Grays Seabrook Sidings
Sidings Possession

0120
SUN

to 0550
SUN

Stanford-le-Hope
and OHNS (EA1390
32m 14ch)

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0120
SUN

to 0550
SUN

S&T Points
18m60ch and 22m20ch
W2025/11571301
Station Work
21m38ch and 21m58ch
W2025/11675588
PL Grinding Train
22m0ch and 25m0ch
W2025/11512450
S&T Points
26m20ch and 27m20ch
W2025/11571403
Structures Work
26m35ch and 27m55ch
W2025/11684246
Station Work
27m0ch and 27m30ch
W2025/11680391

ISOLATION OF ELECTRICAL SECTIONS
0120 SUN TO 0550 SUN: 534,535,537,536
ISOLATION REF...TN20

PROTECTION LIMITS
Down Tilbury: UR653# to UR725
Up Tilbury UR724 to UR654#
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR886

GENERAL REMARKS
W/11512450 PL GRINDING TRAIN IN USE OTM879776
POSSESSION TO BE TAKEN AROUND PL GRINDING TRAIN AT UR706 SIGNAL ON THE UP TILBURY
POSSESSION TO BE GIVEN UP AROUND PL GRINDING TRAIN AT UR688 SIGNAL ON THE UP TILBURY

W/11684246 MUCKING/STANFORD-LE-HOPE BARRIERS TO BE MANNED AS REQUIRED (MURPHY TO
SUPPLY STAFF)

SUNDAY 23 to MONDAY 24 NOVEMBER

Ref. No. P2025/4230987 Repeated item, please see details under route EA1380

Item
268

MONDAY 24 NOVEMBER

Ref. No. P2025/4240829 Possession Manager Anglia IMDM Romford

Item
287

West Thurrock Jn
and Stanford-le-Hope

Down and Up Tilbury
Possession

0110
MON

to 0300
MON

P-Way Maintenance
18m60ch and 27m20ch
W2025/11569729

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Possession

0110
MON

to 0300
MON

S&T Points
18m60ch and 22m20ch
W2025/11571389
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

TUESDAY 25 NOVEMBER

Ref. No. P2025/4260737 Possession Manager Anglia IMDM Romford

Item
290

Stanford-le-Hope
and Pitsea Jn

Down and Up Tilbury
Line Blockage + Disconnect

0135
TUE

to 0420
TUE

S&T Maintenance
30m0ch and 32m34ch
W2025/11571640

PROTECTION LIMITS
Down Tilbury: UR729 to UR743
Up Tilbury: UR738 to UR728

TUESDAY 25 NOVEMBER

Ref. No. P2025/4294618 Repeated item, please see details under route EA1380

Item
273

TUESDAY 25 NOVEMBER

Ref. No. P2025/4267568 Repeated item, please see details under route EA1380

Item
272

TUESDAY 25 to WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4013583 Possession Manager Anglia IMDM Romford

Item
291

Purfleet Purfleet Long Sidings
Sidings Possession

2140
TUE

to 0130
WED

P-Way Maintenance
16m8ch and 17m73ch
W2025/11569995

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE Q

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4260702 Possession Manager Anglia IMDM Romford

Item
292

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Patrolling
9m30ch and 11m0ch
W2025/11570567

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Up Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

FMC Connecting Line
Line Blockage (Between Trains)

1000
WED

to 1400
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 292 CONTINUED

Hanson Sidings
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Ripple Lane West
Yard

Headshunt
Sidings Possession

1000
WED

to 1400
WED

Dagenham Dock Ford Freight Depot Sidings
Sidings Possession

1000
WED

to 1400
WED

PROTECTION LIMITS
Exchange Sidings No 1/Down Ripple Lane Chord: UR834 to UR2240 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842
Hanson Sidings: Beyond UR840

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4260701 Possession Manager Anglia IMDM Romford

Item
293

Stanford-le-Hope
and Pitsea Jn

Down and Up Tilbury
Line Blockage + Disconnect

0135
WED

to 0425
WED

S&T Maintenance
30m0ch and 32m34ch
W2025/11571506

PROTECTION LIMITS
Down Tilbury: UR729 to UR743
Up Tilbury: UR738 to UR728

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4267589 Repeated item, please see details under route EA1380

Item
275

WEDNESDAY 26 to THURSDAY 27 NOVEMBER

Ref. No. P2025/4013584 Possession Manager Anglia IMDM Romford

Item
294

Purfleet Purfleet Long Sidings
Sidings Possession

2140
WED

to 0130
THU

P-Way Maintenance
16m8ch and 17m73ch
W2025/11569997

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE Q
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

THURSDAY 27 NOVEMBER

Ref. No. P2025/4169090 Possession Manager Anglia IMDM Romford

Item
295

Ripple Lane
and Dagenham Dock
L/End

Down Goods
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

S&T Points
9m20ch and 9m40ch
W2025/11293574

Ripple Lane Goods Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Goods: UR807 to UR813
Goods Connecting Line: UR809 to UR2233 pts

THURSDAY 27 NOVEMBER

Ref. No. P2025/4260740 Possession Manager Anglia IMDM Romford

Item
296

Stanford-le-Hope
and Pitsea Jn

Down and Up Tilbury
Line Blockage + Disconnect

0135
THU

to 0420
THU

S&T Maintenance
30m0ch and 32m34ch
W2025/11571597

PROTECTION LIMITS
Down Tilbury: UR729 to UR743
Up Tilbury: UR738 to UR728

THURSDAY 27 NOVEMBER

Ref. No. P2025/4277937 Repeated item, please see details under route EA1380

Item
277

THURSDAY 27 to FRIDAY 28 NOVEMBER

Ref. No. P2025/4013610 Possession Manager Anglia IMDM Romford

Item
297

Purfleet Purfleet Long Sidings
Sidings Possession

2140
THU

to 0130
FRI

P-Way Maintenance
16m8ch and 17m73ch
W2025/11570001

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE Q
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 28 NOVEMBER

Ref. No. P2025/4169091 Possession Manager Anglia IMDM Romford

Item
298

Ripple Lane
and Dagenham Dock
L/End

Down and Up Goods
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

S&T Points
9m30ch and 9m60ch
W2025/11293653

PROTECTION LIMITS
Down Goods: UR807 to UR813
Up Goods: UR2239B pts to UR2221 pts

FRIDAY 28 NOVEMBER

Ref. No. P2025/3986387 Possession Manager Anglia IMDM Romford

Item
299

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

Track Maintenance
16m8ch and 17m73ch
W2025/11290763

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

FRIDAY 28 NOVEMBER

Ref. No. P2025/4260706 Possession Manager Anglia IMDM Romford

Item
300

Stanford-le-Hope
and Pitsea Jn

Down and Up Tilbury
Line Blockage + Disconnect

0110
FRI

to 0420
FRI

S&T Maintenance
30m0ch and 32m34ch
W2025/11571598

PROTECTION LIMITS
Down Tilbury: UR729 to UR743
Up Tilbury: UR738 to UR728

FRIDAY 28 NOVEMBER

Ref. No. P2025/4267920 Repeated item, please see details under route EA1380

Item
280

FRIDAY 28 to SATURDAY 29 NOVEMBER

Ref. No. P2025/4013611 Possession Manager Anglia IMDM Romford

Item
301

Purfleet Purfleet Long Sidings
Sidings Possession

2140
FRI

to 0055
SAT

Patrolling
16m8ch and 17m73ch
W2025/11570035
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 1 CONTINUED

TS11.

York ROC ECML(S) ?A Network? will remain fully operational throughout, When the 'B Network' is down so as not to
affect the functioning of the workstations/ York ROC.

No wheels free or wheels static required. TS11 / planned works are non-disruptive to all others, and will not affect any
train movements, possessions, engineering works.

ECML Mileage: 00m 00ch (ECM1) - 32m 40ch (ECM5)

Additional mileages:
HDB: 05m 07ch to 28m 01ch
MEB: 00m 00ch to 03m 37ch
CFP: 03m 20ch to 04m 33ch
CBI: 00m 30ch to 00m 53ch
CRF1:00m 00ch to 00m 20ch
HPW: 00m 03ch to 00m 14h
SBR: 32m 11ch to 46m 00ch
DCF: 32m 53ch to 34m 05ch
PMJ: 15m 00ch to 16m 71ch
EMP: 98m 40ch to 100m 00ch
WEB: 79m 34ch to 81m 00ch
WDU: 00m 00ch to 01m 54ch

Additional York Workstation Mileages:
LN600 (ECM2/5): 166m 45ch - 32m 40ch
LN854 (NOC): 09m 20ch - 05m 41ch
LN618 (HOS): 00m 00ch - 01m 54ch
LN838 (HAY1): 01m 50ch - 02m 71ch
LN880 (YMS) : 00m 16ch - 01m 50ch
LN898 (HUL3): 05m 10ch - 02m 53ch
LN904 (HSC) : 174m 10ch - 04m 43ch
LN906 (HNC) : 03m 34ch - 04m 00ch
LN910 (TCW) : 169m 16ch - 170m 65ch
LN627 (LEN3/LLP1&2 : 28M 68ch(Dn) - 46m 19ch. LEN3/LLP3 : 29m 01ch(Up) - 46m 19ch
LN626 (LEN2) : 00m 00ch - 00m 36ch

SUNDAY 23 NOVEMBER

Ref. No. P2025/4173850 Possession Manager Network Operations Anglia

Item
58

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0110
SUN

to 0615
SUN

Remove Rail Defects
3m0ch and 11m70ch
W2025/11570680

Upper Holloway Up Reception
Possession

0110
SUN

to 0615
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0110
SUN

to 0615
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0110
SUN

to 0615
SUN

Structures Examination
6m70ch and 11m70ch
W2025/11084646
OHL Work (Ground Level)
11m10ch and 11m65ch
W2025/11369293
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 58 CONTINUED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0110
SUN

to 0615
SUN

Gospel Oak Jn
and Barking Tilbury
Line Jn West

Down and Up T&H
BLOCKED To A/C Electric
Trains

0110
SUN

to 0615
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0110
SUN

to 0615
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0110
SUN

to 0615
SUN

Barking Station Jn
and Barking

Single/Platform 1
BLOCKED To A/C Electric
Trains

0110
SUN

to 0615
SUN

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0615 SUN: 540,541,512,513,530,531,532,533
ISOLATION REF...TN07 SEE IPF FOR DETAILS

0110 SUN TO 0615 SUN: AT-1,AT-2 AE ONLY NO FEED
ISOLATION REF...TN08

PROTECTION LIMITS
Down T&H: UH1062# to L2412A# pts
Up T&H/Up Reception: L2412C# pts to UH1063#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3 AND BARKING
PLATFORM 1

GENERAL REMARKS
ISOLATION REF...TN07 IS ALSO IN P2025/4260621

MONDAY 24 NOVEMBER

Ref. No. P2025/4267995 Possession Manager Anglia IMDM Romford

Item
59

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0455
MON

Tamping
7m45ch and 8m10ch
W2025/11291889

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
MON

to 0455
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0455
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 59 CONTINUED

PROTECTION LIMITS
Down T&H: UH3061B pts to L2412A pts
Up T&H: L2412C pts to UH3061A pts Down
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach L1004

GENERAL REMARKS
W/11291889 TAMPER IN USE OTM861819
POSSESSION TO BE TAKEN AROUND TAMPER AT S23 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S23 SIGNAL ON THE DOWN T&H

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 21 NOVEMBER to WEDNESDAY 24 DECEMBER

Ref. No. P2025/4295429 Possession Manager Protected Path

Item
1

Euston Platform 16
Affected

0010
FRI

to 1200
WED

Station Work
0m0ch and 0m20ch
W2025/11691036

Platform 16
BLOCKED To A/C Electric
Trains

0010
FRI

to 1200
WED

ISOLATION OF ELECTRICAL SECTIONS
0010 FRI TO 1200 WED
AE 6 C

TRAFFIC REMARKS
TRAINS TO BE KEPT OUT OF PLATFORM 16 AT EUSTON THROUGHOUT.
FOR THE ERECTION/RUNNING/DECONSTRUCTION OF THE POLAR EXPRESS.

SATURDAY 22 NOVEMBER

Ref. No. P2025/4236878 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

West London Jn
(Willesden)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Patrolling
6m60ch and 12m40ch
W2025/10858586

Track Maintenance
6m60ch and 12m40ch
W2025/10858994
Remove Rail Defects
12m45ch and 25m69ch
W2025/10858974
Survey Work
12m45ch and 25m69ch
W2025/10859844
S&T Maintenance
5m54ch and 8m0ch
W2025/11531958
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

Survey Work
5m54ch and 12m40ch
W2025/11531964
URFDO Inspections
5m54ch and 25m69ch
W2025/11532014
OHL Inspection
6m60ch and 25m69ch
W2025/11531980
S&T Maintenance
8m0ch and 25m69ch
W2025/10859505

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0010 SAT TO 0600 SAT
AE 1 & 2
AH 1, 2, 7, 8
BH 20 & 21
BB 1 & 2

DC SECTIONS:
0010 SAT TO 0600 SAT
923C

PROTECTION LIMITS
Down Fast: Beyond WM129# to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM126#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 22 NOVEMBER

Ref. No. P2025/4123564 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/10858757

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

OHL Inspection
0m0ch and 4m20ch
W2025/10860005
URFDO Inspections
0m0ch and 4m20ch
W2025/10859919
S&T Maintenance
0m0ch and 4m20ch
W2025/10859157
Survey Work
0m0ch and 4m20ch
W2025/10859834
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 22 NOVEMBER

Ref. No. P2025/4307259 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
4

Euston Platform 16
Possession

0600
SAT

to 2030
SAT

Station Work
0m0ch and 0m17ch
W2025/11718638

ISOLATION OF ELECTRICAL SECTIONS
0600 SAT TO 2030 SAT
AE-6C

PROTECTION LIMITS
Euston Platform 16: Bufferstops to Approach WM2001B pts#

TRAFFIC REMARKS
NO TRAINS TO USE OR STABLE IN EUSTON PLATFORM 16 FOR DURATION OF POSSESSION.

GENERAL REMARKS
POLAR EXPRESS PREPARATORY WORKS.

SATURDAY 22 NOVEMBER

Ref. No. P2025/4127443 Possession Manager Protected Path

Item
84

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
SAT

to 0545
SAT

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
SAT

to 0545
SAT

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

PROTECTION LIMITS
Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Derby: Beyond SOT255,
SOT457#, Bufferstops Stoke-on-Trent Bay Platform 3 to Approach SOT293
Up Main, Up Goods Loop, Up Goods, Up Derby: Beyond SOT288 to Approach SOT254, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
To be manned for the duration of W/10825781 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
NONE.

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS
SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT - 97 V2

SATURDAY 22 to SUNDAY 23 NOVEMBER

Ref. No. P2025/4079360 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Primrose Hill Tunnels
and Wembley Central

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

Follow-Up Work
3m64ch and 5m58ch
W2025/11300008

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Rec/Dep Lines 4-7
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Ground Investigation/Automatic
Ballast Sampling
5m0ch and 5m58ch
W2025/11690691
Remove Rail Defects
5m65ch and 7m61ch
W2025/11318505
Structures Examination
5m60ch and 6m12ch
W2025/11660955
Follow-Up Work
5m60ch and 6m12ch
W2025/11290585
Structures Work
5m65ch and 6m20ch
W2025/11500684
C1 Rerail - One Rail Only
6m60ch and 7m61ch
W2025/11613006
Patrolling
6m60ch and 7m61ch
W2025/11532582
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

North Pole Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0105
SUN

to 0800
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0105
SUN

to 0800
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0800
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0105
SUN

to 0800
SUN

Down and Up South West
Possession

0105
SUN

to 0800
SUN

Up & Down South West
Possession

0105
SUN

to 0800
SUN

Up & Down South West Goods
Possession

0105
SUN

to 0800
SUN

Territory Boundary
(MD170 with Anglia)
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0105
SUN

to 0800
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
BLOCKED To A/C Electric
Trains

0105
SUN

to 0800
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
BLOCKED To A/C Electric
Trains

0105
SUN

to 0800
SUN

Follow-Up Work
0m0ch and 1m15ch
W2025/11616186
URFDO Inspections
2m60ch and 7m61ch
W2025/11639742
OHL Inspection
2m60ch and 7m61ch
W2025/11639714
Survey Work
2m60ch and 7m61ch
W2025/11639608
S&T Maintenance
2m60ch and 7m61ch
W2025/11532551

ISOLATION OF ELECTRICAL SECTIONS
0040 SUN TO 0800 SUN
AH 1 & 2

0040 SUN TO 0645 SUN
AH 3 & 4

0105 SUN TO 0800 SUN
AS 1 & 2
AH 6
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

PROTECTION LIMITS
2005 SAT TO 1200 SUN
Down Fast: Beyond WM117 to Approach WM137
Up Fast: Beyond WM134# to Approach WM114

0040 SUN TO 0645 SUN
Down Slow, Wembley Yard North Departure Line: Beyond WM321, WM791# to Approach WM341#
Up Slow, Wembley Yard North Arrival Line, Wembley Central Shunt Neck, Kilburn Up & Down Goods Loop: Beyond
WM338#, Bufferstops Wembley Central Shunt Neck to Approach WM318, CN5B pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6, 7: Beyond WY437A pts#, WY434A pts

0105 SUN TO 0800 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch: Beyond
TVC344 pts#, WM661# to Sand-Drag
Up & Down Willesden Relief / Up Willesden Relief / Up West London: Sand-Drag to Approach TVC818#
Down High Level Beyond: WM620#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
2005 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0105 SUN TO 0800 SUN
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE RETIMED
LATER OR RUN TO WEMBLEY REVERSE.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS FOR AC ELECTRIC TRACTION TO UP & DOWN GOODS NO. 1 OR 2 AND BRENT RECEPTION &
DEPARTURE NO. 1 OR 2.

0040 SUN TO 0645 SUN
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
WEMBLEY YARD RECEP/DEP 4 TO 7 TO REMAIN CLEAR OF STABLED STOCK

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11290585

SATURDAY 22 to SUNDAY 23 NOVEMBER

Ref. No. P2025/4123612 Possession Manager Network Rail / High Speed

Item
9

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11283644

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4123567 AND W2025/11517839 UNDER LINE HEADING MD101.

SATURDAY 22 to SUNDAY 23 NOVEMBER

Ref. No. P2025/4123567 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
10

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 2m34ch
W2025/11517839

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Station Work
0m0ch and 0m17ch
W2025/11718596
Structures Work
0m0ch and 0m61ch
W2025/11676143
Survey Work
0m0ch and 2m34ch
W2025/11532258
URFDO Inspections
0m0ch and 2m34ch
W2025/11532351
OHL Inspection
0m0ch and 2m34ch
W2025/11532433
OHL Work (Maintenance)
0m0ch and 2m34ch
W2025/11273586
Remove Rail Defects
0m0ch and 2m34ch
W2025/11283464
S&T Maintenance
0m0ch and 2m34ch
W2025/11532229
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 10 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Euston Platform 16
Possession

1200
SUN

to 2200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1 D, E, F, G
AE 2 A, B
AE 5 A
AE 6 & 9
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5 B, C, D, E, F
AE 7 & 8
AE 10 A, B, C, D, E, F, G, H
AE 11 & 12

1200 SUN TO 2200 SUN
AE 6 C

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 10 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0040 SUN AND 0645 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Down Primrose Hill: Bufferstops Euston
Platforms 1 to 16, Beyond WM803# to Approach WM117#, WM321#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose Hill: Beyond WM114#, WM318# to
Bufferstops Euston Platforms 1 to 16, Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

1200 SUN TO 2200 SUN
Euston Platform 16: Bufferstops to Approach WM2001B pts#

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN CAMDEN JN AND WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
WMT TO STABLE IN AN ADDITIONAL PLATFORM AT EUSTON DUE TO NO ACCESS TO NORTHAMPTON.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

12100 SUN TO 2200 SUN
NO ACCESS EUSTON PLATFORM 16. NO STOCK TO BE STABLED IN EUSTON PLATFORM 16.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

***NOTE: NO WORKS TO TAKE PLACE ON EUSTON PLATFORM 16 0600 SUN TO 1200 SUN APART FROM
THAT IN CONNECTION WITH THE PREPARATORY WORKS FOR THE POLAR EXPRESS.***

1F_ARL_Derivative WON 35 2025/2026 Page B-166

1F_ARL_Derivative WON 35 - 2025/2026

page 176 of 404



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 22 to SUNDAY 23 NOVEMBER

Ref. No. P2025/4123569 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
11

Wembley Central
and Bourne End Jn
(Hertfordshire)

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

OHL Renewals Work
8m50ch and 9m47ch
W2025/11295743

Down and Up Slow
Possession

0055
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0055
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0055
SUN

to 0645
SUN

Kings Langley Up Kings Langley Loop
Possession

0055
SUN

to 0645
SUN

CWR Stress Management
12m35ch and 24m39ch
W2025/11532616
Survey Work
12m35ch and 18m0ch
W2025/11532620
S&T Maintenance
12m35ch and 18m0ch
W2025/11532618
OHL Inspection
12m35ch and 18m0ch
W2025/11532622
Patrolling
12m35ch and 18m0ch
W2025/11101172
Tunnel Examination
17m38ch and 19m72ch
W2025/11613794
Vegetation Clearance
17m45ch and 21m25ch
W2025/11691147
Off Track Work
21m10ch and 24m39ch
W2025/11695210
Patrolling
8m22ch and 9m40ch
W2025/11532617
URFDO Inspections
8m50ch and 24m71ch
W2025/11532621

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2005 SAT TO 1200 SUN
BB 1 & 2

0055 SUN TO 0645 SUN
AH 7, 8, 9, 10
BH 20, 21, 22, 23

PROTECTION LIMITS
2005 SAT TO 1200 SUN
Down Fast: Beyond WM137# to Approach WT3145
Up Fast: Beyond WT3146 to Approach WM134

0055 SUN TO 0645 SUN
Down Slow: Beyond WM341# to Approach WT5147
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond WT5148, WM856#,
Bufferstops Watford Junction Platform 10 to Approach WM338#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 23 NOVEMBER

Ref. No. P2025/4123659 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
22

Rugby Engine Siding
Sidings Possession

0030
SUN

to 0825
SUN

In Connection With Engineering Work
82m20ch and 82m40ch
W2025/11295340

TRAFFIC REMARKS
DRS THUNDERBIRD LOCO TO BE OUTSTABLED TO RUGBY UP STABLING SIDINGS.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4123556 AND W2025/11295258 UNDER ROUTE HEADING MD101.

SUNDAY 23 NOVEMBER

Ref. No. P2025/4123660 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
23

Rugby Trent Valley Jn
and New Bilton

Single
Sidings Possession

0030
SUN

to 0825
SUN

In Connection With Engineering Work
0m0ch and 0m28ch
W2025/11295263

TRAFFIC REMARKS
SIDINGS TO BE CLEAR OF ANY LOCO / ECS.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4123556 AND W2025/11295258 UNDER LINE HEADING MD101.

SUNDAY 23 to MONDAY 24 NOVEMBER

Ref. No. P2025/4123602 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
24

Camden Jn South
and Camden Jn

Lines D and E
Possession

2105
SUN

to 2355
SUN

Remove Rail Defects
0m0ch and 4m64ch
W2025/11284405

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

S&T Maintenance
0m0ch and 4m64ch
W2025/11532755
OHL Inspection
0m0ch and 4m64ch
W2025/11532626
OHL Renewals Work
3m5ch and 4m26ch
W2025/11426044
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 24 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0540 MON
AE 1 C
AE 2 C

2355 SUN TO 0540 MON
AE 6 C

PROTECTION LIMITS
2105 SUN TO 2355 SUN
Line E, Down Fast: Beyond WM111 to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

2355 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
2105 SUN TO 0540 MON
TRAINS TO TRAVEL OVER SLOW LINES.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 23 to MONDAY 24 NOVEMBER

Ref. No. P2025/4123604 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
25

Harrow & Wealdstone
and Watford Junction

Down and Up Fast
Possession

2105
SUN

to 0600
MON

OHL Inspection
12m45ch and 17m21ch
W2025/11532628
S&T Maintenance
12m45ch and 17m21ch
W2025/11316283

PROTECTION LIMITS
Down Fast: Beyond WM147 to Approach WT3113
Up Fast: Beyond WM168# to Approach WM142

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 85 CONTINUED

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

MONDAY 24 to TUESDAY 25 NOVEMBER

Ref. No. P2025/4099699 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
32

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Remove Rail Defects
0m0ch and 3m50ch
W2025/11284323

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Willesden TMD Loop / Neck
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2025/11069367
Other E&P Work
0m0ch and 2m40ch
W2025/11687345
Major Projects HS2
0m0ch and 3m50ch
W2025/11636342
Patrolling
1m43ch and 2m40ch
W2025/11050126
S&T Renewal
2m27ch and 4m25ch
W2025/11671907
In Connection With Engineering Work
2m27ch and 4m67ch
W2025/11300123
Track Maintenance
2m45ch and 4m20ch
W2025/11280644
Patrolling
3m0ch and 4m20ch
W2025/11232555
Survey Work
5m30ch and 5m48ch
W2025/11546937
Tunnel Examination
5m50ch and 2m38ch
W2025/11656157
Follow-Up Work
3m64ch and 5m58ch
W2025/11300054
Survey Work
4m0ch and 5m55ch
W2025/11687204
In Connection With Engineering Work
4m61ch and 4m75ch
W2025/11677101
Remove Rail Defects
4m75ch and 5m58ch
W2025/11532832
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 25 to WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4163376 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
42

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Remove Rail Defects
0m0ch and 3m50ch
W2025/11284425

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Willesden TMD Loop / Neck
Possession

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2025/11069468
Other E&P Work
0m0ch and 2m40ch
W2025/11687351
Major Projects HS2
0m0ch and 3m50ch
W2025/11636449
S&T Renewal
2m27ch and 4m25ch
W2025/11671878
In Connection With Engineering Work
2m27ch and 4m67ch
W2025/11300206
Tunnel Examination
5m50ch and 2m38ch
W2025/11668531
Follow-Up Work
3m64ch and 5m58ch
W2025/11300055
Survey Work
4m0ch and 5m55ch
W2025/11677033
In Connection With Engineering Work
4m61ch and 4m75ch
W2025/11676920
Track Maintenance
4m75ch and 5m58ch
W2025/11532833
Track Maintenance
6m65ch and 7m61ch
W2025/11532836
OHL Inspection
0m0ch and 7m61ch
W2025/11532848
URFDO Inspections
0m0ch and 7m61ch
W2025/11532845
Survey Work
0m0ch and 7m61ch
W2025/11532842
S&T Maintenance
0m0ch and 7m61ch
W2025/11532839

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 WED TO 0430 WED
901 to 908 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 42 CONTINUED

PROTECTION LIMITS
2300 TUE TO 0100 WED
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Willesden TMD Loop/Neck, Up Primrose Hill / North London: Beyond
WM2531B pts#, WM1180# to Approach WM2101 pts#, NL1204#, Bufferstops TMD Neck
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Willesden TMD Loop/Neck, Line B, Euston Platforms 8 to 11, Up DC
Electric, Up Primrose Hill / North London, Up North London DC Electric: Beyond WM2531B pts#, WM1180#, WS14#
to Bufferstops Euston Platforms 8 to 11, Approach NL1204#, Bufferstops TMD Neck

0100 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED TO 0500 WED
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

TRAFFIC REMARKS
2210 TO 2315 WED
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS ON THE UP SLOW TO BE RETIMED WITH AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE
NO ACCESS NORTON BRIDGE CHORD.

2315 WED TO 0600 THURS
TRAINS ON THE UP SLOW TO BE RETIMED WITH AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U21 AT SC3654 SIGNAL ON THE UP FAST LINE
6U19 AT SC3605 SIGNAL ON THE DOWN FAST LINE
6U16 AT SC3605 SIGNAL ON THE DOWN FAST LINE

THURSDAY 27 NOVEMBER

Ref. No. P2025/4099700 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
55

Euston Platforms 12 to 16
Possession

0010
THU

to 0550
THU

Arc Repairs
0m0ch and 4m64ch
W2025/11284494

Euston
and Camden Jn

Lines D,E,X
Possession

0010
THU

to 0550
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0010
THU

to 0550
THU

Survey Work
0m0ch and 4m64ch
W2025/11532775
OHL Inspection
0m0ch and 4m64ch
W2025/11532886
S&T Maintenance
0m0ch and 4m64ch
W2025/11532774
URFDO Inspections
0m0ch and 4m64ch
W2025/11532776

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C AND SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 61 CONTINUED

TO BE READ IN CONJUNCTION WITH P2024163577 AND W2025/11533249 UNDER LINE HEADING
MD101/NW1001.

THURSDAY 27 to FRIDAY 28 NOVEMBER

Ref. No. P2025/4163709 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Remove Rail Defects
0m0ch and 3m50ch
W2025/11284486

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
THU

to 0500
FRI

Willesden TMD Loop / Neck
Possession

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2025/11069499
Other E&P Work
0m0ch and 2m40ch
W2025/11687265
Major Projects HS2
0m0ch and 3m50ch
W2025/11636456
S&T Renewal
2m27ch and 4m25ch
W2025/11671879
In Connection With Engineering Work
2m27ch and 4m67ch
W2025/11300207
Follow Up Tamping
3m64ch and 5m58ch
W2025/11209709
Survey Work
4m0ch and 5m55ch
W2025/11687288
In Connection With Engineering Work
4m61ch and 4m75ch
W2025/11677100
Track Maintenance
4m75ch and 5m58ch
W2025/11532834
Track Maintenance
6m65ch and 7m61ch
W2025/11532837
OHL Inspection
0m0ch and 7m61ch
W2025/11532849
URFDO Inspections
0m0ch and 7m61ch
W2025/11532846
Survey Work
0m0ch and 7m61ch
W2025/11532843
S&T Maintenance
0m0ch and 7m61ch
W2025/11532840
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 62 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 908 Complete

PROTECTION LIMITS
2300 THU TO 0100 FRI
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Willesden TMD Loop/Neck, Up Primrose Hill / North London: Beyond
WM2531B pts#, WM1180# to Approach WM2101 pts#, NL1204#, Bufferstops TMD Neck
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Willesden TMD Loop/Neck, Line B, Euston Platforms 8 to 11, Up DC
Electric, Up Primrose Hill / North London, Up North London DC Electric: Beyond WM2531B pts#, WM1180#, WS14#
to Bufferstops Euston Platforms 8 to 11, Approach NL1204#, Bufferstops TMD Neck

0100 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI TO 0500 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 62 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J40 AT WM328 SIGNAL ON THE UP SLOW LINE

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING TRAIN:
6J40 AT WM723 SIGNAL ON THE UP AND DOWN GOOD LOOP

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 27 to FRIDAY 28 NOVEMBER

Ref. No. P2025/4163385 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
63

Harrow & Wealdstone
and Watford South Jn

Down and Up Slow
Possession

2345
THU

to 0530
FRI

Track Maintenance
12m50ch and 16m40ch
W2025/11533050
OHL Inspection
12m50ch and 16m40ch
W2025/11533056
S&T Maintenance
12m50ch and 16m40ch
W2025/11317936
URFDO Inspections
12m50ch and 16m40ch
W2025/11533054

PROTECTION LIMITS
Down Slow: Beyond WM351 to Approach WM365
Up Slow: Beyond WM364# to Approach WM346

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: Possession exclusive of Watford Due to RHTT.

THURSDAY 27 to FRIDAY 28 NOVEMBER

Ref. No. P2025/4163432 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
64

Watford Junction
and Drayton Road
Junction

Down and Up Slow
Possession

2240
THU

to 0610
FRI

Survey Work
24m35ch and 29m18ch
W2025/11533232

Kings Langley Up Kings Langley Loop
Possession

2240
THU

to 0610
FRI

Tring Up & Down Relief
Possession

2240
THU

to 0610
FRI

OHL Inspection
24m35ch and 26m20ch
W2025/11533236
URFDO Inspections
24m35ch and 29m18ch
W2025/11533234
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 73 CONTINUED

Yarnfield Junction
and Stone

Down and Up Norton Bridge
Possession (T3-D)

2320
FRI

to 0550
SAT

Little Bridgeford
Junction
and Madeley Jn

Up Slow
Possession (T3-D)

2320
FRI

to 0550
SAT

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5607 to Approach SC5647, NS4333
Up Slow, Up Norton Bridge: Beyond SC5646, NS4332 to Approach SC5606

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES.
NO ACCESS STONE LINES AT NORTON BRIDGE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 99

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 22 to SUNDAY 23 NOVEMBER

Ref. No. P2025/4123567 Repeated item, please see details under route MD101

Item
10

SATURDAY 22 to SUNDAY 23 NOVEMBER

Ref. No. P2025/4123569 Repeated item, please see details under route MD101

Item
11

SUNDAY 23 NOVEMBER

Ref. No. P2025/4155523 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0200
SUN

to 0645
SUN

In Connection With Engineering Work
3m63ch and 4m67ch
W2025/11296154

Willesden Jn Low
Level

Bay Platform
Possession

0200
SUN

to 0645
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SUN

to 0645
SUN

Watford Junction Platforms 1 to 4
Possession

0200
SUN

to 0645
SUN

In Connection With Isolation
Arrangements
8m50ch and 9m47ch
W2025/11295653
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 78 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0200 SUN TO 0645 SUN
905 to 909 A, B,C, D, E, G
910 A, B, C, D, E, G - 914

909 F & 910 F with Anglia

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 24 NOVEMBER

Ref. No. P2025/4123639 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0140
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11316214

Willesden Jn Low
Level

Bay Platform
Possession

0140
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0140
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0140
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11622885
Track Maintenance
3m60ch and 7m75ch
W2025/11680203
S&T Maintenance
7m0ch and 17m30ch
W2025/11631844
Major Projects
8m60ch and 10m34ch
W2025/11607730

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0500 MON
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 24 to TUESDAY 25 NOVEMBER

Ref. No. P2025/4099699 Repeated item, please see details under route MD101

Item
32

TUESDAY 25 NOVEMBER

Ref. No. P2025/4100128 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
80

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Other E&P Work
6m70ch and 17m30ch
W2025/11108839

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

S&T Maintenance
6m70ch and 8m0ch
W2025/11110361
Patrolling
6m70ch and 12m40ch
W2025/11108936
CWR Stress Management
6m70ch and 12m40ch
W2025/11109038
Survey Work
6m70ch and 12m40ch
W2025/11110553
URFDO Inspections
6m70ch and 17m30ch
W2025/11110801
S&T Renewal
6m70ch and 17m30ch
W2025/11622768
S&T Maintenance
7m0ch and 17m30ch
W2025/11110371
Major Projects
8m60ch and 10m34ch
W2025/11612993
Off Track Work
9m0ch and 12m40ch
W2025/11283264
Remove Rail Defects
12m36ch and 17m30ch
W2025/11109198
Survey Work
12m36ch and 17m30ch
W2025/11110666

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
911 to 922 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 80 CONTINUED

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 25 to WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4163376 Repeated item, please see details under route MD101

Item
42

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4099676 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
81

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11108861

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11110362
Patrolling
6m70ch and 12m40ch
W2025/11109036
Changing Sleepers & Timbers
6m70ch and 12m40ch
W2025/11109094
Survey Work
6m70ch and 12m40ch
W2025/11110554
S&T Renewal
6m70ch and 17m30ch
W2025/11622769
URFDO Inspections
6m70ch and 17m30ch
W2025/11110802
S&T Maintenance
7m0ch and 17m30ch
W2025/11110372
Major Projects
8m60ch and 10m34ch
W2025/11612994
Off Track Work
9m0ch and 12m40ch
W2025/11283483
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 81 CONTINUED

Remove Rail Defects
12m36ch and 17m30ch
W2025/11109281
Survey Work
12m36ch and 17m30ch
W2025/11110667

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4279050 Possession Manager LNW Route Business Stonebridge Park

Item
82

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11139207

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4163376 AND W2025/11109094

WEDNESDAY 26 to THURSDAY 27 NOVEMBER

Ref. No. P2025/3993046 Repeated item, please see details under route MD101

Item
88

THURSDAY 27 NOVEMBER

Ref. No. P2025/4099700 Repeated item, please see details under route MD101

Item
55
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

THURSDAY 27 to FRIDAY 28 NOVEMBER

Ref. No. P2025/4163709 Repeated item, please see details under route MD101

Item
62

FRIDAY 28 NOVEMBER

Ref. No. P2025/4163616 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2025/11108895

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2025/11110364
Changing Sleepers & Timbers
6m70ch and 12m40ch
W2025/11109135
Survey Work
6m70ch and 12m40ch
W2025/11110556
URFDO Inspections
6m70ch and 17m30ch
W2025/11110856
S&T Renewal
6m70ch and 17m30ch
W2025/11622771
S&T Maintenance
7m0ch and 17m30ch
W2025/11110374
Off Track Work
9m0ch and 12m40ch
W2025/11283888
Remove Rail Defects
12m36ch and 17m30ch
W2025/11109283
Survey Work
12m36ch and 17m30ch
W2025/11110615

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 22 to SUNDAY 23 NOVEMBER

Ref. No. P2025/4123567 Repeated item, please see details under route MD101

Item
10

SUNDAY 23 NOVEMBER

Ref. No. P2025/4155523 Repeated item, please see details under route MD120

Item
78

MONDAY 24 NOVEMBER

Ref. No. P2025/4123639 Repeated item, please see details under route MD120

Item
79

MONDAY 24 to TUESDAY 25 NOVEMBER

Ref. No. P2025/4099699 Repeated item, please see details under route MD101

Item
32

TUESDAY 25 to WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4163376 Repeated item, please see details under route MD101

Item
42

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4099676 Repeated item, please see details under route MD120

Item
81

THURSDAY 27 to FRIDAY 28 NOVEMBER

Ref. No. P2025/4163709 Repeated item, please see details under route MD101

Item
62

FRIDAY 28 NOVEMBER

Ref. No. P2025/4163616 Repeated item, please see details under route MD120

Item
83
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SATURDAY 22 to MONDAY 24 NOVEMBER

Ref. No. P2025/3937093 Possession Manager Network Operations Anglia

Item
96

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0200
SAT

to 0055
SUN

Unload S&C Materials
4m41ch and 0m45ch
W2025/11170659

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SAT

to 0400
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0200
SAT

to 0400
MON

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0200
SAT

to 0400
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0200
SAT

to 0400
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0200
SAT

to 0400
MON

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0200
SAT

to 0400
MON

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0055
SUN

to 0810
SUN

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0055
SUN

to 0810
SUN

Gospel Oak Platform 3
Possession

0055
SUN

to 0810
SUN

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0810
SUN

to 0050
MON

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0050
MON

to 0400
MON

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0050
MON

to 0400
MON

Gospel Oak Platform 3
Possession

0050
MON

to 0400
MON

Welding and Grinding
4m41ch and 0m45ch
W2025/11625542
URFDO Inspections
4m41ch and 0m45ch
W2025/11625224
Off Track Work
4m41ch and 0m45ch
W2025/11625479
Track Maintenance
4m41ch and 0m45ch
W2025/11622401
Track Maintenance
4m41ch and 0m45ch
W2025/11625379
URFDO Inspections
4m41ch and 0m45ch
W2025/11625547
Structures Examination
4m41ch and 5m5ch
W2025/11593039
Off Track Work
4m41ch and 5m40ch
W2025/11625556
Welding and Grinding
4m41ch and 5m40ch
W2025/11625621
P & D Maintenance
4m64ch and 5m40ch
W2025/10879749
S&T Maintenance
4m67ch and 0m45ch
W2025/10879758
Telecoms Maintenance
1m53ch and 2m44ch
W2025/11578166
Track Maintenance
1m7ch and 4m36ch
W2025/10879704
URFDO Inspections
1m7ch and 4m36ch
W2025/10879626
Patrolling
1m57ch and 2m55ch
W2025/10878919
Welding and Grinding
1m57ch and 4m36ch
W2025/10879789
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 96 CONTINUED

Off Track Work
1m57ch and 4m36ch
W2025/10879705
Drainage Inspection
1m60ch and 4m30ch
W2025/10880581
OTM Ballast Regulator
2m70ch and 4m36ch
W2025/11263292
Track Maintenance
0m20ch and 4m36ch
W2025/10877198
URFDO Inspections
1m7ch and 1m35ch
W2025/10877284
Off Track Work
1m57ch and 4m36ch
W2025/10879716
Track Maintenance
1m57ch and 4m36ch
W2025/10879710
URFDO Inspections
1m57ch and 4m36ch
W2025/10879715
Welding and Grinding
1m57ch and 4m36ch
W2025/10879714

ISOLATION OF ELECTRICAL SECTIONS
0200 SAT TO 0400 MON: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb,AH-5M
ISOLATION REF...T-14/TN01

0200 SAT TO 0400 MON: 909F,910F
ISOLATION REF...T-14/TN02
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 96 CONTINUED

PROTECTION LIMITS
0200 SAT TO 0055 SUN
Down North London: NL1017# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1010#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

0055 TO 0810 SUN
Down North London: NL1007# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1008#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

0810 SUN TO 0050 MON
Down North London: NL1017# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1010#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

0050 TO 0400 MON
Down North London: NL1001# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1002#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down T&H: Approach UH3067 pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 96 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GOSPEL OAK AND RICHMOND

ARL TO SHUNT FROM DOWN NORTH LONDON LINE TO UP NORTH LONDON LINE (BEHIND NL1000) AT
GOSPEL OAK JN
MAXIMUM 2 PASSENGER TRAINS PER HOUR (AC-1F, AC-2A, TO BE LIVE) WITH ECS MOVES TO/FROM THE
T&H LINES PERMITTED TO RUN AS REQUIRED IN BETWEEN

POSSESSION LIMIT BOARD/3 DETONATORS REQUIRED AT LIMITING POINT; PLB PLACED AT OVERBRIDGE
3B (FOOTPATH BETWEEN SAVERNAKE RD & HAMPSTEAD HEATH) ON THE DN NORTH LONDON , IN
ACCORDANCE WITH RULE BOOK MODULE AC SECTION 11

ARL TO STABLE IN PLATFORMS 1-2 AT STRATFORD

THAMESIDE FREIGHT SERVICES TO RUN VIA FOREST GATE JN, STRATFORD, PRIMROSE HILL AND
CAMDEN JN ON SATURDAY
THAMESIDE FREIGHT TO RUN VIA JUNCTION ROAD JUNCTION AND WANSTEAD PARK ON SUNDAY

ARL ECS TO RUN VIA PRIMROSE HILL SAT AND SUN
NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING OR WILLESDEN HL TURNBACK SIDING
NO TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL OAK FROM 0055 TO 0810 SUN AND FROM 0050 TO 0400
MON

RHTT 3S40 TO BE DIVERTED

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

NLL CYCLIC TYPE 8 ROTR
NLL CYCLIC TYPE 9 ROTR
CD Track: Kensal Green Jn S&C

GENERAL REMARKS
W/11170659 ENGINEERING TRAINS IN USE PT862384 6T64
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6T64 AT NL1043 SIGNAL ON THE DOWN NORTH
LONDON
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 25CH ON THE KGW, 0M 0CH TO 0M 21CH
ON THE KGC AND 0M 43CH TO 0M 38CH ON THE WMB

LINE BLOCKS BETWEEN TRAINS WILL BE REQUIRED ON THE DC ELECTRIC LINES (MD120) FOR THE
PROTECTION OF STAFF TO CARRY OUT DC ISOLATION SWITCHING

W/10879758 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW AND 0M0CH TO 0M20CH ON THE KGC

W/10877284 & W/10877198 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE
GOJ

W/11263292 OTM BALLAST REGULATOR IN USE OTM849739

W/10879704 & W/10879626 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE
GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

SUNDAY 23 NOVEMBER

Ref. No. P2025/4155523 Repeated item, please see details under route MD120

Item
78

MONDAY 24 NOVEMBER

Ref. No. P2025/4123639 Repeated item, please see details under route MD120

Item
79

MONDAY 24 to TUESDAY 25 NOVEMBER

Ref. No. P2025/4099699 Repeated item, please see details under route MD101

Item
32

TUESDAY 25 NOVEMBER

Ref. No. P2025/4311771 Possession Manager South Rail Systems Alliance

Item
97

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0040
TUE

to 0530
TUE

Follow-Up Work
3m36ch and 5m5ch
W2025/11310399

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
TUE

to 0530
TUE

Kensal Green Jn Reverse Siding
Sidings Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE

Preparatory Work
4m67ch and 5m48ch
W2025/11733873

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044

TUESDAY 25 to WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4163376 Repeated item, please see details under route MD101

Item
42
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4311794 Possession Manager South Rail Systems Alliance

Item
98

Kensal Rise
and Willesden
Junction High Level

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

Follow-Up Work
3m36ch and 5m5ch
W2025/11310437

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

Kensal Green Jn Reverse Siding
Sidings Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
WED

to 0530
WED

Preparatory Work
4m67ch and 5m48ch
W2025/11734011

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4099676 Repeated item, please see details under route MD120

Item
81

THURSDAY 27 NOVEMBER

Ref. No. P2025/4311858 Possession Manager South Rail Systems Alliance

Item
99

Kensal Rise
and Willesden
Junction High Level

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
THU

to 0530
THU

Follow-Up Work
3m36ch and 5m5ch
W2025/11310438

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
THU

to 0530
THU

Kensal Green Jn Reverse Siding
Sidings Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

Preparatory Work
4m67ch and 5m48ch
W2025/11734068
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 99 CONTINUED

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044

THURSDAY 27 to FRIDAY 28 NOVEMBER

Ref. No. P2025/4163709 Repeated item, please see details under route MD101

Item
62

FRIDAY 28 NOVEMBER

Ref. No. P2025/4311859 Possession Manager South Rail Systems Alliance

Item
100

Kensal Rise
and Willesden
Junction High Level

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
FRI

to 0530
FRI

Follow-Up Work
3m36ch and 5m5ch
W2025/11310439

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
FRI

to 0530
FRI

Kensal Green Jn Reverse Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

Preparatory Work
4m67ch and 5m48ch
W2025/11734076

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044

FRIDAY 28 NOVEMBER

Ref. No. P2025/4163616 Repeated item, please see details under route MD120

Item
83
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

SATURDAY 22 to MONDAY 24 NOVEMBER

Ref. No. P2025/3937093 Repeated item, please see details under route MD150

Item
96

TUESDAY 25 NOVEMBER

Ref. No. P2025/4311771 Repeated item, please see details under route MD150

Item
97

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4311794 Repeated item, please see details under route MD150

Item
98

THURSDAY 27 NOVEMBER

Ref. No. P2025/4311858 Repeated item, please see details under route MD150

Item
99

FRIDAY 28 NOVEMBER

Ref. No. P2025/4311859 Repeated item, please see details under route MD150

Item
100

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 22 to SUNDAY 23 NOVEMBER

Ref. No. P2025/4079360 Repeated item, please see details under route MD101

Item 8

SATURDAY 22 to MONDAY 24 NOVEMBER

Ref. No. P2025/3937093 Repeated item, please see details under route MD150

Item
96

TUESDAY 25 NOVEMBER

Ref. No. P2025/4311771 Repeated item, please see details under route MD150

Item
97
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

WEDNESDAY 26 NOVEMBER

Ref. No. P2025/4311794 Repeated item, please see details under route MD150

Item
98

THURSDAY 27 NOVEMBER

Ref. No. P2025/4311858 Repeated item, please see details under route MD150

Item
99

FRIDAY 28 NOVEMBER

Ref. No. P2025/4311859 Repeated item, please see details under route MD150

Item
100

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 22 NOVEMBER

Ref. No. P2025/4175735 Possession Manager Route Business Wessex

Item
109

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2014
SAT

to 2021
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

2021
SAT

to 2029
SAT

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

2029
SAT

to 2040
SAT

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

2040
SAT

to 2059
SAT

Virginia Water
and Ascot

Down Twickenham
Protected Path

2059
SAT

to 2106
SAT

Ascot
and Ash Vale Jn

Down Frimley/Ash Vale
Single/Down Ash Vale Branch
Protected Path

2106
SAT

to 2127
SAT

Ash Vale Jn
and Aldershot

Down Alton
Protected Path

2127
SAT

to 2133
SAT

Aldershot Down Aldershot Platform Loop
Protected Path

2133
SAT

to 2144
SAT

Aldershot
and Ash Vale Jn

Up Alton
Protected Path

2144
SAT

to 2152
SAT

Ash Vale Jn
and Ascot

Up Ash Vale Branch /Ash Vale
Single/Up Frimley
Protected Path

2152
SAT

to 2216
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

Ascot Platform 1
Protected Path

2216
SAT

to 2226
SAT

Ascot
and Virginia Water

Up Twickenham
Protected Path

2226
SAT

to 2234
SAT

Virginia Water
and Staines

Up Twickenham
Protected Path

2234
SAT

to 2244
SAT

Staines
and Whitton Jn

Up Twickenham
Protected Path

2244
SAT

to 2255
SAT

Whitton Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

2255
SAT

to 2308
SAT

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

2308
SAT

to 2332
SAT

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

2332
SAT

to 2339
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q57 PLPR 11:18 DOLLANDSM TO WOKING CS.

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SATURDAY 22 to SUNDAY 23 NOVEMBER

Ref. No. P2025/4079360 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
110

Primrose Hill Tunnels
and Wembley Central

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

Follow-Up Work
3m64ch and 5m58ch
W2025/11300008

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Rec/Dep Lines 4-7
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Ground Investigation/Automatic
Ballast Sampling
5m0ch and 5m58ch
W2025/11690691
Remove Rail Defects
5m65ch and 7m61ch
W2025/11318505
Structures Examination
5m60ch and 6m12ch
W2025/11660955
Follow-Up Work
5m60ch and 6m12ch
W2025/11290585
Structures Work
5m65ch and 6m20ch
W2025/11500684
C1 Rerail - One Rail Only
6m60ch and 7m61ch
W2025/11613006
Patrolling
6m60ch and 7m61ch
W2025/11532582
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 110 CONTINUED

North Pole Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0105
SUN

to 0800
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0105
SUN

to 0800
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0800
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0105
SUN

to 0800
SUN

Down and Up South West
Possession

0105
SUN

to 0800
SUN

Up & Down South West
Possession

0105
SUN

to 0800
SUN

Up & Down South West Goods
Possession

0105
SUN

to 0800
SUN

Territory Boundary
(MD170 with Anglia)
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0105
SUN

to 0800
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
BLOCKED To A/C Electric
Trains

0105
SUN

to 0800
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
BLOCKED To A/C Electric
Trains

0105
SUN

to 0800
SUN

Follow-Up Work
0m0ch and 1m15ch
W2025/11616186
S&T Maintenance
2m60ch and 7m61ch
W2025/11532551
URFDO Inspections
2m60ch and 7m61ch
W2025/11639742
Survey Work
2m60ch and 7m61ch
W2025/11639608
OHL Inspection
2m60ch and 7m61ch
W2025/11639714

ISOLATION OF ELECTRICAL SECTIONS
0040 SUN TO 0800 SUN
AH 1 & 2

0040 SUN TO 0645 SUN
AH 3 & 4

0105 SUN TO 0800 SUN
AS 1 & 2
AH 6
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 110 CONTINUED

PROTECTION LIMITS
2005 SAT TO 1200 SUN
Down Fast: Beyond WM117 to Approach WM137
Up Fast: Beyond WM134# to Approach WM114

0040 SUN TO 0645 SUN
Down Slow, Wembley Yard North Departure Line: Beyond WM321, WM791# to Approach WM341#
Up Slow, Wembley Yard North Arrival Line, Wembley Central Shunt Neck, Kilburn Up & Down Goods Loop: Beyond
WM338#, Bufferstops Wembley Central Shunt Neck to Approach WM318, CN5B pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6, 7: Beyond WY437A pts#, WY434A pts

0105 SUN TO 0800 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch: Beyond
TVC344 pts#, WM661# to Sand-Drag
Up & Down Willesden Relief / Up Willesden Relief / Up West London: Sand-Drag to Approach TVC818#
Down High Level Beyond: WM620#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
2005 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0105 SUN TO 0800 SUN
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE RETIMED
LATER OR RUN TO WEMBLEY REVERSE.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS FOR AC ELECTRIC TRACTION TO UP & DOWN GOODS NO. 1 OR 2 AND BRENT RECEPTION &
DEPARTURE NO. 1 OR 2.

0040 SUN TO 0645 SUN
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
WEMBLEY YARD RECEP/DEP 4 TO 7 TO REMAIN CLEAR OF STABLED STOCK

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNE)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNWS)

NO ITEMS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1010 LIVERPOOL STREET TO SEVEN KINGS
***SEVEN KINGS STATION

FROM 04:00 MONDAY 27TH JANUARY 2025 UNTIL MONDAY 24TH NOVEMBER 2025
In connection with staircase replacement works at Seven Kings station (8m45ch), scaffolding will be erected at the country end 
of Platform 2 (Down Main) and Platform 3 (Up Electric).
The Scaffolding may be a source of distraction for drivers, so advanced notice is being given

(D22286) (27/01/2025) (35-2025)

EA1011 SEVEN KINGS TO IPSWICH 

GOODMAYES STATION
FROM 2200 HRS SATURDAY 22 NOVEMBER UNTIL to 0335 HRS MONDAY 24TH

NOVEMBER
From Saturday 22nd November at 2200 work will commence to install a new lift shaft at the London end of Platform 1 at 
Goodmayes Station. The works are planned to be undertaken under full possession of the railway line.

In the lead up to the work a crane will be setup behind the platform (non-trackside). The crane will not be undertaking any lifting 
activities until after the line is under full possession.
Upon completion of the works the crane will be derigged and removed from site prior to the possession being handed back.

Drivers should be aware that following completion of the works, the lift shaft structure will be in place at the London end of 
Platform 1.

These works may be a source of distraction for drivers, so advanced notice is being provided.

Justification for publication if required (see section D submission guide):

The work is in association with providing access for all platform 1 (UP Main).

This work is likely to cause a distraction for train drivers with the crane being visible and so close to the back of the platform.

Other information should be included here that will assist in the production of the notice:

As defined in the notice, a new lift shaft will be visible from 24th November 2025.

(D23219) (22/11/2025) (35)

EA1040 ROMFORD TO UPMINSTER

TOP OF PLATFORM RAMP AT ROMFORD 
FROM 01:00 HOURS TUESDAY 21  st   OCTOBER 2025 UNTIL FURTHER NOTICE.   

A Temporary speed restriction of 5 MPH will apply to platform 1 only beginning at the top of the platform ramp, located at 00 
Miles 03 Chains to the buffer stops located at 00 Miles 00 Chains. 

N.B. The 5 MPH speed restriction is applicable to trains arriving at Romford Platform 1 only. All departing trains returning to 
Upminster may depart at the published line speed of 15 MPH.

(D23170) (21/10/2025) (UFN)

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA JN (VIA TILBURY)

PURFLEET INTERLOCKING
FROM 0100 HRS UNTIL 0130 HRS TUESDAY 25 NOVEMBER 2025

The following signalling area will be affected by the test
 UP TILBURY-UR664 – UR646 DN TILBURY-UR647- UR663

CROSSINGS- JURGEN, DEEP WHARF, THAMES BOARD MILLS & PURFLEET

ALL INCLUSIVE OF ALL SIDINGS -PROCTOR &GAMBLE, VELLACOTS LONG, JURGONS LONG

(D23247) (25/11/2025) (35)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH EASTERN ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

TBC LN170 Werrington Jn To Flyover East Jn Via 
Lincoln

Potterhanworth- Former Greetwell Jn 
Exceptionally Poor Rail Adhesion update

D22905 23/08/2025

TBC LN185 Allington West Jn To Skegness Allington Exceptionally Poor Rail Adhesion 
update

D22905 23/08/2025

TBC LN808 Dore West Jn To Earles Sidings (Excl) Alteration to the Sectional Appendix Low 
Adhesion Sites

D23034 27/09/2025

TBC LN860 – Diggle Jn To Copley Hill East Jn Alteration to the Sectional Appendix Low 
Adhesion Sites

D23034 27/09/2025

TBC LN860 – Diggle Jn To Copley Hill East Jn Update to LN860 - Standedge Tunnel Down 
Huddersfield Local Instruction

D23146 31/10/2025

TBC LN862 Barnsley Station Jn To Huddersfield Alteration to the Sectional Appendix Low 
Adhesion Sites

D23034 27/09/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests). 

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D11599) (11/03/17) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of 

change
D2B Amend The following clearance as shown below. D23040 04/10/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(D16499) (28/01/2020) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE (LNE)

NO ITEMS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (46R)

BLETCHLEY FREIGHT SIDINGS 
UNTIL MONDAY 15 SEPTEMBER 2026

Bletchley Freight Sidings 9, 10 and 11 ownership has been changed for a set period, they are private sidings from Wednesday 
23 April 2025. This is under reference STNC/G1/2025/NWC/965 expiring 15 September 2026. After 15 September 2026 the 
sidings revert to network sidings.

(D22655) (17/05/2025) (52R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MISCELLANEOUS INSTRUCTIONS (LNE)
MULTIPLE SPAD SIGNALS LONDON NORTH EASTERN ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR
Signal 
box

Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted at 
signal

HE60 Dilston LC (Corbridge) Down Carlisle
2 2 FALSE

CD9 Cricklewood Depot Exit Road 18/12/2020 2 2 FALSE

K395 Finsbury Park Down Slow 09/05/2025 6 3 TRUE

YB445 Hornsey Down Slow No.1 10/07/2021 7 2 TRUE
WH218 West Hampstead Up Slow 20/09/2021 2 2 TRUE
DW5313 
(Derby 
LNW 
Junction)

Derby LNW Junction Up Tamworth Slow 18/10/2021

2 2 TRUE

YB1177/
K629

Woolmer Green Down Main 07/02/2025
12 3 FALSE

T511 Newcastle Central Platform 6 17/08/2022 4 3 TRUE
L3665 Leeds Platform 12 10/12/2022 3 2 TRUE
YB1303 Langley Jn Down Slow 17/04/2023 6 3 TRUE
L4025 Cononley Down Shipley Main 30/04/2023 3 2 FALSE
T6282 Pelaw Up Pelaw Chord 08/05/2023 3 3 TRUE
YB320 Holloway Up Fast 25/08/2023 8 2 TRUE
LG7959 Pyewipe Junction Down Gainsborough 01/09/2023 3 2 TRUE
TC4610 Stapleford & Sandiacre Down Erewash 16/10/2023 2 2 FALSE
WH273 St Albans Down Slow Line 11/11/2023 10 2 TRUE
TN4966 Nottingham West Line A 07/12/2023 2 2 TRUE
S81 Sheffield Down Heeley Loop 24/01/2024 3 2 TRUE
P423 Peterborough Down Fast 26/11/2024 7 4 FALSE
YB1033/
K603

Welwyn Garden Platform 4 04/04/2024
2 2 TRUE

Y650 York Fuel Point 02/05/2024 3 2 FALSE
S737 Aldwarke Jn Down Tinsley 21/06/2024 8 2 TRUE
Y468 Longlands Junction Up Slow 05/08/2024 2 2 TRUE
YB395 Finsbury Park Down Slow 12/08/2024 7 3 TRUE
L3675 Leeds Platform 8 (East) 25/08/2024 2 2 TRUE
T6266 Fellgate Up Sunderland 21/01/2025 4 3 FALSE
YB1303 Langley Jn Down Slow 14/03/2025 7 3 FALSE
MM6220 Beacon Hill Tunnel Up Halifax 15/05/2025 2 2 TRUE
NS7170 Hall Dene Up Sunderland 2 2 TRUE

Last Updated: 01/11/2025
Explanation of Change: Signal K415 (YB415 shown in error) has been removed from the table. 
(D23173) (01/11/2025) (RSSB) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MISCELLANEOUS INSTRUCTIONS
CLASS 153 VEHICLES FITTED WITH SANDING EQUIPMENT – (THIS NOTICE

APPLIES TO THE LNW(S) ROUTE ONLY)
Class 153 rolling stock are fitted with sanding equipment which the Driver will operate when it is necessary to stop the train in 
emergency, and / or during experienced conditions of very low railhead adhesion.

Each driving cab is fitted with the ability to supply sand which can be discharged and laid by the following methods:

1. sand application manually operated during Brake Step 3;
2. sand application automatically delivered during Emergency Braking; and 
3. sand application manually operated during Traction (e.g. train acceleration)

The application of sand by any of the above methods does not require the train to be removed from passenger operation / 
service, unless otherwise in circumstances advised by the Driver.

Driver’s Actions
When the manual sanding equipment has been used at a speed below 10mph under braking conditions, the train must be 
brought to a stand and the Driver must inform the Signaller immediately and report the following:

R1 that the manual sanding equipment has been operated; and
R2 the location where the equipment was discharged and the current location of the train

If the Signaller cannot be contacted immediately via the signal post telephone, GSM-R radio, the Driver must place a track circuit
operating clip on the line immediately in front of the train. To avoid delay, if the Driver alights to use a signal post telephone, a 
track circuit operating clip should be taken as well.

The Signaller may instruct the Driver to place a track circuit operating clip on the line immediately in front of the train.

When the Signaller confirms that the train has been protected, the Driver must provide the following additional information:

 why the equipment was operated i.e. whether for a genuine emergency, system fault or operated in error
 the location of poor railhead adhesion (where applicable) which required the sander to be operated; and
 the units and vehicle number on which the sander was operated

When the train is ready to proceed, the Driver must obtain the Signaller’s authorisation before moving the train. When a track 
circuit operating clip has been used, the Signaller’s permission must be received before removing it from the line.

Signallers Actions
On receipt of a report from a Driver that the emergency sanding equipment has been operated on a unit, the Signaller must 
immediately:

 place or maintain the signal in rear of the train at Danger; and
 advise the Driver when the train is protected and record the information provided (on Bi-directional lines, protection must

also be applied to prevent the approach of trains in both directions)

When it has been ascertained from the Driver that the train is able to proceed, movements may re-commence. Where applicable,
the Signaller must instruct the Driver to remove the track circuit operating clip prior to the train proceeding. The next controlled 
signal in rear of where the sander was operated must be maintained at Danger behind the first train to proceed through the 
affected section, until the train has passed clear of the overlap of the signal in advance of where the train stopped and occupied 
the track circuit ahead. The passage of this first train must be observed to ensure that track circuits work correctly. This method 
of signalling shall continue until it has been ascertained that the track circuits are working correctly.

Where poor railhead adhesion problems have been reported, the Signaller must also observe Rule Book, Module TW1 – 
Preparation and movement of trains – General, Section 28 – Rail Adhesion.

The Signaller must inform Network Rail Control giving details of the unit and vehicle numbers, train running details, time and 
location of the incident and ensure that all details are recorded (train register / occurrence book) and complete a failure to operate 
track circuit form if applicable.

(D14229) (08/05/2021) (36R)

USE OF GSM-R TO ADVISE DRIVERS OF AN APPROACHING
TSR DUE TO A HIGH OUPUT WORKSITE ON THE ADJACENT LINE - 
(THIS NOTICE APPLIES TO THE LNW(N) & LNW(S) ROUTES ONLY)

GSM-R berth triggered messages will be used to pass information to Drivers where TSRs are used when the adjacent line is a 
live worksite.

TSR boards will be used with the berth triggered broadcast acting as a supplementary message only.

(D14255) (30/06/2018) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS25 Willesden 
Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 08/11/2025
Explanation of Change: Signal WY191 has been removed from table.
(D23193) (08/11/2025) (UFN)
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