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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Ilford Depot All Lines
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

All Sidings in Depot
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

ISOLATION OF ELECTRICAL SECTIONS
0130 SUN TO 0530 SUN: 321,322,323,324,361,365,366,367,368,6301B,6302B,6303A,6304A
ISOLATION REF...GEI-05

PROTECTION LIMITS
Down Main: L345# to L405#
Up Main: L438# to L364#
Down Electric: L349# to L403#
Up Electric: L436# to L370#
Turnback Line (Chadwell Heath): To Buffer Stops

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS AND IN ILFORD DEPOT.

SUNDAY 30 NOVEMBER to MONDAY 01 DECEMBER

Ref. No. P2025/3940585 Possession Manager Network Operations Anglia

Item
8

Liverpool Street Platforms 1-4
Possession

0040
SUN

to 0445
MON

Station Work
0m0ch and 0m77ch
W2025/11309803

Liverpool Street
and Bethnal Green
West Jn

Down and Up Suburban
Possession

0040
SUN

to 0445
MON

Track Maintenance
0m0ch and 0m77ch
W2025/11299399
Structures Work
0m0ch and 0m77ch
W2025/11693029

ISOLATION OF ELECTRICAL SECTIONS
0040 SUN TO 0445 MON: 305A,306
ISOLATION REF...MAX1/GEI

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L2083B# pts
Up Suburban: L2080B# pts to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES BETWEEN BETHNAL GREEN WEST JN AND LIVERPOOL
STREET

TRAINS TO BE RE-PLATFORMED IN PLATFORMS 5-17 AT LIVERPOOL STREET

NO ACCESS TO/FROM PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 SUN TO 0445 MON

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 FROM 0040 SUN TO 0445 MON

ELIZABETH LINE SERVICES REQUIRE TWO PLATFORMS AT LIVERPOOL STREET (HIGH LEVEL) FOR
LATE/EARLY SERVICES

CD Structures: Liverpool Street Roof
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 10 CONTINUED

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Aldersbrook Carriage
Sidings

Aldersbrook Sidings
BLOCKED To A/C Electric
Trains

0140
MON

to 0355
MON

Ilford Depot Goods Line
BLOCKED To A/C Electric
Trains

0140
MON

to 0355
MON

Carriage Line
BLOCKED To A/C Electric
Trains

0140
MON

to 0355
MON

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0355 MON: 321,322,365,366
ISOLATION REF...GEI-10

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L489#
Up Main: L514# to L340#
Up Passenger Loop (Shenfield): Beyond L510#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS AND IN CARRIAGE AND
GOODS LINES IN ILFORD DEPOT

TUESDAY 02 DECEMBER

Ref. No. P2025/3982069 Possession Manager Network Operations Anglia

Item
11

Liverpool Street Platforms 13-17
Possession

0110
TUE

to 0450
TUE

Track Maintenance
0m0ch and 5m40ch
W2025/11299358

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
TUE

to 0450
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0450
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0450
TUE

CRL Westbound
Possession

0110
TUE

to 0450
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11583918
Survey Work
0m0ch and 5m20ch
W2025/10898710
Structures Work
3m17ch and 3m22ch
W2025/11695040
Litter / Graffiti Clearance
3m60ch and 4m15ch
W2025/11693003
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 02 DECEMBER

Ref. No. P2025/3986635 Possession Manager Network Operations Anglia

Item
14

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m20ch
W2025/11299519

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0500
TUE

Siding Spur
Line Blockage

0130
TUE

to 0500
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

Structures Examination
12m0ch and 13m52ch
W2025/11693109
Vegetation Clearance
17m50ch and 20m20ch
W2025/11715030
Safety & Environment Work
18m16ch and 18m70ch
W2025/11338957
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

SUNDAY 30 NOVEMBER

Ref. No. P2025/4223808 Possession Manager Network Operations Anglia

Item
22

Harold Wood
and Shenfield

Down and Up Main
Possession

0020
SUN

to 0720
SUN

Rail Stress Management
18m14ch and 19m37ch
W2025/11438743

Shenfield Up Passenger Loop
Possession

0020
SUN

to 0720
SUN

PROTECTION LIMITS
Down Main: L469 to L493
Up Main: L514 to L496
Up Passenger Loop: Beyond L510

MONDAY 01 DECEMBER

Ref. No. P2025/4171539 Repeated item, please see details under route EA1010

Item
10

TUESDAY 02 DECEMBER

Ref. No. P2025/3986635 Repeated item, please see details under route EA1010

Item
14

WEDNESDAY 03 DECEMBER

Ref. No. P2025/3987360 Repeated item, please see details under route EA1010

Item
16

WEDNESDAY 03 DECEMBER

Ref. No. P2025/3987256 Possession Manager Anglia IMDM Romford

Item
34

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m20ch
W2025/11299575

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Vegetation Clearance
17m50ch and 20m20ch
W2025/11715232
Safety & Environment Work
19m20ch and 20m5ch
W2025/11322844

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0505 WED: 331D,332A
ISOLATION REF...GEI-13
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

FRIDAY 05 DECEMBER

Ref. No. P2025/3986991 Repeated item, please see details under route EA1010

Item
20

FRIDAY 05 DECEMBER

Ref. No. P2025/3986876 Possession Manager Anglia IMDM Romford

Item
42

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2025/11299697

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Safety & Environment Work
1m64ch and 3m0ch
W2025/11262828
Litter / Graffiti Clearance
13m31ch and 18m26ch
W2025/11693221
Vegetation Clearance
17m50ch and 20m20ch
W2025/11715185

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0505 FRI: 331D,332A
ISOLATION REF...GEI-14

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11299697 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M00CH ON THE SSV

EA1040 ROMFORD TO UPMINSTER

WEDNESDAY 03 DECEMBER

Ref. No. P2025/3987256 Repeated item, please see details under route EA1011

Item
34
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

WEDNESDAY 03 DECEMBER

Ref. No. P2025/4262255 Repeated item, please see details under route EA1370

Item
241

WEDNESDAY 03 DECEMBER

Ref. No. P2025/4163484 Repeated item, please see details under route EA1170

Item
172

THURSDAY 04 DECEMBER

Ref. No. P2025/4163505 Repeated item, please see details under route EA1170

Item
173

FRIDAY 05 DECEMBER

Ref. No. P2025/4163537 Repeated item, please see details under route EA1170

Item
174

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 29 to SUNDAY 30 NOVEMBER

Ref. No. P2025/4123769 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
187

Euston Platforms 12 to 16
Possession

2115
SAT

to 0940
SUN

Major Projects HS2
0m0ch and 3m59ch
W2025/11519366

Euston
and Camden Jn

Lines D,E,X
Possession

2115
SAT

to 0940
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2115
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2115
SAT

to 0940
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Structures Examination
0m0ch and 1m5ch
W2025/11699987
S&C Unit Renewal (Maintenance
Only)
0m0ch and 3m59ch
W2025/11284557
Arc Repairs
3m64ch and 9m60ch
W2025/11535364
Follow-Up Work
3m64ch and 5m58ch
W2025/11300010
In Connection With Engineering Work
6m25ch and 9m60ch
W2025/11375027
OHL Renewals Work
8m50ch and 9m47ch
W2025/11257788

1F_ARL_Derivative WON 36 2025/2026 Page B-46

1F_ARL_Derivative WON 36 - 2025/2026

page 57 of 346

8



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 0940
SUN

Track Maintenance
12m70ch and 17m21ch
W2025/11535366
Track Survey
12m70ch and 17m21ch
W2025/11535459
S&T Maintenance
0m0ch and 8m0ch
W2025/11535368
Survey Work
0m0ch and 12m40ch
W2025/11535458
OHL Inspection
0m0ch and 17m21ch
W2025/11535461
URFDO Inspections
0m0ch and 17m21ch
W2025/11535460
Patrolling
6m65ch and 9m40ch
W2025/11535367
S&T Maintenance
8m0ch and 17m21ch
W2025/11535369
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

TRAFFIC REMARKS
2115 SAT TO 0940 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2 AND ARE TO BE CLEAR OF STABLED UNITS.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2115 SAT TO 0040 SUN AND 0645 SUN TO 0940 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 29 to SUNDAY 30 NOVEMBER

Ref. No. P2025/3925521 Possession Manager Western Route Planning East

Item
188

Acton East
and Acton West

Acton Yard
Sidings Possession

1800
SAT

to 0950
SUN

In Connection With Engineering Work
0m43ch and 4m71ch
W2025/11310593

Reception 1, 2 & 3
Sidings Possession

1800
SAT

to 0950
SUN

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

2100
SAT

to 0950
SUN

S&T Work
0m40ch and 4m50ch
W2025/11305385
Major Projects
0m41ch and 4m71ch
W2025/11266511

ISOLATION OF ELECTRICAL SECTIONS
2200 Sat to 0900 Sun
4809YY
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

PROTECTION LIMITS
Down Poplar: Beyond AW588Cpts# to Approach SN197#
Up Poplar: Beyond SN200# to Approach AW587pts#

TRAFFIC REMARKS
NO SERVICES TO RUN.
NO ACCESS FROM GWML TO ACTON YARD / WCML / NLL

WORK DETAILS: POPLARS ELECTRIFICATION

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

SATURDAY 29 NOVEMBER to MONDAY 01 DECEMBER

Ref. No. P2025/3919898 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
189

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0245
SAT

to 0500
MON

Track Maintenance
3m0ch and 10m30ch
W2025/11629540

Willesden Jn Low
Level

Bay Platform
Possession

0245
SAT

to 0500
MON

Kensal Green Jn
and Willesden Jn Low
Level

Down and Up New Line
Possession

0245
SAT

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0245
SAT

to 0500
MON

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0245
SAT

to 0500
MON

Road No. 22
Possession

0245
SAT

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0245
SAT

to 0105
SUN

Down and Up City Line
BLOCKED To A/C Electric
Trains

0245
SAT

to 2359
SAT

Detail Structures Examination
3m0ch and 8m0ch
W2025/11692410
S&T Renewal
3m0ch and 10m30ch
W2025/11670232
Signalling Works
3m55ch and 7m46ch
W2025/11662237
In Connection With Engineering Work
3m63ch and 4m67ch
W2025/11296114
S&T Renewal
6m0ch and 9m40ch
W2025/11374720
Changing Sleepers & Timbers
6m8ch and 8m0ch
W2025/11653618
S&C Unit Renewal (Maintenance
Only)
6m60ch and 9m47ch
W2025/11274099
In Connection With Isolation
Arrangements
8m50ch and 9m47ch
W2025/11257883
Structures Work
0m17ch and 0m79ch
W2025/11618517
Remove Rail Defects
17m35ch and 17m58ch
W2025/11585817
S&T Maintenance
7m0ch and 17m30ch
W2025/11296729

1F_ARL_Derivative WON 36 2025/2026 Page B-50

1F_ARL_Derivative WON 36 - 2025/2026

page 61 of 346

11



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0245 SAT TO 2359 SAT
AH 5 M

DC Sections:-
0245 SAT TO 0500 MON
905 to 922

0245 SAT TO 0430 MON
923 & 924

PROTECTION LIMITS
0245 SAT TO 0105 SUN AND 0810 SUN TO 0500 MON
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
NL214 pts# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL214 pts#
LUL Depot Reception Road 21: Beyond SB201 pts LUL Depot
LUL Depot Reception Road 22: Beyond SB201 pts LUL Depot

0105 SUN TO 0810 SUN
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#
LUL Depot Reception Road 21: Beyond SB201 pts LUL Depot
LUL Depot Reception Road 22: Beyond SB201 pts LUL Depot

0245 SAT TO 0105 SUN
Down City: Beyond NL216 pts# to Approach WM2414A pts#
Up City: Beyond WM2413B pts# to Approach NL1038#

TRAFFIC REMARKS
0245 SAT TO 0500 MON
LONDON OVERGROUND NO DC SERVICES ALL DAY SAT & SUN.
LUL TO START/TERMINATE QUEENS PARK.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
NO ACCESS DC LINES AT WATFORD JN.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
LUL TO TAKE SIDINGS POSSESSION AT STONEBRIDGE PARK DEPOT

0245 SAT TO 0105 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND HARLESDEN JN VIA CITY LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT SB201 PTS DUE TO LUL SIDINGS
POSSESSION ACTING AS PROTECTION. SB201 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 30 NOVEMBER

Ref. No. P2025/4163541 Repeated item, please see details under route EA1320

Item
212

SUNDAY 30 NOVEMBER

Ref. No. P2025/3943459 Possession Manager Anglia IMDM Tottenham Hale

Item
190

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

Remove Rail Defects
0m42ch and 0m45ch
W2025/11004432

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

URFDO Inspections
0m42ch and 0m45ch
W2025/11018517
Station Work
1m50ch and 5m45ch
W2025/11455174
Off Track Work
1m57ch and 0m45ch
W2025/11019245
Welding and Grinding
1m57ch and 0m45ch
W2025/11019353
Preparatory Work
3m20ch and 0m36ch
W2025/11311559
Structures Work
3m25ch and 3m76ch
W2025/11657978
Prep for RDT
3m54ch and 5m4ch
W2025/11311634
Tamping
4m5ch and 4m45ch
W2025/11263512
P & D Maintenance
4m64ch and 0m4ch
W2025/11018813

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN01

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11263512
TAMPER IN USE OTM849748
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1032 SIGNAL ON THE UP NORTH LONDON

W/11004432 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

W/11018517 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

LCV PROCESS TO APPLY

SUNDAY 30 NOVEMBER

Ref. No. P2025/4207144 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
191

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0120
SUN

to 0735
SUN

Follow Up Tamping
5m53ch and 0m44ch
W2025/11422211

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0120
SUN

to 0735
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0120
SUN

to 0735
SUN

Up & Down South West
Possession

0120
SUN

to 0735
SUN

Up & Down South West Goods
Possession

0120
SUN

to 0735
SUN

Down and Up South West
Possession

0120
SUN

to 0735
SUN

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to Approach TVC818#
Down High Level Beyond: WM620#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 191 CONTINUED

TRAFFIC REMARKS
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE RETIMED
LATER OR RUN TO WEMBLEY REVERSE.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM814 ON THE UP WILLESDEN RELIEF LINE

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM815 ON THE DOWN WILLESDEN RELIEF LINE

SUNDAY 30 NOVEMBER

Ref. No. P2025/4265507 Possession Manager Network Operations Anglia

Item
192

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0110
SUN

to 0705
SUN

Structures Examination
3m0ch and 12m39ch
W2025/11583316

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0110
SUN

to 0705
SUN

Richmond Platforms 3-7
Possession

0110
SUN

to 0705
SUN

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound: Approach WK11
Westbound: Beyond GB1

MONDAY 01 DECEMBER

Ref. No. P2025/3942638 Repeated item, please see details under route EA1370

Item
237

MONDAY 01 DECEMBER

Ref. No. P2025/3943752 Possession Manager Anglia IMDM Tottenham Hale

Item
193

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Line Blockage + EPR

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2025/11004298

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Off Track Work
1m57ch and 0m45ch
W2025/11019075
Welding and Grinding
1m57ch and 0m45ch
W2025/11019355
URFDO Inspections
1m57ch and 0m45ch
W2025/11018470
S&T Maintenance
4m67ch and 0m45ch
W2025/11016385

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts Up North London: Fixed Diamond Crossing Beyond AW585 pts to
NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
LCV PROCESS TO APPLY

1F_ARL_Derivative WON 36 2025/2026 Page B-55

1F_ARL_Derivative WON 36 - 2025/2026

page 66 of 346

16



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 01 DECEMBER

Ref. No. P2025/4163529 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/11004334

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 02 DECEMBER

Ref. No. P2025/3971802 Possession Manager Anglia IMDM Tottenham Hale

Item
197

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
TUE

to 0530
TUE

Track Maintenance
0m10ch and 0m47ch
W2025/11004213

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
TUE

to 0530
TUE

Gospel Oak Platform 3
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
TUE

to 0530
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn Reversing Sidings
Sidings Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE

Welding and Grinding
0m10ch and 0m40ch
W2025/11019219
URFDO Inspections
0m10ch and 0m40ch
W2025/11018476
Off Track Work
0m10ch and 0m40ch
W2025/11019071
Station Work
0m20ch and 0m37ch
W2025/11620239
Patrolling
1m7ch and 1m24ch
W2025/11327475
S&T Maintenance
1m10ch and 1m25ch
W2025/11016313
P & D Maintenance
1m10ch and 1m35ch
W2025/11018896
Station Work
1m50ch and 5m45ch
W2025/11399202
Prep for RDT
3m54ch and 5m4ch
W2025/11311497
Preparatory Work
3m65ch and 0m47ch
W2025/11688468
S&T Maintenance
4m64ch and 0m40ch
W2025/11016442
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 197 CONTINUED

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
LCV PROCESS TO APPLY

W/11016313 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11016442 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB / 05M
10CH TO 05M 15CH ON THE KGW / 00M 00CH TO 00M 20CH ON THE KGC

W/11688468 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

TUESDAY 02 DECEMBER

Ref. No. P2025/4100073 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
198

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11050127

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2025/11072052
Track Maintenance
2m45ch and 4m20ch
W2025/11073090
S&T Maintenance
2m45ch and 8m0ch
W2025/11073381
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Survey Work
2m45ch and 12m40ch
W2025/11073517
S&T Renewal
2m45ch and 17m58ch
W2025/11648713
URFDO Inspections
2m45ch and 17m58ch
W2025/11073875
Track Maintenance
4m20ch and 6m60ch
W2025/11073110
Station Work
5m25ch and 5m60ch
W2025/11690156
Patrolling
6m60ch and 12m40ch
W2025/11072089
C1 Rerail - One Rail Only
6m60ch and 12m50ch
W2025/11073130
S&T Maintenance
7m0ch and 17m58ch
W2025/11073482
In Connection With Isolation
Arrangements
7m50ch and 8m26ch
W2025/11299388
Cable Work
7m68ch and 8m20ch
W2025/11664650
Station Work
7m75ch and 8m20ch
W2025/11737650
Major Projects
8m60ch and 10m34ch
W2025/11612941
Track Maintenance
12m36ch and 17m58ch
W2025/11072755
Survey Work
12m36ch and 17m58ch
W2025/11073716
Cable Work
14m6ch and 17m30ch
W2025/11704258

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0425 TUE
905 to 924 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NL DC ELECTRIC LINE.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

TUESDAY 02 DECEMBER

Ref. No. P2025/4163543 Possession Manager Anglia IMDM Tottenham Hale

Item
199

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11242052

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN03

0115 TUE TO 0510 TUE: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

WEDNESDAY 03 DECEMBER

Ref. No. P2025/4058803 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
200

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m58ch
W2025/11072059

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2025/11073091
S&T Maintenance
2m45ch and 8m0ch
W2025/11073382
Survey Work
2m45ch and 12m40ch
W2025/11073608
S&T Renewal
2m45ch and 17m58ch
W2025/11648714
URFDO Inspections
2m45ch and 17m58ch
W2025/11073876
Station Work
2m75ch and 16m72ch
W2025/11348465
Track Maintenance
4m20ch and 6m60ch
W2025/11073111
Station Work
5m25ch and 5m60ch
W2025/11690158
Patrolling
6m60ch and 12m40ch
W2025/11072239
C1 Rerail - One Rail Only
6m60ch and 12m50ch
W2025/11073131
S&T Maintenance
7m0ch and 17m58ch
W2025/11073419
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

In Connection With Isolation
Arrangements
7m50ch and 9m4ch
W2025/11299823
Cable Work
7m68ch and 8m20ch
W2025/11664651
Station Work
7m75ch and 8m20ch
W2025/11737719
Major Projects
8m60ch and 10m34ch
W2025/11612912
Track Maintenance
12m36ch and 17m58ch
W2025/11072756
Survey Work
12m36ch and 17m58ch
W2025/11073666
Cable Work
14m6ch and 17m30ch
W2025/11704259
Off Track Work
14m60ch and 17m58ch
W2025/11280449

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0425 WED
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

WEDNESDAY 03 DECEMBER

Ref. No. P2025/4163512 Possession Manager Anglia IMDM Tottenham Hale

Item
201

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11242053
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 201 CONTINUED

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN04

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 04 DECEMBER

Ref. No. P2025/4163489 Repeated item, please see details under route EA1320

Item
218

THURSDAY 04 DECEMBER

Ref. No. P2025/3971950 Possession Manager Anglia IMDM Tottenham Hale

Item
202

Gospel Oak
and Acton Wells Jn

Down and Up North London
Possession

0040
THU

to 0530
THU

Track Maintenance
1m7ch and 0m47ch
W2025/11004226

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
THU

to 0530
THU

Gospel Oak Platform 3
Possession

0040
THU

to 0530
THU

Welding and Grinding
1m7ch and 0m40ch
W2025/11019222
URFDO Inspections
1m7ch and 0m40ch
W2025/11018529
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
THU

to 0530
THU

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
THU

to 0530
THU

Kensal Green Jn Reversing Sidings
Sidings Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

Off Track Work
1m7ch and 0m40ch
W2025/11019240
S&T Maintenance
1m10ch and 1m25ch
W2025/11016314
Tamping
3m35ch and 3m75ch
W2025/11263701
Prep for RDT
3m54ch and 5m4ch
W2025/11311603
Preparatory Work
3m65ch and 0m47ch
W2025/11689305
S&T Maintenance
4m64ch and 0m40ch
W2025/11016443

PROTECTION LIMITS
Down North London: NL1007# to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1008#
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
LCV PROCESS TO APPLY

W/11016314 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11016443 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB / 05M
10CH TO 05M 15CH ON THE KGW / 00M 00CH TO 00M 20CH ON THE KGC

W/11263701
TAMPER IN USE OTM849780
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1031 SIGNAL ON THE DOWN NORTH LONDON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

W/11689305 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

THURSDAY 04 DECEMBER

Ref. No. P2025/4058804 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
203

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m58ch
W2025/11071925

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2025/11073092
S&T Maintenance
2m45ch and 8m0ch
W2025/11073297
Survey Work
2m45ch and 12m40ch
W2025/11073519
S&T Renewal
2m45ch and 17m58ch
W2025/11648715
URFDO Inspections
2m45ch and 17m58ch
W2025/11074094
Station Work
2m75ch and 16m72ch
W2025/11348466
Track Maintenance
4m20ch and 6m60ch
W2025/11073112
Station Work
5m25ch and 5m60ch
W2025/11690159
C1 Rerail - One Rail Only
6m60ch and 12m50ch
W2025/11073132
S&T Maintenance
7m0ch and 17m58ch
W2025/11073492
Cable Work
7m68ch and 8m20ch
W2025/11664652
Station Work
7m75ch and 8m20ch
W2025/11737720
Major Projects
8m60ch and 10m34ch
W2025/11612943
Survey Work
12m36ch and 17m58ch
W2025/11073852
Track Maintenance
12m36ch and 17m58ch
W2025/11072753
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

Cable Work
14m6ch and 17m30ch
W2025/11704299
In Connection With Isolation
Arrangements
16m76ch and 17m58ch
W2025/11299973
Station Work
17m40ch and 17m58ch
W2025/11690589

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0425 THU
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

THURSDAY 04 DECEMBER

Ref. No. P2025/4124821 Possession Manager Western East IMDM

Item
204

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705049

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 204 CONTINUED

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 04 DECEMBER

Ref. No. P2025/4286745 Possession Manager Anglia IMDM Tottenham Hale

Item
205

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
THU

to 0510
THU

Unload Materials
3m5ch and 12m39ch
W2025/11597232

Richmond Platforms 3-7
Possession

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Possession

0115
THU

to 0510
THU

Westbound District Line
Possession

0115
THU

to 0510
THU

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5# to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108#
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 04 DECEMBER

Ref. No. P2025/4163532 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/11004288

PROTECTION LIMITS
Platform 5 (Richmond):GB107A pts to Buffer Stops Platform 5 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 04 DECEMBER

Ref. No. P2025/4163533 Possession Manager Anglia IMDM Tottenham Hale

Item
207

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/11004291

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 04 DECEMBER

Ref. No. P2025/4163490 Possession Manager Anglia IMDM Tottenham Hale

Item
208

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/11004270

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 05 DECEMBER

Ref. No. P2025/3971920 Possession Manager Anglia IMDM Tottenham Hale

Item
209

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m10ch and 0m47ch
W2025/11004177

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Sidings
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
FRI

to 0530
FRI

Welding and Grinding
0m10ch and 0m40ch
W2025/11019349
Off Track Work
0m10ch and 0m40ch
W2025/11019072
URFDO Inspections
0m10ch and 0m40ch
W2025/11018634
Station Work
0m20ch and 0m37ch
W2025/11620240
Tamping
0m45ch and 1m0ch
W2025/11263657
S&T Maintenance
1m10ch and 1m25ch
W2025/11016315
Structures Examination
1m30ch and 2m60ch
W2025/11441457
Prep for RDT
3m54ch and 5m4ch
W2025/11311547
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 209 CONTINUED

Preparatory Work
3m65ch and 0m47ch
W2025/11689306
S&T Maintenance
4m64ch and 0m40ch
W2025/11016444

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0530 FRI: AC-1,AC-2
ISOLATION REF...TN05

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306 #
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
LCV PROCESS TO APPLY

W/11263657
TAMPER IN USE OTM849779
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1006 SIGNAL ON THE UP NORTH LONDON

W/11016315 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11016444 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB / 05M
10CH TO 05M 15CH ON THE KGW / 00M 00CH TO 00M 20CH ON THE KGC

W/11689306 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 05 DECEMBER

Ref. No. P2025/4163763 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
210

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2025/11072082

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2025/11073093
S&T Maintenance
2m45ch and 8m0ch
W2025/11073298
Survey Work
2m45ch and 12m40ch
W2025/11073379
S&T Renewal
2m45ch and 17m58ch
W2025/11648716
URFDO Inspections
2m45ch and 17m58ch
W2025/11073993
Station Work
2m75ch and 16m72ch
W2025/11348467
Track Maintenance
4m20ch and 6m60ch
W2025/11073113
Station Work
5m25ch and 5m60ch
W2025/11690160
C1 Rerail - One Rail Only
6m60ch and 12m50ch
W2025/11073133
S&T Maintenance
7m0ch and 17m58ch
W2025/11073493
Cable Work
7m68ch and 8m20ch
W2025/11664653
Station Work
7m75ch and 8m20ch
W2025/11737721
Station Work
9m20ch and 9m50ch
W2025/11690329
Survey Work
12m36ch and 17m58ch
W2025/11073853
Track Maintenance
12m36ch and 17m58ch
W2025/11072754
Cable Work
14m6ch and 17m30ch
W2025/11704260
Off Track Work
14m60ch and 17m58ch
W2025/11280315
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 210 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0425 FRI
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

FRIDAY 05 DECEMBER

Ref. No. P2025/4286773 Possession Manager Anglia IMDM Tottenham Hale

Item
211

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
FRI

to 0510
FRI

Unload Materials
3m5ch and 12m39ch
W2025/11597223

Richmond Platforms 3-7
Possession

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Possession

0115
FRI

to 0510
FRI

Westbound District Line
Possession

0115
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5# to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108#
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SUNDAY 30 NOVEMBER

Ref. No. P2025/4163541 Possession Manager Anglia IMDM Tottenham Hale

Item
212

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Patrolling
1m2ch and 3m70ch
W2025/11004108

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Silo Curve
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0830
SUN

Caledonian Road and
Barnsbury
and Dalston
Kingsland

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0830
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0830
SUN

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0830
SUN

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0830
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0830
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0830
SUN

Patrolling
2m14ch and 3m5ch
W2025/11004209
S&T Points
5m16ch and 2m35ch
W2025/11016454

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/North London Relief: NL1202 to NL1275
Up North London (Westbound)/Down North London (Primrose Hill)/Up North London Reversable: NL1276 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

SUNDAY 30 NOVEMBER

Ref. No. P2025/3943763 Possession Manager Network Operations Anglia

Item
213

Homerton
and Stratford

Down and Up North London
Possession

0115
SUN

to 0755
SUN

Move Materials
3m10ch and 5m0ch
W2025/11609852
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 213 CONTINUED

Stratford Platforms 1-2
Possession

0115
SUN

to 0755
SUN

Bow Jn
and Ruckholt Rd Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0755
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0115
SUN

to 0755
SUN

Lea Jn
and Stratford Central
Jn West

Up Channelsea Loop
Possession

0115
SUN

to 0755
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0755
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0115
SUN

to 0755
SUN

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Possession

0115
SUN

to 0755
SUN

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0115
SUN

to 0755
SUN

Stratford Platform 10A/Avoiding Line
Possession

0115
SUN

to 0755
SUN

Bow Midland Bow Yard
Sidings Possession

0115
SUN

to 0755
SUN

Navarino Road Jn
and Homerton

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0755
SUN

Structures Examination
0m0ch and 0m59ch
W2025/11252267
Track Maintenance
2m38ch and 3m76ch
W2025/10993397
Off Track Work
2m40ch and 3m76ch
W2025/10993356
URFDO Inspections
2m40ch and 3m76ch
W2025/10993358
Track Maintenance
3m5ch and 3m64ch
W2025/11019639
P & D Maintenance
3m10ch and 3m74ch
W2025/11451495
Welding and Grinding
3m10ch and 3m76ch
W2025/10993400
Structures Work (Track Off)
3m20ch and 3m40ch
W2025/11664835
Litter / Graffiti Clearance
3m50ch and 4m0ch
W2025/11692907
Track Maintenance
3m60ch and 4m20ch
W2025/11299350

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0755 SUN: 430E,E3,E4,FGHJP,431DK,K3,K4,LMNP,319FGH,320GHJK,6302A
ISOLATION REF...TN06

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1275# to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1276#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: L2119# pts to S820A# pts
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: S820B# pts to
L2121# pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR WTT STANSTED EXPRESS SERVICES BETWEEN ORIENT WAY AND
LIVERPOOL STREET VIA TOTTENHAM HALE BETWEEN 0115 TO 0145 SUN AND 0415 TO 0755 SUN

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD

NLL CYCLIC TYPE 10 (ROTR)
ROM CYCLIC TYPE 1 (PART 2)

GENERAL REMARKS
W11019639 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M55CH ON THE LLS, OM0CH TO
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

THURSDAY 04 DECEMBER

Ref. No. P2025/3971672 Repeated item, please see details under route EA1280

Item
185

FRIDAY 05 DECEMBER

Ref. No. P2025/3971660 Repeated item, please see details under route EA1280

Item
186

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SUNDAY 30 NOVEMBER

Ref. No. P2025/3943459 Repeated item, please see details under route EA1310

Item
190

SUNDAY 30 NOVEMBER

Ref. No. P2025/4174340 Possession Manager Network Operations Anglia

Item
234

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SUN

to 0835
SUN

Structures Work
5m16ch and 5m73ch
W2025/11669634

Upper Holloway Up Reception
Possession

0050
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SUN

to 0835
SUN

Structures Work
9m75ch and 10m50ch
W2025/11695075
Track Maintenance
11m25ch and 11m74ch
W2025/11750303

PROTECTION LIMITS
Down T&H: UH1062# to L2412A# pts
Up T&H/Up Reception: L2412C# pts to UH1063#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 30 NOVEMBER

Ref. No. P2025/4262337 Possession Manager Anglia IMDM Romford

Item
235

Woodgrange Park
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0100
SUN

to 0735
SUN

OHL Work
12m12ch and 8m0ch
W2025/11581948

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Possession

0100
SUN

to 0735
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0100
SUN

to 0735
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0100
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0100
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Possession

0100
SUN

to 0735
SUN

Ripple Lane
and Barking Tilbury
Line Jn East

Up Goods
Possession

0100
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0100
SUN

to 0735
SUN

South Tottenham East
Jn
and Woodgrange
Park

Down and Up T&H
BLOCKED To A/C Electric
Trains

0100
SUN

to 0735
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0100
SUN

to 0735
SUN

Gospel Oak Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

Track Maintenance
13m20ch and 8m0ch
W2025/11751111

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0735 SUN: 540,541,512,513
ISOLATION REF...TN07

0105 SUN TO 0735 SUN: AT-1,AT-2 AE ONLY NO FEED
ISOLATION REF...TN08

PROTECTION LIMITS
Down T&H/Down Tilbury: L913# to UR615#
Up Tilbury/Up T&H: UR616# to L912#
Bay Platform/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Tilbury: Beyond UR903#
Up Tilbury /Fenchurch Street: Approach UR904#
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR910#
Up Riverside: Beyond UR802#
Up Goods/Departure Line: Beyond UR2221# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 235 CONTINUED

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3 AND BARKING
PLATFORM 1

MONDAY 01 DECEMBER

Ref. No. P2025/4312827 Possession Manager Anglia IMDM Romford

Item
236

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Line Blockage

0050
MON

to 0455
MON

S&T Maintenance
6m30ch and 11m75ch
W2025/11300995

PROTECTION LIMITS
Down T&H: S19 to L907
Up T&H: L2412C pts to S18

MONDAY 01 DECEMBER

Ref. No. P2025/3942638 Possession Manager Anglia IMDM Romford

Item
237

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0455
MON

Track Maintenance
1m7ch and 1m35ch
W2025/11004412

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0455
MON

Gospel Oak Platform 3
Possession

0050
MON

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0455
MON

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0455
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0455
MON

URFDO Inspections
1m7ch and 1m35ch
W2025/11018514
Other E&P Work
0m0ch and 0m30ch
W2025/11577976
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 237 CONTINUED

PROTECTION LIMITS
Down North London: NL1011 to NL1017
Up North London: NL1012 to NL1013
Down T&H: Approach NL3067 pts
Up T&H: Beyond NL3066 pts
Platform 3(Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8

GENERAL REMARKS
W/11004412 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

W/11018514 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M5CH TO 0M40CH ON THE GOJ

W/11577976 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 30CH TO 1M 00CH ON THE BOK

TUESDAY 02 DECEMBER

Ref. No. P2025/3971802 Repeated item, please see details under route EA1310

Item
197

TUESDAY 02 DECEMBER

Ref. No. P2025/4298661 Possession Manager Railscape Limited

Item
238

Blackhorse Road
and Leyton Midland
Road

Down and Up T&H
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Litter / Graffiti Clearance
8m0ch and 8m30ch
W2025/11692969

PROTECTION LIMITS
Down T&H: S21 to S25
Up T&H: S24 to S20

TUESDAY 02 DECEMBER

Ref. No. P2025/4262132 Possession Manager Anglia IMDM Romford

Item
239

Wanstead Park
and Woodgrange
Park

Down and Up T&H
Line Blockage (Between Trains)

0040
TUE

to 0500
TUE

Technical Inspection
11m50ch and 12m5ch
W2025/11581281

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0040
TUE

to 0500
TUE

ZKL3000 RC Installation
11m50ch and 12m26ch
W2025/11677999
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 239 CONTINUED

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L920 to L904
Down Branch: Beyond L909
Up Branch: Approach L334

TUESDAY 02 DECEMBER

Ref. No. P2025/4171744 Possession Manager Railscape Limited

Item
240

Barking
and Barking Station
Jn

Bay Platform Line/Platform 1
Line Blockage

0055
TUE

to 0515
TUE

Station Work
13m45ch and 13m62ch
W2025/11302065

PROTECTION LIMITS
Bay Platform/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

WEDNESDAY 03 DECEMBER

Ref. No. P2025/4262255 Possession Manager Anglia IMDM Romford

Item
241

Harringay Green
Lanes
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0520
WED

Technical Inspection
5m67ch and 7m0ch
W2025/11581360

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0040
WED

to 0520
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0040
WED

to 0520
WED

PROTECTION LIMITS
Down T&H: S13 to S21
Up T&H: S22 to S12
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

THURSDAY 04 DECEMBER

Ref. No. P2025/3971950 Repeated item, please see details under route EA1310

Item
202

1F_ARL_Derivative WON 36 2025/2026 Page B-86

1F_ARL_Derivative WON 36 - 2025/2026

page 97 of 346

38



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 269 CONTINUED

W11311788 BALLAST TRAIN IN USE: 6T65/PT862304

POSSESSION TO BE TAKEN AROUND TRAIN AT UR686 SIGNAL ON THE UP TILBURY

POSSESSION TO BE GIVEN UP AROUND TRAIN AT UR656 SIGNAL ON THE UP TILBURY

SUNDAY 30 NOVEMBER

Ref. No. P2025/4298698 Possession Manager ASPRO Anglia Network Rail

Item
270

Tilbury Town
and East Tilbury

Down and Up Tilbury
Line Blockage +Detonators

0130
SUN

to 0630
SUN

Survey Work
23m55ch and 24m61ch
W2025/11694386

PROTECTION LIMITS
Down Tilbury: UR699 to UR707
Up Tilbury: UR706 to UR698

SUNDAY 30 NOVEMBER to MONDAY 01 DECEMBER

Ref. No. P2025/3943119 Repeated item, please see details under route EA1380

Item
247

MONDAY 01 DECEMBER

Ref. No. P2025/4262359 Possession Manager Anglia IMDM Romford

Item
271

Barking
and Rainham (Essex)

Down and Up Tilbury
Line Blockage + Disconnect

0110
MON

to 0300
MON

OHL Inspection
7m70ch and 10m50ch
W2025/11583189

Barking Tilbury Line
Jn East
and Dagenham Dock
L/End

Down and Up Goods
Line Blockage + Disconnect

0110
MON

to 0300
MON

Ripple Lane Goods Connecting Line
Line Blockage + Disconnect

0110
MON

to 0300
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Line Blockage + Disconnect

0110
MON

to 0300
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0110
MON

to 0300
MON

Down Riverside
Junction
and Barking Riverside

Down Riverside
Line Blockage + Disconnect

0110
MON

to 0300
MON

Barking Riverside Platforms 1-2
Line Blockage + Disconnect

0110
MON

to 0300
MON

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Line Blockage + Disconnect

0110
MON

to 0300
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 05 DECEMBER

Ref. No. P2025/3971712 Repeated item, please see details under route EA1380

Item
262

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SUNDAY 30 NOVEMBER

Ref. No. P2025/4174340 Possession Manager Network Operations Anglia

Item
68

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SUN

to 0835
SUN

Structures Work
5m16ch and 5m73ch
W2025/11669634

Upper Holloway Up Reception
Possession

0050
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SUN

to 0835
SUN

Structures Work
9m75ch and 10m50ch
W2025/11695075
Track Maintenance
11m25ch and 11m74ch
W2025/11750303

PROTECTION LIMITS
Down T&H: UH1062# to L2412A# pts
Up T&H/Up Reception: L2412C# pts to UH1063#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#

MONDAY 01 DECEMBER

Ref. No. P2025/3942638 Possession Manager Anglia IMDM Romford

Item
69

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0455
MON

Track Maintenance
1m7ch and 1m35ch
W2025/11004412

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0455
MON

Gospel Oak Platform 3
Possession

0050
MON

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0455
MON

URFDO Inspections
1m7ch and 1m35ch
W2025/11018514
Other E&P Work
0m0ch and 0m30ch
W2025/11577976
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 69 CONTINUED

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0455
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0455
MON

PROTECTION LIMITS
Down North London: NL1011 to NL1017
Up North London: NL1012 to NL1013
Down T&H: Approach NL3067 pts
Up T&H: Beyond NL3066 pts
Platform 3(Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8

GENERAL REMARKS
W/11004412 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

W/11018514 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M5CH TO 0M40CH ON THE GOJ

W/11577976 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 30CH TO 1M 00CH ON THE BOK

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 21 NOVEMBER to WEDNESDAY 24 DECEMBER

Ref. No. P2025/4295429 Possession Manager Protected Path

Item
1

Euston Platform 16
Affected

0010
FRI

to 1200
WED

Station Work
0m0ch and 0m20ch
W2025/11691036

Platform 16
BLOCKED To A/C Electric
Trains

0010
FRI

to 1200
WED

ISOLATION OF ELECTRICAL SECTIONS
0010 FRI TO 1200 WED
AE 6 C
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE KEPT OUT OF PLATFORM 16 AT EUSTON THROUGHOUT.
FOR THE ERECTION/RUNNING/DECONSTRUCTION OF THE POLAR EXPRESS.

FRIDAY 28 to SATURDAY 29 NOVEMBER

Ref. No. P2025/4123765 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

North Wembley Jn
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

S&T Maintenance
16m60ch and 25m69ch
W2025/10863571

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Bletchley Arrival Line / Bletchley
North Neck
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

Milton Keynes Central Bay Platform 2A
Possession

2345
FRI

to 0515
SAT

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2345
FRI

to 0515
SAT

Survey Work
16m60ch and 25m69ch
W2025/10899104
URFDO Inspections
16m60ch and 25m69ch
W2025/10863949
P & D Maintenance
20m60ch and 24m43ch
W2025/11030159
Survey Work
36m5ch and 45m5ch
W2025/11682725
OHL Work
40m28ch and 42m68ch
W2025/11693902
Unload Ballast
45m10ch and 54m65ch
W2025/11502366
Arc Repairs
45m10ch and 46m9ch
W2025/11676991
S&T Work
45m10ch and 50m20ch
W2025/10966054

ISOLATION OF ELECTRICAL SECTIONS
2345 FRI TO 0515 SAT
LA 3 & 4
LA-AF 1

PROTECTION LIMITS
Down Slow, Down Bletchley: Beyond WM2564A pts, TK4133# to Approach KR5275#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Tring Up &
Down Relief, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Up Bletchley: Beyond
KR5274#, Bufferstops Milton Keynes Central Bay Platform 2A, WM856#, Bufferstops Watford Junction Platform 10 to
Approach WM2561A pts, TK9834#, OB1850
Bletchley Arrival line, Bletchley North Neck: Buffer Stops Bletchley North Neck to Approach TK4128#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5607 to Approach SC5647, NS4333
Up Slow, Up Norton Bridge: Beyond SC5646, NS4332 to Approach SC5606

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES.
NO ACCESS STONE LINES AT NORTON BRIDGE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 99

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

SATURDAY 29 to SUNDAY 30 NOVEMBER

Ref. No. P2025/4123769 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Euston Platforms 12 to 16
Possession

2115
SAT

to 0940
SUN

Major Projects HS2
0m0ch and 3m59ch
W2025/11519366

Euston
and Camden Jn

Lines D,E,X
Possession

2115
SAT

to 0940
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2115
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2115
SAT

to 0940
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

Structures Examination
0m0ch and 1m5ch
W2025/11699987
S&C Unit Renewal (Maintenance
Only)
0m0ch and 3m59ch
W2025/11284557
Arc Repairs
3m64ch and 9m60ch
W2025/11535364
Follow-Up Work
3m64ch and 5m58ch
W2025/11300010
In Connection With Engineering Work
6m25ch and 9m60ch
W2025/11375027
OHL Renewals Work
8m50ch and 9m47ch
W2025/11257788
Track Maintenance
12m70ch and 17m21ch
W2025/11535366
Track Survey
12m70ch and 17m21ch
W2025/11535459
S&T Maintenance
0m0ch and 8m0ch
W2025/11535368
Survey Work
0m0ch and 12m40ch
W2025/11535458
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 0940
SUN

URFDO Inspections
0m0ch and 17m21ch
W2025/11535460
OHL Inspection
0m0ch and 17m21ch
W2025/11535461
Patrolling
6m65ch and 9m40ch
W2025/11535367
S&T Maintenance
8m0ch and 17m21ch
W2025/11535369
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

TRAFFIC REMARKS
2115 SAT TO 0940 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2 AND ARE TO BE CLEAR OF STABLED UNITS.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2115 SAT TO 0040 SUN AND 0645 SUN TO 0940 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 29 to SUNDAY 30 NOVEMBER

Ref. No. P2025/4123789 Possession Manager Network Rail / High Speed

Item
6

Euston Middle Sidings 1&2
Sidings Possession

2115
SAT

to 0940
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11284595
In Connection With Engineering Work
0m0ch and 0m20ch
W2025/11689387

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4123769 AND W2025/11519366 & W2025/11689292 UNDER LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 17 CONTINUED

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4123776 AND W2025/11307444 UNDER LINE HEADING NW1001.

SATURDAY 29 to SUNDAY 30 NOVEMBER

Ref. No. P2025/4298122 Possession Manager LNW Works Delivery South

Item
18

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Isolation
Arrangements
133m0ch and 133m20ch
W2025/11579661

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4123776 AND W2025/11579556 UNDER LINE HEADING NW1001.

SATURDAY 29 NOVEMBER to MONDAY 01 DECEMBER

Ref. No. P2025/3919898 Repeated item, please see details under route MD120

Item
81

SUNDAY 30 NOVEMBER

Ref. No. P2025/4123790 Possession Manager Network Rail / High Speed

Item
19

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

Major Projects HS2
0m35ch and 0m58ch
W2025/11284599

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4123769 AND W202X/ UNDER LINE HEADING MD101.

SUNDAY 30 NOVEMBER

Ref. No. P2025/4167668 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
20

Hemel Hempstead Boxmoor Sidings
Sidings Possession

0115
SUN

to 0650
SUN

In Connection With Engineering Work
24m0ch and 24m65ch
W2025/11269319

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 20 CONTINUED

TO BE READ IN CONJUNCTION WITH P2025/4123770 AND W2025/11269411 UNDER LINE HEADING MD101.

SUNDAY 30 NOVEMBER

Ref. No. P2025/4128220 Possession Manager Protected Path

Item
93

Bletchley East Jn
and Wootton
Broadmead LC
(CCTV)

Down Vale/Up & Down
Vale/Down Main
Protected Path

1900
SUN

to 2230
SUN

Up Main/Up & Down Vale/Up
Vale
Protected Path

1900
SUN

to 2230
SUN

Bletchley
and Ledburn Jn

Down and Up Slow
Protected Path

2200
SUN

to 2230
SUN

TRAFFIC REMARKS
RUNS BLETCHLEY PLAT 5 1900 TOWARDS FORDERS ARR AND DEP(RM) BACK AT BLETCHLEY PLAT 5 2211
PASS LEDBURN JN 2221.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

SUNDAY 30 NOVEMBER to MONDAY 01 DECEMBER

Ref. No. P2025/4123780 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
21

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2115
SUN

to 0540
MON

Remove Rail Defects
0m0ch and 4m64ch
W2025/11284591

Park Street Tunnels
and Camden Jn

Line A
Possession

2115
SUN

to 0540
MON

Camden Jn South
and Camden Jn

Lines D and E
Possession

2115
SUN

to 2355
SUN

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2355
SUN

to 0540
MON

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2355
SUN

to 0540
MON

S&T Maintenance
0m0ch and 4m64ch
W2025/11535467
OHL Inspection
0m0ch and 4m64ch
W2025/11535468
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

PROTECTION LIMITS
2115 SUN TO 2355 SUN
Line E, Down Fast: Beyond WM111# to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

2355 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
2115 SUN TO 0540 MON
TRAINS TO TRAVEL OVER SLOW LINES.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 30 NOVEMBER to MONDAY 01 DECEMBER

Ref. No. P2025/4123781 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
22

Willesden North Jn
and Kings Langley

Down and Up Fast
Possession

2105
SUN

to 0600
MON

S&T Maintenance
8m0ch and 9m40ch
W2025/11693660
S&C Partial Renewal
16m75ch and 19m65ch
W2025/11535363
S&T Maintenance
16m75ch and 19m65ch
W2025/11317989
OHL Inspection
16m75ch and 19m65ch
W2025/11535470

PROTECTION LIMITS
Down Fast: Beyond WM131 to Approach WT3129
Up Fast: Beyond WT3130 to Approach WM128

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JUNCTION.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 28 CONTINUED

Stone
and Stone Jn

Down and Up Norton Bridge
Possession (T3-D)

2345
SUN

to 0530
MON

Stoke Jn Down and Up Derby
Possession (T3-D)

2345
SUN

to 0530
MON

Searchlight Lane Jn
and Yarnfield Junction

Down and Up Norton Bridge
BLOCKED To A/C Electric
Trains

2345
SUN

to 0530
MON

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
BLOCKED To A/C Electric
Trains

2345
SUN

to 0530
MON

PROTECTION LIMITS
Down Main, Down Passenger Loop, Stoke Bay Platform 3, Down Goods, Down Crewe Branch, Down Norton Bridge,
Down Derby: Beyond SOT247, SOT409#, SOT457#, Bufferstops Stoke Bay Platform 3 to Approach SOT321,
SOT473#
Up Main, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond SOT320, SOT474# to
Approach SOT248, SOT410, SOT456

TRAFFIC REMARKS
NO ACCESS DERBY AND CREWE ROUTES. NO ACCESS LONGPORT YARD, COCKSHUTE SIDINGS.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 96

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

MONDAY 01 DECEMBER

Ref. No. P2025/4300975 Possession Manager J.Murphy and Sons Ltd

Item
29

Willesden TMD North Shunt Neck
Sidings Possession

1000
MON

to 1400
MON

Structures Examination
5m20ch and 5m40ch
W2025/11678221

ISOLATION OF ELECTRICAL SECTIONS
1000 Mon to 1400 Mon
AE-3G
AE-3H
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 29 CONTINUED

PROTECTION LIMITS
North Shunt Neck : 26pts to Buffer Stop

TRAFFIC REMARKS
NO FACILITY TO SHUNT WILLESDEN TMD VIA NORTH NECK.
NO STOCK TO BE STABLED IN WILLESDEN TMD NORTH NECK.

MONDAY 01 DECEMBER

Ref. No. P2025/4127447 Possession Manager Protected Path

Item
87

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
MON

to 0545
MON

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
MON

to 0545
MON

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

MONDAY 01 to TUESDAY 02 DECEMBER

Ref. No. P2025/4058763 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
30

Willesden North Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
MON

to 0600
TUE

OHL Wiring Train
5m78ch and 11m35ch
W2025/11294646
S&T Maintenance
6m10ch and 8m0ch
W2025/11566272
Survey Work
6m10ch and 11m35ch
W2025/11566134
PL Tamping
6m65ch and 11m35ch
W2025/11183529
S&T Maintenance
8m60ch and 11m35ch
W2025/11643824
Remove Rail Defects
12m35ch and 25m69ch
W2025/11565913
OHL Inspection
12m35ch and 25m69ch
W2025/11566463
URFDO Inspections
12m35ch and 25m69ch
W2025/11566311
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 34 CONTINUED

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4058738 AND W2025/10846047 UNDER LINE HEADING NW1001.

MONDAY 01 to TUESDAY 02 DECEMBER

Ref. No. P2025/4278824 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
35

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
MON

to 0515
TUE

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11625690
In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11696837

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4058738 AND W2025/11625477 AND W2025/10846047 UNDER
LINE HEADING MD101.

TUESDAY 02 DECEMBER

Ref. No. P2025/4302530 Possession Manager LNW Route Business Stonebridge Park

Item
36

Euston Up Sidings 1 & 2
Sidings Possession

0010
TUE

to 0550
TUE

In Connection With Engineering Work
0m35ch and 0m58ch
W2025/11702660

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/ AND W2025/ UNDER LINE HEADING MD101.

TUESDAY 02 DECEMBER

Ref. No. P2025/4058728 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
37

Euston Platforms 1 to 7
Possession

0010
TUE

to 0550
TUE

Remove Rail Defects
0m0ch and 1m45ch
W2025/11284875

Euston
and Camden Jn

Line A
Possession

0010
TUE

to 0550
TUE

Euston
and Camden Jn South

Line X
Possession

0010
TUE

to 0550
TUE

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0010
TUE

to 0550
TUE

Off Track Work
0m0ch and 0m60ch
W2025/11260569
URFDO Inspections
0m0ch and 1m42ch
W2025/11545786
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 37 CONTINUED

Platforms 8 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Camden Jn Up Slow
Possession

0145
TUE

to 0420
TUE

Survey Work
0m0ch and 1m42ch
W2025/11545782
S&T Maintenance
0m0ch and 1m42ch
W2025/11545528
Survey Work
0m0ch and 1m45ch
W2025/11667664
Patrolling
0m0ch and 1m45ch
W2025/11069369
OHL Inspection
0m0ch and 1m45ch
W2025/11545791
OHL Work
0m0ch and 1m45ch
W2025/11693783

ISOLATION OF ELECTRICAL SECTIONS
0010 TUE TO 0550 TUE
AE 1 G
AE 5 Complete
AE 10 A, B, C, D, E, F, G, H, J

PROTECTION LIMITS
0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 TUE TO 0550 TUE
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS LOWERED.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

1F_ARL_Derivative WON 36 2025/2026 Page B-148

1F_ARL_Derivative WON 36 - 2025/2026

page 159 of 346

52



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 42 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.
AT CREWE SOUTH JN ACCESS TO BE MAINTAINED CREWE LNWR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 02 to WEDNESDAY 03 DECEMBER

Ref. No. P2025/4278921 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
43

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
TUE

to 0515
WED

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11625700
In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11698891

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4163743 AND W2025/11625557 AND W2025/10846004 UNDER
LINE HEADING MD101.

WEDNESDAY 03 DECEMBER

Ref. No. P2025/4303832 Possession Manager LNW Route Business Stonebridge Park

Item
44

Euston Up Sidings 1 & 2
Sidings Possession

0010
WED

to 0550
WED

In Connection With Engineering Work
0m35ch and 0m58ch
W2025/11702505

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/ AND W2025/ UNDER LINE HEADING MD101.

WEDNESDAY 03 DECEMBER

Ref. No. P2025/4163710 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

Euston Platforms 1 to 7
Possession

0010
WED

to 0550
WED

Remove Rail Defects
0m0ch and 1m45ch
W2025/11284876

Euston
and Camden Jn

Line A
Possession

0010
WED

to 0550
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 45 CONTINUED

Euston
and Camden Jn South

Line X
Possession

0010
WED

to 0550
WED

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0010
WED

to 0550
WED

Platforms 8 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

URFDO Inspections
0m0ch and 1m42ch
W2025/11545787
Survey Work
0m0ch and 1m42ch
W2025/11545783
S&T Maintenance
0m0ch and 1m42ch
W2025/11545529
Survey Work
0m0ch and 1m45ch
W2025/11667703
Patrolling
0m0ch and 1m45ch
W2025/11069370
OHL Work
0m0ch and 1m45ch
W2025/11693690
OHL Inspection
0m0ch and 1m45ch
W2025/11545792

ISOLATION OF ELECTRICAL SECTIONS
0010 WED TO 0550 WED
AE 1 G
AE 5 Complete
AE 10 A, B, C, D, E, F, G, H, J

PROTECTION LIMITS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS LOWERED.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 51 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.
AT CREWE SOUTH JN ACCESS TO BE MAINTAINED CREWE LNWR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J95 AT SC3598 SIGNAL ON THE UP FAST LINE

WEDNESDAY 03 to THURSDAY 04 DECEMBER

Ref. No. P2025/4278905 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
52

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
WED

to 0515
THU

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11625558
In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11698892

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4163761 AND W2025/11625705 AND W2025/10846048 UNDER
LINE HEADING MD101.

THURSDAY 04 DECEMBER

Ref. No. P2025/4163739 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Euston Platforms 1 to 7
Possession

0010
THU

to 0550
THU

Remove Rail Defects
0m0ch and 1m45ch
W2025/11284986

Euston
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Euston
and Camden Jn South

Line X
Possession

0010
THU

to 0550
THU

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0010
THU

to 0550
THU

Platforms 8 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
THU

to 0420
THU

Off Track Work
0m0ch and 0m60ch
W2025/11260637
URFDO Inspections
0m0ch and 1m42ch
W2025/11545788
Survey Work
0m0ch and 1m42ch
W2025/11545784
S&T Maintenance
0m0ch and 1m42ch
W2025/11545530
Survey Work
0m0ch and 1m45ch
W2025/11667837
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

Patrolling
0m0ch and 1m45ch
W2025/11069504
OHL Inspection
0m0ch and 1m45ch
W2025/11545793
OHL Work
0m0ch and 1m45ch
W2025/11693734

ISOLATION OF ELECTRICAL SECTIONS
0010 THU TO 0550 THU
AE 1 G
AE 5 Complete
AE 10 A, B, C, D, E, F, G, H, J

PROTECTION LIMITS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS LOWERED.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 04 DECEMBER

Ref. No. P2025/4303833 Possession Manager LNW Route Business Stonebridge Park

Item
54

Euston Up Sidings 1 & 2
Sidings Possession

0010
THU

to 0550
THU

In Connection With Engineering Work
0m35ch and 0m58ch
W2025/11702554

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 60 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.
AT CREWE SOUTH JN ACCESS TO BE MAINTAINED CREWE LNWR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J95 AT SC3616 SIGNAL ON THE UP FAST LINE

THURSDAY 04 to FRIDAY 05 DECEMBER

Ref. No. P2025/4300668 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
61

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
THU

to 0515
FRI

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11698893

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4163746 AND W2025/10846005 UNDER LINE HEADING MD101.

FRIDAY 05 DECEMBER

Ref. No. P2025/4163711 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

Euston Platforms 1 to 7
Possession

0010
FRI

to 0550
FRI

Remove Rail Defects
0m0ch and 1m45ch
W2025/11284987

Euston
and Camden Jn

Line A
Possession

0010
FRI

to 0550
FRI

Euston
and Camden Jn South

Line X
Possession

0010
FRI

to 0550
FRI

Euston Platforms 8 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Camden Jn Up Slow
Possession

0145
FRI

to 0420
FRI

Survey Work
0m0ch and 1m42ch
W2025/11545785
S&T Maintenance
0m0ch and 1m42ch
W2025/11545531
URFDO Inspections
0m0ch and 1m42ch
W2025/11545789
Survey Work
0m0ch and 1m45ch
W2025/11667839
Patrolling
0m0ch and 1m45ch
W2025/11069505
OHL Inspection
0m0ch and 1m45ch
W2025/11545794
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 62 CONTINUED

PROTECTION LIMITS
0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 FRI TO 0420 FRI
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 FRI TO 0550 FRI
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS LOWERED.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 05 DECEMBER

Ref. No. P2025/4128147 Possession Manager Protected Path

Item
91

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
FRI

to 0545
FRI

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
FRI

to 0545
FRI

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

FRIDAY 05 DECEMBER

Ref. No. P2025/4160027 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
63

Hillmorton Jn
and Brinklow Jn

Down Fast/Down Trent Valley
Fast/Down Trent Valley
Possession

0020
FRI

to 0520
FRI

S&C Grinding Train
82m16ch and 83m60ch
W2025/11213752
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 65 CONTINUED

YARD IN: LICHFIELD UP SDGS

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 29 to SUNDAY 30 NOVEMBER

Ref. No. P2025/4123769 Repeated item, please see details under route MD101

Item 5

SATURDAY 29 to SUNDAY 30 NOVEMBER

Ref. No. P2025/4123770 Repeated item, please see details under route MD101

Item 7

SATURDAY 29 NOVEMBER to MONDAY 01 DECEMBER

Ref. No. P2025/3919898 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
81

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0245
SAT

to 0500
MON

Track Maintenance
3m0ch and 10m30ch
W2025/11629540

Willesden Jn Low
Level

Bay Platform
Possession

0245
SAT

to 0500
MON

Kensal Green Jn
and Willesden Jn Low
Level

Down and Up New Line
Possession

0245
SAT

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0245
SAT

to 0500
MON

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0245
SAT

to 0500
MON

Road No. 22
Possession

0245
SAT

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0245
SAT

to 0105
SUN

Down and Up City Line
BLOCKED To A/C Electric
Trains

0245
SAT

to 2359
SAT

Detail Structures Examination
3m0ch and 8m0ch
W2025/11692410
S&T Renewal
3m0ch and 10m30ch
W2025/11670232
Signalling Works
3m55ch and 7m46ch
W2025/11662237
In Connection With Engineering Work
3m63ch and 4m67ch
W2025/11296114
S&T Renewal
6m0ch and 9m40ch
W2025/11374720
Changing Sleepers & Timbers
6m8ch and 8m0ch
W2025/11653618
S&C Unit Renewal (Maintenance
Only)
6m60ch and 9m47ch
W2025/11274099
In Connection With Isolation
Arrangements
8m50ch and 9m47ch
W2025/11257883
Structures Work
0m17ch and 0m79ch
W2025/11618517
Remove Rail Defects
17m35ch and 17m58ch
W2025/11585817
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 81 CONTINUED

S&T Maintenance
7m0ch and 17m30ch
W2025/11296729

ISOLATION OF ELECTRICAL SECTIONS
0245 SAT TO 2359 SAT
AH 5 M

DC Sections:-
0245 SAT TO 0500 MON
905 to 922

0245 SAT TO 0430 MON
923 & 924

PROTECTION LIMITS
0245 SAT TO 0105 SUN AND 0810 SUN TO 0500 MON
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
NL214 pts# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL214 pts#
LUL Depot Reception Road 21: Beyond SB201 pts LUL Depot
LUL Depot Reception Road 22: Beyond SB201 pts LUL Depot

0105 SUN TO 0810 SUN
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#
LUL Depot Reception Road 21: Beyond SB201 pts LUL Depot
LUL Depot Reception Road 22: Beyond SB201 pts LUL Depot

0245 SAT TO 0105 SUN
Down City: Beyond NL216 pts# to Approach WM2414A pts#
Up City: Beyond WM2413B pts# to Approach NL1038#

TRAFFIC REMARKS
0245 SAT TO 0500 MON
LONDON OVERGROUND NO DC SERVICES ALL DAY SAT & SUN.
LUL TO START/TERMINATE QUEENS PARK.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
NO ACCESS DC LINES AT WATFORD JN.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
LUL TO TAKE SIDINGS POSSESSION AT STONEBRIDGE PARK DEPOT

0245 SAT TO 0105 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND HARLESDEN JN VIA CITY LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT SB201 PTS DUE TO LUL SIDINGS
POSSESSION ACTING AS PROTECTION. SB201 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

SUNDAY 30 NOVEMBER to MONDAY 01 DECEMBER

Ref. No. P2025/4123781 Repeated item, please see details under route MD101

Item
22

MONDAY 01 to TUESDAY 02 DECEMBER

Ref. No. P2025/4058763 Repeated item, please see details under route MD101

Item
30

TUESDAY 02 DECEMBER

Ref. No. P2025/4058728 Repeated item, please see details under route MD101

Item
37

TUESDAY 02 DECEMBER

Ref. No. P2025/4100073 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
82

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11050127

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2025/11072052
Track Maintenance
2m45ch and 4m20ch
W2025/11073090
S&T Maintenance
2m45ch and 8m0ch
W2025/11073381
Survey Work
2m45ch and 12m40ch
W2025/11073517
S&T Renewal
2m45ch and 17m58ch
W2025/11648713
URFDO Inspections
2m45ch and 17m58ch
W2025/11073875
Track Maintenance
4m20ch and 6m60ch
W2025/11073110
Station Work
5m25ch and 5m60ch
W2025/11690156
Patrolling
6m60ch and 12m40ch
W2025/11072089
C1 Rerail - One Rail Only
6m60ch and 12m50ch
W2025/11073130
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 82 CONTINUED

S&T Maintenance
7m0ch and 17m58ch
W2025/11073482
In Connection With Isolation
Arrangements
7m50ch and 8m26ch
W2025/11299388
Cable Work
7m68ch and 8m20ch
W2025/11664650
Station Work
7m75ch and 8m20ch
W2025/11737650
Major Projects
8m60ch and 10m34ch
W2025/11612941
Track Maintenance
12m36ch and 17m58ch
W2025/11072755
Survey Work
12m36ch and 17m58ch
W2025/11073716
Cable Work
14m6ch and 17m30ch
W2025/11704258

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0425 TUE
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NL DC ELECTRIC LINE.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

TUESDAY 02 to WEDNESDAY 03 DECEMBER

Ref. No. P2025/4163730 Repeated item, please see details under route MD101

Item
39

WEDNESDAY 03 DECEMBER

Ref. No. P2025/4163710 Repeated item, please see details under route MD101

Item
45

WEDNESDAY 03 DECEMBER

Ref. No. P2025/4058803 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m58ch
W2025/11072059

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2025/11073091
S&T Maintenance
2m45ch and 8m0ch
W2025/11073382
Survey Work
2m45ch and 12m40ch
W2025/11073608
S&T Renewal
2m45ch and 17m58ch
W2025/11648714
URFDO Inspections
2m45ch and 17m58ch
W2025/11073876
Station Work
2m75ch and 16m72ch
W2025/11348465
Track Maintenance
4m20ch and 6m60ch
W2025/11073111
Station Work
5m25ch and 5m60ch
W2025/11690158
Patrolling
6m60ch and 12m40ch
W2025/11072239
C1 Rerail - One Rail Only
6m60ch and 12m50ch
W2025/11073131
S&T Maintenance
7m0ch and 17m58ch
W2025/11073419
In Connection With Isolation
Arrangements
7m50ch and 9m4ch
W2025/11299823
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 84 CONTINUED

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4058803 AND W2025/11072239.

WEDNESDAY 03 to THURSDAY 04 DECEMBER

Ref. No. P2025/4163713 Repeated item, please see details under route MD101

Item
48

THURSDAY 04 DECEMBER

Ref. No. P2025/4163739 Repeated item, please see details under route MD101

Item
53

THURSDAY 04 DECEMBER

Ref. No. P2025/4058804 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
85

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m58ch
W2025/11071925

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2025/11073092
S&T Maintenance
2m45ch and 8m0ch
W2025/11073297
Survey Work
2m45ch and 12m40ch
W2025/11073519
S&T Renewal
2m45ch and 17m58ch
W2025/11648715
URFDO Inspections
2m45ch and 17m58ch
W2025/11074094
Station Work
2m75ch and 16m72ch
W2025/11348466
Track Maintenance
4m20ch and 6m60ch
W2025/11073112
Station Work
5m25ch and 5m60ch
W2025/11690159
C1 Rerail - One Rail Only
6m60ch and 12m50ch
W2025/11073132
S&T Maintenance
7m0ch and 17m58ch
W2025/11073492
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 85 CONTINUED

Cable Work
7m68ch and 8m20ch
W2025/11664652
Station Work
7m75ch and 8m20ch
W2025/11737720
Major Projects
8m60ch and 10m34ch
W2025/11612943
Survey Work
12m36ch and 17m58ch
W2025/11073852
Track Maintenance
12m36ch and 17m58ch
W2025/11072753
Cable Work
14m6ch and 17m30ch
W2025/11704299
In Connection With Isolation
Arrangements
16m76ch and 17m58ch
W2025/11299973
Station Work
17m40ch and 17m58ch
W2025/11690589

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0425 THU
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

THURSDAY 04 to FRIDAY 05 DECEMBER

Ref. No. P2025/4163731 Repeated item, please see details under route MD101

Item
57
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

FRIDAY 05 DECEMBER

Ref. No. P2025/4163711 Repeated item, please see details under route MD101

Item
62

FRIDAY 05 DECEMBER

Ref. No. P2025/4163763 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
86

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2025/11072082

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2025/11073093
S&T Maintenance
2m45ch and 8m0ch
W2025/11073298
Survey Work
2m45ch and 12m40ch
W2025/11073379
S&T Renewal
2m45ch and 17m58ch
W2025/11648716
URFDO Inspections
2m45ch and 17m58ch
W2025/11073993
Station Work
2m75ch and 16m72ch
W2025/11348467
Track Maintenance
4m20ch and 6m60ch
W2025/11073113
Station Work
5m25ch and 5m60ch
W2025/11690160
C1 Rerail - One Rail Only
6m60ch and 12m50ch
W2025/11073133
S&T Maintenance
7m0ch and 17m58ch
W2025/11073493
Cable Work
7m68ch and 8m20ch
W2025/11664653
Station Work
7m75ch and 8m20ch
W2025/11737721
Station Work
9m20ch and 9m50ch
W2025/11690329
Survey Work
12m36ch and 17m58ch
W2025/11073853
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 86 CONTINUED

Track Maintenance
12m36ch and 17m58ch
W2025/11072754
Cable Work
14m6ch and 17m30ch
W2025/11704260
Off Track Work
14m60ch and 17m58ch
W2025/11280315

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0425 FRI
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 29 to SUNDAY 30 NOVEMBER

Ref. No. P2025/4123769 Repeated item, please see details under route MD101

Item 5

SUNDAY 30 NOVEMBER

Ref. No. P2025/4163541 Possession Manager Anglia IMDM Tottenham Hale

Item
95

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Patrolling
1m2ch and 3m70ch
W2025/11004108

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Silo Curve
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Patrolling
2m14ch and 3m5ch
W2025/11004209
S&T Points
5m16ch and 2m35ch
W2025/11016454

1F_ARL_Derivative WON 36 2025/2026 Page B-183

1F_ARL_Derivative WON 36 - 2025/2026

page 194 of 346

67



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 95 CONTINUED

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0830
SUN

Caledonian Road and
Barnsbury
and Dalston
Kingsland

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0830
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0830
SUN

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0830
SUN

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0830
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0830
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0830
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/North London Relief: NL1202 to NL1275
Up North London (Westbound)/Down North London (Primrose Hill)/Up North London Reversable: NL1276 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TUESDAY 02 DECEMBER

Ref. No. P2025/4100073 Repeated item, please see details under route MD120

Item
82

WEDNESDAY 03 DECEMBER

Ref. No. P2025/4058803 Repeated item, please see details under route MD120

Item
83

THURSDAY 04 DECEMBER

Ref. No. P2025/4058804 Repeated item, please see details under route MD120

Item
85
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

FRIDAY 05 DECEMBER

Ref. No. P2025/4163763 Repeated item, please see details under route MD120

Item
86

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SATURDAY 29 NOVEMBER to MONDAY 01 DECEMBER

Ref. No. P2025/3919898 Repeated item, please see details under route MD120

Item
81

SUNDAY 30 NOVEMBER

Ref. No. P2025/3943459 Possession Manager Anglia IMDM Tottenham Hale

Item
96

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

Remove Rail Defects
0m42ch and 0m45ch
W2025/11004432

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

URFDO Inspections
0m42ch and 0m45ch
W2025/11018517
Station Work
1m50ch and 5m45ch
W2025/11455174
Off Track Work
1m57ch and 0m45ch
W2025/11019245
Welding and Grinding
1m57ch and 0m45ch
W2025/11019353
Preparatory Work
3m20ch and 0m36ch
W2025/11311559
Structures Work
3m25ch and 3m76ch
W2025/11657978
Prep for RDT
3m54ch and 5m4ch
W2025/11311634
Tamping
4m5ch and 4m45ch
W2025/11263512
P & D Maintenance
4m64ch and 0m4ch
W2025/11018813

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN01
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 96 CONTINUED

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11263512
TAMPER IN USE OTM849748
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1032 SIGNAL ON THE UP NORTH LONDON

W/11004432 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

W/11018517 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

LCV PROCESS TO APPLY

MONDAY 01 DECEMBER

Ref. No. P2025/3943752 Possession Manager Anglia IMDM Tottenham Hale

Item
97

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Line Blockage + EPR

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2025/11004298

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Off Track Work
1m57ch and 0m45ch
W2025/11019075
Welding and Grinding
1m57ch and 0m45ch
W2025/11019355
URFDO Inspections
1m57ch and 0m45ch
W2025/11018470
S&T Maintenance
4m67ch and 0m45ch
W2025/11016385
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 97 CONTINUED

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts Up North London: Fixed Diamond Crossing Beyond AW585 pts to
NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
LCV PROCESS TO APPLY

W/11016385 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB AND
5M10CH TO 5M15CH ON THE KGW AND 0M0CH TO 0M20CH ON THE KGC

TUESDAY 02 DECEMBER

Ref. No. P2025/3971802 Possession Manager Anglia IMDM Tottenham Hale

Item
98

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
TUE

to 0530
TUE

Track Maintenance
0m10ch and 0m47ch
W2025/11004213

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
TUE

to 0530
TUE

Gospel Oak Platform 3
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
TUE

to 0530
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn Reversing Sidings
Sidings Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE

Welding and Grinding
0m10ch and 0m40ch
W2025/11019219
URFDO Inspections
0m10ch and 0m40ch
W2025/11018476
Off Track Work
0m10ch and 0m40ch
W2025/11019071
Station Work
0m20ch and 0m37ch
W2025/11620239
Patrolling
1m7ch and 1m24ch
W2025/11327475
S&T Maintenance
1m10ch and 1m25ch
W2025/11016313
P & D Maintenance
1m10ch and 1m35ch
W2025/11018896
Station Work
1m50ch and 5m45ch
W2025/11399202
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 98 CONTINUED

Prep for RDT
3m54ch and 5m4ch
W2025/11311497
Preparatory Work
3m65ch and 0m47ch
W2025/11688468
S&T Maintenance
4m64ch and 0m40ch
W2025/11016442

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
LCV PROCESS TO APPLY

W/11016313 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11016442 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB / 05M
10CH TO 05M 15CH ON THE KGW / 00M 00CH TO 00M 20CH ON THE KGC

W/11688468 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

TUESDAY 02 DECEMBER

Ref. No. P2025/4100073 Repeated item, please see details under route MD120

Item
82
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

WEDNESDAY 03 DECEMBER

Ref. No. P2025/4058803 Repeated item, please see details under route MD120

Item
83

THURSDAY 04 DECEMBER

Ref. No. P2025/3971950 Possession Manager Anglia IMDM Tottenham Hale

Item
99

Gospel Oak
and Acton Wells Jn

Down and Up North London
Possession

0040
THU

to 0530
THU

Track Maintenance
1m7ch and 0m47ch
W2025/11004226

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
THU

to 0530
THU

Gospel Oak Platform 3
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
THU

to 0530
THU

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
THU

to 0530
THU

Kensal Green Jn Reversing Sidings
Sidings Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

Welding and Grinding
1m7ch and 0m40ch
W2025/11019222
URFDO Inspections
1m7ch and 0m40ch
W2025/11018529
Off Track Work
1m7ch and 0m40ch
W2025/11019240
S&T Maintenance
1m10ch and 1m25ch
W2025/11016314
Tamping
3m35ch and 3m75ch
W2025/11263701
Prep for RDT
3m54ch and 5m4ch
W2025/11311603
Preparatory Work
3m65ch and 0m47ch
W2025/11689305
S&T Maintenance
4m64ch and 0m40ch
W2025/11016443

PROTECTION LIMITS
Down North London: NL1007# to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1008#
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 99 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
LCV PROCESS TO APPLY

W/11016314 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11016443 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB / 05M
10CH TO 05M 15CH ON THE KGW / 00M 00CH TO 00M 20CH ON THE KGC

W/11263701
TAMPER IN USE OTM849780
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1031 SIGNAL ON THE DOWN NORTH LONDON
W/11689305 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

THURSDAY 04 DECEMBER

Ref. No. P2025/4058804 Repeated item, please see details under route MD120

Item
85

FRIDAY 05 DECEMBER

Ref. No. P2025/3971920 Possession Manager Anglia IMDM Tottenham Hale

Item
100

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m10ch and 0m47ch
W2025/11004177

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

Welding and Grinding
0m10ch and 0m40ch
W2025/11019349
Off Track Work
0m10ch and 0m40ch
W2025/11019072
URFDO Inspections
0m10ch and 0m40ch
W2025/11018634
Station Work
0m20ch and 0m37ch
W2025/11620240
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 100 CONTINUED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Sidings
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
FRI

to 0530
FRI

Tamping
0m45ch and 1m0ch
W2025/11263657
S&T Maintenance
1m10ch and 1m25ch
W2025/11016315
Structures Examination
1m30ch and 2m60ch
W2025/11441457
Prep for RDT
3m54ch and 5m4ch
W2025/11311547
Preparatory Work
3m65ch and 0m47ch
W2025/11689306
S&T Maintenance
4m64ch and 0m40ch
W2025/11016444

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0530 FRI: AC-1,AC-2
ISOLATION REF...TN05

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306 #
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
LCV PROCESS TO APPLY

W/11263657
TAMPER IN USE OTM849779
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1006 SIGNAL ON THE UP NORTH LONDON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 102 CONTINUED

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to Approach TVC818#
Down High Level Beyond: WM620#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE RETIMED
LATER OR RUN TO WEMBLEY REVERSE.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM814 ON THE UP WILLESDEN RELIEF LINE

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM815 ON THE DOWN WILLESDEN RELIEF LINE

MONDAY 01 DECEMBER

Ref. No. P2025/3943752 Repeated item, please see details under route MD150

Item
97

TUESDAY 02 DECEMBER

Ref. No. P2025/3971802 Repeated item, please see details under route MD150

Item
98
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

THURSDAY 04 DECEMBER

Ref. No. P2025/3971950 Repeated item, please see details under route MD150

Item
99

FRIDAY 05 DECEMBER

Ref. No. P2025/3971920 Repeated item, please see details under route MD150

Item
100

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SUNDAY 30 NOVEMBER

Ref. No. P2025/4207144 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
98

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0120
SUN

to 0735
SUN

Follow Up Tamping
5m53ch and 0m44ch
W2025/11422211

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0120
SUN

to 0735
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0120
SUN

to 0735
SUN

Up & Down South West
Possession

0120
SUN

to 0735
SUN

Up & Down South West Goods
Possession

0120
SUN

to 0735
SUN

Down and Up South West
Possession

0120
SUN

to 0735
SUN

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to Approach TVC818#
Down High Level Beyond: WM620#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 98 CONTINUED

TRAFFIC REMARKS
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE RETIMED
LATER OR RUN TO WEMBLEY REVERSE.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM814 ON THE UP WILLESDEN RELIEF LINE

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM815 ON THE DOWN WILLESDEN RELIEF LINE

SUNDAY 30 NOVEMBER to MONDAY 01 DECEMBER

Ref. No. P2025/3886427 Possession Manager Area Planning Orpington (DU)

Item 3 Victoria Platforms 1 - 8
Possession

0100
SUN

to 0315
MON

S&C Maintenance
0m0ch and 1m50ch
W2025/11017495

Victoria
and Herne Hill

Down & Up Chatham Fast/Main
Possession

0100
SUN

to 0315
MON

Victoria
and Voltaire Road Jn

Down Chatham Slow/Chatham
Reversible
Possession

0100
SUN

to 0315
MON

Stewarts Lane Jn
and Victoria

Up Stewarts Lane/Up Chatham
Slow
Possession

0100
SUN

to 0315
MON

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0100
SUN

to 0315
MON

Up Atlantic/Platform 2
Possession

0100
SUN

to 0315
MON

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Possession

0100
SUN

to 0315
MON

Permanent Way Inspection
0m0ch and 0m15ch
W2025/11290699
Major Projects
0m0ch and 0m17ch
W2025/11618160
Litter / Graffiti Clearance
0m0ch and 0m30ch
W2025/11322342
S&T Renewal
0m0ch and 0m40ch
W2025/11567143
Vegetation Clearance
0m0ch and 1m20ch
W2025/11515556
S&T Maintenance
0m0ch and 1m40ch
W2025/11565708
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 3 CONTINUED

TRAFFIC REMARKS
ARL SLL SERVICE WILL NOT RUN

ACCESS TO/FROM BATTERSEA YARD SIDINGS VIA LONGHEDGE JN

VICTORIA (EASTERN) PLATFORMS 1 TO 4 TO BE OUTBERTHED

ROAD 3 IN GROSVENOR SHEDS TO BE OUBERTHED

THAMESLINK SERVICES TO DIVERT TO BLACKFRIARS

FREIGHT SERVICES TO BE DIVERTED VIA REDHILL OR RETIMED/CANCELLED

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

GBRF GRAIN/HOO SERVICES TO DIVERT VIA MAIDSTONE WEST, TONBRIDGE, REDHILL, CLAPHAM JN

DOWN AND UP HOLBORN LINES AVAILABLE TO TRAFFIC AT HERNE HILL

MAIN LINE DIVERSIONS TO CANNON STREET

SUBURBAN SERVICES DIVERTED TO BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND BRIXTON

LUL NORTHERN LINE TO BE OPEN BETWEEN CLAPHAM NORTH AND CENTRAL LONDON

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE OUTBERTHED

TRAINS TO/FROM STEWARTS LANE JN TO STEWARTS LANE DEPOT TO TRAVEL OVER THE UP STEWARTS
LANE, AND BE ROUTED VIA VS737PTS, VS740PTS & VS741PTS

*** STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN (7G11) AT VS109 SIGNAL ON THE DOWN
CHATHAM MAIN AT BRIXTON JN

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN (7G11) AT VS109 SIGNAL ON THE DOWN
CHATHAM MAIN AT BRIXTON JN

LCV PROCESS TO APPLY TO THIS POSSESSION

Possession is published in Wessex & Kent/Sussex WONS
All parties are to come to a clear understanding as to which WON and item number they are referring to
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 18 CONTINUED

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES.

PLATFORMS 20-24 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 05 DECEMBER

Ref. No. P2025/4126853 Repeated item, please see details under route SO500

Item
162

FRIDAY 05 DECEMBER

Ref. No. P2025/4196025 Possession Manager Wessex Inner

Item
107

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11387536

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 05 DECEMBER

Ref. No. P2025/4175275 Possession Manager Wessex Inner

Item
23

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0035
FRI

to 0515
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11310700

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0035
FRI

to 0515
FRI

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0035
FRI

to 0515
FRI

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0035
FRI

to 0515
FRI

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11321924
Hand Rail Grinding
0m4ch and 3m0ch
W2025/11310671
Permanent Way Inspection
0m4ch and 3m0ch
W2025/11310788
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1F_ARL_Derivative WON 36 2025 26  D3
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

LOCAL INSTRUCTIONS 
Hard Copy Sectional Appendix: 

Explanation of Change: 

Add the new local instruction

EA1010 – LIVERPOOL STREET TO SEVEN KINGS
Bow Jn to Seven Kings

Due to restricted clearances, traincrew must not put their heads out of the train whilst passing over this route.

Owing to restricted clearances along the route in the vicinity of:

Bridge No. 72 situated at 6 m 23 c to 6 m 24 c Manor Park Station, Down Main & Up Passenger Avoiding Line
Bridge No. 79 situated at 7 m 33 c 7 m 35 c Ilford Station, Up Main
Bridge No. 82 situated at 8 m 32 c, Aldborough Road, L/E Seven Kings Station Down Electric & Up Main

passenger trains composed of rolling stock with opening windows (other than those of the ‘ventilator’ type) are prohibited from 
traversing this section of track, except where special authority is granted. When special authority is granted for passenger trains 
the following conditions apply:

1. The train must be published in the Special Traffic Notice.
2. To mitigate the risk of limited clearances while passing through Bridges Nos. 72, 79 and 82:

a) All passengers must be advised by public address and in writing not to lean out of windows;
b) The train must be staffed by a Train Manager and Stewards, who will be briefed by the Train Manager;  
c) Prior to passing through bridge Nos. 72, 79 and 82, an announcement must be made using public address not to lean 

out of the windows during the passage of the train under the bridges. Stewards must pass through all vehicles and 
repeat the instruction to all passengers.

Dated: 30/11/2025
(D23256) (30/11/2025) (39)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2A Insert The new column for Class 357/3 after the Class 357 D23040 04/10/2025
D2C Amend the Class 710 clearance as shown below D22958 13/09/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1040 ROMFORD TO UPMINSTER

TOP OF PLATFORM RAMP AT ROMFORD 
FROM 01:00 HOURS TUESDAY 21  st   OCTOBER 2025 UNTIL FURTHER NOTICE.   

A Temporary speed restriction of 5 MPH will apply to platform 1 only beginning at the top of the platform ramp, located at 00 
Miles 03 Chains to the buffer stops located at 00 Miles 00 Chains. 

N.B. The 5 MPH speed restriction is applicable to trains arriving at Romford Platform 1 only. All departing trains returning to 
Upminster may depart at the published line speed of 15 MPH.

(D23170) (21/10/2025) (UFN)

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)
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NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 004 Euston to Armitage Junction MD101-004 MU differential speeds introduced on Down Fast, 

start and end mileages added.
D22873 10/08/2025

MD101 005 Euston to Armitage Junction MD101-005 MU differential speeds introduced on DF & UF, 
note added about 'F' Sidings, City linenames corrected, start 
and end mileages added

D22873 10/08/2025

MD101 005 Euston to Armitage Junction Note on diagram about Willesden relief lines moved up the 
page. Reference changed from sequence 005 to seq 005 – 
006. Remark about Willesden ‘F’ sidings rewritten.

D22927 23/08/2025

MD101 006 Euston to Armitage Junction New remark added about Willesden Relief lines referencing 
sequence 005 and 006.

D22927 23/08/2025

MD101 006 Euston to Armitage Junction MD101-006 MU differential speeds introduced, start and end 
mileages added

D22873 10/08/2025

MD101 007 Euston to Armitage Junction MD101-007 MU differential speeds introduced, DC electric 
lines drawn in on right hand side from tunnel onwards, Up 
Slow bi-di speed redrawn, start and end mileage added

D22873 10/08/2025

MD101 007 Euston to Armitage Junction DC lines crossover and sand drag added offroute D23109 11/10/2025
MD101 008 Euston to Armitage Junction MD101-008 MU speeds provided on DF & UF, North Wembley

Jn and OHNS redrawn down the page, to highlight bidi on Up 
Slow only. Format of all digit speeds changed to modern type. 
DC electric lines added and are indicative only. OHNS 
renamed North Wembley OHNS. Axle counter remark 
changed. Start and end mileages added.

D22873 10/08/2025

MD101 009 Euston to Armitage Junction MD101-009 MU differential speeds introduced on DF & UF, 
redrawn top third of page, DC electric lines added as indicative
only, start of page mileage added

D22873 10/08/2025

MD101 014 Euston to Armitage Junction MD101-014 MU differential speeds introduced lower half of 
page, US and DS 90 mph stars moved down the page, 
linetype changed in tunnels

D22880 17/08/2025

MD101 015 Euston to Armitage Junction MD101-015 MU differential speeds introduced. Up Fast MU 
speed change is at 31m 72ch.

D22880 17/08/2025

MD101 016 Euston to Armitage Junction MD101-016 MU differential speeds introduced, Grand Union 
Canal name change, amended start mileage of page

D22880 17/08/2025

MD101 017 Euston to Armitage Junction MD101-017 MU differential speeds introduced, speed change 
removed from 37m 14ch on Up Fast

D22880 17/08/2025

MD101 018 Euston to Armitage Junction MD101-018 MU differential speeds introduced to top half of 
page, amended start mileage of page

D22880 17/08/2025

MD101 023 Euston to Armitage Junction Typo and missing brcakets in A421 City Road, location 
column.

D22927 23/08/2025

MD101 025 Euston to Armitage Junction MD101-025 Mileage adjustment added to location column D23054 20/09/2025
MD101 030 Euston to Armitage Junction Reference corrected in platform length remark. Changed to 

MD101-029 vice 022
D23157 25/10/2025

MD101 035 Euston to Armitage Junction DTVF down direction speed redrawn at top of page within 4ft. 
Speed change added at 101m 42ch and end of diagram 
mileage amended

D23084 04/10/2025

MD101 036 Euston to Armitage Junction Speed change removed from 101m 42ch and start of diagram 
mileage amended. Format of speeds amended on DTVF and 
UTVF to within the 4ft, top half of page through Atherstone.

D23084 04/10/2025

MD105 001 Hanslope Jn to Rugby (Via 
Northampton)

TAWS remark and North /south Gateway linenames added D23180 08/11/2025

MD105 002 Hanslope Jn to Rugby (Via 
Northampton)

Move two stars and one structure to the top of page D23180 08/11/2025

MD136 005 Harlesden Jn To Wembley 
Central (Willesden Carriage 
Shed Lines)

Change of ELR and mileage added. WEF1 mileages changed D23109 11/10/2025

MD137 001 Harlesden Jn To Wembley 
Central (Wembley Yard Lines)

Route changed to West Coast South D23109 11/10/2025

MD137 002 Harlesden Jn To Wembley 
Central (Wembley Yard Lines)

Route changed to West Coast South D23109 11/10/2025

MD137 003 Harlesden Jn To Wembley 
Central (Wembley Yard Lines)

Change of ELR and mileage added. WEF1 mileages changed D23109 11/10/2025

MD137 004 Harlesden Jn To Wembley 
Central (Wembley Yard Lines)

Speed of siding crossover changed to 5 vice 10mph. WEF1 
mileages changed

D23109 11/10/2025

MD137 005 Harlesden Jn To Wembley 
Central (Wembley Yard Lines)

Change of ELR and mileage added. WEF1 mileages changed D23109 11/10/2025

MD140 001 Bletchley to Bedford St Johns 
(Inclusive)

MD140.01 Linename corrected to Vale Sidings. 5mph speed 
change moved to this page. ELRs added into location column. 
Rail intersection bridge added after Bletchley East Jn.

D22937 30/08/2025

(Item continued onto next page)
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NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET 

LAMBETH ROAD STRUCTURE 1/A13 – DISTRACTION NOTICE
FROM 00:01 HOURS SUNDAY 23  rd   NOVEMBER 2025 UNTIL 23:59 HOURS TUESDAY  

25  TH   JANUARY 2026  
As part of the upcoming repair works taking place on Lambeth Road structure (located at 0m1080y on the BML1 line) there will 
be a number of changes in the surroundings over the upcoming months. From 00:01 on Sunday 23rd November, for the first 
phase of repair works there will be paint removal and water jetting taking place on the structure. This will result in mist and dust 
being produced which may be visible to drivers when passing over the structure so prior notice is being provided. 

Scaffold will also be used to access the structure from Lambeth Road below, however this scaffold will not be visible above the 
parapet wall. There will also be no impact to signal sighting as a result of this work.
(D23248) (23/11/2025) (44)

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated:  29/11/2025
Explanation of change:  Signal NL1010 Removed.
(D23269) (29/11/2025) (RSSB) (UFN)
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MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent 
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden Junction

Low Level
Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS25 Willesden Junction
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 29/11/2025
Explanation of Change: Signal SH12 has been added to the table. 
(D23269) (29/11/2025) (UFN)
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