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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 207 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 08 DECEMBER

Ref. No. P2025/4193877 Possession Manager Cleshar Contract Services

Item
208

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11368993

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

TUESDAY 09 DECEMBER

Ref. No. P2025/4193833 Possession Manager Cleshar Contract Services

Item
209

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11368878

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4217724 Possession Manager Cleshar Contract Services

Item
210

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2025/11368979

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

1F_ARL_Derivative WON 37 2025/2026 Page B-90

1F_ARL_Derivative WON 37 - 2025/2026

page 102 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 210 CONTINUED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 11 DECEMBER

Ref. No. P2025/4193910 Possession Manager Cleshar Contract Services

Item
211

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11370876

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
THU

to 0500
THU

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach to TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 211 CONTINUED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 12 DECEMBER

Ref. No. P2025/4194409 Possession Manager Cleshar Contract Services

Item
212

Highbury and Islington
and New Cross Gate

Up and Down East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11370931

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
FRI

to 0500
FRI

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

SUNDAY 07 DECEMBER

Ref. No. P2025/3943460 Repeated item, please see details under route MD150

Item
101

MONDAY 08 DECEMBER

Ref. No. P2025/3943695 Repeated item, please see details under route MD150

Item
102

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 06 to MONDAY 08 DECEMBER

Ref. No. P2025/3941132 Possession Manager Route Business Wessex

Item 2 Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0120
SAT

to 0120
SUN

Preparatory Work
0m4ch and 4m5ch
W2025/11339803

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0120
SAT

to 0400
MON

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0120
SAT

to 0120
SUN

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0120
SAT

to 0120
SUN

Up Windsor Slow/Windsor
Reversible
Possession

0120
SAT

to 0120
SUN

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0120
SAT

to 0400
MON

Windsor Relief Line 2
Possession

0120
SAT

to 0400
MON

Waterloo Platforms 12 to 24
Possession

0120
SAT

to 0400
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0120
SAT

to 0400
MON

Up Waterloo Curve
Possession

0120
SAT

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0120
SAT

to 0400
MON

Up Sheepcote Lane
Possession

0120
SAT

to 0400
MON

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11244557
Structures Work
0m4ch and 0m30ch
W2025/11142732
Station Work
0m4ch and 0m30ch
W2025/11634160
Survey Work
0m4ch and 0m50ch
W2025/11302727
Structures Work
0m4ch and 0m60ch
W2025/11665600
Track Maintenance
0m4ch and 2m20ch
W2025/11319779
Structures Work
0m4ch and 2m24ch
W2025/11629214
Third Rail Work
0m4ch and 2m50ch
W2025/11320320
Permanent Way Inspection
0m4ch and 2m50ch
W2025/11320322
Hand Rail Grinding
0m4ch and 2m50ch
W2025/11320294
Crossing Welding
0m4ch and 2m50ch
W2025/11320284
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 97 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To Be Manned when affected by W2025/11405960

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J63 AT WM814 SIGNAL ON THE UP WILLESDEN RELIEF LINE
POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING TRAIN:
6J63 AT WM815 SIGNAL ON THE DOWN WILLESDEN RELIEF

MONDAY 08 DECEMBER

Ref. No. P2025/4188440 Possession Manager Area Planning Orpington (DU)

Item
98

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11336586

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 08 DECEMBER

Ref. No. P2025/4188672 Possession Manager Area Planning Orpington (DU)

Item
99

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2025/11336595
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 100 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 09 DECEMBER

Ref. No. P2025/4301217 Possession Manager Area Planning Orpington (DU)

Item
101

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11336740

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 09 DECEMBER

Ref. No. P2025/4226382 Possession Manager Wessex Inner

Item
102

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474277

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 09 DECEMBER

Ref. No. P2025/4226384 Possession Manager Wessex Inner

Item
103

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474482

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 09 to WEDNESDAY 10 DECEMBER

Ref. No. P2025/4170116 Repeated item, please see details under route SO500

Item
160

TUESDAY 09 to WEDNESDAY 10 DECEMBER

Ref. No. P2025/4189997 Possession Manager Route Business Wessex

Item
104

South Acton Jn
and New Kew Jn

Down Kew/Down Kew Branch
Protected Path

1943
TUE

to 2017
TUE

New Kew Jn
and Barnes

Up Hounslow
Protected Path

2017
TUE

to 2024
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

2024
TUE

to 2030
TUE

Clapham Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Protected Path

2030
TUE

to 2039
TUE

Waterloo Platform 17
Protected Path

2039
TUE

to 2040
TUE

Platforms 1 to 24
Protected Path

2040
TUE

to 0030
WED

Platform 11
Protected Path

0030
WED

to 0101
WED

Waterloo
and Clapham Jn

Down Windsor
Protected Path

0101
WED

to 0110
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 104 CONTINUED

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0110
WED

to 0120
WED

Barnes
and Richmond

Down Richmond
Protected Path

0120
WED

to 0130
WED

Richmond Platform 1
Protected Path

0130
WED

to 0140
WED

Richmond
and Clapham Jn

Up Richmond/Up Windsor Fast
Protected Path

0140
WED

to 0155
WED

Clapham Jn Platform 3
Protected Path

0155
WED

to 0200
WED

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0200
WED

to 0215
WED

GENERAL REMARKS
PROTECTED PATH FOR MPV301A 14:44 (3Z07) DERBY TO HITHER GREEN.

TO RECORD WATERLOO STATION AREA UNDER LOCAL INSTRUCTION FROM 2100.

NO POSSESSSIONS SHOULD BE APPLIED DURING THESE TIMES.

TIMES ARE SUBJECT TO CHANGES.

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4226437 Possession Manager Wessex Inner

Item
105

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11474408

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 11 DECEMBER

Ref. No. P2025/4226461 Possession Manager Wessex Inner

Item
107

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11474506

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 11 to FRIDAY 12 DECEMBER

Ref. No. P2025/4170197 Repeated item, please see details under route SO500

Item
164

FRIDAY 12 DECEMBER

Ref. No. P2025/4226470 Possession Manager Wessex Inner

Item
108

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11474516

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 152 CONTINUED

Brighton
and Moulsecoomb

Down and Up East Branch
Line Blockage

0145
SAT

to 0430
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main/Platform 5: T1821pts (Protecting Signals T425/T427/T429) to Buffer Stops
Platform 4/Up Main: Buffer Stops to T1825pts
Carriage Road: T1824pts (Protecting Signals T429) to T1851pts
Platform 6/Down East Branch: Buffer Stops to T701
Up East Branch/Platform 7: T702 to Buffer Stops
Platform 3: T1864pts to Buffer Stops
Platform 8: T1865pts to Buffer Stops

TRAFFIC REMARKS
BRIGHTON PLATFORMS 4 & 5 TO BE OUTBERTHED

SATURDAY 06 to SUNDAY 07 DECEMBER

Ref. No. P2025/3943414 Possession Manager Area Planning Brighton (NetOps)

Item
153

Gatwick Airport
and Balcombe Tunnel
Jn

Down and Up Fast
Possession

2345
SAT

to 0840
SUN

Follow Up Tamping
27m55ch and 29m45ch
W2025/11283833

Gatwick Airport Platform 6 Line
Possession

2345
SAT

to 0840
SUN

Platform 7 Line
Possession

2345
SAT

to 0840
SUN

Three Bridges Down Yard
Sidings Possession

2345
SAT

to 0840
SUN

Gatwick Airport
and Three Bridges

Down Slow
Possession

0100
SUN

to 0630
SUN

S&T Maintenance
27m55ch and 29m45ch
W2025/11681335

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD BEYOND TD1 POINTS
CURRENT WILL BE SWITCHED OFF OUTSIDE THE PROTECTION LIMITS AT THREE BRIDGES, BETWEEN
T1757pts AND T1757pts Diamonds ON THE DOWN HORSHAM LINE IN ACCORDANCE WITH NR/L3/ELP27115.
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 204 CONTINUED

TRAFFIC REMARKS
SOUTHERN SERVICES TO TERMINATE AT BRIGHTON

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT PORTSLADE AND SOUTHWICK

CONNECTING RAIL REPLACEMENT BUS TO OPERATE WORTHING TO BRIGHTON

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT LITTLEHAMPTON

BRIGHTON TO WEST WORTHING SERVICES WNR

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND BRIGHTON AND BRIGHTON AND
WORTHING/ WEST WORTHING

PLATFORMS 1 & 2 AT BRIGHTON TO BE OUTBERTHED

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS AND LOVERS WALK DEPOT

GENERAL REMARKS
LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
PORTSLADE (STATION ROAD B2194) CCTV (2m79c)
SHOREHAM EAST (HAM ROAD) CCTV (5m50c)
SHOREHAM-BY-SEA (BUCKINGHAM ROAD) CCTV (5m75c)
LANCING (SOUTH STREET) CCTV (8m17c)
WORTHING (SOUTH FARM ROAD) CCTV (10m58c)
WEST WORTHING (SOUTH STREET) CCTV (11m25c)
GORING (GORING STREET) CCTV (13m10c)
FERRING (FERRING STREET) CCTV (13m56c)
ROUNDSTONE (WORTHING ROAD B2140) CCTV (15m0c)
ANGMERING (STATION ROAD B2140) CCTV (15m48c)
TODDINGTON (TODDINGTON LANE) AHB (17m49c)
LYMINSTER (WICK LYMINSTER RD A284) CCTV (18m2c)

WORKS DELIVERER TO HAVE APPROPRIATE TRAFFIC MANAGEMENT IN PLACE WHEN WEST WORTHING
LEVEL CROSSING IS REQUIRED TO BE ON LOCAL CONTROL

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL LG1 ON THE DOWN BRIGHTON ALDRINGTON
PLATFORM 2

POSSESION TO BE GIVEN UP AROUND TAMPER AT SIGNAL LG5 ON THE DOWN BRIGHTON PORTSLADE
PLATFORM 2

WEDNESDAY 10 to THURSDAY 11 DECEMBER

Ref. No. P2025/4170177 Possession Manager Area Planning Croydon (NetOps)

Item
162

Battersea Pier Jn
and Selhurst

Down and Up Brighton/Victoria
Fast
Possession

2320
WED

to 0530
THU

Track Maintenance
1m23ch and 8m43ch
W2025/10847168

Streatham North Jn
and Streatham South
Jn

Reversible Fast Spur
Possession

2320
WED

to 0530
THU

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2320
WED

to 0530
THU

Follow-Up Work
1m23ch and 2m57ch
W2025/11113629
S&T Renewal
1m23ch and 8m43ch
W2025/11567421
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

THURSDAY 11 to FRIDAY 12 DECEMBER

Ref. No. P2025/4170197 Possession Manager Area Planning Croydon (NetOps)

Item
164

Battersea Pier Jn
and Selhurst

Down and Up Brighton/Victoria
Fast
Possession

2320
THU

to 0530
FRI

Track Maintenance
1m23ch and 8m43ch
W2025/10847169

Streatham North Jn
and Streatham South
Jn

Reversible Fast Spur
Possession

2320
THU

to 0530
FRI

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2320
THU

to 0530
FRI

Balham Jn
and Wandsworth
Common

Up Brighton Slow
Line Blockage (Between Trains)

2340
THU

to 0510
FRI

Follow-Up Work
1m23ch and 2m57ch
W2025/11113731
S&T Renewal
1m23ch and 8m43ch
W2025/11567422
Prep for RDT
1m25ch and 3m10ch
W2025/11484388
S&T Maintenance
1m25ch and 6m0ch
W2025/11322981
Major Projects
2m49ch and 2m69ch
W2025/11536596
Structures Examination
2m49ch and 8m43ch
W2025/11694189
S&C Tamping
4m35ch and 5m0ch
W2025/11733099
S&C Tamping
4m35ch and 5m0ch
W2025/11733134
Drainage Inspection
6m40ch and 8m43ch
W2025/11714107
S&T Maintenance
6m48ch and 8m43ch
W2025/11329656

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Brighton/Victoria Fast: Beyond TVC257pts# to Approach T1567pts#
Up Victoria/Brighton Fast: Beyond T1566pts# to Approach TVC260pts#
Reversible Fast Spur: Beyond TVC403pts# (Up Direction)
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts#
Up Brighton Slow (LBBT): TVC638 To TVC622 (Protecting Signals TVC640, TVC658, TVC629)

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

FREIGHT SERVICRES VIA POUPARTS JN TO BE RETIMED

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC632 SIGNAL, ON THE UP BRIGHTON FAST AT BALHAM JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 37 CONTINUED

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Snowhill Spur: Beyond TVS6044pts#
Down Snowhill: Beyond TVS6061pts#
Up Snowhill: Approach fixed crossing of TVS6062pts#
Metropolitan Reversible: Approach TL705pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Up Kent Slow/3 Up (LBBT): TL242 to TL2536

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1 TO 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

NO ROUTE FOR THAMESLINK VIA LONDON BRIDGE

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

ALL PLATFORMS AVAILABLE AT CANNON STREET

TUESDAY 09 DECEMBER

Ref. No. P2025/4171639 Possession Manager Area Planning London Bridge (DU)

Item
166

London Bridge Platforms 10-15
Possession

0045
TUE

to 0510
TUE

Track Maintenance
0m0ch and 2m10ch
W2025/11355970

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0045
TUE

to 0510
TUE

10 Reversible/Sussex
Reversible
Possession

0045
TUE

to 0510
TUE

London Bridge
and Tulse Hill

11 Rev/Sth London Rev/Dn Sth
London/Dn Portsmouth
Possession

0045
TUE

to 0510
TUE

Tulse Hill
and Spa Road

Up Portsmouth/Up South
London
Possession

0045
TUE

to 0510
TUE

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0045
TUE

to 0510
TUE

Up Bermondsey Spur
Possession

0045
TUE

to 0510
TUE

Old Kent Road Jn Down Silwood (part)
Possession

0045
TUE

to 0510
TUE

Up Silwood (part)
Possession

0045
TUE

to 0510
TUE

Litter / Graffiti Clearance
0m0ch and 0m11ch
W2025/11370170
Station Work
1m50ch and 1m75ch
W2025/11643471
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 166 CONTINUED

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0045
TUE

to 0510
TUE

Up Atlantic
Possession

0045
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10-15 (London Bridge): Buffer Stops
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002pts/TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts#
Bermondsey Reversible: Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line(part): Beyond TL615#
Up Silwood Line(part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 10 AND 11 TO BE OUTBERTHED

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM:
AT TL4004 SIGNAL ON THE 10 REVERSIBLE AT ABBEY STREET JN

POSSESSION TO BE GIVEN UP AROUND:
TRAMM AT TL4004 SIGNAL ON THE 10 REVERSIBLE AT ABBEY STREET JN

LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 09 DECEMBER

Ref. No. P2025/4193833 Possession Manager Cleshar Contract Services

Item
171

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11368878

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 171 CONTINUED

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 09 to WEDNESDAY 10 DECEMBER

Ref. No. P2025/4171663 Possession Manager Area Planning London Bridge (DU)

Item
46

Charing Cross Platforms 1-6
Possession

2345
TUE

to 0520
WED

Track Maintenance
0m0ch and 5m60ch
W2025/11197110

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Up Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Charing Cross
and London Bridge

Down Charing X Fast/Down
Charing Cross
Possession

2345
TUE

to 0520
WED

Up Charing Cross/Up Charing X
Fast
Possession

2345
TUE

to 0520
WED

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
TUE

to 0520
WED

Survey Work
0m0ch and 0m40ch
W2025/11691619
Structures Work
0m0ch and 0m40ch
W2025/11292351
Litter / Graffiti Clearance
0m51ch and 0m71ch
W2025/11398674
Survey Work
1m60ch and 2m5ch
W2025/11684429
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 46 CONTINUED

PROTECTION LIMITS
Platform 1-6 (Charing Cross): Buffer Stops
Down Snowhill Spur: Beyond TVS6044pts#
Down Snowhill: Beyond TVS6061pts#
Up Snowhill: Approach fixed crossing of TVS6062pts#
Metropolitan Reversible: Approach TL705pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
3 Up (LBBT): TL2542 to TL2518
Up Cannon Street (LBBT): TL2518 to TL713pts

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

NO ROUTE FOR THAMESLINK VIA LONDON BRIDGE

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

ALL PLATFORMS AVAILABLE AT CANNON STREET

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4171619 Possession Manager Area Planning London Bridge (DU)

Item
167

London Bridge Platforms 10-15
Possession

0045
WED

to 0510
WED

Track Maintenance
0m0ch and 2m10ch
W2025/11355978

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0045
WED

to 0510
WED

10 Reversible/Sussex
Reversible
Possession

0045
WED

to 0510
WED

London Bridge
and Tulse Hill

11 Rev/Sth London Rev/Dn Sth
London/Dn Portsmouth
Possession

0045
WED

to 0510
WED

Tulse Hill
and Spa Road

Up Portsmouth/Up South
London
Possession

0045
WED

to 0510
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0045
WED

to 0510
WED

Up Bermondsey Spur
Possession

0045
WED

to 0510
WED

Old Kent Road Jn Down Silwood (part)
Possession

0045
WED

to 0510
WED

Litter / Graffiti Clearance
0m0ch and 0m11ch
W2025/11370349
Off Track Work
0m0ch and 1m75ch
W2025/11386202
Station Work
1m50ch and 1m75ch
W2025/11643602
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 167 CONTINUED

Up Silwood (part)
Possession

0045
WED

to 0510
WED

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0045
WED

to 0510
WED

Up Atlantic
Possession

0045
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10-15 (London Bridge): Buffer Stops
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002pts/TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts#
Bermondsey Reversible: Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line(part): Beyond TL615#
Up Silwood Line(part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 12 AND 13 TO BE OUTBERTHED

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TRAMM AT TL4004 SIGNAL ON THE 10 REVERSIBLE AT ABBEY STREET JN

POSSESSION TO BE GIVEN UP AROUND:
TRAMM AT TL4004 SIGNAL ON THE 10 REVERSIBLE AT ABBEY STREET JN

LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 10 to THURSDAY 11 DECEMBER

Ref. No. P2025/4171678 Possession Manager Area Planning London Bridge (DU)

Item
56

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
WED

to 0520
THU

Track Maintenance
0m0ch and 4m40ch
W2025/11197058

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
WED

to 0520
THU

Preparatory Work
0m0ch and 4m10ch
W2025/11636749
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 56 CONTINUED

POSSESSION TO BE GIVEN UP AROUND TAMPER (6J23) TL2532 SIGNAL ON THE 3 UP APPROACHING
BRUNSWICK COURT JN

THURSDAY 11 DECEMBER

Ref. No. P2025/4146109 Possession Manager Area Planning London Bridge (DU)

Item
168

London Bridge Platforms 10-15
Line Blockage

0115
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2025/11356028

London Bridge
and Spa Road

9 Reversible
Line Blockage

0115
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0115
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0115
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0115
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0115
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0115
THU

to 0425
THU

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0115
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0115
THU

to 0425
THU

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0115
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0115
THU

to 0425
THU

New Cross Gate Up Sussex Loop
Line Blockage

0115
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

1F_ARL_Derivative WON 37 2025/2026 Page B-260

1F_ARL_Derivative WON 37 - 2025/2026

page 272 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 168 CONTINUED

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 12 AND 13 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4146109) AND (P2025/4146095), AND TAKEN AS 2 LINE
BLOCKAGES

THURSDAY 11 DECEMBER

Ref. No. P2025/4146095 Possession Manager Area Planning London Bridge (DU)

Item
58

Surrey Canal Jn
and London Bridge

Up Kent Fast / 8 Up
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Kent Fast/8 Up: TL2040 to TL2024 (Protecting Signal TL2040)

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4146109) AND (P2025/4146095), AND TAKEN AS 2 LINE
BLOCKAGES

THURSDAY 11 DECEMBER

Ref. No. P2025/4193910 Possession Manager Cleshar Contract Services

Item
173

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11370876

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
THU

to 0500
THU

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 173 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach to TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 11 to FRIDAY 12 DECEMBER

Ref. No. P2025/4171681 Possession Manager Area Planning London Bridge (DU)

Item
65

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
THU

to 0450
FRI

Track Maintenance
0m0ch and 5m53ch
W2025/11197059

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
THU

to 0450
FRI

Cannon Street
and School Jn

Down Cannon Street / 1 Down /
Down Kent Slow
Possession

2350
THU

to 0450
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2350
THU

to 0450
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
THU

to 0450
FRI

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2350
THU

to 0450
FRI

School Jn
and London Bridge

Up Kent Slow / 3 Up
Possession

2350
THU

to 0450
FRI

Southwark Park Road
Jn
and Surrey Canal Jn

6 Down/Southwark Reversible
Possession

2350
THU

to 0450
FRI

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2350
THU

to 0450
FRI

Litter / Graffiti Clearance
0m0ch and 0m20ch
W2025/11336541
Preparatory Work
0m0ch and 4m10ch
W2025/11600937
Structures Work
1m50ch and 1m75ch
W2025/11741351
Survey Work
1m70ch and 3m55ch
W2025/11368507
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 65 CONTINUED

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

2350
THU

to 0450
FRI

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

2350
THU

to 0450
FRI

Up Greenwich
Possession

2350
THU

to 0450
FRI

St. Johns Jn
and Lewisham Jn

Down and Up North Kent
Possession

2350
THU

to 0450
FRI

Cannon Street 1 & 2 Sidings
Sidings Possession

2350
THU

to 0450
FRI

Edward Street Jn
and Tanners Hill Jn

4 Down/Down Kent Fast
Line Blockage (Between Trains)

0020
FRI

to 0420
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED(POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)

PROTECTION LIMITS
Platforms 1 to 7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
Metropolitan Reversible : Beyond TL7068pts#
Down Snowhill : Beyond TL7068pts#
Up Snowhill : Approach TL7073pts#
6 Down/Southwark Reversible: Beyond TL2239 (in the Down Direction)
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#
4 Down: Approach TL2673#
Down North Kent: Approach TL844pts/TL846pts#
Up North Kent: Beyond TL845pts/TL847pts#
Down Kent Slow: Approach TL261#
Up Kent Slow/3 Up: Beyond TL242#
4 Down/Down Kent Fast (LBBT): TL2673/TL2051 to TL237 (Protecting Signals TL2673/TL2051)

TRAFFIC REMARKS
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

THAMESLINK TO RUN VIA HERNE HILL AND STREATHAM

CANNON STREET SIDINGS NO.1 AND 2 TO BE OUTBERTHED

GENERAL REMARKS
POSSESSION SUPERSEDES P2025/4293381

POSSESSION IS SUPERSEDED BY P2025/4321201
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 169 CONTINUED

PROTECTION LIMITS
Platforms 10-15 (London Bridge): Buffer Stops
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002pts/TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts#
Bermondsey Reversible: Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line(part): Beyond TL615#
Up Silwood Line(part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 14 AND 15 TO BE OUTBERTHED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 12 DECEMBER

Ref. No. P2025/4194409 Possession Manager Cleshar Contract Services

Item
174

Highbury and Islington
and New Cross Gate

Up and Down East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11370931

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
FRI

to 0500
FRI

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 174 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

TUESDAY 09 DECEMBER

Ref. No. P2025/4188519 Repeated item, please see details under route SO250

Item
100

TUESDAY 09 DECEMBER

Ref. No. P2025/4171639 Repeated item, please see details under route SO510

Item
166

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4188598 Possession Manager Area Planning Orpington (DU)

Item
11

Wandsworth Road
and Brixton Jn

Down Chatham Main
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Patrolling
1m77ch and 2m70ch
W2025/11337007

Up Chatham Main/Chatham
Reversible
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Wandsworth Road
and Shepherds Lane
Jn

Down Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Up Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Chatham Main (LBBT): Beyond VS89 to Approach VS109
Up Chatham Main/Chatham Reversible (LBBT): Beyond VS108 to Approach VS82/VS84
Down Atlantic (LBBT): Beyond VS87 to Approach VS111
Up Atlantic (LBBT): Beyond VS110 to Approach VS86
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4171619 Repeated item, please see details under route SO510

Item
167

THURSDAY 11 DECEMBER

Ref. No. P2025/4171640 Repeated item, please see details under route SO680

Item
222

FRIDAY 12 DECEMBER

Ref. No. P2025/4171620 Repeated item, please see details under route SO510

Item
169

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM

FRIDAY 05 to SATURDAY 06 DECEMBER

Ref. No. P2025/4179758 Possession Manager Transport for London

Item
207

Bromley Down Jn
and Beckenham Jn

Down Crystal Palace / Crystal
Palace Single
Line Blockage +Detonators

2325
FRI

to 0450
SAT

Off Track Work
10m5ch and 11m64ch
W2025/11248811

Up Crystal Palace
Line Blockage +Detonators

2325
FRI

to 0450
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Crystal Palace / Crystal Palace Single:
VC369pts (Protecting Signal VC745)to Buffer Stop
Up Crystal Palace: to VC746
Protecting Signals
Beckenham Spur/Down Bay: VS162
Down Chatham Main: VS164
Up Chatham Main: VS166

SUNDAY 07 DECEMBER

Ref. No. P2025/4293643 Repeated item, please see details under route SO680

Item
219
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

TUESDAY 09 DECEMBER

Ref. No. P2025/4170131 Possession Manager Area Planning Croydon (NetOps)

Item
208

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
TUE

to 0525
TUE

Track Maintenance
6m0ch and 9m60ch
W2025/10847370

Crystal Palace Single
Possession

0035
TUE

to 0525
TUE

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
TUE

to 0525
TUE

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
TUE

to 0525
TUE

Crystal Palace Down Sydenham Spur
Possession

0035
TUE

to 0525
TUE

Up Sydenham Spur
Possession

0035
TUE

to 0525
TUE

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
TUE

to 0525
TUE

Up Crystal Palace Spur
Possession

0035
TUE

to 0525
TUE

S&T Maintenance
6m0ch and 9m60ch
W2025/11322906
Permanent Way Inspection
6m25ch and 7m2ch
W2025/11329606
Litter / Graffiti Clearance
6m72ch and 7m12ch
W2025/11432457
Litter / Graffiti Clearance
8m46ch and 8m66ch
W2025/11335948
Structures Work
11m0ch and 11m64ch
W2025/11645695

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
isolation of Crystal Palace Platforms 3 and 5 to be given up at 0500 to allow prep of trains

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single/Up Bay: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TL996pts#
Up Sydenham Spur: Approach TL998pts
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
GTR TRAINS TO DIVERT VIA STREATHAM COMMON

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT

CRYSTAL PALACE PLATFORMS 3 AND 5 ARL TO STABLE TRAINS IN PLATFORMS.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4170184 Possession Manager Area Planning Croydon (NetOps)

Item
209

Streatham Hill
and Birkbeck

Down Crystal Palace
Possession

0035
WED

to 0525
WED

Track Maintenance
6m0ch and 9m60ch
W2025/10847254

Up Crystal Palace
Possession

0035
WED

to 0525
WED

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
WED

to 0525
WED

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
WED

to 0525
WED

Crystal Palace Down Sydenham Spur
Possession

0035
WED

to 0525
WED

Up Sydenham Spur
Possession

0035
WED

to 0525
WED

Bromley Jn
and Norwood Jn
(London)

Down and Up Crystal Palace
Spur
Possession

0035
WED

to 0525
WED

S&T Maintenance
6m0ch and 9m60ch
W2025/11322907

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
ISOLATION AT CRYSTAL PALACE PLATFORMS 3 AND 5 ARE TO BE GIVEN UP AT 0500 TO ALLOW PREP OF
TRAINS

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707# to Approach VS815pts#
Up Crystal Palace: Beyond VS815pts# to Approach TVC704#
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TL996pts#
Up Sydenham Spur: Approach TL998pts
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
GTR TRAINS TO BE DIVERTED VIA STREATHAM COMMON

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS
FROM BALHAM) AND TOWARDS BALHAM

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT

CRYSTAL PALACE PLATFORMS 3 AND 5 ARL TO STABLE TRAINS IN PLATFORMS

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 136 CONTINUED

SECONDARY PROTECTION PROVIDED BY TCOD ON LL AND FM TRACK CIRCUITS

POSSESSION TO BE TAKEN AROUND:
MOBILE MAINTENANCE TRAIN (6U82) AT TL373 SIGNAL ON THE DOWN MID KENT LINE AT NEW
BECKENHAM
TAMPER (6Q64) AT TL378 SIGNAL ON THE UP MID KENT APPROACHING NEW BECKENHAM JN

POSSESSION BE GIVEN UP AROUND:
MOBILE MAINTENANCE TRAIN (6U82) AT TL373 SIGNAL ON THE DOWN MID KENT LINE AT NEW
BECKENHAM
TAMPER (6Q64) AT TL378 SIGNAL ON THE UP MID KENT APPROACHING NEW BECKENHAM JN

THURSDAY 11 DECEMBER

Ref. No. P2025/4170133 Possession Manager Area Planning Croydon (NetOps)

Item
210

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
THU

to 0520
THU

Track Maintenance
6m0ch and 10m40ch
W2025/10847434

Crystal Palace Single
Possession

0035
THU

to 0520
THU

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
THU

to 0520
THU

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
THU

to 0520
THU

Crystal Palace Down Sydenham Spur
Possession

0035
THU

to 0520
THU

Up Sydenham Spur
Possession

0035
THU

to 0520
THU

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
THU

to 0520
THU

Up Crystal Palace Spur
Possession

0035
THU

to 0520
THU

S&T Maintenance
6m0ch and 9m60ch
W2025/11322908
S&C Tamping
9m30ch and 9m70ch
W2025/11361428
Tamping
9m70ch and 10m40ch
W2025/11703727

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
ISOLATION AT CRYSTAL PALACE PLATFORMS 3 AND 5 ARE TO BE GIVEN UP AT 0500 TO ALLOW PREP OF
TRAINS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 210 CONTINUED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single/Up Bay: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TL996pts#
Up Sydenham Spur: Approach TL998pts
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
GTR TRAINS TO BE DIVERTED VIA STREATHAM COMMON

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT

CRYSTAL PALACE PLATFORMS 3 AND 5 ARL TO STABLE TRAINS IN PLATFORMS

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC744 SIGNAL, ON THE UP CRYSTAL PALACE SPUR AT BROMLEY UP JN
TAMPER AT VS285 SIGNAL, ON THE CRYSTAL PALACE SINGLE AT BIRKBECK

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC742 SIGNAL, ON THE UP CRYSTAL PALACE BETWEEN BIRKBRCK AND CRYSTAL PALACE
TAMPER AT VS285 SIGNAL, ON THE CRYSTAL PALACE SINGLE AT BIRKBECK

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

THURSDAY 11 DECEMBER

Ref. No. P2025/4171652 Possession Manager Area Planning London Bridge (DU)

Item
137

Ladywell Jn
and Hayes

Down Mid Kent
Possession (T3-A)

0001
THU

to 0445
THU

Track Maintenance
7m30ch and 14m32ch
W2025/11304332

Up Mid Kent
Possession (T3-A)

0001
THU

to 0445
THU

New Beckenham
and Beckenham Jn

Beckenham Spur/Down
Bay/Plat 4
Possession (T3-A)

0001
THU

to 0445
THU

New Beckenham Berthing Sidings
Possession (T3-A)

0001
THU

to 0445
THU

PL Tamping
9m55ch and 10m40ch
W2025/11304337
SIG ELP Testing
11m60ch and 14m32ch
W2025/11632497
Off Track Work
13m10ch and 14m32ch
W2025/11588096
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 137 CONTINUED

Mobile Maintenance Train
13m20ch and 13m55ch
W2025/11719558

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Mid Kent: Beyond TL864pts# to Buffer Stops
Up Mid Kent: Buffer Stops to Approach TL865pts#
Beckenham Spur/Down Bay/Plat 4: Approach VS822pts/VS823pts Buffer Stops
Berthing Sidings: Buffer Stops

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2K64 AT 0001

TO ALLOW 2K64 TO RUN AS BOOKED, PASSES LADYWELL JUNCTION AT 00/01

PLATFORM ONE AND TWO AT HAYES TO BE OUTBERTHED

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND HAYES

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON LL AND FM TRACK CIRCUITS

POSSESSION TO BE TAKEN AROUND:
TAMPER (6Q64) AT TL378 SIGNAL ON THE UP MID KENT APPROACHING NEW BECKENHAM JN
MOBILE MAINTENANCE TRAIN (6U82) AT TL393 (KEYED SIGNAL) ON THE DOWN MID KENT LINE AT EDEN
PARK

POSSESSION TO BE GIVEN UP AROUND:
TAMPER (6Q64) AT TL378 SIGNAL ON THE UP MID KENT APPROACHING NEW BECKENHAM JN
MOBILE MAINTENANCE TRAIN (6U82) AT TL395 SIGNAL ON THE DOWN MID KENT LINE APPROACHING
HAYES

FRIDAY 12 DECEMBER

Ref. No. P2025/4170134 Possession Manager Area Planning Croydon (NetOps)

Item
211

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
FRI

to 0520
FRI

Track Maintenance
6m0ch and 9m75ch
W2025/10847378

Crystal Palace Single
Possession

0035
FRI

to 0520
FRI

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
FRI

to 0520
FRI

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
FRI

to 0520
FRI

Crystal Palace Down Sydenham Spur
Possession

0035
FRI

to 0520
FRI

Up Sydenham Spur
Possession

0035
FRI

to 0520
FRI

S&T Maintenance
6m0ch and 9m60ch
W2025/11322909
Permanent Way Inspection
7m77ch and 9m60ch
W2025/11329523
S&C Tamping
9m25ch and 9m75ch
W2025/11361832
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 211 CONTINUED

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
FRI

to 0520
FRI

Up Crystal Palace Spur
Possession

0035
FRI

to 0520
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
ISOLATION AT CRYSTAL PALACE PLATFORMS 3 AND 5 ARE TO BE GIVEN UP AT 0500 TO ALLOW PREP OF
TRAINS

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single/Up Bay: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TL996pts#
Up Sydenham Spur: Approach TL998pts
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
GTR TRAINS TO DIVERT VIA STREATHAM COMMON

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT

CRYSTAL PALACE PLATFORMS 3 AND 5 ARL TO STABLE TRAINS IN PLATFORMS

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC744 SIGNAL, ON THE UP CRYSTAL PALACE SPUR AT BROMLEY UP JN

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC742 SIGNAL, ON THE UP CRYSTAL PALACE BETWEEN BIRKBECK AND CRYSTAL PALACE

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

FRIDAY 12 DECEMBER

Ref. No. P2025/4171653 Possession Manager Area Planning London Bridge (DU)

Item
138

Ladywell Jn
and Hayes

Down Mid Kent
Possession (T3-A)

0001
FRI

to 0445
FRI

Track Maintenance
7m30ch and 14m32ch
W2025/11304297
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 218 CONTINUED

PROTECTION LIMITS
Down Portsmouth: Beyond W457 to Approach W471
Up Portsmouth: Beyond W468 to Approach W454
Down Epsom: Beyond W445 to -
Up Epsom: - to Approach W444

SUNDAY 07 DECEMBER

Ref. No. P2025/4293643 Possession Manager Alstom Ltd

Item
219

Peckham Rye Jn
and Streatham

Down & Up Portsmouth
Module TS11 Section 3

0140
SUN

to 0530
SUN

Resignalling Work
6m24ch and 9m60ch
W2025/11639138

Herne Hill
and Tulse Hill

Down and Up Holborn
Module TS11 Section 3

0140
SUN

to 0530
SUN

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Module TS11 Section 3

0140
SUN

to 0530
SUN

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Module TS11 Section 3

0140
SUN

to 0530
SUN

Streatham Hill
and Birkbeck

Down Crystal Palace
Module TS11 Section 3

0140
SUN

to 0530
SUN

Up Crystal Palace
Module TS11 Section 3

0140
SUN

to 0530
SUN

Crystal Palace Up Sydenham Spur
Module TS11 Section 3

0140
SUN

to 0530
SUN

Down Sydenham Spur
Module TS11 Section 3

0140
SUN

to 0530
SUN

Bromley Jn
and Norwood Jn
(London)

Up Crystal Palace Spur
Module TS11 Section 3

0140
SUN

to 0530
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: TVC751 to TVC765
Up Portsmouth: TVC772 to TVC752
Down Holborn: TVC757
Up Holborn: TVC760
Down Crystal Palace: TVC709 to TVC745
Up Crystal Palace: TVC746 to TVC710
Down Sydenham Spur: TVC738
Up Crystal Palace Spur: TVC744

GENERAL REMARKS
TS11 for VIC 4 Post Commissioning

To be read in conjunction with P3918368

Work Required -

1F_ARL_Derivative WON 37 2025/2026 Page B-277

1F_ARL_Derivative WON 37 - 2025/2026

page 289 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

TUESDAY 09 DECEMBER

Ref. No. P2025/4171639 Repeated item, please see details under route SO510

Item
166

TUESDAY 09 DECEMBER

Ref. No. P2025/4193833 Repeated item, please see details under route SO510

Item
171

TUESDAY 09 to WEDNESDAY 10 DECEMBER

Ref. No. P2025/4170116 Repeated item, please see details under route SO500

Item
160

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4171619 Repeated item, please see details under route SO510

Item
167

WEDNESDAY 10 to THURSDAY 11 DECEMBER

Ref. No. P2025/4170177 Repeated item, please see details under route SO500

Item
162

THURSDAY 11 DECEMBER

Ref. No. P2025/4146109 Repeated item, please see details under route SO510

Item
168

THURSDAY 11 DECEMBER

Ref. No. P2025/4171640 Possession Manager Area Planning London Bridge (DU)

Item
222

Old Kent Road Jn
and Tulse Hill

Down South London/Down
Portsmouth
Possession

0100
THU

to 0510
THU

Track Maintenance
2m58ch and 4m44ch
W2025/11356087

Up Portsmouth/Up South
London
Possession

0100
THU

to 0510
THU

Old Kent Road Jn Down Silwood (part)
Possession

0100
THU

to 0510
THU

Up Silwood (part)
Possession

0100
THU

to 0510
THU

Off Track Work
2m58ch and 4m44ch
W2025/11386253
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 222 CONTINUED

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0100
THU

to 0510
THU

Up Atlantic
Possession

0100
THU

to 0510
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down South London/Down Portsmouth: Beyond TL619# to Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts# to Approach TL4220#
Down Silwood Line(part): Beyond TL615#
Up Silwood Line(part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 11 DECEMBER

Ref. No. P2025/4193910 Repeated item, please see details under route SO510

Item
173

THURSDAY 11 to FRIDAY 12 DECEMBER

Ref. No. P2025/4170197 Repeated item, please see details under route SO500

Item
164

FRIDAY 12 DECEMBER

Ref. No. P2025/4171620 Repeated item, please see details under route SO510

Item
169

FRIDAY 12 DECEMBER

Ref. No. P2025/4194409 Repeated item, please see details under route SO510

Item
174

FRIDAY 12 DECEMBER

Ref. No. P2025/4189989 Possession Manager Route Business Wessex

Item
223

Streatham South Jn
and Sutton

Down Portsmouth
Protected Path

0005
FRI

to 0022
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 09 DECEMBER

Ref. No. P2025/4226382 Possession Manager Wessex Inner

Item
21

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474277

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 09 DECEMBER

Ref. No. P2025/4226384 Possession Manager Wessex Inner

Item
22

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474482

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 09 DECEMBER

Ref. No. P2025/4226643 Possession Manager Wessex Inner

Item
49

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11474978

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

1F_ARL_Derivative WON 37 2025/2026 Page B-296

1F_ARL_Derivative WON 37 - 2025/2026

page 308 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 09 to WEDNESDAY 10 DECEMBER

Ref. No. P2025/4189997 Possession Manager Route Business Wessex

Item
23

South Acton Jn
and New Kew Jn

Down Kew/Down Kew Branch
Protected Path

1943
TUE

to 2017
TUE

New Kew Jn
and Barnes

Up Hounslow
Protected Path

2017
TUE

to 2024
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

2024
TUE

to 2030
TUE

Clapham Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Protected Path

2030
TUE

to 2039
TUE

Waterloo Platform 17
Protected Path

2039
TUE

to 2040
TUE

Platforms 1 to 24
Protected Path

2040
TUE

to 0030
WED

Platform 11
Protected Path

0030
WED

to 0101
WED

Waterloo
and Clapham Jn

Down Windsor
Protected Path

0101
WED

to 0110
WED

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0110
WED

to 0120
WED

Barnes
and Richmond

Down Richmond
Protected Path

0120
WED

to 0130
WED

Richmond Platform 1
Protected Path

0130
WED

to 0140
WED

Richmond
and Clapham Jn

Up Richmond/Up Windsor Fast
Protected Path

0140
WED

to 0155
WED

Clapham Jn Platform 3
Protected Path

0155
WED

to 0200
WED

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0200
WED

to 0215
WED

GENERAL REMARKS
PROTECTED PATH FOR MPV301A 14:44 (3Z07) DERBY TO HITHER GREEN.

TO RECORD WATERLOO STATION AREA UNDER LOCAL INSTRUCTION FROM 2100.

NO POSSESSSIONS SHOULD BE APPLIED DURING THESE TIMES.

TIMES ARE SUBJECT TO CHANGES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 11 DECEMBER

Ref. No. P2025/4226461 Possession Manager Wessex Inner

Item
31

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11474506

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 12 DECEMBER

Ref. No. P2025/4188557 Possession Manager Wessex Inner

Item
32

Waterloo
and Clapham Jn

Down Main Slow
Possession

0035
FRI

to 0455
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11312707

Up Main Slow
Possession

0035
FRI

to 0455
FRI

Down Main Fast
Possession

0035
FRI

to 0455
FRI

Up Main Fast
Possession

0035
FRI

to 0455
FRI

Waterloo Platforms 1 - 10
Possession

0035
FRI

to 0455
FRI

South Siding
Sidings Possession

0035
FRI

to 0455
FRI

Survey Work
0m4ch and 1m29ch
W2025/11700761
Third Rail Work
0m4ch and 3m50ch
W2025/11312700
Litter / Graffiti Clearance
0m4ch and 3m50ch
W2025/11707361
Track Maintenance
0m4ch and 3m50ch
W2025/11312574
Hand Rail Grinding
0m4ch and 3m50ch
W2025/11311964
Crossing Welding
0m4ch and 3m50ch
W2025/11312141
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 32 CONTINUED

Permanent Way Inspection
0m4ch and 3m50ch
W2025/11312156
SO53/54 Points Inspection
0m4ch and 3m50ch
W2025/11312164
Preparatory Work
1m29ch and 3m18ch
W2025/11356119

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY.

FRIDAY 12 DECEMBER

Ref. No. P2025/4226470 Possession Manager Wessex Inner

Item
33

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11474516

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

SATURDAY 06 to MONDAY 08 DECEMBER

Ref. No. P2025/3941132 Repeated item, please see details under route SW100

Item 1
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1F_ARL_Derivative WON 37 2025 26  D10
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

(D23265) (06/12/25) (48)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R1 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R2 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R3 installation of speed indicators (to remain covered up until commissioned)
R4 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

GROSVENOR RIVER BRIDGE
08:00 TUESDAY 19 SEPTEMBER 2025 UNTIL 18:00 THURSDAY 05 FEBRUARY 2026

As part of the upcoming drainage works at Grosvenor River Bridge (located between 0m1298y and 0m1612y on the VTB1) there
will be some changes in surroundings that drivers need to be aware of. 

From 08:00 on Tuesday 19th September 2025 until 18:00 on Thursday 5th February 2026 drainage pot remedial works will be 
undertaken and as part of this the team will be erecting a Haki staircase to the north abutment of the bridge. 

This staircase will be visible above the parapet wall and is a potential source of distraction to drivers passing through the area on 
the adjacent lines. 

The staircase will be positioned adjacent to the Brighton Reversible line at approximately 0m1563y.

 When passing through this location drivers may also see operatives on the staircase carrying out work under an ALO plan (hand
tools only). This work or the presence of this staircase will not impact signal sighting.

(D22920) (19/09/2025) (45)

HORLEY STATION
FROM 2345 HOURS SATURDAY 11 OCTOBER 2025 T0 0400 MONDAY 9 FEBRUARY

2026
As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)
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1F_ARL_Derivative WON 37 2025 26  D11
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R5 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R6 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R7 installation of speed indicators (to remain covered up until commissioned)
R8 associated permanent way work.
(D21348) (D/5444) (16/03/2024) (40/2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 25/10/2025
Explanation of Change: Signal TVC530/VC530 has been added.

(D23151) (25/10/2025) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 18/01/23 3 2 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N

SY31
Salisbury Tunnel 
Jn

Down Main BAE1 Salisbury 07/09/2024 4 2 Y

E260
Eastleigh East 
Yard

Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

W51
Waterloo West 
Crossing

Down Main BML1 Wimbledon 27/05/2025 6 2 Y

Last Updated 21/06/2025
Explanation of Change: Signal W51 has been added to the table. 

(D22746) (21/06/2025) (RSSB) (UFN)

DISCONNECTION NOTICE

WON DISCONNECTION SUMMARY
Start date 12/12/2025 Start time 01:00
Finish date 12/12/2025 Finish time 04:30
Site contacts Richard Glover Phone number`s +447515620231
Location NATIONAL
Purpose of 
disconnection / 
Nature of work to 
be carried out

Frequentis Fixed Terminal Sub-system - Execute WDR on DICORA Terminal connections

Switching the ISDN connections of DICORA terminals from Stoke to Didcot FTS Core Node will 
affect the signaller’s terminal for a 5 minute period, during a white period.

For a period of up to 5 minutes, the functionality of the signaller’s terminal will be impacted as follows:

R1. loss of connection to the FTS Core – shown as a connection lost indication on the terminal
R2. no role change or role login
R3. not able to make or receive REC calls
R4. not able to make or receive voice calls, including transfer of calls
R5. not able to send or receive OPS messages
R6. no train list updates
R7. no IVR record or playback
R8. no sending or receiving SMS text messages

Railway Emergency Calls can still be initiated by drivers, but the signaller will not receive the call. Prior to the outage a 
check will be carried out to confirm no REC calls are ongoing. If a REC call is ongoing, the upgrade works will commence 
on completion of the REC. 

The outage will affect signal boxes and control centres nationally. The outage is scheduled to occur during the following 
periods:
Period 1: 01:00 - 02:00, Period 2: 02:15 - 03:15, Period 3: 03:30 - 04:30
This shift is for the completion of any Signal Boxes unsuccessfully migrated during the previous shifts.
Wessex

Basingstoke - Dorset Coast 2
BASINGSTOKE - East Panel
BASINGSTOKE - SSM
BASINGSTOKE - West of England Panel Fixed Terminal 2
BASINGSTOKE ROC - Ascot
BASINGSTOKE ROC - Strawberry Hill
BOURNEMOUTH - Panel 1
Eastleigh - Panel 2a
Eastleigh - Panel 3
EASTLEIGH ECR

GUILDFORD - Effingham (Panel 2)
RAYNES PARK ECR
SALISBURY
WIMBLEDON - Panel 4
WIMBLEDON - Panel 5
WIMBLEDON - SSM
WOKING - Panel 1
WOKING - Panel 3
YEOVIL PEN MILL

(D23208) (12/12/2025) (37)
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