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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1011 SEVEN KINGS TO IPSWICH
T2025/
228591

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Other
(25/34)
Network Rail
Maintenance (Romford)

GEOMETRIC ALIGNMENT

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2025/
227271

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(25/29)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SATURDAY 06 DECEMBER

Ref. No. P2025/3986682 Possession Manager Network Operations Anglia

Item
1

Liverpool Street Platforms 5-12
Possession

0110
SAT

to 0430
SAT

Track Maintenance
0m0ch and 5m40ch
W2025/11309039

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
SAT

to 0430
SAT

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
SAT

to 0430
SAT

Liverpool Street Platforms 13-17
Possession

0110
SAT

to 0430
SAT

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
SAT

to 0430
SAT

Bow Jn Up Stratford Down
Possession

0110
SAT

to 0430
SAT

Pudding Mill Lane CRL Eastbound
Possession

0110
SAT

to 0430
SAT

CRL Westbound
Possession

0110
SAT

to 0430
SAT

Platform Enhancements
3m40ch and 4m25ch
W2025/11540719

PROTECTION LIMITS
Down Main: Buffer Stops Platforms 5-12 to L229
Up Main: L228 to Buffer Stops Platforms 5-12
Down Fast: Approach L127
Up Fast: Beyond L126
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235
CRL Eastbound: Beyond L233
CRL Westbound: Beyond L243
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 3 CONTINUED

Stabling Lines 1-4
Signal Protection Zone

0050
SAT

to 0505
SAT

Stabling Sidings 5-8
Signal Protection Zone

0050
SAT

to 0505
SAT

PROTECTION LIMITS
Eastbound: XR018 to XR416/Buffer stops Abbey Wood Platform 4
Westbound/Access Line: XR397/XR415/1375 points to SN91/SN95/Buffer stops Turnback B & C/Plumstead
headshunt
Plumstead Stabling Sidings: XR501/XR502/XR503/XR504/XR505/XR506/XR507/XR508/XR561 to Buffer stops head
shunt. Note: Elizabeth Line trains stabled in sidings 1 to 8

GENERAL REMARKS
STT Testing - 1 x train to / from OOC

SPZ COS 2

SATURDAY 06 DECEMBER

Ref. No. P2025/3986657 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2025/11309017

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345 to L2248B pts
Up Electric: L512 to L362

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 07 DECEMBER

Ref. No. P2025/4177485 Possession Manager Network Operations Anglia

Item
5

Bow Jn
and Manor Park

Down and Up Main
Possession

0115
SUN

to 0545
SUN

Track Maintenance
3m0ch and 6m30ch
W2025/11309024

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0115
SUN

to 0545
SUN

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0545
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0545
SUN

Move Materials
3m0ch and 4m30ch
W2025/11663445
Station Work
3m60ch and 4m15ch
W2025/11572140
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0115
SUN

to 0545
SUN

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
SUN

to 0545
SUN

Bow Jn
and Manor Park

Down and Up Electric
Possession

0115
SUN

to 0545
SUN

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0115
SUN

to 0545
SUN

Pudding Mill Lane CRL Eastbound
Possession

0115
SUN

to 0545
SUN

CRL Westbound
Possession

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0115
SUN

to 0545
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11309138
Litter / Graffiti Clearance
3m75ch and 4m10ch
W2025/11572105
Station Work
4m0ch and 5m70ch
W2025/11676846
Preparatory Work
5m0ch and 5m65ch
W2025/11657831

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0545 SUN: 317,318,319,320,6301A,6302A
ISOLATION REF...GEI-06 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down Main/Platform 10A/Avoiding Line (Stratford): L229# to L329
Up Main: L356 to L228#
Down Temple Mills: Approach S701
Up Temple Mills: Beyond S700
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651# pts
Carpenters Road Curve: Beyond L258#
Up Passenger Avoiding (Ilford): Beyond L354
Down Electric: L231# to L331
Up Electric: L352 to L230#
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909#
Up Branch: Beyond L334#

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE BETWEEN 0115 TO 0140 SUN AND 0415 TO 0545 SUN

GENERAL REMARKS
W/11657831 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 5M 25CH ON THE FGW

W/11663445 RFLI ENGINEERING TRAIN IN USE
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT L267 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT L277 SIGNAL ON THE DOWN ELECTRIC

W/11572105 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M65CH TO 4M15CH ON THE LTN1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

MONDAY 08 DECEMBER

Ref. No. P2025/4296082 Repeated item, please see details under route EA1011

Item
25

MONDAY 08 DECEMBER

Ref. No. P2025/4318268 Possession Manager Aureos Rail

Item
6

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2025/11754810

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON; 361YY
ISOLATION REF...GEI-16

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PAR OF LEY ST CONSTRUCTION WORKS**

TUESDAY 09 DECEMBER

Ref. No. P2025/3986626 Possession Manager Network Operations Anglia

Item
7

Liverpool Street Platforms 13-17
Possession

0005
TUE

to 0450
TUE

Track Maintenance
0m0ch and 5m40ch
W2025/11309145

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
TUE

to 0045
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
TUE

to 0450
TUE

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
TUE

to 0450
TUE

Pudding Mill Lane CRL Eastbound
Possession

0045
TUE

to 0450
TUE

CRL Westbound
Possession

0045
TUE

to 0450
TUE

Liverpool Street Platforms 5-12
Possession

0110
TUE

to 0425
TUE

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
TUE

to 0425
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11583421
OHL Work
0m0ch and 3m30ch
W2025/11668493
Survey Work
0m0ch and 5m20ch
W2025/10900758
Survey Work
3m20ch and 4m5ch
W2025/11693412
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
TUE

to 0425
TUE

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
TUE

to 0425
TUE

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
TUE

to 0425
TUE

Liverpool Street Platforms 1-4
Possession

0125
TUE

to 0425
TUE

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
TUE

to 0425
TUE

PROTECTION LIMITS
0005 TO 0045 TUE
Down Electric: Buffer Stops Platforms 13-17 to L2135 pts
Up Electric: L2129 pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#

0045 TO 0450 TUE
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233
CRL Westbound: Beyond L243

0110 TO 0425 TUE
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123
Up Fast: Beyond L122
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

0125 TO 0425 TUE
Down Suburban: Buffer Stops Platforms 1-4 to L121
Up Suburban: L120 to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 TUE

GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0110 AND 0425 TO 0450 TUE

WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 TUE

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES

ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 TUE

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 TUE

TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0425
TUE

TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425 TUE

TUESDAY 09 DECEMBER

Ref. No. P2025/3986608 Possession Manager Network Operations Anglia

Item
8

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2025/11309428

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Aldersbrook Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0010
TUE

to 0355
TUE

Station Work
5m71ch and 7m40ch
W2025/11676988

ISOLATION OF ELECTRICAL SECTIONS
0010 TUE TO 0355 TUE: 321BCDE,322ABF
ISOLATION REF...GEI-07

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN

SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 09 DECEMBER

Ref. No. P2025/3986632 Possession Manager Anglia IMDM Romford

Item
9

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m20ch
W2025/11309513

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

Survey Work
13m35ch and 20m20ch
W2025/11703337
Vegetation Clearance
17m50ch and 20m20ch
W2025/11724199
Safety & Environment Work
18m16ch and 18m70ch
W2025/11338958

ISOLATION OF ELECTRICAL SECTIONS
0130 TUE TO 0500 TUE: 329C,330A
ISOLATION REF...GEI-15
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

GENERAL REMARKS
W/11309513 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND
LOOP

W/1170337 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND
LOOP

TUESDAY 09 DECEMBER

Ref. No. P2025/4318253 Possession Manager Aureos Rail

Item
10

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2025/11754811

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-17

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PAR OF LEY ST CONSTRUCTION WORKS**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 10 DECEMBER

Ref. No. P2025/3986627 Possession Manager Network Operations Anglia

Item
11

Liverpool Street Platforms 13-17
Possession

0005
WED

to 0450
WED

Track Maintenance
0m0ch and 4m50ch
W2025/11309204

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
WED

to 0045
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
WED

to 0450
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0045
WED

to 0450
WED

Pudding Mill Lane CRL Eastbound
Possession

0045
WED

to 0450
WED

CRL Westbound
Possession

0045
WED

to 0450
WED

Liverpool Street Platforms 5-12
Possession

0110
WED

to 0425
WED

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
WED

to 0425
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
WED

to 0425
WED

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
WED

to 0425
WED

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
WED

to 0425
WED

Liverpool Street Platforms 1-4
Possession

0125
WED

to 0425
WED

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
WED

to 0425
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11705233
OHL Work
0m0ch and 3m30ch
W2025/11669033
Survey Work
0m0ch and 4m50ch
W2025/10900792
Survey Work
3m20ch and 4m5ch
W2025/11693547
Litter / Graffiti Clearance
3m60ch and 4m15ch
W2025/11705236
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 11 CONTINUED

PROTECTION LIMITS
0005 TO 0045 WED
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 WED
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0425 WED
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0125 TO 0425 WED
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0110 AND 0425 TO 0450 WED
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 WED

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 WED

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0425
WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425
WED

WEDNESDAY 10 DECEMBER

Ref. No. P2025/3987319 Possession Manager Network Operations Anglia

Item
12

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2025/11309912

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

Station Work
9m0ch and 11m0ch
W2025/11677148
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0035 WED TO 0505 WED; 323,324,367,368
ISOLATION REF...GEI-08

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215B# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4318254 Possession Manager Aureos Rail

Item
13

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2025/11754835

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-18

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PAR OF LEY ST CONSTRUCTION WORKS**

THURSDAY 11 DECEMBER

Ref. No. P2025/3986628 Possession Manager Network Operations Anglia

Item
14

Liverpool Street Platforms 13-17
Possession

0005
THU

to 0450
THU

Track Maintenance
0m0ch and 5m40ch
W2025/11309296

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
THU

to 0045
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
THU

to 0450
THU

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
THU

to 0450
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11705104
Drainage Work
0m0ch and 1m10ch
W2025/11545898
OHL Work
0m0ch and 3m30ch
W2025/11669152
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

Pudding Mill Lane CRL Eastbound
Possession

0045
THU

to 0450
THU

CRL Westbound
Possession

0045
THU

to 0450
THU

Liverpool Street Platforms 5-12
Possession

0110
THU

to 0425
THU

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
THU

to 0425
THU

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
THU

to 0425
THU

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
THU

to 0425
THU

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
THU

to 0425
THU

Liverpool Street Platforms 1-4
Possession

0125
THU

to 0425
THU

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
THU

to 0425
THU

Survey Work
0m0ch and 5m20ch
W2025/10900759
Structures Work
0m60ch and 1m30ch
W2025/11702370
Survey Work
3m20ch and 4m5ch
W2025/11693548
Safety & Environment Work
5m7ch and 5m35ch
W2025/11263557

PROTECTION LIMITS
0005 TO 0045 THU
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0425 THU
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0125 TO 0425 THU
Down Suburban: Buffer Stops Platforms 1-4 to L125#
Up Suburban: L124# to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 THU
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0110 AND 0425 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET STREET FROM 0110 TO
0425 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425
THU

GENERAL REMARKS
W/11545898 INCLUDES ADDITONAL WORKSITE MILEAGE OF 1M 10CH TO 1M 50CH ON THE BGK

THURSDAY 11 DECEMBER

Ref. No. P2025/3987826 Possession Manager Anglia IMDM Romford

Item
15

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0040
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2025/11310001

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L2167# pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0040 TO 0425 THU
TRAINS TO DIVERT VIA ILFORD DEPOT COUNTRY END
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 11 DECEMBER

Ref. No. P2025/4318255 Possession Manager Aureos Rail

Item
16

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2025/11754836

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-19

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PAR OF LEY ST CONSTRUCTION WORKS**

THURSDAY 11 DECEMBER

Ref. No. P2025/3987677 Repeated item, please see details under route EA1011

Item
36

FRIDAY 12 DECEMBER

Ref. No. P2025/3986630 Possession Manager Anglia IMDM Romford

Item
17

Liverpool Street Platforms 13-17
Possession

0005
FRI

to 0450
FRI

Track Maintenance
0m0ch and 4m50ch
W2025/11309384

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
FRI

to 0045
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
FRI

to 0450
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0045
FRI

to 0450
FRI

Pudding Mill Lane CRL Eastbound
Possession

0045
FRI

to 0450
FRI

CRL Westbound
Possession

0045
FRI

to 0450
FRI

Liverpool Street Platforms 5-12
Possession

0110
FRI

to 0400
FRI

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
FRI

to 0400
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11705109
OHL Work
0m0ch and 3m30ch
W2025/11669219
Survey Work
0m0ch and 4m50ch
W2025/10900849
OHL Work
0m60ch and 4m25ch
W2025/11590520
Survey Work
3m20ch and 4m5ch
W2025/11693549
Platform Enhancements
3m40ch and 4m25ch
W2025/11540722
Station Work
3m60ch and 4m15ch
W2025/11703992
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
FRI

to 0400
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
FRI

to 0400
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
FRI

to 0400
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0335
FRI

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
FRI

to 0335
FRI

ISOLATION OF ELECTRICAL SECTIONS
0045 FRI TO 0450 FRI: 301,302,309,310,317CDF,318AB1B2,6301A
ISOLATION REF...GEI-01

PROTECTION LIMITS
0005 TO 0045 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0400 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0125 TO 0335 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0110 AND 0400 TO 0450 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 FRI

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
STANSTED AIRPORT ECS TO RUN VIA STRATFORD/BOW JN AND MAIN LINES TO PLATFORMS 1-4 AT
LIVERPOOL STREET
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 FRI

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0400
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0335 FRI
UNIT TO FORM 1B98 TO STABLE AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO
0335 FRI

FRIDAY 12 DECEMBER

Ref. No. P2025/3986992 Possession Manager Anglia IMDM Romford

Item
18

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2025/11309920

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

FRIDAY 12 DECEMBER

Ref. No. P2025/4318272 Possession Manager Aureos Rail

Item
19

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2025/11754886
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-20

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PAR OF LEY ST CONSTRUCTION WORKS**

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 06 DECEMBER

Ref. No. P2025/3986657 Repeated item, please see details under route EA1010

Item 4

SUNDAY 07 DECEMBER

Ref. No. P2025/4294220 Possession Manager Anglia IMDM Romford

Item
21

Romford L/End
and Romford C/End

Down and Up Electric
Line Blockage + Disconnect

0020
SUN

to 0900
SUN

Remove Rail Defects
12m0ch and 13m0ch
W2025/11626269

PROTECTION LIMITS
Down Electric: L413 to L423
Up Electric: L456 to L440

TRAFFIC REMARKS
ELECTRIC SERVICES TO TRAVEL OVER MAINS LINES BETWEEN ILFORD AND GIDEA PARK

GTS TO STABLE IN PLATFORMS 1,4,5 & 6 AT SHENFIELD

SUNDAY 07 DECEMBER

Ref. No. P2025/4297320 Possession Manager Network Operations Anglia

Item
22

Harold Wood
and Chelmsford L/End

Down and Up Main
Possession

0125
SUN

to 0600
SUN

OHL Work
18m14ch and 29m0ch
W2025/11589971

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0125
SUN

to 0600
SUN

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0125
SUN

to 0600
SUN

Shenfield Up Passenger Loop
Possession

0125
SUN

to 0600
SUN

Rail Stress Management
18m14ch and 19m37ch
W2025/11438693
Track Maintenance
21m0ch and 25m0ch
W2025/11589370
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 22 CONTINUED

Platforms 2-3
Possession

0125
SUN

to 0600
SUN

Harold Wood
and Shenfield L/End

Down and Up Main
Possession

0600
SUN

to 0900
SUN

Shenfield L/End Up Passenger Loop
Possession

0600
SUN

to 0900
SUN

Preparatory Work
22m0ch and 24m20ch
W2025/11743808

ISOLATION OF ELECTRICAL SECTIONS
0125 SUN TO 0530 SUN: 329AD,330G,331,332,333,334
ISOLATION REF...GEI-09

PROTECTION LIMITS
0125 TO 0600 SUN
Down Main/Down Passenger Loop (Ingatestone): L449 to L711
Up Main: L756# to L480
Down Southend: L2275B# pts to L515#
Up Passenger Loop (Shenfield): Beyond L556#
Up Passenger Loop (Shenfield): Beyond L524

0600 TO 0900 SUN
Down Main: L449 to L489#
Up Main: L2247B pts to L480
Up Passenger Loop (Shenfield): Beyond L510

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK AND
SHENFIELD FROM 0600 TO 0900 SUN

GTS TO STABLE TRAINS IN PLATFORMS 1,4,5 AND 6 AT SHENFIELD
PANTOGRAPHS TO BE LOWERED ON TRAINS STABLED IN PLATFORM 1 AT SHENFIELD

MONDAY 08 DECEMBER

Ref. No. P2025/4296082 Possession Manager Anglia IMDM Romford

Item
25

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 14m50ch
W2025/11588327

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

OHL Work
6m20ch and 14m50ch
W2025/11590449
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 25 CONTINUED

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Romford Romford Engineers Depot
Sidings Possession

0140
MON

to 0425
MON

Romford
and Upminster

All Lines
BLOCKED To A/C Electric
Trains

0140
MON

to 0425
MON

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0425 MON: 323,324,367,368,327,328,6303
ISOLATION REF...GEI-10

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L449
Up Main: L480# to L340#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L445#
Up Electric: L478# to L338#
Up Passenger Avoiding: Approach L336
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

TUESDAY 09 DECEMBER

Ref. No. P2025/3986632 Repeated item, please see details under route EA1010

Item 9

WEDNESDAY 10 DECEMBER

Ref. No. P2025/3987319 Repeated item, please see details under route EA1010

Item
12

WEDNESDAY 10 DECEMBER

Ref. No. P2025/3987257 Possession Manager Network Operations Anglia

Item
35

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m30ch
W2025/11309922

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Drainage Inspection
12m20ch and 12m50ch
W2025/11545923
Survey Work
13m35ch and 20m20ch
W2025/11703341
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 35 CONTINUED

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0120
WED

to 0505
WED

OHL Work
14m40ch and 20m30ch
W2025/11590588
Vegetation Clearance
17m50ch and 20m20ch
W2025/11724173
Safety & Environment Work
19m20ch and 20m5ch
W2025/11322845
Safety & Environment Work
20m0ch and 20m30ch
W2025/11707484

ISOLATION OF ELECTRICAL SECTIONS
0120 WED TO 0505 WED: 331,332
ISOLATION REF...GEI-02

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD

SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11309922 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 3M 00CH ON THE ROU

W/11545923 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 3M 30CH ON THE ROU

THURSDAY 11 DECEMBER

Ref. No. P2025/3987677 Possession Manager Network Operations Anglia

Item
36

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2025/11309962

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Station Work
8m70ch and 11m0ch
W2025/11677171
Survey Work
10m78ch and 12m30ch
W2025/11524717
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 36 CONTINUED

Turnback Line
Possession

0130
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
0025 THU TO 0500 THU: 365AC,366B,6304A
ISOLATION REF...GEI-11

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 11 DECEMBER

Ref. No. P2025/3987720 Possession Manager Network Operations Anglia

Item
37

Harold Wood
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Track Maintenance
15m10ch and 20m20ch
W2025/11309976

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

Vegetation Clearance
15m2ch and 20m7ch
W2025/11671811
Survey Work
15m25ch and 20m20ch
W2025/11703515
Vegetation Clearance
17m50ch and 20m20ch
W2025/11724204

ISOLATION OF ELECTRICAL SECTIONS
0025 THU TO 0500 THU: 329C,330A
ISOLATION REF...GEI-12
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 37 CONTINUED

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447# to L491#
Up Electric: L2250B# pts to L478#

0115 TO 0500 THU
Down Electric/Southend Loop: L447# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops
Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU

ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU

SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11309976 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND
LOOP

W/11703515 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND
LOOP

FRIDAY 12 DECEMBER

Ref. No. P2025/3986992 Repeated item, please see details under route EA1010

Item
18

FRIDAY 12 DECEMBER

Ref. No. P2025/3986877 Possession Manager Network Operations Anglia

Item
40

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2025/11310058

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Safety & Environment Work
1m64ch and 3m0ch
W2025/11262906
Drainage Inspection
12m20ch and 12m50ch
W2025/11545805
Survey Work
13m35ch and 20m20ch
W2025/11703349
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 40 CONTINUED

Vegetation Clearance
17m50ch and 20m20ch
W2025/11724212
Station Work
18m0ch and 19m70ch
W2025/11677328

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0505 FRI: 331D,332A
ISOLATION REF...GEI-13

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD

SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11310058 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 3M 0CH ON THE ROU

EA1040 ROMFORD TO UPMINSTER

WEDNESDAY 10 DECEMBER

Ref. No. P2025/3987257 Repeated item, please see details under route EA1011

Item
35

FRIDAY 12 DECEMBER

Ref. No. P2025/3986877 Repeated item, please see details under route EA1011

Item
40

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 07 DECEMBER

Ref. No. P2025/4181104 Repeated item, please see details under route EA1320

Item
198
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 103 CONTINUED

Temple Mills West Jn Reception Line
Possession

2320
MON

to 0500
TUE

Temple Mills Loop
Possession

2320
MON

to 0500
TUE

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

2320
MON

to 0500
TUE

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

2320
MON

to 0500
TUE

Chingford Carriage Sidings
Sidings Possession

2350
MON

to 0400
TUE

London Fields
and Rectory Road

Down Suburban/Down
Southbury
Possession

0200
TUE

to 0400
TUE

Rectory Road
and London Fields

Up Southbury/Up Suburban
Possession

0200
TUE

to 0400
TUE

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Possession

0200
TUE

to 0400
TUE

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
TUE

to 0500
TUE

Patrolling
2m45ch and 3m25ch
W2025/11119189
Patrolling
4m25ch and 4m45ch
W2025/11117060
OHL Work (Maintenance)
4m66ch and 7m0ch
W2025/11633623
Structures Work
6m60ch and 7m0ch
W2025/11733645
PL Tamping
9m45ch and 10m10ch
W2025/11645637

ISOLATION OF ELECTRICAL SECTIONS
2320 MON TO 0500 TUE:411,412,463
ISOLATION REF...WA02
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 105 CONTINUED

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

0130
WED

to 0500
WED

Chingford Carriage Sidings
Sidings Possession

0130
WED

to 0400
WED

London Fields
and Rectory Road

Down Suburban/Down
Southbury
Possession

0200
WED

to 0400
WED

Rectory Road
and London Fields

Up Southbury/Up Suburban
Possession

0200
WED

to 0400
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Possession

0200
WED

to 0400
WED

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
WED

to 0500
WED

Patrolling
5m39ch and 5m45ch
W2025/11117089
PL Tamping
5m55ch and 6m10ch
W2025/11645639
Structures Work
6m60ch and 7m0ch
W2025/11733654

ISOLATION OF ELECTRICAL SECTIONS
0130 WED TO 0500 WED:411,412,463
ISOLATION REF...WA03

PROTECTION LIMITS
0130 TO 0400 WED
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

0400 TO 0500 WED
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford: Approach L1433#
Up Chingford: Beyond L1440#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 111 CONTINUED

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

2320
THU

to 0500
FRI

Temple Mills West Jn Reception Line
Possession

2320
THU

to 0500
FRI

Temple Mills Loop
Possession

2320
THU

to 0500
FRI

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

2320
THU

to 0500
FRI

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

2320
THU

to 0500
FRI

Chingford Carriage Sidings
Sidings Possession

2350
THU

to 0400
FRI

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
FRI

to 0500
FRI

S&T Points
2m30ch and 3m39ch
W2025/11283224
Structures Examination
2m55ch and 2m75ch
W2025/11259335
Ground Investigation/Automatic
Ballast Sampling
4m55ch and 5m10ch
W2025/11699877
OHL Work (Maintenance)
4m58ch and 10m33ch
W2025/11723961
Station Work
5m50ch and 10m33ch
W2025/11157651
Patrolling
5m60ch and 5m71ch
W2025/11117133
Structures Work
6m60ch and 7m0ch
W2025/11733659
PL Tamping
8m65ch and 9m55ch
W2025/11646102

ISOLATION OF ELECTRICAL SECTIONS
2350 THU TO 0400 FRI:409,410
ISOLATION REF...WA07

PROTECTION LIMITS
2320 THU TO 0400 FRI
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

0400 TO 0500 FRI
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford: Approach L1433#
Up Chingford: Beyond L1440#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

FRIDAY 12 DECEMBER

Ref. No. P2025/4266719 Repeated item, please see details under route EA1170

Item
164

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 06 DECEMBER

Ref. No. P2025/4302042 Possession Manager Railscape Limited

Item
170

Gospel Oak Jn
and Finchley Road
and Frognal

Down and Up North London
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Litter / Graffiti Clearance
1m40ch and 1m70ch
W2025/11703578

PROTECTION LIMITS
Down North London: NL1015 to NL1021
Up North London: NL1014 to NL1010

SATURDAY 06 to SUNDAY 07 DECEMBER

Ref. No. P2025/4132693 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
171

Euston Platforms 12 to 16
Possession

2115
SAT

to 0940
SUN

Major Projects HS2
0m0ch and 3m5ch
W2025/11519951

Euston
and Camden Jn

Lines D,E,X
Possession

2115
SAT

to 0940
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2115
SAT

to 0940
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2115
SAT

to 0940
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Structures Examination
0m0ch and 1m5ch
W2025/11699988
S&C Partial Renewal
0m0ch and 3m5ch
W2025/11313421
Signalling Works
2m27ch and 3m5ch
W2025/11693713
ES Duties Only
3m10ch and 6m20ch
W2025/11622297
Follow-Up Work
3m10ch and 5m58ch
W2025/11300011
Remove Rail Defects
3m15ch and 4m20ch
W2025/11745386
In Connection With Engineering Work
3m63ch and 4m67ch
W2025/11296115
Remove Rail Defects
3m64ch and 6m20ch
W2025/11352973
OHL Work
6m60ch and 12m65ch
W2025/11294579
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 171 CONTINUED

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Wembley Central
and Watford Junction

Down and Up DC Electric
Possession

0050
SUN

to 0200
SUN

Watford Junction Platforms 1 to 4
Possession

0050
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0200
SUN

to 0645
SUN

Willesden Jn Low
Level

Bay Platform
Possession

0200
SUN

to 0645
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SUN

to 0645
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 0940
SUN

Arc Repairs
6m60ch and 12m40ch
W2025/11353135
Survey Work
8m7ch and 9m41ch
W2025/11682600
OHL Renewals Work
8m50ch and 9m47ch
W2025/11296279
In Connection With Isolation
Arrangements
8m0ch and 12m65ch
W2025/11296280
In Connection With Engineering Work
8m0ch and 12m65ch
W2025/11294810
Survey Work
8m7ch and 9m41ch
W2025/11682502
S&T Maintenance
0m0ch and 8m0ch
W2025/11353232
Survey Work
0m0ch and 12m40ch
W2025/11353197
OHL Inspection
0m0ch and 17m21ch
W2025/11353214
URFDO Inspections
0m0ch and 17m21ch
W2025/11353207
Patrolling
6m60ch and 9m40ch
W2025/11353186
S&T Maintenance
8m0ch and 17m21ch
W2025/11353149
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 171 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2115 SAT TO 0940 SUN
AE 1 E, F, G
AE 2 A
AE 6 & 9
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

2115 SAT to 0645 SUN
AH 7 & 8
BH 20 & 21

0040 SUN TO 0645 SUN
AH 9, 10
BH 22 & 23

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904

0200 SUN TO 0645 SUN
905 TO 914
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

TRAFFIC REMARKS
0045 SUN TO 0550 SUN
ALL LINE BLOCK PERIOD
NO SERVICES TO OPERATE
NO TRAINS TO STABLE IN PLATFORMS 7-14.
ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE PANTOGRAPHS LOWERED AND LOCKED DURING THE
ALL LINE BLOCK PERIOD.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINATE AT SLOUGH AND RETURN TO READING TRAIN CARE DEPOT.

0550 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES REVERSING AT
EALING BROADWAY / ACTON WEST. UNITS TO
FORM THESE SERVICES TO STABLE AT HEATHROW AIRPORT (ONLY).
NO ACCESS BETWEEN THE GWML AND ACTON YARD.
NO TRAINS TO STABLE IN PLATFORMS 7-14.
ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE PANTOGRAPHS LOWERED AND LOCKED DURING THE
ALL LINE BLOCK PERIOD.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.

ALL ELECTRIC SERVICES BETWEEN ACTON WEST AND
MAIDENHEAD NEUTRAL SECTION ON GW103 ELECTRIFIED
LINES TO EXPERIENCE LOSS OF LINE LIGHT FOR UP TO
25 MINUTES AT THE START AND END OF THE PLANNED
ISOLATION 0001 SUN TO 0650 SUN DUE TO SWITCHING
OVER FEEDING ARRANGEMENTS BETWEEN KENSAL GREEN
ATFS AND FOXHALL ATFS.

WORK DETAILS: HS2 OOC STATION, MAINTENANCE,
POPLARS ELECTRIFICATION

EAS ITEM P/3925522 HAS BEEN MERGED INTO THIS POSSESSION

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

ICWEW TO SUPPLY PICOS FOR PADDINGTON NEW YARD SIDINGS

SUNDAY 07 DECEMBER

Ref. No. P2025/4276137 Repeated item, please see details under route EA1320

Item
197

SUNDAY 07 DECEMBER

Ref. No. P2025/3943460 Possession Manager Anglia IMDM Tottenham Hale

Item
173

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

Preparatory Work
0m42ch and 0m45ch
W2025/11356883

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

P & D Maintenance
0m42ch and 0m45ch
W2025/11657534
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 173 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

Remove Rail Defects
0m42ch and 0m45ch
W2025/11242170
S&T Maintenance
0m73ch and 1m35ch
W2025/11243544
Vegetation Clearance
1m39ch and 0m22ch
W2025/11728126
S&T Maintenance
1m57ch and 2m55ch
W2025/11243836
Patrolling
1m57ch and 2m55ch
W2025/11115929
Drainage Inspection
1m60ch and 4m30ch
W2025/11670043

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN02

0105 SUN TO 0735 SUN: AC-3,AC-4 AE ONLY NO FEED
ISOLATION REF...TN02AB

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11243544 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 4CH TO 0M 53CH ON THE GOJ

W/11728126 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M10CH TO 5M27CH ON THE KGC, 0M0CH TO
0M12CH ON THE KGW AND 0M43CH TO 0M29CH ON THE WMB.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 07 DECEMBER

Ref. No. P2025/4200220 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
174

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0105
SUN

to 0800
SUN

Follow Up Tamping
5m53ch and 0m44ch
W2025/11405960

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0800
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0105
SUN

to 0800
SUN

Up & Down South West
Possession

0105
SUN

to 0800
SUN

Up & Down South West Goods
Possession

0105
SUN

to 0800
SUN

Down and Up South West
Possession

0105
SUN

to 0800
SUN

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to Approach TVC818#
Down High Level Beyond: WM620#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE RETIMED
LATER OR RUN TO WEMBLEY REVERSE.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To Be Manned when affected by W2025/11405960

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J63 AT WM814 SIGNAL ON THE UP WILLESDEN RELIEF LINE
POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING TRAIN:
6J63 AT WM815 SIGNAL ON THE DOWN WILLESDEN RELIEF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 07 DECEMBER

Ref. No. P2025/4296306 Possession Manager Network Operations Anglia

Item
175

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0110
SUN

to 0705
SUN

S&C Unit Renewal (Maintenance
Only)
3m0ch and 12m39ch
W2025/11597233

Richmond Platforms 3-7
Possession

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Possession

0110
SUN

to 0705
SUN

Westbound District Line
Possession

0110
SUN

to 0705
SUN

Other E&P Work
3m0ch and 12m39ch
W2025/11736745
Structures Examination
3m0ch and 12m39ch
W2025/11590430

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

GENERAL REMARKS
W/11583316 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M 71CH TO 9M 53CH ON THE ATG

MONDAY 08 DECEMBER

Ref. No. P2025/4319261 Possession Manager Anglia IMDM Tottenham Hale

Item
176

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage +Detonators

0050
MON

to 0455
MON

Track Maintenance
0m20ch and 1m35ch
W2025/11242270

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0050
MON

to 0455
MON

Structures Examination
0m34ch and 0m65ch
W2025/11127454

PROTECTION LIMITS
Down North London: NL1001 to NL1017
Up North London: NL1012 to NL1002
Down T&H: Approach UH3067 pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 176 CONTINUED

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

PANTOGRAPHS TO BE LOWERED ON TRAINS STABLED IN GOSPEL OAK PLATFORM 3

NLL CYCLIC TYPE 8 (AMENDED)

GENERAL REMARKS
W/11242270 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

MONDAY 08 DECEMBER

Ref. No. P2025/3943695 Possession Manager Anglia IMDM Tottenham Hale

Item
177

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Line Blockage + EPR

0045
MON

to 0500
MON

Vegetation Clearance
0m10ch and 0m55ch
W2025/11750699

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2025/11242263
S&T Maintenance
4m67ch and 0m45ch
W2025/11245670

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9 (AMENDED)

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 177 CONTINUED

W/11245670 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 30CH ON THE WMB, 5M 10CH
TO 5M1 5CH ON THE KGW AND 0M 0CH TO 0M 20CH ON THE KGC

MONDAY 08 DECEMBER

Ref. No. P2025/4132761 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
178

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0140
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11313267

Willesden Jn Low
Level

Bay Platform
Possession

0140
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0140
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0140
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11667084
P & D Maintenance
5m20ch and 5m60ch
W2025/11654643
S&T Maintenance
7m0ch and 17m30ch
W2025/11313754
Major Projects
8m60ch and 10m34ch
W2025/11612944

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0500 MON
905 to 922

0140 MON TO 0425 MON
923 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 08 DECEMBER

Ref. No. P2025/4153815 Possession Manager Western East IMDM

Item
179

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704921

Reception 2
Line Blockage

0720
MON

to 0825
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 179 CONTINUED

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 08 DECEMBER

Ref. No. P2025/4180978 Possession Manager Anglia IMDM Tottenham Hale

Item
180

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/11116694

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 08 DECEMBER

Ref. No. P2025/4180980 Possession Manager Anglia IMDM Tottenham Hale

Item
181

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/11116666

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 09 DECEMBER

Ref. No. P2025/4181057 Possession Manager Anglia IMDM Tottenham Hale

Item
182

Gospel Oak
and Gospel Oak Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2025/11116731
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 182 CONTINUED

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 09 DECEMBER

Ref. No. P2025/4230181 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
183

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

Arc Repairs
0m0ch and 3m10ch
W2025/11313355

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Off Track Work
0m0ch and 0m60ch
W2025/11224836
Patrolling
0m0ch and 1m45ch
W2025/11276217
OHL Inspection
0m0ch and 2m28ch
W2025/11534430
Survey Work
0m0ch and 2m28ch
W2025/11534342
S&T Maintenance
0m0ch and 2m28ch
W2025/11534205
Other E&P Work
0m0ch and 2m28ch
W2025/11539614
URFDO Inspections
0m0ch and 3m10ch
W2025/11534435
Remove Rail Defects
0m60ch and 1m30ch
W2025/11687530
Patrolling
1m43ch and 2m40ch
W2025/11233005
Station Work
2m28ch and 2m38ch
W2025/11448617
Other E&P Work
3m15ch and 17m30ch
W2025/11291602
Track Maintenance
3m15ch and 4m20ch
W2025/11303074
S&T Maintenance
3m15ch and 8m0ch
W2025/11303450
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

S&T Renewal
3m15ch and 17m30ch
W2025/11667311
URFDO Inspections
3m15ch and 17m30ch
W2025/11303425
Track Maintenance
4m0ch and 6m60ch
W2025/11303128
Station Work
5m25ch and 5m60ch
W2025/11699282
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11232759
Patrolling
6m60ch and 12m40ch
W2025/11291607
S&T Maintenance
7m0ch and 17m30ch
W2025/11303356
Survey Work
7m20ch and 12m40ch
W2025/11303410
Major Projects
8m60ch and 10m34ch
W2025/11612999
Track Maintenance
12m36ch and 17m30ch
W2025/11303175
Survey Work
12m36ch and 17m30ch
W2025/11303365

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 TUE TO 0530 TUE
901 TO 902

0100 TUE TO 0500 TUE
903 TO 906

0100 TUE TO 0500 TUE
907 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

PROTECTION LIMITS
0005 TUE TO 0100 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 09 DECEMBER

Ref. No. P2025/4181012 Possession Manager Anglia IMDM Tottenham Hale

Item
184

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11242060

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN03

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-5 (Richmond): AW202 pts to Buffer Stops Platforms 3-5 Richmond
Platforms 6-7 (Richmond)/Up Richmond: Buffer Stops Platforms 6-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN FROM 0015 TO 0500 TUE FOR
TRACK INSPECTIONS/OTHER MAINTENANCE WORKS
STABLING PLAN TO BE AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4230161 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
185

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

Arc Repairs
0m0ch and 2m28ch
W2025/11313291

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

Off Track Work
0m0ch and 0m60ch
W2025/11224837
Patrolling
0m0ch and 1m45ch
W2025/11276251
URFDO Inspections
0m0ch and 2m28ch
W2025/11534390
S&T Maintenance
0m0ch and 2m28ch
W2025/11534289
Survey Work
0m0ch and 2m28ch
W2025/11534279
Other E&P Work
0m0ch and 2m28ch
W2025/11539783
OHL Inspection
0m0ch and 2m28ch
W2025/11534534
Other E&P Work
2m45ch and 17m30ch
W2025/11291604
Track Maintenance
2m45ch and 4m20ch
W2025/11303075
S&T Maintenance
2m45ch and 8m0ch
W2025/11303453
Survey Work
2m45ch and 12m40ch
W2025/11303359
S&T Renewal
2m45ch and 17m30ch
W2025/11667318
URFDO Inspections
2m45ch and 17m30ch
W2025/11303370
Track Maintenance
4m20ch and 6m60ch
W2025/11303269
Station Work
5m25ch and 5m60ch
W2025/11699235
Patrolling
6m60ch and 12m40ch
W2025/11291608
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11303683
S&T Maintenance
7m0ch and 17m30ch
W2025/11303404
Major Projects
8m60ch and 10m34ch
W2025/11613000
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4181043 Possession Manager Anglia IMDM Tottenham Hale

Item
186

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11242061

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Litter / Graffiti Clearance
9m76ch and 12m39ch
W2025/11354347
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 186 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN04

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-5 (Richmond): AW202 pts to Buffer Stops Platforms 3-5 Richmond
Platforms 6-7 (Richmond)/Up Richmond: Buffer Stops Platforms 6-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN FROM 0015 TO 0500 WED FOR
TRACK INSPECTIONS/OTHER MAINTENANCE WORKS

NO TRAINS TO BE STABLED IN PLATFORM 5 AT RICHMOND
ARL TO STABLE IN RICHMOND PLATFORM 7

STABLING PLAN TO BE AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 11 DECEMBER

Ref. No. P2025/4182720 Repeated item, please see details under route EA1320

Item
204

THURSDAY 11 DECEMBER

Ref. No. P2025/4230182 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
187

Euston Platforms 8 to 11
Possession

0005
THU

to 0530
THU

Arc Repairs
0m0ch and 2m28ch
W2025/11313292

Euston
and Camden Jn South

Lines B and C
Possession

0005
THU

to 0100
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
THU

to 0145
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Other E&P Work
0m0ch and 1m45ch
W2025/11539618
Patrolling
0m0ch and 1m45ch
W2025/11276221
OHL Inspection
0m0ch and 2m28ch
W2025/11534328
Survey Work
0m0ch and 2m28ch
W2025/11534280
S&T Maintenance
0m0ch and 2m28ch
W2025/11534257
URFDO Inspections
0m0ch and 2m28ch
W2025/11534437
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0530
THU

Euston
and Camden Jn South

Lines B and C
Possession

0500
THU

to 0530
THU

Other E&P Work
2m45ch and 17m30ch
W2025/11291605
Track Maintenance
2m45ch and 4m20ch
W2025/11303026
S&T Maintenance
2m45ch and 8m0ch
W2025/11303454
Survey Work
2m45ch and 12m40ch
W2025/11303360
S&T Renewal
2m45ch and 17m30ch
W2025/11664103
URFDO Inspections
2m45ch and 17m30ch
W2025/11303492
Litter / Graffiti Clearance
3m0ch and 4m60ch
W2025/11280432
Track Maintenance
4m20ch and 6m60ch
W2025/11303270
Station Work
5m25ch and 5m60ch
W2025/11699236
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11303736
S&T Maintenance
7m0ch and 17m30ch
W2025/11303405
Track Maintenance
12m36ch and 17m30ch
W2025/11303179
Survey Work
12m36ch and 17m30ch
W2025/11303489

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 THU TO 0530 THU
901 TO 902

0100 THU TO 0500 THU
903 TO 904

0100 THU TO 0500 THU
905 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

PROTECTION LIMITS
0005 THU TO 0100 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0530 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0500 THU TO 0530 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 THU TO 0530 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 11 DECEMBER

Ref. No. P2025/4153877 Possession Manager Western East IMDM

Item
188

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705050

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 11 DECEMBER

Ref. No. P2025/4181061 Possession Manager Anglia IMDM Tottenham Hale

Item
189

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
THU

to 0510
THU

Track Maintenance
2m52ch and 12m39ch
W2025/11242062

Richmond Platforms 3-7
Line Blockage +Detonators

0115
THU

to 0510
THU

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

Up North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

Litter / Graffiti Clearance
9m76ch and 12m39ch
W2025/11354638
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0510 THU: 950,951
ISOLATION REF...TN05

0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-5 (Richmond): AW202 pts to Buffer Stops Platforms 3-5 Richmond
Platforms 6-7 (Richmond)/Up Richmond: Buffer Stops Platforms 6-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN FROM 0015 TO 0500 THU FOR
TRACK INSPECTIONS/OTHER MAINTENANCE WORKS

NO TRAINS TO BE STABLED IN PLATFORM 6 AT RICHMOND

STABLING PLAN TO BE AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 11 DECEMBER

Ref. No. P2025/4181078 Possession Manager Anglia IMDM Tottenham Hale

Item
190

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/11116703

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 11 DECEMBER

Ref. No. P2025/4181014 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/11116788

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 11 DECEMBER

Ref. No. P2025/4181015 Possession Manager Anglia IMDM Tottenham Hale

Item
192

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/11116734
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 12 DECEMBER

Ref. No. P2025/4301087 Possession Manager Railscape Limited

Item
193

West Hampstead Down and Up North London
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Litter / Graffiti Clearance
2m65ch and 3m0ch
W2025/11704641

PROTECTION LIMITS
Down North London: NL1022 to NL1018
Up North London: NL1023 to NL1027

FRIDAY 12 DECEMBER

Ref. No. P2025/4230162 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
194

Euston Platforms 8 to 11
Possession

0005
FRI

to 0530
FRI

Arc Repairs
0m0ch and 2m28ch
W2025/11313293

Euston
and Camden Jn South

Lines B and C
Possession

0005
FRI

to 0100
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
FRI

to 0145
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0500
FRI

Other E&P Work
0m0ch and 1m45ch
W2025/11539619
Patrolling
0m0ch and 1m45ch
W2025/11276252
OHL Inspection
0m0ch and 2m28ch
W2025/11534535
Survey Work
0m0ch and 2m28ch
W2025/11534180
S&T Maintenance
0m0ch and 2m28ch
W2025/11534290
URFDO Inspections
0m0ch and 2m28ch
W2025/11534438
Structures Work
1m21ch and 1m45ch
W2025/11697597
Other E&P Work
2m45ch and 17m30ch
W2025/11291606
Track Maintenance
2m45ch and 4m20ch
W2025/11303108
S&T Maintenance
2m45ch and 8m0ch
W2025/11303455
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0530
FRI

Euston
and Camden Jn South

Lines B and C
Possession

0500
FRI

to 0530
FRI

Survey Work
2m45ch and 12m40ch
W2025/11303361
S&T Renewal
2m45ch and 17m30ch
W2025/11664108
URFDO Inspections
2m45ch and 17m30ch
W2025/11303534
Off Track Work
3m0ch and 4m60ch
W2025/11280386
Track Maintenance
4m20ch and 6m60ch
W2025/11303291
Station Work
5m25ch and 5m60ch
W2025/11699283
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11303664
S&T Maintenance
7m0ch and 17m30ch
W2025/11303406
Survey Work
12m36ch and 17m30ch
W2025/11303490
Track Maintenance
12m36ch and 17m30ch
W2025/11303180

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 FRI TO 0530 FRI
901 TO 902

0100 FRI TO 0500 FRI
903 TO 904

0100 FRI TO 0500 FRI
905 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

PROTECTION LIMITS
0005 FRI TO 0100 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0530 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0500 FRI TO 0530 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 FRI TO 0530 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 12 DECEMBER

Ref. No. P2025/4302005 Possession Manager Railscape Limited

Item
195

Willesden Junction
High Level
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Litter / Graffiti Clearance
5m30ch and 5m45ch
W2025/11704611

PROTECTION LIMITS
Down North London: NL218B pts to NL222 pts
Up North London: NL221 pts to NL219B pts

FRIDAY 12 DECEMBER

Ref. No. P2025/4181077 Possession Manager Anglia IMDM Tottenham Hale

Item
196

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Track Maintenance
2m52ch and 12m39ch
W2025/11242063

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

Up North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

Litter / Graffiti Clearance
9m76ch and 12m39ch
W2025/11354596

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN06

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-5 (Richmond): AW202 pts to Buffer Stops Platforms 3-5 Richmond
Platforms 6-7 (Richmond)/Up Richmond: Buffer Stops Platforms 6-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN FROM 0015 TO 0500 FRI FOR
TRACK INSPECTIONS/OTHER MAINTENANCE WORKS

NO TRAINS TO BE STABLED IN PLATFORM 7 AT RICHMOND

STABLING PLAN TO BE AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SUNDAY 07 DECEMBER

Ref. No. P2025/4276137 Possession Manager Anglia IMDM Tottenham Hale

Item
197

Primrose Hill (closed)
site of
and Highbury and
Islington

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

S&C Unit Renewal (Maintenance
Only)
0m30ch and 3m0ch
W2025/11454239

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Lea Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Patrolling
0m30ch and 3m70ch
W2025/11116113
Vegetation Clearance
2m68ch and 3m22ch
W2025/11709125
S&T Maintenance
3m60ch and 2m40ch
W2025/11705618
Patrolling
3m70ch and 3m0ch
W2025/11116634
Structures Work
4m25ch and 1m32ch
W2025/11701781

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0800 SUN: 438,439,IN-1
ISOLATION REF...TN11

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202 to NL1285
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

GENERAL REMARKS
W/11454239 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 07 DECEMBER

Ref. No. P2025/4181104 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0630
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/11116642

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0630
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0630
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0630
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0630
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0630
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0630
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0630
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Beyond Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11116642 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 55CH ON THE LLS1 AND LLS2,
0M 0CH TO 0M 15CH ON THE CHM AND 0M 6CH TO 0M 29CH ON THE CST

SUNDAY 07 DECEMBER

Ref. No. P2025/4218981 Possession Manager Network Rail / High Speed

Item
199

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
SUN

to 0630
SUN

S&T Work
0m0ch and 0m0ch
W2025/11451975

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PE39 TO BE APPLIED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 12 to SATURDAY 13 DECEMBER

Ref. No. P2025/4135000 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
207

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/11234464

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Arc Repairs
0m0ch and 4m20ch
W2025/11234701
S&T Maintenance
0m0ch and 7m61ch
W2025/11238069
Survey Work
0m0ch and 7m61ch
W2025/11238262
OHL Inspection
0m0ch and 7m61ch
W2025/11238584
URFDO Inspections
0m0ch and 7m61ch
W2025/11233202
Remove Rail Defects
4m20ch and 7m44ch
W2025/11237797
Track Maintenance
5m20ch and 7m61ch
W2025/11238314

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 207 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 08 DECEMBER

Ref. No. P2025/4193877 Possession Manager Cleshar Contract Services

Item
208

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11368993

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 224 CONTINUED

SUNDAY 07 DECEMBER

Ref. No. P2025/3943460 Repeated item, please see details under route EA1310

Item
173

SUNDAY 07 DECEMBER

Ref. No. P2025/4303096 Possession Manager Anglia IMDM Romford

Item
225

Upper Holloway
and South Tottenham

Down and Up T&H
Line Blockage +Detonators

0035
SUN

to 0835
SUN

Track Maintenance
0m50ch and 5m50ch
W2025/11702795

Upper Holloway
and Junction Road Jn

Up Reception
Line Blockage +Detonators

0035
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage +Detonators

0035
SUN

to 0835
SUN

Carlton Road Jn
and Junction Road Jn

Down & Up Tottenham
Line Blockage +Detonators

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage +Detonators

0035
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1064 to S74 pts
Up T&H/Up Reception: S75A pts to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond S30
Up/Down Sevens Sisters Chord: Beyond S16

SUNDAY 07 DECEMBER

Ref. No. P2025/3943184 Possession Manager Anglia IMDM Romford

Item
226

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0035
SUN

to 0115
SUN

Remove Rail Defects
6m45ch and 13m40ch
W2025/11592537

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0035
SUN

to 1000
SUN

South Tottenham East
Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0115
SUN

to 0550
SUN

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Possession

0115
SUN

to 0610
SUN

Survey Work
7m30ch and 11m70ch
W2025/10898780
PL Grinding Train
11m45ch and 13m40ch
W2025/11506380
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 226 CONTINUED

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0115
SUN

to 0610
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0115
SUN

to 0610
SUN

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0550
SUN

to 1235
SUN

PROTECTION LIMITS
0035 TO 0115 SUN
Down T&H: S19 to L921
Up T&H: L920 to S18
Down Branch: Beyond L909
Up Branch: Approach L334

0115 TO 0550 SUN
Down T&H: S19 to UR611
Up T&H: UR610 to S18
Down Branch: Beyond L909
Up Branch: Approach L334
Down Tilbury/Fenchurch Street: Beyond UR903
Up Tilbury/Fenchurch Street: Approach UR904
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1 Barking

0550 TO 1000 SUN
Down T&H: S19 to L921
Up T&H: L920 to S18
Down Branch: Beyond L909
Up Branch: Approach L334

1000 TO 1235 SUN
Down T&H: S19 to L2412A pts
Up T&H: L2412C pts to S18

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE WILL BE IN OPERATION
C2C TO RUN TO FENCHURCH STREET VIA WEST HAM UNTIL 1035 SUN

LUL TO NOTE: JUBILEE LINE TO BE OPEN

TRAINS TO SHUNT AT SOUTH TOTTENHAM EAST JN
THAMESIDE FREIGHT TO BE DIVERTED VIA FOREST GATE JN BEFORE 0035 OR AFTER 1035, OR TO BE RE
TIMED

6T65 TO PASS THROUGH THIS POSSESSION BETWEEN APPROX 05:55 SUNDAY AND 06:25 SUNDAY

ELECTRICAL SECTIONS 540A AND 541D TO BE LIVE FROM 0835 SUN

NLL CYCLIC TYPE 16A

GENERAL REMARKS
W/11506380 PL GRINDING TRAIN IN USE OTM879355
POSSESSION TO BE TAKEN AROUND GRINDING TRAIN AT L907 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND GRINDING TRAIN AT UR601 SIGNAL ON THE DOWN T&H/TILBURY
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 226 CONTINUED

W/11592537 MARKERBOARD MILEAGES
0035 SUN-0115 SUN 6M45CH TO 11M70CH
0115 SUN-0550 SUN 6M45CH TO 13M40CH
0550 SUN-1235 SUN 6M45CH TO 11M70CH

MONDAY 08 DECEMBER

Ref. No. P2025/4319261 Repeated item, please see details under route EA1310

Item
176

MONDAY 08 DECEMBER

Ref. No. P2025/3942669 Possession Manager Anglia IMDM Tottenham Hale

Item
227

South Tottenham
West Jn
and Leyton Midland
Road

Down and Up T&H
Possession

0050
MON

to 0455
MON

OHL Work (Maintenance)
5m55ch and 8m50ch
W2025/11243646

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0455
MON

Hackney Downs
and Edmonton Green

Down and Up Suburban/Down
and Up Southbury
BLOCKED To A/C Electric
Trains

0050
MON

to 0455
MON

Gospel Oak Jn
and South Tottenham
West Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0050
MON

to 0455
MON

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0050
MON

to 0455
MON

ISOLATION OF ELECTRICAL SECTIONS
0050 MON TO 0455 MON: AT-1,AT-2,401,540A,541D
ISOLATION REF...TN101SS

PROTECTION LIMITS
Down T&H: S13# to S25#
Up T&H/Up: S24# to S12#
Up/Down Seven Sisters Chord: Approach L2672# pts
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 227 CONTINUED

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

PANTOGRAPHS TO BE LOWERED ON TRAINS STABLED IN GOSPEL OAK PLATFORM 3

NLL CYCLIC TYPE 8 (AMENDED)

GENERAL REMARKS
W/11242270 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 40CH ON THE GOJ

W/11243646 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 5CH TO 0M 13CH ON THE SSL

TUESDAY 09 DECEMBER

Ref. No. P2025/4181057 Repeated item, please see details under route EA1310

Item
182

TUESDAY 09 DECEMBER

Ref. No. P2025/4182781 Possession Manager Anglia IMDM Romford

Item
228

Wanstead Park
and Woodgrange
Park

Down and Up T&H
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Points
11m30ch and 12m40ch
W2025/11312874

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L920 to L904
Down Branch: Beyond L909
Up Branch: Approach L334

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4182782 Possession Manager Anglia IMDM Romford

Item
229

Wanstead Park
and Woodgrange
Park

Down and Up T&H
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Points
11m30ch and 12m40ch
W2025/11312875

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0100
WED

to 0500
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 232 CONTINUED

Down and Up Slow
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

Christian St Jn
and Bromley-by-Bow
(LUL)

Down and Up Main
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

Up Stratford Down
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR133
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518

SATURDAY 06 DECEMBER

Ref. No. P2025/4266686 Possession Manager Transport for London

Item
233

Bromley-by-Bow
(LUL)
and Upton Park (LUL)

Down Main
Line Blockage (Between Trains)

0055
SAT

to 0440
SAT

Track Maintenance
3m60ch and 5m50ch
W2025/11437690

PROTECTION LIMITS
Down Main: UR137 to UR149

SATURDAY 06 DECEMBER

Ref. No. P2025/4182799 Possession Manager Anglia IMDM Romford

Item
234

East Ham (LUL)
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2025/11259990

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SUNDAY 07 DECEMBER

Ref. No. P2025/4174247 Possession Manager Anglia Works Delivery

Item
237

East Ham Depot
C/End
and Becontree (LUL)

Down and Up Main
Possession

0105
SUN

to 0550
SUN

Unload CWR
7m13ch and 8m0ch
W2025/11209928

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0105
SUN

to 0550
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0105
SUN

to 0550
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0105
SUN

to 0550
SUN

PROTECTION LIMITS
Down Main: UR155# to UR179#
Up Main: UR180# to UR156#
Down Fenchurch Street/Tilbury: Approach UR903#
Up Tilbury/Fenchurch Street: Beyond UR904#
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AWD: Barking Station Up Re-Rail Rail Drop

GENERAL REMARKS
W/11209928 ENGINEERING TRAIN IN USE PT845358 6T65
POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN 6T65 AT UR176 SIGNAL ON THE UP MAIN

SUNDAY 07 DECEMBER

Ref. No. P2025/3943184 Repeated item, please see details under route EA1370

Item
226

SUNDAY 07 DECEMBER

Ref. No. P2025/4182802 Possession Manager Anglia IMDM Romford

Item
238

Elm Park (LUL)
and Upminster C/End

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN

S&T Points
13m0ch and 16m0ch
W2025/11312878

Upminster East Jn
and Upminster

Up & Down Ockendon
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN

Upminster Platform 1A
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN

PROTECTION LIMITS
Down Main: UR195 to UR221
Up Main: UR222 to UR196
Up & Down Ockendon/Platform 1A (Upminster): UR852 to Buffer Stops Platform 1A Upminster
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SUNDAY 07 to MONDAY 08 DECEMBER

Ref. No. P2025/3943545 Possession Manager Anglia IMDM Romford

Item
268

Barking Tilbury Line
Jn East
and Pitsea

Down and Up Tilbury
Possession

0115
SUN

to 1305
SUN

Remove Rail Defects
7m62ch and 15m65ch
W2025/11592519

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0115
SUN

to 0300
MON

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0115
SUN

to 0300
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0115
SUN

to 0300
MON

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0115
SUN

to 0300
MON

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0115
SUN

to 0300
MON

Barking Riverside Platforms 1-2
Possession

0115
SUN

to 0300
MON

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0115
SUN

to 1305
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0115
SUN

to 0300
MON

Ripple Lane Down and Up Ripple Lane
Chord
Possession

0115
SUN

to 0300
MON

FMC Connecting Line
Possession

0115
SUN

to 0300
MON

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Possession

0115
SUN

to 0300
MON

Chafford Hundred
and Grays

Up & Down Ockendon/Third
Line
Possession

0115
SUN

to 0635
SUN

Grays Platform 3
Possession

0115
SUN

to 0635
SUN

Ripple Lane West
Yard

Sidings 1-2
Sidings Possession

0115
SUN

to 0300
MON

Headshunt
Sidings Possession

0115
SUN

to 0300
MON

Ripple Lane Down Through Sidings
Sidings Possession

0115
SUN

to 0300
MON

Other E&P Work
7m62ch and 13m0ch
W2025/11589894
Structures Work
7m65ch and 10m5ch
W2025/11550544
Vegetation Clearance
7m65ch and 10m40ch
W2025/11723624
S&T Maintenance
7m65ch and 15m65ch
W2025/11312823
Unload Ballast
7m70ch and 15m65ch
W2025/11311736
OHL Work
8m0ch and 10m68ch
W2025/11594162
Drainage Inspection
8m0ch and 12m5ch
W2025/11545810
OHL Work
10m40ch and 15m65ch
W2025/11205198
OHL Work
15m0ch and 15m65ch
W2025/11731221
ES Duties Only
15m70ch and 25m13ch
W2025/11623589
S&T Maintenance
15m70ch and 18m60ch
W2025/11646401
Patrolling
16m0ch and 20m20ch
W2025/11590920
Survey Work
17m64ch and 21m17ch
W2025/11681446
OTP Ballast Regulator
20m0ch and 22m0ch
W2025/11311370
Rail Stress Management
23m0ch and 25m0ch
W2025/11699844
Signalling Works
26m60ch and 27m25ch
W2025/11704136
S&C Tamping
26m60ch and 27m10ch
W2025/11311322
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 268 CONTINUED

TRAFFIC REMARKS
C2C SERVICES: FROM 1305 TO 2350 SUN, UP OCKENDON SERVICES ARE TO RUN OVER UR2292 PTS,
UR2291 PTS, GRAYS PLATFORM 2, UR920, THIRD LINE AND THEN PROCEED TOWARDS WEST THURROCK
JUNCTION
DOWN OCKENDON SERVICES TO COME OFF THE UP & DOWN OCKENDON AND ON TO THE DOWN TILBURY
TO WAIT AT UR671 BEFORE PROCEEDING INTO PLATFORM 2 AT GRAYS

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND
UPMINSTER
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS AND PITSEA UNTIL 1305 SUN

ARL T&H SERVICES TO TERMINATE/START FROM BARKING PLATFORM 1

FREIGHT SERVICES TO BE RE-TIMED AND DIVERT VIA OCKENDON AFTER 1305 SUN OR NOT TO RUN. ANY
FREIGHT RELATED MOVEMENTS TO BE DIESEL HAULED 1305 TO 2350 SUN ICW BTET ON THE UP TILBURY

NO ACCESS AVAILABLE TO/FROM RIPPLE LANE/DAGENHAM DOCK/PURFLEET
NO ACCESS AVAILABLE TO/FROM TILBURY RAILPORT/THAMES GATEWAY UNTIL 1305 SUN VIA OCKENDON

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING AND PLATFORM 3 AT GOSPEL OAK
TRAINS TO STABLE IN PLATFORMS 1-2 AT BARKING RIVERSIDE

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS IN 1-2 AT BARKING RIVERSIDE AND SEABROOK
SIDING
ROAD TO BE OPEN AT PURFLEET LC, LOW STREET LC, EAST TILBURY LC, STANFORD-LE-HOPE LC AND
PITSEA HALL LC

LTS CYCLIC TYPE 6
CD Structures: Kennedy Road Footbridge

GENERAL REMARKS
W/11311736 BALLAST TRAIN IN USE PT865891 6Y91

W/11205198 MANOR WAY/RAINHAM/PURFLEET BARRIERS TO BE MANNED AS REQUIRED (AWD OHL TO
SUPPLY STAFF)

W/11311301 TAMPER IN USE OTM863716
POSSESSION TO BE TAKEN AROUND TAMPER AT UR717 SIGNAL ON THE DOWN TILBURY

W/11311322 TAMPER IN USE OTM864038
POSSESSION TO BE TAKEN AROUND TAMPER AT UR718 SIGNAL ON THE UP TILBURY

W/11311370 BALLAST REGULATOR IN USE OTM863747
POSSESSION TO BE TAKEN AROUND BALLAST REGULATOR AT UR690 SIGNAL ON THE UP TILBURY

W/11623589 MARKERBOARD MILEAGES
0115 SUN-0635 SUN
15M70CH TO 25M13CH TLL
6M10CH TO 19M70CH UPG
0635 SUN-1305 SUN
15M70CH TO 25M13CH TLL
1305 SUN-2350 SUN
15M70CH TO 18M01CH TLL
2350 SUN-0300 MON
15M70CH TO 19M70CH TLL
6M10CH TO 19M70CH UPG
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 271 CONTINUED

FMC Connecting Line
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Hanson Sidings
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Ripple Lane West
Yard

Headshunt
Sidings Possession

1000
WED

to 1400
WED

Dagenham Dock Ford Freight Depot Sidings
Sidings Possession

1000
WED

to 1400
WED

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2240 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842
Hanson Sidings: Beyond UR840

FRIDAY 12 DECEMBER

Ref. No. P2025/3986374 Possession Manager Anglia IMDM Romford

Item
272

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

Track Maintenance
16m8ch and 17m73ch
W2025/11382744

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

LN165 HARRINGAY PARK JN TO HARRINGAY JN

MONDAY 08 DECEMBER

Ref. No. P2025/4171646 Possession Manager LNE IMDM Peterborough (EC South)

Item
15

Holloway
and Hornsey

Down Goods/Down Slow No.2
Possession

1150
MON

to 1600
MON

Track Maintenance
1m70ch and 3m55ch
W2025/11302629

Harringay Park Jn
and Harringay Jn

Harringay Curve
Possession

1150
MON

to 1600
MON

OLE Patrolling
1m70ch and 3m40ch
W2025/11346974
Vegetation Clearance (Non-Flail)
1m70ch and 3m55ch
W2025/11302708
S&T Work
1m70ch and 3m55ch
W2025/11293648
Technical Inspection
1m70ch and 3m55ch
W2025/11293985
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 15 CONTINUED

PROTECTION LIMITS
Down Goods/Down Slow No.2: K2050pts# to K431#
Harringay Curve: S71Apts# to K2114Bpts*

Additional Protection:
Down Canonbury: K381 to K2072pts*

TRAFFIC REMARKS
DOWN TRAINS TO BE RETIMED OVER OTHER DOWN LINES

NO ACCESS TO/FROM HARRINGAY PARK JN FROM/TO HARRINGAY JN SERVICES TO DIVERT VIA CAMDEN
ROAD AND COPENHAGEN JN

NO ACCESS FROM CANONBURY DIRECTION TO ECML TRAINS DIVERTED VIA CAMDEN ROAD AND
COPENHAGEN JN

NO ACCESS TO FERME PARK FROM THE SOUTH. ACCESS TO FERME PARK MAINTAINED FROM THE
NORTH VIA THE FLYOVER

GENERAL REMARKS
ECM-DS2-HOL-HOR-001 (C-)

Possession to be given up for the passage of 4E39 only between 1440 to 1455

TUESDAY 09 DECEMBER

Ref. No. P2025/4171647 Possession Manager LNE IMDM Peterborough (EC South)

Item
22

Holloway
and Hornsey

Down Goods/Down Slow No.2
Possession

1150
TUE

to 1600
TUE

Track Maintenance
1m70ch and 3m55ch
W2025/11302697

Harringay Park Jn
and Harringay Jn

Harringay Curve
Possession

1150
TUE

to 1600
TUE

S&T Work
1m70ch and 3m55ch
W2025/11293740
Technical Inspection
1m70ch and 3m55ch
W2025/11293939
Vegetation Clearance (Non-Flail)
1m70ch and 3m55ch
W2025/11302710

PROTECTION LIMITS
Down Goods/Down Slow No.2: K2050pts# to K431#
Harringay Curve: S71Apts# to K2114Bpts*

Additional Protection:
Down Canonbury: K381 to K2072pts*
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 22 CONTINUED

TRAFFIC REMARKS
DOWN TRAINS TO BE RETIMED OVER OTHER DOWN LINES

NO ACCESS TO/FROM HARRINGAY PARK JN FROM/TO HARRINGAY JN SERVICES TO DIVERT VIA CAMDEN
ROAD AND COPENHAGEN JN

NO ACCESS FROM CANONBURY DIRECTION TO ECML TRAINS DIVERTED VIA CAMDEN ROAD AND
COPENHAGEN JN

NO ACCESS TO FERME PARK FROM THE SOUTH. ACCESS TO FERME PARK MAINTAINED FROM THE
NORTH VIA THE FLYOVER

GENERAL REMARKS
ECM-DS2-HOL-HOR-001 (C-)

Possession to be given up for the passage of 4E39 only between 1440 to 1455

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4171648 Possession Manager LNE IMDM Peterborough (EC South)

Item
30

Holloway
and Hornsey

Down Goods/Down Slow No.2
Possession

1150
WED

to 1600
WED

Track Maintenance
1m70ch and 3m55ch
W2025/11302698

Harringay Park Jn
and Harringay Jn

Harringay Curve
Possession

1150
WED

to 1600
WED

S&T Work
1m70ch and 3m55ch
W2025/11293614
Technical Inspection
1m70ch and 3m55ch
W2025/11293898
Vegetation Clearance (Non-Flail)
1m70ch and 3m55ch
W2025/11302667
P & D Maintenance
2m43ch and 3m43ch
W2025/11231179

PROTECTION LIMITS
Down Goods/Down Slow No.2: K2050pts# to K431#
Harringay Curve: S71Apts# to K2114Bpts*

Additional Protection:
Down Canonbury: K381 to K2072pts*

TRAFFIC REMARKS
DOWN TRAINS TO BE RETIMED OVER OTHER DOWN LINES

NO ACCESS TO/FROM HARRINGAY PARK JN FROM/TO HARRINGAY JN SERVICES TO DIVERT VIA CAMDEN
ROAD AND COPENHAGEN JN

NO ACCESS FROM CANONBURY DIRECTION TO ECML TRAINS DIVERTED VIA CAMDEN ROAD AND
COPENHAGEN JN

NO ACCESS TO FERME PARK FROM THE SOUTH. ACCESS TO FERME PARK MAINTAINED FROM THE
NORTH VIA THE FLYOVER

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 30 CONTINUED

ECM-DS2-HOL-HOR-001 (C-)

Possession to be given up for the passage of 4E39 only between 1440 to 1455

FRIDAY 12 DECEMBER

Ref. No. P2025/4171650 Possession Manager East Coast South Network operations

Item
44

Holloway
and Hornsey

Down Goods/Down Slow No.2
Possession

1150
FRI

to 1600
FRI

Track Maintenance
1m70ch and 3m55ch
W2025/11302760

Harringay Park Jn
and Harringay Jn

Harringay Curve
Possession

1150
FRI

to 1600
FRI

S&T Work
1m70ch and 3m55ch
W2025/11293801
Technical Inspection
1m70ch and 3m55ch
W2025/11294000
Vegetation Clearance (Non-Flail)
1m70ch and 3m55ch
W2025/11302777
Structures Examination
2m45ch and 2m57ch
W2025/11682405

PROTECTION LIMITS
Down Goods/Down Slow No.2: K2050pts to K431
Harringay Curve: S71Apts# to K2114Bpts*

Additional Protection:
Down Canonbury: K381 to K2072pts*

TRAFFIC REMARKS
DOWN TRAINS TO BE RETIMED OVER OTHER DOWN LINES

NO ACCESS TO/FROM HARRINGAY PARK JN FROM/TO HARRINGAY JN SERVICES TO DIVERT VIA CAMDEN
ROAD AND COPENHAGEN JN

NO ACCESS FROM CANONBURY DIRECTION TO ECML TRAINS DIVERTED VIA CAMDEN ROAD AND
COPENHAGEN JN

NO ACCESS TO FERME PARK FROM THE SOUTH. ACCESS TO FERME PARK MAINTAINED FROM THE
NORTH VIA THE FLYOVER

GENERAL REMARKS
ECM-DS2-HOL-HOR-001 (C-)

Possession to be given up for the passage of 4E39 only between 1440 to 1455
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 21 NOVEMBER to WEDNESDAY 24 DECEMBER

Ref. No. P2025/4295429 Possession Manager Protected Path

Item
1

Euston Platform 16
Affected

0010
FRI

to 1200
WED

Station Work
0m0ch and 0m20ch
W2025/11691036

Platform 16
BLOCKED To A/C Electric
Trains

0010
FRI

to 1200
WED

ISOLATION OF ELECTRICAL SECTIONS
0010 FRI TO 1200 WED
AE 6 C

TRAFFIC REMARKS
TRAINS TO BE KEPT OUT OF PLATFORM 16 AT EUSTON THROUGHOUT.
FOR THE ERECTION/RUNNING/DECONSTRUCTION OF THE POLAR EXPRESS.

FRIDAY 05 to SATURDAY 06 DECEMBER

Ref. No. P2025/3861307 Possession Manager Protected Path

Item
2

Stoke-on-Trent
and Colwich North Jn

Up Main
Protected Path

2359
FRI

to 0500
SAT

TRAFFIC REMARKS
UP TRAINS TO BE REGULATED AS NECESSARY OR TO TRAVEL VIA NORTON BRIDGE AND STAFFORD.
PASSENGER SERVICES NOT TO BE AFFECTED.

GENERAL REMARKS
In-traffic grinder working shift 9563.

IN-TRAFFIC GRINDER WORKING STOKE-ON-TRENT TO COLWICH JN (INC.) ON UP STOKE LINE.
YARD OUT: LICHFIELD UP SDGS
YARD IN: LICHFIELD UP SDGS

SATURDAY 06 DECEMBER

Ref. No. P2025/4132700 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 12m40ch
W2025/11663287

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bushey

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

C1 Rerail - One Rail Only
0m0ch and 4m20ch
W2025/11241210
S&T Maintenance
0m0ch and 8m0ch
W2025/11241433
URFDO Inspections
0m0ch and 12m40ch
W2025/11233277
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

Survey Work
0m0ch and 12m40ch
W2025/11241475
OHL Inspection
0m0ch and 12m40ch
W2025/11241561
Remove Rail Defects
4m0ch and 6m60ch
W2025/11241299
Remove Rail Defects
6m60ch and 12m40ch
W2025/11233329
S&T Maintenance
8m0ch and 12m40ch
W2025/11241446

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM161
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WM160 to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 06 DECEMBER

Ref. No. P2025/4128157 Possession Manager Protected Path

Item
83

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
SAT

to 0545
SAT

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
SAT

to 0545
SAT

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 06 to SUNDAY 07 DECEMBER

Ref. No. P2025/4132797 Possession Manager Network Rail / High Speed

Item
7

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11313688

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4132693 AND W2025/11519951 UNDER LINE HEADING MD101.

SATURDAY 06 to SUNDAY 07 DECEMBER

Ref. No. P2025/4132693 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Euston Platforms 12 to 16
Possession

2115
SAT

to 0940
SUN

Major Projects HS2
0m0ch and 3m5ch
W2025/11519951

Euston
and Camden Jn

Lines D,E,X
Possession

2115
SAT

to 0940
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2115
SAT

to 0940
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2115
SAT

to 0940
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Structures Examination
0m0ch and 1m5ch
W2025/11699988
S&C Partial Renewal
0m0ch and 3m5ch
W2025/11313421
Signalling Works
2m27ch and 3m5ch
W2025/11693713
ES Duties Only
3m10ch and 6m20ch
W2025/11622297
Follow-Up Work
3m10ch and 5m58ch
W2025/11300011
Remove Rail Defects
3m15ch and 4m20ch
W2025/11745386
In Connection With Engineering Work
3m63ch and 4m67ch
W2025/11296115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Wembley Central
and Watford Junction

Down and Up DC Electric
Possession

0050
SUN

to 0200
SUN

Watford Junction Platforms 1 to 4
Possession

0050
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0200
SUN

to 0645
SUN

Willesden Jn Low
Level

Bay Platform
Possession

0200
SUN

to 0645
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SUN

to 0645
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 0940
SUN

Remove Rail Defects
3m64ch and 6m20ch
W2025/11352973
OHL Work
6m60ch and 12m65ch
W2025/11294579
Arc Repairs
6m60ch and 12m40ch
W2025/11353135
Survey Work
8m7ch and 9m41ch
W2025/11682600
OHL Renewals Work
8m50ch and 9m47ch
W2025/11296279
In Connection With Isolation
Arrangements
8m0ch and 12m65ch
W2025/11296280
In Connection With Engineering Work
8m0ch and 12m65ch
W2025/11294810
Survey Work
8m7ch and 9m41ch
W2025/11682502
S&T Maintenance
0m0ch and 8m0ch
W2025/11353232
Survey Work
0m0ch and 12m40ch
W2025/11353197
URFDO Inspections
0m0ch and 17m21ch
W2025/11353207
OHL Inspection
0m0ch and 17m21ch
W2025/11353214
Patrolling
6m60ch and 9m40ch
W2025/11353186
S&T Maintenance
8m0ch and 17m21ch
W2025/11353149

1F_ARL_Derivative WON 37 2025/2026 Page B-129

1F_ARL_Derivative WON 37 - 2025/2026

page 141 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

TRAFFIC REMARKS
2115 SAT TO 0940 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2115 SAT TO 0040 SUN AND 0645 SUN TO 0940 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
STABLED AC TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JUNCTION PLATFORM 11 TO HAVE
PANTOGRAPHS LOWERED.
WMT TO STABLE IN AN ADDITIONAL PLATFORM AT EUSTON DUE TO THE HANSLOPE RENEWAL.

0050 SUN TO 0645 SUN
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

0200 SUN TO 0645 SUN
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 07 DECEMBER

Ref. No. P2025/4132764 Possession Manager Network Rail / High Speed

Item
23

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11313562

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4132693 AND W2025/11519951 UNDER LINE HEADING MD101.

SUNDAY 07 DECEMBER

Ref. No. P2025/4128237 Possession Manager Protected Path

Item
90

Bletchley East Jn
and Wootton
Broadmead LC
(CCTV)

Down Vale/Up & Down
Vale/Down Main
Protected Path

1900
SUN

to 2230
SUN

Up Main/Up & Down Vale/Up
Vale
Protected Path

1900
SUN

to 2230
SUN

Bletchley
and Ledburn Jn

Down and Up Slow
Protected Path

2200
SUN

to 2230
SUN

TRAFFIC REMARKS
RUNS BLETCHLEY PLAT 5 1900 TOWARDS FORDERS ARR AND DEP(RM) BACK AT BLETCHLEY PLAT 5 2211
PASS LEDBURN JN 2221.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

SUNDAY 07 to MONDAY 08 DECEMBER

Ref. No. P2025/4132757 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
24

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2115
SUN

to 0540
MON

Follow-Up Work
0m0ch and 4m20ch
W2025/11313464

Park Street Tunnels
and Camden Jn

Line A
Possession

2115
SUN

to 0540
MON

Camden Jn South
and Camden Jn

Lines D and E
Possession

2115
SUN

to 0540
MON

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

S&T Maintenance
0m0ch and 4m20ch
W2025/11353345
OHL Inspection
0m0ch and 4m20ch
W2025/11353352
Remove Rail Defects
1m20ch and 1m50ch
W2025/11557693
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 24 CONTINUED

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

PROTECTION LIMITS
2115 SUN TO 2355 SUN
Line E, Down Fast: Beyond WM111# to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

2355 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
2115 SUN TO 0540 MON
TRAINS TO TRAVEL OVER SLOW LINES.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 07 to MONDAY 08 DECEMBER

Ref. No. P2025/4132758 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
25

Watford Junction Down Fast
BLOCKED To D/C Electric
Trains

2100
SUN

to 0600
MON

Track Maintenance
16m65ch and 26m10ch
W2025/11275404

Willesden North Jn
and Cheddington
WILD

Down and Up Fast
Possession

2105
SUN

to 0600
MON

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2105
SUN

to 0600
MON

S&T Maintenance
16m75ch and 25m60ch
W2025/11353323
PL Tamping
18m0ch and 22m10ch
W2025/11341787
Survey Work
22m74ch and 23m20ch
W2025/11726752
Survey Work
24m0ch and 26m10ch
W2025/11757721
OHL Work
31m32ch and 32m60ch
W2025/11702131
OHL Inspection
6m10ch and 26m20ch
W2025/11353275
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 25 CONTINUED

S&T Maintenance
8m0ch and 16m70ch
W2025/11706642

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0600 MON
AH 1, 2, 7, 8
BH 20 & 21
BB 1 & 2
LB 1 & 2
LB-AF 2

DC SECTION
2105 SUN to 0600 MON
923 C

PROTECTION LIMITS
Down Fast: Beyond WM131 to Approach TK3177
Up Fast: Beyond TK3178 to Approach WM128

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J63 AT WT3132 SIGNAL ON THE UP FAST LINE

SUNDAY 07 to MONDAY 08 DECEMBER

Ref. No. P2025/4132759 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Stoke Hammond
HABD
and Milton Keynes
North Jn

Down and Up Fast
Possession

2105
SUN

to 0600
MON

S&C Grinding Train
45m0ch and 46m0ch
W2025/11328790

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2105
SUN

to 0600
MON

S&T Work
47m65ch and 50m21ch
W2025/11337821
Survey Work
47m65ch and 50m21ch
W2025/11570838

PROTECTION LIMITS
Down Fast, Milton Keynes Reversible Fast: Beyond TK3209 to Approach KR3253
Up Fast: Beyond KR3250# to Approach TK3210#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 4, 5 & 6.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 08 to TUESDAY 09 DECEMBER

Ref. No. P2025/4154331 Possession Manager Protected Path

Item
33

Mitre Bridge Jn
and Wembley Yard
South Jn

Down and Up West London /
Willesden Relief
Protected Path

2300
MON

to 0600
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Protected Path

2300
MON

to 0600
TUE

Camden Jn
and Harlesden Jn

Down and Up Slow
Protected Path

2300
MON

to 0600
TUE

Harlesden Jn
and Brent Sidings

Up & Down Goods No. 1&2
Protected Path

2300
MON

to 0600
TUE

Mitre Bridge Jn
and West London Jn
(Willesden)

Down & Up South West
Protected Path

2300
MON

to 0600
TUE

TRAFFIC REMARKS
SERVICES TO BE REGULATED ACCORDINGLY.
.

GENERAL REMARKS
MPV S&C 201A

MONDAY 08 to TUESDAY 09 DECEMBER

Ref. No. P2025/4112277 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
34

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
MON

to 0530
TUE

Track Maintenance
9m50ch and 12m40ch
W2025/11549584

Watford Junction Platform 10
Possession

2345
MON

to 0530
TUE

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
MON

to 0530
TUE

Survey Work
9m69ch and 10m40ch
W2025/11697208
RRAP Work
9m69ch and 10m45ch
W2025/11663294
Survey Work
9m69ch and 12m40ch
W2025/11549660
PL Tamping
9m69ch and 12m40ch
W2025/11302605
OHL Work
12m45ch and 17m21ch
W2025/11294641
S&T Maintenance
9m50ch and 17m21ch
W2025/11549623
URFDO Inspections
9m50ch and 17m21ch
W2025/11549759
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 40 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 08 to TUESDAY 09 DECEMBER

Ref. No. P2025/4112290 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
41

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession

2320
MON

to 0515
TUE

Track Maintenance
134m32ch and 154m15ch
W2025/11441565

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

2320
MON

to 0515
TUE

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession

2320
MON

to 0515
TUE

Survey Work
143m17ch and 150m16ch
W2025/11510498
OTM Ballast Regulator
154m20ch and 155m62ch
W2025/11611718

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach CS5171#, NS4333
Up Slow, Up Norton Bridge: Beyond CS5172#, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 09 DECEMBER

Ref. No. P2025/4230181 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
42

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

Arc Repairs
0m0ch and 3m10ch
W2025/11313355

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Off Track Work
0m0ch and 0m60ch
W2025/11224836
Patrolling
0m0ch and 1m45ch
W2025/11276217
Survey Work
0m0ch and 2m28ch
W2025/11534342
OHL Inspection
0m0ch and 2m28ch
W2025/11534430
S&T Maintenance
0m0ch and 2m28ch
W2025/11534205
Other E&P Work
0m0ch and 2m28ch
W2025/11539614
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 42 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

URFDO Inspections
0m0ch and 3m10ch
W2025/11534435
Remove Rail Defects
0m60ch and 1m30ch
W2025/11687530
Patrolling
1m43ch and 2m40ch
W2025/11233005
Station Work
2m28ch and 2m38ch
W2025/11448617
Other E&P Work
3m15ch and 17m30ch
W2025/11291602
Track Maintenance
3m15ch and 4m20ch
W2025/11303074
S&T Maintenance
3m15ch and 8m0ch
W2025/11303450
URFDO Inspections
3m15ch and 17m30ch
W2025/11303425
S&T Renewal
3m15ch and 17m30ch
W2025/11667311
Track Maintenance
4m0ch and 6m60ch
W2025/11303128
Station Work
5m25ch and 5m60ch
W2025/11699282
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11232759
Patrolling
6m60ch and 12m40ch
W2025/11291607
S&T Maintenance
7m0ch and 17m30ch
W2025/11303356
Survey Work
7m20ch and 12m40ch
W2025/11303410
Major Projects
8m60ch and 10m34ch
W2025/11612999
Track Maintenance
12m36ch and 17m30ch
W2025/11303175
Survey Work
12m36ch and 17m30ch
W2025/11303365
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 42 CONTINUED

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 09 DECEMBER

Ref. No. P2025/4317850 Possession Manager Alston / Bombardier

Item
43

Willesden TMD Siding Nos. 7 & 8
Sidings Possession

0630
TUE

to 1330
TUE

In Connection With Isolation
Arrangements
4m75ch and 5m30ch
W2025/11739856

Run Round Road
Sidings Possession

0630
TUE

to 1330
TUE

Siding Nos. 7 & 8
BLOCKED To A/C Electric
Trains

0630
TUE

to 1330
TUE

Run Round Road
BLOCKED To A/C Electric
Trains

0630
TUE

to 1330
TUE

ISOLATION OF ELECTRICAL SECTIONS
0630 Tue to 1330 Tue
AE-3K,K1,K2

GENERAL REMARKS
Sidings Possession to be arranged locally with
ALSTOM and CBRE.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4230161 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

Arc Repairs
0m0ch and 2m28ch
W2025/11313291

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

Off Track Work
0m0ch and 0m60ch
W2025/11224837
Patrolling
0m0ch and 1m45ch
W2025/11276251
Survey Work
0m0ch and 2m28ch
W2025/11534279
S&T Maintenance
0m0ch and 2m28ch
W2025/11534289
URFDO Inspections
0m0ch and 2m28ch
W2025/11534390
Other E&P Work
0m0ch and 2m28ch
W2025/11539783
OHL Inspection
0m0ch and 2m28ch
W2025/11534534
Other E&P Work
2m45ch and 17m30ch
W2025/11291604
Track Maintenance
2m45ch and 4m20ch
W2025/11303075
S&T Maintenance
2m45ch and 8m0ch
W2025/11303453
Survey Work
2m45ch and 12m40ch
W2025/11303359
S&T Renewal
2m45ch and 17m30ch
W2025/11667318
URFDO Inspections
2m45ch and 17m30ch
W2025/11303370
Track Maintenance
4m20ch and 6m60ch
W2025/11303269
Station Work
5m25ch and 5m60ch
W2025/11699235
Patrolling
6m60ch and 12m40ch
W2025/11291608
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11303683
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4154875 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
87

West London Jn
(Willesden)
and Wembley Central

Down and Up/Up & Down
Willesden Relief
Protected Path

0330
WED

to 0500
WED

Wembley Central
and Watford Junction

Down and Up Slow
Protected Path

0330
WED

to 0500
WED

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0330
WED

to 0500
WED

TRAFFIC REMARKS
ST. ALBANS ABBEY UNIT TO SHUNT TO WATFORD YARD AT END OF SERVICE FOR UTU063B 3Q79 RUN.

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4128150 Possession Manager Protected Path

Item
86

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
WED

to 0545
WED

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
WED

to 0545
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 61 CONTINUED

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 AND COVENTRY LINES AT NUNEATON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 10 to THURSDAY 11 DECEMBER

Ref. No. P2025/4168873 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession

2320
WED

to 0515
THU

Track Maintenance
134m32ch and 155m4ch
W2025/11316769

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

2320
WED

to 0515
THU

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession

2320
WED

to 0515
THU

Survey Work
143m17ch and 150m16ch
W2025/11510410

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach CS5169#, NS4333
Up Slow, Up Norton Bridge: Beyond CS5170#, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 11 DECEMBER

Ref. No. P2025/4230182 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
63

Euston Platforms 8 to 11
Possession

0005
THU

to 0530
THU

Arc Repairs
0m0ch and 2m28ch
W2025/11313292

Euston
and Camden Jn South

Lines B and C
Possession

0005
THU

to 0100
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
THU

to 0145
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
0m0ch and 1m45ch
W2025/11539618
Patrolling
0m0ch and 1m45ch
W2025/11276221
OHL Inspection
0m0ch and 2m28ch
W2025/11534328
Survey Work
0m0ch and 2m28ch
W2025/11534280
S&T Maintenance
0m0ch and 2m28ch
W2025/11534257
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 63 CONTINUED

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0530
THU

Euston
and Camden Jn South

Lines B and C
Possession

0500
THU

to 0530
THU

URFDO Inspections
0m0ch and 2m28ch
W2025/11534437
Other E&P Work
2m45ch and 17m30ch
W2025/11291605
Track Maintenance
2m45ch and 4m20ch
W2025/11303026
S&T Maintenance
2m45ch and 8m0ch
W2025/11303454
Survey Work
2m45ch and 12m40ch
W2025/11303360
S&T Renewal
2m45ch and 17m30ch
W2025/11664103
URFDO Inspections
2m45ch and 17m30ch
W2025/11303492
Litter / Graffiti Clearance
3m0ch and 4m60ch
W2025/11280432
Track Maintenance
4m20ch and 6m60ch
W2025/11303270
Station Work
5m25ch and 5m60ch
W2025/11699236
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11303736
S&T Maintenance
7m0ch and 17m30ch
W2025/11303405
Survey Work
12m36ch and 17m30ch
W2025/11303489
Track Maintenance
12m36ch and 17m30ch
W2025/11303179

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 THU TO 0530 THU
901 TO 902

0100 THU TO 0500 THU
903 TO 904

0100 THU TO 0500 THU
905 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 63 CONTINUED

PROTECTION LIMITS
0005 THU TO 0100 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0530 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0500 THU TO 0530 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 THU TO 0530 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

1F_ARL_Derivative WON 37 2025/2026 Page B-185

1F_ARL_Derivative WON 37 - 2025/2026

page 197 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 70 CONTINUED

PROTECTION LIMITS
Down Trent Valley Fast / Down Trent Valley, Down Trent Valley Slow, Nuneaton Down & Up Platform, Down
Bedworth, Down Nuneaton Chord: Beyond RN3361#, RN5373#, CN6565# to Approach LS3517, LS5515#, NW4237#
Up Bedworth, Up Nuneaton Chord: Beyond NW4226# to Approach CN6564
ADDITIONAL PROTECTION
Nuneaton North Chord: Beyond NL4253#

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 AND COVENTRY LINES AT NUNEATON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 11 to FRIDAY 12 DECEMBER

Ref. No. P2025/4168708 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
71

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession

2320
THU

to 0515
FRI

Track Maintenance
134m32ch and 155m4ch
W2025/11316834

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

2320
THU

to 0515
FRI

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession

2320
THU

to 0515
FRI

Survey Work
143m17ch and 150m16ch
W2025/11510412

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach CS5169#, NS4333
Up Slow, Up Norton Bridge: Beyond CS5170#, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 12 DECEMBER

Ref. No. P2025/4230162 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
72

Euston Platforms 8 to 11
Possession

0005
FRI

to 0530
FRI

Arc Repairs
0m0ch and 2m28ch
W2025/11313293

Euston
and Camden Jn South

Lines B and C
Possession

0005
FRI

to 0100
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
FRI

to 0145
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2025/11276252
Other E&P Work
0m0ch and 1m45ch
W2025/11539619
URFDO Inspections
0m0ch and 2m28ch
W2025/11534438
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 72 CONTINUED

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0530
FRI

Euston
and Camden Jn South

Lines B and C
Possession

0500
FRI

to 0530
FRI

Survey Work
0m0ch and 2m28ch
W2025/11534180
OHL Inspection
0m0ch and 2m28ch
W2025/11534535
S&T Maintenance
0m0ch and 2m28ch
W2025/11534290
Structures Work
1m21ch and 1m45ch
W2025/11697597
Other E&P Work
2m45ch and 17m30ch
W2025/11291606
Track Maintenance
2m45ch and 4m20ch
W2025/11303108
S&T Maintenance
2m45ch and 8m0ch
W2025/11303455
Survey Work
2m45ch and 12m40ch
W2025/11303361
S&T Renewal
2m45ch and 17m30ch
W2025/11664108
URFDO Inspections
2m45ch and 17m30ch
W2025/11303534
Off Track Work
3m0ch and 4m60ch
W2025/11280386
Track Maintenance
4m20ch and 6m60ch
W2025/11303291
Station Work
5m25ch and 5m60ch
W2025/11699283
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11303664
S&T Maintenance
7m0ch and 17m30ch
W2025/11303406
Track Maintenance
12m36ch and 17m30ch
W2025/11303180
Survey Work
12m36ch and 17m30ch
W2025/11303490
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 72 CONTINUED

TRAFFIC REMARKS
0005 FRI TO 0530 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

FRIDAY 12 DECEMBER

Ref. No. P2025/4128172 Possession Manager Protected Path

Item
88

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
FRI

to 0545
FRI

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
FRI

to 0545
FRI

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

FRIDAY 12 DECEMBER

Ref. No. P2025/4168706 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
73

Stoke Hammond
HABD
and Milton Keynes
North Jn

Down and Up Slow
Possession

0020
FRI

to 0500
FRI

Arc Repairs
45m20ch and 46m30ch
W2025/11341954

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0020
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 74 CONTINUED

Rugby Platform 3
Possession

0020
FRI

to 0620
FRI

ISOLATION OF ELECTRICAL SECTIONS
0020 FRI TO 0620 FRI
PN 6 C, D, E, F
PN 8 D, E, F, G, H
PN-AF 6A

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts#, NR5359# to Approach RN3361#, RN5373#, RC6007#,
Bufferstops Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 12 to SATURDAY 13 DECEMBER

Ref. No. P2025/4135000 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/11234464

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Arc Repairs
0m0ch and 4m20ch
W2025/11234701
URFDO Inspections
0m0ch and 7m61ch
W2025/11233202
S&T Maintenance
0m0ch and 7m61ch
W2025/11238069
Survey Work
0m0ch and 7m61ch
W2025/11238262
OHL Inspection
0m0ch and 7m61ch
W2025/11238584
Remove Rail Defects
4m20ch and 7m44ch
W2025/11237797
Track Maintenance
5m20ch and 7m61ch
W2025/11238314

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 75 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 12 to SATURDAY 13 DECEMBER

Ref. No. P2025/4135037 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
76

North Wembley Jn
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Track Maintenance
12m45ch and 36m0ch
W2025/11239607

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

OHL Inspection
12m45ch and 26m20ch
W2025/11240100
S&T Maintenance
12m45ch and 34m60ch
W2025/11239719
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

MONDAY 08 DECEMBER

Ref. No. P2025/4132761 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0140
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11313267

Willesden Jn Low
Level

Bay Platform
Possession

0140
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0140
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0140
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11667084
P & D Maintenance
5m20ch and 5m60ch
W2025/11654643
S&T Maintenance
7m0ch and 17m30ch
W2025/11313754
Major Projects
8m60ch and 10m34ch
W2025/11612944

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0500 MON
905 to 922

0140 MON TO 0425 MON
923 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 09 DECEMBER

Ref. No. P2025/4230181 Repeated item, please see details under route MD101

Item
42

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4230161 Repeated item, please see details under route MD101

Item
53
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4303868 Possession Manager LNW Route Business Stonebridge Park

Item
80

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11233038

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4230161 AND W2025/11291608

THURSDAY 11 DECEMBER

Ref. No. P2025/4230182 Repeated item, please see details under route MD101

Item
63

THURSDAY 11 DECEMBER

Ref. No. P2025/4320679 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
81

Queens Park Road No. 21
Sidings Possession

0100
THU

to 0500
THU

In Connection With Engineering Work
3m52ch and 3m71ch
W2025/11754284

Road No. 22
Sidings Possession

0100
THU

to 0500
THU

Road No. 23
Sidings Possession

0100
THU

to 0500
THU

Road No. 24
Sidings Possession

0100
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
Isolation to be provided by LUL.

GENERAL REMARKS
TO BE READ IN CONNECTION WITH P2025/4230182 UNDER HEADING MD120

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH BAKER STREET CONTROL

FRIDAY 12 DECEMBER

Ref. No. P2025/4230162 Repeated item, please see details under route MD101

Item
72
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

FRIDAY 12 DECEMBER

Ref. No. P2025/4320685 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
82

Queens Park Road No. 21
Sidings Possession

0100
FRI

to 0500
FRI

In Connection With Engineering Work
3m52ch and 3m71ch
W2025/11754351

Road No. 22
Sidings Possession

0100
FRI

to 0500
FRI

Road No. 23
Sidings Possession

0100
FRI

to 0500
FRI

Road No. 24
Sidings Possession

0100
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
Isolation to be provided by LUL.

GENERAL REMARKS
TO BE READ IN CONNECTION WITH P2025/4230162 UNDER HEADING MD120

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH BAKER STREET CONTROL

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 06 to SUNDAY 07 DECEMBER

Ref. No. P2025/4132693 Repeated item, please see details under route MD101

Item 8

SUNDAY 07 DECEMBER

Ref. No. P2025/4276137 Possession Manager Anglia IMDM Tottenham Hale

Item
99

Primrose Hill (closed)
site of
and Highbury and
Islington

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

S&C Unit Renewal (Maintenance
Only)
0m30ch and 3m0ch
W2025/11454239

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Lea Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Patrolling
0m30ch and 3m70ch
W2025/11116113
Vegetation Clearance
2m68ch and 3m22ch
W2025/11709125
S&T Maintenance
3m60ch and 2m40ch
W2025/11705618
Patrolling
3m70ch and 3m0ch
W2025/11116634
Structures Work
4m25ch and 1m32ch
W2025/11701781
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 99 CONTINUED

Camden Road East
Jn
and Westbourne
Road Jn

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0800 SUN: 438,439,IN-1
ISOLATION REF...TN11

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202 to NL1285
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

GENERAL REMARKS
W/11454239 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

MONDAY 08 DECEMBER

Ref. No. P2025/4132761 Repeated item, please see details under route MD120

Item
79

MONDAY 08 to TUESDAY 09 DECEMBER

Ref. No. P2025/4154331 Repeated item, please see details under route MD101

Item
33

TUESDAY 09 DECEMBER

Ref. No. P2025/4230181 Repeated item, please see details under route MD101

Item
42

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4230161 Repeated item, please see details under route MD101

Item
53
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SUNDAY 07 DECEMBER

Ref. No. P2025/3943460 Possession Manager Anglia IMDM Tottenham Hale

Item
101

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

Preparatory Work
0m42ch and 0m45ch
W2025/11356883

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

P & D Maintenance
0m42ch and 0m45ch
W2025/11657534
Remove Rail Defects
0m42ch and 0m45ch
W2025/11242170
S&T Maintenance
0m73ch and 1m35ch
W2025/11243544
Vegetation Clearance
1m39ch and 0m22ch
W2025/11728126
Patrolling
1m57ch and 2m55ch
W2025/11115929
S&T Maintenance
1m57ch and 2m55ch
W2025/11243836
Drainage Inspection
1m60ch and 4m30ch
W2025/11670043

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN02

0105 SUN TO 0735 SUN: AC-3,AC-4 AE ONLY NO FEED
ISOLATION REF...TN02AB

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 101 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11243544 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 4CH TO 0M 53CH ON THE GOJ

W/11728126 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M10CH TO 5M27CH ON THE KGC, 0M0CH TO
0M12CH ON THE KGW AND 0M43CH TO 0M29CH ON THE WMB.

MONDAY 08 DECEMBER

Ref. No. P2025/3943695 Possession Manager Anglia IMDM Tottenham Hale

Item
102

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Line Blockage + EPR

0045
MON

to 0500
MON

Vegetation Clearance
0m10ch and 0m55ch
W2025/11750699

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2025/11242263
S&T Maintenance
4m67ch and 0m45ch
W2025/11245670

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9 (AMENDED)

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SUNDAY 07 DECEMBER

Ref. No. P2025/4200220 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
103

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0105
SUN

to 0800
SUN

Follow Up Tamping
5m53ch and 0m44ch
W2025/11405960

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0800
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0105
SUN

to 0800
SUN

Up & Down South West
Possession

0105
SUN

to 0800
SUN

Up & Down South West Goods
Possession

0105
SUN

to 0800
SUN

Down and Up South West
Possession

0105
SUN

to 0800
SUN

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to Approach TVC818#
Down High Level Beyond: WM620#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE RETIMED
LATER OR RUN TO WEMBLEY REVERSE.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To Be Manned when affected by W2025/11405960

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J63 AT WM814 SIGNAL ON THE UP WILLESDEN RELIEF LINE
POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING TRAIN:
6J63 AT WM815 SIGNAL ON THE DOWN WILLESDEN RELIEF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

SUNDAY 07 DECEMBER

Ref. No. P2025/3943460 Repeated item, please see details under route MD150

Item
101

MONDAY 08 DECEMBER

Ref. No. P2025/3943695 Repeated item, please see details under route MD150

Item
102

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 06 to MONDAY 08 DECEMBER

Ref. No. P2025/3941132 Possession Manager Route Business Wessex

Item 2 Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0120
SAT

to 0120
SUN

Preparatory Work
0m4ch and 4m5ch
W2025/11339803

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0120
SAT

to 0400
MON

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0120
SAT

to 0120
SUN

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0120
SAT

to 0120
SUN

Up Windsor Slow/Windsor
Reversible
Possession

0120
SAT

to 0120
SUN

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0120
SAT

to 0400
MON

Windsor Relief Line 2
Possession

0120
SAT

to 0400
MON

Waterloo Platforms 12 to 24
Possession

0120
SAT

to 0400
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0120
SAT

to 0400
MON

Up Waterloo Curve
Possession

0120
SAT

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0120
SAT

to 0400
MON

Up Sheepcote Lane
Possession

0120
SAT

to 0400
MON

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11244557
Structures Work
0m4ch and 0m30ch
W2025/11142732
Station Work
0m4ch and 0m30ch
W2025/11634160
Survey Work
0m4ch and 0m50ch
W2025/11302727
Structures Work
0m4ch and 0m60ch
W2025/11665600
Track Maintenance
0m4ch and 2m20ch
W2025/11319779
Structures Work
0m4ch and 2m24ch
W2025/11629214
Third Rail Work
0m4ch and 2m50ch
W2025/11320320
Permanent Way Inspection
0m4ch and 2m50ch
W2025/11320322
Hand Rail Grinding
0m4ch and 2m50ch
W2025/11320294
Crossing Welding
0m4ch and 2m50ch
W2025/11320284
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

PROTECTION LIMITS
Depot Sidings: - to -

TRAFFIC REMARKS
STEWARTS LANE SIDINGS WILL NOT BE AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR THE DURATION
OF THIS POSSESSION

NO ACCESS TO/FROM VSOE SIDINGS

GTR ECS MOVES WILL NOT RUN

OUTBERTHING NOT REQUIRED

SUNDAY 07 DECEMBER

Ref. No. P2025/4200220 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
97

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0105
SUN

to 0800
SUN

Follow Up Tamping
5m53ch and 0m44ch
W2025/11405960

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0800
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0105
SUN

to 0800
SUN

Up & Down South West
Possession

0105
SUN

to 0800
SUN

Up & Down South West Goods
Possession

0105
SUN

to 0800
SUN

Down and Up South West
Possession

0105
SUN

to 0800
SUN

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to Approach TVC818#
Down High Level Beyond: WM620#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE RETIMED
LATER OR RUN TO WEMBLEY REVERSE.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 97 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To Be Manned when affected by W2025/11405960

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J63 AT WM814 SIGNAL ON THE UP WILLESDEN RELIEF LINE
POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING TRAIN:
6J63 AT WM815 SIGNAL ON THE DOWN WILLESDEN RELIEF

MONDAY 08 DECEMBER

Ref. No. P2025/4188440 Possession Manager Area Planning Orpington (DU)

Item
98

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11336586

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 08 DECEMBER

Ref. No. P2025/4188672 Possession Manager Area Planning Orpington (DU)

Item
99

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2025/11336595
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 100 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 09 DECEMBER

Ref. No. P2025/4301217 Possession Manager Area Planning Orpington (DU)

Item
101

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11336740

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 09 DECEMBER

Ref. No. P2025/4226382 Possession Manager Wessex Inner

Item
102

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474277

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 09 DECEMBER

Ref. No. P2025/4226384 Possession Manager Wessex Inner

Item
103

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474482

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 09 to WEDNESDAY 10 DECEMBER

Ref. No. P2025/4170116 Repeated item, please see details under route SO500

Item
160

TUESDAY 09 to WEDNESDAY 10 DECEMBER

Ref. No. P2025/4189997 Possession Manager Route Business Wessex

Item
104

South Acton Jn
and New Kew Jn

Down Kew/Down Kew Branch
Protected Path

1943
TUE

to 2017
TUE

New Kew Jn
and Barnes

Up Hounslow
Protected Path

2017
TUE

to 2024
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

2024
TUE

to 2030
TUE

Clapham Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Protected Path

2030
TUE

to 2039
TUE

Waterloo Platform 17
Protected Path

2039
TUE

to 2040
TUE

Platforms 1 to 24
Protected Path

2040
TUE

to 0030
WED

Platform 11
Protected Path

0030
WED

to 0101
WED

Waterloo
and Clapham Jn

Down Windsor
Protected Path

0101
WED

to 0110
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 104 CONTINUED

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0110
WED

to 0120
WED

Barnes
and Richmond

Down Richmond
Protected Path

0120
WED

to 0130
WED

Richmond Platform 1
Protected Path

0130
WED

to 0140
WED

Richmond
and Clapham Jn

Up Richmond/Up Windsor Fast
Protected Path

0140
WED

to 0155
WED

Clapham Jn Platform 3
Protected Path

0155
WED

to 0200
WED

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0200
WED

to 0215
WED

GENERAL REMARKS
PROTECTED PATH FOR MPV301A 14:44 (3Z07) DERBY TO HITHER GREEN.

TO RECORD WATERLOO STATION AREA UNDER LOCAL INSTRUCTION FROM 2100.

NO POSSESSSIONS SHOULD BE APPLIED DURING THESE TIMES.

TIMES ARE SUBJECT TO CHANGES.

WEDNESDAY 10 DECEMBER

Ref. No. P2025/4226437 Possession Manager Wessex Inner

Item
105

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11474408

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 11 DECEMBER

Ref. No. P2025/4226461 Possession Manager Wessex Inner

Item
107

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11474506

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 11 to FRIDAY 12 DECEMBER

Ref. No. P2025/4170197 Repeated item, please see details under route SO500

Item
164

FRIDAY 12 DECEMBER

Ref. No. P2025/4226470 Possession Manager Wessex Inner

Item
108

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11474516

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 152 CONTINUED

Brighton
and Moulsecoomb

Down and Up East Branch
Line Blockage

0145
SAT

to 0430
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main/Platform 5: T1821pts (Protecting Signals T425/T427/T429) to Buffer Stops
Platform 4/Up Main: Buffer Stops to T1825pts
Carriage Road: T1824pts (Protecting Signals T429) to T1851pts
Platform 6/Down East Branch: Buffer Stops to T701
Up East Branch/Platform 7: T702 to Buffer Stops
Platform 3: T1864pts to Buffer Stops
Platform 8: T1865pts to Buffer Stops

TRAFFIC REMARKS
BRIGHTON PLATFORMS 4 & 5 TO BE OUTBERTHED

SATURDAY 06 to SUNDAY 07 DECEMBER

Ref. No. P2025/3943414 Possession Manager Area Planning Brighton (NetOps)

Item
153

Gatwick Airport
and Balcombe Tunnel
Jn

Down and Up Fast
Possession

2345
SAT

to 0840
SUN

Follow Up Tamping
27m55ch and 29m45ch
W2025/11283833

Gatwick Airport Platform 6 Line
Possession

2345
SAT

to 0840
SUN

Platform 7 Line
Possession

2345
SAT

to 0840
SUN

Three Bridges Down Yard
Sidings Possession

2345
SAT

to 0840
SUN

Gatwick Airport
and Three Bridges

Down Slow
Possession

0100
SUN

to 0630
SUN

S&T Maintenance
27m55ch and 29m45ch
W2025/11681335

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD BEYOND TD1 POINTS
CURRENT WILL BE SWITCHED OFF OUTSIDE THE PROTECTION LIMITS AT THREE BRIDGES, BETWEEN
T1757pts AND T1757pts Diamonds ON THE DOWN HORSHAM LINE IN ACCORDANCE WITH NR/L3/ELP27115.
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 204 CONTINUED

TRAFFIC REMARKS
SOUTHERN SERVICES TO TERMINATE AT BRIGHTON

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT PORTSLADE AND SOUTHWICK

CONNECTING RAIL REPLACEMENT BUS TO OPERATE WORTHING TO BRIGHTON

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT LITTLEHAMPTON

BRIGHTON TO WEST WORTHING SERVICES WNR

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND BRIGHTON AND BRIGHTON AND
WORTHING/ WEST WORTHING

PLATFORMS 1 & 2 AT BRIGHTON TO BE OUTBERTHED

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS AND LOVERS WALK DEPOT

GENERAL REMARKS
LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
PORTSLADE (STATION ROAD B2194) CCTV (2m79c)
SHOREHAM EAST (HAM ROAD) CCTV (5m50c)
SHOREHAM-BY-SEA (BUCKINGHAM ROAD) CCTV (5m75c)
LANCING (SOUTH STREET) CCTV (8m17c)
WORTHING (SOUTH FARM ROAD) CCTV (10m58c)
WEST WORTHING (SOUTH STREET) CCTV (11m25c)
GORING (GORING STREET) CCTV (13m10c)
FERRING (FERRING STREET) CCTV (13m56c)
ROUNDSTONE (WORTHING ROAD B2140) CCTV (15m0c)
ANGMERING (STATION ROAD B2140) CCTV (15m48c)
TODDINGTON (TODDINGTON LANE) AHB (17m49c)
LYMINSTER (WICK LYMINSTER RD A284) CCTV (18m2c)

WORKS DELIVERER TO HAVE APPROPRIATE TRAFFIC MANAGEMENT IN PLACE WHEN WEST WORTHING
LEVEL CROSSING IS REQUIRED TO BE ON LOCAL CONTROL

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL LG1 ON THE DOWN BRIGHTON ALDRINGTON
PLATFORM 2

POSSESION TO BE GIVEN UP AROUND TAMPER AT SIGNAL LG5 ON THE DOWN BRIGHTON PORTSLADE
PLATFORM 2

WEDNESDAY 10 to THURSDAY 11 DECEMBER

Ref. No. P2025/4170177 Possession Manager Area Planning Croydon (NetOps)

Item
162

Battersea Pier Jn
and Selhurst

Down and Up Brighton/Victoria
Fast
Possession

2320
WED

to 0530
THU

Track Maintenance
1m23ch and 8m43ch
W2025/10847168

Streatham North Jn
and Streatham South
Jn

Reversible Fast Spur
Possession

2320
WED

to 0530
THU

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2320
WED

to 0530
THU

Follow-Up Work
1m23ch and 2m57ch
W2025/11113629
S&T Renewal
1m23ch and 8m43ch
W2025/11567421
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

THURSDAY 11 to FRIDAY 12 DECEMBER

Ref. No. P2025/4170197 Possession Manager Area Planning Croydon (NetOps)

Item
164

Battersea Pier Jn
and Selhurst

Down and Up Brighton/Victoria
Fast
Possession

2320
THU

to 0530
FRI

Track Maintenance
1m23ch and 8m43ch
W2025/10847169

Streatham North Jn
and Streatham South
Jn

Reversible Fast Spur
Possession

2320
THU

to 0530
FRI

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2320
THU

to 0530
FRI

Balham Jn
and Wandsworth
Common

Up Brighton Slow
Line Blockage (Between Trains)

2340
THU

to 0510
FRI

Follow-Up Work
1m23ch and 2m57ch
W2025/11113731
S&T Renewal
1m23ch and 8m43ch
W2025/11567422
Prep for RDT
1m25ch and 3m10ch
W2025/11484388
S&T Maintenance
1m25ch and 6m0ch
W2025/11322981
Major Projects
2m49ch and 2m69ch
W2025/11536596
Structures Examination
2m49ch and 8m43ch
W2025/11694189
S&C Tamping
4m35ch and 5m0ch
W2025/11733099
S&C Tamping
4m35ch and 5m0ch
W2025/11733134
Drainage Inspection
6m40ch and 8m43ch
W2025/11714107
S&T Maintenance
6m48ch and 8m43ch
W2025/11329656

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Brighton/Victoria Fast: Beyond TVC257pts# to Approach T1567pts#
Up Victoria/Brighton Fast: Beyond T1566pts# to Approach TVC260pts#
Reversible Fast Spur: Beyond TVC403pts# (Up Direction)
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts#
Up Brighton Slow (LBBT): TVC638 To TVC622 (Protecting Signals TVC640, TVC658, TVC629)

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

FREIGHT SERVICRES VIA POUPARTS JN TO BE RETIMED

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC632 SIGNAL, ON THE UP BRIGHTON FAST AT BALHAM JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 09 DECEMBER

Ref. No. P2025/4226382 Possession Manager Wessex Inner

Item
21

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474277

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 09 DECEMBER

Ref. No. P2025/4226384 Possession Manager Wessex Inner

Item
22

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474482

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 09 DECEMBER

Ref. No. P2025/4226643 Possession Manager Wessex Inner

Item
49

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11474978

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 09 to WEDNESDAY 10 DECEMBER

Ref. No. P2025/4189997 Possession Manager Route Business Wessex

Item
23

South Acton Jn
and New Kew Jn

Down Kew/Down Kew Branch
Protected Path

1943
TUE

to 2017
TUE

New Kew Jn
and Barnes

Up Hounslow
Protected Path

2017
TUE

to 2024
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

2024
TUE

to 2030
TUE

Clapham Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Protected Path

2030
TUE

to 2039
TUE

Waterloo Platform 17
Protected Path

2039
TUE

to 2040
TUE

Platforms 1 to 24
Protected Path

2040
TUE

to 0030
WED

Platform 11
Protected Path

0030
WED

to 0101
WED

Waterloo
and Clapham Jn

Down Windsor
Protected Path

0101
WED

to 0110
WED

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0110
WED

to 0120
WED

Barnes
and Richmond

Down Richmond
Protected Path

0120
WED

to 0130
WED

Richmond Platform 1
Protected Path

0130
WED

to 0140
WED

Richmond
and Clapham Jn

Up Richmond/Up Windsor Fast
Protected Path

0140
WED

to 0155
WED

Clapham Jn Platform 3
Protected Path

0155
WED

to 0200
WED

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0200
WED

to 0215
WED

GENERAL REMARKS
PROTECTED PATH FOR MPV301A 14:44 (3Z07) DERBY TO HITHER GREEN.

TO RECORD WATERLOO STATION AREA UNDER LOCAL INSTRUCTION FROM 2100.

NO POSSESSSIONS SHOULD BE APPLIED DURING THESE TIMES.

TIMES ARE SUBJECT TO CHANGES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 11 DECEMBER

Ref. No. P2025/4226461 Possession Manager Wessex Inner

Item
31

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11474506

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 12 DECEMBER

Ref. No. P2025/4188557 Possession Manager Wessex Inner

Item
32

Waterloo
and Clapham Jn

Down Main Slow
Possession

0035
FRI

to 0455
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11312707

Up Main Slow
Possession

0035
FRI

to 0455
FRI

Down Main Fast
Possession

0035
FRI

to 0455
FRI

Up Main Fast
Possession

0035
FRI

to 0455
FRI

Waterloo Platforms 1 - 10
Possession

0035
FRI

to 0455
FRI

South Siding
Sidings Possession

0035
FRI

to 0455
FRI

Survey Work
0m4ch and 1m29ch
W2025/11700761
Third Rail Work
0m4ch and 3m50ch
W2025/11312700
Litter / Graffiti Clearance
0m4ch and 3m50ch
W2025/11707361
Track Maintenance
0m4ch and 3m50ch
W2025/11312574
Hand Rail Grinding
0m4ch and 3m50ch
W2025/11311964
Crossing Welding
0m4ch and 3m50ch
W2025/11312141
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 32 CONTINUED

Permanent Way Inspection
0m4ch and 3m50ch
W2025/11312156
SO53/54 Points Inspection
0m4ch and 3m50ch
W2025/11312164
Preparatory Work
1m29ch and 3m18ch
W2025/11356119

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY.

FRIDAY 12 DECEMBER

Ref. No. P2025/4226470 Possession Manager Wessex Inner

Item
33

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11474516

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

SATURDAY 06 to MONDAY 08 DECEMBER

Ref. No. P2025/3941132 Repeated item, please see details under route SW100

Item 1
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1F_ARL_Derivative WON 37 2025-26  C5

SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)

EA1010 LIVERPOOL STREET TO SEVEN KINGS
***MARYLAND STATION – L290 AND L292

L292 and L290 signals have been converted to LED type. These two 4 aspect signal heads had SL35 lamps fitted with lamp 
proving circuitry. Work has replaced the 4 aspect signal heads with a 2 Aperture Dorman LED head and LED Route Indicator.

Maryland Station Signalling Plan Extract

(C14612) (C/7267) (24/11/2025) (37)

DETAILS OF WORK ALREADY CARRIED OUT
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)
***   MILTON KEYNES NORTH JN  

Limit of shunt signal KR1494 on Down Slow (Up direction) at 50m 24ch has had its route miniature indicator converted to LED 
type. The indications are unchanged and continue to be as follows:

Signal No. Route 
Letter  

Destination Line 
Name

Destination 
Signal

 Platform Indication

KR1494 A MK Reversible Slow TK9734 2
B Down Slow TK9736 3
C Up Fast TK3232 4
D MK Reversible Fast TK9740 5

(C12675) (16/11/2025) (37)

MD120   CAMDEN JUNCTION TO WATFORD JUNCTION (DC LINES)  

BETWEEN KILBURN HIGH ROAD AND QUEEN’S PARK STATIONS
Signal WS6 on the Down DC Electric (Up direction moves) at Queen’s Park Platform 4 has been converted to LED.

(C14701) (25/11/2025) (40)

BETWEEN KILBURN HIGH ROAD AND QUEEN’S PARK STATIONS
Signal WS7 on the Up DC Electric for moves in the Down direction at Kilburn High Road at 3m 05ch has been converted to LED.

(C14700) (26/11/2025) (40)

DETAILS OF WORK ALREADY CARRIED OUT (WX)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX & GSM-R TELEPHONE NUMBERS – ANGLIA

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

25 NR/SP/ELP/29987 WORKING ON OR 
ABOUT 25 KV A.C ELECTRIFIED LINES

DELETE General Instruction NR/SP/ELP 29987 
Working on or about 25 KV A.C Electrified lines

D23168 01/11/2025

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(UFN)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
EA1011 005 Seven Kings To Ipswich EA1011-005 there will be a speed board placed on approach

to the mid-point crossing in both directions to reduce their 
speed to 5mph

D22922 31/08/2025

EA1011 11 Seven Kings To Ipswich Beaulieu Park station opening D23164 26/10/2025
EA1012 003 Ipswich to Trowse Junction Line speed in the DGL was reduced to 15MPH 

following the local S&C renewal.
D23259 22/11/2025

EA1012 005 Ipswich to Trowse Junction Gislingham Level Crossing closed and removed D22892 16/08/2025
EA1013 001 Trowse Jn to Norwich EA1013-001 Various corrections to Table A errors D22899 30/08/2025
EA1080 002 Marks Tey Jn To Sudbury EA1080-002 Ladysbridge UWC mileage update. D23001 20/09/2025
EA1090 003 Colchester Jn To Clacton EA1090-003 Paget LC mileage update. D23001 20/09/2025
EA1120 002 Manningtree To Harwich Town Recovery of Mistley Up Siding and Abolition of Ground 

Frame
D23259 22/11/2025

EA1120 003 Manningtree To Harwich Town Wheatsheaf footpath crossing removed due to closure. D22996 20/09/2025
EA1161 015 Bishops Stortford To Ely North Jn Line name correction for LOR EA1550 to up Ely West Curve

single down
D22900 09/08/2025

EA1162 005 Ely North Jn to Kings Lynn 40mph restriction at Watlington Road LC has been 
corrected. It previously showed 91m15ch (beyond the 
crossing), but the speed board (BGK09113) is actually at 
91m12ch on the approach, as confirmed on the signalling 
plan and on site.

D23090 04/10/2025

EA1310 005 Camden Road West Junction to 
Richmond

Updates for Poplars Electrification D23168 01/11/2025

EA1380 014 Fenchurch St To Shoeburyness EA1380-004 Addition of Woodgrange close LC 37m 13ch. D23001 20/09/2025
EA1430 005 East Suffolk Jn To Oulton Broad 

North Jn
Closure of Uffold UWC D23161 21/10/2025

EA1430 006 East Suffolk Jn To Oulton Broad 
North Jn

Brick Kiln UWC provided with red/green lights D23129 21/10/2025

EA1470 007 Norwich Thorpe Jn To Lowestoft Correction of useable platform length in platform 2 at 
Lowestoft.

D23104 14/10/2025

EA1530 007 Coldham Lane Jn To Haughley ALXR project legally closed Hawk End Lane level crossing 
[CCH 37m00ch] and all railway assets have been removed.

D22997 20/09/2025

EA1550 001 Ely North Jn to Ely West Jn (Ely 
West Curve)

Line name correction for LOR EA1550 to up Ely West Curve
single down

D22900 09/08/2025

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk 

(UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Page
No

LOR and Sub Heading Explanation of Change Ref Date
Published

11 EA1010 (Liverpool Street To Seven Kings) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
11 EA1011 (Seven Kings To Ipswich) Replace current entry with the below D22902 23/08/2025
11 EA1012 (Ipswich To Trowse Junction) Replace current entry with the below D22902 23/08/2025
11 EA1040 (Romford To Upminster) Replace current entry with the below D22902 23/08/2025
11 EA1050 (Shenfield Jn To Southend Victoria) Replace current entry with the below D22902 23/08/2025
11 EA1060 (Wickford Jn To Southminster) Replace current entry with the below D22902 23/08/2025
12 EA1070 (Witham Jn To Braintree) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
12 EA1080 (Marks Tey Jn To Sudbury) Replace current entry with the below D22902 23/08/2025
12 EA1090 (Colchester Jn To Clacton) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
12 EA1120 (Mannintree (North & South Jns) 

To Harwich Town)
Replace current entry with the below D22902 23/08/2025

12 EA1160 (Bethnal Green East Jn To Bishops
Stortford)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

12 EA1161 (Bishops Stortford To Ely North Jn) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1170 (Hackney Downs North Jn T Replace current entry with the below D22902 23/08/2025
13 EA1190 (Bury Street Jn To Chesnut Jn) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1200 (Clapton Jn To Chingford) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1210 (Broxbourne Jn To Hertford East) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
14 EA1220 (Stansted South & North Jn To 

Stansted Airport
Replace current Exceptionally Poor Rail adhesion with the 
below

D22902 23/08/2025

14 EA1310 (Camden Road West Jn To 
Richmond)

Replace current entry with the below D22902 23/08/2025

14 EA1320 (Camden Road West Junction To 
Stratford)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

14 EA1370 (Gospel Oak To Barking Tilbury 
Line Jn West)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

15 EA1380 (Fenchurch Street To 
Shoeburyness)

Replace current entry with the below D22902 23/08/2025

15 EA1430 (East Suffolk Jn To Oulton Broad 
North Jn)

Replace current entry with the below D22902 23/08/2025

15 EA1480 (Whitlingham Jn To Cromer) Replace current entry with the below D22902 23/08/2025
15 EA1500 (Brundall Jn To Yarmouth Via Acle) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
16 EA1530 (Coldham Lane Jn To Haughley Jn) Replace current entry with the below D22902 23/08/2025
16 EA1540 (Chippenham Jn To Ely Dock Jn) Replace current entry with the below D22902 23/08/2025
16 EA1580 (Ely North Jn To Trowse Jn) Replace current entry with the below D22902 23/08/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)
NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 

DATED 05 AUGUST 2006 – Continued

LOCAL INSTRUCTIONS 
Hard Copy Sectional Appendix: TBC

Explanation of Change: Add the new local instruction below: 

EA1010 – LIVERPOOL STREET TO SEVEN KINGS
Bow Jn to Seven Kings

Due to restricted clearances, traincrew must not put their heads out of the train whilst passing over this route.

Owing to restricted clearances along the route in the vicinity of:

Bridge No. 72 situated at 6 m 23 c to 6 m 24 c Manor Park Station, Down Main & Up Passenger Avoiding Line
Bridge No. 79 situated at 7 m 33 c 7 m 35 c Ilford Station, Up Main
Bridge No. 82 situated at 8 m 32 c, Aldborough Road, L/E Seven Kings Station Down Electric & Up Main

passenger trains composed of rolling stock with opening windows (other than those of the ‘ventilator’ type) are prohibited from 
traversing this section of track, except where special authority is granted. When special authority is granted for passenger trains 
the following conditions apply:

1. The train must be published in the Special Traffic Notice.
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

2. To mitigate the risk of limited clearances while passing through Bridges Nos. 72, 79 and 82:

a) All passengers must be advised by public address and in writing not to lean out of windows;
b) The train must be staffed by a Train Manager and Stewards, who will be briefed by the Train Manager;  
c) Prior to passing through bridge Nos. 72, 79 and 82, an announcement must be made using public address not to lean 

out of the windows during the passage of the train under the bridges. Stewards must pass through all vehicles and 
repeat the instruction to all passengers.

Dated: 30/11/2025
(D23256) (30/11/2025) (39)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2A Insert The new column for Class 357/3 after the Class 357 D23040 04/10/2025
D2C Amend the Class 710 clearance as shown below D22958 13/09/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1040 ROMFORD TO UPMINSTER

TOP OF PLATFORM RAMP AT ROMFORD 
FROM 01:00 HOURS TUESDAY 21  st   OCTOBER 2025 UNTIL FURTHER NOTICE.   

A Temporary speed restriction of 5 MPH will apply to platform 1 only beginning at the top of the platform ramp, located at 00 
Miles 03 Chains to the buffer stops located at 00 Miles 00 Chains. 

N.B. The 5 MPH speed restriction is applicable to trains arriving at Romford Platform 1 only. All departing trains returning to 
Upminster may depart at the published line speed of 15 MPH.

(D23170) (21/10/2025) (UFN)

EA1011 SEVEN KINGS TO IPSWICH
***INGATESTON INTERLOCKING

FROM 0100 HRS UNTIL 0130 HRS TUESDAY 02 DECEMBER 2025
The following area will be affected by the test 

 DN MAIN -L669-L695 
 UP MAIN-L679RR-L734 

(D23241) (03/12/2025) (37)

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1320 CAMDEN ROAD WEST JUNCTION TO STRATFORD

IN THE WIDE WAY BETWEEN CAMDEN ROAD CENTRAL JN AND CAMDEN ROAD
EAST JN / CAMDEN ROAD INCLINE JN 4M 44CHAIN, ELR BOK1 & CRF

FROM TUESDAY 18 NOVEMBER   2025   UNTIL FRIDAY 5 DECEMBER   2025  

Train drivers to be aware that crane lifts shall be undertaken adjacent to the railway boundary from 18 th November 2025 for the 
construction of new buildings (less than 5metres high) adjacent to the CRF line and BOK1 Up Main between Camden Road and 
Caledonian Road & Barnsbury stations. The site is located between the Up North London Line & North London Line Incline. 

(D23261) (18/11/2025) (39)
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(D23265) (06/12/25) (48)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R1 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R2 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R3 installation of speed indicators (to remain covered up until commissioned)
R4 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

GROSVENOR RIVER BRIDGE
08:00 TUESDAY 19 SEPTEMBER 2025 UNTIL 18:00 THURSDAY 05 FEBRUARY 2026

As part of the upcoming drainage works at Grosvenor River Bridge (located between 0m1298y and 0m1612y on the VTB1) there
will be some changes in surroundings that drivers need to be aware of. 

From 08:00 on Tuesday 19th September 2025 until 18:00 on Thursday 5th February 2026 drainage pot remedial works will be 
undertaken and as part of this the team will be erecting a Haki staircase to the north abutment of the bridge. 

This staircase will be visible above the parapet wall and is a potential source of distraction to drivers passing through the area on 
the adjacent lines. 

The staircase will be positioned adjacent to the Brighton Reversible line at approximately 0m1563y.

 When passing through this location drivers may also see operatives on the staircase carrying out work under an ALO plan (hand
tools only). This work or the presence of this staircase will not impact signal sighting.

(D22920) (19/09/2025) (45)

HORLEY STATION
FROM 2345 HOURS SATURDAY 11 OCTOBER 2025 T0 0400 MONDAY 9 FEBRUARY

2026
As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)
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Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
ELECTRICAL CONTROL ROOM (ECR) CONTACT DETAILS

LONDON NORTH WESTERN (SOUTH)
*** Update: The Internal and External numbers on page 27 for Rugby ECR to read as follows.

ELETRICAL 
CONTROL ROOM

Short Code -TO BE USED
IN AN ELECTRICAL 
EMERGENCY ONLY

Internal numbers External telephone
numbers

GSM-R 
CONTACT 
NUMBER

Rugby 172 or 177 085 41110 
(emergency only)
085 41111

033 085 41110 
(emergency only
033 085 41111

74 4061 03

(D23226) (15/11/2025) (37)

SIGNAL BOX / PANEL / WORKSTATION CONTACT DETAILS
NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

38A PROTECTING A STABLED TRAIN ON A 
PLATFORM

Add Watford Junction Platform 10 to the first set of bullet
points.

D22886 16/08/2025

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 004 Euston to Armitage Junction MD101-004 MU differential speeds introduced on Down Fast, 

start and end mileages added.
D22873 10/08/2025

MD101 005 Euston to Armitage Junction MD101-005 MU differential speeds introduced on DF & UF, 
note added about 'F' Sidings, City linenames corrected, start 
and end mileages added

D22873 10/08/2025

MD101 005 Euston to Armitage Junction Note on diagram about Willesden relief lines moved up the 
page. Reference changed from sequence 005 to seq 005 – 
006. Remark about Willesden ‘F’ sidings rewritten.

D22927 23/08/2025

MD101 006 Euston to Armitage Junction New remark added about Willesden Relief lines referencing 
sequence 005 and 006.

D22927 23/08/2025

MD101 006 Euston to Armitage Junction MD101-006 MU differential speeds introduced, start and end 
mileages added

D22873 10/08/2025

MD101 007 Euston to Armitage Junction MD101-007 MU differential speeds introduced, DC electric 
lines drawn in on right hand side from tunnel onwards, Up Slow
bi-di speed redrawn, start and end mileage added

D22873 10/08/2025

MD101 007 Euston to Armitage Junction DC lines crossover and sand drag added offroute D23109 11/10/2025
MD101 008 Euston to Armitage Junction MD101-008 MU speeds provided on DF & UF, North Wembley 

Jn and OHNS redrawn down the page, to highlight bidi on Up 
Slow only. Format of all digit speeds changed to modern type. 
DC electric lines added and are indicative only. OHNS 
renamed North Wembley OHNS. Axle counter remark 
changed. Start and end mileages added.

D22873 10/08/2025

MD101 009 Euston to Armitage Junction MD101-009 MU differential speeds introduced on DF & UF, 
redrawn top third of page, DC electric lines added as indicative 
only, start of page mileage added

D22873 10/08/2025

MD101 014 Euston to Armitage Junction MD101-014 MU differential speeds introduced lower half of 
page, US and DS 90 mph stars moved down the page, linetype
changed in tunnels

D22880 17/08/2025

MD101 015 Euston to Armitage Junction MD101-015 MU differential speeds introduced. Up Fast MU 
speed change is at 31m 72ch.

D22880 17/08/2025

MD101 016 Euston to Armitage Junction MD101-016 MU differential speeds introduced, Grand Union 
Canal name change, amended start mileage of page

D22880 17/08/2025

MD101 016 Euston to Armitage Junction 
(exclusive)

End of diagram mileage amended D23253 22/11/2025

MD101 017 Euston to Armitage Junction MD101-017 MU differential speeds introduced, speed change 
removed from 37m 14ch on Up Fast

D22880 17/08/2025

MD101 017 Euston to Armitage Junction 
(exclusive)

Start of diagram mileage amended. Cheddington platform 1 
redrawn at 36MP

D23253 22/11/2025

MD101 018 Euston to Armitage Junction MD101-018 MU differential speeds introduced to top half of 
page, amended start mileage of page

D22880 17/08/2025

MD101 023 Euston to Armitage Junction Typo and missing brcakets in A421 City Road, location 
column.

D22927 23/08/2025

MD101 025 Euston to Armitage Junction MD101-025 Mileage adjustment added to location column D23054 20/09/2025
MD101 030 Euston to Armitage Junction Reference corrected in platform length remark. Changed to 

MD101-029 vice 022
D23157 25/10/2025

MD101 035 Euston to Armitage Junction DTVF down direction speed redrawn at top of page within 4ft. 
Speed change added at 101m 42ch and end of diagram 
mileage amended

D23084 04/10/2025

MD101 036 Euston to Armitage Junction Speed change removed from 101m 42ch and start of diagram 
mileage amended. Format of speeds amended on DTVF and 
UTVF to within the 4ft, top half of page through Atherstone.

D23084 04/10/2025

MD105 001 Hanslope Jn to Rugby (Via 
Northampton)

TAWS remark and North /south Gateway linenames added D23180 08/11/2025

MD105 002 Hanslope Jn to Rugby (Via 
Northampton)

Move two stars and one structure to the top of page D23180 08/11/2025

MD136 005 Harlesden Jn To Wembley 
Central (Willesden Carriage 
Shed Lines)

Change of ELR and mileage added. WEF1 mileages changed D23109 11/10/2025

MD137 001 Harlesden Jn To Wembley 
Central (Wembley Yard Lines)

Route changed to West Coast South D23109 11/10/2025

MD137 002 Harlesden Jn To Wembley 
Central (Wembley Yard Lines)

Route changed to West Coast South D23109 11/10/2025

MD137 003 Harlesden Jn To Wembley 
Central (Wembley Yard Lines)

Change of ELR and mileage added. WEF1 mileages changed D23109 11/10/2025

(Item continued onto next page)
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(D23265) (RC1108) (06/12/2025) (40)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET 

LAMBETH ROAD STRUCTURE 1/A13 – DISTRACTION NOTICE
FROM 00:01 HOURS SUNDAY 23  rd   NOVEMBER 2025 UNTIL 23:59 HOURS TUESDAY  

25  TH   JANUARY 2026  
As part of the upcoming repair works taking place on Lambeth Road structure (located at 0m1080y on the BML1 line) there will 
be a number of changes in the surroundings over the upcoming months. From 00:01 on Sunday 23rd November, for the first 
phase of repair works there will be paint removal and water jetting taking place on the structure. This will result in mist and dust 
being produced which may be visible to drivers when passing over the structure so prior notice is being provided. 

Scaffold will also be used to access the structure from Lambeth Road below, however this scaffold will not be visible above the 
parapet wall. There will also be no impact to signal sighting as a result of this work.
(D23248) (23/11/2025) (44)

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated:  29/11/2025
Explanation of change:  Signal NL1010 Removed.

(D23269) (29/11/2025) (RSSB) (UFN)
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MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 25/10/2025
Explanation of Change: Signal TVC530/VC530 has been added.

(D23151) (25/10/2025) (UFN)
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MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS25 Willesden 
Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 29/11/2025
Explanation of Change: Signal SH12 has been added to the table. 

(D23269) (29/11/2025) (UFN)
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MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 18/01/23 3 2 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N

SY31
Salisbury Tunnel 
Jn

Down Main BAE1 Salisbury 07/09/2024 4 2 Y

E260
Eastleigh East 
Yard

Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

W51
Waterloo West 
Crossing

Down Main BML1 Wimbledon 27/05/2025 6 2 Y

Last Updated 21/06/2025
Explanation of Change: Signal W51 has been added to the table. 

(D22746) (21/06/2025) (RSSB) (UFN)

DISCONNECTION NOTICE

WON DISCONNECTION SUMMARY
Start date 12/12/2025 Start time 01:00
Finish date 12/12/2025 Finish time 04:30
Site contacts Richard Glover Phone number`s +447515620231
Location NATIONAL
Purpose of 
disconnection / 
Nature of work to 
be carried out

Frequentis Fixed Terminal Sub-system - Execute WDR on DICORA Terminal connections

Switching the ISDN connections of DICORA terminals from Stoke to Didcot FTS Core Node will 
affect the signaller’s terminal for a 5 minute period, during a white period.

For a period of up to 5 minutes, the functionality of the signaller’s terminal will be impacted as follows:

R1. loss of connection to the FTS Core – shown as a connection lost indication on the terminal
R2. no role change or role login
R3. not able to make or receive REC calls
R4. not able to make or receive voice calls, including transfer of calls
R5. not able to send or receive OPS messages
R6. no train list updates
R7. no IVR record or playback
R8. no sending or receiving SMS text messages

Railway Emergency Calls can still be initiated by drivers, but the signaller will not receive the call. Prior to the outage a 
check will be carried out to confirm no REC calls are ongoing. If a REC call is ongoing, the upgrade works will commence 
on completion of the REC. 

The outage will affect signal boxes and control centres nationally. The outage is scheduled to occur during the following 
periods:
Period 1: 01:00 - 02:00, Period 2: 02:15 - 03:15, Period 3: 03:30 - 04:30
This shift is for the completion of any Signal Boxes unsuccessfully migrated during the previous shifts.
Wessex

Basingstoke - Dorset Coast 2
BASINGSTOKE - East Panel
BASINGSTOKE - SSM
BASINGSTOKE - West of England Panel Fixed Terminal 2
BASINGSTOKE ROC - Ascot
BASINGSTOKE ROC - Strawberry Hill
BOURNEMOUTH - Panel 1
Eastleigh - Panel 2a
Eastleigh - Panel 3
EASTLEIGH ECR

GUILDFORD - Effingham (Panel 2)
RAYNES PARK ECR
SALISBURY
WIMBLEDON - Panel 4
WIMBLEDON - Panel 5
WIMBLEDON - SSM
WOKING - Panel 1
WOKING - Panel 3
YEOVIL PEN MILL

(D23208) (12/12/2025) (37)
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