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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

KENT AND SUSSEX ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES

Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:
WEEK WON WEEK WON Supplement

38 Thursday 11 December 2025
39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 
(SN1248) (29/11/2025) (41)

LONDON NORTH EASTERN ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES
Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:
WEEK WON WEEK WON Supplement

38 Thursday 11 December 2025
39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 
(SN1248) (29/11/2025) (41)

LONDON NORTH WESTERN (SOUTH) ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES
Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:
WEEK WON WEEK WON Supplement

38 Thursday 11 December 2025
39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 
(SN1248) (29/11/2025) (41)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 230 CONTINUED

PROTECTION LIMITS
Down North London: NL1281 to NL1285
Up North London: NL1284 to NL1282

FRIDAY 19 DECEMBER

Ref. No. P2025/4210027 Possession Manager Network Rail / High Speed

Item
231

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2025/11428274

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 15 DECEMBER

Ref. No. P2025/4194440 Possession Manager Cleshar Contract Services

Item
232

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11368898

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 232 CONTINUED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 16 DECEMBER

Ref. No. P2025/4194513 Possession Manager Cleshar Contract Services

Item
233

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11369034

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4194490 Possession Manager Cleshar Contract Services

Item
234

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2025/11369158

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE OUTSTABLED AT DALSTON JUNCTION

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 18 DECEMBER

Ref. No. P2025/4194514 Possession Manager Cleshar Contract Services

Item
235

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11370986

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
THU

to 0500
THU

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 235 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS APPLIES TO THIS POSSESSION

FRIDAY 19 DECEMBER

Ref. No. P2025/4194653 Possession Manager Cleshar Contract Services

Item
236

Highbury and Islington
and New Cross Gate

Up and Down East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11370993

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
FRI

to 0500
FRI

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 236 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 14 DECEMBER

Ref. No. P2025/4140297 Repeated item, please see details under route EA1320

Item
220

SUNDAY 14 DECEMBER

Ref. No. P2025/4214070 Possession Manager Protected Path

Item
240

Stratford Central Jn
West
and Temple Mills East
Jn

Down and Up Temple Mills
Protected Path

0800
SUN

to 1000
SUN

Stratford Central Jn
West
and Channelsea
South Jn

Down and Up Channelsea
Curve
Protected Path

0800
SUN

to 1000
SUN

Channelsea North Jn
and Channelsea
South Jn

Down and Up NLL
Protected Path

0800
SUN

to 1000
SUN

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Protected Path

0800
SUN

to 1000
SUN

GENERAL REMARKS
**Protected Path for PT865895 leaving P/4181997**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 170 CONTINUED

MMT (6U88) AT T400 SIGNAL ON THE UP MAIN BETWEEN PRESTON PARK AND HASSOCKS

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING:
MMT (6U84) AT T393 SIGNAL ON THE DOWN MAIN BETWEEN HASSOCKS AND CLAYTON TUNNEL
MMT (6U88) AT T400 SIGNAL ON THE UP MAIN BETWEEN PRESTON PARK AND HASSOCKS

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4071264 Possession Manager Area Planning London Bridge (DU)

Item
36

Cannon Street Plat 1 - 7 / Line A - E
Possession

0120
SUN

to 0400
MON

S&C Heavy Refurb
0m0ch and 4m40ch
W2025/11529983

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

0120
SUN

to 0400
MON

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

0120
SUN

to 0400
MON

Cannon Street
and Courthill Loop
South Jn

Down Cannon
Street/1Down/Down Kent Slow
Possession

0120
SUN

to 0400
MON

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

0120
SUN

to 0400
MON

Dickens Jn
and London Bridge

Down Snowhill
Possession

0120
SUN

to 0400
MON

London Bridge
and Ewer Street Jn

Up Snow Hill
Possession

0120
SUN

to 0400
MON

Courthill Loop South
Jn
and London Bridge

Up Kent Slow/3 Up
Possession

0120
SUN

to 0400
MON

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

0120
SUN

to 0400
MON

Up Greenwich
Possession

0120
SUN

to 0400
MON

London Bridge
and Edward Street Jn

4 Down
Possession

0120
SUN

to 0400
MON

Southwark Park Road
Jn
and Surrey Canal Jn

6 Down/Southwark Reversible
Possession

0120
SUN

to 0400
MON

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

0120
SUN

to 0400
MON

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

0120
SUN

to 0400
MON

Off Track Work
0m0ch and 4m40ch
W2025/11670329
Structures Examination
0m0ch and 4m40ch
W2025/11363566
Track Maintenance
0m0ch and 4m40ch
W2025/11362896
S&T Maintenance
0m0ch and 4m40ch
W2025/11621491
Preparatory Work
0m50ch and 4m2ch
W2025/11304871
Structures Work
1m50ch and 1m71ch
W2025/11769280
Structures Work
1m50ch and 1m75ch
W2025/11492507
Survey Work
1m70ch and 3m55ch
W2025/11368558
Earthwork Examination
1m70ch and 4m40ch
W2025/11562958
S&C Tamping
1m75ch and 2m19ch
W2025/11575513
S&C Tamping
1m75ch and 2m19ch
W2025/11575486
S&C Tamping
1m75ch and 2m19ch
W2025/11575308
Resignalling Work
4m63ch and 6m19ch
W2025/11368768
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 36 CONTINUED

St. Johns Jn
and Lewisham Jn

Down and Up North Kent
Possession

0120
SUN

to 0400
MON

Cannon Street 1 & 2 Sidings
Sidings Possession

0120
SUN

to 0400
MON

Off Track Work
4m69ch and 6m19ch
W2025/11385397
Structures Work
5m30ch and 5m58ch
W2025/11616165
Structures Examination
0m0ch and 6m19ch
W2025/11369122

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Platforms 1 - 7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
Metropolitan Reversible: Approach TL7068pts#
Down Kent Slow: Approach TL870pts#
Up Kent Slow: Beyond TL871pts#
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#
4 Down: Approach TL7376pts#
Down Snowhill: Beyond TL7068pts#
Up Snowhill: Approach TL7073pts#
6 Down/Southwark Reversible: Beyond TL7274pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down North Kent: Approach TL844pts/846pts#
Up North Kent: Beyond TL845pts/847pts#

TRAFFIC REMARKS
CANNON STREET PLATFORMS 1, 3 AND 7 TO BE OUTBERTHED

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND CHARLTON VIA NEW CROSS
AND GREENWICH

NO ROUTE AVAILABLE FOR THAMESLINK SERVICES VIA
LINES 4 AND 5 AT LONDON BRIDGE

THAMESLINK SERVICES TO BE DIVERTED VIA
HERNE HILL

THAMESLINK SERVICES TO RUN 2TPH BETWEEN PLUMSTEAD AND RAINHAM

ALL SOUTHEASTERN SERVICES TO RUN TO AND FROM
CHARING CROSS

DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE
OPEN

GTR TO BERTH AT PLUMSTEAD

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

POSSESSION SUPERSEDES SIDINGS POSSESSION P2025/4293381

POSSESSION TO BE TAKEN AROUND:
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 36 CONTINUED

TRAMM AT TL80 SIGNAL ON THE UP CANNON STREET AT CANNON STREET SOUTH JN
TAMPER (6Q65) AT TL4431 SIGNAL AT LONDON BRIDGE (PLATFORM 4)

POSSESISON TO BE GIVEN UP AROUND:
TRAMM AT TL80 SIGNAL ON THE UP CANNON STREET AT CANNON STREET SOUTH JN
TAMPER (6Q65) AT TL2533 SIGNAL AT LONDON BRIDGE (PLATFORM 1)

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4079582 Possession Manager Area Planning Croydon (NetOps)

Item
171

Sydenham
and Windmill Bridge
Jn

Down Sussex Slow/ Down
London Bridge Slow
Possession

0120
SUN

to 0400
MON

Track Maintenance
6m68ch and 9m55ch
W2025/11369912

Up London Bridge Fast/Up
Sussex Fast
Possession

0120
SUN

to 0400
MON

Down Sussex Fast/ Down
London Bridge Fast
Possession

0120
SUN

to 0400
MON

Up London Bridge Slow/Up
Sussex Slow
Possession

0120
SUN

to 0400
MON

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0120
SUN

to 0400
MON

Up Crystal Palace Spur
Possession

0120
SUN

to 0400
MON

Norwood Jn (London)
and Gloucester Road
Jn

Down Wallington
Possession

0120
SUN

to 0400
MON

Up Wallington
Possession

0120
SUN

to 0400
MON

Selhurst Depot No.1 and No.2 Yard Roads
Possession

0120
SUN

to 2200
SUN

Departure Road
Possession

0120
SUN

to 2200
SUN

Arrival Road
Possession

0120
SUN

to 2200
SUN

No.1 New Siding
Sidings Possession

0120
SUN

to 2200
SUN

No. 2 New Siding
Sidings Possession

0120
SUN

to 2200
SUN

No. 3 New Siding
Sidings Possession

0120
SUN

to 2200
SUN

Washer Road
Sidings Possession

0120
SUN

to 2200
SUN

Structures Examination
6m68ch and 9m55ch
W2025/11402937
Vegetation Clearance
7m30ch and 9m55ch
W2025/11521733
S&T Maintenance
8m0ch and 9m0ch
W2025/11549581
Permanent Way Inspection
8m26ch and 9m48ch
W2025/11329524
S&T Maintenance
8m30ch and 9m55ch
W2025/11549832
Station Work
8m40ch and 8m70ch
W2025/11752189
Track Maintenance
8m77ch and 9m40ch
W2025/11390462
S&T Maintenance
8m77ch and 9m40ch
W2025/11562081
Other E&P Work
9m0ch and 9m48ch
W2025/11677508
Hookswitch & Cablework
9m37ch and 9m38ch
W2025/11763842
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 171 CONTINUED

Shunt Neck
Sidings Possession

0120
SUN

to 2200
SUN

1-8 North Sidings
Sidings Possession

0120
SUN

to 2200
SUN

Roads 14 -19
Sidings Possession

0120
SUN

to 2200
SUN

AC Sidings 1 - 9
Sidings Possession

0120
SUN

to 2200
SUN

Cleaning Shed Roads 1 - 9
Sidings Possession

0120
SUN

to 2200
SUN

Chalk Siding 1 - 5
Sidings Possession

0120
SUN

to 2200
SUN

Field Sidings
Sidings Possession

0120
SUN

to 2200
SUN

Access Roads No.1 & 2
Sidings Possession

0120
SUN

to 2200
SUN

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

0120
SUN

to 0400
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL NOT BE AFFECTED (SELHURST DEPOT) NO.1 to NO.7 NEW SHED ROADS / RUN ROUND
ROAD
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 171 CONTINUED

PROTECTION LIMITS
Part 1: 0120 Sun to 2200 Sun
Down Sussex Slow/Down London Bridge Slow: Beyond
TL996pts# to Approach T1590pts#
Down Sussex Fast/Down London Bridge Fast: Beyond
TL603# to Approach T1589pts#
Up London Bridge Fast/Up Sussex Fast: Beyond
T1587pts# to Approach TL598#
Up London Bridge Slow/Up Sussex Slow: Beyond
T1580pts# to Approach TL998pts#
Down Crystal Palace Spur/Down Platform Loop:
Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#
Down Wallington: Approach T1539pts#
Up Wallington: Beyond T1540pts#
Through Road (Perturbation Siding): Buffer Stops
Arrival Road: Beyond T1557pts# (Also S101pts#)
Departure Road: Approach T1558pts#
Shunt Neck: S121pts#
No.2 New Sidings: S112pts#
No.3 New Sidings: S111pts#

Part 2: 2200 Sun to 0400 Mon
Down Sussex Slow/Down London Bridge Slow: Beyond
TL996pts# to Approach T1590pts#
Down Sussex Fast/Down London Bridge Fast: Beyond
TL603# to Approach T1589pts#
Up London Bridge Fast/Up Sussex Fast: Beyond
T1587pts# to Approach TL598#
Up London Bridge Slow/Up Sussex Slow: Beyond
T1580pts# (also T1514pts#/T1527pts#T1519pts#) to Approach TL998pts#
Down Crystal Palace Spur/Down Platform Loop:
Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#
Down Wallington: Approach T1539pts#
Up Wallington: Beyond T1540pts#
Through Road (Perturbation Siding): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 171 CONTINUED

TRAFFIC REMARKS
ARL WILL START/TERMINATE AT CRYSTAL PALACE

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL

SOUTHERN LONDON BRIDGE TO CATERHAM SERVICES WNR

SOUTHERN LONDON BRIDGE TO EAST CROYDON SERVICES
WILL EXTEND TO CATERHAM/TATTENHAM CORNER

DOWN AND UP CRYSTAL PALACE LINES AT CRYSTAL PALACE
AVAILABLE TO TRAFFIC TOWARDS BECKENHAM JN
THROUGHOUT THE POSSESSION

CRYSTAL PALACE P/F 3 AND 5 AVAILABLE FOR STABLING

LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER
AND WATERLOO

GTR TO RUN ON ALL 4 LINES BETWEEN BALHAM JN AND
WINDMILL BRIDGE JN DURING 2 TRACK TIMES TO ASSIST
WITH TL HERNE HILL DIVERSIONS

GTR WILL BERTH AT PURLEY PLATFORM 6, EAST CROYDON
PLATFORM 2 AND SUTTON PLATFORM 4

SUN 0120 - SUN 2200
NO ACCESS TO SELHURST DEPOT

SUN 2200 - MON 0400
NO ACCESS TO/FROM SELHURST DEPOT AT NORWOOD
JUNCTION & ACCESS TO/FROM DEPOT ONLY AVAILABLE AT
SELHURST

MONDAY 15 to TUESDAY 16 DECEMBER

Ref. No. P2025/4171753 Possession Manager Area Planning London Bridge (DU)

Item
40

Charing Cross Platforms 1-6
Possession

2345
MON

to 0520
TUE

Track Maintenance
0m0ch and 4m5ch
W2025/11200217

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Up Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Charing Cross
and London Bridge

Down Charing X Fast/Down
Charing Cross
Possession

2345
MON

to 0520
TUE

Up Charing Cross/Up Charing X
Fast
Possession

2345
MON

to 0520
TUE

Litter / Graffiti Clearance
0m0ch and 0m28ch
W2025/11336497
Survey Work
0m0ch and 0m40ch
W2025/11691784
Structures Work
0m0ch and 0m40ch
W2025/11342253
Patrolling
4m10ch and 5m25ch
W2025/11200219
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 40 CONTINUED

London Bridge Platforms 6 to 9
Possession

2345
MON

to 0520
TUE

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
MON

to 0520
TUE

London Bridge
and Tanners Hill Jn

7 Reversible/ Down Kent Fast
Possession

2345
MON

to 0520
TUE

Up Kent Fast/ 8 Up
Possession

2345
MON

to 0520
TUE

Corbetts Lane Jn
and Edward Street Jn

4 Down
Possession

2345
MON

to 0520
TUE

St. Johns Jn
and Corbetts Lane Jn

Up Kent Slow/3 Up
Line Blockage (Between Trains)

0015
TUE

to 0450
TUE

Bricklayers Arms Jn
and Blackfriars Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Line Blockage (Between Trains)

0015
TUE

to 0450
TUE

Structures Work
4m10ch and 4m25ch
W2025/11749418

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(CURRENT TO BE RESTORED TO CANNON STREET PLATFORMS FROM 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS
Platforms 1-6 (Charing Cross) : Buffer Stops
Down Charing Cross Slow: Approach TL7059pts#
Up Charing Cross Slow: Beyond TL7058pts#
4 Down: Beyond TL7299pts#
Down Kent Fast: Approach TL831pts#
Up Kent Fast: Beyond TL832pts#
Up Kent Slow/3 Up: TL234 to TL2536 (LBBT)
Up Sussex Fast/5 Up/Up Snowhill: TL4440 to TL4412 (LBBT)

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1 TO 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE LINES 4/5

MONDAY 15 to TUESDAY 16 DECEMBER

Ref. No. P2025/4174957 Repeated item, please see details under route SO500

Item
160
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

TUESDAY 16 DECEMBER

Ref. No. P2025/4194513 Possession Manager Cleshar Contract Services

Item
176

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11369034

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 16 DECEMBER

Ref. No. P2025/4297245 Possession Manager S&T Cover LTD

Item
172

Carshalton Beeches
and Sutton

Down Wallington
Line Blockage + Module TS11
Section 3

0100
TUE

to 0400
TUE

S&T Maintenance
14m75ch and 18m60ch
W2025/11694045

Up Wallington
Line Blockage + Module TS11
Section 3

0100
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 172 CONTINUED

Sutton
and Epsom Downs

Down and Up Epsom Downs
Line Blockage + Module TS11
Section 3

0100
TUE

to 0400
TUE

Epsom Downs Single
Line Blockage + Module TS11
Section 3

0100
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Wallington: TVC460pts to TVC470pts (Protecting Signal TVC927/TVC929)
Up Wallington: TVC470pts to TVC458pts (Protecting Signals TVC193/TVC195)
Epsom Downs Single: TVC470pts to Epsom Downs Buffer Stops

GENERAL REMARKS
WORK DETAIL:
S&T Cover working on behalf of Croydon DU. Undertaking 650 Feeder Cable testing to Package plan given.

TUESDAY 16 to WEDNESDAY 17 DECEMBER

Ref. No. P2025/4174914 Repeated item, please see details under route SO500

Item
163

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4171755 Possession Manager Area Planning London Bridge (DU)

Item
49

Metropolitan Jn
and London Bridge

Down Snowhill
Possession

0001
WED

to 0520
WED

Track Maintenance
1m51ch and 4m55ch
W2025/11200242

Up Snowhill
Possession

0001
WED

to 0520
WED

London Bridge
and Edward Street Jn

4 Down
Possession

0001
WED

to 0520
WED

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

0001
WED

to 0520
WED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

0001
WED

to 0520
WED

London Bridge Platforms 4-6
Possession

0001
WED

to 0520
WED

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

0001
WED

to 0520
WED

Spa Road
and Tanners Hill Jn

7 Reversible/Down Kent Fast
Possession

0001
WED

to 0520
WED

Up Kent Fast/8 Up
Possession

0001
WED

to 0520
WED

Structures Work
4m10ch and 4m20ch
W2025/11749843
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 49 CONTINUED

North Kent East Jn
and London Bridge

3 Up
Line Blockage (Between Trains)

0030
WED

to 0450
WED

London Bridge
and Borough Market
Jn

Up Cannon Street
Line Blockage (Between Trains)

0030
WED

to 0450
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)

PROTECTION LIMITS
Down Snowhill: Beyond TL7068pts#
Up Snowhill: Approach TL7073pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL831pts#
Up Kent Fast: Beyond TL832pts#
Platform 6 (London Bridge): Beyond TL7152pts#
7 Reversible: Beyond TL7263pts# (in Down Direction)
8 Up: Approach TL7265pts#
3 Up: TL2542 to TL2518 (LBBT)
Up Cannon Street: TL2518 to TL713pts(LBBT)

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1 - 3 TO NEW CROSS/GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOWHILL LINES/LINES 7 AND 8, CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4297210 Possession Manager S&T Cover LTD

Item
173

Carshalton Beeches
and Sutton

Down Wallington
Line Blockage + Module TS11
Section 3

0100
WED

to 0400
WED

S&T Maintenance
14m75ch and 18m60ch
W2025/11694010

Up Wallington
Line Blockage + Module TS11
Section 3

0100
WED

to 0400
WED

Sutton
and Epsom Downs

Down and Up Epsom Downs
Line Blockage + Module TS11
Section 3

0100
WED

to 0400
WED

Epsom Downs Single
Line Blockage + Module TS11
Section 3

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Wallington: TVC460pts to TVC470pts (Protecting Signal TVC927/TVC929)
Up Wallington: TVC470pts to TVC458pts (Protecting Signals TVC193/TVC195)
Epsom Downs Single: TVC470pts to Epsom Downs Buffer Stops

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 55 CONTINUED

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in the Up direction)
Metropolitan Reversible: Beyond TL7068pts#
3 Up: Beyond TL2546#
Down Snowhill/4 Down: Beyond TL7068pts# to Approach TL7376pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast/5 Up/Up Snowhill: Beyond TL8002pts# to Approach TL7073pts#
Southwark Reversible: Beyond TL2239# (in the Down direction)
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR ECS TURNBACK

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOWHILL LINES/LINES 7 AND 8 CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

WEDNESDAY 17 to THURSDAY 18 DECEMBER

Ref. No. P2025/4174915 Repeated item, please see details under route SO500

Item
166

THURSDAY 18 DECEMBER

Ref. No. P2025/4194514 Possession Manager Cleshar Contract Services

Item
178

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11370986

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
THU

to 0500
THU

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 178 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS APPLIES TO THIS POSSESSION

THURSDAY 18 to FRIDAY 19 DECEMBER

Ref. No. P2025/4171785 Possession Manager Area Planning London Bridge (DU)

Item
60

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
THU

to 0520
FRI

Track Maintenance
0m0ch and 4m40ch
W2025/11200246

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
THU

to 0520
FRI

Cannon Street
and St. Johns Jn

Down Cannon Street/1
Down/Down Kent Slow
Possession

2350
THU

to 0520
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2350
THU

to 0520
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
THU

to 0520
FRI

St. Johns Jn
and London Bridge

Up Kent Slow/ 3 Up
Possession

2350
THU

to 0520
FRI

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2350
THU

to 0520
FRI

Southwark Park Road
Jn
and Surrey Canal Jn

6 Down/Southwark Reversible
Possession

2350
THU

to 0520
FRI

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2350
THU

to 0520
FRI

Litter / Graffiti Clearance
0m0ch and 0m20ch
W2025/11478384
Survey Work
1m70ch and 3m55ch
W2025/11368742
Patrolling
4m45ch and 5m27ch
W2025/11200297
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 60 CONTINUED

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

2350
THU

to 0520
FRI

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

2350
THU

to 0520
FRI

Up Greenwich
Possession

2350
THU

to 0520
FRI

Cannon Street 1 & 2 Sidings
Sidings Possession

2350
THU

to 0520
FRI

Edward Street Jn
and Tanners Hill Jn

4 Down/Down Kent Fast
Line Blockage (Between Trains)

0020
FRI

to 0450
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED(POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(CURRENT TO BE RESTORED TO CANNON STREET PLATFORMS FROM 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS
Platforms 1 to 7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
Metropolitan Reversible : Beyond TL7068pts#
Down Snowhill: Beyond TL7068pts#
Up Snowhill: Approach TL7073pts#
6 Down/Southwark Reversible: Beyond TL2239 (in the Down Direction)
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#
4 Down: Approach TL2673#
Down Kent Slow: Approach TL835pts#
Up Kent Slow/3 Up: Beyond TL836pts#
4 Down/Down Kent Fast (LBBT): TL2673/TL2051 to TL237 (Protecting Signal TL2673/TL2051)

TRAFFIC REMARKS
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / LINES 7 AND 8, CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

THURSDAY 18 to FRIDAY 19 DECEMBER

Ref. No. P2025/4174916 Repeated item, please see details under route SO500

Item
169
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

FRIDAY 19 DECEMBER

Ref. No. P2025/4194653 Possession Manager Cleshar Contract Services

Item
179

Highbury and Islington
and New Cross Gate

Up and Down East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11370993

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
FRI

to 0500
FRI

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 19 DECEMBER

Ref. No. P2025/4297215 Possession Manager S&T Cover LTD

Item
174

Carshalton Beeches
and Sutton

Down Wallington
Line Blockage + Module TS11
Section 3

0100
FRI

to 0400
FRI

S&T Maintenance
14m75ch and 18m60ch
W2025/11694011
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 174 CONTINUED

Up Wallington
Line Blockage + Module TS11
Section 3

0100
FRI

to 0400
FRI

Sutton
and Epsom Downs

Down and Up Epsom Downs
Line Blockage + Module TS11
Section 3

0100
FRI

to 0400
FRI

Epsom Downs Single
Line Blockage + Module TS11
Section 3

0100
FRI

to 0400
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Wallington: TVC460pts to TVC470pts (Protecting Signal TVC927/TVC929)
Up Wallington: TVC470pts to TVC458pts (Protecting Signals TVC193/TVC195)
Epsom Downs Single: TVC470pts to Epsom Downs Buffer Stops

GENERAL REMARKS
WORK DETAIL:
S&T Cover working on behalf of Croydon DU. Undertaking 650 Feeder Cable testing to Package plan given.

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

TUESDAY 16 DECEMBER

Ref. No. P2025/4188451 Repeated item, please see details under route SO250

Item
105

TUESDAY 16 DECEMBER

Ref. No. P2025/4171821 Possession Manager Area Planning Orpington (DU)

Item
204

Shepherds Lane Jn
and Peckham Rye Jn

Down Atlantic
Possession

0050
TUE

to 0515
TUE

Track Maintenance
3m55ch and 5m54ch
W2025/11359869

Up Atlantic
Possession

0050
TUE

to 0515
TUE

Resignalling Work
3m55ch and 5m54ch
W2025/11675792

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Atlantic: Beyond VS849pts# to Approach TL979pts#
Up Atlantic: Beyond TL978pts# to VS848pts#

TRAFFIC REMARKS
TRAINS TO RUN ON CHATHAM/CATFORD LOOP LINES

ROUTE AVAILABLE AT FACTORY JUNCTION FROM LUDGATE LINES TO CHATHAM REVERSIBLE LINE

GENERAL REMARKS
LCV PROCESS TO BE APPLIED TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4171822 Possession Manager Area Planning Orpington (DU)

Item
205

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
WED

to 0515
WED

Track Maintenance
3m55ch and 6m62ch
W2025/11359879

Up Atlantic/Platform 2
Possession

0050
WED

to 0515
WED

Factory Jn Up
Possession

0050
WED

to 0515
WED

Down
Possession

0050
WED

to 0515
WED

Linford St Jn
and Brixton Jn

Down Chatham Main
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Voltaire Road Jn
and Brixton Jn

Up Chatham Main
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Linford St Jn
and Voltaire Road Jn

Chatham Reversible
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Resignalling Work
3m55ch and 6m62ch
W2025/11675889
Tamping
4m9ch and 4m34ch
W2025/11626344
Patrolling
5m56ch and 6m48ch
W2025/11337190

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Atlantic: Approach TL979pts# (also VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# (also VS847pts at Shepherds Lane Jn) to Buffer Stops
Up (Factory Jn): Approach VS774pts
Down (Factory Jn): Beyond VS775pts
Down Chatham Main (LBBT): Beyond VS89 to Approach VS109
Up Chatham Main/Chatham Reversible (LBBT): Beyond VS108 to Approach VS82/VS84

TRAFFIC REMARKS
TRAINS TO RUN ON CHATHAM/CATFORD LOOP LINES

ROUTE AVAILABLE AT FACTORY JUNCTION FROM LUDGATE LINES TO CHATHAM REVERSIBLE LINE

GENERAL REMARKS
LCV PROCESS TO BE APPLIED TO THIS POSSESSION

POSSESSION TO BE TAKEN AROUND TAMPER (6Q65) AT VS435 (KEYED) SIGNAL ON THE DOWN ATLANTIC
AT DENMARK HILL

POSSESSION TO BE GIVEN UP AROUND TAMPER (6Q65) AT VS435 (KEYED) SIGNAL ON THE DOWN
ATLANTIC AT DENMARK HILL
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

THURSDAY 18 DECEMBER

Ref. No. P2025/4171823 Possession Manager Area Planning Orpington (DU)

Item
206

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
THU

to 0515
THU

Track Maintenance
3m55ch and 6m62ch
W2025/11359814

Up Atlantic/Platform 2
Possession

0050
THU

to 0515
THU

Factory Jn Up
Possession

0050
THU

to 0515
THU

Down
Possession

0050
THU

to 0515
THU

Resignalling Work
3m55ch and 6m62ch
W2025/11675895
Litter / Graffiti Clearance
6m11ch and 6m31ch
W2025/11473685
Litter / Graffiti Clearance
6m42ch and 6m62ch
W2025/11473688

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Atlantic: Approach TL979pts# (Also VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# (Also VS847pts at Shepherds Lane Jn) to Buffer Stops
Up (Factory Jn): Approach VS774pts
Down (Factory Jn): Beyond VS775pts

TRAFFIC REMARKS
TRAINS TO RUN ON CHATHAM/CATFORD LOOP LINES

ROUTE AVAILABLE AT FACTORY JUNCTION FROM LUDGATE LINES TO CHATHAM REVERSIBLE LINE.

GENERAL REMARKS
LCV PROCESS TO BE APPLIED TO THIS POSSESSION

FRIDAY 19 DECEMBER

Ref. No. P2025/4171824 Possession Manager Area Planning Orpington (DU)

Item
207

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
FRI

to 0515
FRI

Track Maintenance
3m55ch and 6m62ch
W2025/11359815

Up Atlantic/Platform 2
Possession

0050
FRI

to 0515
FRI

Factory Jn Up
Possession

0050
FRI

to 0515
FRI

Down
Possession

0050
FRI

to 0515
FRI

Resignalling Work
3m55ch and 6m62ch
W2025/11675896
Litter / Graffiti Clearance
4m13ch and 4m33ch
W2025/11473508
Station Work
6m15ch and 6m45ch
W2025/11709473

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 207 CONTINUED

PROTECTION LIMITS
Down Atlantic: Approach TL979pts# (Also VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# (Also VS847pts at Shepherds Lane Jn) to Buffer Stops
Up (Factory Jn): Approach VS774pts
Down (Factory Jn): Beyond VS775pts

TRAFFIC REMARKS
TRAINS TO RUN ON CHATHAM/CATFORD LOOP LINES

ROUTE AVAILABLE AT FACTORY JUNCTION FROM LUDGATE LINES TO CHATHAM REVERSIBLE LINE.

GENERAL REMARKS
LCV PROCESS TO BE APPLIED TO THIS POSSESSION

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4079582 Repeated item, please see details under route SO510

Item
171

FRIDAY 19 DECEMBER

Ref. No. P2025/4190030 Possession Manager Area Planning London Bridge (DU)

Item
141

Ladywell
and Hayes

Up Mid Kent
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

Patrolling
6m45ch and 14m32ch
W2025/11441062

Ladywell Jn
and Hayes

Down Mid Kent
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

New Beckenham
and Beckenham Jn

Beckenham Spur
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

New Beckenham Berthing Sidings
Sidings Possession

0110
FRI

to 0445
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Mid Kent: TL361 (TO BE KEYED) to Buffer Stops
Up Mid Kent: Buffer Stops to TL284
Beckenham Spur: C/O VS822pts (Protecting Signals VS162, VS164, VS166)
Berthing Sidings: Buffer Stops

1F_ARL_Derivative WON 38 2025/2026 Page B-259

1F_ARL_Derivative WON 38 - 2025/2026

page 269 of 362



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)

SATURDAY 13 DECEMBER

Ref. No. P2025/4226541 Possession Manager Wessex Inner

Item
212

Epsom Down Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Permanent Way Inspection
17m45ch and 15m0ch
W2025/11474842

Epsom
and Ewell East

Up Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Ewell West
and Epsom

Down Epsom
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Up Epsom
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond W457 to Approach W471
Up Portsmouth: Beyond W468 to Approach W454
Down Epsom: Beyond W445 to -
Up Epsom: - to Approach W444

TUESDAY 16 DECEMBER

Ref. No. P2025/4194513 Repeated item, please see details under route SO510

Item
176

TUESDAY 16 DECEMBER

Ref. No. P2025/4170186 Possession Manager Area Planning Croydon (NetOps)

Item
213

Peckham Rye Jn
and Streatham South
Jn

Down and Up Portsmouth
Possession

0025
TUE

to 0535
TUE

Track Maintenance
4m40ch and 8m0ch
W2025/11082741

Herne Hill
and Tulse Hill

Down and Up Holborn
Possession

0025
TUE

to 0535
TUE

Leigham Jn
and Tulse Hill

Down and Up Leigham Spur
Possession

0025
TUE

to 0535
TUE

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0025
TUE

to 0535
TUE

Streatham Jn
and Streatham
Common Jn

Down and Up Streatham Spur
Possession

0025
TUE

to 0535
TUE

Permanent Way Inspection
4m40ch and 7m18ch
W2025/11329623
S&T Maintenance
4m40ch and 7m18ch
W2025/11322877
PL Stoneblowing
5m10ch and 5m60ch
W2025/11361611
Litter / Graffiti Clearance
5m77ch and 6m17ch
W2025/11425360
Litter / Graffiti Clearance
7m38ch and 7m58ch
W2025/11554283

1F_ARL_Derivative WON 38 2025/2026 Page B-260

1F_ARL_Derivative WON 38 - 2025/2026

page 270 of 362



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 213 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TL978pts# to Approach TVC401pts#
Up Portsmouth: Beyond TVC400pts# to Approach TL979pts#
Down Holborn: Beyond VS808pts#
Up Holborn: Approach VS808pts#
Down Leigham Spur: Beyond TVC354pts#
Up Leigham Spur: Approach TVC353pts#
Down West Norwood Spur: Approach TVC358pts#
Up West Norwood Spur: Beyond TVC357pts#
Down Streatham Spur: Approach TVC339pts#
Up Streatham Spur: Beyond TVC338pts#

TRAFFIC REMARKS
THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON BLACKFRIARS

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
STONEBLOWER AT TVC752 SIGNAL, ON THE UP PORTSMOUTH AT NORTH DULWICH [PLATFORM 1]

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4170187 Possession Manager Area Planning Croydon (NetOps)

Item
214

Peckham Rye Jn
and Streatham South
Jn

Down and Up Portsmouth
Possession

0040
WED

to 0535
WED

Track Maintenance
4m40ch and 8m0ch
W2025/11082664

Herne Hill
and Tulse Hill

Down and Up Holborn
Possession

0040
WED

to 0535
WED

Leigham Jn
and Tulse Hill

Down and Up Leigham Spur
Possession

0040
WED

to 0535
WED

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0040
WED

to 0535
WED

Streatham Jn
and Streatham
Common Jn

Down and Up Streatham Spur
Possession

0040
WED

to 0535
WED

S&T Maintenance
4m40ch and 7m18ch
W2025/11322878
PL Stoneblowing
5m10ch and 5m60ch
W2025/11361836
Mobile Maintenance Train
6m78ch and 7m18ch
W2025/11666920

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 214 CONTINUED

PROTECTION LIMITS
Down Portsmouth: Beyond TL978pts# to Approach TVC401pts#
Up Portsmouth: Beyond TVC400pts# to Approach TL979pts#
Down Holborn: Beyond VS808pts#
Up Holborn: Approach VS808pts#
Down Leigham Spur: Beyond TVC354pts#
Up Leigham Spur: Approach TVC353pts#
Down West Norwood Spur: Approach TVC358pts#
Up West Norwood Spur: Beyond TVC357pts#
Down Streatham Spur: Approach TVC339pts#
Up Streatham Spur: Beyond TVC338pts#

TRAFFIC REMARKS
THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON BLACKFRIARS

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
STONEBLOWER AT TVC753 SIGNAL, ON THE DOWN PORTSMOUTH AT NORTH DULWICH [PLATFORM 2]
MMT AT TVC773 SIGNAL, ON THE DOWN PORTSMOUTH BETWEEN TULSE HILL SOUTH JN AND STREATHAM

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

THURSDAY 18 DECEMBER

Ref. No. P2025/4194514 Repeated item, please see details under route SO510

Item
178

THURSDAY 18 DECEMBER

Ref. No. P2025/4170188 Possession Manager Area Planning Croydon (NetOps)

Item
215

Peckham Rye Jn
and Streatham South
Jn

Down and Up Portsmouth
Possession

0025
THU

to 0535
THU

Track Maintenance
4m40ch and 8m0ch
W2025/11082715

Herne Hill
and Tulse Hill

Down and Up Holborn
Possession

0025
THU

to 0535
THU

Leigham Jn
and Tulse Hill

Down and Up Leigham Spur
Possession

0025
THU

to 0535
THU

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0025
THU

to 0535
THU

Streatham Jn
and Streatham
Common Jn

Down and Up Streatham Spur
Possession

0025
THU

to 0535
THU

S&T Maintenance
4m40ch and 7m18ch
W2025/11322941
Structures Examination
4m40ch and 8m0ch
W2025/11703024
PL Tamping
6m75ch and 7m64ch
W2025/11361620
Scrap Removal
7m20ch and 7m60ch
W2025/11686937
Mobile Maintenance Train
7m60ch and 8m0ch
W2025/11667087
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 215 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TL978pts# to Approach TVC401pts#
Up Portsmouth: Beyond TVC400pts# to Approach TL979pts#
Down Holborn: Beyond VS808pts#
Up Holborn: Approach VS808pts#
Down Leigham Spur: Beyond TVC354pts#
Up Leigham Spur: Approach TVC353pts#
Down West Norwood Spur: Approach TVC358pts#
Up West Norwood Spur: Beyond TVC357pts#
Down Streatham Spur: Approach TVC339pts#
Up Streatham Spur: Beyond TVC338pts#

TRAFFIC REMARKS
THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON BLACKFRIARS

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC775 SIGNAL, ON THE UP PORTSMOUTH AT TULSE HILL [PLATFORM 3]
MMT AT TVC779 SIGNAL, ON THE DOWN PORTSMOUTH AT STREATHAM [PLATFORM 1]

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

FRIDAY 19 DECEMBER

Ref. No. P2025/4194653 Repeated item, please see details under route SO510

Item
179

FRIDAY 19 DECEMBER

Ref. No. P2025/4170189 Possession Manager Area Planning Croydon (NetOps)

Item
216

Peckham Rye Jn
and Streatham South
Jn

Down and Up Portsmouth
Possession

0025
FRI

to 0535
FRI

Track Maintenance
4m40ch and 8m0ch
W2025/11082801

Herne Hill
and Tulse Hill

Down and Up Holborn
Possession

0025
FRI

to 0535
FRI

Leigham Jn
and Tulse Hill

Down and Up Leigham Spur
Possession

0025
FRI

to 0535
FRI

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0025
FRI

to 0535
FRI

Streatham Jn
and Streatham
Common Jn

Down and Up Streatham Spur
Possession

0025
FRI

to 0535
FRI

S&T Maintenance
4m40ch and 7m18ch
W2025/11322942
Structures Examination
4m40ch and 8m0ch
W2025/11703104
S&C Tamping
6m5ch and 6m30ch
W2025/11361915
S&C Tamping
6m5ch and 6m30ch
W2025/11361935
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 216 CONTINUED

Scrap Removal
7m20ch and 7m60ch
W2025/11686862

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TL978pts# to Approach TVC401pts#
Up Portsmouth: Beyond TVC400pts# to Approach TL979pts#
Down Holborn: Beyond VS808pts#
Up Holborn: Approach VS808pts#
Down Leigham Spur: Beyond TVC354pts#
Up Leigham Spur: Approach TVC353pts#
Down West Norwood Spur: Approach TVC358pts#
Up West Norwood Spur: Beyond TVC357pts#
Down Streatham Spur: Approach TVC339pts#
Up Streatham Spur: Beyond TVC338pts#

TRAFFIC REMARKS
THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON BLACKFRIARS

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC765 SIGNAL, ON THE DOWN PORTSMOUTH AT TULSE HILL [PLATFORM 4].
TAMPER AT TVC767, ON THE UP PORTSMOUTH AT TULSE HILL [PLATFORM 3].

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

FRIDAY 19 DECEMBER

Ref. No. P2025/4226525 Possession Manager Wessex Inner

Item
217

Epsom Down Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
FRI

to 0510
FRI

Permanent Way Inspection
17m45ch and 15m0ch
W2025/11474843

Epsom
and Ewell East

Up Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
FRI

to 0510
FRI

Ewell West
and Epsom

Down Epsom
Line Blockage (Between
Trains)+T-COD

0040
FRI

to 0510
FRI

Up Epsom
Line Blockage (Between
Trains)+T-COD

0040
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond W457 to Approach W471
Up Portsmouth: Beyond W468 to Approach W454
Down Epsom: Beyond W445 to -
Up Epsom: - to Approach W444
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 217 CONTINUED

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)

SATURDAY 13 DECEMBER

Ref. No. P2025/4326176 Possession Manager Route Business Wessex

Item
1

Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Signalling Works
0m4ch and 4m18ch
W2025/11773383

Up Main Slow
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Down Main Fast
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Up Main Fast
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Clapham Jn Up Main Loop
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Up Windsor Slow/Windsor
Reversible
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Waterloo Platforms 1 to 24
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Windsor Relief Line 2
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Up Waterloo Curve
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

West London Jn (SW) Down Sheepcote Lane
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 1 CONTINUED

Up Sheepcote Lane
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Waterloo South Siding
Sidings Possession + Module
TS11 Section 3

0130
SAT

to 0430
SAT

North Siding
Sidings Possession + Module
TS11 Section 3

0130
SAT

to 0430
SAT

Clapham Yard West London Siding No.1
Sidings Possession + Module
TS11 Section 3

0130
SAT

to 0430
SAT

West London Siding No.3
Sidings Possession + Module
TS11 Section 3

0130
SAT

to 0430
SAT

West London Siding No.6
Sidings Possession + Module
TS11 Section 3

0130
SAT

to 0430
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W163
Up Main Slow: Beyond W130 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W165
Up Main Fast: Beyond W132 to Buffer Stops Platform 10
Up Main Loop: - to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Platforms 1 to 24: - to -
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 24
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: (VS756dia) to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
South Siding: - to - (Sidings Possession)
North Siding: - to - (Sidings Possession)
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

1F_ARL_Derivative WON 38 2025/2026 Page B-266

1F_ARL_Derivative WON 38 - 2025/2026

page 276 of 362



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SATURDAY 13 DECEMBER

Ref. No. P2025/4226062 Possession Manager Wessex Inner

Item
4

Waterloo
and Nine Elms Jn

UMR/DWS
Line Blockage

1150
SAT

to 1250
SAT

Permanent Way Inspection
0m4ch and 0m55ch
W2025/11472864

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage

1150
SAT

to 1250
SAT

Waterloo Platforms 11 to 15
Line Blockage

1150
SAT

to 1250
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
UMR/DWS: Buffer Stops Plats 11 to 13/W1520Bpts to Approach W61
Down Windsor/Down Windsor Fast: Buffer Stops Plats 14/15/W1531Apts to Approach W1590Bpts

TRAFFIC REMARKS
PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SATURDAY 13 DECEMBER

Ref. No. P2025/4190207 Repeated item, please see details under route SW210

Item
135

SATURDAY 13 DECEMBER

Ref. No. P2025/4190152 Possession Manager Protected Path

Item
153

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

1554
SAT

to 1557
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

1557
SAT

to 1603
SAT

Barnes
and New Kew Jn

Down Hounslow
Protected Path

1603
SAT

to 1609
SAT

New Kew Jn
and Kew East Jn

Down Kew Spur
Protected Path

1609
SAT

to 1611
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q79 PLPR 09:45 HITHER GREEN P.A.D. TO DERBY.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4071156 Possession Manager Route Business Wessex

Item
5

Waterloo West
Crossings
and Queenstown
Road

Down Main Fast
Possession

0110
SUN

to 0645
SUN

Preparatory Work
0m4ch and 4m5ch
W2025/11355873

Up Main Fast
Possession

0110
SUN

to 0645
SUN

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0110
SUN

to 0330
MON

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0110
SUN

to 0330
MON

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0110
SUN

to 0330
MON

Up Windsor Slow/Windsor
Reversible
Possession

0110
SUN

to 0330
MON

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0110
SUN

to 0330
MON

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0110
SUN

to 0330
MON

Windsor Relief Line 2
Possession

0110
SUN

to 0330
MON

Waterloo Platforms 12 to 24
Possession

0110
SUN

to 0330
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0110
SUN

to 0330
MON

Up Waterloo Curve
Possession

0110
SUN

to 0330
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0110
SUN

to 0330
MON

Up Sheepcote Lane
Possession

0110
SUN

to 0330
MON

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0110
SUN

to 0330
MON

Waterloo North Siding
Sidings Possession

0110
SUN

to 0330
MON

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11329154
Structures Work
0m4ch and 0m60ch
W2025/11667605
Hand Rail Grinding
0m4ch and 2m20ch
W2025/11320720
Permanent Way Inspection
0m4ch and 2m20ch
W2025/11320895
Crossing Welding
0m4ch and 2m20ch
W2025/11320882
Track Maintenance
0m4ch and 2m20ch
W2025/11320681
Structures Examination
0m4ch and 4m5ch
W2025/11594230
Structures Examination
0m4ch and 4m5ch
W2025/11402834
Follow Up Tamping
2m40ch and 3m74ch
W2025/11305836
Major Projects
3m60ch and 4m5ch
W2025/11409278
Structures Examination
4m20ch and 6m5ch
W2025/11594395
Structures Examination
5m4ch and 5m14ch
W2025/11641322
Permanent Way Inspection
3m34ch and 4m21ch
W2025/11472865

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
*** MULTI-PART POSSESSION ***

PART 1) 0100 SUN TO 0645 SUN

Down Main Fast: Beyond W1587Cpts to Approach W613pts
Up Main Fast: Beyond W612pts to Approach W1582Cpts
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

PART 2) 0645 SUN TO 0330 MON

UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT CLEAR. PLATFORMS 12 TO 19 TO BE AVAILABLE FOR
BERTHING.

SWR: WINDSOR & READING SERVICES TO BE DIVERTED VIA WIMBLEDON AND KINGSTON ALL WEEKEND.
SERVICES FROM WATERLOO TO KINGSTON & TWICKENHAM TO TERMINATE AT BARNES. HOUNSLOW
LOOP SERVICES TO START AND TERMINATE AT BARNES. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN CLAPHAM JUNCTION AND BARNES.

LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND DISTRICT LINE
SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.

FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE AND ACTON WELLS

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W10 ON THE UP WINDSOR
BETWEEN INTERNATIONAL JN AND WATERLOO.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 5 CONTINUED

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W117 ON THE DOWN WINDSOR
AT QUEENSTOWN ROAD.

BACK TO BACK AT PUTNEY WITH P2025/4189936.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290938.

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4076127 Possession Manager Area Planning Orpington (DU)

Item
6

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0100
SUN

to 0250
MON

Track Maintenance
0m34ch and 3m45ch
W2025/11350513

Up Ludgate
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0100
SUN

to 0250
MON

Up Battersea
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0100
SUN

to 0250
MON

Up Kensington
Possession

0100
SUN

to 0250
MON

Other E&P Work
0m34ch and 2m30ch
W2025/11620024
Structures Work
0m34ch and 2m30ch
W2025/11314803
Unload Materials
0m34ch and 3m45ch
W2025/11721687
Structures Work
0m41ch and 1m68ch
W2025/11360590
S&C Medium Refurb
0m60ch and 2m30ch
W2025/11239567
Follow-Up Work
1m65ch and 3m45ch
W2025/11702371
Survey Work
2m0ch and 2m35ch
W2025/11313091
Structures Examination
0m34ch and 3m45ch
W2025/11400645

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643pts# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
ACCESS TO BATTERSEA YARD AVAILABLE VIA DOWN/UP STEWARTS LANE AT FACTORY JN

FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

GBRF GRAIN/HOO SERVICES TO DIVERT VIA MAIDSTONE WEST, TONBRIDGE, REDHILL, CLAPHAM JN

ARL SERVICES TO DIVERT TO/FROM BATTERSEA PARK

6O87 TO BE RETIMED TO FOLLOW POSSESSION

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAIN (6C03) AT SIGNAL VS63 ON DOWN LUDGATE AT LONGHEDGE
JN

ITEM APPEARS IN THE WESSEX AND KENT, SUSSEX & HS1 WONS, ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING

MONDAY 15 DECEMBER

Ref. No. P2025/4226527 Possession Manager Wessex Inner

Item
7

Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Rail Testing and Lubrication
0m4ch and 3m59ch
W2025/11474757

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 - 10
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2025/11474760
S&T Maintenance
0m4ch and 3m59ch
W2025/11474759
Permanent Way Inspection
0m4ch and 3m59ch
W2025/11474758

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10/W1520pts/W1524pts
Up Main Loop: Beyond W124 to -

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2024/4226528.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 48 CONTINUED

PROTECTION LIMITS
Down Main Slow/Down Slow: Beyond W151 to Approach WK121
Up Slow/Up Main Slow: Beyond W222 to Approach W120
Down Main Fast/Down Fast: Beyond W153 to Approach WK323
Up Fast/Up Main Fast: Beyond W220 to Approach W122
Up Main Loop: - to Approach W124
Down Epsom: - to Approach W401
Up Epsom: Beyond W190 to -
Down Kingston: - to Approach W237
Up Kingston: Beyond W210 to -
Up Siding No.1: Beyond W1123 to Buffer Stops (Sidings Possession)

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4226527.

MONDAY 15 to TUESDAY 16 DECEMBER

Ref. No. P2025/4188539 Possession Manager Area Planning Orpington (DU)

Item
15

Battersea Pier Jn
and Voltaire Road Jn

Chatham Reversible
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Patrolling
1m40ch and 1m77ch
W2025/11336700

Down Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Linford St Jn Down Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Chatham Reversible (LBBT): VS57 to VS91
Up Chatham Main/Up Waterloo Curve (LBBT): VS776pts to TVS56/W924 (Protecting signals VS94/VS96)
Down Chatham Main/Down Waterloo Curve (LBBT): VS55/VS73 to VS89

TUESDAY 16 DECEMBER

Ref. No. P2025/4192593 Possession Manager Wessex Inner

Item
16

Waterloo
and Barnes Jn

UMR/DWS/DW/DWS
Possession

0045
TUE

to 0500
TUE

Track Maintenance
0m4ch and 3m23ch
W2025/11319504

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
TUE

to 0500
TUE

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11509619
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 16 CONTINUED

Queenstown Road
and North Sheen

Down Windsor Fast/Down
Richmond
Possession

0045
TUE

to 0500
TUE

North Sheen
and Waterloo

Up Richmond/Up Windsor
Fast/Up Windsor
Possession

0045
TUE

to 0500
TUE

Barnes Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Possession

0045
TUE

to 0500
TUE

Waterloo Platforms 12 to 24
Possession

0045
TUE

to 0500
TUE

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
TUE

to 0500
TUE

Windsor Relief Line 2
Possession

0045
TUE

to 0500
TUE

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
TUE

to 0500
TUE

Up Waterloo Curve
Possession

0045
TUE

to 0500
TUE

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
TUE

to 0500
TUE

Up Sheepcote Lane
Possession

0045
TUE

to 0500
TUE

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0045
TUE

to 0500
TUE

Barnes Jn
and New Kew Jn

Down Hounslow
Possession

0045
TUE

to 0500
TUE

Up Hounslow
Possession

0045
TUE

to 0500
TUE

Waterloo North Siding
Sidings Possession

0045
TUE

to 0500
TUE

Hand Rail Grinding
0m4ch and 2m20ch
W2025/11319559
Crossing Welding
0m4ch and 2m20ch
W2025/11319521
D&P Maintenance
0m4ch and 2m20ch
W2025/11325160
Permanent Way Inspection
0m4ch and 2m20ch
W2025/11319661
Preparatory Work
1m29ch and 3m23ch
W2025/11356238
Track Maintenance
5m20ch and 8m40ch
W2025/11319140
Third Rail Work
5m20ch and 8m40ch
W2025/11319784
Permanent Way Inspection
6m51ch and 7m44ch
W2025/11474343
Major Projects
3m60ch and 4m5ch
W2025/11536684

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 21 CONTINUED

PROTECTION LIMITS
Platform 17: Beyond W1531Bpts (W10) to Buffer Stops Platform 17

TRAFFIC REMARKS
PLATFORM 17 TO BE KEPT CLEAR

TUESDAY 16 DECEMBER

Ref. No. P2025/4226642 Possession Manager Wessex Inner

Item
22

Waterloo Platform 18
Line Blockage +T-COD

1320
TUE

to 1340
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2025/11474977

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 18: Beyond W1535Bpts (W10) to Buffer Stops Platform 18

TRAFFIC REMARKS
PLATFORM 18 TO BE KEPT CLEAR

TUESDAY 16 DECEMBER

Ref. No. P2025/4226587 Possession Manager Wessex Inner

Item
23

Waterloo Platform 14
Line Blockage +T-COD

1347
TUE

to 1412
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2025/11474916

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 14: Beyond W1519pts (W4) to Buffer Stops Platform 14

TRAFFIC REMARKS
PLATFORM 14 TO BE KEPT CLEAR

TUESDAY 16 DECEMBER

Ref. No. P2025/4188451 Possession Manager Area Planning Orpington (DU)

Item
24

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11336711

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 24 CONTINUED

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 16 DECEMBER

Ref. No. P2025/4226417 Possession Manager Wessex Inner

Item
25

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474398

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 25 CONTINUED

ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 16 DECEMBER

Ref. No. P2025/4226418 Possession Manager Wessex Inner

Item
26

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474451

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 16 DECEMBER

Ref. No. P2025/4318300 Possession Manager Wessex Inner

Item
56

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0100
TUE

to 0455
TUE

Track Maintenance
3m78ch and 9m20ch
W2025/11752819

Up Slow / Up Main Slow
Possession

0100
TUE

to 0455
TUE

Down Main Fast / Down Fast
Possession

0100
TUE

to 0455
TUE

Up Fast / Up Main Fast
Possession

0100
TUE

to 0455
TUE

Clapham Jn Up Main Loop
Possession

0100
TUE

to 0455
TUE

Raynes Park
and Motspur Park Jn

Down Epsom
Possession

0100
TUE

to 0455
TUE

Up Epsom
Possession

0100
TUE

to 0455
TUE

Mobile Maintenance Train
4m23ch and 4m55ch
W2025/11768636

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 56 CONTINUED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W810pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W814pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W830pts
Up Epsom: Beyond W831pts to -

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 5Y74.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND MMT AT SIGNAL W130 ON THE UP MAIN SLOW BETWEEN
EARLSFIELD AND CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND MMT AT SIGNAL W130 ON THE UP MAIN SLOW BETWEEN
EARLSFIELD AND CLAPHAM JN.

TUESDAY 16 DECEMBER

Ref. No. P2025/4226644 Possession Manager Wessex Inner

Item
57

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11474979

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4192654 Possession Manager Wessex Inner

Item
27

Waterloo
and Barnes Jn

UMR/DWS/DW/DWS
Possession

0045
WED

to 0500
WED

Track Maintenance
0m4ch and 3m23ch
W2025/11319596

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
WED

to 0500
WED

Queenstown Road
and North Sheen

Down Windsor Fast/Down
Richmond
Possession

0045
WED

to 0500
WED

North Sheen
and Waterloo

Up Richmond/Up Windsor
Fast/Up Windsor
Possession

0045
WED

to 0500
WED

Barnes Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Possession

0045
WED

to 0500
WED

Waterloo Platforms 12 to 24
Possession

0045
WED

to 0500
WED

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11509620
Permanent Way Inspection
0m4ch and 2m20ch
W2025/11319576
D&P Maintenance
0m4ch and 2m20ch
W2025/11325258
Hand Rail Grinding
0m4ch and 2m20ch
W2025/11319564
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 27 CONTINUED

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
WED

to 0500
WED

Windsor Relief Line 2
Possession

0045
WED

to 0500
WED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
WED

to 0500
WED

Up Waterloo Curve
Possession

0045
WED

to 0500
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
WED

to 0500
WED

Up Sheepcote Lane
Possession

0045
WED

to 0500
WED

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0045
WED

to 0500
WED

Barnes Jn
and New Kew Jn

Down Hounslow
Possession

0045
WED

to 0500
WED

Up Hounslow
Possession

0045
WED

to 0500
WED

Waterloo North Siding
Sidings Possession

0045
WED

to 0500
WED

Crossing Welding
0m4ch and 2m20ch
W2025/11319654
Preparatory Work
1m29ch and 3m23ch
W2025/11356200
Track Maintenance
5m20ch and 8m40ch
W2025/11319295
Third Rail Work
5m20ch and 8m40ch
W2025/11319737
Major Projects
3m60ch and 4m5ch
W2025/11536638

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12-14/W1520pts/W1524pts to -
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast/Down Richmond: (W616pts) to Approach W541
Up Richmond/Up Windsor Fast/Up Windsor: Beyond W530 to (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: - to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 - 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia
Up Sheepcote Lane: Beyond TVC281pts to -
Putney Reversible: - to Approach W695pts
Down Hounslow: - to Approach BEF4075pts
Up Hounslow: Beyond BEF4075dia to -
North Siding: Sidings Possession

TRAFFIC REMARKS
PLATFORMS 12 TO 19TO BE KEPT CLEAR, STOCK CAN BERTH IN PLATFORMS 20 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 27 CONTINUED

BACK TO BACK AT EAST PUTNEY WITH P2025/4290900.

BACK TO BACK AT NEW KEW JN WITH P2025/4112523.

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4226406 Possession Manager Wessex Inner

Item
28

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11474375

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4318269 Possession Manager Wessex Inner

Item
64

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0100
WED

to 0455
WED

Track Maintenance
3m78ch and 9m20ch
W2025/11752821

Up Slow / Up Main Slow
Possession

0100
WED

to 0455
WED

Down Main Fast / Down Fast
Possession

0100
WED

to 0455
WED

Up Fast / Up Main Fast
Possession

0100
WED

to 0455
WED

Clapham Jn Up Main Loop
Possession

0100
WED

to 0455
WED

Mobile Maintenance Train
4m23ch and 4m55ch
W2025/11768270
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 18 DECEMBER

Ref. No. P2025/4318252 Possession Manager Wessex Inner

Item
71

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0100
THU

to 0455
THU

Track Maintenance
3m78ch and 9m20ch
W2025/11752822

Up Slow / Up Main Slow
Possession

0100
THU

to 0455
THU

Down Main Fast / Down Fast
Possession

0100
THU

to 0455
THU

Up Fast / Up Main Fast
Possession

0100
THU

to 0455
THU

Clapham Jn Up Main Loop
Possession

0100
THU

to 0455
THU

Raynes Park
and Motspur Park Jn

Down Epsom
Possession

0100
THU

to 0455
THU

Up Epsom
Possession

0100
THU

to 0455
THU

Mobile Maintenance Train
4m23ch and 4m55ch
W2025/11768583

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W810pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W814pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W830pts
Up Epsom: Beyond W831pts to -

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 5Y74.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND MMT AT SIGNAL W130 ON THE UP MAIN SLOW BETWEEN
EARLSFIELD AND CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND MMT AT SIGNAL W130 ON THE UP MAIN SLOW BETWEEN
EARLSFIELD AND CLAPHAM JN.

THURSDAY 18 DECEMBER

Ref. No. P2025/4226463 Possession Manager Wessex Inner

Item
33

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11474507

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 33 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 18 to FRIDAY 19 DECEMBER

Ref. No. P2025/4190166 Repeated item, please see details under route SW210

Item
141

FRIDAY 19 DECEMBER

Ref. No. P2025/4189419 Possession Manager Route Business Wessex

Item
34

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
FRI

to 0500
FRI

Preparatory Work
1m29ch and 3m23ch
W2025/11356159

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
FRI

to 0500
FRI

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
FRI

to 0500
FRI

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
FRI

to 0500
FRI

Up Windsor Slow/Windsor
Reversible
Possession

0045
FRI

to 0500
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
FRI

to 0500
FRI

Windsor Relief Line 2
Possession

0045
FRI

to 0500
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
FRI

to 0500
FRI

Up Waterloo Curve
Possession

0045
FRI

to 0500
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
FRI

to 0500
FRI

Up Sheepcote Lane
Possession

0045
FRI

to 0500
FRI

Litter / Graffiti Clearance
1m29ch and 3m23ch
W2025/11707659
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 34 CONTINUED

Waterloo Platforms 12 to 24
Possession

0045
FRI

to 0500
FRI

North Siding
Sidings Possession

0045
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
PLATFORMS 12 TO 19TO BE KEPT CLEAR, STOCK CAN BERTH IN PLATFORMS 20 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 19 DECEMBER

Ref. No. P2025/4318270 Possession Manager Wessex Inner

Item
79

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0100
FRI

to 0455
FRI

Track Maintenance
3m78ch and 9m20ch
W2025/11752823

Up Slow / Up Main Slow
Possession

0100
FRI

to 0455
FRI

Down Main Fast / Down Fast
Possession

0100
FRI

to 0455
FRI

Up Fast / Up Main Fast
Possession

0100
FRI

to 0455
FRI

Clapham Jn Up Main Loop
Possession

0100
FRI

to 0455
FRI

Raynes Park
and Motspur Park Jn

Down Epsom
Possession

0100
FRI

to 0455
FRI

Up Epsom
Possession

0100
FRI

to 0455
FRI

Mobile Maintenance Train
4m23ch and 4m55ch
W2025/11768501
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 79 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W810pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W814pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W830pts
Up Epsom: Beyond W831pts to -

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 5Y74.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND MMT AT SIGNAL W130 ON THE UP MAIN SLOW BETWEEN
EARLSFIELD AND CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND MMT AT SIGNAL W130 ON THE UP MAIN SLOW BETWEEN
EARLSFIELD AND CLAPHAM JN.

FRIDAY 19 DECEMBER

Ref. No. P2025/4226412 Possession Manager Wessex Inner

Item
35

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11474561

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

SATURDAY 13 DECEMBER

Ref. No. P2025/4190207 Possession Manager Route Business Wessex

Item
135

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

0051
SAT

to 0055
SAT

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0055
SAT

to 0100
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 135 CONTINUED

Barnes
and New Kew Jn

Down Hounslow
Protected Path

0100
SAT

to 0109
SAT

New Kew Jn
and South Acton Jn

Up Kew Spur/Up Kew
Protected Path

0109
SAT

to 0114
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q12 UTU HITHER GREEN P.A.D. TO DERBY RTC.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SATURDAY 13 DECEMBER

Ref. No. P2025/4190152 Repeated item, please see details under route SW100

Item
153

SUNDAY 14 DECEMBER

Ref. No. P2025/4280405 Possession Manager Wessex Inner

Item
136

Ashford (Middlesex)
and Egham

Down Twickenham
Possession

0150
SUN

to 0535
SUN

OTM Miller
18m75ch and 20m10ch
W2025/11644850

Up Twickenham
Possession

0150
SUN

to 0535
SUN

Staines
and Windsor and Eton
Riverside

Down Windsor
Possession

0150
SUN

to 0535
SUN

Up Windsor
Possession

0150
SUN

to 0535
SUN

Staines Up Staines Goods Loop
Possession

0150
SUN

to 0535
SUN

Up Siding East
Sidings Possession

0150
SUN

to 0535
SUN

Staines Berthing Sidings No.1 to
No.4
Sidings Possession

0150
SUN

to 0535
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF2173 to Approach BEF2211
Up Twickenham: Beyond BEF2202 to Approach BEF2168
Down Windsor: - to Buffer Stops
Up Windsor: Buffer Stops to -
Up Staines Goods Loop: - to -
Up Siding East: Sidings Possession
Staines Berthing Sidings 1-4: Sidings Possession

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND RAIL MILLING MACHINE AT SIGNAL BEF2195 ON THE DOWN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 135 CONTINUED

Barnes
and New Kew Jn

Down Hounslow
Protected Path

0100
SAT

to 0109
SAT

New Kew Jn
and South Acton Jn

Up Kew Spur/Up Kew
Protected Path

0109
SAT

to 0114
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q12 UTU HITHER GREEN P.A.D. TO DERBY RTC.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SATURDAY 13 DECEMBER

Ref. No. P2025/4190152 Repeated item, please see details under route SW100

Item
153

SUNDAY 14 DECEMBER

Ref. No. P2025/4280405 Possession Manager Wessex Inner

Item
136

Ashford (Middlesex)
and Egham

Down Twickenham
Possession

0150
SUN

to 0535
SUN

OTM Miller
18m75ch and 20m10ch
W2025/11644850

Up Twickenham
Possession

0150
SUN

to 0535
SUN

Staines
and Windsor and Eton
Riverside

Down Windsor
Possession

0150
SUN

to 0535
SUN

Up Windsor
Possession

0150
SUN

to 0535
SUN

Staines Up Staines Goods Loop
Possession

0150
SUN

to 0535
SUN

Up Siding East
Sidings Possession

0150
SUN

to 0535
SUN

Staines Berthing Sidings No.1 to
No.4
Sidings Possession

0150
SUN

to 0535
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF2173 to Approach BEF2211
Up Twickenham: Beyond BEF2202 to Approach BEF2168
Down Windsor: - to Buffer Stops
Up Windsor: Buffer Stops to -
Up Staines Goods Loop: - to -
Up Siding East: Sidings Possession
Staines Berthing Sidings 1-4: Sidings Possession

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND RAIL MILLING MACHINE AT SIGNAL BEF2195 ON THE DOWN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 136 CONTINUED

TWICKENHAM AT STAINES.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4071156 Repeated item, please see details under route SW100

Item 5

TUESDAY 16 DECEMBER

Ref. No. P2025/4192593 Repeated item, please see details under route SW100

Item
16

TUESDAY 16 DECEMBER

Ref. No. P2025/4190206 Possession Manager Route Business Wessex

Item
158

Kew East Jn
and Old Kew Jn

Down Kew Branch
Protected Path

0320
TUE

to 0325
TUE

Old Kew Jn
and Feltham Jn

Down Hounslow
Protected Path

0325
TUE

to 0335
TUE

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0335
TUE

to 0353
TUE

Virginia Water
and Weybridge

Down Chertsey
Protected Path

0353
TUE

to 0407
TUE

Weybridge Platform 1
Protected Path

0407
TUE

to 0417
TUE

Weybridge
and Virginia Water

Up Chertsey
Protected Path

0417
TUE

to 0430
TUE

Virginia Water
and Staines

Up Twickenham
Protected Path

0430
TUE

to 0440
TUE

Staines Up Staines Goods Loop
Protected Path

0440
TUE

to 0505
TUE

Staines
and Virginia Water

Down Twickenham
Protected Path

0505
TUE

to 0518
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0518
TUE

to 0525
TUE

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0525
TUE

to 0530
TUE

1F_ARL_Derivative WON 38 2025/2026 Page B-294

1F_ARL_Derivative WON 38 - 2025/2026

page 304 of 362



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 158 CONTINUED

Byfleet Jn
and Woking East

Down Slow
Protected Path

0530
TUE

to 0535
TUE

Woking East
and Woking Jn

Up Slow
Protected Path

0535
TUE

to 0540
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q10 UTU 20:47 DERBY TO WOKING UP YARD RECP.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

TRAIN OUTBERTHING AT STAINES UP GOODS LOOP AT 0440-0505. STAINES UP GOODS LOOP TO BE KEPT
CLEAR.

TUESDAY 16 DECEMBER

Ref. No. P2025/4187625 Possession Manager Wessex Inner

Item
137

Virginia Water
and Ascot

Down Twickenham
Possession

0050
TUE

to 0520
TUE

Track Maintenance
23m20ch and 25m15ch
W2025/11319192

Up Twickenham
Possession

0050
TUE

to 0520
TUE

Litter / Graffiti Clearance
23m20ch and 23m26ch
W2025/11509666
S&T Maintenance
23m20ch and 25m15ch
W2025/11325153
D&P Maintenance
23m20ch and 25m15ch
W2025/11325208
Off Track Work
23m20ch and 25m15ch
W2025/11319351
Litter / Graffiti Clearance
26m61ch and 27m1ch
W2025/11513240

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF4364dia to Approach BEF4373pts
Up Twickenham: Beyond BEF2236 to Approach BEF4364pts

TRAFFIC REMARKS
SWR TO BERTH TWO UNITS AT READING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

TUESDAY 16 DECEMBER

Ref. No. P2025/4192140 Possession Manager Wessex Inner

Item
138

Earley
and Reading

Down Southern
Line Blockage + EPR

0105
TUE

to 0430
TUE

Permanent Way Inspection
67m30ch and 68m69ch
W2025/11321492

Up Southern
Line Blockage + EPR

0105
TUE

to 0430
TUE

Reading Spur Jn Down Reading Spur
Line Blockage + EPR

0105
TUE

to 0430
TUE

Up Reading Spur
Line Blockage + EPR

0105
TUE

to 0430
TUE

Reading Southern Jn
and Reading East Jn

Up & Down Low Level
Line Blockage + EPR

0105
TUE

to 0430
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Southern: Beyond T2781 to Approach T8799pts
Up Southern: Beyond T2790 to Approach T2778
Down Reading Spur: - to Approach T1681
Up Reading Spur: Beyond T2780 to -
Up & Down Low Level: Beyond T2784 to -

GENERAL REMARKS
ITEM APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 16 DECEMBER

Ref. No. P2025/4226417 Repeated item, please see details under route SW100

Item
25

TUESDAY 16 DECEMBER

Ref. No. P2025/4226418 Repeated item, please see details under route SW100

Item
26

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4192654 Repeated item, please see details under route SW100

Item
27
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4226406 Repeated item, please see details under route SW100

Item
28

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4187626 Possession Manager Wessex Inner

Item
139

Staines Jn
and Ascot

Down Twickenham
Possession (T3-D)

0050
WED

to 0520
WED

Track Maintenance
21m0ch and 25m15ch
W2025/11319316

Up Twickenham
Possession (T3-D)

0050
WED

to 0520
WED

Virginia Water
and Chertsey

Down Chertsey
Possession (T3-D)

0050
WED

to 0520
WED

Up Chertsey
Possession (T3-D)

0050
WED

to 0520
WED

Off Track Work
21m0ch and 25m15ch
W2025/11319322
D&P Maintenance
21m0ch and 25m15ch
W2025/11325210
S&T Maintenance
21m0ch and 25m15ch
W2025/11325287
Survey Work
20m0ch and 20m65ch
W2025/11353376

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF4353pts to Approach BEF4373pts
Up Twickenham: Beyond BEF2236 to Approach BEF4353Dia
Down Chertsey: - to Approach BEF2717
Up Chertsey: Beyond BEF2716 to -

TRAFFIC REMARKS
SWR TO BERTH TWO UNITS AT READING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
C-F07.

THURSDAY 18 DECEMBER

Ref. No. P2025/4192655 Repeated item, please see details under route SW100

Item
29
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

THURSDAY 18 DECEMBER

Ref. No. P2025/4187590 Possession Manager Wessex Inner

Item
140

Staines Jn
and Ascot

Down Twickenham
Possession (T3-D)

0050
THU

to 0520
THU

Track Maintenance
21m0ch and 25m15ch
W2025/11319274

Up Twickenham
Possession (T3-D)

0050
THU

to 0520
THU

Virginia Water
and Chertsey

Down Chertsey
Possession (T3-D)

0050
THU

to 0520
THU

Up Chertsey
Possession (T3-D)

0050
THU

to 0520
THU

Off Track Work
21m0ch and 25m15ch
W2025/11319360
D&P Maintenance
21m0ch and 25m15ch
W2025/11325211
S&T Maintenance
21m0ch and 25m15ch
W2025/11325212
Survey Work
20m0ch and 20m65ch
W2025/11353377

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF4353pts to Approach BEF4373pts
Up Twickenham: Beyond BEF2236 to Approach BEF4353Dia
Down Chertsey: - to Approach BEF2717
Up Chertsey: Beyond BEF2716 to -

TRAFFIC REMARKS
SWR TO BERTH TWO UNITS AT READING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
C-F07.

THURSDAY 18 to FRIDAY 19 DECEMBER

Ref. No. P2025/4190166 Possession Manager Route Business Wessex

Item
141

Reading Platform 6
Protected Path

2150
THU

to 2205
THU

Reading
and Wokingham Jn

Up Reading
Protected Path

2205
THU

to 2210
THU

Wokingham Jn
and Aldershot South
Jn

Up Blackwater
Protected Path

2210
THU

to 2233
THU

Aldershot South Jn
and Guildford

Up Ash
Protected Path

2233
THU

to 2251
THU

Guildford Platform 8
Protected Path

2251
THU

to 2302
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 141 CONTINUED

Guildford
and Woking Jn

Up Main/Up Guildford
Protected Path

2302
THU

to 2310
THU

Woking
and Woking Jn

Down Fast
Protected Path

2310
THU

to 2311
THU

Woking Platform 6
Protected Path

2311
THU

to 2325
THU

Woking
and Woking Jn

Down Fast
Protected Path

2325
THU

to 2326
THU

Woking Jn
and Pirbright Jn

Down Slow
Protected Path

2326
THU

to 2333
THU

Pirbright Jn
and Aldershot

Down Alton
Protected Path

2333
THU

to 2340
THU

Aldershot
and Bentley (Hants)

Down Alton/Alton Single
Protected Path

2340
THU

to 2352
THU

Bentley (Hants)
and Alton

Single/Loop
Protected Path

2352
THU

to 0002
FRI

Alton Platform 2 (Alton)
Protected Path

0002
FRI

to 0012
FRI

Alton
and Aldershot

Up
Protected Path

0012
FRI

to 0027
FRI

Aldershot
and Pirbright Jn

Up Alton
Protected Path

0027
FRI

to 0035
FRI

Pirbright Jn
and Byfleet Jn

Up Slow
Protected Path

0035
FRI

to 0042
FRI

Byfleet Jn
and Addlestone Jn

Up Byfleet Curve
Protected Path

0042
FRI

to 0045
FRI

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

0045
FRI

to 0050
FRI

Virginia Water
and Feltham Jn

UP Twickenham/ UP Main
Protected Path

0050
FRI

to 0105
FRI

Feltham Jn
and Barnes

Up Main/Up Twickenham/Up
Richmond
Protected Path

0105
FRI

to 0115
FRI

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0115
FRI

to 0120
FRI

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0120
FRI

to 0130
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q54 PLPR 12:48 EASTLEIGH DEPOT TO HITHER GREEN P.A.D.
NO POSSESSIONS TO BE APPLIED ON THIS ROUTE.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

FRIDAY 19 DECEMBER

Ref. No. P2025/4189419 Repeated item, please see details under route SW100

Item
34

FRIDAY 19 DECEMBER

Ref. No. P2025/4226466 Possession Manager Wessex Inner

Item
142

Barnes
and Barnes Jn

Down Windsor Slow
Line Blockage

1404
FRI

to 1417
FRI

Permanent Way Inspection
7m11ch and 7m44ch
W2025/11474513

Down Windsor Fast/Down
Richmond
Line Blockage

1404
FRI

to 1417
FRI

Up Richmond/Up Windsor Fast
Line Blockage

1404
FRI

to 1417
FRI

Up Windsor Slow
Line Blockage

1404
FRI

to 1417
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W2582pts (W523) to -
Down Windsor Fast/Down Richmond: Beyond W2584pts (W525) to Approach W533
Up Richmond/Up Windsor Fast: Beyond W522 to Approach W2584dia (UWF)
Up Windsor Slow: - to Approach W2584dia (UWS)

TRAFFIC REMARKS
TO BE GIVEN UP FOR THE PASSAGE OF 4Y19.

FRIDAY 19 DECEMBER

Ref. No. P2025/4187591 Possession Manager Wessex Inner

Item
143

Staines Jn
and Ascot

Down Twickenham
Possession (T3-D)

0105
FRI

to 0520
FRI

Track Maintenance
21m0ch and 25m15ch
W2025/11319277

Up Twickenham
Possession (T3-D)

0105
FRI

to 0520
FRI

Virginia Water
and Chertsey

Down Chertsey
Possession (T3-D)

0105
FRI

to 0520
FRI

Up Chertsey
Possession (T3-D)

0105
FRI

to 0520
FRI

Off Track Work
21m0ch and 25m15ch
W2025/11319365
D&P Maintenance
21m0ch and 25m15ch
W2025/11325152
S&T Maintenance
21m0ch and 25m15ch
W2025/11325214
Survey Work
20m0ch and 20m65ch
W2025/11353378

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 143 CONTINUED

PROTECTION LIMITS
Down Twickenham: Beyond BEF4353pts to Approach BEF4373pts
Up Twickenham: Beyond BEF2236 to Approach BEF4353Dia
Down Chertsey: - to Approach BEF2717
Up Chertsey: Beyond BEF2716 to -

TRAFFIC REMARKS
SWR TO BERTH TWO UNITS AT READING.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1Q54.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
C-F07.

FRIDAY 19 DECEMBER

Ref. No. P2025/4192116 Possession Manager Wessex Inner

Item
144

Wokingham Jn
and Wokingham

Down Twickenham/Down
Southern
Line Blockage (Between Trains)
+ EPR

0930
FRI

to 0950
FRI

Permanent Way Inspection
0m0ch and 0m0ch
W2025/11355087

Up Southern/Up Twickenham
Line Blockage (Between Trains)
+ EPR

0930
FRI

to 0950
FRI

Wokingham Jn Down Blackwater
Line Blockage (Between Trains)
+ EPR

0930
FRI

to 0950
FRI

Up Blackwater
Line Blockage (Between Trains)
+ EPR

0930
FRI

to 0950
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Twickenham/Down Southern:Beyond BEF2265 to Approach BEF2271
Up Southern/Up Twickenham:Beyond BEF2268 to Approach BEF2264
Down Blackwater:Beyond BEF2991 to -
Up Blackwater: - to Approach BEF2994

FRIDAY 19 DECEMBER

Ref. No. P2025/4226483 Possession Manager Wessex Inner

Item
145

Wokingham Down Wokingham Siding
Sidings Possession

1030
FRI

to 1050
FRI

Permanent Way Inspection
0m0ch and 0m0ch
W2025/11474615

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Wokingham Siding: Beyond BEF4393pts to Buffer Stops (Sidings Possession)
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (AR)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (KS)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNE)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNWS)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

SW210 CLAPHAM JUNCTION TO READING

FELTHAM DEPOT 
(UP/DOWN ARRIVAL LINE)

FROM 1800 HOURS SATURDAY 13 DECEMBER 2025
The following alteration will take place. 

The existing 8 car Rear Clear Marker (RCM) situated on cess side of the Up/Down Arrival line approaching BEF2159 Signal 
(country end), will be moved by 23 metres (25 yards) towards London to new cess position.

(C14714) (13/12/2025) (41)

DETAILS OF WORK ALREADY CARRIED OUT (AR)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)

MD120   CAMDEN JUNCTION TO WATFORD JUNCTION (DC LINES)  

BETWEEN KILBURN HIGH ROAD AND QUEEN’S PARK STATIONS
Signal WS6 on the Down DC Electric (Up direction moves) at Queen’s Park Platform 4 has been converted to LED.

(C14701) (25/11/2025) (40)

BETWEEN KILBURN HIGH ROAD AND QUEEN’S PARK STATIONS
Signal WS7 on the Up DC Electric for moves in the Down direction at Kilburn High Road at 3m 05ch has been converted to LED.

(C14700) (26/11/2025) (40)

DETAILS OF WORK ALREADY CARRIED OUT (WX)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
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AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX & GSM-R TELEPHONE NUMBERS – ANGLIA

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

25 NR/SP/ELP/29987 WORKING ON OR 
ABOUT 25 KV A.C ELECTRIFIED LINES

DELETE General Instruction NR/SP/ELP 29987 
Working on or about 25 KV A.C Electrified lines

D23168 01/11/2025

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(UFN)
NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 

DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
EA1011 005 Seven Kings To Ipswich EA1011-005 there will be a speed board placed on approach

to the mid-point crossing in both directions to reduce their 
speed to 5mph

D22922 31/08/2025

EA1011 11 Seven Kings To Ipswich Beaulieu Park station opening D23164 26/10/2025
EA1012 003 Ipswich to Trowse Junction Line speed in the DGL was reduced to 15MPH following the 

local S&C renewal.
D23259 22/11/2025

EA1012 005 Ipswich to Trowse Junction Gislingham Level Crossing closed and removed D22892 16/08/2025
EA1013 001 Trowse Jn to Norwich EA1013-001 Various corrections to Table A errors D22899 30/08/2025
EA1050 003 Shenfield Junction to Southend 

Victoria
Foot Path (FP) has been upgraded from the above date to 
include Red/Green lights to signal to the users of the 
footpath whether it is safe to cross using the Overlay 
Miniature Stop Lights (OMSL) operating system

D23308 23/11/2025

EA1080 002 Marks Tey Jn To Sudbury EA1080-002 Ladysbridge UWC mileage update. D23001 20/09/2025
EA1090 003 Colchester Jn To Clacton EA1090-003 Paget LC mileage update. D23001 20/09/2025
EA1120 002 Manningtree To Harwich Town Recovery of Mistley Up Siding and Abolition of Ground 

Frame
D23259 22/11/2025

EA1120 003 Manningtree To Harwich Town Wheatsheaf footpath crossing removed due to closure. D22996 20/09/2025
EA1161 015 Bishops Stortford To Ely North Jn Line name correction for LOR EA1550 to up Ely West Curve

single down
D22900 09/08/2025

EA1162 005 Ely North Jn to Kings Lynn 40mph restriction at Watlington Road LC has been 
corrected. It previously showed 91m15ch (beyond the 
crossing), but the speed board (BGK09113) is actually at 
91m12ch on the approach, as confirmed on the signalling 
plan and on site.

D23090 04/10/2025

EA1310 005 Camden Road West Junction to 
Richmond

Updates for Poplars Electrification D23168 01/11/2025

EA1380 014 Fenchurch St To Shoeburyness EA1380-004 Addition of Woodgrange close LC 37m 13ch. D23001 20/09/2025
EA1430 005 East Suffolk Jn To Oulton Broad 

North Jn
Closure of Uffold UWC D23161 21/10/2025

EA1430 006 East Suffolk Jn To Oulton Broad 
North Jn

Brick Kiln UWC provided with red/green lights D23129 21/10/2025

EA1470 007 Norwich Thorpe Jn To Lowestoft Correction of useable platform length in platform 2 at 
Lowestoft.

D23104 14/10/2025

EA1530 007 Coldham Lane Jn To Haughley ALXR project legally closed Hawk End Lane level crossing 
[CCH 37m00ch] and all railway assets have been removed.

D22997 20/09/2025

EA1550 001 Ely North Jn to Ely West Jn (Ely 
West Curve)

Line name correction for LOR EA1550 to up Ely West Curve
single down

D22900 09/08/2025

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk 

(UFN)
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NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Page
No

LOR and Sub Heading Explanation of Change Ref Date
Published

11 EA1010 (Liverpool Street To Seven Kings) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
11 EA1011 (Seven Kings To Ipswich) Replace current entry with the below D22902 23/08/2025
11 EA1012 (Ipswich To Trowse Junction) Replace current entry with the below D22902 23/08/2025
11 EA1040 (Romford To Upminster) Replace current entry with the below D22902 23/08/2025
11 EA1050 (Shenfield Jn To Southend Victoria) Replace current entry with the below D22902 23/08/2025
11 EA1060 (Wickford Jn To Southminster) Replace current entry with the below D22902 23/08/2025
12 EA1070 (Witham Jn To Braintree) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
12 EA1080 (Marks Tey Jn To Sudbury) Replace current entry with the below D22902 23/08/2025
12 EA1090 (Colchester Jn To Clacton) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
12 EA1120 (Mannintree (North & South Jns) 

To Harwich Town)
Replace current entry with the below D22902 23/08/2025

12 EA1160 (Bethnal Green East Jn To Bishops
Stortford)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

12 EA1161 (Bishops Stortford To Ely North Jn) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1170 (Hackney Downs North Jn T Replace current entry with the below D22902 23/08/2025
13 EA1190 (Bury Street Jn To Chesnut Jn) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1200 (Clapton Jn To Chingford) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1210 (Broxbourne Jn To Hertford East) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
14 EA1220 (Stansted South & North Jn To 

Stansted Airport
Replace current Exceptionally Poor Rail adhesion with the 
below

D22902 23/08/2025

14 EA1310 (Camden Road West Jn To 
Richmond)

Replace current entry with the below D22902 23/08/2025

14 EA1320 (Camden Road West Junction To 
Stratford)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

14 EA1370 (Gospel Oak To Barking Tilbury 
Line Jn West)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

15 EA1380 (Fenchurch Street To 
Shoeburyness)

Replace current entry with the below D22902 23/08/2025

15 EA1430 (East Suffolk Jn To Oulton Broad 
North Jn)

Replace current entry with the below D22902 23/08/2025

15 EA1480 (Whitlingham Jn To Cromer) Replace current entry with the below D22902 23/08/2025
15 EA1500 (Brundall Jn To Yarmouth Via Acle) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
16 EA1530 (Coldham Lane Jn To Haughley Jn) Replace current entry with the below D22902 23/08/2025
16 EA1540 (Chippenham Jn To Ely Dock Jn) Replace current entry with the below D22902 23/08/2025
16 EA1580 (Ely North Jn To Trowse Jn) Replace current entry with the below D22902 23/08/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)
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NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

LOCAL INSTRUCTIONS 
Hard Copy Sectional Appendix: TBC

Explanation of Change: Add the new local instruction below: 

EA1010 – LIVERPOOL STREET TO SEVEN KINGS
Bow Jn to Seven Kings

Due to restricted clearances, traincrew must not put their heads out of the train whilst passing over this route.

Owing to restricted clearances along the route in the vicinity of:

Bridge No. 72 situated at 6 m 23 c to 6 m 24 c Manor Park Station, Down Main & Up Passenger Avoiding Line
Bridge No. 79 situated at 7 m 33 c 7 m 35 c Ilford Station, Up Main
Bridge No. 82 situated at 8 m 32 c, Aldborough Road, L/E Seven Kings Station Down Electric & Up Main

passenger trains composed of rolling stock with opening windows (other than those of the ‘ventilator’ type) are prohibited from 
traversing this section of track, except where special authority is granted. When special authority is granted for passenger trains 
the following conditions apply:

1. The train must be published in the Special Traffic Notice.
2. To mitigate the risk of limited clearances while passing through Bridges Nos. 72, 79 and 82:

a) All passengers must be advised by public address and in writing not to lean out of windows;
b) The train must be staffed by a Train Manager and Stewards, who will be briefed by the Train Manager;  
c) Prior to passing through bridge Nos. 72, 79 and 82, an announcement must be made using public address not to lean 

out of the windows during the passage of the train under the bridges. Stewards must pass through all vehicles and 
repeat the instruction to all passengers.

Dated: 30/11/2025
(D23256) (30/11/2025) (39)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2A Insert The new column for Class 357/3 after the Class 357 D23040 04/10/2025
D2C Amend the Class 710 clearance as shown below D22958 13/09/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(UFN)
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NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1040 ROMFORD TO UPMINSTER

TOP OF PLATFORM RAMP AT ROMFORD 
FROM 01:00 HOURS TUESDAY 21  st   OCTOBER 2025 UNTIL FURTHER NOTICE.   

A Temporary speed restriction of 5 MPH will apply to platform 1 only beginning at the top of the platform ramp, located at 00 
Miles 03 Chains to the buffer stops located at 00 Miles 00 Chains. 

N.B. The 5 MPH speed restriction is applicable to trains arriving at Romford Platform 1 only. All departing trains returning to 
Upminster may depart at the published line speed of 15 MPH.

(D23170) (21/10/2025) (UFN)

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1320 CAMDEN ROAD WEST JUNCTION TO STRATFORD

IN THE WIDE WAY BETWEEN CAMDEN ROAD CENTRAL JN AND CAMDEN ROAD
EAST JN / CAMDEN ROAD INCLINE JN 4M 44CHAIN, ELR BOK1 & CRF

FROM TUESDAY 18 NOVEMBER   2025   UNTIL FRIDAY 5 DECEMBER   2025  

Train drivers to be aware that crane lifts shall be undertaken adjacent to the railway boundary from 18 th November 2025 for the 
construction of new buildings (less than 5metres high) adjacent to the CRF line and BOK1 Up Main between Camden Road and
Caledonian Road & Barnsbury stations. The site is located between the Up North London Line & North London Line Incline. 

(D23261) (18/11/2025) (39)

EA1380 FENCHURCH STREET TO SHOEBURYNESS

LEIGH ON SEA INTERLOCKING
The following signalling area will be affected by the test

DN MAIN – UR287 – UR325 

UP MAIN- UR575R – UR286 

ALL SIGNALS BETWEEN THE ABOVE AND THE CHANGEOVER. 

18/12/2025 01.00- 01.30 
(D23236) (13/12/2025) (39)

DAGENHAM DOCK INTERLOCKING
The following signalling area will be affected by the test 

UP TILBURY – UR644 – UR616 

DN TILBURY- UR617 – UR645 

ALL SIGNALS BETWEEN THE ABOVE AND THTE FOLLOWING SIDINGS &GOODS YARD WIIL BE 

AFFECTED DURING THE CHANGEOVER. 

UP/DN GOODS 

ALL SIDINGS (FORD MOTOR COMPANY SIDINGS) 

ALL FREIGHT LINER SIDINGS 

EXCHANGE SIDINGS 

RIPPLE LANE WEST YARDS 

ALSO PLEASE INFORD ASHFORD 

Date:16/12/2025: 01.00 – 01.30 
(D23238) (13/12/2025) (39)
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MISCELLANEOUS INSTRUCTIONS – Continued

FENCHURCH STREET STATION ELR – FSS1 
FROM MONDAY 6  TH   OCTOBER 2025 UNTIL MONDAY 9  TH   MARCH 2026  

As train drivers pass on the Up and Down lines near Fenchurch Street Station (0m 23ch) they may
observe the construction of a steelwork structure adjacent to the Up Slow line and over the DLR
tracks.

This may may be a source of distraction for drivers. 

ASPRO Contact No 07809379059 
 (D23332) (01/12/2025) (41)
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Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
KENT, SUSSEX & WESSEX ROUTE PERIODICAL OPERATING NOTICE

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Page
No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the PlanningPublications@networkrail.co.uk.
(D11599) (16/04/16) (UFN)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
SO590 001 Keymar Junction to Eastbourne R/G lights added to One O Clock crossing. D23085 11/10/2025
SO210 001 Appledore To Lydd Town (Goods Line) SO210-001 change of level crossing type D22988 13/09/2025
SO500 011 Victoria To Brighton Reedham sidings and associated crossings on the Down 

and Up slow/Redhill lines and Reedham sidings are out of 
use under short term Network change pending full Network 
change to remove them.

D23139 25/10/2025

SO560 001 Redhill to Guildford SO560-001 Re-signalling works. D22947 28/09/2025
SO560 002 Redhill to Guildford SO560-002 Re-signalling works D22947 28/09/2025
S0600 009 Willingdon Jn To Ashford Mill Bridge No.1 (F/P) duplicated (shown incorrectly in 

location column) and removed from that column.
D23017 20/09/2025

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk
(UFN)
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NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

19 SO110 Victoria To Ramsgate (Via Herne Hill 
And Chatham)

Victoria to Ramsgate (Via Herne Hill and Chatham) 
Exceptionally Poor Rail Adhesion update-line name 
correction.

D22933 30/08/2025

19 SO310 Hither Green To Maidstone West (Via
Dartford)

Hither Green to Maidstone West (Via Dartford) 
Exceptionally Poor Rail Adhesion update-removal of sites 
after assessment.

D22933 30/08/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2C Amend the Class 707 clearances as shown below: D22959 13/09/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous reRquests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk
(D17882) (20/03/2021) (UFN)

MODULE KSW – ROUTE CLEARANCE
Hard Copy Sectional Appendix Page 17

Table D2A – Route clearance of electric multiple units

Amend the clearances as shown below:

Line of 
route

ELR Line of Route / Sector Description

M Ch M Ch

319 Notes

SO110 VIR Victoria platforms 1-8 – Battersea Pier Jn 0 00 0 70 E
SO110 BSP1 Battersea Pier Jn – Connection to 

Stewarts Lane Up and Down lines (via 
Battersea Reversible)

0 71 1 33 E

SO110 VIR Battersea Pier Jn – Linford Street Jn 0 70 1 45 E

R1

 15 mph over bridge No.11 Ramsgate 
line over Stewarts Lane Depot (01m 
34ch)

SO110 VIR Linford Street Jn – Factory Jn 1 45 1 61 E
SO110 HHT Herne Hill South Jn – Route Boundary 

Sussex (Tulse Hill)
4 06 4 63 E

SO110 HHT Route Boundary Kent (Herne Hill South 
Jn) – Tulse Hill North Jn

4 63 4 76 E

SO110 HHT Route Boundary Kent (Herne Hill South 
Jn) – Tulse Hill Substation via platforms 1 
and 2

4 63 5 15 E

SO110 CSM3 Hawkwood Jn (Up Chatham Loop) – St 
Mary Cray Jn

11 66 12 30 E

(Item continued onto next page)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

MODULE KSW – ROUTE CLEARANCE - Continued

Line of
route

ELR Line of Route / Sector Description

M Ch M Ch

319 Notes

SO130 XTD Charing Cross – Metropolitan Jn 0 00 1 31 E
SO130 CSW Cannon Street Sub Station – Metropolitan Jn 

(via Metropolitan Reversible line)
1 53 1 33 E

SO130 XTD Metropolitan Jn – Borough Market Jn 1 31 1 50 E
SO130 XTD Borough Market Jn – London Bridge 

platforms 1-9
1 50 1 69 E

SO130 XTD London Bridge platforms 1-9 – North Kent 
East Jn

1 69 4 25 E

SO130 XTD North Kent East Jn – Tanners Hill Jn 4 25 5 29 E
SO130 XTD Tanners Hill Jn – Parks Bridge Jn 5 29 6 14 E
SO130 XTD Parks Bridge Jn – Courthill Loop South Jn 6 14 6 21 E
SO130 CSM1 Chislehurst Jn – St Mary Cray Down Jn via 

Reversible Chatham Loop
11 33 11 71 E

SO130 CSM2 Chislehurst Jn – Hawkwood Jn (Up Chatham 
Loop)

11 33 11 66 E

SO250 BSF Battersea Pier Jn – Connection to Battersea 
Reversible

0 71 1 18 E

SO250 BSF Connection to Battersea Reversible – 
Stewarts Lane Jn

1 18 1 36 E

SO250 BSF Stewarts Lane Jn – Factory Jn 1 36 1 61 E
SO250 BSP1 Battersea Pier Jn – Connection to Stewarts 

Lane Up and Down lines (via Battersea 
Reversible)

0 71 1 33 E

SO250 BSP1 Connection to Stewarts Lane Up and Down 
lines (via Battersea Reversible) – Longhedge 
Jn (via Battersea Reversible)

1 33 1 66 E

SO250 BSP2 Longhedge Jn – Pouparts Jn 1 66 2 19 E
SO250 CJL Latchmere Jn No.2 – Route Boundary 

(SW100) (Ludgate Jn)
0 68 0 47 E

SO280 MCL Route Boundary (LN3213) (Kentish Town Jn) 
– ELR change (Former Farringdon Jn)

0 66 0 00 E

SO280 FTL ELR change (Former Farringdon Jn) – Snow 
Hill Tunnel (Change of Mileage)

0 00 0 39 E

SO280 HHH Snow Hill Tunnel (Change of Mileage) – 
Blackfriars

0 21 0 35 E

SO280 HHH Blackfriars – Blackfriars Jn 0 35 0 63 E
SO280 BMJ Blackfriars Jn – Metropolitan Jn 0 63 1 14 E
SO280 HHH Blackfriars Jn – Loughborough Jn 0 63 3 36 E
SO280 LTC Loughborough Jn – Cambria Jn 3 34 3 62 E
SO280 LOC Loughborough Jn – Canterbury Road Jn 3 39 3 79 E
SO280 HHH Loughborough Jn – Herne Hill North Jn 3 36 4 30 E
SO330 LCH Courthill Loop North Jn – Ladywell Jn 6 21 6 41 E
SO330 LCH Ladywell Jn – New Beckenham Jn 6 41 9 51 E
SO330 NBB New Beckenham Jn – Beckenham Jn 9 51 10 04 E
SO500 WLL Falcon Jn – Latchmere No1 Jn via Clapham 

Jn platforms 16 and 17
0 00 0 63 E

(Item continued onto next page)
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NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

MODULE KSW – ROUTE CLEARANCE - Continued

Line of
route

ELR Line of Route / Sector Description

M Ch M Ch

319 Notes

SO500 SNS Streatham North Jn – Streatham South Jn
via Reversible Fast Spur

6 16 6 35 E

SO500 SLJ Streatham North Jn – Streatham South Jn
via Slow Spurs

6 14 6 38 E

SO500 VTB2 Stoats Nest Jn – Change of Mileage 
(Quarry / Fast lines)

14 20 23 21 E

SO500 VTB3 Change of Mileage (Quarry / Fast lines) – 
Three Bridges

21 15 29 21 E

SO500 VTB3 Three Bridges – Copyhold Jn 29 21 36 73 E
SO500 VTB3 Copyhold Jn – Keymer Jn 36 73 40 69 E
SO500 VTB3 Keymer Jn – Preston Park Jn 40 69 49 43 E
SO500 PPH Preston Park Jn – Hove Jn 49 21 50 44 E
SO500 VTB3 Preston Park Jn – Brighton 49 43 50 49 E
SO510 LBW London Bridge platforms 10-15 – 

Bricklayers Arms Jn
0 00 2 12 E

SO510 LBW Bricklayers Arms Jn – New Cross Gate 
Up Jn

2 12 2 60 E

SO510 LBW New Cross Gate Up Jn – New Cross Gate
Down Jn

2 60 3 10 E

SO510 LBW New Cross Gate Down Jn – Sydenham 
Down Jn

3 10 6 51 E

SO510 LBW Sydenham Down Jn – Norwood Jn 6 51 8 55 E
SO510 LBW Norwood Jn – Norwood Fork Jn 8 55 9 33 E
SO510 LBW Norwood Fork Jn – Cottage Jn / Windmill 

Bridge Jn
9 33 9 64 E

SO510 NFE Norwood Fork Jn – Sutton 9 33 14 75 E
SO510 NFE Sutton – Epsom Downs 14 75 18 60 E
SO520 TBH1 Three Bridges – Crawley 29 21 30 49 E
SO520 TBH1 Crawley – Horsham Jn 30 49 37 39 E
SO520 TBH1 Horsham Jn – Horsham 37 39 37 56 E
SO520 TBH1 Horsham – Billingshurst 37 56 44 71 E

R1

 20mph Billingshurst platform 1

SO530 SCU1 South Croydon Jn (SO600) – Sanderstead 11 29 12 23 E
SO560 RSJ Redhill – Reigate 22 40 24 27 E
SO590 KJE1 Keymer Jn – Lewes 40 69 49 74 E
SO620 BTL Montpelier Jn – Lewes 0 14 7 77 E
SO630 BLI1 Brighton platforms 1 and 2 – Hove Jn 0 00 1 28 E

R1

• Prohibited Brighton platform 1

SO630 BLI1 Hove Jn – Hove platforms 2 and 3 1 28 1 35 E
SO630 PPH Hove Jn – Hove Up platform loop via 

platform 1
50 48 51 02 E

SO645 ATL Battersea Park – Factory Jn 7 27 6 67 E
SO645 ATL Shepherds Lane Jn – Crofton Road Jn 5 68 3 67 E
SO645 ATL Crofton Road Jn – Peckham Rye Jn 3 67 3 47 E
SO650 BBJ Balham Jn (SO500) – Leigham Jn 4 69 6 31 E
SO650 BBJ Leigham Jn – West Norwood Jn 6 31 6 58 E
SO650 BBJ West Norwood Jn – Crystal Palace 

platforms 1 and 2
6 58 8 56 E

(Item continued onto next page)
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NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

MODULE KSW – ROUTE CLEARANCE - Continued

Line of
route

ELR Line of Route / Sector Description

M Ch M Ch

319 Notes

SO650 SCP Crystal Palace platforms 3 - 6 – 
Sydenham Up Jn

7 52 6 49 E

SO650 BBJ Crystal Palace platforms 1 and 2 – 
Bromley Up Jn

8 56 9 36 E

SO650 BJN1 Bromley Up Jn – Norwood North Jn 9 36 9 75 E
SO650 BBJ Bromley Up Jn – Bromley Down Jn 9 36 9 48 E
SO650 BJN2 Bromley Down Jn – Norwood North Jn 9 48 9 75 E
SO650 BBJ Bromley Down Jn – Beckenham Jn 9 48 11 62 E
SO660 PAT Purley (S0500) – Caterham 15 13 19 70 E
SO660 TAT Purley (S0500) – Tattenham Corner 15 13 23 37 E
SO680 BTH1 South Bermondsey Jn (SO510) – Old 

Kent Road Jn
1 49 2 32 E

SO680 BTH1 Old Kent Road Jn – Peckham Rye Jn 2 32 3 47 E
SO680 BTH1 Peckham Rye Jn – Tulse Hill North Jn 3 47 6 07 E
SO680 WTH Tulse Hill – West Norwood Jn 6 14 6 41 E
SO680 LTH Tulse Hill – Leigham Jn 6 20 6 40 E
SO680 BTH1 Tulse Hill North Jn – Streatham Jn 6 07 7 57 E
SO680 SSC Streatham Jn – Streatham Common Jn 7 57 8 10 E
SO680 BTH1 Streatham Jn – Streatham South Jn (a) 7 57 8 09 E
SO680 BTH1 Streatham South Jn (a) – Streatham 

South Jn (b)
8 09 8 12 E

SO680 BTH1 Streatham South Jn (b) – Streatham 
South Jn (c)

8 12 8 15 E

SO680 BTH1 Streatham South Jn (c) – Change of 
Mileage

8 15 13 45 E

SO680 BTH2 Change of Mileage – Route Boundary 
Wessex (Epsom)

14 66 17 33 E

SO680 BTH2 Route Boundary Sussex (Ewell East) – 
Epsom (Change of ELR) [Duplicated in 
SW180]

17 33 18 73 E

SO680 BTH3 Epsom (Change of ELR) – Leatherhead 
[Duplicated in SW180]

14 27 18 02 E

SO680 BTH3 Leatherhead – Route Boundary Sussex 
(Horsham) [Duplicated in SW180]

18 02 21 09 E

SO680 BTH3 Route Boundary Sussex (Leatherhead) – 
Horsham jn [Duplicated in SW180]

21 09 35 34 E

SO700 SMS1 Streatham South Jn (c) – Wimbledon 
platforms 9 and 10

0 00 3 07 E

SO700 SMS2 Wimbledon platforms 9 and 10 – 
Wimbledon West Jn

7 21 7 51 E

SO700 SMS2 Wimbledon West Jn – Sutton 7 51 12 50 E

(D23265) (06/12/25) (48)
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SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R5 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R6 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R7 installation of speed indicators (to remain covered up until commissioned)
R8 associated permanent way work.
(D21348) (D/5444) (16/03/2024) (40/2025)
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MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 25/10/2025
Explanation of Change: Signal TVC530/VC530 has been added.
(D23151) (25/10/2025) (UFN)

page 358 of 362


	SAFETY NOTICES
	KENT AND SUSSEX ROUTE SAFETY NOTICES
	CHRISTMAS PUBLICATION DATES

	LONDON NORTH EASTERN ROUTE SAFETY NOTICES
	CHRISTMAS PUBLICATION DATES

	LONDON NORTH WESTERN (SOUTH) ROUTE SAFETY NOTICES
	CHRISTMAS PUBLICATION DATES


	Section B - ENGINEERING ARRANGEMENTS 
	EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE
	EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
	SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
	SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
	SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
	SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
	SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
	SW210 CLAPHAM JUNCTION TO READING

	Section C - SIGNALLING AND PERMANENT WAY ALTERATIONS
	NEW ITEMS (AR)
	NEW ITEMS (KS)
	NEW ITEMS (LNE)
	NEW ITEMS (LNWS)
	NEW ITEMS (WX)
	SW210 CLAPHAM JUNCTION TO READING

	DETAILS OF WORK ALREADY CARRIED OUT (AR)
	DETAILS OF WORK ALREADY CARRIED OUT
	DETAILS OF WORK ALREADY CARRIED OUT (LNE)
	DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
	MD120 CAMDEN JUNCTION TO WATFORD JUNCTION (DC LINES)

	DETAILS OF WORK ALREADY CARRIED OUT (WX)

	Section D - GENERAL INSTRUCTIONS AND NOTICES
	AMENDMENTS TO OPERATING PUBLICATIONS
	SIGNAL BOX & GSM-R TELEPHONE NUMBERS – ANGLIA
	PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
	PREVIOUSLY AMENDED TABLE A DIAGRAMS
	PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION, SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS
	LOCAL INSTRUCTIONS
	PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES

	NOTICES & AMENDMENTS BY LINE OF ROUTE CODE
	EA1040 ROMFORD TO UPMINSTER
	EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
	EA1320 CAMDEN ROAD WEST JUNCTION TO STRATFORD
	EA1380 FENCHURCH STREET TO SHOEBURYNESS

	AMENDMENTS TO OPERATING PUBLICATIONS
	KENT, SUSSEX & WESSEX ROUTE PERIODICAL OPERATING NOTICE
	PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
	PREVIOUSLY AMENDED TABLE A DIAGRAMS
	PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION, SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS
	PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
	MODULE KSW – ROUTE CLEARANCE

	NOTICES & AMENDMENTS BY LINE OF ROUTE CODE
	SO645 BATTERSEA PARK TO PECKHAM RYE

	MISCELLANEOUS INSTRUCTIONS
	MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES



