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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

KENT AND SUSSEX ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES

Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:
WEEK WON WEEK WON Supplement

38 Thursday 11 December 2025
39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 
(SN1248) (29/11/2025) (41)

LONDON NORTH EASTERN ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES
Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:
WEEK WON WEEK WON Supplement

38 Thursday 11 December 2025
39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 
(SN1248) (29/11/2025) (41)

LONDON NORTH WESTERN (SOUTH) ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES
Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:
WEEK WON WEEK WON Supplement

38 Thursday 11 December 2025
39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 
(SN1248) (29/11/2025) (41)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2023/
204350

Hanslope North Jn
and Hanslope
South Jn

- Up Fast 56m 67ch 56m 28ch 110mph Track - Alignment
(23/30)
Bletchley DU (IQNA)

The warning board roundels are co-located with the speed stencil.

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

SO500 VICTORIA TO BRIGHTON
T2025/
222031

Three Bridges and
Tinsley Green Jn

- Up Slow 29m 4ch 28m 79ch 30mph
60mph

Track - Cyclic Top
(25/05)
Network Rail Sussex
SU05 Outer Main Line
North (Three Bridges)

30 MPH FREIGHT / 60 MPH PASSENGER TSR REQUIRED 29M 04CH - 28M 79CH, 1200, VTB3 DUE TO CAT A CYCLIC
TOP.

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
T2024/
220161

Streatham and
Streatham South Jn

Down
Portsmouth

- 8m 5ch 8m 10ch 20mph Track - Other
(25/48)
Sussex IMDM Croydon
(SU03 Norwood)

T2025/
228051

Mitcham Jn and
Streatham South Jn

- Up
Portsmouth

8m 14ch 8m 6ch 30mph
60mph

Track - Cyclic Top
(25/33)
Sussex IMDM Croydon
(SU03 Norwood)

SRCC 098.25
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
T2025/
226621

Vauxhall and
Queenstown Road

Down
Main Fast

- 2m 24ch 2m 28ch 40mph Track - Rail Defect -
S&C
(25/26)
Wessex Inner

T2025/
224761

Clapham Jn and
Queenstown Road

- Up
Windsor
Fast/Up
Windsor

3m 27ch 3m 20ch 50mph Track - Condition of
Ballast
Until 0330 Mon
15/12/25
Works Delivery Wessex

T2025/
224771

Clapham Jn and
Queenstown Road

- Up
Windsor

Slow

3m 29ch 3m 22ch 50mph Track - Condition of
Ballast
Until 0330 Mon
15/12/25
Works Delivery Wessex

SW210 CLAPHAM JUNCTION TO READING
T2025/
226621

Vauxhall and
Queenstown Road

Down
Main Fast

- 2m 24ch 2m 28ch 40mph Track - Rail Defect -
S&C
(25/26)
Wessex Inner

T2025/
224761

Clapham Jn and
Queenstown Road

- Up
Windsor
Fast/Up
Windsor

3m 27ch 3m 20ch 50mph Track - Condition of
Ballast
Until 0330 Mon
15/12/25
Works Delivery Wessex

T2025/
224771

Clapham Jn and
Queenstown Road

- Up
Windsor

Slow

3m 29ch 3m 22ch 50mph Track - Condition of
Ballast
Until 0330 Mon
15/12/25
Works Delivery Wessex

T2025/
225081

Wandsworth Town Down
Windsor

Fast

- 4m 55ch 4m 58ch 20mph
60mph

Structural - Bridge
(25/19)
Wessex Inner
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 27 CONTINUED

PROTECTION LIMITS
Down Main: L469 to L493
Up Main: L514 to L496
Up Passenger Loop: Beyond L510

MONDAY 15 DECEMBER

Ref. No. P2025/4266399 Repeated item, please see details under route EA1010

Item
11

TUESDAY 16 DECEMBER

Ref. No. P2025/4107530 Repeated item, please see details under route EA1010

Item
16

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4108720 Repeated item, please see details under route EA1010

Item
19

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4108475 Possession Manager Network Operations Anglia

Item
36

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m30ch
W2025/11321503

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0040
WED

to 0505
WED

Litter / Graffiti Clearance
12m20ch and 12m45ch
W2025/11716320
Station Work
12m20ch and 14m18ch
W2025/11706599
Litter / Graffiti Clearance
13m31ch and 18m26ch
W2025/11716325
Station Work
18m0ch and 19m70ch
W2025/11687410
Litter / Graffiti Clearance
20m0ch and 20m20ch
W2025/11716358

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0505 WED: 327,328
ISOLATION REF...GEI-13

0040 WED TO 0505 WED: 331D,332A
ISOLATION REF...GEI-14
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 36 CONTINUED

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11321503 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 3M 00CH ON THE ROU AND 20M
20CH TO 21M 00CH ON THE SSV

W/11716320 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 00M 25CH ON THE ROU

THURSDAY 18 DECEMBER

Ref. No. P2025/4108776 Possession Manager Anglia IMDM Romford

Item
38

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m25ch
W2025/11321452

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Gidea Park
C/End Jn

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L441#
Up Electric: L474# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 38 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 18 DECEMBER

Ref. No. P2025/4108917 Possession Manager Anglia IMDM Romford

Item
39

Gidea Park C/End Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Track Maintenance
14m65ch and 20m20ch
W2025/11321430

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L441# to L491#
Up Electric: L2250B# pts to L474#

0115 TO 0500 THU
Down Electric/Southend Loop: L441# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11321430 INCLUDES ADDITIONAL WORKSITES MILEAGE OF 20M 20CH TO 21M 30CH ON THE SOUTHEND
LOOP
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

FRIDAY 19 DECEMBER

Ref. No. P2025/4108065 Repeated item, please see details under route EA1010

Item
25

FRIDAY 19 DECEMBER

Ref. No. P2025/4108116 Possession Manager Anglia IMDM Romford

Item
41

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m30ch
W2025/11321557

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

OHL Work
14m40ch and 20m30ch
W2025/11605712

ISOLATION OF ELECTRICAL SECTIONS
0120 FRI TO 0505 FRI: 329AD,330G,331,332
ISOLATION REF...GEI-07

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11321557 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 3M 00CH ON THE ROU AND 20M
20CH TO 21M 00CH ON THE SSV

EA1040 ROMFORD TO UPMINSTER

TUESDAY 16 DECEMBER

Ref. No. P2025/4174834 Possession Manager Carlisle Support Services

Item
60

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0230
TUE

to 0330
TUE

Station Work
1m59ch and 1m69ch
W2025/11313296
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1040 ROMFORD TO UPMINSTER - Continued

ITEM 60 CONTINUED

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4108475 Repeated item, please see details under route EA1011

Item
36

FRIDAY 19 DECEMBER

Ref. No. P2025/4108116 Repeated item, please see details under route EA1011

Item
41

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 14 DECEMBER

Ref. No. P2025/4140297 Repeated item, please see details under route EA1320

Item
220

SUNDAY 14 DECEMBER

Ref. No. P2025/4176753 Repeated item, please see details under route EA1010

Item 5

SUNDAY 14 DECEMBER

Ref. No. P2025/4214070 Repeated item, please see details under route EA1350

Item
240

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4305063 Repeated item, please see details under route EA1320

Item
222

FRIDAY 19 DECEMBER

Ref. No. P2025/4298263 Possession Manager Anglia IMDM Tottenham Hale

Item
59

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Patrolling
0m0ch and 0m18ch
W2025/11698111
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST - Continued

ITEM 59 CONTINUED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Loop
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

PROTECTION LIMITS
Up Channelsea Curve: Fixed Diamond Crossing Beyond L2147 pts NL1294
Carpenters Road Curve/Up Channelsea Loop: L2140 pts to NL1292

GENERAL REMARKS
W/11698111 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 1M12CH TO 0M78CH ON THE CNS

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

SATURDAY 13 DECEMBER

Ref. No. P2025/4100364 Repeated item, please see details under route EA1010

Item 1

SATURDAY 13 DECEMBER

Ref. No. P2025/3942415 Possession Manager Anglia IMDM Tottenham Hale

Item
106

Bethnal Green East
Jn
and Hackney Downs

Down and Up Fast
Line Blockage

0830
SAT

to 1030
SAT

Patrolling
1m40ch and 2m67ch
W2025/11118873

PROTECTION LIMITS
Down Fast: L2091 pts to L147
Up Fast: L142 to L102

TRAFFIC REMARKS
SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN BETHNAL GREEN WEST JN AND
HACKNEY DOWNS NORTH JN

Maintenance: Patrolling

SATURDAY 13 DECEMBER

Ref. No. P2025/4229203 Possession Manager Anglia IMDM Tottenham Hale

Item
107

London Fields
and Coppermill Jn

Down Fast/Down Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

Litter / Graffiti Clearance
2m63ch and 3m13ch
W2025/11713971

Up Cambridge/Up Fast
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

Clapton Jn Down and Up Chingford
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

S&T Maintenance
2m65ch and 4m38ch
W2025/11287192
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 107 CONTINUED

PROTECTION LIMITS
Down Fast/Down Cambridge: L137 to L1011
Up Cambridge/Up Fast: L1012 to L134
Down Chingford: Beyond L1407
Up Chingford: Approach L1408

SATURDAY 13 DECEMBER

Ref. No. P2025/4140305 Possession Manager Anglia IMDM Tottenham Hale

Item
108

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
SAT

to 0600
SAT

Patrolling
6m44ch and 7m49ch
W2025/11120244

PROTECTION LIMITS
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Water

SUNDAY 14 DECEMBER

Ref. No. P2025/4276661 Repeated item, please see details under route EA1170

Item
176

SUNDAY 14 DECEMBER

Ref. No. P2025/3989837 Possession Manager Anglia IMDM Tottenham Hale

Item
109

Clapton Jn
and Cheshunt Jn

Down and Up Cambridge
Possession

0020
SUN

to 0755
SUN

Track Maintenance
4m60ch and 13m30ch
W2025/11329805

Temple Mills West Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0020
SUN

to 0755
SUN

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Possession

0020
SUN

to 0755
SUN

Reception Line
Possession

0020
SUN

to 0755
SUN

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0020
SUN

to 0755
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0020
SUN

to 0755
SUN

Move Materials
4m64ch and 5m10ch
W2025/11677069
URFDO Inspections
4m66ch and 13m30ch
W2025/11528673
P & D Maintenance
4m66ch and 13m30ch
W2025/11450780
Structures Examination
5m10ch and 6m5ch
W2025/11597755
Off Track Work
6m10ch and 13m30ch
W2025/11355054
Structures Work
6m60ch and 7m0ch
W2025/11733737
PL Stoneblowing
8m10ch and 8m65ch
W2025/11323935
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 13 to SUNDAY 14 DECEMBER

Ref. No. P2025/4135041 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
190

Euston Platforms 12 to 16
Possession

2115
SAT

to 0940
SUN

Major Projects HS2
0m0ch and 3m20ch
W2025/11520107

Euston
and Camden Jn

Lines D,E,X
Possession

2115
SAT

to 0940
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2115
SAT

to 0940
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2115
SAT

to 0940
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Wembley Central Loco Siding L & M
BLOCKED To A/C Electric
Trains

0050
SUN

to 0645
SUN

Drainage Inspection
0m0ch and 2m40ch
W2025/11707755
S&C Partial Renewal
0m0ch and 3m20ch
W2025/11314575
Structures Work
0m73ch and 1m51ch
W2025/11707021
Structures Work
1m45ch and 2m45ch
W2025/11707083
In Connection With Isolation
Arrangements
2m0ch and 3m20ch
W2025/11742149
P & D Maintenance
2m27ch and 3m5ch
W2025/11702682
Remove Rail Defects
3m25ch and 9m43ch
W2025/11387571
Major Projects (VRSB)
0m20ch and 1m0ch
W2025/11720609
Major Projects HS2
0m20ch and 1m0ch
W2025/11668595
OHL Work
3m25ch and 7m75ch
W2025/11294830
Follow-Up Work
3m64ch and 5m58ch
W2025/11299956
Tunnel Examination
3m64ch and 5m58ch
W2025/11631699
S&C Unit Renewal (Maintenance
Only)
5m20ch and 9m43ch
W2025/11387714
Structures Examination
6m13ch and 0m60ch
W2025/11640384
Survey Work
6m13ch and 2m59ch
W2025/11629428
Patrolling
6m60ch and 9m40ch
W2025/11387715
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 0700
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 0700
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0700
SUN

Up & Down South West
Possession

0115
SUN

to 0700
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0700
SUN

Down and Up South West
Possession

0115
SUN

to 0700
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0700
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0700
SUN

South Departure Line
Possession

0115
SUN

to 0700
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0700
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0700
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 0940
SUN

S&T Maintenance
8m0ch and 9m43ch
W2025/11387575
OHL Renewals Work
8m50ch and 9m25ch
W2025/11352976
S&T Maintenance
0m0ch and 8m0ch
W2025/11387573
OHL Inspection
0m0ch and 9m43ch
W2025/11387744
Survey Work
0m0ch and 9m43ch
W2025/11387576
URFDO Inspections
0m0ch and 9m43ch
W2025/11390831
Patrolling
1m40ch and 4m20ch
W2025/11308835
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2115 SAT TO 0940 SUN
AE 1, 2, 6, 9
AE 5 A
AE 10 J, K, L
AH 1, 2

0050 SUN TO 0550 SUN
AE 3 A, B, C, D, L, M, N, P, Q, R, U, V
AE 4, 7, 8, 11, 12
AE 5 B, C, D, E, F
AE 10 A, B, C, D, E, F, G, H

0050 SUN TO 0645 SUN
AH 7, 8, 9 & 10

0115 SUN TO 0700 SUN
AH 6 M, S, T, U, V
AH 11 N2
AS 1 & 2

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2115 SAT TO 0040 SUN TO 0645 SUN TO 0940 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM141#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM138# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WM141#, WM345#
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill: Beyond WM138#, WM342#, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0700 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch, Wembley Yard
South Arrival Line: Beyond WM813#, ACW7A pts# to Sand-Drag, Approach WY475B pts#
Up & Down Willesden Relief / Up Willesden Relief / Up West London: Sand-Drag to Approach WM812#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
Wembley Yard South Departure Line, Up & Down High Level Goods: Beyond WY475A pts#, WY479 pts# to Approach
WM2481 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

TRAFFIC REMARKS
2115 SAT TO 0040 SUN AND 0645 SUN TO 0940 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2115 SAT TO 0940 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M. STABLED AC
TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0700 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

ANGLIA TO NOTE: ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

ANGLIA TO NOTE: ACTON CANAL WHARF SB TO BE OPEN TO TAKE AND HAND BACK POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 191 CONTINUED

LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

ENGINEERING TRAIN(S)IN POSSESSION: 6Q75

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN(S):
6Q75 AT SIGNAL SN186 ON THE UP RELIEF LINE

WHEELS FREE FROM 0400 TO 0700

SUNDAY 14 DECEMBER

Ref. No. P2025/4141098 Repeated item, please see details under route EA1320

Item
218

SUNDAY 14 DECEMBER

Ref. No. P2025/3943461 Possession Manager Anglia IMDM Tottenham Hale

Item
192

Kentish Town West
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0105
SUN

to 0810
SUN

P & D Maintenance
0m42ch and 0m45ch
W2025/11657562

Down North London
Line Blockage + EPR

0105
SUN

to 0810
SUN

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage + EPR

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Remove Rail Defects
0m42ch and 0m45ch
W2025/11242215
Rail Testing and Lubrication
0m42ch and 0m45ch
W2025/11657699
S&T Maintenance
0m73ch and 1m35ch
W2025/11243523
Litter / Graffiti Clearance
1m0ch and 1m20ch
W2025/11714165
S&T Maintenance
1m57ch and 2m55ch
W2025/11243743
Patrolling
1m57ch and 2m55ch
W2025/11118734
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

PROTECTION LIMITS
Down North London: NL1003 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1004
Down T&H: Approach NL1303
Up T&H: Beyond NL1306
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Beyond WM675
Up City Line: Approach NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11243523 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 04CH TO 0M 50CH ON THE GOJ

SUNDAY 14 DECEMBER

Ref. No. P2025/4167588 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
193

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0200
SUN

to 0645
SUN

In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11296116

Willesden Jn Low
Level

Bay Platform
Possession

0200
SUN

to 0645
SUN

Watford Junction Platforms 1 to 4
Possession

0200
SUN

to 0645
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SUN

to 0645
SUN

In Connection With Isolation
Arrangements
8m50ch and 9m25ch
W2025/11353074

ISOLATION OF ELECTRICAL SECTIONS
0200 SUN TO 0645 SUN
905 to 920 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 193 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 14 DECEMBER

Ref. No. P2025/4251585 Possession Manager Network Operations Anglia

Item
194

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0110
SUN

to 0705
SUN

S&C Unit Renewal (Maintenance
Only)
3m5ch and 12m39ch
W2025/11541840

Richmond Platforms 3-7
Possession

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Possession

0110
SUN

to 0705
SUN

Westbound District Line
Possession

0110
SUN

to 0705
SUN

Structures Work
10m30ch and 10m60ch
W2025/11710413

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5# to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108#
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

MONDAY 15 DECEMBER

Ref. No. P2025/3942670 Repeated item, please see details under route EA1370

Item
247

MONDAY 15 DECEMBER

Ref. No. P2025/3943753 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Acton Wells Jn
and Gospel Oak Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2025/11242302

Gospel Oak Jn
and Acton Wells Jn

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

S&T Maintenance
4m67ch and 0m45ch
W2025/11245845
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245845 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

MONDAY 15 DECEMBER

Ref. No. P2025/4135052 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
196

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11313303

Willesden Jn Low
Level

Bay Platform
Possession

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
MON

to 0500
MON

Station Work
5m25ch and 5m60ch
W2025/11707188
S&T Maintenance
7m0ch and 17m30ch
W2025/11313755
Major Projects
8m60ch and 10m34ch
W2025/11613001

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
905 to 922

0100 MON TO 0425 MON
923 to 924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 15 DECEMBER

Ref. No. P2025/4153816 Possession Manager Western East IMDM

Item
197

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11229488

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 15 DECEMBER

Ref. No. P2025/4141045 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/11118782
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 15 DECEMBER

Ref. No. P2025/4141071 Possession Manager Anglia IMDM Tottenham Hale

Item
199

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/11118716

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 16 DECEMBER

Ref. No. P2025/4178846 Possession Manager Anglia IMDM Tottenham Hale

Item
200

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0050
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2025/11323151

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0050
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 16 DECEMBER

Ref. No. P2025/4305524 Possession Manager South Rail Systems Alliance

Item
201

Kensal Rise
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0105
TUE

to 0500
TUE

Preparatory Work
4m60ch and 0m47ch
W2025/11716943

Kensal Green Jn Down and Up City
Line Blockage (Between Trains)
+ EPR

0105
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0105
TUE

to 0500
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0105
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
TUE

to 0500
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0105
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 201 CONTINUED

PROTECTION LIMITS
Down North London: NL1035 to AW147
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1032
Down City: Approach WM675
Up City: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down High Level: Beyond NL1048
Up High Level: Approach WM620

GENERAL REMARKS
W/11716943 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

TUESDAY 16 DECEMBER

Ref. No. P2025/4230258 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
202

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11314731

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2025/11276299
S&T Maintenance
0m0ch and 2m28ch
W2025/11608755
Survey Work
0m0ch and 2m28ch
W2025/11608758
Other E&P Work
0m0ch and 2m28ch
W2025/11665070
OHL Inspection
0m0ch and 2m28ch
W2025/11608764
URFDO Inspections
0m0ch and 2m28ch
W2025/11608761
Patrolling
1m43ch and 2m28ch
W2025/11233061
Other E&P Work
2m45ch and 17m30ch
W2025/11303990
Track Maintenance
2m45ch and 4m20ch
W2025/11303658
S&T Maintenance
2m45ch and 8m0ch
W2025/11303749
Survey Work
2m45ch and 12m40ch
W2025/11303706
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

URFDO Inspections
2m45ch and 17m30ch
W2025/11303772
S&T Renewal
2m45ch and 17m30ch
W2025/11668356
Survey Work
4m0ch and 5m12ch
W2025/11763620
Track Maintenance
4m20ch and 6m60ch
W2025/11303625
Station Work
5m25ch and 5m60ch
W2025/11706927
Patrolling
6m60ch and 12m40ch
W2025/11303587
Remove Rail Defects
6m60ch and 12m42ch
W2025/11303661
S&T Maintenance
7m0ch and 17m30ch
W2025/11303700
Major Projects
8m60ch and 10m34ch
W2025/11612945
Survey Work
12m36ch and 17m30ch
W2025/11303832
Track Maintenance
12m36ch and 17m30ch
W2025/11303743
Station Work
13m10ch and 13m40ch
W2025/11719760

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 TUE TO 0530 TUE
901 TO 902

0100 TUE TO 0500 TUE
903 TO 904
905 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

PROTECTION LIMITS
0005 TUE TO 0100 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 16 DECEMBER

Ref. No. P2025/4112464 Possession Manager Anglia IMDM Tottenham Hale

Item
203

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
TUE

to 0310
TUE

Remove Rail Defects
1m0ch and 12m39ch
W2025/11242304

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
TUE

to 0115
TUE

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
TUE

to 0310
TUE

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
TUE

to 0310
TUE

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
TUE

to 0310
TUE

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
TUE

to 0510
TUE

Richmond Platforms 3-7
Possession

0115
TUE

to 0510
TUE

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
TUE

to 0510
TUE

P & D Maintenance
1m0ch and 12m39ch
W2025/11657739
S&T Points
1m20ch and 2m76ch
W2025/11342812
Follow-Up Work
1m20ch and 12m39ch
W2025/11713150
Follow-Up Work
1m20ch and 12m39ch
W2025/11713394
S&T Points
3m10ch and 12m39ch
W2025/11342567
Structures Examination
10m0ch and 10m30ch
W2025/11470014

ISOLATION OF ELECTRICAL SECTIONS
0030 TUE TO 0310 TUE: 950,951
ISOLATION REF...TN02

0115 TUE TO 0510 TUE: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

PROTECTION LIMITS
0030 TO 0115 TUE
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0310 TUE
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

0310 TO 0510 TUE
Down Richmond/Platforms 3-7 (Richmond): GB5# to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108#
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 5-7 AT RICHMOND (ARL IN PLATFORMS 5 AND 7, LU IN PLATFORM
6. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3 (AMENDED)

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4305400 Possession Manager South Rail Systems Alliance

Item
204

Kensal Rise
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0105
WED

to 0500
WED

Preparatory Work
4m60ch and 0m47ch
W2025/11716946

Kensal Green Jn Down and Up City
Line Blockage (Between Trains)
+ EPR

0105
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0105
WED

to 0500
WED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0105
WED

to 0500
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 204 CONTINUED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
WED

to 0500
WED

Kensal Green Jn Reversing Siding
Sidings Possession

0105
WED

to 0500
WED

PROTECTION LIMITS
Down North London: NL1035 to AW147
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1032
Down City: Approach WM675
Up City: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down High Level: Beyond NL1048
Up High Level: Approach WM620

GENERAL REMARKS
W/11716946 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4230187 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
205

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11314732

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2025/11276253
S&T Maintenance
0m0ch and 2m28ch
W2025/11608756
Survey Work
0m0ch and 2m28ch
W2025/11608759
URFDO Inspections
0m0ch and 2m28ch
W2025/11608762
OHL Inspection
0m0ch and 2m28ch
W2025/11608765
Other E&P Work
0m0ch and 2m28ch
W2025/11665021
ES Only and Isolation Management
2m45ch and 17m30ch
W2025/11691538
Track Maintenance
2m45ch and 4m20ch
W2025/11303515
S&T Maintenance
2m45ch and 8m0ch
W2025/11303750
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 205 CONTINUED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

Survey Work
2m45ch and 12m40ch
W2025/11303708
Other E&P Work
2m45ch and 17m30ch
W2025/11303549
S&T Renewal
2m45ch and 17m30ch
W2025/11668267
URFDO Inspections
2m45ch and 17m30ch
W2025/11303716
S&C Grinding Train
4m15ch and 5m60ch
W2025/11450529
Track Maintenance
4m20ch and 6m60ch
W2025/11303688
Remove Rail Defects
6m60ch and 12m40ch
W2025/11303686
Patrolling
6m60ch and 12m40ch
W2025/11303637
S&T Maintenance
7m0ch and 17m30ch
W2025/11303754
Major Projects
8m60ch and 10m34ch
W2025/11613002
Survey Work
12m36ch and 17m30ch
W2025/11303768
Track Maintenance
12m36ch and 17m30ch
W2025/11303744
Station Work
13m10ch and 13m40ch
W2025/11722342

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 WED TO 0530 WED
901 TO 902

0100 WED TO 0500 WED
903 TO 904
905 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 205 CONTINUED

PROTECTION LIMITS
0005 WED TO 0100 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0530 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0500 WED TO 0530 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U02 AT SIGNAL WS25 ON THE DOWN DC ELECTRIC LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 205 CONTINUED

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:-
6U02 AT SIGNAL WS22 ON THE UP DC ELECTRIC LINE

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4112523 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
WED

to 0510
WED

Remove Rail Defects
1m0ch and 12m39ch
W2025/11242312

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
WED

to 0115
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
WED

to 0510
WED

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
WED

to 0510
WED

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
WED

to 0510
WED

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
WED

to 0510
WED

Richmond Platforms 3-7
Possession

0115
WED

to 0510
WED

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
WED

to 0510
WED

P & D Maintenance
1m0ch and 12m39ch
W2025/11657480
S&T Points
1m20ch and 2m76ch
W2025/11342825
Follow-Up Work
1m20ch and 12m39ch
W2025/11713395
S&T Points
3m10ch and 12m39ch
W2025/11342791
Structures Examination
10m0ch and 10m30ch
W2025/11470015
Tamping
11m70ch and 12m20ch
W2025/11323954

ISOLATION OF ELECTRICAL SECTIONS
0030 WED TO 0510 WED: 950,951
ISOLATION REF...TN03

0115 WED TO 0510 WED: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 206 CONTINUED

PROTECTION LIMITS
0030 TO 0115 WED
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 WED
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 4-5 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 6 AND 7 AT RICHMOND (ARL IN PLATFORMS 3 AND 7, LU IN
PLATFORM 6. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

GENERAL REMARKS
W/11323954 TAMPER IN USE OTM863259
POSSESSION TO BE TAKEN AROUND TAMPER AT AW103 SIGNAL ON THE DOWN

THURSDAY 18 DECEMBER

Ref. No. P2025/4141048 Repeated item, please see details under route EA1320

Item
228

THURSDAY 18 DECEMBER

Ref. No. P2025/4305417 Possession Manager South Rail Systems Alliance

Item
207

Kensal Rise
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0105
THU

to 0500
THU

Preparatory Work
4m60ch and 0m47ch
W2025/11716947

Kensal Green Jn Down and Up City
Line Blockage (Between Trains)
+ EPR

0105
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0105
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0105
THU

to 0500
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
THU

to 0500
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0105
THU

to 0500
THU

PROTECTION LIMITS
Down North London: NL1035 to AW147
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1032
Down City: Approach WM675
Up City: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down High Level: Beyond NL1048
Up High Level: Approach WM620

GENERAL REMARKS
W/11716947 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

THURSDAY 18 DECEMBER

Ref. No. P2025/4230188 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
208

Euston Platforms 8 to 11
Possession

0005
THU

to 0530
THU

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11314733

Euston
and Camden Jn South

Lines B and C
Possession

0005
THU

to 0100
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
THU

to 0145
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Patrolling
0m0ch and 1m45ch
W2025/11276254
URFDO Inspections
0m0ch and 2m28ch
W2025/11608763
OHL Inspection
0m0ch and 2m28ch
W2025/11608766
Survey Work
0m0ch and 2m28ch
W2025/11608760
S&T Maintenance
0m0ch and 2m28ch
W2025/11608757
Other E&P Work
0m0ch and 2m28ch
W2025/11664969
Other E&P Work
2m45ch and 17m30ch
W2025/11303550
Track Maintenance
2m45ch and 4m20ch
W2025/11303619
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 208 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0530
THU

Euston
and Camden Jn South

Lines B and C
Possession

0500
THU

to 0530
THU

S&T Maintenance
2m45ch and 8m0ch
W2025/11303694
Survey Work
2m45ch and 12m40ch
W2025/11303831
S&T Renewal
2m45ch and 17m30ch
W2025/11668268
URFDO Inspections
2m45ch and 17m30ch
W2025/11303773
Track Maintenance
4m20ch and 6m60ch
W2025/11303668
Station Work
5m25ch and 5m60ch
W2025/11707190
Remove Rail Defects
6m60ch and 12m40ch
W2025/11303666
S&T Maintenance
7m0ch and 17m30ch
W2025/11303755
Survey Work
12m36ch and 17m30ch
W2025/11303769
Track Maintenance
12m36ch and 17m30ch
W2025/11303673

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 THU TO 0530 THU
901 TO 902

0100 THU TO 0500 THU
903 TO 904
905 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 208 CONTINUED

PROTECTION LIMITS
0005 THU TO 0100 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0530 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0500 THU TO 0530 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 THU TO 0530 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 18 DECEMBER

Ref. No. P2025/4112503 Possession Manager Network Operations Anglia

Item
209

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
THU

to 0510
THU

Remove Rail Defects
1m0ch and 12m39ch
W2025/11242313

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
THU

to 0115
THU

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
THU

to 0510
THU

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
THU

to 0510
THU

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
THU

to 0510
THU

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
THU

to 0510
THU

Richmond Platforms 3-7
Possession

0115
THU

to 0510
THU

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
THU

to 0510
THU

P & D Maintenance
1m0ch and 12m39ch
W2025/11657692
S&T Points
1m20ch and 2m76ch
W2025/11342826
Follow-Up Work
1m20ch and 12m39ch
W2025/11713396
Station Work
1m50ch and 2m51ch
W2025/11319686
S&T Points
3m10ch and 12m39ch
W2025/11342792
Structures Examination
10m0ch and 10m30ch
W2025/11470016
Tamping
10m65ch and 11m25ch
W2025/11323955

ISOLATION OF ELECTRICAL SECTIONS
0030 THU TO 0510 THU: 950,951
ISOLATION REF...TN04

0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
0030 TO 0115 THU
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 THU
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 209 CONTINUED

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 5-6 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 4 AND 7 AT RICHMOND (ARL IN PLATFORMS 3-4, LU IN
PLATFORM 7. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

GENERAL REMARKS
W/11238955 TAMPER IN USE OTM863260
POSSESSION TO BE TAKEN AROUND TAMPER AT AW103 SIGNAL ON THE DOWN

THURSDAY 18 DECEMBER

Ref. No. P2025/4153878 Possession Manager Western East IMDM

Item
210

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11229453

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 18 DECEMBER

Ref. No. P2025/4140564 Possession Manager Anglia IMDM Tottenham Hale

Item
211

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/11118806
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 211 CONTINUED

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 18 DECEMBER

Ref. No. P2025/4140566 Possession Manager Anglia IMDM Tottenham Hale

Item
212

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/11118855

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 18 DECEMBER

Ref. No. P2025/4140550 Possession Manager Anglia IMDM Tottenham Hale

Item
213

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/11118857

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 19 DECEMBER

Ref. No. P2025/4305437 Possession Manager South Rail Systems Alliance

Item
214

Kensal Rise
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0105
FRI

to 0500
FRI

Preparatory Work
4m60ch and 0m47ch
W2025/11716948

Kensal Green Jn Down and Up City
Line Blockage (Between Trains)
+ EPR

0105
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0105
FRI

to 0500
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0105
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
FRI

to 0500
FRI

Kensal Green Jn Reverse Siding
Sidings Possession

0105
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 214 CONTINUED

PROTECTION LIMITS
Down North London: NL1035 to AW147
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1032
Down City: Approach WM675
Up City: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down High Level: Beyond NL1048
Up High Level: Approach WM620

GENERAL REMARKS
W/11716948 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

FRIDAY 19 DECEMBER

Ref. No. P2025/4112509 Possession Manager Anglia IMDM Tottenham Hale

Item
215

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
FRI

to 0510
FRI

Remove Rail Defects
1m0ch and 12m39ch
W2025/11242314

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
FRI

to 0115
FRI

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
FRI

to 0510
FRI

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
FRI

to 0510
FRI

Richmond Platforms 3-7
Possession

0115
FRI

to 0510
FRI

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
FRI

to 0510
FRI

P & D Maintenance
1m0ch and 12m39ch
W2025/11657598
S&T Points
1m20ch and 2m76ch
W2025/11342827
Follow-Up Work
1m20ch and 12m39ch
W2025/11713397
S&T Points
3m10ch and 12m39ch
W2025/11342793
Tamping
10m75ch and 11m25ch
W2025/11323956

ISOLATION OF ELECTRICAL SECTIONS
0030 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN05

0115 FRI TO 0510 FRI: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 215 CONTINUED

PROTECTION LIMITS
0030 TO 0115 FRI
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 FRI
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 6-7 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3-5 AT RICHMOND (ARL IN PLATFORMS 3-4, LU IN PLATFORM 5. 1X
ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

GENERAL REMARKS
W/11323956 TAMPER IN USE OTM863261
POSSESSION TO BE TAKEN AROUND TAMPER AT AW103 SIGNAL ON THE DOWN

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 12 to SATURDAY 13 DECEMBER

Ref. No. P2025/4135000 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
216

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/11234464

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Arc Repairs
0m0ch and 4m20ch
W2025/11234701
S&T Maintenance
0m0ch and 7m61ch
W2025/11238069
OHL Inspection
0m0ch and 7m61ch
W2025/11238584
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 216 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Survey Work
0m0ch and 7m61ch
W2025/11238262
URFDO Inspections
0m0ch and 7m61ch
W2025/11233202
Remove Rail Defects
4m20ch and 7m44ch
W2025/11237797
Track Maintenance
5m20ch and 7m61ch
W2025/11238314

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SATURDAY 13 DECEMBER

Ref. No. P2025/4305402 Possession Manager Railscape Limited

Item
217

Canonbury
and Navarino Road Jn

Down and Up North London
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Litter / Graffiti Clearance
1m75ch and 2m20ch
W2025/11714563

PROTECTION LIMITS
Down North London: NL1251 to NL1261
Up North London: NL1264 to NL1258

SATURDAY 13 to SUNDAY 14 DECEMBER

Ref. No. P2025/4135041 Repeated item, please see details under route EA1310

Item
190

SUNDAY 14 DECEMBER

Ref. No. P2025/4141098 Possession Manager Anglia IMDM Tottenham Hale

Item
218

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Possession

0105
SUN

to 0810
SUN

OHL Work (Maintenance)
5m29ch and 4m20ch
W2025/11727433

Up North London/Down North
London (Westbound)
Possession

0105
SUN

to 0810
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0105
SUN

to 0810
SUN

Up North London Reversible
Possession

0105
SUN

to 0810
SUN

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Possession

0105
SUN

to 0810
SUN

Cedar Jn Silo Curve
Possession

0105
SUN

to 0810
SUN

Patrolling
0m31ch and 3m70ch
W2025/11118549

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0810 SUN: AC-3,AC-4,438,439,IN-1
ISOLATION REF...TN15 SEE IPF FOR DETAILS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 218 CONTINUED

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202# to NL1235#
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 #to WM801#
Down North London Relief: Approach NL1233#
Up North London Reversible: Beyond NL1228#
Down North London: Approach NL1003#
Up North London: Beyond NL1004#
North London Incline: Beyond NL1113#
Silo Curve: Beyond NL3112# pts

GENERAL REMARKS
ISOLATION REF...TN15 IS ALSO IN P2025/4140976

W/11118549 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC, 0M51CH TO
0M38CH ON THE CRF

SUNDAY 14 DECEMBER

Ref. No. P2025/4140976 Possession Manager J.Murphy and Sons Ltd

Item
219

Caledonian Road and
Barnsbury
and Hackney Wick

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0830
SUN

Structures Work
3m36ch and 1m32ch
W2025/11701901

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0830
SUN

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0830
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0830
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0830
SUN

Camden Road West
Jn
and Caledonian Road
and Barnsbury

All Lines
BLOCKED To A/C Electric
Trains

0105
SUN

to 0810
SUN

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
BLOCKED To A/C Electric
Trains

0105
SUN

to 0810
SUN

Silo Curve
BLOCKED To A/C Electric
Trains

0105
SUN

to 0810
SUN

Route Boundary LNE
Route - HS1 / CTRL
and York Way North
Jn

ECML Connect Line
BLOCKED To A/C Electric
Trains

0105
SUN

to 0810
SUN

Remove Rail Defects
3m70ch and 3m5ch
W2025/11118596

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0810 SUN: AC-3,AC-4,438,439,IN-1
ISOLATION REF...TN15 SEE IPF FOR DETAILS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 219 CONTINUED

PROTECTION LIMITS
Down North London: NL1235 to NL1285
Up North London: NL1284 to NL1226
Down North London Relief: Beyond NL1233
Up North London Reversible: Approach NL1228
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

GENERAL REMARKS
ISOLATION REF...TN15 IS ALSO IN P2025/4141098

SUNDAY 14 DECEMBER

Ref. No. P2025/4140297 Possession Manager Anglia IMDM Tottenham Hale

Item
220

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/11118699

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11118699 INCLUDES ADDITIONAL WORKSITE MILEAGES OF 0M0CH TO 0M55CH ON THE LLS, 0M0CH TO
0M15CH ON THE CHM AND 0M6CH TO 0M29CH ON THE CST
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 14 DECEMBER

Ref. No. P2025/4214070 Repeated item, please see details under route EA1350

Item
240

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4176924 Possession Manager Carlisle Support Services

Item
221

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2330
SUN

to 0030
MON

Station Work
4m75ch and 5m5ch
W2025/11313246

PROTECTION LIMITS
Down North London: NL603B pts to NL605A pts
Up North London: NL605B pts to NL603A pts

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4305063 Possession Manager Anglia IMDM Tottenham Hale

Item
222

Hackney Wick
and Channelsea
North Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2230
SUN

to 0435
MON

S&T Points
3m15ch and 3m25ch
W2025/11705689

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage (Between Trains)
+ EPR

2230
SUN

to 0435
MON

Carpenters Road
North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage (Between Trains)
+ EPR

2230
SUN

to 0435
MON

PROTECTION LIMITS
Down North London: NL1285 to NL1289
Up North London: NL1288 to NL1284
Down Lea Curve: Approach NL1421
Up Lea Curve: Beyond NL1290
Up Channelsea Loop: Beyond NL1286

GENERAL REMARKS
W/11705689 INCLUDES ADDTIONAL WORKSITE MILEAGE OF 3M 21CH TO 3M 25CH ON THE CST

MONDAY 15 DECEMBER

Ref. No. P2025/4209759 Possession Manager Network Rail / High Speed

Item
223

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11427469

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 223 CONTINUED

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

TUESDAY 16 DECEMBER

Ref. No. P2025/4305373 Possession Manager Railscape Limited

Item
224

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0001
TUE

to 0500
TUE

Station Work
4m70ch and 5m5ch
W2025/11707654

PROTECTION LIMITS
Down North London: NL602 pts to NL1213
Up North London: NL607 pts to NL603A pts

TUESDAY 16 DECEMBER

Ref. No. P2025/4209772 Possession Manager Network Rail / High Speed

Item
225

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
TUE

to 0440
TUE

S&T Work
0m0ch and 0m0ch
W2025/11427638

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
TUE

to 0440
TUE

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
TUE

to 0440
TUE

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
TUE

to 0440
TUE

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 228 CONTINUED

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 18 DECEMBER

Ref. No. P2025/4209993 Possession Manager Network Rail / High Speed

Item
229

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
THU

to 0440
THU

S&T Work
0m0ch and 0m0ch
W2025/11428266

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
THU

to 0440
THU

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 19 DECEMBER

Ref. No. P2025/4298621 Possession Manager Anglia IMDM Tottenham Hale

Item
230

Victoria Park Jn
and Lea Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

1200
FRI

to 1500
FRI

Patrolling
2m76ch and 3m5ch
W2025/11698138
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 236 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 14 DECEMBER

Ref. No. P2025/4140297 Repeated item, please see details under route EA1320

Item
220

SUNDAY 14 DECEMBER

Ref. No. P2025/4214070 Possession Manager Protected Path

Item
240

Stratford Central Jn
West
and Temple Mills East
Jn

Down and Up Temple Mills
Protected Path

0800
SUN

to 1000
SUN

Stratford Central Jn
West
and Channelsea
South Jn

Down and Up Channelsea
Curve
Protected Path

0800
SUN

to 1000
SUN

Channelsea North Jn
and Channelsea
South Jn

Down and Up NLL
Protected Path

0800
SUN

to 1000
SUN

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Protected Path

0800
SUN

to 1000
SUN

GENERAL REMARKS
**Protected Path for PT865895 leaving P/4181997**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 13 DECEMBER

Ref. No. P2025/4177543 Possession Manager Anglia IMDM Romford

Item
245

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

S&T Points
0m60ch and 3m0ch
W2025/11323619

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Up Tottenham: Beyond UH1066

SUNDAY 14 DECEMBER

Ref. No. P2025/3943461 Repeated item, please see details under route EA1310

Item
192

SUNDAY 14 DECEMBER

Ref. No. P2025/4177538 Possession Manager Network Operations Anglia

Item
246

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SUN

to 0835
SUN

S&T Points
3m0ch and 11m60ch
W2025/11334473

Upper Holloway Up Reception
Possession

0050
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SUN

to 0835
SUN

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

Vegetation Clearance
6m15ch and 11m60ch
W2025/11696670
Structures Examination
9m20ch and 10m0ch
W2025/11594946
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 246 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0055 SUN TO 0640 SUN: 540,541,512,513,530,531,532,533
ISOLATION REF...TN13

0055 SUN TO 0640 SUN: AT-1,AT-2 AE ONLY NO FEED
ISOLATION REF...TN16

PROTECTION LIMITS
Down T&H: UH1062# to L2412A# pts
Up T&H/Up Reception: L2412C# pts to UH1063#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

GENERAL REMARKS
ISOLATION REF..TN13 IS ALSO IN P2025/4181997

SUNDAY 14 DECEMBER

Ref. No. P2025/4181997 Repeated item, please see details under route EA1390

Item
279

MONDAY 15 DECEMBER

Ref. No. P2025/3942670 Possession Manager Anglia IMDM Romford

Item
247

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0455
MON

Track Maintenance
0m20ch and 1m35ch
W2025/11242389

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0455
MON

Gospel Oak Platform 3
Possession

0050
MON

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0455
MON

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0455
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0455
MON

P & D Maintenance
0m20ch and 1m35ch
W2025/11657431
Station Work
0m45ch and 1m5ch
W2025/11319606
Remove Rail Defects
0m45ch and 11m60ch
W2025/11607582
S&T Points
0m60ch and 11m60ch
W2025/11323734
Tamping
3m70ch and 4m30ch
W2025/11323496
Tamping
3m70ch and 4m30ch
W2025/11323400
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 247 CONTINUED

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0455
MON

PROTECTION LIMITS
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L2412A# pts
Up T&H/Up Reception: Beyond L2412C# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8 (AMENDED)

T&H DIAMOND BLOCK (WEST HAM OPEN)

GENERAL REMARKS
W/11323400 TAMPER IN USE OTM863342
POSSESSION TO BE TAKEN AROUND TAMPER AT S7 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S9 SIGNAL ON THE DOWN T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11323496 TAMPER IN USE OTM863348
POSSESSION TO BE TAKEN AROUND TAMPER AT S6 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S4 SIGNAL ON THE UP T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11242389, W/11657431 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 40CH ON THE
GOJ

TUESDAY 16 DECEMBER

Ref. No. P2025/4178846 Repeated item, please see details under route EA1310

Item
200
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 16 DECEMBER

Ref. No. P2025/4268012 Possession Manager Anglia IMDM Romford

Item
248

Walthamstow Queens
Road
and Leytonstone High
Road

Down and Up T&H
Line Blockage (Between Trains)

0055
TUE

to 0430
TUE

Technical Inspection
8m45ch and 9m70ch
W2025/11607619

PROTECTION LIMITS
Down T&H: S23 to S29
Up T&H: S26 to S22

TUESDAY 16 DECEMBER

Ref. No. P2025/4174871 Possession Manager Carlisle Support Services

Item
249

Wanstead Park
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between Trains)

0445
TUE

to 0515
TUE

Station Work
12m0ch and 12m10ch
W2025/11313387

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0445
TUE

to 0515
TUE

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L924 to L904
Down Branch: Beyond L909
Up Branch: Approach L334

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4269099 Possession Manager Anglia IMDM Romford

Item
250

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0055
WED

to 0430
WED

Technical Inspection
2m38ch and 3m0ch
W2025/11607763

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0055
WED

to 0430
WED

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H: UH1061 to NL1306
Up Tottenham: Beyond UH1066

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4267915 Possession Manager Anglia IMDM Romford

Item
251

Harringay Green
Lanes
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Points
5m40ch and 8m0ch
W2025/11608396
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 251 CONTINUED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0100
WED

to 0500
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
WED

to 0500
WED

PROTECTION LIMITS
Down T&H: S11 to S23
Up T&H: S22 to S10
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

THURSDAY 18 DECEMBER

Ref. No. P2025/4268019 Possession Manager Anglia IMDM Romford

Item
252

Harringay Green
Lanes
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Points
5m40ch and 8m0ch
W2025/11608397

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0100
THU

to 0500
THU

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down T&H: S11 to S23
Up T&H: S22 to S10
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

FRIDAY 19 DECEMBER

Ref. No. P2025/4268057 Possession Manager Anglia IMDM Romford

Item
253

Crouch Hill
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
4m0ch and 4m35ch
W2025/11608298

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: S7 to S9
Up T&H: S8 to S4
Harringay Curve: Beyond S30

1F_ARL_Derivative WON 38 2025/2026 Page B-99

1F_ARL_Derivative WON 38 - 2025/2026

page 109 of 362



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4239622 Possession Manager ASPRO Anglia Network Rail

Item
257

Fenchurch Street Platforms 1-2
Line Blockage + Disconnect

0050
SUN

to 0440
MON

Structures Work (Track Off)
0m0ch and 0m40ch
W2025/11495917

Fenchurch Street
and Christian St Jn

Down and Up Slow
Line Blockage + Disconnect

0050
SUN

to 0440
MON

ISOLATION OF ELECTRICAL SECTIONS
0050 SUN TO 0440 MON: 507DEFGHJ
ISOLATION REF...T-14/TN01

PROTECTION LIMITS
Platform 2 (Fenchurch Street)/Down Slow: Buffer Stops Platform 2 Fenchurch Street to UR511#
Up Slow/Platform 1 (Fenchurch Street): UR512# to Buffer Stops Platform 1 Fenchurch Street

TRAFFIC REMARKS
C2C SERVICES TO BE AMENDED TO START FROM / TERMINATE IN PLATFORMS 3-4 AT FENCHURCH
STREET

DLR TOWER GATEWAY BRANCH TO BE CLOSED FROM 0100 SUN TO 0400 MON

ASPRO: Royal Mint Street

MONDAY 15 DECEMBER

Ref. No. P2025/4176964 Possession Manager Anglia Works Delivery

Item
258

Becontree (LUL)
and Upminster C/End

Down and Up Main
Possession

0040
MON

to 0445
MON

OHL Work
10m0ch and 15m75ch
W2025/11706326

Upminster Platform 1A
Possession

0040
MON

to 0445
MON

Upminster
and Chafford Hundred

Up & Down Ockendon
Possession

0040
MON

to 0445
MON

Ockendon Up & Down Loop
Possession

0040
MON

to 0445
MON

Upminster Up Siding
Sidings Possession

0040
MON

to 0445
MON

Patrolling
11m0ch and 15m42ch
W2025/11322119

ISOLATION OF ELECTRICAL SECTIONS
0040 MON TO 0445 MON: 514,515,516
ISOLATION REF...TN20

PROTECTION LIMITS
Down Main: UR181 to UR221#
Up Main: UR222# to UR182
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR863

GENERAL REMARKS
W/11322119, W/11706326 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 5M 50CH ON THE
UPG
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 268 CONTINUED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
WED

to 0150
THU

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
WED

to 0150
THU

ISOLATION OF ELECTRICAL SECTIONS
2045 WED TO 0150 THU: 507,508
ISOLATION REF...TN09

PROTECTION LIMITS
2045 TO 2245 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 WED TO 0150 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR173#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR170# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK
ARL TO STABLE IN PLATFORMS 1 & 2 AT BARKING RIVERSIDE

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 WED
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 WED

LTS CYCLIC TYPE 1 (AMENDED)

GENERAL REMARKS
W/11619658 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB

WEDNESDAY 17 to THURSDAY 18 DECEMBER

Ref. No. P2025/4192071 Possession Manager Anglia IMDM Romford

Item
269

Barking
and Upminster L/End

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

2245
WED

to 0445
THU

Track Maintenance
7m60ch and 14m60ch
W2025/11323160

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between
Trains)+Disconnect

2245
WED

to 0445
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 269 CONTINUED

PROTECTION LIMITS
Down Main: UR173 to UR209
Up Main: UR210 to UR170
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

THURSDAY 18 DECEMBER

Ref. No. P2025/4313883 Possession Manager Railscape Limited

Item
270

Bromley-by-Bow
(LUL)
and Barking

Down and Up Main
Line Blockage (Between Trains)

0155
THU

to 0425
THU

Litter / Graffiti Clearance
3m8ch and 7m60ch
W2025/11715727

PROTECTION LIMITS
Down Main: UR131 to UR169
Up Main: UR170 to UR130

THURSDAY 18 DECEMBER

Ref. No. P2025/4155042 Possession Manager Anglia IMDM Romford

Item
271

Upminster C/End
and Laindon C/End

Down and Up Main
Line Blockage (Between
Trains)+Detonators

0050
THU

to 0445
THU

P-Way Maintenance
15m50ch and 23m5ch
W2025/11606697

Laindon Reversing Line
Line Blockage (Between
Trains)+Detonators

0050
THU

to 0445
THU

Rail Management Inspections
18m55ch and 21m45ch
W2025/11235513

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR2083 pts to UR255
Up Main: UR254 to UR2085 pts

THURSDAY 18 DECEMBER

Ref. No. P2025/4268062 Possession Manager Anglia IMDM Romford

Item
272

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0155
THU

to 0355
THU

Station Work
37m63ch and 39m40ch
W2025/11707662

Shoeburyness Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0155
THU

to 0355
THU

Carriage Sidings
Sidings Possession

0155
THU

to 0355
THU

S&T Points
38m0ch and 39m40ch
W2025/11608288

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR344
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

FRIDAY 19 DECEMBER

Ref. No. P2025/4192106 Possession Manager Network Operations Anglia

Item
273

Fenchurch Street Platforms 1-4
Possession

0055
FRI

to 0440
FRI

Track Maintenance
0m0ch and 6m46ch
W2025/11323144

Fenchurch Street
and Christian St Jn

Down and Up Slow
Possession

0055
FRI

to 0440
FRI

Down and Up Fast
Possession

0055
FRI

to 0440
FRI

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

0055
FRI

to 0440
FRI

Gas Factory Jn Up Passenger Loop
Possession

0055
FRI

to 0440
FRI

Gas Factory Jn
and Bow Jn

Up Stratford Down
Possession

0055
FRI

to 0440
FRI

Structures Work (Track Off)
0m0ch and 1m71ch
W2025/11596087
Litter / Graffiti Clearance
4m30ch and 5m45ch
W2025/11715968

ISOLATION OF ELECTRICAL SECTIONS
0055 FRI TO 0440 FRI: 507,508
ISOLATION REF...TN10

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

GENERAL REMARKS
W/11323144 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

FRIDAY 19 DECEMBER

Ref. No. P2025/4192107 Possession Manager Anglia Works Delivery

Item
274

Barking L/End
and Upminster L/End

Down and Up Main
Possession

0210
FRI

to 0450
FRI

OHL Work
7m40ch and 14m60ch
W2025/11647263

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0210
FRI

to 0450
FRI

Upminster L/End
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0210
FRI

to 0420
FRI

Upminster
and West Thurrock Jn

All Lines
BLOCKED To A/C Electric
Trains

0210
FRI

to 0420
FRI

Track Maintenance
7m40ch and 14m60ch
W2025/11323163
Litter / Graffiti Clearance
9m30ch and 13m70ch
W2025/11716009

ISOLATION OF ELECTRICAL SECTIONS
0210 FRI TO 0420 FRI: 510EF,511AB,514,515,516
ISOLATION REF...TN23
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 274 CONTINUED

PROTECTION LIMITS
Down Main: UR161# to UR209#
Up Main: UR210# to UR162#
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts

GENERAL REMARKS
W/11323163 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

FRIDAY 19 DECEMBER

Ref. No. P2025/4267447 Possession Manager Anglia IMDM Romford

Item
275

Upminster C/End
and Basildon

Up Main
Possession

0010
FRI

to 0435
FRI

P-Way Maintenance
15m50ch and 23m60ch
W2025/11606698

Down Main
Possession

0115
FRI

to 0520
FRI

Laindon Reversing Line
Possession

0115
FRI

to 0520
FRI

Basildon
and Pitsea L/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0115
FRI

to 0435
FRI

S&T Maintenance
15m50ch and 23m60ch
W2025/11608224
OHL Work
19m3ch and 21m25ch
W2025/11608803
Tamping
22m50ch and 23m60ch
W2025/11722688

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0435 FRI: 517,518,519,520
ISOLATION REF...TN12

PROTECTION LIMITS
0010 TO 0435 FRI
Up Main: UR264# to UR2085# pts

0115 TO 0520 FRI
Down Main/Reversing Line (Laindon): UR2083# pts to UR259#

GENERAL REMARKS
W/11722688 TAMPER IN USE OTM908644
POSSESSION TO BE TAKEN AROUND TAMPER AT UR258 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR252 SIGNAL ON THE UP MAIN
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 19 DECEMBER

Ref. No. P2025/4268063 Possession Manager Anglia IMDM Romford

Item
276

Basildon
and Benfleet C/End

Down and Up Main
Line Blockage (Between Trains)

0135
FRI

to 0415
FRI

Technical Inspection
26m0ch and 27m0ch
W2025/11607774

Pitsea Hall LC
(CCTV)
and Pitsea Jn

Down and Up Tilbury
Line Blockage (Between Trains)

0135
FRI

to 0415
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 276 CONTINUED

PROTECTION LIMITS
Down Main: UR271 to UR279
Up Main: UR280 to UR270
Down Tilbury: Beyond UR737
Up Tilbury: Approach UR734

GENERAL REMARKS
W/11607774 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 32M 24CH TO 32M 37CH ON THE TLL

FRIDAY 19 DECEMBER

Ref. No. P2025/4268230 Possession Manager Anglia IMDM Romford

Item
277

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage + Disconnect

0155
FRI

to 0355
FRI

S&T Points
38m0ch and 39m40ch
W2025/11608289

Shoeburyness Platforms 1-3
Line Blockage + Disconnect

0155
FRI

to 0355
FRI

Carriage Sidings
Sidings Possession

0155
FRI

to 0355
FRI

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR344

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SATURDAY 13 DECEMBER

Ref. No. P2025/4261901 Possession Manager Transport for London

Item
278

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2025/11437752

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SUNDAY 14 DECEMBER

Ref. No. P2025/4181997 Possession Manager Network Operations Anglia

Item
279

Woodgrange Park Jn
and Purfleet

Down and Up T&H/Tilbury
Possession

0050
SUN

to 0735
SUN

S&T Maintenance
12m70ch and 15m65ch
W2025/11608389

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0050
SUN

to 0735
SUN

Remove Rail Defects
7m35ch and 15m65ch
W2025/11607459
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 279 CONTINUED

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0050
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0050
SUN

to 0735
SUN

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Possession

0050
SUN

to 0735
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street / Down
Tilbury
Possession

0050
SUN

to 0735
SUN

Up Tilbury / Up Fenchurch
Street
Possession

0050
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0050
SUN

to 0735
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0050
SUN

to 0735
SUN

Barking Riverside Platforms 1-2
Possession

0050
SUN

to 0735
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0050
SUN

to 0735
SUN

Renwick Road Jn Exchange Sidings
Possession

0050
SUN

to 0735
SUN

Purfleet L/End
and Tilbury Town
L/End

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

Ripple Lane Exchange Sidings 1-3
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

Down & Up Chord
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

FMC Connecting Line
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

Seabrook Sidings All Lines
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

Structures Examination
7m45ch and 7m75ch
W2025/11336661
OHL Work
7m56ch and 8m30ch
W2025/11608408
Drainage Inspection
7m70ch and 10m60ch
W2025/11545809
Unload Ballast
7m70ch and 15m65ch
W2025/11323569
Station Work
10m38ch and 10m58ch
W2025/11707660
Other E&P Work
13m50ch and 7m40ch
W2025/11606008
Structures Examination
14m0ch and 15m65ch
W2025/11576964
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 279 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0055 SUN TO 0640 SUN: 540,541,512,513,530,531,532,533
ISOLATION REF...TN13

PROTECTION LIMITS
Down T&H/Down Tilbury/Down Goods: UR601 to UR657#
Up Tilbury/Up Goods/Departure Line/Up T&H: UR658# to L924#
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Up Fenchurch Street: Approach UR904#
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR910#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stop Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stop Platform 2 Barking Riverside
Exchange Sidings: Beyond UR2240# pts

TRAFFIC REMARKS
TRAINS TO STABLE IN PLATFORMS 1-2 AT BARKING RIVERSIDE

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING PLATFORM 1, RIPPLE LANE
SIDINGS, EXCHANGE SIDINGS, BARKING RIVERSIDE PLATFORM 1 AND 2 AND SEABROOK SIDINGS

GENERAL REMARKS
ISOLATION REF...TN13 IS ALSO IN P2025/4177538

W/11323569 BALLAST TRAIN IN USE PT865895 6T62
POSSESSION TO BE TAKEN AROUND BALLAST TRAIN 6T62 AT UR656 SIGNAL ON THE UP TILBURY
POSSESSION TO BE GIVEN UP AROUND BALLAST TRAIN 6T62 AT UR610 SIGNAL ON THE UP TILBURY

SUNDAY 14 DECEMBER

Ref. No. P2025/4276650 Possession Manager Anglia IMDM Romford

Item
280

Purfleet
and Grays C/End

Down and Up Tilbury
Possession

0105
SUN

to 0635
SUN

Patrolling
16m8ch and 20m20ch
W2025/11623450

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Possession

0105
SUN

to 0635
SUN

Grays Platform 3
Possession

0105
SUN

to 0635
SUN

Purfleet Purfleet Long Sidings
Sidings Possession

0105
SUN

to 0635
SUN

Grays Seabrook Sidings
Sidings Possession

0105
SUN

to 0635
SUN

Procter and Gamble
Sidings

Proctor and Gamble Sidings
Sidings Possession

0105
SUN

to 0635
SUN

Survey Work
17m64ch and 20m20ch
W2025/11681439
Rail Management Inspections
18m64ch and 20m5ch
W2025/11706057
Technical Inspection
19m70ch and 20m5ch
W2025/11607737

PROTECTION LIMITS
Down Tilbury: UR657# to UR675#
Up Tilbury: UR680# to UR658#
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4268321 Possession Manager Anglia IMDM Romford

Item
281

Dagenham Dock
C/End
and Purfleet C/End

Down and Up Tilbury
Line Blockage + Disconnect

2255
SUN

to 0305
MON

OHL Inspection
12m10ch and 16m25ch
W2025/11608377

PROTECTION LIMITS
Down Tilbury: UR639 to UR661
Up Tilbury: UR660 to UR638

MONDAY 15 DECEMBER

Ref. No. P2025/4268299 Possession Manager Anglia IMDM Romford

Item
282

Barking Tilbury Line
Jn East
and Dagenham Dock
C/End

Down and Up Tilbury
Line Blockage (Between Trains)

0040
MON

to 0500
MON

Permanent Way Inspection
8m0ch and 10m45ch
W2025/11607661

Barking Tilbury Line
Jn East
and Dagenham Dock
L/End

Down and Up Goods
Line Blockage (Between Trains)

0040
MON

to 0500
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Line Blockage (Between Trains)

0040
MON

to 0500
MON

Down Riverside
Junction
and Barking Riverside

Down Riverside
Line Blockage (Between Trains)

0040
MON

to 0500
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Line Blockage (Between Trains)

0040
MON

to 0500
MON

Renwick Road Jn Exchange Sidings
Line Blockage (Between Trains)

0040
MON

to 0500
MON

Ripple Lane Stora Sidings
Sidings Possession

0040
MON

to 0500
MON

Stora Sidings H7 & H8
Sidings Possession

0040
MON

to 0500
MON

PROTECTION LIMITS
Down Tilbury/Down Goods: UR2212 pts to UR629
Up Tilbury/Departure Line/Up Goods: UR2244 pts to UR2210 pts
Down Riverside: Approach UR815
Up Riverside: Beyond UR816
Exchange Sidings: Beyond UR2240 pts

1F_ARL_Derivative WON 38 2025/2026 Page B-116

1F_ARL_Derivative WON 38 - 2025/2026

page 126 of 362



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

MONDAY 15 DECEMBER

Ref. No. P2025/4267448 Possession Manager Anglia IMDM Romford

Item
283

Grays L/End
and Stanford-le-Hope

Down and Up Tilbury
Line Blockage + Disconnect

0010
MON

to 0420
MON

Patrolling
19m70ch and 27m0ch
W2025/11606230

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Line Blockage + Disconnect

0010
MON

to 0420
MON

Grays Seabrook Sidings
Sidings Possession

0010
MON

to 0420
MON

PROTECTION LIMITS
Down Tilbury: UR671 to UR719
Up Tilbury: UR722 to UR672
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR882

TUESDAY 16 DECEMBER

Ref. No. P2025/4305431 Possession Manager Railscape Limited

Item
284

Grays Down and Up Tilbury
Line Blockage (Between Trains)

0001
TUE

to 0500
TUE

Station Work
19m60ch and 20m0ch
W2025/11707661

Third Line
Line Blockage (Between Trains)

0001
TUE

to 0500
TUE

Platform 3
Line Blockage (Between Trains)

0001
TUE

to 0500
TUE

PROTECTION LIMITS
Down Tilbury: UR671 to UR675
Up Tilbury: UR674 to UR670
Third Line/Platform 3 (Grays): UR869 to Buffer Stops Platform 3 Grays

TUESDAY 16 DECEMBER

Ref. No. P2025/4267444 Repeated item, please see details under route EA1380

Item
263

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4229435 Possession Manager Anglia IMDM Romford

Item
285

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Patrolling
9m30ch and 11m0ch
W2025/11607256

Ripple Lane Down and Up Ripple Lane
Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 285 CONTINUED

FMC Connecting Line
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Hanson Sidings
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Ford Sidings
Sidings Possession

1000
WED

to 1400
WED

Exchange Sidings
Sidings Possession

1000
WED

to 1400
WED

Ripple Lane West
Yard

Headshunt
Sidings Possession

1000
WED

to 1400
WED

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2240 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842
Hanson Sidings: Beyond UR840

THURSDAY 18 DECEMBER

Ref. No. P2025/4268339 Possession Manager Anglia IMDM Romford

Item
286

Dagenham Dock
L/End
and Rainham (Essex)

Down and Up Tilbury
Line Blockage (Between Trains)

0040
THU

to 0520
THU

Litter / Graffiti Clearance
10m38ch and 10m58ch
W2025/11716045

Barking Tilbury Line
Jn East
and Dagenham Dock

Down Goods
Line Blockage (Between Trains)

0040
THU

to 0520
THU

Dagenham Dock Ford Freight Depot Sidings
Sidings Possession

0040
THU

to 0520
THU

Technical Inspection
10m40ch and 11m40ch
W2025/11607769

PROTECTION LIMITS
Down Tilbury: UR627 to UR637
Up Tilbury: UR638 to UR626
Down Goods: Beyond UR813

FRIDAY 19 DECEMBER

Ref. No. P2025/4089196 Possession Manager Anglia IMDM Romford

Item
287

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

P-Way Maintenance
16m8ch and 17m73ch
W2025/11376145

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 13 CONTINUED

TRAFFIC REMARKS
LNER WILL REQUIRE 4 LONG PLATFORMS IN KINGS CROSS FOR STABLING
LNER 1S08, 1N03, 1D07 & 1N04 TO BE FORMED FROM STABLED SETS. ECS TO ARRIVE AT KINGS CROSS
BY 0215 SUN.

LUMO WILL REQUIRE 1 LONG PLATFORM FOR STABLING

BETWEEN 0035 SUN TO 0215 SUN AND 0550 SUN TO 0740 SUN
TRAINS TO TRAVEL VIA THE SLOW LINES BETWEEN NEW BARNET AND POTTERS BAR

GENERAL REMARKS
OHL WORK E02 MAINTENANCE EB019 SECTION AND INSULATOR MAINTENANCE

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES

SUNDAY 14 DECEMBER

Ref. No. P2025/4177538 Possession Manager Network Operations Anglia

Item
66

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SUN

to 0835
SUN

S&T Points
3m0ch and 11m60ch
W2025/11334473

Upper Holloway Up Reception
Possession

0050
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SUN

to 0835
SUN

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0055
SUN

to 0640
SUN

Vegetation Clearance
6m15ch and 11m60ch
W2025/11696670
Structures Examination
9m20ch and 10m0ch
W2025/11594946

ISOLATION OF ELECTRICAL SECTIONS
0055 SUN TO 0640 SUN: 540,541,512,513,530,531,532,533
ISOLATION REF...TN13

0055 SUN TO 0640 SUN: AT-1,AT-2 AE ONLY NO FEED
ISOLATION REF...TN16

PROTECTION LIMITS
Down T&H: UH1062# to L2412A# pts
Up T&H/Up Reception: L2412C# pts to UH1063#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 66 CONTINUED

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

GENERAL REMARKS
ISOLATION REF..TN13 IS ALSO IN P2025/4181997

MONDAY 15 DECEMBER

Ref. No. P2025/3942670 Possession Manager Anglia IMDM Romford

Item
67

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0455
MON

Track Maintenance
0m20ch and 1m35ch
W2025/11242389

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0455
MON

Gospel Oak Platform 3
Possession

0050
MON

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0455
MON

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0455
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0455
MON

P & D Maintenance
0m20ch and 1m35ch
W2025/11657431
Station Work
0m45ch and 1m5ch
W2025/11319606
Remove Rail Defects
0m45ch and 11m60ch
W2025/11607582
S&T Points
0m60ch and 11m60ch
W2025/11323734
Tamping
3m70ch and 4m30ch
W2025/11323400
Tamping
3m70ch and 4m30ch
W2025/11323496

PROTECTION LIMITS
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L2412A# pts
Up T&H/Up Reception: Beyond L2412C# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 67 CONTINUED

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8 (AMENDED)

T&H DIAMOND BLOCK (WEST HAM OPEN)

GENERAL REMARKS
W/11323400 TAMPER IN USE OTM863342
POSSESSION TO BE TAKEN AROUND TAMPER AT S7 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S9 SIGNAL ON THE DOWN T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11323496 TAMPER IN USE OTM863348
POSSESSION TO BE TAKEN AROUND TAMPER AT S6 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S4 SIGNAL ON THE UP T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11242389, W/11657431 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 40CH ON THE
GOJ

FRIDAY 19 DECEMBER

Ref. No. P2025/4268057 Possession Manager Anglia IMDM Romford

Item
68

Crouch Hill
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
4m0ch and 4m35ch
W2025/11608298

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: S7 to S9
Up T&H: S8 to S4
Harringay Curve: Beyond S30

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 21 NOVEMBER to WEDNESDAY 24 DECEMBER

Ref. No. P2025/4295429 Possession Manager Protected Path

Item
1

Euston Platform 16
Affected

0010
FRI

to 1200
WED

Station Work
0m0ch and 0m20ch
W2025/11691036

Platform 16
BLOCKED To A/C Electric
Trains

0010
FRI

to 1200
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0010 FRI TO 1200 WED
AE 6 C

TRAFFIC REMARKS
TRAINS TO BE KEPT OUT OF PLATFORM 16 AT EUSTON THROUGHOUT.
FOR THE ERECTION/RUNNING/DECONSTRUCTION OF THE POLAR EXPRESS.

FRIDAY 12 to SATURDAY 13 DECEMBER

Ref. No. P2025/4135000 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/11234464

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Arc Repairs
0m0ch and 4m20ch
W2025/11234701
URFDO Inspections
0m0ch and 7m61ch
W2025/11233202
OHL Inspection
0m0ch and 7m61ch
W2025/11238584
Survey Work
0m0ch and 7m61ch
W2025/11238262
S&T Maintenance
0m0ch and 7m61ch
W2025/11238069
Remove Rail Defects
4m20ch and 7m44ch
W2025/11237797
Track Maintenance
5m20ch and 7m61ch
W2025/11238314

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 12 to SATURDAY 13 DECEMBER

Ref. No. P2025/4135037 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

North Wembley Jn
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Track Maintenance
12m45ch and 36m0ch
W2025/11239607

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

OHL Inspection
12m45ch and 26m20ch
W2025/11240100
S&T Maintenance
12m45ch and 34m60ch
W2025/11239719
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 12 to SATURDAY 13 DECEMBER

Ref. No. P2025/4135039 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
4

Doxey Junction
and Heamies Bridge

Down and Up Slow
Possession

2320
FRI

to 0515
SAT

OHL Work
134m25ch and 137m34ch
W2025/11626501

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

2320
FRI

to 0515
SAT

Searchlight Lane Jn
and Little Bridgeford
Junction

Up Norton Bridge
Possession

2320
FRI

to 0515
SAT

ISOLATION OF ELECTRICAL SECTIONS
2320 FRI TO 0515 SAT
BW 11 A, B, F
BW 12 L, M
BW-AF 6

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599# to Approach SC5611, NS4331
Up Slow, Up Norton Bridge: Beyond SC5610, NS4330 to Approach SC5598#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES.
NO ACCESS STONE LINES AT NORTON BRIDGE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 13 to SUNDAY 14 DECEMBER

Ref. No. P2025/4135054 Possession Manager Network Rail / High Speed

Item
5

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11314673

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4135041 AND W2025/11520107 UNDER LINE HEADING MD101.

SATURDAY 13 to SUNDAY 14 DECEMBER

Ref. No. P2025/4135041 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Euston Platforms 12 to 16
Possession

2115
SAT

to 0940
SUN

Major Projects HS2
0m0ch and 3m20ch
W2025/11520107
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Euston
and Camden Jn

Lines D,E,X
Possession

2115
SAT

to 0940
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2115
SAT

to 0940
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2115
SAT

to 0940
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Wembley Central Loco Siding L & M
BLOCKED To A/C Electric
Trains

0050
SUN

to 0645
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Drainage Inspection
0m0ch and 2m40ch
W2025/11707755
S&C Partial Renewal
0m0ch and 3m20ch
W2025/11314575
Structures Work
0m73ch and 1m51ch
W2025/11707021
Structures Work
1m45ch and 2m45ch
W2025/11707083
In Connection With Isolation
Arrangements
2m0ch and 3m20ch
W2025/11742149
P & D Maintenance
2m27ch and 3m5ch
W2025/11702682
Remove Rail Defects
3m25ch and 9m43ch
W2025/11387571
Major Projects (VRSB)
0m20ch and 1m0ch
W2025/11720609
Major Projects HS2
0m20ch and 1m0ch
W2025/11668595
OHL Work
3m25ch and 7m75ch
W2025/11294830
Follow-Up Work
3m64ch and 5m58ch
W2025/11299956
Tunnel Examination
3m64ch and 5m58ch
W2025/11631699
S&C Unit Renewal (Maintenance
Only)
5m20ch and 9m43ch
W2025/11387714
Structures Examination
6m13ch and 0m60ch
W2025/11640384
Survey Work
6m13ch and 2m59ch
W2025/11629428
Patrolling
6m60ch and 9m40ch
W2025/11387715
S&T Maintenance
8m0ch and 9m43ch
W2025/11387575
OHL Renewals Work
8m50ch and 9m25ch
W2025/11352976
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 0700
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 0700
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0700
SUN

Up & Down South West
Possession

0115
SUN

to 0700
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0700
SUN

Down and Up South West
Possession

0115
SUN

to 0700
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0700
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0700
SUN

South Departure Line
Possession

0115
SUN

to 0700
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0700
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0700
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 0940
SUN

S&T Maintenance
0m0ch and 8m0ch
W2025/11387573
OHL Inspection
0m0ch and 9m43ch
W2025/11387744
Survey Work
0m0ch and 9m43ch
W2025/11387576
URFDO Inspections
0m0ch and 9m43ch
W2025/11390831
Patrolling
1m40ch and 4m20ch
W2025/11308835
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2115 SAT TO 0940 SUN
AE 1, 2, 6, 9
AE 5 A
AE 10 J, K, L
AH 1, 2

0050 SUN TO 0550 SUN
AE 3 A, B, C, D, L, M, N, P, Q, R, U, V
AE 4, 7, 8, 11, 12
AE 5 B, C, D, E, F
AE 10 A, B, C, D, E, F, G, H

0050 SUN TO 0645 SUN
AH 7, 8, 9 & 10

0115 SUN TO 0700 SUN
AH 6 M, S, T, U, V
AH 11 N2
AS 1 & 2

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2115 SAT TO 0040 SUN TO 0645 SUN TO 0940 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM141#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM138# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WM141#, WM345#
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill: Beyond WM138#, WM342#, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0700 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch, Wembley Yard
South Arrival Line: Beyond WM813#, ACW7A pts# to Sand-Drag, Approach WY475B pts#
Up & Down Willesden Relief / Up Willesden Relief / Up West London: Sand-Drag to Approach WM812#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
Wembley Yard South Departure Line, Up & Down High Level Goods: Beyond WY475A pts#, WY479 pts# to Approach
WM2481 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2115 SAT TO 0040 SUN AND 0645 SUN TO 0940 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2115 SAT TO 0940 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M. STABLED AC
TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0700 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

ANGLIA TO NOTE: ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

ANGLIA TO NOTE: ACTON CANAL WHARF SB TO BE OPEN TO TAKE AND HAND BACK POSSESSION.

1F_ARL_Derivative WON 38 2025/2026 Page B-131

1F_ARL_Derivative WON 38 - 2025/2026

page 141 of 362



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 13 to SUNDAY 14 DECEMBER

Ref. No. P2025/4135057 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

CWR Stress Management
12m45ch and 25m69ch
W2025/11387720

Down and Up Slow
Possession

0055
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0055
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0055
SUN

to 0645
SUN

Kings Langley Up Kings Langley Loop
Possession

0055
SUN

to 0645
SUN

URFDO Inspections
12m45ch and 25m69ch
W2025/11387723
S&T Maintenance
12m45ch and 25m69ch
W2025/11359298
OHL Inspection
12m45ch and 25m69ch
W2025/11387782
Survey Work
12m45ch and 25m69ch
W2025/11387722
Vegetation Clearance
17m40ch and 23m20ch
W2025/11702327
C1 Rerail - One Rail Only
21m5ch and 23m5ch
W2025/11205205
Survey Work
22m74ch and 23m20ch
W2025/11726770
Station Work
24m17ch and 24m57ch
W2025/11711326
S&T Renewal
25m0ch and 25m66ch
W2025/11676617

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2005 SAT TO 1200 SUN
BB 1 & 2

DC SECTIONS:
2005 SAT TO 1200 SUN
923 C

PROTECTION LIMITS
2005 SAT TO 1200 SUN
Down Fast: Beyond WM141 to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM138

0055 SUN TO 0645 SUN
Down Slow: Beyond WM345 to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond WT5152#, WM856#,
Bufferstops Watford Junction Platform 10 to Approach WM342
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 15 CONTINUED

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

SATURDAY 13 to SUNDAY 14 DECEMBER

Ref. No. P2025/4271947 Possession Manager Story Contracting Ltd

Item
16

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

2345
SAT

to 0800
SUN

In Connection With Engineering Work
133m13ch and 133m28ch
W2025/11307459

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4135042 AND W2025/11307446 UNDER LINE HEADING NW1001.

SATURDAY 13 to SUNDAY 14 DECEMBER

Ref. No. P2025/4286093 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
17

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11724715
In Connection With Isolation
Arrangements
133m0ch and 133m20ch
W2025/11543139

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4135042 AND W2025/11316810 AND W2025/11439242 UNDER
LINE HEADING NW1001.

SUNDAY 14 DECEMBER

Ref. No. P2025/4135055 Possession Manager Network Rail / High Speed

Item
18

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11314831
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 18 CONTINUED

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4135041 AND W2025/11520107 UNDER LINE HEADING MD101.

SUNDAY 14 DECEMBER

Ref. No. P2025/4135101 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
19

Blisworth Tamper Stabling Sidings
Sidings Possession

0800
SUN

to 1200
SUN

In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11337910

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4135059 AND W2025/11338037 UNDER LINE HEADING MD101.

SUNDAY 14 DECEMBER

Ref. No. P2025/4135099 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
20

Rugby
and Rugby Trent
Valley Jn

Up & Down Through Siding
Sidings Possession

0040
SUN

to 0600
SUN

In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11344124
In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11338972

TRAFFIC REMARKS
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4135001 AND W2025/11338970 & W2025/11344238 UNDER LINE
HEADING MD101.

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4135046 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
21

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2115
SUN

to 0540
MON

Remove Rail Defects
0m0ch and 4m20ch
W2025/11314759

Park Street Tunnels
and Camden Jn

Line A
Possession

2115
SUN

to 0540
MON

URFDO Inspections
0m0ch and 4m20ch
W2025/11712512
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

Camden Jn South
and Camden Jn

Lines D and E
Possession

2115
SUN

to 0540
MON

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

OHL Inspection
0m0ch and 4m20ch
W2025/11387785
S&T Maintenance
0m0ch and 4m20ch
W2025/11387833

PROTECTION LIMITS
2115 SUN TO 2355 SUN
Line E, Down Fast: Beyond WM111# to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

2355 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
2115 SUN TO 0540 MON
TRAINS TO TRAVEL OVER SLOW LINES.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4135047 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
22

Bushey
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2105
SUN

to 0600
MON

OHL Inspection
16m75ch and 25m69ch
W2025/11387758
Track Maintenance
16m75ch and 19m65ch
W2025/11275397
S&T Maintenance
16m75ch and 25m69ch
W2025/11387796
Survey Work
22m74ch and 23m20ch
W2025/11726728

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
2105 SUN TO 0600 MON
923 C
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 22 CONTINUED

PROTECTION LIMITS
Down Fast: Beyond WM161 to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM160

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JUNCTION.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4135048 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
23

Bourne End Jn
(Hertfordshire)
and Wolverton

Down and Up Fast
Possession

2105
SUN

to 0600
MON

S&T Maintenance
26m65ch and 27m40ch
W2025/11387803

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2105
SUN

to 0600
MON

Vegetation Clearance
37m0ch and 46m20ch
W2025/11610008
S&T Work
37m0ch and 45m62ch
W2025/11338072
OHL Renewals Work
46m39ch and 51m52ch
W2025/11347148

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0600 MON
LB 1 & 2
LB-AF 2
LA 1 & 2
LA 5 D, E, F, G
LA 6 A, B, C, D, E
LA-AF 2
LA-AF 4

PROTECTION LIMITS
Down Fast, Milton Keynes Reversible Fast: Beyond WT3149 to Approach KR3265
Up Fast: Beyond KR3266 to Approach WT3150

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 4, 5 & 6.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 30 CONTINUED

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession

2345
SUN

to 0530
MON

Stone
and Stone Jn

Down and Up Norton Bridge
Possession

2345
SUN

to 0530
MON

Stoke Jn Down and Up Derby
Possession

2345
SUN

to 0530
MON

Remove Rail Defects
16m20ch and 16m0ch
W2025/11733223
S&T Work
27m20ch and 13m40ch
W2025/11317384
Patrolling
27m20ch and 13m40ch
W2025/11317454

PROTECTION LIMITS
Down Stoke / Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe
Branch, Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409#, SOT457#, Bufferstops Stoke-on-Trent Bay
Platform 3 to Approach SOT331, SOT473#
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond SOT332,
SOT474# to Approach CM7002, SOT410#, SOT456

TRAFFIC REMARKS
NO ACCESS DERBY AND CREWE ROUTES. NO ACCESS LONGPORT YARD, COCKSHUTE SIDINGS.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

MONDAY 15 to TUESDAY 16 DECEMBER

Ref. No. P2025/4112906 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
31

Willesden North Jn
and Watford Junction

Down and Up Fast
Possession

2230
MON

to 0600
TUE

Remove Rail Defects
6m60ch and 12m45ch
W2025/11561777
S&T Maintenance
6m60ch and 8m0ch
W2025/11561620
URFDO Inspections
6m60ch and 12m45ch
W2025/11561870
PL Tamping
6m60ch and 12m45ch
W2025/11302279
OHL Inspection
6m60ch and 12m45ch
W2025/11561874
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 31 CONTINUED

Survey Work
6m60ch and 12m45ch
W2025/11561914
S&T Maintenance
16m60ch and 17m21ch
W2025/11561858
URFDO Inspections
16m60ch and 17m21ch
W2025/11716378

PROTECTION LIMITS
Down Fast: Beyond WM131 to Approach WT3113
Up Fast: Beyond WM168# to Approach WM128

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6Q60 AT SIGNAL WM147 ON THE DOWN FAST LINE

MONDAY 15 to TUESDAY 16 DECEMBER

Ref. No. P2025/4112870 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
32

Watford Junction
and Ledburn Jn

Down and Up Fast
Possession

2220
MON

to 0610
TUE

Track Maintenance
17m66ch and 36m0ch
W2025/11359633

Ledburn Jn
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2220
MON

to 0610
TUE

OHL Work
17m66ch and 21m30ch
W2025/11702653
OHL Inspection
17m66ch and 26m20ch
W2025/11562133
S&T Maintenance
17m66ch and 34m60ch
W2025/11561967
Survey Work
17m66ch and 36m0ch
W2025/11561970
URFDO Inspections
17m66ch and 36m0ch
W2025/11561974
PL Tamping
19m60ch and 21m0ch
W2025/11341929
Renew Pads / Nylons
21m0ch and 25m40ch
W2025/11670511
Survey Work
22m74ch and 23m20ch
W2025/11726799
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 32 CONTINUED

OHL Work
25m35ch and 27m24ch
W2025/11351585

ISOLATION OF ELECTRICAL SECTIONS
2220 MON TO 0610 TUE
BB 1 & 2 Complete
LB 1 & 2 Complete
LB-AF 2 Complete

PROTECTION LIMITS
Down Fast: Beyond WT3113# to Approach TK3189
Up Fast: Beyond TK3190 to Approach WM168

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J63 AT SIGNAL WT3123 ON THE DOWN FAST LINE

MONDAY 15 to TUESDAY 16 DECEMBER

Ref. No. P2025/4112871 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
33

Ledburn Jn (inc.)
and Castlethorpe
Station (former site of)

Down and Up Fast
Possession

2220
MON

to 0610
TUE

S&T Work
37m7ch and 43m79ch
W2025/11338263

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2220
MON

to 0610
TUE

Survey Work
40m14ch and 42m63ch
W2025/11640835
Arc Repairs
45m0ch and 46m51ch
W2025/11346153
URFDO Inspections
45m30ch and 45m65ch
W2025/11296959
OHL Renewals Work
46m56ch and 51m52ch
W2025/11347301
Remove Rail Defects
51m67ch and 54m61ch
W2025/11565925

ISOLATION OF ELECTRICAL SECTIONS
2220 MON TO 0610 TUE
LA 1 & 2 Complete
LA 5 C, D, E, F, G
LA 6 A, B, C, D, E, F
LA-AF 2 & 4 Complete

PROTECTION LIMITS
Down Fast, Milton Keynes Reversible Fast: Beyond TK3189# to Approach KR3277
Up Fast: Beyond KR3276 to Approach TK3190#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 15 to TUESDAY 16 DECEMBER

Ref. No. P2025/4114087 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
34

Amington Jn
and Nuneaton North
Jn

Up Trent Valley Fast
Possession

2355
MON

to 0545
TUE

Track Maintenance
98m10ch and 108m64ch
W2025/11284095

Up Trent Valley Slow
Possession

2355
MON

to 0545
TUE

S&T Work
98m10ch and 108m64ch
W2025/11316185
Telecoms Maintenance
99m55ch and 100m2ch
W2025/11688090
Follow Up Tamping
103m44ch and 108m64ch
W2025/11012824

PROTECTION LIMITS
Up Trent Valley Fast: Beyond NL3492 to Approach NL3446#
Up Trent Valley Slow: Beyond NL5490 to Approach NL5444

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER DOWN LINES UNDER BI-DI SIGNALLING.
ACCESS AVAILABLE LICHFIELD CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U43 AT NL5488 SIGNAL ON THE UP TV SLOW LINE

TUESDAY 16 DECEMBER

Ref. No. P2025/4230258 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
35

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11314731

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2025/11276299
Other E&P Work
0m0ch and 2m28ch
W2025/11665070
S&T Maintenance
0m0ch and 2m28ch
W2025/11608755
Survey Work
0m0ch and 2m28ch
W2025/11608758
URFDO Inspections
0m0ch and 2m28ch
W2025/11608761
OHL Inspection
0m0ch and 2m28ch
W2025/11608764
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

Patrolling
1m43ch and 2m28ch
W2025/11233061
Other E&P Work
2m45ch and 17m30ch
W2025/11303990
Track Maintenance
2m45ch and 4m20ch
W2025/11303658
S&T Maintenance
2m45ch and 8m0ch
W2025/11303749
Survey Work
2m45ch and 12m40ch
W2025/11303706
S&T Renewal
2m45ch and 17m30ch
W2025/11668356
URFDO Inspections
2m45ch and 17m30ch
W2025/11303772
Survey Work
4m0ch and 5m12ch
W2025/11763620
Track Maintenance
4m20ch and 6m60ch
W2025/11303625
Station Work
5m25ch and 5m60ch
W2025/11706927
Patrolling
6m60ch and 12m40ch
W2025/11303587
Remove Rail Defects
6m60ch and 12m42ch
W2025/11303661
S&T Maintenance
7m0ch and 17m30ch
W2025/11303700
Major Projects
8m60ch and 10m34ch
W2025/11612945
Survey Work
12m36ch and 17m30ch
W2025/11303832
Track Maintenance
12m36ch and 17m30ch
W2025/11303743
Station Work
13m10ch and 13m40ch
W2025/11719760
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 TUE TO 0530 TUE
901 TO 902

0100 TUE TO 0500 TUE
903 TO 904
905 TO 922

PROTECTION LIMITS
0005 TUE TO 0100 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 16 DECEMBER

Ref. No. P2025/4114088 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
36

Whitehouse Jn
and Basford Hall Jn
SB (BH)

Down and Up Stafford Slow /
Down and Up Slow
Possession

0001
TUE

to 0425
TUE

Move Materials
132m20ch and 134m20ch
W2025/11315812

Stafford Platform 6
Possession

0001
TUE

to 0425
TUE

Stafford Trent Valley
Jn No.1
and Stafford North Jn

Stafford Goods Loop
Possession

0001
TUE

to 0425
TUE

Penkridge
and Stafford Trent
Valley Jn No.1

Down Penkridge
Possession

0001
TUE

to 0425
TUE

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

0001
TUE

to 0425
TUE

Searchlight Lane Jn
and Little Bridgeford
Junction

Up Norton Bridge
Possession

0001
TUE

to 0425
TUE

Penkridge
and Stafford Trent
Valley Jn No.1

Up Penkridge Fast/Up
Penkridge
Possession

0001
TUE

to 0425
TUE

Rickerscote Junction
and Stafford Trent
Valley Jn No.1

Up Penkridge Slow
Possession

0001
TUE

to 0425
TUE

Vegetation Clearance (Non-Flail)
23m30ch and 24m40ch
W2025/11722971
S&T Points
23m30ch and 28m50ch
W2025/11317203
Move Materials
23m30ch and 28m50ch
W2025/11441524
OHL Work
23m40ch and 28m50ch
W2025/11627141
Welding and Grinding
27m50ch and 28m50ch
W2025/11423290
Dilapidation Walkout
28m0ch and 28m50ch
W2025/11725754
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 39 CONTINUED

PROTECTION LIMITS
Down Stoke / Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch,
Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409#, SOT457#, Bufferstops Stoke-on-Trent Bay Platform
3 to Approach MD4811, SOT473#
Up Main / Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond MD4810,
SOT474# to Approach CM7002, SOT410#, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

TUESDAY 16 to WEDNESDAY 17 DECEMBER

Ref. No. P2025/4169272 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Willesden North Jn
and Watford Junction

Down and Up Fast
Possession

2230
TUE

to 0600
WED

Remove Rail Defects
6m60ch and 12m60ch
W2025/11561907
S&T Maintenance
6m60ch and 8m0ch
W2025/11561576
Survey Work
6m60ch and 12m45ch
W2025/11561780
PL Tamping
6m60ch and 12m55ch
W2025/11302280
URFDO Inspections
6m60ch and 12m60ch
W2025/11561958
OHL Inspection
6m60ch and 12m60ch
W2025/11561982
Station Work
15m50ch and 16m10ch
W2025/11318268
S&T Maintenance
16m60ch and 17m21ch
W2025/11561894
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 40 CONTINUED

URFDO Inspections
16m60ch and 17m21ch
W2025/11716491

PROTECTION LIMITS
Down Fast: Beyond WM131 to Approach WT3113
Up Fast: Beyond WM168# to Approach WM128

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6Q60 AT SIGNAL WM147 ON THE DOWN FAST LINE

TUESDAY 16 to WEDNESDAY 17 DECEMBER

Ref. No. P2025/4169321 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
41

Watford Junction
and Ledburn Jn

Down and Up Fast
Possession

2220
TUE

to 0610
WED

Track Maintenance
17m66ch and 36m0ch
W2025/11359635

Ledburn Jn
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2220
TUE

to 0610
WED

OHL Work
17m66ch and 21m30ch
W2025/11702504
OHL Inspection
17m66ch and 26m20ch
W2025/11562134
S&T Maintenance
17m66ch and 34m60ch
W2025/11561877
Survey Work
17m66ch and 36m0ch
W2025/11561971
URFDO Inspections
17m66ch and 36m0ch
W2025/11561991
Renew Pads / Nylons
21m0ch and 25m40ch
W2025/11670420
Survey Work
22m74ch and 23m20ch
W2025/11726731

ISOLATION OF ELECTRICAL SECTIONS
2220 TUE TO 0610 WED
BB 1 & 2 Complete
LB 1 & 2 Complete
LB-AF 2 Complete

PROTECTION LIMITS
Down Fast: Beyond WT3113# to Approach TK3189
Up Fast: Beyond TK3190 to Approach WM168

1F_ARL_Derivative WON 38 2025/2026 Page B-164

1F_ARL_Derivative WON 38 - 2025/2026

page 174 of 362



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 43 CONTINUED

Up Trent Valley Slow
Possession

2355
TUE

to 0545
WED

S&T Work
98m10ch and 108m64ch
W2025/11316186
Follow Up Tamping
103m44ch and 108m64ch
W2025/11012845

PROTECTION LIMITS
Up Trent Valley Fast: Beyond NL3492 to Approach NL3446#
Up Trent Valley Slow: Beyond NL5490 to Approach NL5444

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER DOWN LINES UNDER BI-DI SIGNALLING.
ACCESS AVAILABLE LICHFIELD CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U43 AT NL5488 SIGNAL ON THE UP TV SLOW LINE

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4230187 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11314732

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2025/11276253
S&T Maintenance
0m0ch and 2m28ch
W2025/11608756
Survey Work
0m0ch and 2m28ch
W2025/11608759
URFDO Inspections
0m0ch and 2m28ch
W2025/11608762
OHL Inspection
0m0ch and 2m28ch
W2025/11608765
Other E&P Work
0m0ch and 2m28ch
W2025/11665021
ES Only and Isolation Management
2m45ch and 17m30ch
W2025/11691538
Track Maintenance
2m45ch and 4m20ch
W2025/11303515
S&T Maintenance
2m45ch and 8m0ch
W2025/11303750
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

Survey Work
2m45ch and 12m40ch
W2025/11303708
Other E&P Work
2m45ch and 17m30ch
W2025/11303549
S&T Renewal
2m45ch and 17m30ch
W2025/11668267
URFDO Inspections
2m45ch and 17m30ch
W2025/11303716
S&C Grinding Train
4m15ch and 5m60ch
W2025/11450529
Track Maintenance
4m20ch and 6m60ch
W2025/11303688
Patrolling
6m60ch and 12m40ch
W2025/11303637
Remove Rail Defects
6m60ch and 12m40ch
W2025/11303686
S&T Maintenance
7m0ch and 17m30ch
W2025/11303754
Major Projects
8m60ch and 10m34ch
W2025/11613002
Survey Work
12m36ch and 17m30ch
W2025/11303768
Track Maintenance
12m36ch and 17m30ch
W2025/11303744
Station Work
13m10ch and 13m40ch
W2025/11722342

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 WED TO 0530 WED
901 TO 902

0100 WED TO 0500 WED
903 TO 904
905 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

PROTECTION LIMITS
0005 WED TO 0100 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0530 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0500 WED TO 0530 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U02 AT SIGNAL WS25 ON THE DOWN DC ELECTRIC LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0015 WED TO 0550 WED
BW 17 & 18 Complete
BW-AF 9 & 10 Complete
KT 1, 2, 5, 6 Complete

PROTECTION LIMITS
Down Stoke / Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch,
Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409#, SOT457#, Bufferstops Stoke-on-Trent Bay Platform
3 to Approach MD4811, SOT473#
Up Main / Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond MD4810,
SOT474# to Approach CM7002, SOT410#, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q61 AT CM7008 SIGNAL ON THE UP STOKE LINE

WEDNESDAY 17 to THURSDAY 18 DECEMBER

Ref. No. P2025/4169307 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
49

Willesden North Jn
and Watford Junction

Down and Up Fast
Possession

2230
WED

to 0600
THU

Remove Rail Defects
6m60ch and 12m45ch
W2025/11561908
S&T Maintenance
6m60ch and 8m0ch
W2025/11561577
Survey Work
6m60ch and 12m45ch
W2025/11561781
PL Tamping
6m60ch and 12m45ch
W2025/11302681
URFDO Inspections
6m60ch and 12m45ch
W2025/11561959
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 49 CONTINUED

OHL Inspection
6m60ch and 12m45ch
W2025/11561984
S&T Maintenance
16m60ch and 17m21ch
W2025/11561895
URFDO Inspections
16m60ch and 17m21ch
W2025/11716419

PROTECTION LIMITS
Down Fast: Beyond WM131 to Approach WT3113
Up Fast: Beyond WM168# to Approach WM128

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6Q60 AT SIGNAL WM134 ON THE UP FAST LINE

WEDNESDAY 17 to THURSDAY 18 DECEMBER

Ref. No. P2025/4169344 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
50

Watford Junction
and Ledburn Jn

Down and Up Fast
Possession

2220
WED

to 0610
THU

Track Maintenance
17m66ch and 36m0ch
W2025/11359636

Ledburn Jn
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2220
WED

to 0610
THU

OHL Work
17m66ch and 21m30ch
W2025/11702542
OHL Inspection
17m66ch and 26m20ch
W2025/11562135
S&T Maintenance
17m66ch and 34m60ch
W2025/11561878
Survey Work
17m66ch and 36m0ch
W2025/11561972
URFDO Inspections
17m66ch and 36m0ch
W2025/11561977
Renew Pads / Nylons
21m0ch and 25m40ch
W2025/11670330
Survey Work
22m74ch and 23m20ch
W2025/11726882
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 50 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2220 WED TO 0610 THU
BB 1 & 2 Complete
LB 1 & 2 Complete
LB-AF 2 Complete

PROTECTION LIMITS
Down Fast: Beyond WT3113# to Approach TK3189
Up Fast: Beyond TK3190 to Approach WM168

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 17 to THURSDAY 18 DECEMBER

Ref. No. P2025/4169347 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
51

Ledburn Jn (inc.)
and Castlethorpe
Station (former site of)

Down and Up Fast
Possession

2220
WED

to 0610
THU

Track Maintenance
37m7ch and 43m79ch
W2025/11583791

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2220
WED

to 0610
THU

Survey Work
37m7ch and 43m79ch
W2025/11640839
S&T Work
37m7ch and 43m79ch
W2025/11338265
OHL Work
44m4ch and 46m51ch
W2025/11709973
Arc Repairs
45m0ch and 46m51ch
W2025/11346112
Survey Work
52m60ch and 54m60ch
W2025/11258002

ISOLATION OF ELECTRICAL SECTIONS
2220 WED TO 0610 THU
LA 1 & 2 Complete
LA 5 C, D, E, F, G
LA 6 A, B, C, D, E, F
LA-AF 2 & 4 Complete

PROTECTION LIMITS
Down Fast, Milton Keynes Reversible Fast: Beyond TK3189# to Approach KR3277
Up Fast: Beyond KR3276 to Approach TK3190#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS MILTON KEYNES PLATFORMS 4, 5 & 6.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 52 CONTINUED

PROTECTION LIMITS
Up Trent Valley Fast: Beyond LS3516 to Approach NL3446#
Up Trent Valley Slow: Beyond LS631B pts to Approach NL5444

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER DOWN LINES UNDER BI-DI SIGNALLING.
ACCESS AVAILABLE LICHFIELD CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 18 DECEMBER

Ref. No. P2025/4230188 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Euston Platforms 8 to 11
Possession

0005
THU

to 0530
THU

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11314733

Euston
and Camden Jn South

Lines B and C
Possession

0005
THU

to 0100
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
THU

to 0145
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Patrolling
0m0ch and 1m45ch
W2025/11276254
URFDO Inspections
0m0ch and 2m28ch
W2025/11608763
OHL Inspection
0m0ch and 2m28ch
W2025/11608766
Survey Work
0m0ch and 2m28ch
W2025/11608760
S&T Maintenance
0m0ch and 2m28ch
W2025/11608757
Other E&P Work
0m0ch and 2m28ch
W2025/11664969
Other E&P Work
2m45ch and 17m30ch
W2025/11303550
Track Maintenance
2m45ch and 4m20ch
W2025/11303619
S&T Maintenance
2m45ch and 8m0ch
W2025/11303694
Survey Work
2m45ch and 12m40ch
W2025/11303831
S&T Renewal
2m45ch and 17m30ch
W2025/11668268
URFDO Inspections
2m45ch and 17m30ch
W2025/11303773
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0530
THU

Euston
and Camden Jn South

Lines B and C
Possession

0500
THU

to 0530
THU

Track Maintenance
4m20ch and 6m60ch
W2025/11303668
Station Work
5m25ch and 5m60ch
W2025/11707190
Remove Rail Defects
6m60ch and 12m40ch
W2025/11303666
S&T Maintenance
7m0ch and 17m30ch
W2025/11303755
Survey Work
12m36ch and 17m30ch
W2025/11303769
Track Maintenance
12m36ch and 17m30ch
W2025/11303673

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 THU TO 0530 THU
901 TO 902

0100 THU TO 0500 THU
903 TO 904
905 TO 922

PROTECTION LIMITS
0005 THU TO 0100 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0530 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0500 THU TO 0530 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

TRAFFIC REMARKS
0005 THU TO 0530 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

THURSDAY 18 DECEMBER

Ref. No. P2025/4114089 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

Whitehouse Jn
and Basford Hall Jn
SB (BH)

Down and Up Stafford Slow /
Down and Up Slow
Possession

0001
THU

to 0425
THU

Move Materials
132m20ch and 134m20ch
W2025/11315934

Stafford Platform 6
Possession

0001
THU

to 0425
THU

Stafford Trent Valley
Jn No.1
and Stafford North Jn

Stafford Goods Loop
Possession

0001
THU

to 0425
THU

Penkridge
and Stafford Trent
Valley Jn No.1

Down Penkridge
Possession

0001
THU

to 0425
THU

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

0001
THU

to 0425
THU

Searchlight Lane Jn
and Little Bridgeford
Junction

Up Norton Bridge
Possession

0001
THU

to 0425
THU

Penkridge
and Stafford Trent
Valley Jn No.1

Up Penkridge Fast/Up
Penkridge
Possession

0001
THU

to 0425
THU

Rickerscote Junction
and Stafford Trent
Valley Jn No.1

Up Penkridge Slow
Possession

0001
THU

to 0425
THU

Vegetation Clearance (Non-Flail)
25m24ch and 25m75ch
W2025/11723215
S&T Points
25m24ch and 28m50ch
W2025/11317294
Move Materials
25m65ch and 28m50ch
W2025/11441647
Welding and Grinding
27m50ch and 28m50ch
W2025/11725282
Welding and Grinding
132m20ch and 134m20ch
W2025/11725285
S&T Points
132m20ch and 134m20ch
W2025/11317196
Station Work
133m7ch and 133m72ch
W2025/11704930
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

PROTECTION LIMITS
Down Stoke / Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch,
Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409#, SOT457#, Bufferstops Stoke-on-Trent Bay Platform
3 to Approach SOT331#, SOT473#
Up Main / Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond SOT332,
SOT474# to Approach CM7002, SOT410#, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).
To be manned for the duration of W/11716800 CRSA To Resource.

Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
To be manned for the duration of W/11627240 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q61 AT SOT472 SIGNAL ON THE PLATFORM 3 LINE

THURSDAY 18 to FRIDAY 19 DECEMBER

Ref. No. P2025/4169312 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
58

Willesden North Jn
and Watford Junction

Down and Up Fast
Possession

2230
THU

to 0600
FRI

S&C Grinding Train
8m60ch and 9m30ch
W2025/11450658
Track Maintenance
12m50ch and 17m21ch
W2025/11561371
OHL Inspection
12m50ch and 17m21ch
W2025/11561986
URFDO Inspections
12m50ch and 17m21ch
W2025/11561960
S&T Maintenance
12m50ch and 17m21ch
W2025/11561861
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 58 CONTINUED

Survey Work
12m50ch and 17m21ch
W2025/11561939

PROTECTION LIMITS
Down Fast: Beyond WM131 to Approach WT3113
Up Fast: Beyond WM168# to Approach WM128

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U02 AT SIGNAL WM141 ON THE DOWN FAST LINE

THURSDAY 18 to FRIDAY 19 DECEMBER

Ref. No. P2025/4169327 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
59

Watford Junction
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2220
THU

to 0610
FRI

OHL Work
17m66ch and 25m40ch
W2025/11702499

Bourne End Jn
(Hertfordshire)
and Bourne End
OHNS (Hertfordshire)

Down and Up Fast
BLOCKED To A/C Electric
Trains

2220
THU

to 0610
FRI

S&T Maintenance
17m66ch and 21m30ch
W2025/11561879
Survey Work
17m66ch and 21m30ch
W2025/11561973
OHL Inspection
17m66ch and 21m30ch
W2025/11562136
URFDO Inspections
17m66ch and 21m30ch
W2025/11561978
Renew Pads / Nylons
21m0ch and 25m40ch
W2025/11670523
Survey Work
22m74ch and 23m20ch
W2025/11726883

ISOLATION OF ELECTRICAL SECTIONS
2220 THU TO 0610 FRI
BB 1 & 2 Complete
LB 1 & 2 Complete
LB-AF 2 Complete

PROTECTION LIMITS
Down Fast: Beyond WT3113# to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM168

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 19 to SATURDAY 20 DECEMBER

Ref. No. P2025/4135702 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
66

Standon Bridge
and Basford Hall Jn
SB (BH)

Down and Up Fast
Possession

2350
FRI

to 0515
SAT

Rail Lubricators
145m60ch and 154m30ch
W2025/11323889

PROTECTION LIMITS
Down Fast: Beyond SC3627 to Approach CS3173
Up Fast: Beyond CS3146 to Approach SC3628

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 13 to SUNDAY 14 DECEMBER

Ref. No. P2025/4135041 Repeated item, please see details under route MD101

Item 6

SATURDAY 13 to SUNDAY 14 DECEMBER

Ref. No. P2025/4135057 Repeated item, please see details under route MD101

Item 7

SUNDAY 14 DECEMBER

Ref. No. P2025/4167588 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0200
SUN

to 0645
SUN

In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11296116

Willesden Jn Low
Level

Bay Platform
Possession

0200
SUN

to 0645
SUN

Watford Junction Platforms 1 to 4
Possession

0200
SUN

to 0645
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SUN

to 0645
SUN

In Connection With Isolation
Arrangements
8m50ch and 9m25ch
W2025/11353074

ISOLATION OF ELECTRICAL SECTIONS
0200 SUN TO 0645 SUN
905 to 920 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 78 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4135047 Repeated item, please see details under route MD101

Item
22

MONDAY 15 DECEMBER

Ref. No. P2025/4135052 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11313303

Willesden Jn Low
Level

Bay Platform
Possession

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
MON

to 0500
MON

Station Work
5m25ch and 5m60ch
W2025/11707188
S&T Maintenance
7m0ch and 17m30ch
W2025/11313755
Major Projects
8m60ch and 10m34ch
W2025/11613001

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
905 to 922

0100 MON TO 0425 MON
923 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

MONDAY 15 to TUESDAY 16 DECEMBER

Ref. No. P2025/4112906 Repeated item, please see details under route MD101

Item
31

TUESDAY 16 DECEMBER

Ref. No. P2025/4230258 Repeated item, please see details under route MD101

Item
35

TUESDAY 16 to WEDNESDAY 17 DECEMBER

Ref. No. P2025/4169272 Repeated item, please see details under route MD101

Item
40

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4230187 Repeated item, please see details under route MD101

Item
44

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4271601 Possession Manager LNW Route Business Stonebridge Park

Item
80

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11306644

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4230187 AND W2025/11303686.

WEDNESDAY 17 to THURSDAY 18 DECEMBER

Ref. No. P2025/4169307 Repeated item, please see details under route MD101

Item
49

THURSDAY 18 DECEMBER

Ref. No. P2025/4230188 Repeated item, please see details under route MD101

Item
53
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

THURSDAY 18 to FRIDAY 19 DECEMBER

Ref. No. P2025/4169312 Repeated item, please see details under route MD101

Item
58

FRIDAY 19 DECEMBER

Ref. No. P2025/4223270 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
81

Camden Jn
and Watford Junction

Down and Up DC Electric
Protected Path

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
Protected Path

0100
FRI

to 0500
FRI

Camden Road West
Jn
and Camden Jn

Down and Up Primrose Hill
Protected Path

0100
FRI

to 0500
FRI

TRAFFIC REMARKS
UTU TO RUN IN TRAFFIC 3Q49HA.
SERVICES TO BE REGULATED ACCORDINGLY.

ARL TO KEEP ONE PLATFORM FREE AT WATFORD JUNCTION FOR TEST TRAIN.

Additional Staff (MOMS, G/Staff) :-Train Planning to contact ARL to arrange moving unit from platform at Watford DC
to allow all recording to be completed.

ARL Contact is Ian.Ross@Arrivarl.co.uk Item noted in PPS for this.

GENERAL REMARKS
PROTECTED PATH FOR UTU026 - 3Q49HA

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 12 to SATURDAY 13 DECEMBER

Ref. No. P2025/4135000 Repeated item, please see details under route MD101

Item 2

SATURDAY 13 to SUNDAY 14 DECEMBER

Ref. No. P2025/4135041 Repeated item, please see details under route MD101

Item 6

SUNDAY 14 DECEMBER

Ref. No. P2025/4141098 Possession Manager Anglia IMDM Tottenham Hale

Item
87

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Possession

0105
SUN

to 0810
SUN

OHL Work (Maintenance)
5m29ch and 4m20ch
W2025/11727433
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 87 CONTINUED

Up North London/Down North
London (Westbound)
Possession

0105
SUN

to 0810
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0105
SUN

to 0810
SUN

Up North London Reversible
Possession

0105
SUN

to 0810
SUN

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Possession

0105
SUN

to 0810
SUN

Cedar Jn Silo Curve
Possession

0105
SUN

to 0810
SUN

Patrolling
0m31ch and 3m70ch
W2025/11118549

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0810 SUN: AC-3,AC-4,438,439,IN-1
ISOLATION REF...TN15 SEE IPF FOR DETAILS

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202# to NL1235#
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 #to WM801#
Down North London Relief: Approach NL1233#
Up North London Reversible: Beyond NL1228#
Down North London: Approach NL1003#
Up North London: Beyond NL1004#
North London Incline: Beyond NL1113#
Silo Curve: Beyond NL3112# pts

GENERAL REMARKS
ISOLATION REF...TN15 IS ALSO IN P2025/4140976

W/11118549 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC, 0M51CH TO
0M38CH ON THE CRF

SUNDAY 14 DECEMBER

Ref. No. P2025/4167588 Repeated item, please see details under route MD120

Item
78

MONDAY 15 DECEMBER

Ref. No. P2025/4135052 Repeated item, please see details under route MD120

Item
79
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

TUESDAY 16 DECEMBER

Ref. No. P2025/4230258 Repeated item, please see details under route MD101

Item
35

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4230187 Repeated item, please see details under route MD101

Item
44

THURSDAY 18 DECEMBER

Ref. No. P2025/4230188 Repeated item, please see details under route MD101

Item
53

THURSDAY 18 DECEMBER

Ref. No. P2025/4141048 Possession Manager Anglia IMDM Tottenham Hale

Item
88

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2025/11118759

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

FRIDAY 19 DECEMBER

Ref. No. P2025/4223270 Repeated item, please see details under route MD120

Item
81
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SUNDAY 14 DECEMBER

Ref. No. P2025/3943461 Possession Manager Anglia IMDM Tottenham Hale

Item
89

Kentish Town West
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0105
SUN

to 0810
SUN

Rail Testing and Lubrication
0m42ch and 0m45ch
W2025/11657699

Down North London
Line Blockage + EPR

0105
SUN

to 0810
SUN

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage + EPR

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Remove Rail Defects
0m42ch and 0m45ch
W2025/11242215
P & D Maintenance
0m42ch and 0m45ch
W2025/11657562
S&T Maintenance
0m73ch and 1m35ch
W2025/11243523
Litter / Graffiti Clearance
1m0ch and 1m20ch
W2025/11714165
S&T Maintenance
1m57ch and 2m55ch
W2025/11243743
Patrolling
1m57ch and 2m55ch
W2025/11118734

PROTECTION LIMITS
Down North London: NL1003 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1004
Down T&H: Approach NL1303
Up T&H: Beyond NL1306
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Beyond WM675
Up City Line: Approach NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11243523 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 04CH TO 0M 50CH ON THE GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

SUNDAY 14 DECEMBER

Ref. No. P2025/4167588 Repeated item, please see details under route MD120

Item
78

MONDAY 15 DECEMBER

Ref. No. P2025/3943753 Possession Manager Anglia IMDM Tottenham Hale

Item
90

Acton Wells Jn
and Gospel Oak Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2025/11242302

Gospel Oak Jn
and Acton Wells Jn

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

S&T Maintenance
4m67ch and 0m45ch
W2025/11245845

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245845 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

MONDAY 15 DECEMBER

Ref. No. P2025/4135052 Repeated item, please see details under route MD120

Item
79

TUESDAY 16 DECEMBER

Ref. No. P2025/4230258 Repeated item, please see details under route MD101

Item
35

TUESDAY 16 DECEMBER

Ref. No. P2025/4305524 Possession Manager South Rail Systems Alliance

Item
91

Kensal Rise
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0105
TUE

to 0500
TUE

Preparatory Work
4m60ch and 0m47ch
W2025/11716943

Kensal Green Jn Down and Up City
Line Blockage (Between Trains)
+ EPR

0105
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0105
TUE

to 0500
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0105
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
TUE

to 0500
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0105
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1035 to AW147
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1032
Down City: Approach WM675
Up City: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down High Level: Beyond NL1048
Up High Level: Approach WM620

GENERAL REMARKS
W/11716943 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4230187 Repeated item, please see details under route MD101

Item
44
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4305400 Possession Manager South Rail Systems Alliance

Item
92

Kensal Rise
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0105
WED

to 0500
WED

Preparatory Work
4m60ch and 0m47ch
W2025/11716946

Kensal Green Jn Down and Up City
Line Blockage (Between Trains)
+ EPR

0105
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0105
WED

to 0500
WED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0105
WED

to 0500
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
WED

to 0500
WED

Kensal Green Jn Reversing Siding
Sidings Possession

0105
WED

to 0500
WED

PROTECTION LIMITS
Down North London: NL1035 to AW147
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1032
Down City: Approach WM675
Up City: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down High Level: Beyond NL1048
Up High Level: Approach WM620

GENERAL REMARKS
W/11716946 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

THURSDAY 18 DECEMBER

Ref. No. P2025/4230188 Repeated item, please see details under route MD101

Item
53

THURSDAY 18 DECEMBER

Ref. No. P2025/4305417 Possession Manager South Rail Systems Alliance

Item
93

Kensal Rise
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0105
THU

to 0500
THU

Preparatory Work
4m60ch and 0m47ch
W2025/11716947

Kensal Green Jn Down and Up City
Line Blockage (Between Trains)
+ EPR

0105
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0105
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 93 CONTINUED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0105
THU

to 0500
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
THU

to 0500
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0105
THU

to 0500
THU

PROTECTION LIMITS
Down North London: NL1035 to AW147
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1032
Down City: Approach WM675
Up City: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down High Level: Beyond NL1048
Up High Level: Approach WM620

GENERAL REMARKS
W/11716947 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

FRIDAY 19 DECEMBER

Ref. No. P2025/4305437 Possession Manager South Rail Systems Alliance

Item
94

Kensal Rise
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0105
FRI

to 0500
FRI

Preparatory Work
4m60ch and 0m47ch
W2025/11716948

Kensal Green Jn Down and Up City
Line Blockage (Between Trains)
+ EPR

0105
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0105
FRI

to 0500
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0105
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
FRI

to 0500
FRI

Kensal Green Jn Reverse Siding
Sidings Possession

0105
FRI

to 0500
FRI

PROTECTION LIMITS
Down North London: NL1035 to AW147
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1032
Down City: Approach WM675
Up City: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down High Level: Beyond NL1048
Up High Level: Approach WM620

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 94 CONTINUED

W/11716948 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

SUNDAY 14 DECEMBER

Ref. No. P2025/3943461 Repeated item, please see details under route MD150

Item
89

MONDAY 15 DECEMBER

Ref. No. P2025/3943753 Repeated item, please see details under route MD150

Item
90

TUESDAY 16 DECEMBER

Ref. No. P2025/4305524 Repeated item, please see details under route MD150

Item
91

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4305400 Repeated item, please see details under route MD150

Item
92

THURSDAY 18 DECEMBER

Ref. No. P2025/4305417 Repeated item, please see details under route MD150

Item
93

FRIDAY 19 DECEMBER

Ref. No. P2025/4305437 Repeated item, please see details under route MD150

Item
94

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SUNDAY 14 DECEMBER

Ref. No. P2025/3943461 Repeated item, please see details under route MD150

Item
89
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

MONDAY 15 DECEMBER

Ref. No. P2025/3943753 Repeated item, please see details under route MD150

Item
90

TUESDAY 16 DECEMBER

Ref. No. P2025/4305524 Repeated item, please see details under route MD150

Item
91

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4305400 Repeated item, please see details under route MD150

Item
92

THURSDAY 18 DECEMBER

Ref. No. P2025/4305417 Repeated item, please see details under route MD150

Item
93

FRIDAY 19 DECEMBER

Ref. No. P2025/4305437 Repeated item, please see details under route MD150

Item
94

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 13 DECEMBER

Ref. No. P2025/4190207 Possession Manager Route Business Wessex

Item
100

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

0051
SAT

to 0055
SAT

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0055
SAT

to 0100
SAT

Barnes
and New Kew Jn

Down Hounslow
Protected Path

0100
SAT

to 0109
SAT

New Kew Jn
and South Acton Jn

Up Kew Spur/Up Kew
Protected Path

0109
SAT

to 0114
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q12 UTU HITHER GREEN P.A.D. TO DERBY RTC.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

SATURDAY 13 DECEMBER

Ref. No. P2025/4326176 Possession Manager Route Business Wessex

Item 1 Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Signalling Works
0m4ch and 4m18ch
W2025/11773383

Up Main Slow
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Down Main Fast
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Up Main Fast
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Clapham Jn Up Main Loop
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Up Windsor Slow/Windsor
Reversible
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Waterloo Platforms 1 to 24
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Windsor Relief Line 2
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Up Waterloo Curve
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

West London Jn (SW) Down Sheepcote Lane
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Up Sheepcote Lane
Line Blockage (between trains)
+ Module TS11 Section 3

0130
SAT

to 0430
SAT

Waterloo South Siding
Sidings Possession + Module
TS11 Section 3

0130
SAT

to 0430
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 1 CONTINUED

North Siding
Sidings Possession + Module
TS11 Section 3

0130
SAT

to 0430
SAT

Clapham Yard West London Siding No.1
Sidings Possession + Module
TS11 Section 3

0130
SAT

to 0430
SAT

West London Siding No.3
Sidings Possession + Module
TS11 Section 3

0130
SAT

to 0430
SAT

West London Siding No.6
Sidings Possession + Module
TS11 Section 3

0130
SAT

to 0430
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W163
Up Main Slow: Beyond W130 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W165
Up Main Fast: Beyond W132 to Buffer Stops Platform 10
Up Main Loop: - to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Platforms 1 to 24: - to -
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 24
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: (VS756dia) to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
South Siding: - to - (Sidings Possession)
North Siding: - to - (Sidings Possession)
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SATURDAY 13 to SUNDAY 14 DECEMBER

Ref. No. P2025/4135041 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
101

Euston Platforms 12 to 16
Possession

2115
SAT

to 0940
SUN

Major Projects HS2
0m0ch and 3m20ch
W2025/11520107

Euston
and Camden Jn

Lines D,E,X
Possession

2115
SAT

to 0940
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2115
SAT

to 0940
SUN

Drainage Inspection
0m0ch and 2m40ch
W2025/11707755
S&C Partial Renewal
0m0ch and 3m20ch
W2025/11314575
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 101 CONTINUED

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2115
SAT

to 0940
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2115
SAT

to 0940
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Wembley Central Loco Siding L & M
BLOCKED To A/C Electric
Trains

0050
SUN

to 0645
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Structures Work
0m73ch and 1m51ch
W2025/11707021
Structures Work
1m45ch and 2m45ch
W2025/11707083
In Connection With Isolation
Arrangements
2m0ch and 3m20ch
W2025/11742149
P & D Maintenance
2m27ch and 3m5ch
W2025/11702682
Remove Rail Defects
3m25ch and 9m43ch
W2025/11387571
Major Projects HS2
0m20ch and 1m0ch
W2025/11668595
Major Projects (VRSB)
0m20ch and 1m0ch
W2025/11720609
OHL Work
3m25ch and 7m75ch
W2025/11294830
Follow-Up Work
3m64ch and 5m58ch
W2025/11299956
Tunnel Examination
3m64ch and 5m58ch
W2025/11631699
S&C Unit Renewal (Maintenance
Only)
5m20ch and 9m43ch
W2025/11387714
Structures Examination
6m13ch and 0m60ch
W2025/11640384
Survey Work
6m13ch and 2m59ch
W2025/11629428
Patrolling
6m60ch and 9m40ch
W2025/11387715
S&T Maintenance
8m0ch and 9m43ch
W2025/11387575
OHL Renewals Work
8m50ch and 9m25ch
W2025/11352976
S&T Maintenance
0m0ch and 8m0ch
W2025/11387573
OHL Inspection
0m0ch and 9m43ch
W2025/11387744
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 101 CONTINUED

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 0700
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 0700
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0700
SUN

Up & Down South West
Possession

0115
SUN

to 0700
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0700
SUN

Down and Up South West
Possession

0115
SUN

to 0700
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0700
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0700
SUN

South Departure Line
Possession

0115
SUN

to 0700
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0700
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0700
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 0940
SUN

Survey Work
0m0ch and 9m43ch
W2025/11387576
URFDO Inspections
0m0ch and 9m43ch
W2025/11390831
Patrolling
1m40ch and 4m20ch
W2025/11308835
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 101 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2115 SAT TO 0940 SUN
AE 1, 2, 6, 9
AE 5 A
AE 10 J, K, L
AH 1, 2

0050 SUN TO 0550 SUN
AE 3 A, B, C, D, L, M, N, P, Q, R, U, V
AE 4, 7, 8, 11, 12
AE 5 B, C, D, E, F
AE 10 A, B, C, D, E, F, G, H

0050 SUN TO 0645 SUN
AH 7, 8, 9 & 10

0115 SUN TO 0700 SUN
AH 6 M, S, T, U, V
AH 11 N2
AS 1 & 2

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2115 SAT TO 0040 SUN TO 0645 SUN TO 0940 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM141#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM138# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WM141#, WM345#
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill: Beyond WM138#, WM342#, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0700 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch, Wembley Yard
South Arrival Line: Beyond WM813#, ACW7A pts# to Sand-Drag, Approach WY475B pts#
Up & Down Willesden Relief / Up Willesden Relief / Up West London: Sand-Drag to Approach WM812#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
Wembley Yard South Departure Line, Up & Down High Level Goods: Beyond WY475A pts#, WY479 pts# to Approach
WM2481 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 101 CONTINUED

TRAFFIC REMARKS
2115 SAT TO 0040 SUN AND 0645 SUN TO 0940 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2115 SAT TO 0940 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M. STABLED AC
TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0700 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

ANGLIA TO NOTE: ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

ANGLIA TO NOTE: ACTON CANAL WHARF SB TO BE OPEN TO TAKE AND HAND BACK POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4076127 Possession Manager Area Planning Orpington (DU)

Item
102

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0100
SUN

to 0250
MON

Track Maintenance
0m34ch and 3m45ch
W2025/11350513

Up Ludgate
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0100
SUN

to 0250
MON

Up Battersea
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0100
SUN

to 0250
MON

Up Kensington
Possession

0100
SUN

to 0250
MON

Other E&P Work
0m34ch and 2m30ch
W2025/11620024
Structures Work
0m34ch and 2m30ch
W2025/11314803
Unload Materials
0m34ch and 3m45ch
W2025/11721687
Structures Work
0m41ch and 1m68ch
W2025/11360590
S&C Medium Refurb
0m60ch and 2m30ch
W2025/11239567
Follow-Up Work
1m65ch and 3m45ch
W2025/11702371
Survey Work
2m0ch and 2m35ch
W2025/11313091
Structures Examination
0m34ch and 3m45ch
W2025/11400645

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643pts# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#

TRAFFIC REMARKS
ACCESS TO BATTERSEA YARD AVAILABLE VIA DOWN/UP STEWARTS LANE AT FACTORY JN

FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

GBRF GRAIN/HOO SERVICES TO DIVERT VIA MAIDSTONE WEST, TONBRIDGE, REDHILL, CLAPHAM JN

ARL SERVICES TO DIVERT TO/FROM BATTERSEA PARK

6O87 TO BE RETIMED TO FOLLOW POSSESSION

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 102 CONTINUED

POSSESSION TO BE TAKEN AROUND TRAIN (6C03) AT SIGNAL VS63 ON DOWN LUDGATE AT LONGHEDGE
JN

ITEM APPEARS IN THE WESSEX AND KENT, SUSSEX & HS1 WONS, ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING

SUNDAY 14 to MONDAY 15 DECEMBER

Ref. No. P2025/4071156 Possession Manager Route Business Wessex

Item 5 Waterloo West
Crossings
and Queenstown
Road

Down Main Fast
Possession

0110
SUN

to 0645
SUN

Preparatory Work
0m4ch and 4m5ch
W2025/11355873

Up Main Fast
Possession

0110
SUN

to 0645
SUN

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0110
SUN

to 0330
MON

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0110
SUN

to 0330
MON

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0110
SUN

to 0330
MON

Up Windsor Slow/Windsor
Reversible
Possession

0110
SUN

to 0330
MON

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0110
SUN

to 0330
MON

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0110
SUN

to 0330
MON

Windsor Relief Line 2
Possession

0110
SUN

to 0330
MON

Waterloo Platforms 12 to 24
Possession

0110
SUN

to 0330
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0110
SUN

to 0330
MON

Up Waterloo Curve
Possession

0110
SUN

to 0330
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0110
SUN

to 0330
MON

Up Sheepcote Lane
Possession

0110
SUN

to 0330
MON

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0110
SUN

to 0330
MON

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11329154
Structures Work
0m4ch and 0m60ch
W2025/11667605
Track Maintenance
0m4ch and 2m20ch
W2025/11320681
Crossing Welding
0m4ch and 2m20ch
W2025/11320882
Hand Rail Grinding
0m4ch and 2m20ch
W2025/11320720
Permanent Way Inspection
0m4ch and 2m20ch
W2025/11320895
Structures Examination
0m4ch and 4m5ch
W2025/11402834
Structures Examination
0m4ch and 4m5ch
W2025/11594230
Follow Up Tamping
2m40ch and 3m74ch
W2025/11305836
Major Projects
3m60ch and 4m5ch
W2025/11409278
Structures Examination
4m20ch and 6m5ch
W2025/11594395
Structures Examination
5m4ch and 5m14ch
W2025/11641322
Permanent Way Inspection
3m34ch and 4m21ch
W2025/11472865
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 5 CONTINUED

Waterloo North Siding
Sidings Possession

0110
SUN

to 0330
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
*** MULTI-PART POSSESSION ***

PART 1) 0100 SUN TO 0645 SUN

Down Main Fast: Beyond W1587Cpts to Approach W613pts
Up Main Fast: Beyond W612pts to Approach W1582Cpts
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

PART 2) 0645 SUN TO 0330 MON

UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT CLEAR. PLATFORMS 12 TO 19 TO BE AVAILABLE FOR
BERTHING.

SWR: WINDSOR & READING SERVICES TO BE DIVERTED VIA WIMBLEDON AND KINGSTON ALL WEEKEND.
SERVICES FROM WATERLOO TO KINGSTON & TWICKENHAM TO TERMINATE AT BARNES. HOUNSLOW
LOOP SERVICES TO START AND TERMINATE AT BARNES. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN CLAPHAM JUNCTION AND BARNES.

LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND DISTRICT LINE
SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.

FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE AND ACTON WELLS

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 5 CONTINUED

POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W10 ON THE UP WINDSOR
BETWEEN INTERNATIONAL JN AND WATERLOO.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W117 ON THE DOWN WINDSOR
AT QUEENSTOWN ROAD.

BACK TO BACK AT PUTNEY WITH P2025/4189936.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290938.

MONDAY 15 DECEMBER

Ref. No. P2025/4188441 Possession Manager Area Planning Orpington (DU)

Item
103

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11336500

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 15 DECEMBER

Ref. No. P2025/4188723 Possession Manager Area Planning Orpington (DU)

Item
104

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2025/11336596
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 104 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 16 DECEMBER

Ref. No. P2025/4188451 Possession Manager Area Planning Orpington (DU)

Item
105

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11336711

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 105 CONTINUED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 16 DECEMBER

Ref. No. P2025/4302586 Possession Manager Area Planning Orpington (DU)

Item
106

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11336719

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 16 DECEMBER

Ref. No. P2025/4226417 Possession Manager Wessex Inner

Item
107

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474398

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 16 DECEMBER

Ref. No. P2025/4226418 Possession Manager Wessex Inner

Item
108

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474451

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 16 DECEMBER

Ref. No. P2025/4192593 Possession Manager Wessex Inner

Item 8 Waterloo
and Barnes Jn

UMR/DWS/DW/DWS
Possession

0045
TUE

to 0500
TUE

Track Maintenance
0m4ch and 3m23ch
W2025/11319504

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
TUE

to 0500
TUE

Queenstown Road
and North Sheen

Down Windsor Fast/Down
Richmond
Possession

0045
TUE

to 0500
TUE

North Sheen
and Waterloo

Up Richmond/Up Windsor
Fast/Up Windsor
Possession

0045
TUE

to 0500
TUE

Barnes Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Possession

0045
TUE

to 0500
TUE

Waterloo Platforms 12 to 24
Possession

0045
TUE

to 0500
TUE

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
TUE

to 0500
TUE

Windsor Relief Line 2
Possession

0045
TUE

to 0500
TUE

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
TUE

to 0500
TUE

Up Waterloo Curve
Possession

0045
TUE

to 0500
TUE

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11509619
Permanent Way Inspection
0m4ch and 2m20ch
W2025/11319661
Hand Rail Grinding
0m4ch and 2m20ch
W2025/11319559
Crossing Welding
0m4ch and 2m20ch
W2025/11319521
D&P Maintenance
0m4ch and 2m20ch
W2025/11325160
Preparatory Work
1m29ch and 3m23ch
W2025/11356238
Track Maintenance
5m20ch and 8m40ch
W2025/11319140
Third Rail Work
5m20ch and 8m40ch
W2025/11319784
Permanent Way Inspection
6m51ch and 7m44ch
W2025/11474343

1F_ARL_Derivative WON 38 2025/2026 Page B-214

1F_ARL_Derivative WON 38 - 2025/2026

page 224 of 362



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 8 CONTINUED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
TUE

to 0500
TUE

Up Sheepcote Lane
Possession

0045
TUE

to 0500
TUE

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0045
TUE

to 0500
TUE

Barnes Jn
and New Kew Jn

Down Hounslow
Possession

0045
TUE

to 0500
TUE

Up Hounslow
Possession

0045
TUE

to 0500
TUE

Waterloo North Siding
Sidings Possession

0045
TUE

to 0500
TUE

Major Projects
3m60ch and 4m5ch
W2025/11536684

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12-14/W1520pts/W1524pts to -
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast/Down Richmond: (W616pts) to Approach W541
Up Richmond/Up Windsor Fast/Up Windsor: Beyond W530 to (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: - to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 - 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
Down Hounslow: - to Approach BEF4075pts
Up Hounslow: Beyond BEF4075dia to -
North Siding: Sidings Possession

TRAFFIC REMARKS
PLATFORMS 12 TO 19TO BE KEPT CLEAR, STOCK CAN BERTH IN PLATFORMS 20 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290940.

BACK TO BACK AT NEW KEW JN WITH P2025/4112464.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4226406 Possession Manager Wessex Inner

Item
109

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11474375

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 17 DECEMBER

Ref. No. P2025/4192654 Possession Manager Wessex Inner

Item
14

Waterloo
and Barnes Jn

UMR/DWS/DW/DWS
Possession

0045
WED

to 0500
WED

Track Maintenance
0m4ch and 3m23ch
W2025/11319596

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
WED

to 0500
WED

Queenstown Road
and North Sheen

Down Windsor Fast/Down
Richmond
Possession

0045
WED

to 0500
WED

North Sheen
and Waterloo

Up Richmond/Up Windsor
Fast/Up Windsor
Possession

0045
WED

to 0500
WED

Barnes Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Possession

0045
WED

to 0500
WED

Waterloo Platforms 12 to 24
Possession

0045
WED

to 0500
WED

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
WED

to 0500
WED

Windsor Relief Line 2
Possession

0045
WED

to 0500
WED

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11509620
Crossing Welding
0m4ch and 2m20ch
W2025/11319654
Permanent Way Inspection
0m4ch and 2m20ch
W2025/11319576
D&P Maintenance
0m4ch and 2m20ch
W2025/11325258
Hand Rail Grinding
0m4ch and 2m20ch
W2025/11319564
Preparatory Work
1m29ch and 3m23ch
W2025/11356200
Track Maintenance
5m20ch and 8m40ch
W2025/11319295
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 14 CONTINUED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
WED

to 0500
WED

Up Waterloo Curve
Possession

0045
WED

to 0500
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
WED

to 0500
WED

Up Sheepcote Lane
Possession

0045
WED

to 0500
WED

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0045
WED

to 0500
WED

Barnes Jn
and New Kew Jn

Down Hounslow
Possession

0045
WED

to 0500
WED

Up Hounslow
Possession

0045
WED

to 0500
WED

Waterloo North Siding
Sidings Possession

0045
WED

to 0500
WED

Third Rail Work
5m20ch and 8m40ch
W2025/11319737
Major Projects
3m60ch and 4m5ch
W2025/11536638

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12-14/W1520pts/W1524pts to -
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast/Down Richmond: (W616pts) to Approach W541
Up Richmond/Up Windsor Fast/Up Windsor: Beyond W530 to (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: - to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 - 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia
Up Sheepcote Lane: Beyond TVC281pts to -
Putney Reversible: - to Approach W695pts
Down Hounslow: - to Approach BEF4075pts
Up Hounslow: Beyond BEF4075dia to -
North Siding: Sidings Possession

TRAFFIC REMARKS
PLATFORMS 12 TO 19TO BE KEPT CLEAR, STOCK CAN BERTH IN PLATFORMS 20 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290900.

BACK TO BACK AT NEW KEW JN WITH P2025/4112523.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 20 CONTINUED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12-14/W1520pts/W1524pts to -
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast/Down Richmond: (W616pts) to Approach W541
Up Richmond/Up Windsor Fast/Up Windsor: Beyond W530 to (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: - to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 - 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia
Up Sheepcote Lane: Beyond TVC281pts to -
Putney Reversible: - to Approach W695pts
Down Hounslow: - to Approach BEF4075pts
Up Hounslow: Beyond BEF4075dia to -
North Siding: Sidings Possession

TRAFFIC REMARKS
PLATFORMS 12 TO 19TO BE KEPT CLEAR, STOCK CAN BERTH IN PLATFORMS 20 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

BACK TO BACK AT EAST PUTNEY WITH P2025/4290919.

BACK TO BACK AT NEW KEW JN WITH P2025/4112503.

THURSDAY 18 DECEMBER

Ref. No. P2025/4226463 Possession Manager Wessex Inner

Item
110

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11474507

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 111 CONTINUED

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

0045
FRI

to 0050
FRI

Virginia Water
and Feltham Jn

UP Twickenham/ UP Main
Protected Path

0050
FRI

to 0105
FRI

Feltham Jn
and Barnes

Up Main/Up Twickenham/Up
Richmond
Protected Path

0105
FRI

to 0115
FRI

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0115
FRI

to 0120
FRI

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0120
FRI

to 0130
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q54 PLPR 12:48 EASTLEIGH DEPOT TO HITHER GREEN P.A.D.
NO POSSESSIONS TO BE APPLIED ON THIS ROUTE.

FRIDAY 19 DECEMBER

Ref. No. P2025/4189419 Possession Manager Route Business Wessex

Item
25

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
FRI

to 0500
FRI

Preparatory Work
1m29ch and 3m23ch
W2025/11356159

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
FRI

to 0500
FRI

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
FRI

to 0500
FRI

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
FRI

to 0500
FRI

Up Windsor Slow/Windsor
Reversible
Possession

0045
FRI

to 0500
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
FRI

to 0500
FRI

Windsor Relief Line 2
Possession

0045
FRI

to 0500
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
FRI

to 0500
FRI

Up Waterloo Curve
Possession

0045
FRI

to 0500
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
FRI

to 0500
FRI

Litter / Graffiti Clearance
1m29ch and 3m23ch
W2025/11707659
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 25 CONTINUED

Up Sheepcote Lane
Possession

0045
FRI

to 0500
FRI

Waterloo Platforms 12 to 24
Possession

0045
FRI

to 0500
FRI

North Siding
Sidings Possession

0045
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
PLATFORMS 12 TO 19TO BE KEPT CLEAR, STOCK CAN BERTH IN PLATFORMS 20 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 19 DECEMBER

Ref. No. P2025/4226412 Possession Manager Wessex Inner

Item
112

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11474561

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

1F_ARL_Derivative WON 38 2025/2026 Page B-222

1F_ARL_Derivative WON 38 - 2025/2026

page 232 of 362



1F_ARL_Derivative WON 38 2025-26  C5

SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

SW210 CLAPHAM JUNCTION TO READING

FELTHAM DEPOT 
(UP/DOWN ARRIVAL LINE)

FROM 1800 HOURS SATURDAY 13 DECEMBER 2025
The following alteration will take place. 

The existing 8 car Rear Clear Marker (RCM) situated on cess side of the Up/Down Arrival line approaching BEF2159 Signal 
(country end), will be moved by 23 metres (25 yards) towards London to new cess position.

(C14714) (13/12/2025) (41)

DETAILS OF WORK ALREADY CARRIED OUT (AR)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)

MD120   CAMDEN JUNCTION TO WATFORD JUNCTION (DC LINES)  

BETWEEN KILBURN HIGH ROAD AND QUEEN’S PARK STATIONS
Signal WS6 on the Down DC Electric (Up direction moves) at Queen’s Park Platform 4 has been converted to LED.

(C14701) (25/11/2025) (40)

BETWEEN KILBURN HIGH ROAD AND QUEEN’S PARK STATIONS
Signal WS7 on the Up DC Electric for moves in the Down direction at Kilburn High Road at 3m 05ch has been converted to LED.

(C14700) (26/11/2025) (40)

DETAILS OF WORK ALREADY CARRIED OUT (WX)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1040 ROMFORD TO UPMINSTER

TOP OF PLATFORM RAMP AT ROMFORD 
FROM 01:00 HOURS TUESDAY 21  st   OCTOBER 2025 UNTIL FURTHER NOTICE.   

A Temporary speed restriction of 5 MPH will apply to platform 1 only beginning at the top of the platform ramp, located at 00 
Miles 03 Chains to the buffer stops located at 00 Miles 00 Chains. 

N.B. The 5 MPH speed restriction is applicable to trains arriving at Romford Platform 1 only. All departing trains returning to 
Upminster may depart at the published line speed of 15 MPH.

(D23170) (21/10/2025) (UFN)

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1320 CAMDEN ROAD WEST JUNCTION TO STRATFORD

IN THE WIDE WAY BETWEEN CAMDEN ROAD CENTRAL JN AND CAMDEN ROAD
EAST JN / CAMDEN ROAD INCLINE JN 4M 44CHAIN, ELR BOK1 & CRF

FROM TUESDAY 18 NOVEMBER   2025   UNTIL FRIDAY 5 DECEMBER   2025  

Train drivers to be aware that crane lifts shall be undertaken adjacent to the railway boundary from 18 th November 2025 for the 
construction of new buildings (less than 5metres high) adjacent to the CRF line and BOK1 Up Main between Camden Road and
Caledonian Road & Barnsbury stations. The site is located between the Up North London Line & North London Line Incline. 

(D23261) (18/11/2025) (39)

EA1380 FENCHURCH STREET TO SHOEBURYNESS

LEIGH ON SEA INTERLOCKING
The following signalling area will be affected by the test

DN MAIN – UR287 – UR325 

UP MAIN- UR575R – UR286 

ALL SIGNALS BETWEEN THE ABOVE AND THE CHANGEOVER. 

18/12/2025 01.00- 01.30 
(D23236) (13/12/2025) (39)

DAGENHAM DOCK INTERLOCKING
The following signalling area will be affected by the test 

UP TILBURY – UR644 – UR616 

DN TILBURY- UR617 – UR645 

ALL SIGNALS BETWEEN THE ABOVE AND THTE FOLLOWING SIDINGS &GOODS YARD WIIL BE 

AFFECTED DURING THE CHANGEOVER. 

UP/DN GOODS 

ALL SIDINGS (FORD MOTOR COMPANY SIDINGS) 

ALL FREIGHT LINER SIDINGS 

EXCHANGE SIDINGS 

RIPPLE LANE WEST YARDS 

ALSO PLEASE INFORD ASHFORD 

Date:16/12/2025: 01.00 – 01.30 
(D23238) (13/12/2025) (39)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

19 SO110 Victoria To Ramsgate (Via Herne Hill 
And Chatham)

Victoria to Ramsgate (Via Herne Hill and Chatham) 
Exceptionally Poor Rail Adhesion update-line name 
correction.

D22933 30/08/2025

19 SO310 Hither Green To Maidstone West (Via
Dartford)

Hither Green to Maidstone West (Via Dartford) 
Exceptionally Poor Rail Adhesion update-removal of sites 
after assessment.

D22933 30/08/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2C Amend the Class 707 clearances as shown below: D22959 13/09/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous reRquests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk
(D17882) (20/03/2021) (UFN)

MODULE KSW – ROUTE CLEARANCE
Hard Copy Sectional Appendix Page 17

Table D2A – Route clearance of electric multiple units

Amend the clearances as shown below:

Line of 
route

ELR Line of Route / Sector Description

M Ch M Ch

319 Notes

SO110 VIR Victoria platforms 1-8 – Battersea Pier Jn 0 00 0 70 E
SO110 BSP1 Battersea Pier Jn – Connection to 

Stewarts Lane Up and Down lines (via 
Battersea Reversible)

0 71 1 33 E

SO110 VIR Battersea Pier Jn – Linford Street Jn 0 70 1 45 E

R1

 15 mph over bridge No.11 Ramsgate 
line over Stewarts Lane Depot (01m 
34ch)

SO110 VIR Linford Street Jn – Factory Jn 1 45 1 61 E
SO110 HHT Herne Hill South Jn – Route Boundary 

Sussex (Tulse Hill)
4 06 4 63 E

SO110 HHT Route Boundary Kent (Herne Hill South 
Jn) – Tulse Hill North Jn

4 63 4 76 E

SO110 HHT Route Boundary Kent (Herne Hill South 
Jn) – Tulse Hill Substation via platforms 1 
and 2

4 63 5 15 E

SO110 CSM3 Hawkwood Jn (Up Chatham Loop) – St 
Mary Cray Jn

11 66 12 30 E

(Item continued onto next page)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

MODULE KSW – ROUTE CLEARANCE - Continued

Line of
route

ELR Line of Route / Sector Description

M Ch M Ch

319 Notes

SO130 XTD Charing Cross – Metropolitan Jn 0 00 1 31 E
SO130 CSW Cannon Street Sub Station – Metropolitan Jn 

(via Metropolitan Reversible line)
1 53 1 33 E

SO130 XTD Metropolitan Jn – Borough Market Jn 1 31 1 50 E
SO130 XTD Borough Market Jn – London Bridge 

platforms 1-9
1 50 1 69 E

SO130 XTD London Bridge platforms 1-9 – North Kent 
East Jn

1 69 4 25 E

SO130 XTD North Kent East Jn – Tanners Hill Jn 4 25 5 29 E
SO130 XTD Tanners Hill Jn – Parks Bridge Jn 5 29 6 14 E
SO130 XTD Parks Bridge Jn – Courthill Loop South Jn 6 14 6 21 E
SO130 CSM1 Chislehurst Jn – St Mary Cray Down Jn via 

Reversible Chatham Loop
11 33 11 71 E

SO130 CSM2 Chislehurst Jn – Hawkwood Jn (Up Chatham 
Loop)

11 33 11 66 E

SO250 BSF Battersea Pier Jn – Connection to Battersea 
Reversible

0 71 1 18 E

SO250 BSF Connection to Battersea Reversible – 
Stewarts Lane Jn

1 18 1 36 E

SO250 BSF Stewarts Lane Jn – Factory Jn 1 36 1 61 E
SO250 BSP1 Battersea Pier Jn – Connection to Stewarts 

Lane Up and Down lines (via Battersea 
Reversible)

0 71 1 33 E

SO250 BSP1 Connection to Stewarts Lane Up and Down 
lines (via Battersea Reversible) – Longhedge 
Jn (via Battersea Reversible)

1 33 1 66 E

SO250 BSP2 Longhedge Jn – Pouparts Jn 1 66 2 19 E
SO250 CJL Latchmere Jn No.2 – Route Boundary 

(SW100) (Ludgate Jn)
0 68 0 47 E

SO280 MCL Route Boundary (LN3213) (Kentish Town Jn) 
– ELR change (Former Farringdon Jn)

0 66 0 00 E

SO280 FTL ELR change (Former Farringdon Jn) – Snow 
Hill Tunnel (Change of Mileage)

0 00 0 39 E

SO280 HHH Snow Hill Tunnel (Change of Mileage) – 
Blackfriars

0 21 0 35 E

SO280 HHH Blackfriars – Blackfriars Jn 0 35 0 63 E
SO280 BMJ Blackfriars Jn – Metropolitan Jn 0 63 1 14 E
SO280 HHH Blackfriars Jn – Loughborough Jn 0 63 3 36 E
SO280 LTC Loughborough Jn – Cambria Jn 3 34 3 62 E
SO280 LOC Loughborough Jn – Canterbury Road Jn 3 39 3 79 E
SO280 HHH Loughborough Jn – Herne Hill North Jn 3 36 4 30 E
SO330 LCH Courthill Loop North Jn – Ladywell Jn 6 21 6 41 E
SO330 LCH Ladywell Jn – New Beckenham Jn 6 41 9 51 E
SO330 NBB New Beckenham Jn – Beckenham Jn 9 51 10 04 E
SO500 WLL Falcon Jn – Latchmere No1 Jn via Clapham 

Jn platforms 16 and 17
0 00 0 63 E

(Item continued onto next page)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R1 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R2 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R3 installation of speed indicators (to remain covered up until commissioned)
R4 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

GROSVENOR RIVER BRIDGE
08:00 TUESDAY 19 SEPTEMBER 2025 UNTIL 18:00 THURSDAY 05 FEBRUARY 2026

As part of the upcoming drainage works at Grosvenor River Bridge (located between 0m1298y and 0m1612y on the VTB1) there
will be some changes in surroundings that drivers need to be aware of. 

From 08:00 on Tuesday 19th September 2025 until 18:00 on Thursday 5th February 2026 drainage pot remedial works will be 
undertaken and as part of this the team will be erecting a Haki staircase to the north abutment of the bridge. 

This staircase will be visible above the parapet wall and is a potential source of distraction to drivers passing through the area on 
the adjacent lines. 

The staircase will be positioned adjacent to the Brighton Reversible line at approximately 0m1563y.

 When passing through this location drivers may also see operatives on the staircase carrying out work under an ALO plan (hand
tools only). This work or the presence of this staircase will not impact signal sighting.

(D22920) (19/09/2025) (45)

HORLEY STATION
FROM 2345 HOURS SATURDAY 11 OCTOBER 2025 T0 0400 MONDAY 9 FEBRUARY

2026
As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
vImportant Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS (LNE)
PREVIOUSLY AMENDED GENERAL INSTRUCTIONS

Page 
No

Instruction Name and Sub Heading (if 
required)

Explanation of Change Ref Date Last 
Published

10 Rule Book Module TS1 - General signalling
regulations

ADD: Placement of TCOD must not interfere with 
the correct operation of Bystable MLC.

D23052 04/10/2025

10 Handbook 21 Safe Work Leader (SWL) 
blocking a line

New line entry required for LN670 Jarrow Branch 
following legacy change of operational status.

D23186 10/11/2025

31 Line Clear Verification (LCV) Updates to LN860 subject to line clear verification.: D22944 29/09/2025

32A Lockout Protection Systems Correction to the general instruction listing the new 
LODS commissioned in LN836.

D22709 09/09/2025

32A Lockout Protection Systems Updates to LN860 Lockout protection system table 
in the sectional appendix.

D22944 29/09/2025

38 Operational Station Platform Lengths In 
Metres

Alterations made to Huddersfield station in general 
instruction operational platform lengths in meters.

D22944 29/09/2025

38 Operational Station Platform Lengths In 
Metres

ADD Blyth Bebside to the table D23141 19/10/2025

38 Operational Station Platform Lengths In 
Metres

Huddersfield track reverted to full length D23201 17/11/2025

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the PlanningPublications@networkrail.co.uk  .  
(D11599) (16/04/16) (UFN)

GENERAL INSTRUCTIONS

Hard copy Sectional Appendix page 38
Explanation of Change: New platforms constructed at Darlington

OPERATIONAL STATION PLATFORM LENGTHS IN METRES
Station Down Up Single Multi-Platform
Darlington platform 5 - 270.2 - -
Darlington platform 6 - - 151.9 -

London North Eastern Route GI - Dated: 02/12/2025
(D23260) (02/12/2025) (39)

NETWORK RAIL LONDON NORTH EASTERN ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

GENERAL INSTRUCTIONS – Continued 

Hard copy Sectional Appendix page 38-50
Explanation of Change: Amended platform lengths as below 

OPERATIONAL STATION PLATFORM LENGTHS IN METRES
Operational lengths are defined as the length between the top of the ramps (or platform end where no ramps are provided) or 
top of ramp to a platform mounted signal or top of ramp to a buffer stop. Note – These measurements take no account of 
Railway Undertakings stand back distances or any Stop Car Marker Boards.

NOTE – For most lengths of East Midlands Route Platforms, see remarks column in the relevant Table ‘A’ in Sectional Appendix 
Module LN4

STATION DOWN UP SINGLE MULTI-PLATFORM
APPERLEY BRIDGE 143 120 - -
GUISELEY 143 109.3 - -
SHIPLEY
Platform 1 (Up Shipley Main) 143
Platform 4 (Down Forster Square Main) 198
WAKEFIELD KIRKGATE
Platform 1 (Down L&Y) 98.6

London North Eastern Route GI - Dated: 13/12/2025
(D23319) (13/12/2025) (41)
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NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 004 Euston to Armitage Junction MD101-004 MU differential speeds introduced on Down Fast, 

start and end mileages added.
D22873 10/08/2025

MD101 005 Euston to Armitage Junction MD101-005 MU differential speeds introduced on DF & UF, 
note added about 'F' Sidings, City linenames corrected, start 
and end mileages added

D22873 10/08/2025

MD101 005 Euston to Armitage Junction Note on diagram about Willesden relief lines moved up the 
page. Reference changed from sequence 005 to seq 005 – 
006. Remark about Willesden ‘F’ sidings rewritten.

D22927 23/08/2025

MD101 006 Euston to Armitage Junction New remark added about Willesden Relief lines referencing 
sequence 005 and 006.

D22927 23/08/2025

MD101 006 Euston to Armitage Junction MD101-006 MU differential speeds introduced, start and end 
mileages added

D22873 10/08/2025

MD101 007 Euston to Armitage Junction MD101-007 MU differential speeds introduced, DC electric 
lines drawn in on right hand side from tunnel onwards, Up 
Slow bi-di speed redrawn, start and end mileage added

D22873 10/08/2025

MD101 007 Euston to Armitage Junction DC lines crossover and sand drag added offroute D23109 11/10/2025
MD101 008 Euston to Armitage Junction MD101-008 MU speeds provided on DF & UF, North Wembley

Jn and OHNS redrawn down the page, to highlight bidi on Up 
Slow only. Format of all digit speeds changed to modern type. 
DC electric lines added and are indicative only. OHNS 
renamed North Wembley OHNS. Axle counter remark 
changed. Start and end mileages added.

D22873 10/08/2025

MD101 009 Euston to Armitage Junction MD101-009 MU differential speeds introduced on DF & UF, 
redrawn top third of page, DC electric lines added as indicative
only, start of page mileage added

D22873 10/08/2025

MD101 014 Euston to Armitage Junction MD101-014 MU differential speeds introduced lower half of 
page, US and DS 90 mph stars moved down the page, 
linetype changed in tunnels

D22880 17/08/2025

MD101 015 Euston to Armitage Junction MD101-015 MU differential speeds introduced. Up Fast MU 
speed change is at 31m 72ch.

D22880 17/08/2025

MD101 016 Euston to Armitage Junction MD101-016 MU differential speeds introduced, Grand Union 
Canal name change, amended start mileage of page

D22880 17/08/2025

MD101 016 Euston to Armitage Junction 
(exclusive)

End of diagram mileage amended D23253 22/11/2025

MD101 017 Euston to Armitage Junction MD101-017 MU differential speeds introduced, speed change 
removed from 37m 14ch on Up Fast

D22880 17/08/2025

MD101 017 Euston to Armitage Junction 
(exclusive)

Start of diagram mileage amended. Cheddington platform 1 
redrawn at 36MP

D23253 22/11/2025

MD101 018 Euston to Armitage Junction MD101-018 MU differential speeds introduced to top half of 
page, amended start mileage of page

D22880 17/08/2025

MD101 023 Euston to Armitage Junction Typo and missing brcakets in A421 City Road, location 
column.

D22927 23/08/2025

MD101 025 Euston to Armitage Junction MD101-025 Mileage adjustment added to location column D23054 20/09/2025
MD101 030 Euston to Armitage Junction Reference corrected in platform length remark. Changed to 

MD101-029 vice 022
D23157 25/10/2025

MD101 035 Euston to Armitage Junction DTVF down direction speed redrawn at top of page within 4ft. 
Speed change added at 101m 42ch and end of diagram 
mileage amended

D23084 04/10/2025

MD101 036 Euston to Armitage Junction Speed change removed from 101m 42ch and start of diagram 
mileage amended. Format of speeds amended on DTVF and 
UTVF to within the 4ft, top half of page through Atherstone.

D23084 04/10/2025

MD105 001 Hanslope Jn to Rugby (Via 
Northampton)

TAWS remark and North /south Gateway linenames added D23180 08/11/2025

MD105 002 Hanslope Jn to Rugby (Via 
Northampton)

Move two stars and one structure to the top of page D23180 08/11/2025

MD136 005 Harlesden Jn To Wembley 
Central (Willesden Carriage 
Shed Lines)

Change of ELR and mileage added. WEF1 mileages changed D23109 11/10/2025

MD137 001 Harlesden Jn To Wembley 
Central (Wembley Yard Lines)

Route changed to West Coast South D23109 11/10/2025

MD137 002 Harlesden Jn To Wembley 
Central (Wembley Yard Lines)

Route changed to West Coast South D23109 11/10/2025

MD137 003 Harlesden Jn To Wembley 
Central (Wembley Yard Lines)

Change of ELR and mileage added. WEF1 mileages changed D23109 11/10/2025

(Item continued onto next page)
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NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS Continued

LOR Seq Line of Route Description Explanation of Change Ref Date Last 
Published

MD137 004 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

Speed of siding crossover changed to 5 vice 10mph. 
WEF1 mileages changed

D23109 11/10/2025

MD137 005 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

Change of ELR and mileage added. WEF1 mileages 
changed

D23109 11/10/2025

MD140 001 Bletchley to Bedford St Johns 
(Inclusive)

MD140.01 Linename corrected to Vale Sidings. 5mph 
speed change moved to this page. ELRs added into 
location column. Rail intersection bridge added after 
Bletchley East Jn.

D22937 30/08/2025

MD140 002 Bletchley to Bedford St Johns 
(Inclusive)

MD140.02 Linename corrected to Vale Sidings. 5mph 
speed changed removed from this page.

D22937 30/08/2025

MD166 003 North Pole Junction To Wembley Route in top right-hand corner changed to West Coast
South

D23135 18/10/2025

MD166 005 North Pole Junction To Wembley Offroute speed on Down Fast amended to 110/ 
MU120 / EPS120.  Lower left of diagram

D22893 10/08/2025

MD166 006 North Pole Junction To Wembley Route in top right-hand corner changed to West Coast
South

D23135 18/10/2025

MD166 007 North Pole Junction To Wembley Route in top right-hand corner changed to West Coast
South

D23135 18/10/2025

MD166 009 North Pole Junction To Wembley Speeds clarified on US; crossovers added north of 
station. DC electric linenames changed

D23109 11/10/2025

MD167 001 Mitre Bridge Jn to Acton Wells Jn 
(South West Lines)

Route chaned to WCS. Route boundary on diagram 
updated linetype & names.

D23135 18/10/2025

MD170 001 Acton Canal Wharf To Willesden 
Junction

MD170-001 MU speed introduced on Down Fast at 
bottom of the page

D22873 10/08/2025

MD180 001 Rugby Trent Valley Junction to New 
Bilton

Route changed to West Coast South. D23135 18/10/2025

MD301 001 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

MD301-001 Route boundary added and remove start 
of diagram mileage at top of page

D22874 16/08/2025

MD301 011 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Start and end mileages added D23134 18/10/2025

MD301 012 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Start and end mileages added D23134 18/10/2025

MD301 013 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Start and end mileages added D23134 18/10/2025

MD301 014 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Start and end mileages added D23134 18/10/2025

MD301 015 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Start and end mileages added D23134 18/10/2025

MD301 016 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Start and end mileages added D23134 18/10/2025

MD301 018 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Start and end mileages added D23134 18/10/2025

MD101 030 Euston to Armitage Junction Reference corrected in platform length remark. 
Changed to MD101-029 vice 022

D23157 25/10/2025

MD101 035 Euston to Armitage Junction DTVF down direction speed redrawn at top of page 
within 4ft. Speed change added at 101m 42ch and end
of diagram mileage amended

D23084 04/10/2025

MD101 036 Euston to Armitage Junction Speed change removed from 101m 42ch and start of 
diagram mileage amended. Format of speeds 
amended on DTVF and UTVF to within the 4ft, top half
of page through Atherstone.

D23084 04/10/2025

MD136 005 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Change of ELR and mileage added. WEF1 mileages 
changed

D23109 11/10/2025

MD137 001 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

Route changed to West Coast South D23109 11/10/2025

MD137 002 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

Route changed to West Coast South D23109 11/10/2025

MD137 003 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

Change of ELR and mileage added. WEF1 mileages 
changed

D23109 11/10/2025

MD137 004 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

Speed of siding crossover changed to 5 vice 10mph. 
WEF1 mileages changed

D23109 11/10/2025

MD137 004 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

MD137-004 WEF1 mileages amended D23272 22/11/2025

MD137 005 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

Change of ELR and mileage added. WEF1 mileages 
changed

D23109 11/10/2025

MD140 001 Bletchley to Bedford St Johns 
(Inclusive)

MD140.01 Linename corrected to Vale Sidings. 5mph 
speed change moved to this page. ELRs added into 
location column. Rail intersection bridge added after 
Bletchley East Jn.

D22937 30/08/2025

(Item continued onto next page)
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Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk     

Alternatively, you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk     

(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (46R)

BLETCHLEY FREIGHT SIDINGS 
UNTIL MONDAY 15 SEPTEMBER 2026

Bletchley Freight Sidings 9, 10 and 11 ownership has been changed for a set period, they are private sidings from Wednesday 
23 April 2025. This is under reference STNC/G1/2025/NWC/965 expiring 15 September 2026. After 15 September 2026 the 
sidings revert to network sidings.
(D22655) (17/05/2025) (52R)
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NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

MODULE KSW ROUTE CLEARANCE TABLES
Hard Copy Sectional Appendix Page 107

Table D2A – Route clearance of electric multiple units

Amend the clearances as shown below:

Line of 
route

ELR Line of Route / Sector Description

M Ch M Ch

319 Notes

SW100 RDG1 West London Jn – Ludgate Jn 
(Windsor lines)

3 17 3 57 E

SW100 BML1 West London Jn – Ludgate Jn (Main 
lines)

3 17 3 57 E

SW100 FLL2/3 Route Boundary (Sussex SO250) 
(Longhedge Jn) – Ludgate Jn

1 77 3 57 E

SW100 CJL Ludgate Jn – Route Boundary 
(Sussex SO250) (Latchmere Jn No.2)

0 30 0 47 E

SW100 RDG1 Ludgate Jn – Clapham Jn (Windsor 
lines)

3 57 3 74 E

SW100 BML1 Ludgate Jn – Clapham Jn (Main lines) 3 57 3 74 E

SW105 BML1 Clapham Jn – Wimbledon platforms 5,
6, 7 and 8

3 74 7 19 E

SW105 PPW Wimbledon North Jn – Wimbledon 
platforms 1, 2, 3 and 4 (District line)

8 26 8 47 E

R1

1. Prohibited Wimbledon platforms 1, 2
and 3

SW105 BML1 Wimbledon platforms 5, 6, 7 and 8 – 
Wimbledon West Jn

7 19 7 49 E

SW105 BML1 Wimbledon West Jn – Hampton Court
Jn

7 49 13 27 E

SW105 BML1 Hampton Court Jn – Woking 13 27 24 27 E

SW105 BML1 Woking – Basingstoke 24 27 47 61 E

R1

a) Prohibited Basingstoke platform 5

SW105 BML1 Basingstoke – Eastleigh West Jn 47 61 73 42 E

SW110 WPH1 Woking Jn – Guildford 24 62 30 27 E

SW110 WPH1 Guildford – Shalford Jn 30 27 31 42 E

SW110 WPH1 Shalford Jn – Haslemere 31 42 42 79 E

SW135 ETF Eastleigh West Jn – Fareham 73 42 84 21 E

SW140 SDP1 St Denys – Change of ELR 1 59 14 15 E

SW140 SDP2 Change of ELR – Fareham 84 10 84 21 E

SW140 SDP2 Fareham – Quay Viaduct 84 21 84 77 E

SW140 SDP2 Quay Viaduct – Cosham 84 77 90 06 E

SW140 SDP2 Cosham – Cosham Jn 90 06 90 43 E

SW180 RPE Raynes Park – Epsom (Change of 
ELR)

8 51 14 18 E

SW180 BTH2 Route Boundary Sussex (Ewell 
East) – Epsom [Duplicated in SO680]

17 33 18 73 E

(Item continued on next page)
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NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET 

LAMBETH ROAD STRUCTURE 1/A13 – DISTRACTION NOTICE
FROM 00:01 HOURS SUNDAY 23  rd   NOVEMBER 2025 UNTIL 23:59 HOURS TUESDAY  

25  TH   JANUARY 2026  
As part of the upcoming repair works taking place on Lambeth Road structure (located at 0m1080y on the BML1 line) there will 
be a number of changes in the surroundings over the upcoming months. From 00:01 on Sunday 23rd November, for the first 
phase of repair works there will be paint removal and water jetting taking place on the structure. This will result in mist and dust 
being produced which may be visible to drivers when passing over the structure so prior notice is being provided. 

Scaffold will also be used to access the structure from Lambeth Road below, however this scaffold will not be visible above the 
parapet wall. There will also be no impact to signal sighting as a result of this work.

(D23248) (23/11/2025) (44)

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated:  29/11/2025
Explanation of change:  Signal NL1010 Removed.
(D23269) (29/11/2025) (RSSB) (UFN)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)
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MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Telford

21/11/2025 7 2 N

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent 
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden Junction

Low Level
Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS25 Willesden Junction
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 13/12/2025
Explanation of Change: Signal LJ7302 has been added to the table. 
(D23311) (29/11/2025) (UFN)
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