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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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1F_ARL_Derivative WON 38 2025-26  S1
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

ANGLIA ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES

Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:

WEEK WON WEEK WON Supplement
38 Thursday 11 December 2025

39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 

(SN1248) (29/11/2025) (41)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

KENT AND SUSSEX ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES

Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:
WEEK WON WEEK WON Supplement

38 Thursday 11 December 2025
39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 
(SN1248) (29/11/2025) (41)

LONDON NORTH EASTERN ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES
Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:
WEEK WON WEEK WON Supplement

38 Thursday 11 December 2025
39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 
(SN1248) (29/11/2025) (41)

LONDON NORTH WESTERN (SOUTH) ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES
Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:
WEEK WON WEEK WON Supplement

38 Thursday 11 December 2025
39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 
(SN1248) (29/11/2025) (41)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

WESSEX ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES
Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:
WEEK WON WEEK WON Supplement

38 Thursday 11 December 2025
39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 
(SN1248) (29/11/2025) (41)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 22 DECEMBER

Ref. No. P2025/4194977 Possession Manager Cleshar Contract Services

Item
150

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11368899

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 23 DECEMBER

Ref. No. P2025/4194978 Possession Manager Cleshar Contract Services

Item
151

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11369035

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 151 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4194881 Possession Manager Cleshar Contract Services

Item
152

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2025/11369159

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4204376 Possession Manager Area Planning London Bridge (DU)

Item
153

London Bridge Platforms 10-15
Line Blockage

0130
WED

to 0425
WED

Patrolling
0m0ch and 2m75ch
W2025/11401997

London Bridge
and Spa Road

9 Reversible
Line Blockage

0130
WED

to 0425
WED

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0130
WED

to 0425
WED

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0130
WED

to 0425
WED

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0130
WED

to 0425
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 153 CONTINUED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0130
WED

to 0425
WED

Up Bermondsey Spur
Line Blockage

0130
WED

to 0425
WED

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0130
WED

to 0425
WED

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0130
WED

to 0425
WED

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0130
WED

to 0425
WED

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0130
WED

to 0425
WED

New Cross Gate Up Sussex Loop
Line Blockage

0130
WED

to 0425
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 14 AND 15 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4204376) AND (P2025/4204424), AND TAKEN AS 2 LINE
BLOCKAGES

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 21 DECEMBER

Ref. No. P2025/4175658 Repeated item, please see details under route EA1320

Item
142

TUESDAY 23 DECEMBER

Ref. No. P2025/4308641 Repeated item, please see details under route EA1320

Item
145
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 23 DECEMBER

Ref. No. P2025/4222084 Possession Manager Area Planning Orpington (DU)

Item
74

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11336720

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 23 DECEMBER

Ref. No. P2025/4226383 Possession Manager Wessex Inner

Item
75

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474280

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 23 DECEMBER

Ref. No. P2025/4226331 Possession Manager Wessex Inner

Item
76

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474401

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 21 CONTINUED

West London Jn (SW)
and Waterloo

Up Main Fast
Possession

2330
WED

to 2359
FRI

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Possession

2330
WED

to 2359
FRI

Waterloo
and Nine Elms Jn

DW/DWF
Possession

2330
WED

to 2359
FRI

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Possession

2330
WED

to 2359
FRI

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Possession

2330
WED

to 2359
FRI

Up Windsor Slow/Windsor
Reversible
Possession

2330
WED

to 2359
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

2330
WED

to 2359
FRI

Windsor Relief Line 2
Possession

2330
WED

to 2359
FRI

Waterloo Platforms 1 to 24
Possession

2330
WED

to 2359
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

2330
WED

to 2359
FRI

Up Waterloo Curve
Possession

2330
WED

to 2359
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

2330
WED

to 2359
FRI

Up Sheepcote Lane
Possession

2330
WED

to 2359
FRI

Waterloo South Siding
Sidings Possession

2330
WED

to 2359
FRI

Engineers Sidings
Sidings Possession

2330
WED

to 2359
FRI

North Siding
Sidings Possession

2330
WED

to 2359
FRI

Structures Work
0m4ch and 2m20ch
W2025/11368285
Structures Work
0m4ch and 2m20ch
W2025/11369124
Structures Examination
0m4ch and 3m18ch
W2025/11361503
Eradication Of Wet Beds
1m30ch and 3m10ch
W2025/11604315

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 23 CONTINUED

Stewarts Lane Jn
and Factory Jn

Down/Up Stewarts Lane
Possession

2300
WED

to 0005
MON

Stewarts Lane Jn
and Longhedge Jn

Battersea Reversible
Possession

2300
WED

to 0005
MON

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

2300
WED

to 0005
MON

Up Atlantic/Platform 2
Possession

2300
WED

to 0005
MON

Factory Jn
and Ludgate Jn

Down and Up Ludgate
Possession

2300
WED

to 0005
MON

Longhedge Jn
and Pouparts Jn

Down/Up Single Battersea
Possession

2300
WED

to 0005
MON

Longhedge Jn
and Latchmere No.3
Jn

Down/Up Kensington
Possession

2300
WED

to 0005
MON

Brixton Jn
and Nunhead Jn

Down Catford Loop
Possession

2300
WED

to 0005
MON

Up Catford Loop
Possession

2300
WED

to 0005
MON

Loughborough Jn
and Canterbury Road
Jn

Down and Up Brixton Spur
Possession

2300
WED

to 0005
MON

Kent House Down/Up Pass Loops, Platforms
1-4
Possession

2300
WED

to 0005
MON

Herne Hill
and Tulse Hill

Down and Up Holborn
Possession

2300
WED

to 0005
MON

Blackfriars
and Herne Hill

Platform 3/Down Holborn
Slow/Down Holborn
Possession

2300
WED

to 0005
MON

Up Holborn/Up Holborn
Slow/Platform 4
Possession

2300
WED

to 0005
MON

Blackfriars Jn
and Cambria Jn

Down Holborn Fast/Down
Cambria Spur
Possession

2300
WED

to 0005
MON

Up Cambria Spur/Up Holborn
Fast
Possession

2300
WED

to 0005
MON

Stewarts Lane Jn Berthing Sidings No.1 & 2
Possession

2300
WED

to 0005
MON

Herne Hill Turnback Siding
Sidings Possession

2300
WED

to 0005
MON

Vegetation Clearance
3m10ch and 4m65ch
W2025/11685344
Structures Examination
4m0ch and 4m40ch
W2025/11618242
Earthwork Examination
4m0ch and 4m47ch
W2025/11579753
Litter / Graffiti Clearance
5m3ch and 5m23ch
W2025/11580313
Structures Work
3m40ch and 4m22ch
W2025/11425177
OTP Tamping
3m40ch and 4m13ch
W2025/11726147
Track Maintenance
3m55ch and 4m13ch
W2025/11337401
Patrolling
0m30ch and 1m60ch
W2025/11586319
Litter / Graffiti Clearance
3m4ch and 3m24ch
W2025/11634989
Patrolling
1m52ch and 8m26ch
W2025/11337223
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 23 CONTINUED

TRAFFIC REMARKS
FROM THE 27TH:

GTR 9P TO EXTEND TO RUN TO/FROM LUTON ALL DAY CALLING AT ALL STATIONS BETWEEN LUTON AND
ST PANCRAS

GTR SUTTON LOOP SERVICE WILL NOT RUN

GTR 9Y WILL RUN BROMLEY SOUTH TO SEVENOAKS

9RS TO START/TERMINATE AT LUTON ON SATURDAY AND SUNDAY DUE TO WCML CLOSURE

SOUTHEASTERN SERVICES TO / FROM VICTORIA DIVERTED TO / FROM CHARING CROSS OR CANNON
STREET

4TPH DIVERSIONS VIA BECKENHAM JN AND NEW BECKENHAM TO CHARING CROSS / CANNON STREET

ARL SLL SERVICE WILL NOT RUN

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN:
CANADA WATER AND CLAPHAM JN
BRIXTON AND BECKENHAM JN VIA PENGE EAST
LONDON BRIDGE AND BROMLEY SOUTH VIA CATFORD

DOMESTIC FREIGHT TO ISLE OF GRAIN DIVERTED VIA REDHILL AND MAIDSTONE WEST.

CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL.

LUL NORTHERN LINE TO BE OPEN BETWEEN KINGS CROSS ST PANCRAS / CHARING CROSS AND MORDEN
LUL DISTRICT LINE TO BE OPEN BETWEEN VICTORIA AND BLACKFRIARS
LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND BRIXTON

NO ACCESS/EGRESS AVAILABLE TO BATTERSEA YARD SIDINGS

DOWN/UP PORTSMOUTH LINES AVAILABLE TO TRAFFIC AT TULSE HILL

ROUTE IS AVAILABLE FOR TRAINS AT BECKENHAM JUNCTION TO/FROM NEW BECKENHAM

ROUTE IS AVAILABLE FOR GTR TRAINS FROM STEWARTS LANE DEPOT VIA 740/737A/B TO/FROM
BATTERSEA PIER JN

THIS POSSESSION IS SUPERSEDED BY 4085025

GENERAL REMARKS
THIS POSSESSION IS TO BE SUPERSEDED BY P4085025

LCV PROCESS TO APPLY TO THIS POSSESSION

B4 PROCESS TO BE APPLIED TO THIS POSSESSION

POSSESSION IS PUBLISHED IN THE WESSEX/KENT & SUSSEX/EAST MIDS/EASTERN WONS IN BOTH
WEEKS 39 AND 40.
ALL PARTIES ARE TO COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY
ARE REFERRING TO
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 25 DECEMBER

Ref. No. P2025/4226432 Possession Manager Wessex Inner

Item
78

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11474599

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 25 to FRIDAY 26 DECEMBER

Ref. No. P2025/4173864 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

Euston Platforms 1 to 16
Possession

0100
THU

to 2330
FRI

Structures Examination
0m0ch and 2m35ch
W2025/11592592

Euston
and Camden Jn

Lines A,B,C,D,E, X
Possession

0100
THU

to 2330
FRI

Camden Jn
and Watford Junction

Down and Up Fast
Possession

0100
THU

to 2330
FRI

Down and Up Slow
Possession

0100
THU

to 2330
FRI

Kilburn High Road Up & Dn Goods Loop
Possession

0100
THU

to 2330
FRI

Wembley Central Shunt Neck
Possession

0100
THU

to 2330
FRI

Watford Junction Platform 10
Possession

0100
THU

to 2330
FRI

Camden Jn
and Willesden
Suburban Jn

Down and Up DC Electric
Possession

0100
THU

to 0700
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0100
THU

to 2330
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 2330
FRI

Structures Examination
0m0ch and 2m35ch
W2025/11592822
Tunnel Examination
0m0ch and 0m75ch
W2025/11361823
OHL Work (Maintenance)
5m35ch and 8m10ch
W2025/11394431
P & D Maintenance
5m35ch and 8m10ch
W2025/11684230
C2 Rerail - Both Rails
5m65ch and 0m51ch
W2025/11385692
Visuals Structures Examination
0m0ch and 17m27ch
W2025/11592108
Visuals Structures Examination
0m0ch and 17m27ch
W2025/11592258
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 79 CONTINUED

0600 THU TO 1800 FRI
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 16, MIDDLE SIDINGS AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0100 THU TO 2000 FRI
STABLED AC TRACTION IN WEFOC, WEMBLEY CARRIAGE (ALSTOM DEPOT), C SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

0100 THU TO 0700 FRI
NO ACCESS TO DC LINES.

0700 FRI TO 2330 FRI
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.
NO ACCESS TO DC LINES CAMDEN JUNCTION TO SOUTH HAMPSTEAD.

FRIDAY 26 DECEMBER

Ref. No. P2025/4226471 Possession Manager Wessex Inner

Item
80

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11474604

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 20 DECEMBER

Ref. No. P2025/4077378 Possession Manager Area Planning Brighton (DU)

Item
103

Three Bridges Down Slow
Line Blockage

0155
SAT

to 0455
SAT

Patrolling
28m72ch and 29m40ch
W2025/11236222

Up Slow
Line Blockage

0155
SAT

to 0455
SAT

Up Platform Loop
Line Blockage

0155
SAT

to 0455
SAT

S&T Maintenance
28m72ch and 29m40ch
W2025/11703003
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 108 CONTINUED

WHYTELEAFE SOUTH CCTV (18m21ch)

MONDAY 22 to TUESDAY 23 DECEMBER

Ref. No. P2025/4171668 Possession Manager Area Planning Croydon (NetOps)

Item
109

Battersea Pier Jn
and Balham

Down & Up Brighton Slow
Possession

2345
MON

to 0455
TUE

Track Maintenance
1m25ch and 3m76ch
W2025/11163242

Falcon Jn
and Latchmere No.1
Jn

Down & Up West London
Possession

2345
MON

to 0455
TUE

Pigs Hill Siding 1
Sidings Possession

2345
MON

to 0455
TUE

Pigs Hill Siding 2
Sidings Possession

2345
MON

to 0455
TUE

S&T Renewal
1m25ch and 3m76ch
W2025/11603453
S&T Maintenance
1m25ch and 3m76ch
W2025/11322947
Permanent Way Inspection
1m29ch and 2m70ch
W2025/11331763
Litter / Graffiti Clearance
2m44ch and 2m67ch
W2025/11326441
Major Projects
2m49ch and 2m69ch
W2025/11536611
OTM Miller
2m75ch and 3m75ch
W2025/11362993

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (Possession)

PROTECTION LIMITS
Down Brighton Slow: Beyond TVC267pts# to Approach TVC305pts#
Up Brighton Slow: Beyond TVC302pts# to Approach TVC268pts#
Down West London: Approach TVC293pts#
Up West London: Beyond TVC294pts#
Pigs Hill Sidings 1 & 2: Siding Possessions

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND SELHURST JN

GTR WEST LONDON LINE SERVICES WILL NOT RUN

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA HERNE HILL

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MILLER AT TVC606 SIGNAL, ON THE UP BRIGHTON SLOW AT FALCON JN

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 34 CONTINUED

Charing Cross
and London Bridge

Down Charing X Fast/Down
Charing Cross
Possession

2345
MON

to 0450
TUE

Up Charing Cross/Up Charing X
Fast
Possession

2345
MON

to 0450
TUE

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
MON

to 0450
TUE

Blackfriars
and Dickens Jn

Down Snowhill Spur
Possession

2345
MON

to 0450
TUE

Blackfriars Jn
and London Bridge

Down Snowhill
Possession

2345
MON

to 0450
TUE

Up Snowhill
Possession

2345
MON

to 0450
TUE

London Bridge
and Edward Street Jn

4 Down
Possession

2345
MON

to 0450
TUE

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
MON

to 0450
TUE

London Bridge
and School Jn

7 Reversible / Down Kent Fast
Possession

2345
MON

to 0450
TUE

Up Kent Fast / 8 Up
Possession

2345
MON

to 0450
TUE

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

2345
MON

to 0450
TUE

London Bridge Platforms 4 to 9
Possession

2345
MON

to 0450
TUE

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2345
MON

to 0450
TUE

Tanners Hill Jn
and Lewisham Vale
Jn

Down and Up Tanners Hill
Possession

2345
MON

to 0450
TUE

School Jn
and Corbetts Lane Jn

Up Kent Slow/3 Up
Line Blockage (Between Trains)

0015
TUE

to 0420
TUE

Structures Work
4m0ch and 4m15ch
W2025/11736641

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 34 CONTINUED

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Snowhill Spur: Beyond TVS6044pts#
Down Snowhill: Beyond TVS6061pts#
Up Snowhill: Approach fixed crossing of TVS6062pts#
Metropolitan Reversible: Approach TL705pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Up Kent Slow/3 Up (LBBT): TL242 to TL2536

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1 TO 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

ALL PLATFORMS AVAILABLE AT CANNON STREET

TUESDAY 23 DECEMBER

Ref. No. P2025/4194978 Possession Manager Cleshar Contract Services

Item
121

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11369035

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 117 CONTINUED

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0130
WED

to 0425
WED

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0130
WED

to 0425
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0130
WED

to 0425
WED

Up Bermondsey Spur
Line Blockage

0130
WED

to 0425
WED

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0130
WED

to 0425
WED

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0130
WED

to 0425
WED

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0130
WED

to 0425
WED

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0130
WED

to 0425
WED

New Cross Gate Up Sussex Loop
Line Blockage

0130
WED

to 0425
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 14 AND 15 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4204376) AND (P2025/4204424), AND TAKEN AS 2 LINE
BLOCKAGES

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4171738 Possession Manager Area Planning Croydon (NetOps)

Item
118

Sydenham
and Windmill Bridge
Jn

Down Sussex/London Bridge
Slow
Possession

0020
WED

to 0510
WED

Track Maintenance
6m68ch and 9m55ch
W2025/11083095

Down Sussex/London Bridge
Fast
Possession

0020
WED

to 0510
WED

S&T Maintenance
6m68ch and 9m55ch
W2025/11683870
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 118 CONTINUED

Up Sussex/London Bridge Fast
Possession

0020
WED

to 0510
WED

Up Sussex/London Bridge Slow
Possession

0020
WED

to 0510
WED

Norwood Jn (London)
and Gloucester Road
Jn

Down Wallington
Possession

0020
WED

to 0510
WED

Up Wallington
Possession

0020
WED

to 0510
WED

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0020
WED

to 0510
WED

Up Crystal Palace Spur
Possession

0020
WED

to 0510
WED

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

0020
WED

to 0510
WED

S&T Maintenance
6m68ch and 9m55ch
W2025/11322954
S&C Tamping
8m15ch and 8m75ch
W2025/11362438
S&C Grinding Train
8m45ch and 9m0ch
W2025/11362017

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex/London Bridge Slow: Beyond TL996pts# to Approach T1590pts#
Down Sussex/London Bridge Fast: Beyond TL603# to Approach T1589pts#
Up London Bridge/Sussex Fast: Beyond T1587pts# to Approach TL598#
Up London Bridge/Sussex Slow: Beyond T1580pts# (also T1527/T1519/T1514pts) to Approach TL998pts#
Down Crystal Palace Spur/Platform Loop: Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#
Down Wallington: Approach T1539pts#
Up Wallington: Beyond T1540pts#
Through Road (Perturbation Siding): Sidings possession

TRAFFIC REMARKS
GTR SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT T16 SIGNAL, ON THE UP LONDON BRIDGE SLOW AT NORWOOD JN [PLATFORM 1]
GRINDER AT T17 SIGNAL, ON THE DOWN LONDON BRIDGE FAST AT NORWOOD JN [PLATFORM 4]

POSSESION TO BE GIVEN UP AROUND:
TAMPER AT T16 SIGNAL, ON THE UP LONDON BRIDGE SLOW AT NORWOOD JN [PLATFORM 1]
GRINDER AT T17 SIGNAL, ON THE DOWN LONDON BRIDGE FAST AT NORWOOD JN [PLATFORM 4]

WEDNESDAY 24 to FRIDAY 26 DECEMBER

Ref. No. P2025/4252929 Possession Manager Area Planning London Bridge (DU)

Item
119

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

2300
WED

to 0600
FRI

S&T Maintenance
2m65ch and 6m73ch
W2025/11509444
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 119 CONTINUED

Down Sussex Fast
Line Blockage

2300
WED

to 0600
FRI

Up Sussex Fast
Line Blockage

2300
WED

to 0600
FRI

Up Sussex Slow
Line Blockage

2300
WED

to 0600
FRI

New Cross Gate Up Sussex Loop
Line Blockage

2300
WED

to 0600
FRI

Down East London
Line Blockage

2300
WED

to 0600
FRI

PROTECTION LIMITS
Down Sussex Slow/ Down East London/ Down Sydenham Spur: TL4027 / TL4629 to TL605 / TVC738 (Protecting
TL4027 / TL4629)
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast: TL602 to TL4446 (Protecting TL602)
Up Sussex Slow/ Up Sydenham Spur TL604/ TL614 to TL4018 (Protecting TL604/ TL614)

WEDNESDAY 24 to SATURDAY 27 DECEMBER

Ref. No. P2025/4081248 Possession Manager Area Planning London Bridge (DU)

Item
54

Cannon Street Plat 1 - 7 / Line A - E
Possession

2330
WED

to 0400
SAT

Track Maintenance
0m0ch and 4m30ch
W2025/11363223

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2330
WED

to 0400
SAT

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2330
WED

to 0400
SAT

Cannon Street
and Chislehurst

Down Cannon Street/1
Down/Down Kent Slow/Down
Slow
Possession

2330
WED

to 0400
SAT

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2330
WED

to 0400
SAT

London Bridge
and Chislehurst

Up Slow/Up Kent Slow/3 Up
Possession

2330
WED

to 0400
SAT

Blackfriars Jn
and Dickens Jn

Down Snowhill Spur
Possession

2330
WED

to 0400
SAT

Corbetts Lane Jn
and Edward Street Jn

4 Down
Possession

2330
WED

to 0400
SAT

Blackfriars Jn
and New Cross Gate

Down Snowhill/4 Down/Down
Sussex Fast
Possession

2330
WED

to 0400
SAT

Structures Examination
0m0ch and 1m70ch
W2025/11354290
Other E&P Work
0m0ch and 1m70ch
W2025/11366115
S&T Maintenance
0m0ch and 4m30ch
W2025/11621540
Structures Examination
0m0ch and 4m30ch
W2025/11364045
Unload Materials
0m9ch and 1m50ch
W2025/11247494
Structures Examination
0m75ch and 1m70ch
W2025/11353878
Wheel Timber Renewal
1m0ch and 1m70ch
W2025/11305068
Other E&P Work
1m10ch and 3m54ch
W2025/11366382
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

WEDNESDAY 24 to SATURDAY 27 DECEMBER

Ref. No. P2025/4079628 Repeated item, please see details under route SO500

Item
115

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

TUESDAY 23 DECEMBER

Ref. No. P2025/4188516 Repeated item, please see details under route SO250

Item
73

TUESDAY 23 to WEDNESDAY 24 DECEMBER

Ref. No. P2025/4171853 Possession Manager Area Planning Orpington (DU)

Item
12

Battersea Pier Jn
and Shepherds Lane
Jn

Down Chatham Fast/Down
Chatham Main
Possession

2320
TUE

to 0400
WED

Track Maintenance
1m35ch and 2m55ch
W2025/11356099

Up Chatham Main/Up Chatham
Fast
Possession

2320
TUE

to 0400
WED

Battersea Pier Jn
and Voltaire Road Jn

Down Chatham Slow/Chatham
Reversible
Possession

2320
TUE

to 0400
WED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

2320
TUE

to 0400
WED

Up Waterloo Curve
Possession

2320
TUE

to 0400
WED

Wandsworth Road
and Shepherds Lane
Jn

Down Atlantic
Line Blockage (Between Trains)

2350
TUE

to 0330
WED

Up Atlantic
Line Blockage (Between Trains)

2350
TUE

to 0330
WED

Survey Work
1m39ch and 2m55ch
W2025/11745946
Patrolling
1m77ch and 2m55ch
W2025/11716271

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

NOTE THAT CURRENT WILL BE OFF OUTSIDE OF THE POSSESSION LIMITS AT FACTORY JN BETWEEN
VS775 AND VS774A POINTS IN ACCORDANCE WITH NR/L3/ELP/27115
THIS SECTION WILL NOT BE AVAILABLE TO ELECTRIC TRAINS/TRACTION

PROTECTION LIMITS
Down Chatham Fast/Down Chatham Main: Beyond TVS725pts# to Approach VS851pts#
Up Chatham Main/Up Chatham Fast: Beyond VS850pts# to Approach TVS726pts#
Down Chatham Slow/Chatham Reversible: Beyond TVS726/TVS727pts#
Down Waterloo Curve: Beyond W1784pts#
Up Waterloo Curve: Approach W1786pts#
Down Atlantic (LBBT): VS87 to VS111
Up Atlantic (LBBT): VS110 to VS86
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 29 CONTINUED

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)

TUESDAY 23 DECEMBER

Ref. No. P2025/4226383 Possession Manager Wessex Inner

Item
30

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474280

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 23 DECEMBER

Ref. No. P2025/4226331 Possession Manager Wessex Inner

Item
31

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11474401
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 31 CONTINUED

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 23 DECEMBER

Ref. No. P2025/4226645 Possession Manager Wessex Inner

Item
57

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11474980

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

TUESDAY 23 to WEDNESDAY 24 DECEMBER

Ref. No. P2025/4171853 Possession Manager Area Planning Orpington (DU)

Item
32

Battersea Pier Jn
and Shepherds Lane
Jn

Down Chatham Fast/Down
Chatham Main
Possession

2320
TUE

to 0400
WED

Track Maintenance
1m35ch and 2m55ch
W2025/11356099

Up Chatham Main/Up Chatham
Fast
Possession

2320
TUE

to 0400
WED

Battersea Pier Jn
and Voltaire Road Jn

Down Chatham Slow/Chatham
Reversible
Possession

2320
TUE

to 0400
WED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

2320
TUE

to 0400
WED

Up Waterloo Curve
Possession

2320
TUE

to 0400
WED

Wandsworth Road
and Shepherds Lane
Jn

Down Atlantic
Line Blockage (Between Trains)

2350
TUE

to 0330
WED

Up Atlantic
Line Blockage (Between Trains)

2350
TUE

to 0330
WED

Survey Work
1m39ch and 2m55ch
W2025/11745946
Patrolling
1m77ch and 2m55ch
W2025/11716271
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 35 CONTINUED

QUEENSTOWN ROAD

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W92 ON THE UP MAIN FAST
BETWEEN WEST LONDON JN AND QUEENSTOWN ROAD

POSSESSION TO BE TAKEN AROUND TAMPERS (COUPLED) AT SIGNAL W103 ON THE DOWN MAIN FAST AT
NINE ELMS JN

THIS POSSESSION WILL BE SUPERSEDED BY P2025/4071221

WEDNESDAY 24 to MONDAY 29 DECEMBER

Ref. No. P2025/4030366 Possession Manager Area Planning Orpington (NetOps)

Item
36

Linford St Jn
and Beckenham Jn

Down Chatham Main
Possession

2300
WED

to 0005
MON

Other E&P Work
1m64ch and 3m55ch
W2025/11368259

Up Chatham Main
Possession

2300
WED

to 0005
MON

Linford St Jn
and Voltaire Road Jn

Chatham Reversible
Possession

2300
WED

to 0005
MON

Stewarts Lane Jn
and Factory Jn

Down/Up Stewarts Lane
Possession

2300
WED

to 0005
MON

Stewarts Lane Jn
and Longhedge Jn

Battersea Reversible
Possession

2300
WED

to 0005
MON

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

2300
WED

to 0005
MON

Up Atlantic/Platform 2
Possession

2300
WED

to 0005
MON

Factory Jn
and Ludgate Jn

Down and Up Ludgate
Possession

2300
WED

to 0005
MON

Longhedge Jn
and Pouparts Jn

Down/Up Single Battersea
Possession

2300
WED

to 0005
MON

Longhedge Jn
and Latchmere No.3
Jn

Down/Up Kensington
Possession

2300
WED

to 0005
MON

Brixton Jn
and Nunhead Jn

Down Catford Loop
Possession

2300
WED

to 0005
MON

Up Catford Loop
Possession

2300
WED

to 0005
MON

Loughborough Jn
and Canterbury Road
Jn

Down and Up Brixton Spur
Possession

2300
WED

to 0005
MON

Kent House Down/Up Pass Loops, Platforms
1-4
Possession

2300
WED

to 0005
MON

Patrolling
1m64ch and 3m25ch
W2025/11702604
C2 Rerail - Both Rails
1m64ch and 3m55ch
W2025/11239343
Vegetation Clearance
3m10ch and 4m65ch
W2025/11685344
Structures Examination
4m0ch and 4m40ch
W2025/11618242
Earthwork Examination
4m0ch and 4m47ch
W2025/11579753
Litter / Graffiti Clearance
5m3ch and 5m23ch
W2025/11580313
Structures Work
3m40ch and 4m22ch
W2025/11425177
OTP Tamping
3m40ch and 4m13ch
W2025/11726147
Track Maintenance
3m55ch and 4m13ch
W2025/11337401
Patrolling
0m30ch and 1m60ch
W2025/11586319
Litter / Graffiti Clearance
3m4ch and 3m24ch
W2025/11634989
Patrolling
1m52ch and 8m26ch
W2025/11337223
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 25 DECEMBER

Ref. No. P2025/4226432 Possession Manager Wessex Inner

Item
37

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11474599

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 26 DECEMBER

Ref. No. P2025/4226471 Possession Manager Wessex Inner

Item
38

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11474604

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

SUNDAY 21 DECEMBER

Ref. No. P2025/4226069 Repeated item, please see details under route SW100

Item 9
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1F_ARL_Derivative WON 39 2025 26  D12
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R1 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R2 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R3 installation of speed indicators (to remain covered up until commissioned)
R4 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

GROSVENOR RIVER BRIDGE
08:00 TUESDAY 19 SEPTEMBER 2025 UNTIL 18:00 THURSDAY 05 FEBRUARY 2026

As part of the upcoming drainage works at Grosvenor River Bridge (located between 0m1298y and 0m1612y on the VTB1) there
will be some changes in surroundings that drivers need to be aware of. 

From 08:00 on Tuesday 19th September 2025 until 18:00 on Thursday 5th February 2026 drainage pot remedial works will be 
undertaken and as part of this the team will be erecting a Haki staircase to the north abutment of the bridge. 

This staircase will be visible above the parapet wall and is a potential source of distraction to drivers passing through the area on 
the adjacent lines. 

The staircase will be positioned adjacent to the Brighton Reversible line at approximately 0m1563y.

 When passing through this location drivers may also see operatives on the staircase carrying out work under an ALO plan (hand
tools only). This work or the presence of this staircase will not impact signal sighting.

(D22920) (19/09/2025) (45)

HORLEY STATION
FROM 2345 HOURS SATURDAY 11 OCTOBER 2025 T0 0400 MONDAY 9 FEBRUARY

2026
As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

DISCONNECTION NOTICE
***

WON DISCONNECTION SUMMARY
Start date 25/12/2025 Start time 02:00
Finish date 03/01/2026 Finish time 04:00

Site contacts

BARRY JOHNSTON
STEVE TAYLOR
BOB STEPHENSON
JOSE CHAVEZ

Phone numbers

07900 913497
07857 449916
07368 600293
07968 152521

Location
 GSM-R Terminals and PETS crossings in Cambridge PSB associated to:

o Cambridge Panel A (Cambridge South)
o Cambridge Panel B (Cambridge Central)

ELR and Mileage

GSM-R Terminals (See note 1 in Purpose of Work)

 GSM-R Dicora Panel A BGK 55m 35ch EA1161 Seq. 008

 GSM-R Dicora Panel B BGK 55m 35ch EA1161 Seq. 008

PETS - Cambridge Panel A

 Duxford AHB BGK 47m 62ch EA1161 Seq. 005

 Meldreth Road LC AHB SBR 49m 37ch EA1230 Seq. 002

 Harston AHB-X SBR 52m 46ch EA1230 Seq. 003

 Hauxton AHB-X SBR 54m 01ch EA1230 Seq. 003

N:B Mileage and chains for England and Wales routes and Mileage and Yards for Scotland route

LOR (line of route)
As per above details:
EA1161, EA1230

Purpose of Works to 
be carried out

Relocation  of  various  telecoms  instruments  in  Cambridge  PSB from  the  Operating  Room  NX
Panel (Cambridge Panel A and Cambridge Panel B) to the newly installed Workstations 1 (Desk
07) and Workstation 2 (Desk 08) and migration of various telephony circuits from the current STS
Concentrator to the newly installed Openscape 4000 Concentrator.

Works include:

 Disconnection and re-connection of the Signaller’s ETDs (Panel A & B).

 Disconnection and re-connection of the GSM-R Dicora ISDN lines (Panel A & B).

 Power down, relocation, and power up of the GSM-R Dicora terminals (Panel A & B).

 Testing, disconnection, and migration of various circuits (i.e., SPTs, PZTs, ETDs, PETS) from

the STS Concentrator to the new Openscape 4000 Concentrator.

 On completion of the above-mentioned relocation and migration works,  power down of the

STS Concentrator Key & Lamp panels and SIU associated to panel A, panel B and Remote

Concentrator at Great Chesterford Relay Room.

Note 1: The Disconnection of the GSM-R Dicora terminals are to be completed by 30/12/2025

List of Critical services
(to be taken from 
service report)

(D23299) (D/5936) (25/12/2025) (41)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y
NK494 Dartford Jn Reversible 12 2 Y

Last Updated 20/12/2025
Explanation of Change: Signal NK494 has been added
(D23337) (20/12/2025) (UFN)
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