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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

ANGLIA ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES

Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:

WEEK WON WEEK WON Supplement
38 Thursday 11 December 2025

39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 

(SN1248) (29/11/2025) (41)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

ANGLIA ROUTE SAFETY NOTICES – Continued 

WARNING

FROM 04:00 ON SATURDAY 27TH DECEMBER 2025

THE EQUIPMENT IDENTIFIED BELOW WILL BE ENERGISED AT 25,000
VOLTS

A.C. AND FROM THIS TIME MUST BE REGARDED LIVE AT ALL TIMES

OVERHEAD LINE EQUIPMENT FROM
Acton West Junction to Acton Bank Neutral Section

The following equipment is being energised: Up
Poplar: JW/00/26 to JW/01/15

Down Poplar: J/07/15C to JW/01/15

Electrical Control of this OLE will be from DIDCOT         ECR   from this date.

Group Standard GERT8000 Module AC (AC Electrified Lines) and Company Standard NR/L3/ELP/29987
(Working On or About 25 kV A.C. Electrified Lines) shall apply, and all persons concerned shall ensure that they

are supplied with a copy. There is no danger to persons, provided these instructions are strictly observed.

The Electrical Supply will be under the control of Didcot Electrical Control Room
that is staffed continuously and can be contacted on the following numbers.

Emergency (BT): 03308 541050

Non-emergency (BT): 03308 541051

Queries in connection with the energisation detailed with in this notice (other than situations requiring emergency 
action) should be referred to the following:

Queries in connection with the energisation detailed with in this notice (other than situations 
requiring emergency action) should be referred to the following:
Stuart Burrows
DPE / OLE PE
Network Rail
Enterprise House
167-169 Westbourne Terrace
London
W2 6JX
07850 406631
stuart.burrows@networkrail.co.uk

Colin Paterson
Senior Portfolio Manager
Network Rail
Enterprise House 
167-169 Westbourne Terrace 
London 
W2 6JX
07768 874732
colin.paterson@networkrail.co.uk 

 (SN1512) (27/12/2025) (44)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

KENT AND SUSSEX ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES

Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:
WEEK WON WEEK WON Supplement

38 Thursday 11 December 2025
39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 
(SN1248) (29/11/2025) (41)

LONDON NORTH EASTERN ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES
Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:
WEEK WON WEEK WON Supplement

38 Thursday 11 December 2025
39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 
(SN1248) (29/11/2025) (41)

LONDON NORTH WESTERN (SOUTH) ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES
Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:
WEEK WON WEEK WON Supplement

38 Thursday 11 December 2025
39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 
(SN1248) (29/11/2025) (41)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

WESSEX ROUTE SAFETY NOTICES

CHRISTMAS PUBLICATION DATES
Please note, the dates for publication of the WON’s and WON Supplements over the Christmas period are as follows:
WEEK WON WEEK WON Supplement

38 Thursday 11 December 2025
39 Friday 12 December 2025 39 Thursday 18 December 2025
40 Thursday 18 December 2025 40 Wednesday 24 December 2025
41 Friday 19 December 2025 41 Wednesday 31 December 2025

FREEZE INFORMATION:

WON
39 – 23:00 hours Thursday 11/12/2025 - 
40 – 23:00 hours Wednesday 17/12/2025 - 
41 – 23:00 hours Thursday 18/12/2025 - 

WON Supplement
38 – 10:00 hours Thursday 11/12/2025  - 
39 – 10:00 hours Thursday 18/12/2025 - 
40 – 10:00 hours Wednesday 24/12/2025 - 
41 – 10:00 hours Wednesday 31/12/2025 - 
(SN1248) (29/11/2025) (41)
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1011 SEVEN KINGS TO IPSWICH
T2025/
228591

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Other
(25/34)
Network Rail
Maintenance (Romford)

GEOMETRIC ALIGNMENT

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2025/
227271

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(25/29)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT

TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0110 TO 0430
SAT

SATURDAY 20 DECEMBER

Ref. No. P2025/4180323 Possession Manager Anglia IMDM Romford

Item
2

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Patrolling
2m70ch and 3m70ch
W2025/11332444

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Bow Midland All
Sidings Possession

0130
SAT

to 0530
SAT

S&T Maintenance
2m70ch and 3m70ch
W2025/11612388

PROTECTION LIMITS
Down Temple Mills: L2119 pts to Fixed Diamond Crossing on Approach L2148A pts
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1292

SATURDAY 20 DECEMBER

Ref. No. P2025/4211021 Possession Manager Elizabeth Line Maintenance

Item
3

Westbourne Park Jn
and Abbey Wood
Elizabeth Line

CRL Eastbound/Line 6
Protected Path

0050
SAT

to 0150
SAT

Stepney Green
Junction
and Pudding Mill Lane

Eastbound
Protected Path

0050
SAT

to 0150
SAT

Pudding Mill Lane
and Stepney Green
Junction

Westbound
Protected Path

0050
SAT

to 0150
SAT

Abbey Wood
Elizabeth Line
and Westbourne Park
Jn

CRL Westbound
Protected Path

0050
SAT

to 0150
SAT

GENERAL REMARKS
Tunnel Ventilation System proof Testing 0050 - 0150
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 20 DECEMBER

Ref. No. P2025/4107198 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2025/11332780

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B# pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 21 DECEMBER

Ref. No. P2025/4072991 Repeated item, please see details under route EA1160

Item
61

SUNDAY 21 DECEMBER

Ref. No. P2025/4187657 Possession Manager Network Operations Anglia

Item
5

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0140
SUN

to 0415
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11332922

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0140
SUN

to 0415
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0140
SUN

to 0415
SUN

Station Work
3m75ch and 4m10ch
W2025/11714210

PROTECTION LIMITS
Down Temple Mills: L2140# pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651# pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE (REVERSE) BETWEEN 0115 TO 0140 SUN AND 0415 TO 0545 SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 21 DECEMBER

Ref. No. P2025/4211024 Possession Manager Elizabeth Line Maintenance

Item
6

Pudding Mill Lane
and Stepney Green
Junction

CRL Eastbound
Possession

0050
SUN

to 0635
SUN

Critical Compliance Inspection
13km130m and 14km576m
W2025/11624224

ISOLATION OF ELECTRICAL SECTIONS
0050 Sun - 0635 Sun
101-B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S,T,U
102-A,B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S

PROTECTION LIMITS
Eastbound Approach XR207 to Approach 2135pts#

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

SUNDAY 21 DECEMBER

Ref. No. P2025/4189760 Possession Manager Anglia IMDM Romford

Item
7

Stratford L/End
and Manor Park

Down and Up Main
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Track Maintenance
3m50ch and 6m30ch
W2025/11332984

Stratford
and Maryland

Avoiding Line
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Structures Examination
4m17ch and 5m15ch
W2025/11656296

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0545 SUN: 319AB,320DEF
ISOLATION REF...GEI-13

PROTECTION LIMITS
Down Main: L2133A pts to L329
Up Main: L356 to L254
Avoiding Line (Stratford): Beyond L295
Down Electric: L257 to L331
Up Electric: L352 to L256
Down Branch: Approach L909
Up Branch: Beyond L334
Up Passenger Avoiding (Ilford): Beyond L354
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 23 DECEMBER

Ref. No. P2025/4107242 Possession Manager Anglia IMDM Romford

Item
11

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m40ch
W2025/11332967

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Litter / Graffiti Clearance
6m5ch and 6m35ch
W2025/11723835
Litter / Graffiti Clearance
7m20ch and 7m40ch
W2025/11722131

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 23 DECEMBER

Ref. No. P2025/4107219 Possession Manager Network Operations Anglia

Item
12

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m30ch
W2025/11333102

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Litter / Graffiti Clearance
9m10ch and 9m35ch
W2025/11723881
Litter / Graffiti Clearance
9m65ch and 10m15ch
W2025/11430863
Station Work
12m8ch and 12m39ch
W2025/11716241
Litter / Graffiti Clearance
12m20ch and 12m40ch
W2025/11724218
S&C Grinding Train
13m0ch and 14m70ch
W2025/11333945
Litter / Graffiti Clearance
13m35ch and 13m55ch
W2025/11724043
Litter / Graffiti Clearance
14m65ch and 15m15ch
W2025/11724222
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

Litter / Graffiti Clearance
18m0ch and 18m30ch
W2025/11724226
Litter / Graffiti Clearance
20m0ch and 20m30ch
W2025/11724230

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0430 TO 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

GENERAL REMARKS
W/11333102 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP

W/11333945 S&C GRINDING TRAIN IN USE OTM865087
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L474 SIGNAL ON THE UP ELECTRIC
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L464 SIGNAL ON THE UP ELECTRIC

TUESDAY 23 DECEMBER

Ref. No. P2025/4318417 Possession Manager Aureos Rail

Item
13

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2025/11754816

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-16

PROTECTION LIMITS
No.18 Pts to Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PAR OF LEY ST CONSTRUCTION WORKS**

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4103324 Possession Manager Network Operations Anglia

Item
14

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 4m50ch
W2025/11333092

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0110
WED

to 0455
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
WED

to 0455
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
WED

to 0455
WED

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0110
WED

to 0455
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0125
WED

to 0430
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0125
WED

to 0430
WED

Pudding Mill Lane CRL Eastbound
Possession

0125
WED

to 0430
WED

CRL Westbound
Possession

0125
WED

to 0430
WED

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11724705
Drainage Work
0m0ch and 1m10ch
W2025/11545933
OHL Work
0m0ch and 3m5ch
W2025/11615733
Structures Work
1m15ch and 1m66ch
W2025/11723083
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0355 WED: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-07

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L125#
Up Suburban: L124# to Buffer Stops Platforms 1-10

0110 TO 0455 WED
Down Main: Buffer Stops Platforms 11-12 to L2126B# pts
Up Main: L2124B# pts to Buffer Stops Platforms 11-12
Down Fast: Approach L127#
Up Fast: Beyond L126#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2128B# pts

0125 TO 0430 WED
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0110 WED
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND BOW JN FROM 0110 TO 0125 AND 0430 TO 0455 WED
STANSTED AIRPORT SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS
AT 13-17 LIVERPOOL STREET AND BOW JN, AND VIA PLATFORMS 11-12 AT STRATFORD FROM 0430 TO
0455 WED

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-12 AT LIVERPOOL STREET FROM 0110 TO 0455
WED WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED WITH PANTOGRAPHS LOWERED

GENERAL REMARKS
W/11545933 INCLUDES ADDITONAL WORKSITE MILEAGE OF 1M 10CH TO 1M 60CH ON THE BGK

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4108713 Possession Manager Anglia IMDM Romford

Item
15

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2025/11333116

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215B# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4318398 Possession Manager Aureos Rail

Item
16

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2025/11754843

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-17

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PAR OF LEY ST CONSTRUCTION WORKS**

THURSDAY 25 to FRIDAY 26 DECEMBER

Ref. No. P2025/4081270 Possession Manager Network Operations Anglia

Item
17

Liverpool Street Platforms 1-17
Possession

0200
THU

to 2359
FRI

Station Work
0m0ch and 2m10ch
W2025/11251080

Liverpool Street
and Cheshunt Jn

Down and Up
Suburban/Southbury
Possession

0200
THU

to 2359
FRI

Reading Lane Jn Graham Road Curve
Possession

0200
THU

to 2359
FRI

Seven Sisters Jn Up/Down Seven Sisters Chord
Possession

0200
THU

to 2359
FRI

Structures Examination
0m0ch and 0m30ch
W2025/11666435
Structures Work
0m0ch and 0m77ch
W2025/11284267
Structures Examination
0m0ch and 1m20ch
W2025/11629655
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

Bury Street Jn
and Enfield Town

Down and Up Enfield
Possession

0200
THU

to 2359
FRI

Enfield Town Platforms 1-3
Possession

0200
THU

to 2359
FRI

Liverpool Street
and Shenfield C/End

Down and Up Main
Possession

0200
THU

to 2359
FRI

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0200
THU

to 2359
FRI

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0200
THU

to 2359
FRI

Bethnal Green East
Jn
and Coppermill Jn

Down Fast/Down Cambridge
Possession

0200
THU

to 2359
FRI

Coppermill Jn
and Bethnal Green
East Jn

Up Cambridge/Up Fast
Possession

0200
THU

to 2359
FRI

Clapton Jn
and Chingford

Down and Up Chingford
Possession

0200
THU

to 2359
FRI

Chingford Platforms 1-3
Possession

0200
THU

to 2359
FRI

Liverpool Street
and Shenfield

Down and Up Electric
Possession

0200
THU

to 2359
FRI

Gidea Park Stabling Lines 1-4
Possession

0200
THU

to 2359
FRI

Shenfield
and Mountnessing Jn

Southend Loop
Possession

0200
THU

to 2359
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0200
THU

to 2359
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0200
THU

to 2359
FRI

Pudding Mill Lane CRL Eastbound
Possession

0200
THU

to 2359
FRI

CRL Westbound
Possession

0200
THU

to 2359
FRI

Bow Jn
and Ruckholt Rd Jn

Down and Up Temple Mills
Possession

0200
THU

to 2359
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0200
THU

to 2359
FRI

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0200
THU

to 2359
FRI

Structures Examination
0m0ch and 1m20ch
W2025/11648914
Structures Examination
0m0ch and 1m30ch
W2025/11142538
Structures Examination
0m0ch and 1m30ch
W2025/11171082
Remove Rail Defects
0m0ch and 2m10ch
W2025/11612954
Patrolling
0m0ch and 2m10ch
W2025/11613203
Track Maintenance
0m0ch and 2m10ch
W2025/11613302
D&P Maintenance
0m0ch and 2m10ch
W2025/11634526
D&P Maintenance
0m0ch and 2m10ch
W2025/11634673
OHL Work (Maintenance)
0m0ch and 2m10ch
W2025/11516322
Structures Work
2m15ch and 7m18ch
W2025/11190471
Track Maintenance
2m15ch and 3m70ch
W2025/11665682
Track Maintenance
2m15ch and 3m70ch
W2025/11665526
D&P Maintenance
2m15ch and 7m18ch
W2025/11634562
D&P Maintenance
2m15ch and 7m18ch
W2025/11634514
Vegetation Clearance
3m66ch and 5m20ch
W2025/11676910
Structures Examination
4m5ch and 7m18ch
W2025/11270844
Structures Examination
12m5ch and 20m60ch
W2025/11055175
D&P Maintenance
12m20ch and 20m20ch
W2025/11634504
Structures Examination
7m23ch and 12m0ch
W2025/11610955
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

Stratford Central Jn
West
and Lea Jn

Up Channelsea Loop
Possession

0200
THU

to 0435
FRI

Lea Jn
and Stratford

Down and Up North London
Possession

0200
THU

to 0435
FRI

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0200
THU

to 2359
FRI

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Possession

0200
THU

to 2359
FRI

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0200
THU

to 2359
FRI

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0200
THU

to 2359
FRI

Romford
and Upminster

Upminster Branch
Possession

0200
THU

to 2359
FRI

Chadwell Heath Turnback Line
Possession

0200
THU

to 2359
FRI

Gidea Park Turnback Line
Possession

0200
THU

to 2359
FRI

Shenfield Bay Line/Platform 6
Possession

0200
THU

to 2359
FRI

Shenfield Jn
and Southend Victoria

Down and Up Southend
Possession

0200
THU

to 2300
FRI

Shenfield Platform 1/Up Passenger Loop
Possession

0200
THU

to 2359
FRI

Southend Victoria Platforms 1-4
Possession

0200
THU

to 2300
FRI

Wickford Platforms 1-4
Possession

0200
THU

to 2359
FRI

Wickford Jn
and Southminster

Up & Down Southminster
Possession

0200
THU

to 2359
FRI

North Fambridge Down Platform
Possession

0200
THU

to 2359
FRI

Bow Midland Bow Yard
Sidings Possession

0200
THU

to 2359
FRI

Romford Romford Engineers Depot
Sidings Possession

0200
THU

to 2359
FRI

Up Sidings
Sidings Possession

0200
THU

to 2359
FRI

D&P Maintenance
7m23ch and 12m0ch
W2025/11665547
Structures Examination
8m5ch and 9m50ch
W2025/11270755
Structures Examination
12m5ch and 20m60ch
W2025/11058348
D&P Maintenance
12m20ch and 20m20ch
W2025/11634636
Structures Examination
17m50ch and 19m60ch
W2025/11399896
OHL Work (Maintenance)
3m7ch and 4m45ch
W2025/11623820
OHL Work (Maintenance)
3m7ch and 4m45ch
W2025/11624039
S&T Maintenance
3m30ch and 3m45ch
W2025/11707389
Major Projects
7m63ch and 8m33ch
W2025/11359022
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

Aldersbrook Carriage
Sidings

Aldersbrook Sidings
Sidings Possession

0200
THU

to 2100
FRI

Ilford Carriage Sidings
Sidings Possession

0200
THU

to 2100
FRI

Shenfield Stabling Sidings 1-3
Sidings Possession

0200
THU

to 2100
FRI

Southend Victoria All Sidings
Sidings Possession

0200
THU

to 2300
FRI

Shenfield Jn
and Southend Victoria
L/End

Down and Up Southend
Possession

2300
FRI

to 2359
FRI

ISOLATION OF ELECTRICAL SECTIONS
0200 THU TO 2359 FRI: 301,302,303,304,305,306,309,310,311,312,313BC,314AB,315,316
ISOLATION REF...MAX1C/GEI

0200 THU TO 2100 FRI: 317,318,319,320,321,322,323,324,6301A,6302A
ISOLATION REF...MAX2A/GEI

0200 THU TO 2100 FRI: 361
ISOLATION REF...MAX10/GEI

0800 FRI TO 1600 FRI: 365,366,367,368,6303A,6304A
ISOLATION REF...MAX3A/GEI

0800 FRI TO 1600 FRI: 329,330,331,332
ISOLATION REF...T14/GEI-04

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN
PLATS 11-17 LIVERPOOL STREET 0200 THU 25th-FRI 2nd 0315.
ALDERSBROOK CS AND ILFORD DEPOT 0200 THU-2100 FRI.
SHENFIELD PLATS 1-6 AND SIDINGS 1-3 0800-1600 FRI.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

Up Temple Mills: Beyond S820B pts
Carpenters Road Curve/Up Channelsea Loop: Approach NL644B# pts
Dn Channelsea Curve: Beyond Fixed Diamond Crossing Beyond NL642# pts
Up Channelsea Curve: Approach NL643# pts
Dn Lea Curve/Dn High Meads Loop: Beyond NL1421
Up High Meads Loop/Up Lea Curve: Approach NL1290
Dn High Meads Curve: Beyond NL1423
Up High Meads Curve: Approach NL1420
Dn Branch: Approach L2414 pts
Up Branch: Beyond L2412B pts
Upminster Branch: Buffers Romford to Buffers Upminster
Turnback Line (Chadwell Heath): To Buffers
Turnback Line (Gidea Park): To Buffers
Bay Line/Platform 6 (Shenfield): To Buffers Platf 6 Shenfield
Dn Southend/Platforms 1-2 (Southend Victoria): To Buffers Plats 1-2 Southend Victoria
Plats 3-4 (Southend Victoria)/Up Southend/Plat 1 (Shenfield)/Up Passenger Loop (Shenfield): From Buffers Plats 3-4
Southend Victoria
Plat 1 (Wickford): From Buffers Plat 1 Wickford
Plat 4 (Wickford): To Buffers Plat 4 Wickford
Up & Dn Southminster/Dn Platform (North Fambridge): To Buffers Southminster

CONTINUED IN GENERAL REMARKS

TRAFFIC REMARKS
STEX TO RUN BETWEEN SSD AND TOM ON FRI AND SHUNT FROM TOM PLAT 3 TO TOM PLAT 4 VIA THE
T.MILLS LOOP LINE.
ARL NLL SERVICES TO RUN TO/FROM SRA ON FRI
SRA-MRW SERVICES WILL NOT RUN
FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA ELY & PBO WHERE POSSIBLE
THAMESIDE FREIGHT SERVICES TO DIVERT VIA TAH LINES WHERE POSSIBLE
LUL TO NOTE CENTRAL AND VICTORIA LINES TO BE OPEN

NO ARL CHI, ENF AND CHN SERVICES FROM 0200 THU TO 0300 SAT
NO ACCESS TO/FROM LST PLATS 1-17 FROM 0200 THU 25/12/25 TO 0400 FRI 02/01/26
DLR CLOSURE REQUIRED FOR CHRISTMAS SHUTDOWN PERIOD ONLY 0130 THU TO 0430 FRI

NO TRAINS TO STABLE IN LST PLATS 1-10
TRAINS TO BE STABLED IN LST PLATS 11-14
TRAINS TO STABLE AS REQUIRED IN LST PLATS 15-17
ARL TO STABLE TRAINS WITH PANTOGRAPHS LOWERED IN SRA PLATS 1-2 ON THU
ELIZABETH LINE TO STABLE TRAINS IN SNF PLATS 5-6

DIESEL SHUNT MOVES PERMITTED WITHIN DEPOT TO BE AGREED BETWEEN DEPOT SHUNTER AND
PICOS
ILFORD DEPOT YARD ROAD 22 AND LEY ST SIDING NO.4 TO BE KEPT CLEAR

ISOLATION AFFECTING ALDERSBROOK SIDINGS, ILFORD DEPOT, GDP STABLING LINES & SNF TO BE
GIVEN UP BY 2100 FRI

BLOCKADE POSSESSION COVERS MULTIPLE WEEKS
PART 1 OF 2 P/4081270 WEEK 39
PART 2 OF 2 P/4081493 WEEK 40

Liverpool Street Roof
Maintenance
WA Cyclic Type B

GENERAL REMARKS

1F_ARL_Derivative WON 39 2025/2026 Page B-16

1F_ARL_Derivative WON 39 - 2025/2026

page 26 of 327



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 20 DECEMBER

Ref. No. P2025/4107198 Repeated item, please see details under route EA1010

Item 4

SUNDAY 21 DECEMBER

Ref. No. P2025/4184520 Possession Manager Anglia IMDM Romford

Item
21

Brentwood
and Ingatestone

Down and Up Main
Possession

0145
SUN

to 0630
SUN

S&C Grinding Train
19m40ch and 21m10ch
W2025/11333412

Shenfield
and Billericay L/End

Down and Up Southend
Possession

0145
SUN

to 0630
SUN

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0145
SUN

to 0630
SUN

Brentwood
and Shenfield

Down and Up Electric
Possession

0145
SUN

to 0630
SUN

Shenfield Platforms 4-5
Possession

0145
SUN

to 0630
SUN

Mountnessing Jn
and Shenfield

Southend Loop
Possession

0145
SUN

to 0630
SUN

Shenfield Bay Line/Platform 6
Possession

0145
SUN

to 0630
SUN

Up Sidings
Sidings Possession

0145
SUN

to 0630
SUN

Harold Wood
and Brentwood

Down and Up Electric
BLOCKED To A/C Electric
Trains

0145
SUN

to 0600
SUN

Billericay L/End
and Wickford L/End

Down and Up Southend
BLOCKED To A/C Electric
Trains

0145
SUN

to 0600
SUN

Shenfield Stabling Sidings 1 2 3
BLOCKED To A/C Electric
Trains

0145
SUN

to 0600
SUN

Drainage Work
19m40ch and 21m0ch
W2025/11613346
S&T Maintenance
19m40ch and 21m10ch
W2025/11614008
Drainage Inspection
20m0ch and 20m30ch
W2025/11545935
Other E&P Work
20m20ch and 21m10ch
W2025/11614536
OHL Work
20m28ch and 22m0ch
W2025/11751969

ISOLATION OF ELECTRICAL SECTIONS
0145 SUN TO 0600 SUN: 329,330,371,372
ISOLATION REF...GEI-18ACT

PROTECTION LIMITS
Down Main: L485 to L669
Up Main: L710 to L508
Down Southend: Approach L523#
Up Southend/Platform 1-3 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L562#
Down Electric/Southend Loop: Beyond L483
Southend Loop/Up Electric: Approach L506
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON TRAINS STABLED AT SHENFIELD AND CS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 21 CONTINUED

GENERAL REMARKS
W/11333412 S&C GRINDING TRAIN IN USE OTM865085
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L493 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L522 SIGNAL ON THE UP MAIN
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND LOOP

W/11545935 INCLUDES ADDITONAL WORKSITE MILEAGE OF 20M 20CH TO 20M 70CH ON THE SOUTHEND
LOOP

W/11614008 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 10CH ON THE SOUTHEND
LOOP

MONDAY 22 DECEMBER

Ref. No. P2025/4308396 Possession Manager Anglia IMDM Romford

Item
24

Goodmayes
and Gidea Park

Down and Up Main
Line Blockage + Disconnect

0130
MON

to 0440
MON

Track Maintenance
10m0ch and 13m0ch
W2025/11725820

Romford Romford Engineers Depot
Sidings Possession

0130
MON

to 0440
MON

Up Sidings
Sidings Possession

0130
MON

to 0440
MON

PROTECTION LIMITS
Down Main: L379 to L429
Up Main: L462 to L408

MONDAY 22 DECEMBER

Ref. No. P2025/4189738 Possession Manager Anglia IMDM Romford

Item
25

Brentwood
and Shenfield

Down and Up Electric
Possession

0145
MON

to 0435
MON

S&C Grinding Train
19m40ch and 21m10ch
W2025/11333726

Shenfield Platforms 4-5
Possession

0145
MON

to 0435
MON

Mountnessing Jn
and Shenfield

Southend Loop
Possession

0145
MON

to 0435
MON

Shenfield Bay Line/Platform 6
Possession

0145
MON

to 0435
MON

Brentwood
and Chelmsford L/End

Down and Up Main
Possession

0145
MON

to 0435
MON

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0145
MON

to 0435
MON

Drainage Work
19m40ch and 21m10ch
W2025/11613403
S&T Maintenance
19m40ch and 21m10ch
W2025/11614011
Drainage Inspection
20m0ch and 20m30ch
W2025/11545946
OHL Work
21m15ch and 29m10ch
W2025/11615589
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 25 CONTINUED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0145
MON

to 0435
MON

Ingatestone Down Passenger Loop
Possession

0145
MON

to 0435
MON

Shenfield Up Sidings
Sidings Possession

0145
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
0145 MON TO 0435 MON: 333,334
ISOLATION REF...GEI-14

PROTECTION LIMITS
Down Electric/ Southend Loop: L483 to L2294# pts
Southend Loop/Up Electric: L2294# pts to L506
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield
Down Main/Down Passenger Loop (Ingatestone): L485 to L711#
Up Main: L756# to L508
Down Southend: Approach L519#
Up Southend/Platform 1-3 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

GENERAL REMARKS
W/11333726 S&C GRINDING TRAIN IN USE OTM865086
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L493 SIGNAL DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L522 SIGNAL ON THE UP MAIN
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND LOOP

W/11545946 INCLUDES ADDITONAL WORKSITE MILEAGE OF 20M 20CH TO 20M 70CH ON THE SOUTHEND
LOOP

W/11614011 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 10CH ON THE SOUTHEND
LOOP

W/11613403 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND
LOOP

TUESDAY 23 DECEMBER

Ref. No. P2025/4107219 Repeated item, please see details under route EA1010

Item
12

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4108713 Repeated item, please see details under route EA1010

Item
15
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4108530 Possession Manager Network Operations Anglia

Item
31

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m20ch
W2025/11333124

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Station Work
12m8ch and 12m39ch
W2025/11716152

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11333124 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

THURSDAY 25 to FRIDAY 26 DECEMBER

Ref. No. P2025/4081270 Repeated item, please see details under route EA1010

Item
17

EA1040 ROMFORD TO UPMINSTER

MONDAY 22 DECEMBER

Ref. No. P2025/4270157 Possession Manager Railscape Limited

Item
44

Romford
and Upminster

Upminster Branch
Line Blockage

0055
MON

to 0550
MON

Litter / Graffiti Clearance
3m10ch and 3m30ch
W2025/11359670

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

SATURDAY 20 DECEMBER

Ref. No. P2025/4100396 Repeated item, please see details under route EA1010

Item 1

SATURDAY 20 DECEMBER

Ref. No. P2025/4173039 Possession Manager Anglia IMDM Tottenham Hale

Item
60

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
SAT

to 0600
SAT

Patrolling
6m44ch and 7m49ch
W2025/11137149

PROTECTION LIMITS
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Water

SUNDAY 21 DECEMBER

Ref. No. P2025/4072991 Possession Manager Anglia IMDM Tottenham Hale

Item
61

Bethnal Green West
Jn
and Cheshunt Jn

Down Suburban/Down
Southbury
Possession

0145
SUN

to 0950
SUN

Remove Rail Defects
1m21ch and 13m77ch
W2025/11330484

Cheshunt Jn
and Bethnal Green
West Jn

Up Southbury/Up Suburban
Possession

0145
SUN

to 0950
SUN

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Possession

0145
SUN

to 0950
SUN

Bury Street Jn
and Enfield Town

Down and Up Enfield
Possession

0145
SUN

to 0950
SUN

Enfield Town Platforms 1-3
Possession

0145
SUN

to 0950
SUN

Bethnal Green East
Jn
and Coppermill Jn

Down Fast/Down Cambridge
Possession

0145
SUN

to 0950
SUN

Coppermill Jn
and Bethnal Green
East Jn

Up Cambridge/Up Fast
Possession

0145
SUN

to 0950
SUN

Clapton Jn
and Chingford

Down and Up Chingford
Possession

0145
SUN

to 0950
SUN

Chingford Platforms 1-3
Possession

0145
SUN

to 0950
SUN

Seven Sisters Jn Up/Down Seven Sisters Chord
Possession

0145
SUN

to 0950
SUN

Chingford Carriage
Sidings

Sidings 1-9
Sidings Possession

0145
SUN

to 0950
SUN

Remove Rail Defects
1m21ch and 1m41ch
W2025/11612876
OHL Work (Maintenance)
1m40ch and 3m25ch
W2025/11612814
OHL Work
2m0ch and 5m5ch
W2025/11694870
P & D Maintenance
3m0ch and 4m43ch
W2025/11787251
Off Track Work
3m60ch and 13m77ch
W2025/11353018
P & D Maintenance
3m60ch and 13m77ch
W2025/11450679
Structures Work
4m45ch and 4m60ch
W2025/11710897
URFDO Inspections
5m5ch and 10m33ch
W2025/11529537
Litter / Graffiti Clearance
5m40ch and 5m60ch
W2025/11714598
PL Stoneblowing
10m0ch and 10m35ch
W2025/11719400
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 61 CONTINUED

Washer Road
Sidings Possession

0145
SUN

to 0950
SUN

ISOLATION OF ELECTRICAL SECTIONS
0145 SUN TO 0950 SUN: 313,314,315,316,401,402,407,408
ISOLATION REF...GEI-12

PROTECTION LIMITS
Down Suburban/Down Southbury: L81 to L1395#
Up Southbury/Up Suburban: L1394# to L80
Graham Road Curve: Approach NL1268#
Up/Down Seven Sisters Chord: Approach S16#
Down Enfield/Platform 1 (Enfield Town): To Buffer Stops Platform 1 Enfield Town
Platforms 2-3/Up Enfield (Enfield Town): From Buffer Stops Platforms 2-3 Enfield Town
Down Fast/Down Cambridge: L2091# pts to L1007#
Up Cambridge/Up Fast: L170# to Fixed Diamond Crossing on Approach L2092# pts
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION

WEST ANGLIA SERVICES TO RUN VIA THE LEA VALLEY / COPPERMILL JN AND STRATFORD
ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN AND STRATFORD

LUL VICTORIA LINE TO BE OPEN

WA CYCLIC TYPE A

GENERAL REMARKS
W/11353018 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M20CH TO 10M55CH ON THE ENT

W/11450679 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M20CH TO 10M55CH ON THE ENT

W/11612814 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 03M 04CH TO 03M 27CH ON THE HDT

W/11719400 TAMPER IN USE OTM908472
POSSESSION TO BE TAKEN AROUND TAMPER AT L1368 SIGNAL ON THE UP SOUTHBURY
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L1356 SIGNAL ON THE UP ENFIELD
W/11787251 - INCLUDES ADDITIONAL MILEAGE ON CJC 4M37CH to 10M33CH

FOLLOWING SIGNALS WILL BE BLANKED AND POINTS WILL HAVE TO BE MANUALLY OPERATED ON CJC
L1407, L1411, L1413, L1415, L1419, L1421, L1423, L1425, L1427, L1429, L1431, L1433, L1444, L1446, L1448,
L1440, l1438, L1434, L1432, L1430, L1428, L1424, L1422, L1420, L1418, L1414, L1412, L1410, L1408

HIGHAMS PARK LC WILL BE TAKEN UNDER LOCAL (TOTTENHAM DU STAFF REQUIRED)

SUNDAY 21 DECEMBER

Ref. No. P2025/4225767 Possession Manager Anglia IMDM Tottenham Hale

Item
62

Clapton Jn
and Tottenham South
Jn

Down and Up Cambridge
Line Blockage (Between Trains)

0100
SUN

to 0600
SUN

S&T Maintenance
4m70ch and 5m31ch
W2025/11419167

Temple Mills West Jn
and Coppermill Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0100
SUN

to 0600
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 62 CONTINUED

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
SUN

to 0600
SUN

PROTECTION LIMITS
Down Cambridge: L1007 to L1011
Up Cambridge: L1012 to L170
Down Temple Mills: Beyond L1001
Up Temple Mills: Approach S716
Lea Valley Reversible: To Buffer Stops Meridian Water

GENERAL REMARKS
W/11419167 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 6M 44CH TO 6M 55CH ON THE SDC AND 6M
44CH TO 7M 50CH ON THE LVR

MONDAY 22 DECEMBER

Ref. No. P2025/4316316 Possession Manager Anglia IMDM Tottenham Hale

Item
63

Reading Lane Jn
and Hackney Downs
North Jn

Down and Up Suburban
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

OHL Work (Ground Level)
2m78ch and 10m35ch
W2025/11741131

Hackney Downs North
Jn
and Cheshunt Jn

Down and Up Southbury
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

Bury Street Jn
and Enfield Town

Down and Up Enfield
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

Enfield Town Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

Litter / Graffiti Clearance
5m40ch and 5m60ch
W2025/11722052
Litter / Graffiti Clearance
7m1ch and 8m55ch
W2025/11722122

PROTECTION LIMITS
Down Suburban/Down Southbury: L139 to L1379
Up Southbury/Up Suburban: L1376 to L140
Up/Down Seven Sisters Chord: Beyond L1327
Down Enfield/Platform 1 (Enfield Town): To Buffer Stops Platform 1 Enfield Town
Platforms 2-3 (Enfield Town)/Up Enfield: From Buffer Stops Platforms 2-3 Enfield Town

GENERAL REMARKS
W/11741131 INCLUDES ADDITIONAL WORKSITE MILAGE OF 9M 20CH TO 10M 55CH ON THE ENT

MONDAY 22 DECEMBER

Ref. No. P2025/4225892 Possession Manager Anglia IMDM Tottenham Hale

Item
64

Clapton Jn
and Tottenham South
Jn

Down and Up Cambridge
Line Blockage (Between Trains)

0100
MON

to 0600
MON

S&T Maintenance
4m70ch and 5m31ch
W2025/11419168

Temple Mills West Jn
and Coppermill Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0100
MON

to 0600
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 64 CONTINUED

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
MON

to 0600
MON

PROTECTION LIMITS
Down Cambridge: L1007 to L1011
Up Cambridge: L1012 to L170
Down Temple Mills: Beyond L1001
Up Temple Mills: Approach S716
Lea Valley Reversible: To Buffer Stops Meridian Water

GENERAL REMARKS
W/11419168 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 6M 44CH TO 6M 55CH ON THE SDC AND 6M
44CH TO 7M 50CH ON THE LVR

MONDAY 22 to TUESDAY 23 DECEMBER

Ref. No. P2025/4096440 Repeated item, please see details under route EA1170

Item
107

TUESDAY 23 DECEMBER

Ref. No. P2025/4103482 Repeated item, please see details under route EA1010

Item 9

TUESDAY 23 DECEMBER

Ref. No. P2025/4103541 Repeated item, please see details under route EA1010

Item
10

TUESDAY 23 DECEMBER

Ref. No. P2025/4225978 Possession Manager Anglia IMDM Tottenham Hale

Item
65

Clapton Jn
and Tottenham South
Jn

Down and Up Cambridge
Line Blockage (Between Trains)

0100
TUE

to 0600
TUE

S&T Maintenance
4m70ch and 5m31ch
W2025/11419169

Temple Mills West Jn
and Coppermill Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0100
TUE

to 0600
TUE

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
TUE

to 0600
TUE

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
TUE

to 0600
TUE

Patrolling
5m39ch and 5m45ch
W2025/11136914
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

MONDAY 22 DECEMBER

Ref. No. P2025/4309484 Possession Manager Railscape Limited

Item
106

Bruce Grove
and Bury Street Jn

Down and Up Southbury
Line Blockage (Between Trains)

0100
MON

to 0500
MON

PROTECTION LIMITS
Down Southbury: L1337 to L1353
Up Southbury: L1348 to L1334

MONDAY 22 to TUESDAY 23 DECEMBER

Ref. No. P2025/4096440 Possession Manager Anglia IMDM Tottenham Hale

Item
107

Cambridge Heath
and Cheshunt Jn

Down Suburban/Down
Southbury
Possession

2335
MON

to 0515
TUE

Track Maintenance
2m5ch and 13m77ch
W2025/11330530

Cheshunt Jn
and Cambridge Heath

Up Southbury/Up Suburban
Possession

2335
MON

to 0515
TUE

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Possession

2335
MON

to 0515
TUE

South Tottenham
West Jn
and Seven Sisters Jn

Up/Down Seven Sisters Chord
Possession

2335
MON

to 0515
TUE

Bury Street Jn
and Enfield Town

Down and Up Enfield
Possession

2335
MON

to 0515
TUE

Enfield Town Platforms 1-3
Possession

2335
MON

to 0515
TUE

Cambridge Heath
and Clapton Tunnel

Down Fast/Down Cambridge
Possession

0200
TUE

to 0400
TUE

Clapton Tunnel
and Cambridge Heath

Up Cambridge/Up Fast
Possession

0200
TUE

to 0400
TUE

P & D Maintenance
2m5ch and 13m77ch
W2025/11646704
URFDO Inspections
2m5ch and 13m77ch
W2025/11529549
Off Track Work
2m5ch and 13m77ch
W2025/11353561
Station Work
2m30ch and 13m50ch
W2025/11326322
Patrolling
2m45ch and 3m25ch
W2025/11137632

PROTECTION LIMITS
2335 MON TO 0515 TUE
Down Suburban/Down Southbury: L125# to L1395#
Up Southbury/Up Suburban: L1394# to L124#
Graham Road Curve: Approach NL1268#
Up/Down Seven Sisters Chord: Approach S72B# pts
Down Enfield/Platform 1 (Enfield Town): To Buffer Stops Platform 1 Enfield Town
Platforms 2-3 (Enfield Town)/Up Enfield: From Buffer Stops Platforms 2-3 Enfield Town

0200 TO 0400 TUE
Down Fast/Down Cambridge: L127# to L159#
Up Cambridge/Up Fast: L158# to L126#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

ITEM 107 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN BETHNAL GREEN NORTH JN AND HACKNEY
DOWNS FROM 2335 MON TO 0125 TUE AND 0425 TO 0515 TUE

AMENDED TRAIN PLAN STRUCTURE:
RAIL REPLACEMENT BUS SERVICE IN OPERATION OTHER SERVICES DIVERTED VIA LEA VALLEY

TRAINS TO BE STABLED IN PLATFORMS 1-3 AT ENFIELD TOWN AS REQUIRED AND IN THE BAY
PLATFORM/PLATFORM 3 AT CHESHUNT AS REQUIRED

ISOLATION OF ENFIELD TOWN PLATFORMS TO BE WITHDRAWN AT 0500

WA CYCLIC TYPE B

GENERAL REMARKS
W/11330530/W11353561/11529549/W11646704 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M20CH TO
10M55CH ON THE ENT

W/11137632 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 45CH TO 3M 20CH ON THE SUBS AND 2M
55CH TO 2M 66CH ON THE GRE

TUESDAY 23 to WEDNESDAY 24 DECEMBER

Ref. No. P2025/4096441 Possession Manager Anglia IMDM Tottenham Hale

Item
108

Cambridge Heath
and Cheshunt Jn

Down Suburban/Down
Southbury
Possession

2335
TUE

to 0515
WED

Track Maintenance
2m5ch and 13m77ch
W2025/11330611

Cheshunt Jn
and Cambridge Heath

Up Southbury/Up Suburban
Possession

2335
TUE

to 0515
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Possession

2335
TUE

to 0515
WED

South Tottenham
West Jn
and Seven Sisters Jn

Up/Down Seven Sisters Chord
Possession

2335
TUE

to 0515
WED

Bury Street Jn
and Enfield Town

Down and Up Enfield
Possession

2335
TUE

to 0515
WED

Enfield Town Platforms 1-3
Possession

2335
TUE

to 0515
WED

URFDO Inspections
2m5ch and 13m77ch
W2025/11529373
P & D Maintenance
2m5ch and 13m77ch
W2025/11646822
Off Track Work
2m5ch and 13m77ch
W2025/11353588
Station Work
2m30ch and 13m50ch
W2025/11326323
Patrolling
2m45ch and 3m25ch
W2025/11137635
OHL Work (Maintenance)
7m40ch and 10m23ch
W2025/11635592

ISOLATION OF ELECTRICAL SECTIONS
2335 TUE 0500 WED:401,402,403,404,405,406
ISOLATION REF...WA08
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 19 to SATURDAY 20 DECEMBER

Ref. No. P2025/4330103 Possession Manager Anglia IMDM Tottenham Hale

Item
112

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2025/11784183

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0200
SAT

Turnback Sidings
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

FRIDAY 19 to SATURDAY 20 DECEMBER

Ref. No. P2025/4330161 Possession Manager Anglia IMDM Tottenham Hale

Item
113

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2025/11784051

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down Southwest: Beyond AW149
Up Southwest: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11763269 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/ 0M49CH TO
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 116 CONTINUED

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down Southwest: Beyond AW149
Up Southwest: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

SATURDAY 20 to SUNDAY 21 DECEMBER

Ref. No. P2025/4135704 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
117

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2120
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 2m45ch
W2025/11673688

Kilburn High Road Up & Dn Goods Loop
Possession

2120
SAT

to 1200
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2120
SAT

to 1200
SUN

Euston Platforms 1 to 7
Possession

0050
SUN

to 0645
SUN

Platforms 8 to 11
Possession

0050
SUN

to 1200
SUN

Platforms 12 to 16
Possession

0050
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,D,E,X
Possession

0050
SUN

to 0645
SUN

Lines B and C
Possession

0050
SUN

to 1200
SUN

Camden Jn
and Willesden North
Jn

Down and Up Fast
Possession

0050
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0050
SUN

to 1200
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0050
SUN

to 1200
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road West
Jn
and Caledonian Road
and Barnsbury

Down and Up North London
Possession

0050
SUN

to 0800
SUN

S&C Partial Renewal
0m0ch and 2m40ch
W2025/11316603
Station Work
2m27ch and 2m40ch
W2025/11693239
Follow-Up Work
3m64ch and 5m58ch
W2025/11299957
Track Maintenance
4m25ch and 5m58ch
W2025/11392510
S&C Unit Renewal (Maintenance
Only)
0m68ch and 4m0ch
W2025/11667266
Patrolling
0m68ch and 4m0ch
W2025/11361033
Survey Work
0m0ch and 5m58ch
W2025/11392641
S&T Maintenance
0m0ch and 5m58ch
W2025/11392685
URFDO Inspections
0m0ch and 5m58ch
W2025/11392783
OHL Inspection
0m0ch and 5m58ch
W2025/11392785
Patrolling
1m40ch and 4m20ch
W2025/11308797
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 117 CONTINUED

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0050
SUN

to 0800
SUN

Up North London Reversible
Possession

0050
SUN

to 0800
SUN

Camden Road Central
Jn
and York Way North
Jn

North London Incline
Possession

0050
SUN

to 0800
SUN

Camden Road Incline
Jn
and York Way South
Jn

CTRL/NLL Connection Line
Possession

0050
SUN

to 0800
SUN

Silo Curve Jn
and Cedar Jn

Silo Curve
Possession

0050
SUN

to 0800
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

Approach Line
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0050 SUN TO 0550 SUN
AE 1 D, E, F, G
AE 2 A, B
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 6, 7, 8, 9, 10, 11, 12

DC SECTIONS:
0050 SUN TO 1130 SUN
901 to 904

0050 SUN TO 0800 SUN: 438,439,IN-1
ISOLATION REF...TN05
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 117 CONTINUED

TRAFFIC REMARKS
2120 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.

0050 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON STATION, UP SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0050 SUN TO 1200 SUN
NO ACCESS TO DC LINES FROM EUSTON.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
LO TO START/TERMINATE KILBURN HIGH ROAD.

0050 SUN TO 0800 SUN
NO ACCESS BETWEEN GOSPEL OAK AND CALEDONIAN ROAD AND BARNSBURY, CEDAR JN.

0645 SUN TO 1200 SUN
NO ACCESS EUSTON STATION PLAFORMS 8 TO 11.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D, E & X.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

W/11361033 ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC AND 0M51CH TO
0M39CH ON THE CRF2
W/11667266 ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC AND 0M51CH TO
0M39CH ON THE CRF2

ISOLATION REF...TN05 IS ALSO IN P2025/4071111

SATURDAY 20 to SUNDAY 21 DECEMBER

Ref. No. P2025/3925544 Possession Manager Western Route Planning East

Item
118

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

2200
SAT

to 0950
SUN

In Connection With Engineering Work
0m41ch and 4m71ch
W2025/11372272

Acton East
and Acton West

Acton Yard
Sidings Possession

2200
SAT

to 0950
SUN

Reception 1, 2 & 3
Sidings Possession

2200
SAT

to 0950
SUN

S&T Work
0m41ch and 4m50ch
W2025/11331497
Major Projects
0m41ch and 4m71ch
W2025/11318554
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 118 CONTINUED

Technical Inspection
0m41ch and 4m71ch
W2025/11669592

ISOLATION OF ELECTRICAL SECTIONS
2200 Sat to 0900 Sun
4809YY
AC-1Bb
*FORM N TO BE EXCHANGED BETWEEN DIDCOT ECR AND RUGBY ECR*

PROTECTION LIMITS
Down Poplar: Beyond AW588Cpts# to Approach SN197#
Up Poplar: Beyond SN200# to Approach AW587pts#

TRAFFIC REMARKS
NO SERVICES TO RUN.
NO ACCESS FROM GWML TO ACTON YARD / WCML / NLL

WORK DETAILS: POPLARS ELECTRIFICATION

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

SUNDAY 21 DECEMBER

Ref. No. P2025/4187668 Possession Manager Anglia IMDM Tottenham Hale

Item
119

Gospel Oak Jn
and Kensal Rise

Down and Up North London
Line Blockage + EPR

0105
SUN

to 0740
SUN

Patrolling
1m25ch and 2m55ch
W2025/11137255
Drainage Inspection
1m60ch and 4m30ch
W2025/11670044

PROTECTION LIMITS
Down North London: NL1015 to NL1035
Up North London: NL1032 to NL1010

SUNDAY 21 DECEMBER

Ref. No. P2025/4168294 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
120

Kilburn High Road
and Watford Junction

Down and Up DC Electric
Possession

0200
SUN

to 0645
SUN

In Connection With Engineering Work
3m60ch and 4m67ch
W2025/11296236

Willesden Jn Low
Level

Bay Platform
Possession

0200
SUN

to 0645
SUN

Watford Junction Platforms 1 to 4
Possession

0200
SUN

to 0645
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SUN

to 0645
SUN

Station Work
11m16ch and 11m45ch
W2025/11725775
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 120 CONTINUED

South Hampstead
and Kilburn High
Road

Down DC Electric
BLOCKED To A/C Electric
Trains

0200
SUN

to 0645
SUN

Up DC Electric
BLOCKED To A/C Electric
Trains

0200
SUN

to 0645
SUN

ISOLATION OF ELECTRICAL SECTIONS
0200 SUN TO 0645 SUN
905 to 908 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.
NO ROUTE FOR DC TRACTION BETWEEN SOUTH HAMPSTEAD AND KILBURN HIGH ROAD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 21 DECEMBER

Ref. No. P2025/4083489 Possession Manager Western Route Planning East

Item
121

Ladbroke Grove
and Dolphin Jn

Down and Up Main
Possession

0001
SUN

to 0800
SUN

In Connection With Engineering Work
2m8ch and 16m23ch
W2025/11341956

Southall East Jn
and Southall West Jn

Southall West Loop
Possession

0001
SUN

to 0800
SUN

Up Brentford Loop
Possession

0001
SUN

to 0800
SUN

Heathrow Airport Jn
and Heathrow Tunnel
Jn

Down Airport
Possession

0001
SUN

to 0800
SUN

Heathrow Airport Jn Up Airport
Possession

0001
SUN

to 0125
SUN

Southall East Jn
and Southall West Jn

Down Brentford Siding
Sidings Possession

0001
SUN

to 0800
SUN

Southall Yard
Sidings Possession

0001
SUN

to 0800
SUN

Ladbroke Grove
and Dolphin Jn

Down and Up Relief
Possession

0125
SUN

to 0445
SUN

Ladbroke Grove
and Old Oak Common
East Jn

Carriage Line and Engine Siding
Possession

0125
SUN

to 0445
SUN

Structures Examination
2m15ch and 6m70ch
W2025/11355034
HS2 ASPRO Major Projects
2m25ch and 4m0ch
W2025/11664440
Major Projects
2m25ch and 6m70ch
W2025/11241728
S&T Work
3m30ch and 6m70ch
W2025/11331505
Drainage Work
4m0ch and 6m51ch
W2025/11631952
Platform Enhancements
4m12ch and 4m28ch
W2025/11709486
S&T Points
6m75ch and 13m30ch
W2025/11331507
Remove Rail Defects
8m30ch and 10m20ch
W2025/11756041
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 121 CONTINUED

PROTECTION LIMITS
0001 Sun to 0125 Sun
Down Main: Beyond SN8062Bpts# to Approach T489#
Up Main: Beyond T500 to Approach SN120#
Southall West/Up Brentford Loops: Beyond SN6175# to Stopblocks Southall West Headshunt
Down Airport: Approach SN321#
Up Airport: Beyond SN8211pts#

0125 Sun to 0445 Sun
Down Main: Beyond SN8062Bpts# to Approach T489#
Up Main: Beyond T500 to Approach SN120#
Southall West/Up Brentford Loops: Beyond SN6175# to Stopblocks Southall West Headshunt
Down Relief: Beyond SN123# to Approach T491#
Up Relief: Beyond T502 to Approach SN8061Bpts#
Engine and Carriage Line: Beyond SN9002pts#
Down Poplar: Beyond SN197#
Up Poplar: Approach SN200#
Down Branch: Approach GE51#
Up Branch: Beyond GE64Apts#
Down Airport: Approach SN8214Apts#
Up Airport: Beyond SN8213Apts#
Colnbrook Single: No Protection Required

0445 Sun to 0800 Sun
Down Main: Beyond SN8062Bpts# to Approach T489#
Up Main: Beyond T500 to Approach SN120#
Southall West/Up Brentford Loops: Beyond SN6175# to Stopblocks Southall West Headshunt
Down Airport: Approach SN321#
Up Airport: Beyond SN8211pts#

TRAFFIC REMARKS
UNTIL 0800 SUNDAY:
TRAINS TO RUN OVER THE RELIEF LINES.
ALL MOVEMENTS BETWEEN PADDINGTON STATION AND NORTH POLE DEPOT TO BE MADE UNDER
DIESEL POWER WITH PANTOGRAPHS LOWERED.
NO ACCESS IN / OUT SOUTHALL YARD.

ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 BETWEEN
0150 SUN AND 0430 SUN.

WORK DETAILS = MAINTENANCE.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

SUNDAY 21 to MONDAY 22 DECEMBER

Ref. No. P2025/4136341 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
122

Euston Platforms 8 to 11
Possession

2105
SUN

to 0500
MON

S&C Unit Renewal (Maintenance
Only)
0m0ch and 4m20ch
W2025/11316557

Euston
and Camden Jn

Lines B and C
Possession

2105
SUN

to 0500
MON

OHL Inspection
0m0ch and 4m20ch
W2025/11608833
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 122 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0500
MON

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

2105
SUN

to 0500
MON

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2105
SUN

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

2105
SUN

to 0500
MON

S&T Maintenance
0m0ch and 4m20ch
W2025/11393472

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
2105 SUN TO 0430 MON
901 to 904

PROTECTION LIMITS
Line A: Beyond WM2150 pts# to Approach WM488#
Euston Platforms 8 to 11, Line C, Down Slow, Down
DC Electric, Down North London / Down Primrose
Hill, Down NL DC Electric: Bufferstops Euston
Platforms 8 to 11, Beyond NL601 pts# to Approach
WM2411B pts#, WS5#
Up Slow, Kilburn Up & Down Goods Loop, Up DC
Electric, Up Primrose Hill / Up North London, Up
NL DC Electric, Line B, Euston Platforms 8 to 11:
Beyond WM2412B pts#, WS2# to Bufferstops Euston
Platforms 8 to 11, Approach NL1204#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED
TRACTION.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL
OVER LINES D, E & X.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS, KILBURN
UP & DOWN GOODS LOOP.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO TRAVEL VIA HARLESDEN JN.
NO ACCESS DC ACCESS TO CAMDEN JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES
/ DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
ARL TO RUN BETWEEN WATFORD JN AND KILBURN HIGH
ROAD.
ACCESS AVAILABLE TO/FROM WILLESDEN TMD VIA NEW
LINES/KENSAL GREEN JN ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN
THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 122 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS
REQUIRED BEFORE POSSESSION IS GIVEN UP.

MONDAY 22 DECEMBER

Ref. No. P2025/4278668 Repeated item, please see details under route EA1370

Item
164

MONDAY 22 DECEMBER

Ref. No. P2025/4136353 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
123

Kilburn High Road
and Watford Junction

Down and Up DC Electric
Possession

0100
MON

to 0500
MON

Other E&P Work
3m15ch and 17m30ch
W2025/11313304

Willesden Jn Low
Level

Bay Platform
Possession

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
MON

to 0500
MON

Patrolling
4m20ch and 6m60ch
W2025/11368439
S&T Maintenance
7m0ch and 17m30ch
W2025/11313756
Major Projects
8m60ch and 10m34ch
W2025/11612946

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
907 to 922

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 22 DECEMBER

Ref. No. P2025/4153857 Possession Manager Western East IMDM

Item
124

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11234316
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 124 CONTINUED

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 22 DECEMBER

Ref. No. P2025/4180475 Possession Manager Anglia IMDM Tottenham Hale

Item
125

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/11137467

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 22 DECEMBER

Ref. No. P2025/4180493 Possession Manager Anglia IMDM Tottenham Hale

Item
126

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/11137469

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 128 CONTINUED

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 23 DECEMBER

Ref. No. P2025/4180549 Possession Manager Anglia IMDM Tottenham Hale

Item
129

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11242596

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN01

0115 TUE TO 0510 TUE: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 129 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4169411 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
130

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
WED

to 0500
WED

Track Maintenance
5m44ch and 7m60ch
W2025/11359402

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
WED

to 0500
WED

Down and Up High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
WED

to 0500
WED

S&T Maintenance
5m44ch and 7m60ch
W2025/11359400

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 826-535-461/ 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 130 CONTINUED

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4180553 Possession Manager Anglia IMDM Tottenham Hale

Item
131

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11242597

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To A/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To A/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN02

0115 WED TO 0510 WED: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 131 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4117320 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
132

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11302725

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11302830
Track Maintenance
6m70ch and 12m40ch
W2025/11302914
Survey Work
6m70ch and 12m40ch
W2025/11302992
Patrolling
6m70ch and 12m40ch
W2025/11302891
S&T Maintenance
7m0ch and 17m30ch
W2025/11302927
Major Projects
8m60ch and 10m34ch
W2025/11613005
Track Maintenance
12m36ch and 17m30ch
W2025/11302948

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922 Complete

0100 WED TO 0425 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 132 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 24 to FRIDAY 26 DECEMBER

Ref. No. P2025/4081184 Possession Manager Network Operations Anglia

Item
133

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

2300
WED

to 2359
FRI

C70 S&C - Complete Renewal 113A
0m64ch and 0m36ch
W2025/11209349

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

2300
WED

to 2359
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2300
WED

to 2359
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

2300
WED

to 2359
FRI

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

2300
WED

to 2359
FRI

Kensal Green
and Willesden Jn Low
Level

Down and Up DC Electric
Line Blockage (Between Trains)

2300
WED

to 2359
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

2300
WED

to 2359
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
WED

to 2359
FRI

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

2300
WED

to 2359
FRI

ISOLATION OF ELECTRICAL SECTIONS
2300 WED TO 2000 FRI: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb
ISOLATION REF...T-14/TN03X
**********************
SUPERSEDED FORM B REQ AT 2000 FRI
**********************
2000 FRI TO 2359 FRI: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb,AH-5M
ISOLATION REF...T-14/TN18X

2300 WED TO 2359 FRI: 909F,910F
ISOLATION REF...T-14/TN04X
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 133 CONTINUED

PROTECTION LIMITS
Down North London: NL1001 to AW147#
Up North London: NL1050# to NL1002
Down New Line: Approach to Fixed Diamond Crossing on Approach WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down T&H: Approach NL401A# pts
Up T&H: Beyond NL400A# pts

PROTECTION LIMITS FOR LINE BLOCKAGES BETWEEN TRAINS:2300 WED TO 0100 THU
Down DC Electric: WS21 to WS25
Up DC Electric/Up Platform 2 (Willesden Jn Low Level): WS510A pts/WS18 to WS14
Departure Line: Beyond WS302

TRAFFIC REMARKS
BLOCKADE (CHRISTMAS SHUTDOWN)

NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING
NO TRAINS TO STABLE IN WILLESDEN HL TURNBACK SIDING

POSSESSION COVERS MULTIPLE WEEKS:
PART 1 OF 3 P/4081184 WEEK 39
PART 2 OF 3 P/4081331 WEEK 40
PART 3 OF 3 P/4081574 WEEK 41

CD Track: Kensal Green Jn S&C

GENERAL REMARKS
ISOLATION REF...T-14/TN03X AND T-14/TN18X IS ALSO IN P2025/3908572

W/11209349 ENGINEERING TRAINS IN USE PT865943 6T62/PT865944 6T63/PT865945 6T64/PT865946
6Y90/PT865949 6T65
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6T62 AT NL1043 ON THE DOWN NORTH
LONDON LINE
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6T63 AT NL1037 ON THE DOWN NORTH
LONDON LINE
MARKERBOARD MILEAGES
0M64CH BOK2-0M36CH DOWN BOK4
0M64CH BOK2-0M29CH UP BOK4
0M00CH-0M45CH KGC
5M10CH-5M30CH KGW
0M38CH-0M43CH WMB
0M00CH-0M02CH GOJ

WEDNESDAY 24 to SATURDAY 27 DECEMBER

Ref. No. P2025/3908572 Possession Manager Western Route Planning East

Item
134

Ladbroke Grove
and Acton West

Down and Up Main
Possession

2330
WED

to 0120
THU

In Connection With Engineering Work
0m5ch and 7m75ch
W2025/11366880
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 137 CONTINUED

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

THURSDAY 25 to FRIDAY 26 DECEMBER

Ref. No. P2025/4173864 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
138

Euston Platforms 1 to 16
Possession

0100
THU

to 2330
FRI

Structures Examination
0m0ch and 2m35ch
W2025/11592592

Euston
and Camden Jn

Lines A,B,C,D,E, X
Possession

0100
THU

to 2330
FRI

Camden Jn
and Watford Junction

Down and Up Fast
Possession

0100
THU

to 2330
FRI

Down and Up Slow
Possession

0100
THU

to 2330
FRI

Kilburn High Road Up & Dn Goods Loop
Possession

0100
THU

to 2330
FRI

Wembley Central Shunt Neck
Possession

0100
THU

to 2330
FRI

Watford Junction Platform 10
Possession

0100
THU

to 2330
FRI

Camden Jn
and Willesden
Suburban Jn

Down and Up DC Electric
Possession

0100
THU

to 0700
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0100
THU

to 2330
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 2330
FRI

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0100
THU

to 2330
FRI

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

0100
THU

to 2330
FRI

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

0100
THU

to 2330
FRI

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

0100
THU

to 2330
FRI

Harlesden Jn
and Willesden Carr
Shed North

Down Carriage Line
Possession

0100
THU

to 2330
FRI

Harlesden Jn
and Willesden Carr
Shed South

Up Carriage Line
Possession

0100
THU

to 2330
FRI

Structures Examination
0m0ch and 2m35ch
W2025/11592822
Tunnel Examination
0m0ch and 0m75ch
W2025/11361823
OHL Work (Maintenance)
5m35ch and 8m10ch
W2025/11394431
P & D Maintenance
5m35ch and 8m10ch
W2025/11684230
C2 Rerail - Both Rails
5m65ch and 0m51ch
W2025/11385692
Visuals Structures Examination
0m0ch and 17m27ch
W2025/11592108
Visuals Structures Examination
0m0ch and 17m27ch
W2025/11592258

1F_ARL_Derivative WON 39 2025/2026 Page B-68

1F_ARL_Derivative WON 39 - 2025/2026

page 78 of 327



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 138 CONTINUED

Willesden Carr Shed
North

Shunting Line
Possession

0100
THU

to 2330
FRI

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

0100
THU

to 2330
FRI

Railnet Junction
and Wembley Yard

Up & Down High Level Goods
Possession

0100
THU

to 2330
FRI

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

0100
THU

to 2330
FRI

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

0100
THU

to 2330
FRI

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0100
THU

to 2330
FRI

South Departure Line
Possession

0100
THU

to 2330
FRI

Wembley Yard Reception and Departure lines 1
to 7
Possession

0100
THU

to 2330
FRI

Yard Line
Possession

0100
THU

to 2330
FRI

North Departure Line
Possession

0100
THU

to 2330
FRI

North Arrival Line
Possession

0100
THU

to 2330
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0100
THU

to 2330
FRI

North Pole Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0100
THU

to 2330
FRI

Up & Down Relief/Up Willesden
Relief/West London
Possession

0100
THU

to 2330
FRI

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0100
THU

to 2330
FRI

Territory Boundary
(MD170 with Anglia)
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0100
THU

to 2330
FRI

Wembley Yard Fan A Sidings 1-5
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Fan B Sidings 1-8
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 138 CONTINUED

Fan C Sidings 1-3
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

ARL C Sdgs
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Willesden Carriage
Shed South SB
and Willesden
Carriage Shed North
S.B.

Willesden Carriage Sidings
(Alstom Depot)
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Stonebridge Park
Sidings

Repair Shop Sidings 1 to 7
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Wheel Lathe Road
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Repair Shop Arrival & Departure
Road
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

West London Jn
(Willesden)
and Willesden Jn

Acton Lane Reception 1 & 2
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Harlesden Jn
and Wembley Central

Down and up Carriage Line
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0600
THU

to 1800
FRI

Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0600
THU

to 1800
FRI

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0600
THU

to 1800
FRI

Approach Line
BLOCKED To A/C Electric
Trains

0600
THU

to 1800
FRI

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0600
THU

to 1800
FRI

Camden Jn
and South Hampstead

Down and Up DC Electric
Possession

0700
FRI

to 2330
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 138 CONTINUED

TRAFFIC REMARKS
0100 THU TO 2330 FRI
XMAS SHUTDOWN.
NO ACCESS EUSTON PLATFORMS 1 TO 16.
AVANTI TO STABLE IN PLATFORMS 1,12 & 13
WMT TO STABLE IN PLATFORMS 14,15 & 16
ARL TO STABLE IN PLATFORMS 2 & 10.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS TO/FROM WEMBLEY CARRIAGE SIDINGS (ALSTOM DEPOT).
NO ACCESS TO/FROM WEFOC YARD.
NO ACCESS ARL C SDGS.
NO ACCESS STONEBRIDGE PARK SIDINGS.
NO ACCESS WEMBLEY YARD LINES, SHUNTING LINE, CARRIAGE NECK 1-3.
NO FACILITY TO SHUNT ECS AT THE SOUTH OR NORTH END OF WEMBLEY ICD.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK.
NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
WEMBLEY RECEPTION AND DEPARTURE LINES 1, 2, 3, 4, 5, 6 & 7 TO BE CLEAR OF STABLED TRAINS.
NO ECS TO BE STABLED ON THE DOWN OR UP CARRIAGE LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE IN PLATFORM 11 AT WATFORD JUNCTION.
NO ACCESS UP & DOWN GOODS NO.1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
STABLED AC TRACTION AT RAILNET PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS SIDINGS B & C.
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
ALSTOM DEPOT SHEDS ROADS 3 AND 4 TO BE KEPT CLEAR OF ECS. SCOT SLEEPER TO STABLE ON
ROADS 1 AND 2 WITH PANTOGRAPHS LOWERED.

Continued under general remarks...

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

Continuation of Traffic remarks....

FREIGHT:NO ROUTE ONTO WCML OR ONTO NORTH LONDON LINES AT ACTON WELLS JN/MITRE BRIDGE
JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 138 CONTINUED

0600 THU TO 1800 FRI
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 16, MIDDLE SIDINGS AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0100 THU TO 2000 FRI
STABLED AC TRACTION IN WEFOC, WEMBLEY CARRIAGE (ALSTOM DEPOT), C SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

0100 THU TO 0700 FRI
NO ACCESS TO DC LINES.

0700 FRI TO 2330 FRI
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.
NO ACCESS TO DC LINES CAMDEN JUNCTION TO SOUTH HAMPSTEAD.

THURSDAY 25 to FRIDAY 26 DECEMBER

Ref. No. P2025/4192715 Possession Manager Western Route Planning East

Item
139

Paddington
and Ruscombe

Lines 1 to 3/Down and Up Main
Module TS11 Section 3

2345
THU

to 0630
FRI

Major Projects
0m5ch and 27m60ch
W2025/11343507

Paddington Platforms 1 to 6
Module TS11 Section 3

2345
THU

to 0630
FRI

Paddington
and Subway Jn

Link Line/Royal Oak Carriage
Loop A and B
Module TS11 Section 3

2345
THU

to 0630
FRI

Ladbroke Grove
and Old Oak Common
East Jn

Engine and Carriage Line
Module TS11 Section 3

2345
THU

to 0630
FRI

Ladbroke Grove
and North Pole Depot

North Pole Line A and B
Module TS11 Section 3

2345
THU

to 0630
FRI

Southall East Jn
and Southall West Jn

Southall West Loop
Module TS11 Section 3

2345
THU

to 0630
FRI

Up Brentford Loop
Module TS11 Section 3

2345
THU

to 0630
FRI

Down Brentford Siding
Module TS11 Section 3

2345
THU

to 0630
FRI

Southall Yard
Module TS11 Section 3

2345
THU

to 0630
FRI

Slough
and Windsor and Eton
Central

Single
Module TS11 Section 3

2345
THU

to 0630
FRI

Bath Road Siding
Module TS11 Section 3

2345
THU

to 0630
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 139 CONTINUED

Maidenhead West Turnback Line
Module TS11 Section 3

2345
THU

to 0630
FRI

Stabling Lines 1-6
Module TS11 Section 3

2345
THU

to 0630
FRI

Heathrow Airport Jn
and Heathrow
Terminal 5

Down Airport/Down Terminal 5
and Platform 3
Module TS11 Section 3

2345
THU

to 0445
FRI

Up Airport/Up Terminal
5/Platform 4
Module TS11 Section 3

2345
THU

to 0445
FRI

Heathrow Airport Jn
and Heathrow Tunnel
Jn

Down Airport Relief
Module TS11 Section 3

2345
THU

to 0445
FRI

Heathrow Central
(Terminals 2 & 3)
and Heathrow
Terminal 4

Up and Down
Terminal4/Platforms 1 and 2
Module TS11 Section 3

2345
THU

to 0445
FRI

Heathrow Airport Jn Up Airport Relief
Module TS11 Section 3

2345
THU

to 0445
FRI

TRAFFIC REMARKS
NO SERVICES TO OPERATE DURING THE TS11.3

HEATHROW ITT CAN OPERATE POST 0445 FRI 26/12

GENERAL REMARKS
TVSC DATA CHANGE

ALL WORKS TAKING PLACE WITHIN TVSC

NO WHEELS FREE/NO WHEELS STATIONARY

POINT OPERATORS REQUIRED FOR ALL MOVEMENTS WITHIN THIS FOOTPRINT

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 20 to SUNDAY 21 DECEMBER

Ref. No. P2025/4135704 Repeated item, please see details under route EA1310

Item
117

SATURDAY 20 to SUNDAY 21 DECEMBER

Ref. No. P2025/4260163 Possession Manager Anglia IMDM Tottenham Hale

Item
140

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2025/11697830

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 140 CONTINUED

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A AND 11 ARE UNAVAILABLE

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SUNDAY 21 DECEMBER

Ref. No. P2025/4071111 Possession Manager Carlisle Support Services

Item
141

Caledonian Road and
Barnsbury
and Lea Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0845
SUN

Station Work
1m15ch and 3m0ch
W2025/11719514

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0845
SUN

Westbourne Road Jn
and Caledonian Road
and Barnsbury

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0845
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0845
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0845
SUN

Camden Road West
Jn
and Caledonian Road
and Barnsbury

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0800
SUN

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
BLOCKED To A/C Electric
Trains

0050
SUN

to 0800
SUN

Silo Curve
BLOCKED To A/C Electric
Trains

0050
SUN

to 0800
SUN

Route Boundary LNE
Route - HS1 / CTRL
and York Way North
Jn

ECML Connect Line
BLOCKED To A/C Electric
Trains

0050
SUN

to 0800
SUN

Structures Examination
2m20ch and 1m35ch
W2025/11208707
Station Work
2m55ch and 3m50ch
W2025/11693256
Patrolling
3m70ch and 3m5ch
W2025/11137211

ISOLATION OF ELECTRICAL SECTIONS
0050 SUN TO 0800 SUN: 430H,431N
ISOLATION REF...TN19

0050 SUN TO 0800 SUN 438,439,IN-1
ISOLATION REF...TN05
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 141 CONTINUED

PROTECTION LIMITS
Down North London: NL1235 to NL1285
Up North London: NL1284 to NL1226
Down North London Relief: Beyond NL1233
Up North London Reversible: Approach NL1228
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
NLL CYCLIC TYPE 7B (ROTR)

GENERAL REMARKS
ISOLATION REF...TN05 IS ALSO IN P2025/4135704

NOT TO BE UPGRADED TO POSSESSION WITHOUT PERMISSION FROM IMDM TOTTENHAM

SUNDAY 21 DECEMBER

Ref. No. P2025/4175658 Possession Manager Anglia IMDM Tottenham Hale

Item
142

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/11137266

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11137266 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2, 0M00CH
TO 0M15CH ON THE CHM AND 0M06XCH TO 0M29CH ON THE CST
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 21 DECEMBER

Ref. No. P2025/4303363 Possession Manager Network Rail / High Speed

Item
143

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
SUN

to 0630
SUN

S&T Work
0m0ch and 0m0ch
W2025/11712736

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
SUN

to 0630
SUN

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

SUNDAY 21 to MONDAY 22 DECEMBER

Ref. No. P2025/4070642 Possession Manager Anglia IMDM Tottenham Hale

Item
144

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Line Blockage + EPR

2230
SUN

to 0435
MON

P & D Maintenance
4m55ch and 3m20ch
W2025/11658135

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

2230
SUN

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

2230
SUN

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

2230
SUN

to 0435
MON

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

2230
SUN

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

2230
SUN

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage + EPR

2230
SUN

to 0435
MON

Track Maintenance
4m55ch and 3m20ch
W2025/11242583
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 144 CONTINUED

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213 to NL1289
Up North London/Up North London Reversible: NL1288# to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
Down Lea Curve: Approach NL1421
Up Lea Curve: Beyond NL629A pts
Up Channelsea Loop: Beyond NL1286

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE WILL BE IN OPERATION

FREIGHT SERVICES DIVERTED VIA THE T&H

NLL CYCLIC TYPE 6B

SUNDAY 21 to MONDAY 22 DECEMBER

Ref. No. P2025/4136341 Repeated item, please see details under route EA1310

Item
122

TUESDAY 23 DECEMBER

Ref. No. P2025/4308641 Possession Manager Anglia IMDM Tottenham Hale

Item
145

Lea Jn
and Stratford

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

S&T Maintenance
3m30ch and 3m45ch
W2025/11707387

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1289 to NL633B pts
Up North London: NL633A pts to NL1288
Up Channelsea Loop: NL1292 to NL1286
Down High Meads Curve: Approach NL1423
Up High Meads Curve: Beyond NL1420
Down Channelsea Curve: Approach NL269
Up Channelsea Curve: Beyond NL1294
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4314536 Repeated item, please see details under route EA1320

Item
146

THURSDAY 25 to FRIDAY 26 DECEMBER

Ref. No. P2025/4081270 Repeated item, please see details under route EA1010

Item
17

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 20 DECEMBER

Ref. No. P2025/4270156 Possession Manager Railscape Limited

Item
162

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage

0055
SAT

to 0515
SAT

Litter / Graffiti Clearance
13m45ch and 13m62ch
W2025/11359666

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING STATION

SUNDAY 21 DECEMBER

Ref. No. P2025/4310465 Repeated item, please see details under route EA1390

Item
199

SUNDAY 21 DECEMBER

Ref. No. P2025/4330092 Possession Manager Anglia IMDM Romford

Item
163

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0035
SUN

to 0835
SUN

Track Maintenance
0m50ch and 5m50ch
W2025/11782065

Upper Holloway
and South Tottenham

Down and Up T&H
Possession

0035
SUN

to 0835
SUN

Carlton Road Jn
and Junction Road Jn

Down & Up Tottenham
Possession

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0835
SUN

Upper Holloway Up Reception
Possession

0035
SUN

to 0835
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 163 CONTINUED

PROTECTION LIMITS
Down T&H: UH1064# to S74 pts
Up T&H/Up Reception: S75A pts to NL1306#
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond S30#
Up/Down Sevens Sisters Chord: Beyond S16#

GENERAL REMARKS
BVI PATROL

SUNDAY 21 DECEMBER

Ref. No. P2025/4318925 Repeated item, please see details under route EA1390

Item
198

MONDAY 22 DECEMBER

Ref. No. P2025/4278668 Possession Manager Anglia IMDM Romford

Item
164

Gospel Oak
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0005
MON

to 0345
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0005
MON

to 0345
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0005
MON

to 0345
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0005
MON

to 0345
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0005
MON

to 0345
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0005
MON

to 0345
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0345
MON

Barking Station Jn
and Barking

Bay Platform Line
Possession

0005
MON

to 0345
MON

Barking Platform 1
Possession

0005
MON

to 0345
MON

Platforms 7-8
Possession

0005
MON

to 0345
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 164 CONTINUED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0005
MON

to 0345
MON

Up Tilbury/Fenchurch Street
Possession

0005
MON

to 0345
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0005
MON

to 0345
MON

PROTECTION LIMITS
Down T&H/Down Tilbury: NL1303 to UR2209# pts
Up Tilbury/Up T&H/Up Reception: UR2210# pts to NL1306
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334#
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

TRAIN TO BE STABLED IN BARKING PLATFORM 1

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM OPEN)

MONDAY 22 DECEMBER

Ref. No. P2025/4309587 Possession Manager Anglia Works Delivery

Item
165

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0700
MON

to 1900
MON

OHL Work
13m17ch and 13m70ch
W2025/11665535

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TUESDAY 23 DECEMBER

Ref. No. P2025/4180560 Repeated item, please see details under route EA1310

Item
127
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 23 DECEMBER

Ref. No. P2025/4275719 Possession Manager Anglia IMDM Romford

Item
166

Crouch Hill
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0040
TUE

to 0520
TUE

Technical Inspection
3m65ch and 4m20ch
W2025/11616677

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0040
TUE

to 0520
TUE

PROTECTION LIMITS
Down T&H: S7 to S11
Up T&H: S10 to S4
Harringay Curve: Beyond K2114A pts

TUESDAY 23 DECEMBER

Ref. No. P2025/4309665 Possession Manager Anglia Works Delivery

Item
167

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0700
TUE

to 1900
TUE

OHL Work
13m17ch and 13m70ch
W2025/11665589

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4309667 Possession Manager Railscape Limited

Item
168

Walthamstow Queens
Road
and Leytonstone High
Road

Down and Up T&H
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Litter / Graffiti Clearance
9m5ch and 10m15ch
W2025/11722378

PROTECTION LIMITS
Down T&H: S25 to S29
Up T&H: L904 to S22

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4308558 Possession Manager Railscape Limited

Item
169

Wanstead Park
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Litter / Graffiti Clearance
11m70ch and 12m20ch
W2025/11722460

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0100
WED

to 0500
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 169 CONTINUED

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L920 to L904
Down Branch: Beyond L909
Up Branch: Approach L334

WEDNESDAY 24 to FRIDAY 26 DECEMBER

Ref. No. P2025/4081184 Repeated item, please see details under route EA1310

Item
133

WEDNESDAY 24 to SATURDAY 27 DECEMBER

Ref. No. P2025/4273397 Possession Manager ASPRO Anglia Network Rail

Item
170

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Line Blockage +Detonators

2230
WED

to 0520
SAT

Structures Work (Track Off)
6m65ch and 11m60ch
W2025/11596639

Gospel Oak Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

2230
WED

to 0505
SAT

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

2230
WED

to 0505
SAT

ISOLATION OF ELECTRICAL SECTIONS
2230 WED TO 0505 SAT: 540AB,541CD
ISOLATION REF...T-14/TN12

2230 WED TO 0505 SAT: AT-1,AT-2 AE ONLY NO FEED
ISOLATION REF...T-14/TN13

PROTECTION LIMITS
Down T&H: S19 to L2411A pts
Up T&H: L2411B pts to S18

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

ASPRO: Thames Water NOS

FRIDAY 26 to SATURDAY 27 DECEMBER

Ref. No. P2025/4326955 Repeated item, please see details under route EA1390

Item
211
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 173 CONTINUED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2025/11287811

PROTECTION LIMITS
Down Main: UR147 to UR177
Up Main: UR180 to UR148
Down Tilbury/Fenchurch Street: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

SATURDAY 20 DECEMBER

Ref. No. P2025/4288971 Possession Manager Anglia IMDM Romford

Item
174

Upminster C/End
and West Horndon
C/End

Down and Up Main
Line Blockage + Disconnect

0110
SAT

to 0445
SAT

OHL Work
17m18ch and 19m39ch
W2025/11617248

PROTECTION LIMITS
Down Main: UR227 to UR239
Up Main: UR238 to UR226

SUNDAY 21 DECEMBER

Ref. No. P2025/4188032 Possession Manager Anglia IMDM Romford

Item
175

Upton Park (LUL)
and Upney Jn

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN

S&T Points
6m0ch and 8m0ch
W2025/11334450

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 194 CONTINUED

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession (T3-D)

2245
WED

to 0440
THU

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession (T3-D)

2245
WED

to 0440
THU

Grays Platform 3
Possession (T3-D)

2245
WED

to 0440
THU

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR2052# pts to UR275
Up Main: UR274 to UR160
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts
Platform 1A (Upminster)/Up & Down Ockendon/Third Line/Up & Down Loop/Platform 3 (Grays): Buffer Stops Platform
1A Upminster to Buffer Stops Platform 3 Grays

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA RAINHAM

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN UPMINSTER AND GRAYS VIA OCKENDON AND
UPMINSTER TO PITSEA VIA LAINDON

C2C TO RUN A MAXIMUM OF 6 TPH VIA THE TILBURY LINES DUE TO LCs

5R51/2R51 TO USE GRAYS PLATFORM 2

LTS CYCLIC TYPE 2

GENERAL REMARKS
SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED
DISCONNECTION PLAN REF NO. LTSUPM225

THURSDAY 25 to SATURDAY 27 DECEMBER

Ref. No. P2025/4072632 Possession Manager Network Operations Anglia

Item
195

Fenchurch Street Platforms 1-4
Possession

0125
THU

to 0425
SAT

Survey Work
0m0ch and 6m40ch
W2025/11318925

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0125
THU

to 0425
SAT

Down and Up Slow
Possession

0125
THU

to 0425
SAT

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

0125
THU

to 0425
SAT

Gas Factory Jn Up Passenger Loop
Possession

0125
THU

to 0425
SAT

Up Stratford Down
Possession

0125
THU

to 0425
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2025/11628396
Track Maintenance
0m0ch and 6m40ch
W2025/11334484
Track Maintenance
3m76ch and 5m50ch
W2025/11437742
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SUNDAY 21 DECEMBER

Ref. No. P2025/4318925 Possession Manager Anglia IMDM Romford

Item
198

Woodgrange Park
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Line Blockage +Detonators

0025
SUN

to 0745
SUN

Remove Rail Defects
12m70ch and 7m35ch
W2025/11751787

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0025
SUN

to 0745
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage +Detonators

0025
SUN

to 0745
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage +Detonators

0025
SUN

to 0745
SUN

PROTECTION LIMITS
Down T&H/Down Tilbury: L921 to UR611
Up Tilbury/Up T&H: UR610 to L920
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Tilbury: Beyond UR903
Up Tilbury Fenchurch Street: Approach UR904

SUNDAY 21 DECEMBER

Ref. No. P2025/4310465 Possession Manager Anglia IMDM Romford

Item
199

Barking Tilbury Line
Jn East
and Rainham (Essex)

Down and Up Tilbury
Possession

0030
SUN

to 0745
SUN

Track Maintenance
7m68ch and 10m28ch
W2025/11616763

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0030
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0030
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0030
SUN

to 0745
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0030
SUN

to 0745
SUN

Barking Riverside Platforms 1-2
Possession

0030
SUN

to 0745
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0030
SUN

to 0745
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0030
SUN

to 0745
SUN

OHL Work
7m68ch and 9m70ch
W2025/11617307
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 199 CONTINUED

Gospel Oak Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

Barking Tilbury Line
Jn East
and Tilbury Town
L/End

Down & Up Tilbury
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

Seabrook Sidings All Lines
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0640 SUN: 540,541,512,513,530,531,532,533
ISOLATION REF...TN25

0100 SUN TO 0640 SUN: AT-1,AT-2 AE ONLY NO FEED
ISOLATION REF...TN26

PROTECTION LIMITS
Down Tilbury/Down Goods: UR2212# pts to UR629
Up Tilbury/Up Goods/Departure Line: UR630 to UR2210# pts
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Siding 1: Beyond UR824#
Exchange Siding 2: Beyond UR822#
Exchange Siding 3: Beyond UR820#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3, BARKING
PLATFORM 1, BARKING RIVERSIDE PLATFORM 1 AND 2 AND SEABROOK CS

SUNDAY 21 DECEMBER

Ref. No. P2025/4270155 Possession Manager Anglia IMDM Romford

Item
200

Purfleet L/End
and Grays C/End

Down and Up Tilbury
Line Blockage + Disconnect

0105
SUN

to 0445
SUN

Patrolling
16m0ch and 20m20ch
W2025/11615931

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Line Blockage + Disconnect

0105
SUN

to 0445
SUN

Grays Platform 3
Line Blockage + Disconnect

0105
SUN

to 0445
SUN

Litter / Graffiti Clearance
19m60ch and 20m0ch
W2025/11359667
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 26 to SATURDAY 27 DECEMBER

Ref. No. P2025/4326955 Possession Manager ASPRO Anglia Network Rail

Item
211

Barking Station Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Line Blockage +Detonators

1700
FRI

to 0500
SAT

Structures Examination
7m5ch and 8m10ch
W2025/11736721

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

1700
FRI

to 0500
SAT

East Ham Depot
C/End
and Barking

Down Main
Line Blockage +Detonators

1700
FRI

to 0500
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street / Down
Tilbury
Line Blockage +Detonators

1700
FRI

to 0500
SAT

Barking
and East Ham Depot
C/End

Up Main
Line Blockage +Detonators

1700
FRI

to 0500
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury / Up Fenchurch
Street
Line Blockage +Detonators

1700
FRI

to 0500
SAT

Track Maintenance
7m38ch and 7m56ch
W2025/11437786

PROTECTION LIMITS
Down T&H/Down Tilbury: UR601 to UR2209 pts
Up Tilbury/Up T&H: UR2210 pts to UR2201 pts
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Main/Down Fenchurch Street/Down Tilbury: UR155 to UR169
Up Main/Up Tilbury/Up Fenchurch Street: UR170 to UR156

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SUNDAY 21 DECEMBER

Ref. No. P2025/4330092 Possession Manager Anglia IMDM Romford

Item
40

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0035
SUN

to 0835
SUN

Track Maintenance
0m50ch and 5m50ch
W2025/11782065

Upper Holloway
and South Tottenham

Down and Up T&H
Possession

0035
SUN

to 0835
SUN

Carlton Road Jn
and Junction Road Jn

Down & Up Tottenham
Possession

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0835
SUN

Upper Holloway Up Reception
Possession

0035
SUN

to 0835
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 27 CONTINUED

TRAFFIC REMARKS
CHRISTMAS SHUTDOWN

BETWEEN 0200 THU AND 0300 SAT
PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS IN KINGS CROSS, FERME PARK RS, HERTFORD
NORTH UP SIDINGS, BOUNDS GREEN DEPOT AND HORNSEY EMU DEPOT

GENERAL REMARKS
ECDP Hertford/Royston Project (Siemens Mobility Ltd)
Construction and Installation works. RRV's in use
ECDP Hertford/Royston Project (Siemens Mobility Ltd)
Construction and Installation works. RRV's in use

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 21 NOVEMBER to WEDNESDAY 24 DECEMBER

Ref. No. P2025/4295429 Possession Manager Protected Path

Item
1

Euston Platform 16
Affected

0010
FRI

to 1200
WED

Station Work
0m0ch and 0m20ch
W2025/11691036

Platform 16
BLOCKED To A/C Electric
Trains

0010
FRI

to 1200
WED

ISOLATION OF ELECTRICAL SECTIONS
0010 FRI TO 1200 WED
AE 6 C

TRAFFIC REMARKS
TRAINS TO BE KEPT OUT OF PLATFORM 16 AT EUSTON THROUGHOUT.
FOR THE ERECTION/RUNNING/DECONSTRUCTION OF THE POLAR EXPRESS.

FRIDAY 19 to SATURDAY 20 DECEMBER

Ref. No. P2025/4135702 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Standon Bridge
and Basford Hall Jn
SB (BH)

Down and Up Fast
Possession

2350
FRI

to 0515
SAT

Rail Lubricators
145m60ch and 154m30ch
W2025/11323889

PROTECTION LIMITS
Down Fast: Beyond SC3627 to Approach CS3173
Up Fast: Beyond CS3146 to Approach SC3628

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 20 DECEMBER

Ref. No. P2025/4135700 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 12m40ch
W2025/11265890

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2025/11241208
S&T Maintenance
0m0ch and 8m0ch
W2025/11241434
OHL Inspection
0m0ch and 12m40ch
W2025/11241562
Survey Work
0m0ch and 12m40ch
W2025/11241476
URFDO Inspections
0m0ch and 12m40ch
W2025/11241505
S&C Unit Renewal (Maintenance
Only)
4m20ch and 6m60ch
W2025/11241300
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11241362
S&T Maintenance
8m0ch and 12m40ch
W2025/11241424
S&T Maintenance
25m0ch and 25m69ch
W2025/11725933

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 20 DECEMBER

Ref. No. P2025/4136398 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
5

Blisworth Tamper Stabling Sidings
Sidings Possession

0005
SAT

to 0600
SAT

In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11339568
In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11339669

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4135701 AND W2025/11339578 & W2025/11339640 UNDER LINE
HEADING MD101.

SATURDAY 20 DECEMBER

Ref. No. P2025/4135703 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Aston-by-Stone LC
(CCTV)
and Stone Jn

Down and Up Main
Possession

0010
SAT

to 0550
SAT

OHL Work
28m0ch and 27m10ch
W2025/11652002

Stone
and Stone Jn

Down and Up Norton Bridge
Possession

0010
SAT

to 0550
SAT

PROTECTION LIMITS
Down Main, Down Norton Bridge: Beyond SOT247, SOT409 to Approach SOT255
Up Main, Up Norton Bridge: Beyond SOT254 to Approach SOT248, SOT410

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).

SATURDAY 20 to SUNDAY 21 DECEMBER

Ref. No. P2025/4135704 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2120
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 2m45ch
W2025/11673688
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

Kilburn High Road Up & Dn Goods Loop
Possession

2120
SAT

to 1200
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2120
SAT

to 1200
SUN

Euston Platforms 1 to 7
Possession

0050
SUN

to 0645
SUN

Platforms 8 to 11
Possession

0050
SUN

to 1200
SUN

Platforms 12 to 16
Possession

0050
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,D,E,X
Possession

0050
SUN

to 0645
SUN

Lines B and C
Possession

0050
SUN

to 1200
SUN

Camden Jn
and Willesden North
Jn

Down and Up Fast
Possession

0050
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0050
SUN

to 1200
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0050
SUN

to 1200
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road West
Jn
and Caledonian Road
and Barnsbury

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0050
SUN

to 0800
SUN

Up North London Reversible
Possession

0050
SUN

to 0800
SUN

Camden Road Central
Jn
and York Way North
Jn

North London Incline
Possession

0050
SUN

to 0800
SUN

Camden Road Incline
Jn
and York Way South
Jn

CTRL/NLL Connection Line
Possession

0050
SUN

to 0800
SUN

Silo Curve Jn
and Cedar Jn

Silo Curve
Possession

0050
SUN

to 0800
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

S&C Partial Renewal
0m0ch and 2m40ch
W2025/11316603
Station Work
2m27ch and 2m40ch
W2025/11693239
Follow-Up Work
3m64ch and 5m58ch
W2025/11299957
Track Maintenance
4m25ch and 5m58ch
W2025/11392510
S&C Unit Renewal (Maintenance
Only)
0m68ch and 4m0ch
W2025/11667266
Patrolling
0m68ch and 4m0ch
W2025/11361033
Survey Work
0m0ch and 5m58ch
W2025/11392641
S&T Maintenance
0m0ch and 5m58ch
W2025/11392685
URFDO Inspections
0m0ch and 5m58ch
W2025/11392783
OHL Inspection
0m0ch and 5m58ch
W2025/11392785
Patrolling
1m40ch and 4m20ch
W2025/11308797
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

Camden Carriage
Sidings

Approach Line
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0050 SUN TO 0550 SUN
AE 1 D, E, F, G
AE 2 A, B
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 6, 7, 8, 9, 10, 11, 12

DC SECTIONS:
0050 SUN TO 1130 SUN
901 to 904

0050 SUN TO 0800 SUN: 438,439,IN-1
ISOLATION REF...TN05
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
2120 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.

0050 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON STATION, UP SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0050 SUN TO 1200 SUN
NO ACCESS TO DC LINES FROM EUSTON.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
LO TO START/TERMINATE KILBURN HIGH ROAD.

0050 SUN TO 0800 SUN
NO ACCESS BETWEEN GOSPEL OAK AND CALEDONIAN ROAD AND BARNSBURY, CEDAR JN.

0645 SUN TO 1200 SUN
NO ACCESS EUSTON STATION PLAFORMS 8 TO 11.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D, E & X.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

W/11361033 ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC AND 0M51CH TO
0M39CH ON THE CRF2
W/11667266 ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC AND 0M51CH TO
0M39CH ON THE CRF2

ISOLATION REF...TN05 IS ALSO IN P2025/4071111

SATURDAY 20 to SUNDAY 21 DECEMBER

Ref. No. P2025/4135705 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Harlesden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

2025
SAT

to 1200
SUN

Remove Rail Defects
7m6ch and 12m65ch
W2025/11392983

Watford Junction Platform 10
Possession

2025
SAT

to 1200
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2025
SAT

to 1200
SUN

S&T Maintenance
7m6ch and 8m0ch
W2025/11392997
Survey Work
7m6ch and 12m45ch
W2025/11392860
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

PROTECTION LIMITS
2025 SAT TO 0115 SUN AND 0645 SUN TO 1200 SUN
Down Slow, Wembley Yard North Departure Line: Beyond WM337, WM791# to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Wembley Yard North Arrival Line,
Wembley Central Shunt Neck: Beyond WT5152#, WM856#, Bufferstops Watford Junction Platform 10, Bufferstops
Wembley Central Shunt Neck to Approach WM334, CN5B pts#
Down Willesden Relief/Up & Down Relief: Beyond WM2493A pts# to Sand-Drag
Up & Down Relief/Up Willesden Relief: Sand-Drag to Approach WM2497A pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0645 SUN
Down Slow, Wembley Yard North Departure Line: Beyond WM337, WM791# to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Wembley Yard North Arrival Line,
Wembley Central Shunt Neck: Beyond WT5152#, WM856#, Bufferstops Watford Junction Platform 10, Bufferstops
Wembley Central Shunt Neck to Approach WM334, CN5B pts#
Down Willesden Relief/Up & Down Relief, Up & Down Acton Branch: Beyond WM817#, ACW7A pts# to Sand-Drag
Up & Down Relief/Up Willesden Relief: Sand-Drag to Approach WM816#
Down Fast: Beyond WM133 to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM130
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

TRAFFIC REMARKS
2025 SAT TO 0115 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
TRAINS BETWEEN WEST LONDON LINES AND WCML TO TRAVEL VIA WEST LONDON JN.
AWC EMPTY STOCK TO TRAVEL VIA HARLESDEN JN.
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL. ACCESS
AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END ONLY.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.

2025 SAT TO 1200 SUN
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS BETWEEN WEMBLEY YARD SOUTH JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
ACCESS WEMBLEY YARD LOCO SIDINGS P, Q & R VIA RECEPTION & DEPARTURE NO. 1 ONLY.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO SLOW LINE ACCESS FOR AC ELECTRIC TRAINS BETWEEN TRING SOUTH JN AND LEIGHTON BUZZARD
OVERHEAD NEUTRAL SECTION.

0115 SUN TO 0645 SUN
NO DC ACCESS AT WATFORD JN.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
NO ACCESS BETWEEN ACTON CANAL WHARF JN, WILLESDEN NO.7, WEMBLEY YARD SOUTH AND
WEMBLEY CENTRAL VIA RELIEF LINES.
ACCESS ACTON LANE RECEPTION 1&2 AND WILLESDEN EURO TERMINAL VIA SOUTH END ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NO ISOLATIONS NORTH OF BUSHEY EXCEPT NBS TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 21 DECEMBER

Ref. No. P2025/4136397 Possession Manager Network Rail / High Speed

Item
24

Euston Middle Sidings 1&2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11316549

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4135704 AND W2025/11673688 UNDER LINE HEADING MD101.

SUNDAY 21 DECEMBER

Ref. No. P2025/4136356 Possession Manager Network Rail / High Speed

Item
25

Euston Up Sidings 1 & 2
Sidings Possession

0050
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11316630

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4135704 AND W2025/11673688 UNDER LINE HEADING MD101.

SUNDAY 21 DECEMBER

Ref. No. P2025/4184677 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
26

Tring Sidings
Sidings Possession

0130
SUN

to 0615
SUN

In Connection With Engineering Work
31m25ch and 31m65ch
W2025/11340434

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4165497 AND W2025/11340373 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 21 to MONDAY 22 DECEMBER

Ref. No. P2025/4136341 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
27

Euston Platforms 8 to 11
Possession

2105
SUN

to 0500
MON

S&C Unit Renewal (Maintenance
Only)
0m0ch and 4m20ch
W2025/11316557

Euston
and Camden Jn

Lines B and C
Possession

2105
SUN

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0500
MON

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

2105
SUN

to 0500
MON

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2105
SUN

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

2105
SUN

to 0500
MON

OHL Inspection
0m0ch and 4m20ch
W2025/11608833
S&T Maintenance
0m0ch and 4m20ch
W2025/11393472

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
2105 SUN TO 0430 MON
901 to 904

PROTECTION LIMITS
Line A: Beyond WM2150 pts# to Approach WM488#
Euston Platforms 8 to 11, Line C, Down Slow, Down
DC Electric, Down North London / Down Primrose
Hill, Down NL DC Electric: Bufferstops Euston
Platforms 8 to 11, Beyond NL601 pts# to Approach
WM2411B pts#, WS5#
Up Slow, Kilburn Up & Down Goods Loop, Up DC
Electric, Up Primrose Hill / Up North London, Up
NL DC Electric, Line B, Euston Platforms 8 to 11:
Beyond WM2412B pts#, WS2# to Bufferstops Euston
Platforms 8 to 11, Approach NL1204#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 27 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED
TRACTION.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL
OVER LINES D, E & X.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS, KILBURN
UP & DOWN GOODS LOOP.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO TRAVEL VIA HARLESDEN JN.
NO ACCESS DC ACCESS TO CAMDEN JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES
/ DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
ARL TO RUN BETWEEN WATFORD JN AND KILBURN HIGH
ROAD.
ACCESS AVAILABLE TO/FROM WILLESDEN TMD VIA NEW
LINES/KENSAL GREEN JN ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN
THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS
REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 21 to MONDAY 22 DECEMBER

Ref. No. P2025/4136342 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
28

Harlesden Jn
and Watford Junction

Down and Up Slow
Possession

2105
SUN

to 0300
MON

Track Maintenance
7m6ch and 12m45ch
W2025/11393474

Wembley Yard North Departure Line
Possession

2105
SUN

to 0300
MON

Watford Junction Platform 10
Possession

2105
SUN

to 0530
MON

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2105
SUN

to 0530
MON

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

0300
MON

to 0530
MON

S&T Maintenance
7m6ch and 8m0ch
W2025/11393475
Survey Work
7m6ch and 12m45ch
W2025/11661404
PL Tamping
7m70ch and 9m40ch
W2025/11721447
Track Maintenance
12m50ch and 17m21ch
W2025/11275229
Survey Work
12m50ch and 17m21ch
W2025/11678798
PL Tamping
14m0ch and 17m21ch
W2025/11341804
OHL Inspection
7m6ch and 17m21ch
W2025/11393477
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 38 CONTINUED

PROTECTION LIMITS
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3577# to Approach SC3645
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond SC3644, NS5694 to LS3572

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.
AT CREWE SOUTH JN ACCESS TO BE MAINTAINED CREWE LNWR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 22 to TUESDAY 23 DECEMBER

Ref. No. P2025/4293457 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
39

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
MON

to 0515
TUE

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11652593

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4117314 AND W2025/11652228 UNDER LINE HEADING MD101.

TUESDAY 23 DECEMBER

Ref. No. P2025/4117193 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Euston Platforms 1 to 11
Possession

0100
TUE

to 0500
TUE

Arc Repairs
0m0ch and 4m67ch
W2025/11316753

Euston
and Camden Jn

Lines A,B,C
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn South

Line X
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Kensal Green
Tunnels

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2025/11276309
S&T Maintenance
0m0ch and 4m67ch
W2025/11608835
OHL Inspection
0m0ch and 4m67ch
W2025/11608838
Survey Work
0m0ch and 4m67ch
W2025/11608836
URFDO Inspections
0m0ch and 4m67ch
W2025/11608837
Patrolling
1m43ch and 2m40ch
W2025/11233062
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 40 CONTINUED

Euston Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines D and E
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Patrolling
3m0ch and 4m20ch
W2025/11302662

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 908 Complete

PROTECTION LIMITS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
Euston Platforms 1 to 11, Line C, Line X, Down Slow, Down DC Electric, Down North London DC Electric: Bufferstops
Euston Platforms 1 to 11, Beyond WM2104 pts# to Approach WM2071B pts#, WM2107 pts#, WS21#
Up Slow, Line A, Line B, Euston Platforms 1 to 11, Up DC Electric, Up North London DC Electric: Beyond WM2150
pts#, WM2106 pts# CLEAR OF CROSSING, WS14# to Bufferstops Euston Platforms 1 to 11, Approach WM2105
pts#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Down DC Electric, Down North London DC
Electric: Bufferstops Euston Platforms 1 to 16, WM2104 pts# to Approach WM117#, WM2107 pts#, WS21#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up DC Electric, Up North London DC Electric:
Beyond WM114#, WM2106 pts# CLEAR OF CROSSING, WS14# to Bufferstops Euston Platforms 1 to 16, Approach
WM2105 pts#

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES D & E.
TRAINS TO/FROM EUSTON TO TRAVEL OVER FASTS NORTH OF CAMDEN JN.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 1 TO 11.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS AT PRIMROSE HILL JN TO/FROM DC LINES, TRAINS TO TRAVEL VIA GOSPEL OAK, NEW LINES
FOR WILLESDEN TMD.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

1F_ARL_Derivative WON 39 2025/2026 Page B-154

1F_ARL_Derivative WON 39 - 2025/2026

page 164 of 327



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 23 DECEMBER

Ref. No. P2025/4117195 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
41

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
TUE

to 0500
TUE

Track Maintenance
5m44ch and 7m60ch
W2025/11359401

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Down and Up High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

S&T Maintenance
5m44ch and 7m60ch
W2025/11359595

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 826-535-461/1

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 23 DECEMBER

Ref. No. P2025/4117343 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
43

Rugby
and Rugby Trent
Valley Jn

Up & Down Through Siding
Sidings Possession

0010
TUE

to 0525
TUE

In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11346481
In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11346599

TRAFFIC REMARKS
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4117307 AND W2025/11346635 & W2025/11346574 UNDER LINE
HEADING MD101.

TUESDAY 23 to WEDNESDAY 24 DECEMBER

Ref. No. P2025/4311874 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Euston Platform 16
Possession

2100
TUE

to 1200
WED

Station Work
0m0ch and 0m17ch
W2025/11721154

ISOLATION OF ELECTRICAL SECTIONS
2100 TUE TO 1200 WED
AE-6C

PROTECTION LIMITS
Euston Platform 16: Bufferstops to Approach WM2001B pts#

TRAFFIC REMARKS
NO TRAINS TO USE OR STABLE IN EUSTON PLATFORM 16 FOR DURATION OF POSSESSION.

GENERAL REMARKS
POLAR EXPRESS DISMANTLING WORKS.

TUESDAY 23 to WEDNESDAY 24 DECEMBER

Ref. No. P2025/4169435 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

Whitehouse Jn
and Doxey Junction

Down Stafford/Down Stafford
Fast
Possession

2300
TUE

to 0515
WED

OHL Work
131m22ch and 133m49ch
W2025/11652603

Stafford Platforms 1 & 3
Possession

2300
TUE

to 0515
WED

Whitehouse Jn
and Doxey Junction

Up Stafford / Up Stafford Fast
Possession

2300
TUE

to 0515
WED

S&T Points
131m22ch and 133m49ch
W2025/11317055
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 45 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2300 TUE TO 0515 WED
BW 5 A
BW 6 C
BW 9, 10 Complete
BW-AF 3, 5 Complete

PROTECTION LIMITS
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3577# to Approach SC3595#
Up Fast / Up Stafford Fast, Platform 1: Beyond SC3594# to LS3572

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.
AT CREWE SOUTH JN ACCESS TO BE MAINTAINED CREWE LNWR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 23 to WEDNESDAY 24 DECEMBER

Ref. No. P2025/4290407 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
46

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
TUE

to 0515
WED

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11652595

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4169435 AND W2025/11652603 UNDER LINE HEADING MD101.

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4117194 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
47

Euston Platforms 1 to 7
Possession

0010
WED

to 0550
WED

Remove Rail Defects
0m0ch and 1m45ch
W2025/11316765

Euston
and Camden Jn

Line A
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn South

Line X
Possession

0010
WED

to 0550
WED

Euston Platforms 8 to 15
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
WED

to 0420
WED

S&T Maintenance
0m0ch and 1m42ch
W2025/11609548
Survey Work
0m0ch and 1m42ch
W2025/11609560
Patrolling
0m0ch and 1m45ch
W2025/11276177
OHL Inspection
0m0ch and 1m45ch
W2025/11609448
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 47 CONTINUED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

PROTECTION LIMITS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 WED TO 0420 WED
Euston Platforms 1 to 15, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 15: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 15

TRAFFIC REMARKS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
EUSTON PLATFORM 16 IS NOT PART OF THIS POSSESSION

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4169411 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
48

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
WED

to 0500
WED

Track Maintenance
5m44ch and 7m60ch
W2025/11359402

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
WED

to 0500
WED

Down and Up High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
WED

to 0500
WED

S&T Maintenance
5m44ch and 7m60ch
W2025/11359400
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 826-535-461/ 2

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4169452 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
49

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

0015
WED

to 0520
WED

Track Maintenance
12m50ch and 25m69ch
W2025/11609834

Watford Junction Platform 10
Possession

0015
WED

to 0520
WED

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0015
WED

to 0520
WED

Kings Langley Up Kings Langley Loop
Possession

0015
WED

to 0520
WED

Watford South Jn
and St. Albans Abbey

Up & Down St. Albans
Possession

0015
WED

to 0520
WED

Patrolling
0m0ch and 6m45ch
W2025/11605735
S&T Maintenance
12m50ch and 25m69ch
W2025/11359399
OHL Inspection
12m50ch and 25m69ch
W2025/11609827
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

CONTINGENCY TAMPER STABLED AT BLETCHLEY - IF REQUIRED SITES WILL NEED TO STAND DOWN TO
PASS

CONTINGENCY KIROW STABLED AT RUGBY -

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6Y60 AT SIGNAL KR3298 ON THE UP MAIN
6Y64 AT SIGNAL HN5284 ON THE UP NORTHAMPTON

WEDNESDAY 24 to SATURDAY 27 DECEMBER

Ref. No. P2025/4275861 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
55

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

2345
WED

to 0400
SAT

In Connection With Engineering Work
133m6ch and 133m33ch
W2025/11404425
In Connection With Engineering Work
133m13ch and 133m28ch
W2025/11355328

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4020665 AND W2025/11404439 AND W2025/11215476 UNDER
LINE HEADING NW1001.

WEDNESDAY 24 to SATURDAY 27 DECEMBER

Ref. No. P2025/4275763 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
56

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2345
WED

to 0400
SAT

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11404506
In Connection With Engineering Work
133m13ch and 133m33ch
W2025/11355450

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4020665 AND W2025/11404439 AND W2025/11215476 UNDER
LINE HEADING MD101.

THURSDAY 25 to FRIDAY 26 DECEMBER

Ref. No. P2025/4173864 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
57

Euston Platforms 1 to 16
Possession

0100
THU

to 2330
FRI

Structures Examination
0m0ch and 2m35ch
W2025/11592592
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

Euston
and Camden Jn

Lines A,B,C,D,E, X
Possession

0100
THU

to 2330
FRI

Camden Jn
and Watford Junction

Down and Up Fast
Possession

0100
THU

to 2330
FRI

Down and Up Slow
Possession

0100
THU

to 2330
FRI

Kilburn High Road Up & Dn Goods Loop
Possession

0100
THU

to 2330
FRI

Wembley Central Shunt Neck
Possession

0100
THU

to 2330
FRI

Watford Junction Platform 10
Possession

0100
THU

to 2330
FRI

Camden Jn
and Willesden
Suburban Jn

Down and Up DC Electric
Possession

0100
THU

to 0700
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0100
THU

to 2330
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 2330
FRI

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0100
THU

to 2330
FRI

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

0100
THU

to 2330
FRI

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

0100
THU

to 2330
FRI

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

0100
THU

to 2330
FRI

Harlesden Jn
and Willesden Carr
Shed North

Down Carriage Line
Possession

0100
THU

to 2330
FRI

Harlesden Jn
and Willesden Carr
Shed South

Up Carriage Line
Possession

0100
THU

to 2330
FRI

Willesden Carr Shed
North

Shunting Line
Possession

0100
THU

to 2330
FRI

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

0100
THU

to 2330
FRI

Railnet Junction
and Wembley Yard

Up & Down High Level Goods
Possession

0100
THU

to 2330
FRI

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

0100
THU

to 2330
FRI

Structures Examination
0m0ch and 2m35ch
W2025/11592822
Tunnel Examination
0m0ch and 0m75ch
W2025/11361823
OHL Work (Maintenance)
5m35ch and 8m10ch
W2025/11394431
P & D Maintenance
5m35ch and 8m10ch
W2025/11684230
C2 Rerail - Both Rails
5m65ch and 0m51ch
W2025/11385692
Visuals Structures Examination
0m0ch and 17m27ch
W2025/11592108
Visuals Structures Examination
0m0ch and 17m27ch
W2025/11592258
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

0100
THU

to 2330
FRI

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0100
THU

to 2330
FRI

South Departure Line
Possession

0100
THU

to 2330
FRI

Wembley Yard Reception and Departure lines 1
to 7
Possession

0100
THU

to 2330
FRI

Yard Line
Possession

0100
THU

to 2330
FRI

North Departure Line
Possession

0100
THU

to 2330
FRI

North Arrival Line
Possession

0100
THU

to 2330
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0100
THU

to 2330
FRI

North Pole Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0100
THU

to 2330
FRI

Up & Down Relief/Up Willesden
Relief/West London
Possession

0100
THU

to 2330
FRI

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0100
THU

to 2330
FRI

Territory Boundary
(MD170 with Anglia)
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0100
THU

to 2330
FRI

Wembley Yard Fan A Sidings 1-5
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Fan B Sidings 1-8
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Fan C Sidings 1-3
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

ARL C Sdgs
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Willesden Carriage
Shed South SB
and Willesden
Carriage Shed North
S.B.

Willesden Carriage Sidings
(Alstom Depot)
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Stonebridge Park
Sidings

Repair Shop Sidings 1 to 7
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

Wheel Lathe Road
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Repair Shop Arrival & Departure
Road
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

West London Jn
(Willesden)
and Willesden Jn

Acton Lane Reception 1 & 2
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Harlesden Jn
and Wembley Central

Down and up Carriage Line
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0600
THU

to 1800
FRI

Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0600
THU

to 1800
FRI

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0600
THU

to 1800
FRI

Approach Line
BLOCKED To A/C Electric
Trains

0600
THU

to 1800
FRI

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0600
THU

to 1800
FRI

Camden Jn
and South Hampstead

Down and Up DC Electric
Possession

0700
FRI

to 2330
FRI

ISOLATION OF ELECTRICAL SECTIONS
0600 THU TO 1800 FRI
AE 1 D, E, F, G
AE 2 A. B
AE 3 N. P, Q, R, U, V
AE 4 A, B
AE 5, 6, 7, 8, 9, 10, 11, 12

0100 THU TO 2000 FRI
AH 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12

DC Sections
0600 THU TO 1800 FRI
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

TRAFFIC REMARKS
0100 THU TO 2330 FRI
XMAS SHUTDOWN.
NO ACCESS EUSTON PLATFORMS 1 TO 16.
AVANTI TO STABLE IN PLATFORMS 1,12 & 13
WMT TO STABLE IN PLATFORMS 14,15 & 16
ARL TO STABLE IN PLATFORMS 2 & 10.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS TO/FROM WEMBLEY CARRIAGE SIDINGS (ALSTOM DEPOT).
NO ACCESS TO/FROM WEFOC YARD.
NO ACCESS ARL C SDGS.
NO ACCESS STONEBRIDGE PARK SIDINGS.
NO ACCESS WEMBLEY YARD LINES, SHUNTING LINE, CARRIAGE NECK 1-3.
NO FACILITY TO SHUNT ECS AT THE SOUTH OR NORTH END OF WEMBLEY ICD.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK.
NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
WEMBLEY RECEPTION AND DEPARTURE LINES 1, 2, 3, 4, 5, 6 & 7 TO BE CLEAR OF STABLED TRAINS.
NO ECS TO BE STABLED ON THE DOWN OR UP CARRIAGE LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE IN PLATFORM 11 AT WATFORD JUNCTION.
NO ACCESS UP & DOWN GOODS NO.1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
STABLED AC TRACTION AT RAILNET PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS SIDINGS B & C.
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
ALSTOM DEPOT SHEDS ROADS 3 AND 4 TO BE KEPT CLEAR OF ECS. SCOT SLEEPER TO STABLE ON
ROADS 1 AND 2 WITH PANTOGRAPHS LOWERED.

Continued under general remarks...

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

Continuation of Traffic remarks....

FREIGHT:NO ROUTE ONTO WCML OR ONTO NORTH LONDON LINES AT ACTON WELLS JN/MITRE BRIDGE
JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

0600 THU TO 1800 FRI
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 16, MIDDLE SIDINGS AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0100 THU TO 2000 FRI
STABLED AC TRACTION IN WEFOC, WEMBLEY CARRIAGE (ALSTOM DEPOT), C SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

0100 THU TO 0700 FRI
NO ACCESS TO DC LINES.

0700 FRI TO 2330 FRI
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.
NO ACCESS TO DC LINES CAMDEN JUNCTION TO SOUTH HAMPSTEAD.

THURSDAY 25 to FRIDAY 26 DECEMBER

Ref. No. P2025/4298254 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
76

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

0001
THU

to 2000
FRI

In Connection With Engineering Work
2m62ch and 2m76ch
W2025/11685540

TRAFFIC REMARKS
CARRIAGE NECK 1-3 TO BE CLEAR OF STABLED STOCK
NO ACCESS CARRIAGE NECK 1 TO 3

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.

TO BE READ IN CONJUNCTION WITH P2025/4173864 AND W2025/11394431 UNDER LINE HEADING MD136.

THURSDAY 25 to FRIDAY 26 DECEMBER

Ref. No. P2025/4277096 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
58

Bletchley Hopper Sidings
Sidings Possession

0700
THU

to 1900
FRI

In Connection With Engineering Work
46m40ch and 46m60ch
W2025/11342387

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4020517 AND W2025/11342160 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 26 to SATURDAY 27 DECEMBER

Ref. No. P2025/4183052 Possession Manager Protected Path

Item
64

Gavray Junction
and Flyover Summit
Jn

Down and Up Bletchley
Protected Path

2330
FRI

to 0600
SAT

Flyover Summit Jn
and Denbigh Hall
South Jn

Down and Up Bletchley
Protected Path

2330
FRI

to 0600
SAT

Denbigh Hall South Jn
and Milton Keynes
North Jn

Down and Up Slow
Protected Path

2330
FRI

to 0600
SAT

TRAFFIC REMARKS
PASSENGER SERVICES NOT TO BE AFFECTED.

GENERAL REMARKS
NO POSSESSIONS PERMITTED DUE TO ENGINEERING TRAIN PATHS FOR HANSLOPE S&C BLOCKADE.

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 20 to SUNDAY 21 DECEMBER

Ref. No. P2025/4135704 Repeated item, please see details under route MD101

Item 7

SUNDAY 21 DECEMBER

Ref. No. P2025/4168294 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
69

Kilburn High Road
and Watford Junction

Down and Up DC Electric
Possession

0200
SUN

to 0645
SUN

In Connection With Engineering Work
3m60ch and 4m67ch
W2025/11296236

Willesden Jn Low
Level

Bay Platform
Possession

0200
SUN

to 0645
SUN

Watford Junction Platforms 1 to 4
Possession

0200
SUN

to 0645
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SUN

to 0645
SUN

South Hampstead
and Kilburn High
Road

Down DC Electric
BLOCKED To A/C Electric
Trains

0200
SUN

to 0645
SUN

Up DC Electric
BLOCKED To A/C Electric
Trains

0200
SUN

to 0645
SUN

Station Work
11m16ch and 11m45ch
W2025/11725775

ISOLATION OF ELECTRICAL SECTIONS
0200 SUN TO 0645 SUN
905 to 908 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 69 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.
NO ROUTE FOR DC TRACTION BETWEEN SOUTH HAMPSTEAD AND KILBURN HIGH ROAD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 21 to MONDAY 22 DECEMBER

Ref. No. P2025/4136341 Repeated item, please see details under route MD101

Item
27

MONDAY 22 DECEMBER

Ref. No. P2025/4136353 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
70

Kilburn High Road
and Watford Junction

Down and Up DC Electric
Possession

0100
MON

to 0500
MON

Other E&P Work
3m15ch and 17m30ch
W2025/11313304

Willesden Jn Low
Level

Bay Platform
Possession

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
MON

to 0500
MON

Patrolling
4m20ch and 6m60ch
W2025/11368439
S&T Maintenance
7m0ch and 17m30ch
W2025/11313756
Major Projects
8m60ch and 10m34ch
W2025/11612946

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
907 to 922

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

TUESDAY 23 DECEMBER

Ref. No. P2025/4117193 Repeated item, please see details under route MD101

Item
40

TUESDAY 23 DECEMBER

Ref. No. P2025/4117318 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
71

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Other E&P Work
6m70ch and 17m58ch
W2025/11302787

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

S&T Maintenance
6m70ch and 8m0ch
W2025/11302988
Patrolling
6m70ch and 12m40ch
W2025/11302887
Track Maintenance
6m70ch and 12m40ch
W2025/11302877
Survey Work
6m70ch and 12m40ch
W2025/11303035
URFDO Inspections
6m70ch and 17m58ch
W2025/11303063
S&T Maintenance
7m0ch and 17m58ch
W2025/11302990
Major Projects
8m60ch and 10m34ch
W2025/11613003
Track Maintenance
12m36ch and 17m58ch
W2025/11302981

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0425 TUE
911 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4117194 Repeated item, please see details under route MD101

Item
47

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4117320 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
72

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11302725

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11302830
Track Maintenance
6m70ch and 12m40ch
W2025/11302914
Survey Work
6m70ch and 12m40ch
W2025/11302992
Patrolling
6m70ch and 12m40ch
W2025/11302891
S&T Maintenance
7m0ch and 17m30ch
W2025/11302927
Major Projects
8m60ch and 10m34ch
W2025/11613005
Track Maintenance
12m36ch and 17m30ch
W2025/11302948

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922 Complete

0100 WED TO 0425 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 24 DECEMBER

Ref. No. P2025/4292271 Possession Manager LNW Route Business Stonebridge Park

Item
73

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11306548

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4117320 AND W2025/11109094

WEDNESDAY 24 to FRIDAY 26 DECEMBER

Ref. No. P2025/4081184 Possession Manager Network Operations Anglia

Item
74

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

2300
WED

to 2359
FRI

C70 S&C - Complete Renewal 113A
0m64ch and 0m36ch
W2025/11209349

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

2300
WED

to 2359
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2300
WED

to 2359
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

2300
WED

to 2359
FRI

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

2300
WED

to 2359
FRI

Kensal Green
and Willesden Jn Low
Level

Down and Up DC Electric
Line Blockage (Between Trains)

2300
WED

to 2359
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

2300
WED

to 2359
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
WED

to 2359
FRI

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

2300
WED

to 2359
FRI

1F_ARL_Derivative WON 39 2025/2026 Page B-182

1F_ARL_Derivative WON 39 - 2025/2026

page 192 of 327



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

THURSDAY 25 DECEMBER

Ref. No. P2025/4189838 Possession Manager Anglia IMDM Tottenham Hale

Item
79

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
0m8ch and 4m60ch
W2025/11137415

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1001
Up North London: Beyond NL1002
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 25 to FRIDAY 26 DECEMBER

Ref. No. P2025/4173864 Repeated item, please see details under route MD101

Item
57

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 19 to SATURDAY 20 DECEMBER

Ref. No. P2025/4330103 Possession Manager Anglia IMDM Tottenham Hale

Item
80

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2025/11784183

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 25 DECEMBER

Ref. No. P2025/4226432 Possession Manager Wessex Inner

Item
78

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11474599

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 25 to FRIDAY 26 DECEMBER

Ref. No. P2025/4173864 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

Euston Platforms 1 to 16
Possession

0100
THU

to 2330
FRI

Structures Examination
0m0ch and 2m35ch
W2025/11592592

Euston
and Camden Jn

Lines A,B,C,D,E, X
Possession

0100
THU

to 2330
FRI

Camden Jn
and Watford Junction

Down and Up Fast
Possession

0100
THU

to 2330
FRI

Down and Up Slow
Possession

0100
THU

to 2330
FRI

Kilburn High Road Up & Dn Goods Loop
Possession

0100
THU

to 2330
FRI

Wembley Central Shunt Neck
Possession

0100
THU

to 2330
FRI

Watford Junction Platform 10
Possession

0100
THU

to 2330
FRI

Camden Jn
and Willesden
Suburban Jn

Down and Up DC Electric
Possession

0100
THU

to 0700
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0100
THU

to 2330
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 2330
FRI

Structures Examination
0m0ch and 2m35ch
W2025/11592822
Tunnel Examination
0m0ch and 0m75ch
W2025/11361823
OHL Work (Maintenance)
5m35ch and 8m10ch
W2025/11394431
P & D Maintenance
5m35ch and 8m10ch
W2025/11684230
C2 Rerail - Both Rails
5m65ch and 0m51ch
W2025/11385692
Visuals Structures Examination
0m0ch and 17m27ch
W2025/11592108
Visuals Structures Examination
0m0ch and 17m27ch
W2025/11592258
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 79 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0100
THU

to 2330
FRI

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

0100
THU

to 2330
FRI

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

0100
THU

to 2330
FRI

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

0100
THU

to 2330
FRI

Harlesden Jn
and Willesden Carr
Shed North

Down Carriage Line
Possession

0100
THU

to 2330
FRI

Harlesden Jn
and Willesden Carr
Shed South

Up Carriage Line
Possession

0100
THU

to 2330
FRI

Willesden Carr Shed
North

Shunting Line
Possession

0100
THU

to 2330
FRI

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

0100
THU

to 2330
FRI

Railnet Junction
and Wembley Yard

Up & Down High Level Goods
Possession

0100
THU

to 2330
FRI

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

0100
THU

to 2330
FRI

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

0100
THU

to 2330
FRI

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0100
THU

to 2330
FRI

South Departure Line
Possession

0100
THU

to 2330
FRI

Wembley Yard Reception and Departure lines 1
to 7
Possession

0100
THU

to 2330
FRI

Yard Line
Possession

0100
THU

to 2330
FRI

North Departure Line
Possession

0100
THU

to 2330
FRI

North Arrival Line
Possession

0100
THU

to 2330
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0100
THU

to 2330
FRI

North Pole Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0100
THU

to 2330
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 79 CONTINUED

Up & Down Relief/Up Willesden
Relief/West London
Possession

0100
THU

to 2330
FRI

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0100
THU

to 2330
FRI

Territory Boundary
(MD170 with Anglia)
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0100
THU

to 2330
FRI

Wembley Yard Fan A Sidings 1-5
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Fan B Sidings 1-8
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Fan C Sidings 1-3
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

ARL C Sdgs
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Willesden Carriage
Shed South SB
and Willesden
Carriage Shed North
S.B.

Willesden Carriage Sidings
(Alstom Depot)
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Stonebridge Park
Sidings

Repair Shop Sidings 1 to 7
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Wheel Lathe Road
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Repair Shop Arrival & Departure
Road
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

West London Jn
(Willesden)
and Willesden Jn

Acton Lane Reception 1 & 2
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Harlesden Jn
and Wembley Central

Down and up Carriage Line
BLOCKED To A/C Electric
Trains

0100
THU

to 2000
FRI

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0600
THU

to 1800
FRI

Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0600
THU

to 1800
FRI

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0600
THU

to 1800
FRI

Approach Line
BLOCKED To A/C Electric
Trains

0600
THU

to 1800
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 79 CONTINUED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0600
THU

to 1800
FRI

Camden Jn
and South Hampstead

Down and Up DC Electric
Possession

0700
FRI

to 2330
FRI

ISOLATION OF ELECTRICAL SECTIONS
0600 THU TO 1800 FRI
AE 1 D, E, F, G
AE 2 A. B
AE 3 N. P, Q, R, U, V
AE 4 A, B
AE 5, 6, 7, 8, 9, 10, 11, 12

0100 THU TO 2000 FRI
AH 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12

DC Sections
0600 THU TO 1800 FRI
901 to 904

PROTECTION LIMITS
0100 THU TO 0700 FRI
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Down DC Electric, Down Primrose Hill,
Down NL DC Electric: Bufferstops Euston Platforms 1 to 16, Beyond NL601 pts# to Approach WT3113, WT5117,
WS21
Up Fast, Up Slow, Watford Junction Platform 10, Single Connection, Kilburn Up & Down Goods Loop, Line A, Line B,
Line D, Euston Platforms 1 to 16, Up Primrose Hill, Up NL DC Electric, Up DC Electric: Beyond WM168#, WM372#,
WM856#, WS14#, Bufferstops Watford Junction Platform 10 to Bufferstops Euston Platforms 1 to 16, Approach
NL1204#

0100 THU TO 2330 FRI
Down Carriage Line / Shunting Line, Wembley Yard Line, Wembley Yard South Arrival, Wembley Yard Reception &
Departure 1 to 7, Wembley Yard North Departure Line, Down High Level Goods, Railnet Reception & Departure 1 to
4, Royal Mail Terminal Platforms 1 to 7, Down City, Down West London / Willesden Relief / Up & Down Willesden
Relief, Up High Level, Up & Down Acton Branch: Beyond WM675#, TVC344 pts#, WM661# to Approach Bufferstops
Royal Mail Terminal Platforms 1 to 7, Sand-Drag, NL1048#
Brent Reception & Departure No. 1 & 2, Up & Down Goods No. 1 & 2, Railnet Reversible, Shunting Line / Up Carriage
Line, Wembley Central Shunt Neck, Wembley Yard North Arrival Line, Wembley Yard Reception & Departure 1 to 7,
Yard Line, Wembley Yard South Departure Line, Up & Down High Level Goods, Up High Level Goods, Railnet
Reception & Departure 1 to 4, Royal Mail Terminal Platforms 1 to 7, Up City, Up & Down Willesden Relief / Up
Willesden Relief / West London, Down High Level: Beyond Bufferstops Wembley Central Shunt Neck, WY479 pts#,
Bufferstops Royal Mail Terminal Platforms 1 to 7, WM620#, Sand-Drag to Approach WM672#, TVC818#

0700 FRI TO 2330 FRI
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Down DC Electric, Down Primrose Hill,
Down NL DC Electric: Bufferstops Euston Platforms 1 to 16, Beyond NL601 pts# to Approach WT3113, WT5117,
WS3#
Up Fast, Up Slow, Watford Junction Platform 10, Single Connection, Kilburn Up & Down Goods Loop, Line A, Line B,
Line D, Euston Platforms 1 to 16, Up Primrose Hill, Up NL DC Electric, Up DC Electric: Beyond WM168#, WM372#,
WM856#, WM904#, Bufferstops Watford Junction Platform 10 to Bufferstops Euston Platforms 1 to 16, Approach
NL1204#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 79 CONTINUED

TRAFFIC REMARKS
0100 THU TO 2330 FRI
XMAS SHUTDOWN.
NO ACCESS EUSTON PLATFORMS 1 TO 16.
AVANTI TO STABLE IN PLATFORMS 1,12 & 13
WMT TO STABLE IN PLATFORMS 14,15 & 16
ARL TO STABLE IN PLATFORMS 2 & 10.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS TO/FROM WEMBLEY CARRIAGE SIDINGS (ALSTOM DEPOT).
NO ACCESS TO/FROM WEFOC YARD.
NO ACCESS ARL C SDGS.
NO ACCESS STONEBRIDGE PARK SIDINGS.
NO ACCESS WEMBLEY YARD LINES, SHUNTING LINE, CARRIAGE NECK 1-3.
NO FACILITY TO SHUNT ECS AT THE SOUTH OR NORTH END OF WEMBLEY ICD.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK.
NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
WEMBLEY RECEPTION AND DEPARTURE LINES 1, 2, 3, 4, 5, 6 & 7 TO BE CLEAR OF STABLED TRAINS.
NO ECS TO BE STABLED ON THE DOWN OR UP CARRIAGE LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE IN PLATFORM 11 AT WATFORD JUNCTION.
NO ACCESS UP & DOWN GOODS NO.1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
STABLED AC TRACTION AT RAILNET PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS SIDINGS B & C.
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
ALSTOM DEPOT SHEDS ROADS 3 AND 4 TO BE KEPT CLEAR OF ECS. SCOT SLEEPER TO STABLE ON
ROADS 1 AND 2 WITH PANTOGRAPHS LOWERED.

Continued under general remarks...

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

Continuation of Traffic remarks....

FREIGHT:NO ROUTE ONTO WCML OR ONTO NORTH LONDON LINES AT ACTON WELLS JN/MITRE BRIDGE
JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 79 CONTINUED

0600 THU TO 1800 FRI
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 16, MIDDLE SIDINGS AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0100 THU TO 2000 FRI
STABLED AC TRACTION IN WEFOC, WEMBLEY CARRIAGE (ALSTOM DEPOT), C SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

0100 THU TO 0700 FRI
NO ACCESS TO DC LINES.

0700 FRI TO 2330 FRI
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.
NO ACCESS TO DC LINES CAMDEN JUNCTION TO SOUTH HAMPSTEAD.

FRIDAY 26 DECEMBER

Ref. No. P2025/4226471 Possession Manager Wessex Inner

Item
80

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11474604

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 20 DECEMBER

Ref. No. P2025/4077378 Possession Manager Area Planning Brighton (DU)

Item
103

Three Bridges Down Slow
Line Blockage

0155
SAT

to 0455
SAT

Patrolling
28m72ch and 29m40ch
W2025/11236222

Up Slow
Line Blockage

0155
SAT

to 0455
SAT

Up Platform Loop
Line Blockage

0155
SAT

to 0455
SAT

S&T Maintenance
28m72ch and 29m40ch
W2025/11703003
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

SW210 CLAPHAM JUNCTION TO READING

FELTHAM DEPOT (UP/DOWN ARRIVAL LINE)
FROM 1800 HOURS SATURDAY 13 DECEMBER 2025

The following alteration will take place. 

The existing 8 car Rear Clear Marker (RCM) situated on cess side of the Up/Down Arrival line approaching BEF2159 Signal 
(country end), will be moved by 23 metres (25 yards) towards London to new cess position.

(C14714) (13/12/2025) (41)

DETAILS OF WORK ALREADY CARRIED OUT (AR)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)

MD120   CAMDEN JUNCTION TO WATFORD JUNCTION (DC LINES)  

BETWEEN KILBURN HIGH ROAD AND QUEEN’S PARK STATIONS
Signal WS6 on the Down DC Electric (Up direction moves) at Queen’s Park Platform 4 has been converted to LED.

(C14701) (25/11/2025) (40)

BETWEEN KILBURN HIGH ROAD AND QUEEN’S PARK STATIONS
Signal WS7 on the Up DC Electric for moves in the Down direction at Kilburn High Road at 3m 05ch has been converted to LED.

(C14700) (26/11/2025) (40)

DETAILS OF WORK ALREADY CARRIED OUT (WX)

SW210 CLAPHAM JUNCTION TO READING

FELTHAM DEPOT
The following alteration will take place. 

The existing 8 car Rear Clear Marker (RCM) situated on cess side of the Up/Down Arrival line approaching BEF2159 Signal 
(country end), will be moved by 23 metres (25 yards) towards London to new cess position.
(C14714) (13/12/2025) (41)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1040 ROMFORD TO UPMINSTER

TOP OF PLATFORM RAMP AT ROMFORD 
FROM 01:00 HOURS TUESDAY 21  st   OCTOBER 2025 UNTIL FURTHER NOTICE.   

A Temporary speed restriction of 5 MPH will apply to platform 1 only beginning at the top of the platform ramp, located at 00 
Miles 03 Chains to the buffer stops located at 00 Miles 00 Chains. 

N.B. The 5 MPH speed restriction is applicable to trains arriving at Romford Platform 1 only. All departing trains returning to 
Upminster may depart at the published line speed of 15 MPH.

(D23170) (21/10/2025) (UFN)

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1320 CAMDEN ROAD WEST JUNCTION TO STRATFORD
***IN THE WIDE WAY BETWEEN CAMDEN ROAD CENTRAL JN AND CAMDEN ROAD

EAST JN / CAMDEN ROAD INCLINE JN 4M 44CHAIN, ELR BOK1 & CRF
FROM TUESDAY 18 NOVEMBER   2025   UNTIL FRIDAY 5 DECEMBER   2025  

Train drivers to be aware that crane lifts shall be undertaken adjacent to the railway boundary from 18 th November 2025 for the 
construction of new buildings (less than 5metres high) adjacent to the CRF line and BOK1 Up Main between Camden Road and
Caledonian Road & Barnsbury stations. The site is located between the Up North London Line & North London Line Incline. 

(D23261) (18/11/2025) (39)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
***LEIGH ON SEA INTERLOCKING

The following signalling area will be affected by the test

DN MAIN – UR287 – UR325 

UP MAIN- UR575R – UR286 

ALL SIGNALS BETWEEN THE ABOVE AND THE CHANGEOVER. 

18/12/2025 01.00- 01.30 
(D23236) (13/12/2025) (39)

***LEIGH ON SEA INTERLOCKING
FROM 0100 HOURS TUESDAY 23 DECEMBER 2025 

TO 0130 HOURS TUESDAY 23 DECEMBER 2025
The following signalling area will be affected by the test. 

DN MAIN UR287 UR325

UP MAIN UR575R UR286

All signals between the above and the following will be affected during the changeover.
(D23237) (D/5931) (23/12/2025) (39)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET 

LAMBETH ROAD STRUCTURE 1/A13 – DISTRACTION NOTICE
FROM 00:01 HOURS SUNDAY 23  rd   NOVEMBER 2025 UNTIL 23:59 HOURS TUESDAY  

25  TH   JANUARY 2026  
As part of the upcoming repair works taking place on Lambeth Road structure (located at 0m1080y on the BML1 line) there will 
be a number of changes in the surroundings over the upcoming months. From 00:01 on Sunday 23rd November, for the first 
phase of repair works there will be paint removal and water jetting taking place on the structure. This will result in mist and dust 
being produced which may be visible to drivers when passing over the structure so prior notice is being provided. 

Scaffold will also be used to access the structure from Lambeth Road below, however this scaffold will not be visible above the 
parapet wall. There will also be no impact to signal sighting as a result of this work.

(D23248) (23/11/2025) (44)

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated:  20/12/2025
Explanation of change:  Signal L1446 added

(D23337) (29/11/2025) (RSSB) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
CLASS 153 VEHICLES FITTED WITH SANDING EQUIPMENT – (THIS NOTICE

APPLIES TO THE LNW(S) ROUTE ONLY)
Class 153 rolling stock are fitted with sanding equipment which the Driver will operate when it is necessary to stop the train in 
emergency, and / or during experienced conditions of very low railhead adhesion.

Each driving cab is fitted with the ability to supply sand which can be discharged and laid by the following methods:

3. sand application manually operated during Brake Step 3;
4. sand application automatically delivered during Emergency Braking; and 
5. sand application manually operated during Traction (e.g. train acceleration)

The application of sand by any of the above methods does not require the train to be removed from passenger operation / 
service, unless otherwise in circumstances advised by the Driver.

Driver’s Actions
When the manual sanding equipment has been used at a speed below 10mph under braking conditions, the train must be 
brought to a stand and the Driver must inform the Signaller immediately and report the following:

 that the manual sanding equipment has been operated; and
 the location where the equipment was discharged and the current location of the train

If the Signaller cannot be contacted immediately via the signal post telephone, GSM-R radio, the Driver must place a track 
circuit operating clip on the line immediately in front of the train. To avoid delay, if the Driver alights to use a signal post 
telephone, a track circuit operating clip should be taken as well.

The Signaller may instruct the Driver to place a track circuit operating clip on the line immediately in front of the train.

When the Signaller confirms that the train has been protected, the Driver must provide the following additional information:

 why the equipment was operated i.e. whether for a genuine emergency, system fault or operated in error
 the location of poor railhead adhesion (where applicable) which required the sander to be operated; and
 the units and vehicle number on which the sander was operated

When the train is ready to proceed, the Driver must obtain the Signaller’s authorisation before moving the train. When a track 
circuit operating clip has been used, the Signaller’s permission must be received before removing it from the line.

Signallers Actions
On receipt of a report from a Driver that the emergency sanding equipment has been operated on a unit, the Signaller must 
immediately:

R2. place or maintain the signal in rear of the train at Danger; and
R3. advise the Driver when the train is protected and record the information provided (on Bi-directional lines, protection must 

also be applied to prevent the approach of trains in both directions)

When it has been ascertained from the Driver that the train is able to proceed, movements may re-commence. Where 
applicable, the Signaller must instruct the Driver to remove the track circuit operating clip prior to the train proceeding. The next 
controlled signal in rear of where the sander was operated must be maintained at Danger behind the first train to proceed 
through the affected section, until the train has passed clear of the overlap of the signal in advance of where the train stopped 
and occupied the track circuit ahead. The passage of this first train must be observed to ensure that track circuits work 
correctly. This method of signalling shall continue until it has been ascertained that the track circuits are working correctly.

Where poor railhead adhesion problems have been reported, the Signaller must also observe Rule Book, Module TW1 – 
Preparation and movement of trains – General, Section 28 – Rail Adhesion.

The Signaller must inform Network Rail Control giving details of the unit and vehicle numbers, train running details, time and 
location of the incident and ensure that all details are recorded (train register / occurrence book) and complete a failure to operate 
track circuit form if applicable.

(D14229) (08/05/2021) (50R)

USE OF GSM-R TO ADVISE DRIVERS OF AN APPROACHING
TSR DUE TO A HIGH OUPUT WORKSITE ON THE ADJACENT LINE - 
(THIS NOTICE APPLIES TO THE LNW(N) & LNW(S) ROUTES ONLY)

GSM-R berth triggered messages will be used to pass information to Drivers where TSRs are used when the adjacent line is a 
live worksite.

TSR boards will be used with the berth triggered broadcast acting as a supplementary message only.

(D14255) (30/06/2018) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC –
Telford

21/11/2025 7 2 N

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS25 Willesden 
Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 13/12/2025
Explanation of Change: Signal LJ7302 has been added to the table. 
(D23311) (29/11/2025) (UFN)
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