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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1011 SEVEN KINGS TO IPSWICH
T2025/
228591

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Other
(25/34)
Network Rail
Maintenance (Romford)

GEOMETRIC ALIGNMENT

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2025/
227271

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(25/29)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

THURSDAY 25 to SATURDAY 27 DECEMBER

Ref. No. P2025/4116236 Possession Manager Elizabeth Line Maintenance

Item
1

Paddington Elizabeth
Line
and Pudding Mill Lane
Portal Eye

Eastbound
Possession

0050
THU

to 0400
SAT

ES Only and Isolation Management
13km588m and 24km950m
W2025/11669963

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

0050
THU

to 0400
SAT

Pudding Mill Lane
Portal Eye
and Paddington
Elizabeth Line

Westbound
Possession

0050
THU

to 0400
SAT

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

0050
THU

to 0400
SAT

Plumstead Depot
Cross Over

Stabling Lines 1-4
Possession

0050
THU

to 0400
SAT

Stabling Sidings 5-8
Possession

0050
THU

to 0400
SAT

Maintenance Sidings 9-12 and
head shunt
Possession

0050
THU

to 0400
SAT

Head Shunt
Possession

0050
THU

to 0400
SAT

Abbey Wood
Elizabeth Line
and Alsike Road Jn

Bolt Hole Berth/Engineering
Road
Possession

0050
THU

to 0400
SAT

Major Projects
13km588m and 24km950m
W2025/11670243
Major Projects
13km588m and 24km950m
W2025/11670291
Major Projects
18km432m and 24km950m
W2025/11729839
ES Duties Only
1km445m and 14km396m
W2025/11750257
S&T Maintenance
1km445m and 14km396m
W2025/11742651
Patrolling
1km445m and 14km396m
W2025/11742476
Telecoms Inspection
1km445m and 14km396m
W2025/11742652

ISOLATION OF ELECTRICAL SECTIONS
0050 Thur to 0300 Sat
101 & 102 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 1 CONTINUED

PROTECTION LIMITS
Westbound: Beyond XR415 / Temporary bufferstops to Approach XR041
Eastbound: Approach XR043 to Approach XR416 / Abbey Wood Bufferstop platform 4
Plumstead Sidings: Beyond XR501 / XR502 / XR503 / XR504 / XR505 / XR506 / XR507 / XR508 to Approach
Bufferstop Maintenance sidings 9-12 & headshunt, Head Shunt / Abbey Wood Bufferstop platform 4

TRAFFIC REMARKS
NO ECS MOVES TO TAKE PLACE

ANY TRAINS STABLED IN PLUMSTEAD SIDINGS TO HAVE PANTOGRAPHS LOWERED

Units stored at Plumstead to re-energise an hour before traffic and start in Staff Accountable.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in accordance with TV plan

SATURDAY 27 DECEMBER 2025 to FRIDAY 02 JANUARY 2026

Ref. No. P2025/4081493 Possession Manager Network Operations Anglia

Item
2

Liverpool Street Platforms 1-17
Possession

0001
SAT

to 0315
FRI

Station Work
0m0ch and 2m10ch
W2025/11251566

Liverpool Street
and Cheshunt Jn

Down and Up
Suburban/Southbury
Possession

0001
SAT

to 0300
SAT

Reading Lane Jn Graham Road Curve
Possession

0001
SAT

to 0300
SAT

Seven Sisters Jn Up/Down Seven Sisters Chord
Possession

0001
SAT

to 0300
SAT

Bury Street Jn
and Enfield Town

Down and Up Enfield
Possession

0001
SAT

to 0300
SAT

Enfield Town Platforms 1-3
Possession

0001
SAT

to 0300
SAT

Liverpool Street
and Shenfield C/End

Down and Up Main
Possession

0001
SAT

to 0300
SAT

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0001
SAT

to 0300
SAT

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0001
SAT

to 0300
SAT

Bethnal Green East
Jn
and Coppermill Jn

Down Fast/Down Cambridge
Possession

0001
SAT

to 0300
SAT

Coppermill Jn
and Bethnal Green
East Jn

Up Cambridge/Up Fast
Possession

0001
SAT

to 0300
SAT

Survey Work
0m0ch and 1m10ch
W2025/11462745
Track Maintenance
0m0ch and 1m20ch
W2025/11343257
D&P Maintenance
0m0ch and 1m60ch
W2025/11636283
Track Maintenance
0m0ch and 2m10ch
W2025/11627356
Track Maintenance
0m0ch and 2m10ch
W2025/11626876
OHL Work (Maintenance)
0m0ch and 2m10ch
W2025/11516513
S&C Heavy Refurb
0m0ch and 2m10ch
W2025/11761091
Structures Examination
0m50ch and 2m10ch
W2025/11283695
Structures Examination
0m50ch and 2m10ch
W2025/11283694
Structures Examination
0m50ch and 2m10ch
W2025/11283643
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 2 CONTINUED

Clapton Jn
and Chingford

Down and Up Chingford
Possession

0001
SAT

to 0300
SAT

Chingford Platforms 1-3
Possession

0001
SAT

to 0300
SAT

Liverpool Street
and Shenfield

Down and Up Electric
Possession

0001
SAT

to 0300
SAT

Gidea Park Stabling Lines 1-4
Possession

0001
SAT

to 0300
SAT

Shenfield
and Mountnessing Jn

Southend Loop
Possession

0001
SAT

to 0300
SAT

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0001
SAT

to 0300
SAT

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0001
SAT

to 0315
FRI

Pudding Mill Lane CRL Eastbound
Possession

0001
SAT

to 0300
SAT

CRL Westbound
Possession

0001
SAT

to 0300
SAT

Bow Jn
and Ruckholt Rd Jn

Down and Up Temple Mills
Possession

0001
SAT

to 0300
SAT

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0001
SAT

to 0300
SAT

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0001
SAT

to 0300
SAT

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0001
SAT

to 0300
SAT

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Possession

0001
SAT

to 0300
SAT

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0001
SAT

to 0300
SAT

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0001
SAT

to 0300
SAT

Romford
and Upminster

Upminster Branch
Possession

0001
SAT

to 0300
SAT

Chadwell Heath Turnback Line
Possession

0001
SAT

to 0300
SAT

Gidea Park Turnback Line
Possession

0001
SAT

to 0300
SAT

Structures Examination
0m50ch and 2m10ch
W2025/11283609
Structures Examination
0m50ch and 2m10ch
W2025/11283569
Structures Examination
0m50ch and 2m10ch
W2025/11283587
Track Maintenance
2m15ch and 3m70ch
W2025/11666988
Track Maintenance
2m15ch and 3m70ch
W2025/11666986
Patrolling
2m45ch and 3m25ch
W2025/11645355
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 2 CONTINUED

Shenfield Bay Line/Platform 6
Possession

0001
SAT

to 0300
SAT

Shenfield Jn
and Southend Victoria
L/End

Down and Up Southend
Possession

0001
SAT

to 0300
SAT

Shenfield Platform 1/Up Passenger Loop
Possession

0001
SAT

to 0300
SAT

Wickford Platforms 1-4
Possession

0001
SAT

to 0300
SAT

Wickford Jn
and Southminster

Up & Down Southminster
Possession

0001
SAT

to 0300
SAT

North Fambridge Down Platform
Possession

0001
SAT

to 0300
SAT

Bow Midland Bow Yard
Sidings Possession

0001
SAT

to 0300
SAT

Romford Romford Engineers Depot
Sidings Possession

0001
SAT

to 0300
SAT

Up Sidings
Sidings Possession

0001
SAT

to 0300
SAT

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0300
SAT

to 0315
FRI

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0300
SAT

to 0315
FRI

Liverpool Street
and London Fields

Down and Up Suburban
Possession

0300
SAT

to 0315
FRI

Bethnal Green East
Jn
and London Fields

Down and Up Fast
Possession

0300
SAT

to 0315
FRI

ISOLATION OF ELECTRICAL SECTIONS
0001 SAT TO 0315 FRI: 301,302,303,304,305,306,309,310,311,312,313BC,314AB,315,316
ISOLATION REF...MAX1C/GEI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 2 CONTINUED

PROTECTION LIMITS
0001 TO 0300 SAT
Dn Suburban/Dn Southbury: Buffers Plats 1-4 to L1395#
Up Southbury/Up Suburban: L1394# to Buffers Plats 1-4
Graham Road Curve: Beyond L136#
Up/Dn Seven Sisters Chord: Beyond L1327#
Dn Enfield: To Buffers Plat 1 Enfield Town
Up Enfield: From Buffers Plats 2-3 Enfield Town
Dn Main/Platform 10A/Avoiding Line/Down Passenger Avoiding (Ilford): Buffers Plats 5-12 to L509#
Up Main: L542# to Buffers Plats 5-12
Dn Fast/Dn Cambridge: Approach L1007#
Up Cambridge/Up Fast: Beyond L170#
Dn Chingford: To Buffers Plats 1-2 Chingford
Up Chingford: From Buffers Plat Chingford
Dn Electric/Stabling Lines 1-4 (Gidea Park): Buffers Plats 13-17 to L2256A# pts
Dn Electric/Southend Loop: Beyond L495#
Up Electric/Up Passenger Avoiding (Ilford): To Buffers Plats 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Dn Temple Mills: Approach S707#
Up Temple Mills: Beyond S820B# pts
Carpenters Road Curve/Up Channelsea Loop: Approach NL644B# pts
Dn Channelsea Curve: Beyond Fixed Diamond Crossing Beyond NL642# pts
Up Channelsea Curve: Approach NL643# pts
Dn Lea Curve/Dn High Meads Loop: Beyond NL1421#
Up High Meads Loop/Up Lea Curve: Approach NL1290#
Dn High Meads Curve: Beyond NL1423#
Up High Meads Curve: Approach NL1420#
Dn Branch: Approach L2414# pts
Up Branch: Beyond L2412B# pts
Upminster Branch: Buffers Romford to Buffers Upminster
Turnback Line (Chadwell Heath): To Buffers
Turnback Line (Gidea Park): To Buffers
Bay Line/Platform 6 (Shenfield): To Buffers Platf 6 Shenfield
Dn Southend: Approach L629#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L664#
Plat 1 (Wickford): From Buffers Plat 1 Wickford
Plat 4 (Wickford): To Buffers Plat 4 Wickford
Up & Dn Southminster/Dn Platform (North Fambridge): To Buffers Southminster

0300 SAT TO 0315 FRI
Dn Suburban: Buffer Stops Platforms 1-4 to L135#
Up Suburban: L128# to Buffer Stops Platforms 1-4
Dn Main: Buffers Plats 5-12 to L229#
Up Main: L228 to Buffers Plats 5-12
Dn Fast: Approach L137#
Up Fast: Beyond L130#
Dn Electric: Buffers Plats 13-17 to L255#
Up Electric: L244# to Buffers Plats 13-17
Up Stratford Dn: Approach UR518#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 2 CONTINUED

TRAFFIC REMARKS
NO ACCESS TO/FROM PLATFORMS 1-17 AT LIVERPOOL ST FROM 0200 THU 25/12/25 TO 0315 FRI 02/01/26

FROM 0300 SAT 27/12/25, ARL CHINGFORD, ENFIELD TOWN AND CHESHUNT SERVICES TO
START/TERMINATE AT LONDON FIELDS PLATFORM 1, 313A AND 314C TO BE LIVE

LUL TO NOTE CENTRAL AND VICTORIA LINES TO BE OPEN
TFL TO NOTE DLR TO BE OPEN

ELIZABETH LINE TO RUN TO LIVERPOOL STREET LOW LEVEL
ELIZABETH LINE LIVERPOOL STREET HIGH LEVEL SERVICES TO START/TERMINATE FROM STRATFORD
PLATFORMS 5/8

GA MAINLINE AND SOUTHEND VICTORIA SERVICES TO START FROM/TERMINATE AT STRATFORD
PLATFORMS 9, 10 AND 10A

GA STEX, WA AND HERTFORD EAST SERVICES TO START/TERMINATE FROM STRATFORD PLATFORMS 11
AND 12

STRATFORD-MERIDIAN WATER SERVICES WILL NOT RUN

ARL NLL SERVICES TO USE STRATFORD PLATFORMS 1 AND 2 ONLY

C2C SERVICES TO RUN TO FENCHURCH STREET VIA WEST HAM

FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA ELY AND PETERBOROUGH WHERE POSSIBLE

THAMESIDE FREIGHT SERVICES TO DIVERT VIA TAH LINES WHERE POSSIBLE

LIVERPOOL STREET PLATFORMS 1 TO 10 TO BE CLEAR OF STABLED TRAINS
TRAINS TO BE STABLED IN PLATFORMS 11-14 AT LIVERPOOL STREET WITH PANTOGRAPHS LOWERED
TRAINS TO STABLE AS REQUIRED IN PLATFORMS 15 TO 17 WITH PANTOGRAPHS LOWERED

BLOCKADE POSSESSION COVERS MULTIPLE WEEKS
PART 1 OF 2 P/4081270 WEEK 39
PART 2 OF 2 P/4081493 WEEK 40

CD Structures: Liverpool Street Roof
GE CYCLIC TYPE 1 (AMENDED)
Maintenance: Patrolling

GENERAL REMARKS
W/11516513 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 1M 10CH TO 1M58CH ON THE BGK

W/11636283 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 1M 10CH TO 1M 40CH ON THE BGK

W/11761091 INCLUDES ADDITIONAL MILEAGE OF 1M 58CH ON THE BGK

SUNDAY 28 DECEMBER

Ref. No. P2025/4312202 Possession Manager Anglia IMDM Romford

Item
3

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0135
SUN

to 0355
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11726655
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 3 CONTINUED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0135
SUN

to 0355
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0135
SUN

to 0355
SUN

PROTECTION LIMITS
Down Temple Mills: L2140# pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651# pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE BETWEEN 0115 TO 0145 SUN AND 0355 TO 0545 SUN

SUNDAY 28 DECEMBER

Ref. No. P2025/4211054 Possession Manager Elizabeth Line Maintenance

Item
4

Liverpool Street
Elizabeth Line
and Pudding Mill Lane

Eastbound
Possession

0050
SUN

to 0635
SUN

ES Duties Only
10km190m and 14km396m
W2025/11703612

Pudding Mill Lane
and Liverpool Street
Elizabeth Line

Westbound
Possession

0050
SUN

to 0635
SUN

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

0050
SUN

to 0635
SUN

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

0050
SUN

to 0635
SUN

Plumstead Depot
Cross Over

Head Shunt
Possession

0050
SUN

to 0635
SUN

Sidings Access Line
Possession

0050
SUN

to 0635
SUN

Stabling Lines 1-4
Possession

0050
SUN

to 0635
SUN

Stabling Sidings 5-8
Possession

0050
SUN

to 0635
SUN

Maintenance Sidings 9-12 and
head shunt
Possession

0050
SUN

to 0635
SUN

Plumstead
and Belvedere

Down North Kent
Line Blockage (Between Trains)

0050
SUN

to 0635
SUN

Drainage Inspection
10km190m and 14km396m
W2025/11747029
Critical Compliance Inspection
10km190m and 14km396m
W2025/11435911
Drainage Inspection
10km190m and 14km396m
W2025/11436002
S&T Points
10km190m and 14km396m
W2025/11435991
S&T Maintenance
10km190m and 14km396m
W2025/11435984
Track Maintenance
10km190m and 14km396m
W2025/11435904
Patrolling
10km190m and 14km396m
W2025/11435898
Patrolling
10km190m and 14km396m
W2025/11435896
ES Duties Only
22km272m and 24km909m
W2025/11703611
Critical Compliance Inspection
22km272m and 24km909m
W2025/11436008
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 4 CONTINUED

S&T Points
22km272m and 24km909m
W2025/11435959
S&T Maintenance
22km272m and 24km909m
W2025/11435924
Drainage Inspection
22km272m and 24km909m
W2025/11435922
OHL Work (Ground Level)
22km975m and 24km909m
W2025/11773489

ISOLATION OF ELECTRICAL SECTIONS
0050 Sun - 0535 Sun
101 & 102 Complete

PROTECTION LIMITS
Westbound Beyond XR415 / XR397 to Approach XR121
Eastbound Beyond XR122 to Approach XR416 /
BufferstopABX
Plumstead Sidings Beyond XR501 / XR502 / XR503 /
XR504 / XR505 / XR506 / XR507 / XR508 to
Bufferstop Maintenance Siding 9-12, Bufferstop Head shunt / BufferstopABX

LINE BLOCKAGE (between trains for ALO)
Down North Kent: NK505 / NK109 to NK121

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

LINE BLOCKAGE OF THE DOWN NORTH KENT BETWEEN TRAINS FOR ALO PURPOSES

SUNDAY 28 DECEMBER

Ref. No. P2025/4312549 Possession Manager Anglia IMDM Romford

Item
5

Stratford L/End
and Manor Park

Down and Up Main
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Track Maintenance
3m50ch and 6m30ch
W2025/11726656

Stratford
and Maryland

Avoiding Line
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage +Detonators

0115
SUN

to 0545
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
Down Main: L2133A pts to L329
Up Main: L356 to L254
Avoiding Line (Stratford): Beyond L295
Down Electric: L257 to L331
Up Electric: L352 to L256
Down Branch: Approach L909
Up Branch: Beyond L334
Up Passenger Avoiding (Ilford): Beyond L354

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE BETWEEN 0115 TO 0145 SUN AND 0335 TO 0545 SUN

SUNDAY 28 to MONDAY 29 DECEMBER

Ref. No. P2025/4211084 Possession Manager Elizabeth Line Maintenance

Item
6

Paddington Elizabeth
Line
and Pudding Mill Lane
Portal Eye

Eastbound
Possession

2325
SUN

to 0515
MON

PSD Maintenance
1km265m and 1km593m
W2025/11324263

Pudding Mill Lane
Portal Eye
and Paddington
Elizabeth Line

Westbound
Possession

2325
SUN

to 0515
MON

Stepney Green
Junction (XR002)
and Canary Wharf
Elizabeth Line

Eastbound
Possession

2325
SUN

to 0515
MON

Westbound
Possession

2325
SUN

to 0515
MON

PSD Maintenance
10km143m and 10km501m
W2025/11324336
Welding and Grinding
11km205m and 11km948m
W2025/11623823
ES Duties Only
14km154m and 14km840m
W2025/11703531
Patrolling
14km154m and 14km840m
W2025/11436013
S&T Maintenance
14km154m and 14km840m
W2025/11435929
Critical Compliance Inspection
14km154m and 14km840m
W2025/11435930
Drainage Inspection
14km154m and 14km840m
W2025/11435931

ISOLATION OF ELECTRICAL SECTIONS
2325 Sun - 0515 Mon
101-A,B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S,T,U
102-A,B,C,D,E,F,G,H,K,L,M,N,P,Q,R,S

PROTECTION LIMITS
Westbound Beyond 2129pts#/ Approach XR314 to Approach XR025
Eastbound Approach XR027 to Approach 2135pts# / XR316

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

TUESDAY 30 DECEMBER

Ref. No. P2025/4103489 Possession Manager Anglia IMDM Romford

Item
7

Pudding Mill Lane
and Forest Gate Jn

Down and Up Electric
Line Blockage + Disconnect

0110
TUE

to 0450
TUE

Track Maintenance
3m50ch and 5m40ch
W2025/11343214

Pudding Mill Lane CRL Eastbound
Line Blockage + Disconnect

0110
TUE

to 0450
TUE

CRL Westbound
Line Blockage + Disconnect

0110
TUE

to 0450
TUE

PROTECTION LIMITS
Down Electric: L255 to L2165B pts
Up Electric: L2166B pts to L244
CRL Eastbound: Beyond L233
CRL Westbound: Beyond L243

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PUDDING MILL LANE TO FOREST
GATE JN

TUESDAY 30 DECEMBER

Ref. No. P2025/4107243 Possession Manager Anglia IMDM Romford

Item
8

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2025/11343432

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to L2170# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts to L2170# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 30 DECEMBER

Ref. No. P2025/4107531 Possession Manager Anglia IMDM Romford

Item
9

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m20ch
W2025/11343347

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0440
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0440
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0440
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0440
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0440
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0440
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0440
TUE

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0440
TUE

Siding Spur
Line Blockage

0130
TUE

to 0440
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0440
TUE

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0440 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0440 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0440 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0440 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

GENERAL REMARKS
W/11343347 INCLUDES ADDITIONAL MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND LOOP

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4103217 Possession Manager Anglia IMDM Romford

Item
10

Bow Jn Down and Up Main
Possession

0110
WED

to 0455
WED

Track Maintenance
2m60ch and 4m50ch
W2025/11343516

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0110
WED

to 0455
WED

Bow Jn
and Maryland East
Crossovers

Down and Up Electric
Possession

0125
WED

to 0430
WED

Pudding Mill Lane CRL Eastbound
Possession

0125
WED

to 0430
WED

CRL Westbound
Possession

0125
WED

to 0430
WED

PROTECTION LIMITS
0110 TO 0455 WED
Down Main: L229 to L2126B pts
Up Main: L2124B pts to L228
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2128B pts

0125 TO 0430 WED
Down Electric: L255 to L2161B pts
Up Electric: L2163B pts to L244
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 10 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO START FROM / TERMINATE AT STRATFORD PLATFORMS 9, 10 OR 10A

STANSTED AIRPORT SERVICES TO START FROM / TERMINATE AT STRATFORD PLATFORMS 11-12

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4108714 Possession Manager Anglia IMDM Romford

Item
11

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2025/11343402

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

Litter / Graffiti Clearance
4m60ch and 11m75ch
W2025/11724277

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215B# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

THURSDAY 01 JANUARY

Ref. No. P2025/4109141 Possession Manager Anglia IMDM Romford

Item
12

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0210
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2025/11343573

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0210
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0210
THU

to 0425
THU

Ilford Depot Inlet/Outlet Road
Line Blockage

0210
THU

to 0425
THU

Goods Line
Line Blockage

0210
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

Carriage Shed Line
Line Blockage

0210
THU

to 0425
THU

No.1 & No.2 Sidings
Line Blockage

0210
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L2167# pts to L357#
Up Electric: L388# to L2170# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts to L2170# pts

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot Inlet/Outlet:
Goods Line: L378 to Buffer Stops
Carriage Shed Line: L380 to Buffer Stops
No.2 Line: L382 to L2186A pts
No.1 Line: L384 to Fixed Diamond Crossing on Approach L2187 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0210 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

THURSDAY 01 JANUARY

Ref. No. P2025/4108898 Repeated item, please see details under route EA1011

Item
28

FRIDAY 02 JANUARY

Ref. No. P2025/4103619 Possession Manager Anglia IMDM Romford

Item
13

Bow Jn
and Stratford

Down and Up Main
Possession

0110
FRI

to 0500
FRI

Track Maintenance
2m60ch and 4m50ch
W2025/11343883

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
FRI

to 0500
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
FRI

to 0500
FRI

Pudding Mill Lane
and Maryland East
Crossovers

Down and Up Electric
Possession

0110
FRI

to 0430
FRI

Pudding Mill Lane CRL Eastbound
Possession

0110
FRI

to 0430
FRI

CRL Westbound
Possession

0110
FRI

to 0430
FRI

Track Maintenance
2m60ch and 3m70ch
W2025/11638402
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

PROTECTION LIMITS
0110 TO 0500 FRI
Down Main: L229 to L2149B pts
Up Main: L2153 pts to L228
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

0110 TO 0430 FRI
Down Electric: L255 to L2161B pts
Up Electric: L2163B pts to L244
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PUDDING MILL LANE AND
FOREST GATE JN FROM 0430 TO 0500 FRI

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

FRIDAY 02 JANUARY

Ref. No. P2025/4108067 Possession Manager Anglia IMDM Romford

Item
14

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2025/11343802

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 27 DECEMBER 2025 to FRIDAY 02 JANUARY 2026

Ref. No. P2025/4081493 Repeated item, please see details under route EA1010

Item 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

MONDAY 29 DECEMBER

Ref. No. P2025/4312104 Possession Manager Anglia IMDM Romford

Item
19

Goodmayes
and Gidea Park

Down and Up Main
Line Blockage + Disconnect

0130
MON

to 0440
MON

Track Maintenance
10m0ch and 13m0ch
W2025/11725876

Romford Romford Engineers Depot
Sidings Possession

0130
MON

to 0440
MON

Up Sidings
Sidings Possession

0130
MON

to 0440
MON

PROTECTION LIMITS
Down Main: L379 to L429
Up Main: L462 to L408

TUESDAY 30 DECEMBER

Ref. No. P2025/4107531 Repeated item, please see details under route EA1010

Item 9

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4108714 Repeated item, please see details under route EA1010

Item
11

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4108531 Possession Manager Anglia IMDM Romford

Item
24

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m20ch
W2025/11343891

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 24 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11343891 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

THURSDAY 01 JANUARY

Ref. No. P2025/4108898 Possession Manager Anglia IMDM Romford

Item
28

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0205
THU

to 0500
THU

Track Maintenance
8m70ch and 14m65ch
W2025/11343766

Gidea Park Stabling Lines 1-4
Possession

0205
THU

to 0500
THU

Chadwell Heath Turnback Line
Possession

0205
THU

to 0500
THU

Gidea Park Turnback Line
Possession

0205
THU

to 0500
THU

PROTECTION LIMITS
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0205 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0205 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

FRIDAY 02 JANUARY

Ref. No. P2025/4108067 Repeated item, please see details under route EA1010

Item
14
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

FRIDAY 02 JANUARY

Ref. No. P2025/4108158 Possession Manager Anglia IMDM Romford

Item
31

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2025/11344003

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11344003 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

EA1040 ROMFORD TO UPMINSTER

SATURDAY 27 DECEMBER 2025 to FRIDAY 02 JANUARY 2026

Ref. No. P2025/4081493 Repeated item, please see details under route EA1010

Item 2

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4108531 Repeated item, please see details under route EA1011

Item
24

FRIDAY 02 JANUARY

Ref. No. P2025/4108158 Repeated item, please see details under route EA1011

Item
31
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SATURDAY 27 DECEMBER 2025 to FRIDAY 02 JANUARY 2026

Ref. No. P2025/4081493 Repeated item, please see details under route EA1010

Item 2

SUNDAY 28 DECEMBER

Ref. No. P2025/4188162 Repeated item, please see details under route EA1320

Item
129

SUNDAY 28 DECEMBER

Ref. No. P2025/4312202 Repeated item, please see details under route EA1010

Item 3

SUNDAY 28 DECEMBER

Ref. No. P2025/4333488 Possession Manager Anglia IMDM Tottenham Hale

Item
46

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)

0400
SUN

to 0600
SUN

Patrolling
0m0ch and 0m18ch
W2025/11698069

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Loop
Line Blockage (Between Trains)

0400
SUN

to 0600
SUN

Up Channelsea Curve
Line Blockage (Between Trains)

0400
SUN

to 0600
SUN

PROTECTION LIMITS
Up Channelsea Curve: Fixed Diamond Crossing Beyond L2147 pts NL1294
Carpenters Road Curve/Up Channelsea Loop: L2140 pts to NL1292

GENERAL REMARKS
W/11698069 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 1M12CH TO 0M78CH ON THE CNS

FRIDAY 02 JANUARY

Ref. No. P2025/4305025 Possession Manager Anglia IMDM Tottenham Hale

Item
70

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Patrolling
0m0ch and 0m18ch
W2025/11698112

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4110866 Repeated item, please see details under route EA1370

Item
150

FRIDAY 02 JANUARY

Ref. No. P2025/4110868 Repeated item, please see details under route EA1370

Item
151

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

WEDNESDAY 24 to SATURDAY 27 DECEMBER

Ref. No. P2025/3908572 Possession Manager Western Route Planning East

Item
110

Ladbroke Grove
and Acton West

Down and Up Main
Possession

2330
WED

to 0120
THU

In Connection With Engineering Work
0m5ch and 7m75ch
W2025/11366880

Paddington
and Stockley Bridge
Jn (inc.)

Line 1 and 2 / Down and Up
Main
Possession

0120
THU

to 0400
SAT

Paddington
and Ladbroke Grove
(inc.)

Line 3
Possession

0120
THU

to 0400
SAT

Paddington Platforms 1 to 6
Possession

0120
THU

to 0400
SAT

Paddington
and Subway Jn

Link Line/Royal Oak Carriage
Loop A and B
Possession

0120
THU

to 0400
SAT

Ladbroke Grove
and North Pole Depot

North Pole Line A and B
Possession

0120
THU

to 0400
SAT

Ladbroke Grove
and Old Oak Common
East Jn

Engine and Carriage Line
Possession

0120
THU

to 0400
SAT

Southall East Jn
and Southall West Jn

Southall West Loop
Possession

0120
THU

to 0400
SAT

Up Brentford Loop
Possession

0120
THU

to 0400
SAT

Southall
and Brentford GF

Single
Possession

0120
THU

to 0400
SAT

Paddington
and Stockley Bridge
Jn (inc.)

Line 4 and 5/Down and Up
Relief
Possession

0120
THU

to 0400
SAT

Paddington
and Subway Jn

Line 6
Possession

0120
THU

to 0400
SAT

Commissioning Work
0m5ch and 1m17ch
W2025/11444911
Commissioning Work
0m5ch and 1m17ch
W2025/11444020
Drainage Work
0m5ch and 1m20ch
W2025/11341176
Changing Sleepers & Timbers
0m5ch and 1m40ch
W2025/11309908
Drainage Work
0m5ch and 2m20ch
W2025/11347084
S&C Unit Renewal (Maintenance
Only)
0m5ch and 2m40ch
W2025/11256330
OHL Work
0m5ch and 2m43ch
W2025/11358632
S&T Work
0m5ch and 3m40ch
W2025/11357145
OHL Work (Maintenance)
0m5ch and 3m50ch
W2025/11450328
Permanent Way Inspection
0m5ch and 4m26ch
W2025/11256910
P-Way Maintenance
0m5ch and 4m26ch
W2025/11256861
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 110 CONTINUED

Paddington Platforms 7 to 12 and 14
Possession

0120
THU

to 0400
SAT

Westbourne Park Jn
and Paddington
Elizabeth Line

Eastbound
Possession

0120
THU

to 0400
SAT

Paddington Elizabeth
Line
and Westbourne Park
Jn

Westbound
Possession

0120
THU

to 0400
SAT

Royal Oak Portal
and Westbourne Park
Jn

Turnback A
Possession

0120
THU

to 0400
SAT

Turnback B
Possession

0120
THU

to 0400
SAT

Turnback C
Possession

0120
THU

to 0400
SAT

Westbourne Park Jn
and Ladbroke Grove

Line 6
Possession

0120
THU

to 0400
SAT

Portobello Jn
(London)
and Grand Canal
Junction (inc)

Crossrail Depot Line 1
Possession

0120
THU

to 0400
SAT

Ladbroke Grove
and Grand Canal
Junction (inc)

Crossrail Depot Line 2
Possession

0120
THU

to 0400
SAT

Ladbroke Grove
and Old Oak Common
East Jn

Carriage Line and Engine Siding
Possession

0120
THU

to 0400
SAT

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

0120
THU

to 0400
SAT

Back Line
Possession

0120
THU

to 0400
SAT

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

0120
THU

to 0400
SAT

South Acton Jn
and Willesden High
Level Jn

Down and Up North London
Possession

0120
THU

to 0400
SAT

Acton Canal Wharf Jn
and Acton Wells Jn

Down and Up Cricklewood
Possession

0120
THU

to 0400
SAT

Acton Canal Wharf Jn Down and Up South West
Possession

0120
THU

to 0400
SAT

Acton Main Line
and Acton West (inc.)

Acton Dive-Under
Possession

0120
THU

to 0400
SAT

West Ealing West Ealing Bay Platform 5
Possession

0120
THU

to 0400
SAT

Permanent Way Inspection
0m5ch and 4m72ch
W2025/11229730
Permanent Way Inspection
0m39ch and 4m20ch
W2025/11256991
Major Projects
0m52ch and 5m50ch
W2025/11351583
OHL Work (Maintenance)
0m53ch and 1m39ch
W2025/11291744
Structures Examination
0m75ch and 1m40ch
W2025/11638364
Major Projects
1m15ch and 5m50ch
W2025/11505177
Major Projects
1m15ch and 5m50ch
W2025/11206481
S&C Retimber
1m28ch and 3m20ch
W2025/11256548
Rail Testing and Lubrication
1m60ch and 7m75ch
W2025/11351286
Rail Testing and Lubrication
1m60ch and 7m75ch
W2025/11351164
OHL Work (Maintenance)
2m40ch and 4m0ch
W2025/11435340
S&T Points
3m30ch and 7m75ch
W2025/11331149
Structures Examination
3m45ch and 4m20ch
W2025/11520527
P & D Maintenance
3m65ch and 6m75ch
W2025/11339053
P & D Maintenance
3m65ch and 6m75ch
W2025/11339011
P & D Maintenance
3m65ch and 6m75ch
W2025/11350460
Drainage Work
3m70ch and 7m0ch
W2025/11340855
S&T Points
3m78ch and 4m70ch
W2025/11712733
Patrolling
4m10ch and 5m7ch
W2025/11235457

1F_ARL_Derivative WON 40 2025/2026 Page B-34

1F_ARL_Derivative WON 40 - 2025/2026

page 45 of 270



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 110 CONTINUED

West Ealing
and Greenford South
Jn

Down and Up Greenford/Branch
Possession

0120
THU

to 0400
SAT

West Ealing Jn
and Hanwell Jn

West Ealing Loop No 1
Possession

0120
THU

to 0400
SAT

Hanwell Jn
and Drayton Green Jn

Down and Up West Loop
Possession

0120
THU

to 0400
SAT

Hanwell Jn
and Stockley Bridge
Jn

Goods Loops and East Spur
Possession

0120
THU

to 0400
SAT

Hayes and Harlington Up Bay Platform 5
Possession

0120
THU

to 0400
SAT

Heathrow Airport Jn
and Heathrow Tunnel
Jn (inc.)

Down and Up Airport
Possession

0120
THU

to 0400
SAT

Heathrow Airport Jn
and Heathrow Tunnel
Jn

Down Airport Relief
Possession

0120
THU

to 0400
SAT

Heathrow Airport Jn Up Airport Relief
Possession

0120
THU

to 0400
SAT

Southall East Jn
and Southall West Jn

Down Brentford Siding
Sidings Possession

0120
THU

to 0400
SAT

Southall Yard
Sidings Possession

0120
THU

to 0400
SAT

Brentford GF
and Brentford Goods

West London Waste
Sidings Possession

0120
THU

to 0400
SAT

Brentford GF
and Day and Son GF

Days Aggregates Terminal
Sidings Possession

0120
THU

to 0400
SAT

Portobello Jn
(London)

Paddington New Yard
Sidings Possession

0120
THU

to 0400
SAT

Grand Canal Junction
and CrossRail Depot

Crossrail Depot Lines 1 & 2
Sidings Possession

0120
THU

to 0400
SAT

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Sidings Possession

0120
THU

to 0400
SAT

Back Line
Sidings Possession

0120
THU

to 0400
SAT

Acton East
and Acton West

Acton Yard
Sidings Possession

0120
THU

to 0400
SAT

Reception 1, 2 & 3
Sidings Possession

0120
THU

to 0400
SAT

Southall East Jn (inc.) Hanwell Spur West
Sidings Possession

0120
THU

to 0400
SAT

Structures Examination
5m15ch and 5m41ch
W2025/11520524
P-Way Maintenance
6m0ch and 7m70ch
W2025/11580582
S&T Points
6m52ch and 7m0ch
W2025/11712588
In Connection With Engineering Work
8m0ch and 12m31ch
W2025/11367155
S&T Work
8m0ch and 12m28ch
W2025/11369189
Rail Testing and Lubrication
8m0ch and 12m31ch
W2025/11369417
Rail Testing and Lubrication
8m0ch and 12m31ch
W2025/11369462
OLE (Headspan)
8m30ch and 11m38ch
W2025/11356562
S&C Tamping
10m50ch and 11m70ch
W2025/11536620
S&C Unit Renewal (Maintenance
Only)
10m55ch and 11m35ch
W2025/11579546
CWR Stress Management
10m77ch and 11m60ch
W2025/11618509
CWR Stress Management
10m77ch and 11m60ch
W2025/11618589
CWR Stress Management
10m77ch and 11m60ch
W2025/11618519
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 110 CONTINUED

North Pole Depot Transfer Sidings 1-6
Sidings Possession

0120
THU

to 0400
SAT

West Ealing Jn
and Hanwell Jn

Plasser Works/Engineers
Sidings
Sidings Possession

0120
THU

to 0400
SAT

Southall West Jn Sidings (West End)
Sidings Possession

0120
THU

to 0400
SAT

Westinghouse Sidings
Sidings Possession

0120
THU

to 0400
SAT

Southall West Jn
and Hayes and
Harlington

Hayes Up Sidings
Sidings Possession

0120
THU

to 0400
SAT

West Ealing Jn
and Hanwell Jn

West Ealing Sidings No 2 Loop /
No 3 Loop
BLOCKED To Electric Trains

0120
THU

to 0400
SAT

CrossRail Depot Maintenance Building Roads M1
to M9
Sidings Possession

0800
THU

to 2000
FRI

Stabling Sidings Section A
Roads 10 to 27
Sidings Possession

0800
THU

to 2000
FRI

Stabling Sidings Section B
Roads 28 to 43
Sidings Possession

0800
THU

to 2000
FRI

1F_ARL_Derivative WON 40 2025/2026 Page B-36

1F_ARL_Derivative WON 40 - 2025/2026

page 47 of 270



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 110 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0120 Thu (25/12) to 0400 Sat (27/12)
4807C,D,E,F,G,H,J,L,M,N,P
4808A,B,C,D,E,F,G,H,L,N
4809C,D,E,F,G,H,J,R,S,V1,V2,V3,YY,ZZ
4810A,B,C,D,E1,E2,E3,F,G,M,N,P,Q,R,S,T1,T2,U,V
805 Complete
101H,J,K,L
102A,B
8001B,C,D
8002A,B,C

0120 Thu (25/12) to 0400 Sat (27/12)
4807A,B
4808J,K,M
4809A,B,M,N,P,Q,X
4810J,K,W
4005E
4006A
8001A
8002D

0800 Thu (25/12) to 2000 Fri (26/12)
4821 4822 4823 Complete

2300 WED TO 2000 FRI: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb
ISOLATION REF...T-14/TN03X
**********************
SUPERSEDED FORM B REQ AT 2000 FRI
**********************
2000 FRI TO 2359 FRI: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb,AH-5M
ISOLATION REF...T-14/TN18X
0001 SAT TO 2359 FRI: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDEF,Fa,Fb,Ga,Gb,AH-5M
ISOLATION REF...T-14/TN18Y
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 110 CONTINUED

PROTECTION LIMITS
2330 Wed to 0120 Thu
Down Main: Beyond SN8062Bpts# to Approach SN201#
Up Main: Beyond SN8135Apts# to Approach SN120#

0120 Thu to 0400 Sat
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach T461#
Up Main/Lines 2&3: Beyond SN308# to Stopblocks Platforms 4-6
Brentford Single: Staff
Southall West/Up Brentford Loops: Stopblocks Southall West Headshunt
Lines 4 and 5/Down Relief: Stopblocks Platforms 7-10 to Approach T463#
Up Relief/Line 6/Eastbound: Beyond SN310# and Approach XR042#
Line 6: Stopblocks to Stopblocks Platforms 11, 12 & 14
Westbound: Beyond XR041#
Crossrail Depot Line 1: No Protection Required
Crossrail Depot Line 2: No Protection Required
Down North London/Down: Beyond AW147# to Approach AW101#
Up/Up North London: Beyond AW102 to Approach NL1050#
Down Cricklewood: Beyond AW151#
Up Cricklewood: Approach ACW28#
Down Southwest: Beyond AW149#
Up Southwest: Beyond AW150#
Down Branch: Approach GE51#
Up Branch: Beyond GE64Apts#
Down Airport: Beyond SN324#
Up Airport: Beyond SN326#

TRAFFIC REMARKS
CHRISTMAS SHUT DOWN PERIOD

NO UNITS TO BE OUTSTABLED IN PADDINGTON STATION.

HEATHROW AIRPORT ITT SERVICE TO OPERATE ON CHRISTMAS DAY AND BOXING DAY - UNITS TO BE
STABLED WITHIN HEATHROW AIRPORT.

ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN WEST EALING SIDINGS LOOPS NO.2 & NO.3
BETWEEN 0120 THU AND 0400 SAT ONLY.

ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN OLD OAK COMMON DEPOT BETWEEN 0800 THU
(25/12)
AND 2000 FRI (26/12)

WORK DETAILS = MAINTENANCE, HS2 OOC STATION

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

LXA FOR PLASSERS LC TO BE SUPPLIED BY WESTERN EAST IMDM (11580582)

ENGINEERING TRAIN(S)IN POSSESSION: 6G70,6Q75& 6Q76 (COUPLED)

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN(S):
6G70 AT SIGNAL SN146 ON THE UP MAIN LINE
6Q75&6Q76 (COUPLED) AT SIGNAL SN289 ON THE UP RELIEF LINE

POINTS OPERATOR REQUIRED FOR ALL MOVEMENTS WITHIN FOOTPRINT OF P/4192715 TS11.3 2345
THURS 25TH - 0630 FRI 26TH.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 110 CONTINUED

ICWEW TO SUPPLY PICOS FOR PADDINGTON NEW YARD IF REQUIRED

OHL SECTION PROVING IN CONNECTION WITH POPLARS ELECTRIFICATION WILL REQUIRE ALL FORMS C'S
BETWEEN PADDINGTON AND SOUTHALL EAST TO BE HANDED BACK BY 2300 26TH DECEMBER.

ALL NEW WORKS REQUIRING ACCESS TO THIS POSSESSION TO BE DISCUSSED, INTEGRATED AND
AGREED AT DWWP T MINUS REVIEWS PRIOR TO BEING PROPOSED POST T-20 WEEKS (08/08/2025)

WESTERN ROUTE CRA PROCESS WILL APPLY TO THIS POSSESSION POST T-12 (1500 26/09/2025)

### NO WORKSITES TO BE LINKED TO THIS POSSESSION AFTER 1400 23 OCTOBER 2025 ###

ISOLATION REF...T-14/TN03X AND T-14/TN18X AND T-14/TN18Y ARE ALSO IN P2025/4081184 AND ONLY
AFFECT THIS POSSESSION FOR THE DURATION OF THIS POSSESSION

SATURDAY 27 to SUNDAY 28 DECEMBER

Ref. No. P2025/4168343 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
111

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

ES Only and Isolation Management
0m0ch and 4m42ch
W2025/11684001

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Kensal Green
Tunnels

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Kensal Green
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

S&C Partial Renewal
0m0ch and 4m20ch
W2025/11319022
Survey Work
0m0ch and 4m20ch
W2025/11610658
URFDO Inspections
0m0ch and 4m20ch
W2025/11611524
OHL Inspection
0m0ch and 4m20ch
W2025/11611533
S&T Maintenance
0m0ch and 4m20ch
W2025/11610722
Major Projects HS2
2m30ch and 4m42ch
W2025/11684887
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 111 CONTINUED

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1 C, D, E, F, G
AE 2 A, B, C
AE 6 & 9
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 L, M, N, P, Q, R, U, V
AE 4 A, B, C, D
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2100 SAT TO 0040 SUN AND 0645 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Down Primrose Hill: Bufferstops Euston
Platforms 1 to 16, Beyond WM803# to Approach WM127#, WM331#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Kilburn Up & Down Goods Loop, Up Primrose
Hill: Beyond WM124#, WM328# to Bufferstops Euston Platforms 1 to 16, Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

1F_ARL_Derivative WON 40 2025/2026 Page B-40

1F_ARL_Derivative WON 40 - 2025/2026

page 51 of 270



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 111 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN CAMDEN JN AND WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 27 to SUNDAY 28 DECEMBER

Ref. No. P2025/4227546 Possession Manager Protected Path

Item
112

Mitre Bridge Jn
and Acton Wells Jn

Down South West
Protected Path

2240
SAT

to 2250
SAT

Acton Wells Jn
and South Acton Jn

Down North London
Protected Path

2250
SAT

to 2255
SAT

South Acton Jn
and Old Kew Jn

Down Kew/Down Kew Branch
Protected Path

2255
SAT

to 2300
SAT

Old Kew Jn
and Feltham Jn

Down Hounslow
Protected Path

2300
SAT

to 2315
SAT

Feltham Jn
and Virginia Water

Down Twickenham
Protected Path

2315
SAT

to 2330
SAT

Virginia Water
and Weybridge

Down Chertsey
Protected Path

2330
SAT

to 2345
SAT

Weybridge
and Hampton Court
Jn

Up Fast
Protected Path

2345
SAT

to 2355
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 112 CONTINUED

Hampton Court Jn
and Raynes Park

Up Fast
Protected Path

2355
SAT

to 0010
SUN

Raynes Park
and Wimbledon

Up Fast
Protected Path

0010
SUN

to 0015
SUN

Wimbledon
and Clapham Jn

Up Fast / Up Main Fast
Protected Path

0015
SUN

to 0027
SUN

Clapham Jn
and West London Jn
(SW)

Up Main Fast
Protected Path

0027
SUN

to 0030
SUN

GENERAL REMARKS
PROTECTED PATH FOR ENGINEERS TRAIN 6X06 FROM HOO JN TO NINE ELMS JN BLOCKADE, TIMES ARE
APPROXIMATE AND MAY VARY BUT NO POSSESSIONS TO BE APPLIED FOR DURING THESE TIMES.

SATURDAY 27 to MONDAY 29 DECEMBER

Ref. No. P2025/4083847 Possession Manager Network Operations Anglia

Item
113

Acton East
and Acton West

Acton Yard
Sidings Possession

2200
SAT

to 0045
MON

Major Projects
0m48ch and 2m70ch
W2025/11354328

Reception 1, 2 & 3
Sidings Possession

2200
SAT

to 0045
MON

Willesden High Level
Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0010
SUN

to 0045
MON

Gunnersbury Jn
and Willesden High
Level Jn

Up Richmond/Up/Up North
London
Possession

0010
SUN

to 0045
MON

Neasden Jn
and Acton Wells Jn

Down/Down Goods
Possession

0010
SUN

to 0045
MON

Acton Wells Jn
and Neasden Jn

Up/Up Goods
Possession

0010
SUN

to 0045
MON

Neasden Jn Up & Down Branch
Possession

0010
SUN

to 0045
MON

Acton Canal Wharf Jn Up & Down Acton Branch
Possession

0010
SUN

to 0045
MON

Acton Canal Wharf Jn
and Willesden West
London Jn

Down and Up South West
Possession

0010
SUN

to 0045
MON

Acton Wells Jn
and Acton East

Down and Up Poplar
Possession

0010
SUN

to 0045
MON

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0010
SUN

to 0045
MON

Track Maintenance
0m48ch and 2m70ch
W2025/11242601
S&T Maintenance
0m62ch and 2m70ch
W2025/11368429
P & D Maintenance
1m70ch and 2m70ch
W2025/11664948
LC Work
2m57ch and 2m70ch
W2025/11483710
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 113 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0010 SUN TO 0045 MON: 950,951
ISOLATION REF...T-14/TN01

0001 SAT TO 2359 FRI: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDEF,Fa,Fb,Ga,Gb,AH-5M
ISOLATION REF...T-14/TN18Y

0010 SUN TO 0800 SUN
4809B,C,D,E1,E2,F,S
4810F,G,J
*ISOLATION SHOWN ON WESTERN IPF*

0815 SUN TO 2200 SUN
4809E2
*ISOLATION SHOWN ON WESTERN IPF*

PROTECTION LIMITS
Down North London/Down/Down Richmond: AW147# to GB5#
Up Richmond/Up/Up North London: AW108# to NL1050#
Down/Down Goods: Beyond NJ2
Up/Up Goods: Approach NJ18
Up & Down Branch: Beyond NJ4#
Down South West: Beyond AW149#
Up South West: Beyond AW150#
Down Poplar: Approach SN197#
Up Poplar: Beyond SN200#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#
Up & Down Acton Branch: Approach WM661#

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WILLESDEN JN HIGH LEVEL AND RICHMOND

CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE

NEASDEN JN SIGNAL BOX TO BE CLOSED FROM 0700 TO 2200 SUN
ACTON CANAL WHARF SIGNAL BOX TO BE CLOSED FROM 0700 TO 1900 SUN

NLL CYCLIC TYPE 19 (AMENDED)

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / MIDLAND

GENERAL REMARKS
ISOLATION REF...T-14/TN18Y IS ALSO IN P2025/4081331 AND ONLY AFFECT THIS POSSESSION FOR THE
DURATION OF THIS POSSESSION

W/11368429 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M49CH TO 0M45CH ON THE AWL, 8M77CH TO
8M70CH ON THE CAW AND 0M 63CH ON THE WAW

W/11483710 BOLLO LANE LC (RICHMOND LINE) BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM TO
SUPPLY STAFF)
FULL ROAD CLOSURE REQUIRED AT BOLLO LANE (RICHMOND LINES)

W/11242601 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 8M77CH TON 7M10CH ON THE CAW, 0M35CH
TO 0M15CH ON THE ACW, 0M39CH TO 0M42CH ON THE AWL
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 27 DECEMBER 2025 to FRIDAY 02 JANUARY 2026

Ref. No. P2025/4081331 Possession Manager Network Operations Anglia

Item
114

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0001
SAT

to 0500
SAT

C70 S&C - Complete Renewal 113A
1m40ch and 0m47ch
W2025/11209481

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0001
SAT

to 2359
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0001
SAT

to 2359
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0001
SAT

to 2359
FRI

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

0001
SAT

to 0500
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

0001
SAT

to 2359
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0001
SAT

to 2359
FRI

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0001
SAT

to 2359
FRI

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0500
SAT

to 2300
SAT

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

2300
SAT

to 0800
SUN

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

2300
SAT

to 0800
SUN

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0800
SUN

to 2300
SUN

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

2300
SUN

to 0500
MON

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

2300
SUN

to 0500
MON

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0500
MON

to 0050
TUE

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0050
TUE

to 0500
TUE

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

0050
TUE

to 0500
TUE

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0500
TUE

to 0050
WED

Patrolling
1m7ch and 1m24ch
W2025/11323269
Remove Rail Defects
1m57ch and 0m30ch
W2025/11367225
Patrolling
1m57ch and 2m55ch
W2025/11139312
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 114 CONTINUED

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0050
WED

to 0500
WED

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

0050
WED

to 0500
WED

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0500
WED

to 2305
FRI

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

2305
FRI

to 2359
FRI

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

2305
FRI

to 2359
FRI

ISOLATION OF ELECTRICAL SECTIONS
0001 SAT TO 2359 FRI: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDEF,Fa,Fb,Ga,Gb,AH-5M
ISOLATION REF...T-14/TN18Y

0001 SAT TO 2359 FRI: 909F,910F
ISOLATION REF...T-14/TN04Y
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 114 CONTINUED

PROTECTION LIMITS
0001 SAT TO 0500 SAT, 2300 SUN TO 0500 MON, 2305 TO 2359 FRI
Down North London: NL1001# to AW147#
Up North London: NL1050# to NL1002#
Down New Line: Approach to Fixed Diamond Crossing on Approach WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down T&H: Approach NL401A# pts
Up T&H: Beyond NL400A# pts

0500 TO 2300 SAT, 0800 TO 2300 SUN, 0500 MON TO 0050 TUE, 0500 TUE TO 0050 WED, 0500 WED TO 2305
FRI
Down North London: NL1017 to AW147#
Up North London: NL1050# to NL1010
Down New Line: Approach to Fixed Diamond Crossing on Approach WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

2300 SAT TO 0800 SUN
Down North London: NL1003 to AW147#
Up North London: NL1050# to NL1004
Down New Line: Approach to Fixed Diamond Crossing on Approach WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down T&H: Approach NL401A# pts
Up T&H: Beyond NL400A# pts

0050 TO 0500 TUE, 0050 TO 0500 WED
Down North London: NL1001# to AW147#
Up North London: NL1050# to NL1002
Down New Line: Approach to Fixed Diamond Crossing on Approach WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down T&H: Approach NL1303#
Up T&H: Beyond NL1306#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 114 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GOSPEL OAK AND RICHMOND
NO ACCESS TO/FROM KENSAL GREEN REVERSING SIDING THROUGHOUT

ARL TO SHUNT FROM DOWN NORTH LONDON LINE TO UP NORTH LONDON LINE (BEHIND NL1000) AT
GOSPEL OAK JN FROM 0500 TO 2300 SAT, 0800 TO 2300 SUN, 0500 MON TO 0050 TUE, 0500 TUE TO 0050
WED, 0500 WED TO 2300 WED, 0500 THU TO 0050 FRI, 0500 TO 2359 FRI
MAXIMUM 2 PASSENGER TRAINS PER HOUR (AC-1F, AC-2A,TO BE LIVE AS PER TIMES ABOVE) WITH ECS
MOVES TO/FROM THE T&H
LINES PERMITTED TO RUN AS REQUIRED IN BETWEEN

POSSESSION LIMIT BOARD REQUIRED AT LIMITING POINT; PLB PLACED AT OVERBRIDGE 3B (FOOTPATH
BETWEEN SAVERNAKE RD & HAMPSTEAD HEATH) ON THE DN NORTH LONDON, IN ACCORDANCE WITH
RULE BOOK MODULE AC SECTION 11

DUTY MOM WILL PLACE AND REMOVE THE ISOLATION PROTECTION LIMITING POINT BEFORE OR AFTER
ANY PUBLISHED POSSESSION CHANGES AT GOSPEL OAK USING LINE BLOCK LIMITS ? DOWN NORTH
LONDON NL1015 TO NL1017, UP NORTH LONDON NL1010 TO NL206A PTS

ARL TO STABLE IN PLATFORMS 1 & 2 AT STRATFORD AND PLATFORM 3 AT GOSPEL OAK

THAMESIDE FREIGHT SERVICES TO/FROM EAST COAST TO RUN VIA FOREST GATE JN, STRATFORD AND
CANONBURY, OUTSIDE OF THE T&H DIAMOND BLOCK TIMES

THAMESIDE FREIGHT SERVICES TO/FROM MML TO RUN VIA TAH LINES, OUTSIDE OF THE T&H DIAMOND
BLOCK TIMES

WCML FREIGHT TO DIVERT VIA EITHER CROSS COUNTRY, ECML, MML, OR BANBURY AND LEAMINGTON.
SLEEPER TO DIVERT VIA WEMBLEY REVERSE AND ECML.

CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL AND WLL

ROUTE VIA KEW EAST AND DUDDING HILL TO BE AVAILABLE

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS TO RUN VIA PRIMROSE HILL

NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING
NO TRAINS TO STABLE IN WILLESDEN HL TURNBACK SIDING

NO DC ACCESS WILLESDEN TMD FROM 0100 TO 0500 MON.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING

BLOCKADE

POSSESSION COVERS MULTIPLE WEEKS:
PART 1 OF 3 P/4081184 WEEK 39
PART 2 OF 3 P/4081331 WEEK 40
PART 3 OF 3 P/4081574 WEEK 41

CD Track: Kensal Green Jn S&C Renewal
NLL CYCLIC TYPE 5 (AMENDED)

GENERAL REMARKS
ISOLATION REF...T-14/TN18Y IS ALSO IN P2025/3908572 AND P2025/4083847
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 114 CONTINUED

LCV PROCESS APPLIES WITHIN THIS POSSESSION

W/11209481 ENGINEERS TRAIN IN USE PT865943 6T62/PT865944 6T63/PT865945 6T64/PT865946
6Y90/PT865949 6T65/PT865950 6Y91/PT865951 6Y92/PT865954 6T66/PT865955 6T67
TAMPERS IN USE
OTM865956/OTM865957/OTM865958/OTM865959/OTM865960/OTM865961/OTM872325/OTM872397
MARKERBOARD MILEAGES
0001 SAT-0500 SAT, 2300 SAT-0800 SUN, 2300 SUN-0500 MON, 0050 TUE-0500 TUE, 0050 WED-0500 WED,
2305 FRI-2359 FRI
0M64CH BOK2-0M36CH DOWN BOK4
0M64CH BOK2-0M29CH UP BOK4
0M00CH-0M45CH KGC
5M10CH-5M30CH KGW
0M38CH-0M43CH WMB
0M00CH-0M02CH GOJ

0500 SAT-2300 SAT, 0500 MON-0050 TUE, 0500 TUE-0050 WED, 0500 WED-2305 FRI
1M45CH BOK2-0M36CH DOWN BOK4
1M45CH BOK2-0M29CH UP BOK4
0M00CH-0M45CH KGC
5M10CH-5M30CH KGW
0M38CH-0M43CH WMB

SUNDAY 28 DECEMBER

Ref. No. P2025/4071107 Repeated item, please see details under route EA1320

Item
128

MONDAY 29 DECEMBER

Ref. No. P2025/4153858 Possession Manager Western East IMDM

Item
115

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11234257

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 115 CONTINUED

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 29 DECEMBER

Ref. No. P2025/4188369 Possession Manager Anglia IMDM Tottenham Hale

Item
116

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/11139612

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 29 DECEMBER

Ref. No. P2025/4188421 Possession Manager Anglia IMDM Tottenham Hale

Item
117

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/11139743

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 30 DECEMBER

Ref. No. P2025/4072379 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
118

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0150
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11276401

Willesden Jn Low
Level

Bay Platform
Possession

0150
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0150
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0150
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m30ch
W2025/11303967
Track Maintenance
2m45ch and 4m20ch
W2025/11303979
S&T Maintenance
2m45ch and 8m0ch
W2025/11304401
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 118 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0150
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0150
TUE

to 0500
TUE

Road No. 22
Possession

0150
TUE

to 0500
TUE

URFDO Inspections
2m45ch and 17m30ch
W2025/11335763
Track Maintenance
4m20ch and 6m60ch
W2025/11303870
Patrolling
6m60ch and 12m40ch
W2025/11303866
Changing Sleepers & Timbers
6m60ch and 12m40ch
W2025/11304393
S&T Maintenance
7m0ch and 17m30ch
W2025/11304405
In Connection With Engineering Work
9m15ch and 12m70ch
W2025/11294455
Survey Work
12m36ch and 17m30ch
W2025/11335759
Track Maintenance
12m36ch and 17m30ch
W2025/11304397

ISOLATION OF ELECTRICAL SECTIONS
0150 TUE TO 0500 TUE
905 to 908 Complete
909 A, B, C, D, E, G,
910 A, B, C, D, E, G,
911 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARD TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 30 DECEMBER

Ref. No. P2025/4227637 Possession Manager Protected Path

Item
119

Clapham Jn
and Hampton Court
Jn

Down Main Fast / Down Fast
Protected Path

0100
TUE

to 0120
TUE

Hampton Court Jn
and Weybridge

Down Fast
Protected Path

0120
TUE

to 0130
TUE

Weybridge
and Virginia Water

Up Chertsey
Protected Path

0130
TUE

to 0140
TUE

Virginia Water
and Feltham Jn

Up Twickenham
Protected Path

0140
TUE

to 0150
TUE

Feltham Jn
and Old Kew Jn

Up Hounslow
Protected Path

0150
TUE

to 0200
TUE

Old Kew Jn
and South Acton Jn

Up Kew Branch/Up Kew
Protected Path

0200
TUE

to 0205
TUE

South Acton Jn
and Acton Wells Jn

Up
Protected Path

0205
TUE

to 0210
TUE

Acton Wells Jn
and Mitre Bridge Jn

Up South West/Up & Down
South West
Protected Path

0210
TUE

to 0215
TUE

Mitre Bridge Jn
and Falcon Jn

Up West London
Protected Path

0215
TUE

to 0235
TUE

Falcon Jn
and Balham Jn

Down Brighton Slow
Protected Path

0235
TUE

to 0240
TUE

Balham Jn
and Windmill Bridge
Jn

Down Brighton Slow
Protected Path

0240
TUE

to 0255
TUE

Windmill Bridge Jn
and South Croydon Jn

Down Slow
Protected Path

0255
TUE

to 0305
TUE

South Croydon Jn
and Stoats Nest Jn

Down Slow
Protected Path

0305
TUE

to 0315
TUE

Stoats Nest Jn
and Redhill

Down Redhill
Protected Path

0315
TUE

to 0325
TUE

Redhill
and Tonbridge West
Jn

Down Tonbridge/Godstone
Protected Path

0325
TUE

to 0355
TUE

Tonbridge West Yard Siding 2
Protected Path

0355
TUE

to 0430
TUE

Tonbridge
and Paddock Wood

Down Main
Protected Path

0430
TUE

to 0440
TUE

Paddock Wood
and Strood

Down Maidstone/Up Maidstone
Branch
Protected Path

0440
TUE

to 0540
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 119 CONTINUED

Strood
and Higham

Up North Kent
Protected Path

0540
TUE

to 0545
TUE

Higham
and Hoo Jn

Up North Kent
Protected Path

0545
TUE

to 0550
TUE

GENERAL REMARKS
PROTECTED PATH FOR ENGINEERS TRAIN 6X06 EX NINE ELMS JN BLOCKADE, TIMES ARE APPROXIMATE
AND MAY VARY BUT NO POSSESSIONS TO BE APPLIED FOR DURING THESE TIMES.

TUESDAY 30 DECEMBER

Ref. No. P2025/4188423 Possession Manager Anglia IMDM Tottenham Hale

Item
120

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11242990

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN07

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4072380 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
121

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0150
WED

to 0500
WED

Other E&P Work
2m45ch and 17m30ch
W2025/11303922

Willesden Jn Low
Level

Bay Platform
Possession

0150
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0150
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0150
WED

to 0500
WED

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0150
WED

to 0500
WED

Road No. 22
Possession

0150
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2025/11304031
S&T Maintenance
2m45ch and 8m0ch
W2025/11304402
Track Maintenance
4m20ch and 6m60ch
W2025/11304038
Changing Sleepers & Timbers
6m60ch and 12m40ch
W2025/11304394
Patrolling
6m60ch and 12m40ch
W2025/11303867
S&T Maintenance
7m0ch and 17m30ch
W2025/11304406
In Connection With Engineering Work
9m15ch and 12m70ch
W2025/11294525
Survey Work
12m36ch and 17m30ch
W2025/11335760
Track Maintenance
12m36ch and 17m30ch
W2025/11304398

ISOLATION OF ELECTRICAL SECTIONS
0150 WED TO 0500 WED
905 to 908 Complete
909 A, B, C, D, E, G
910 A, B, C, D, E, G
911 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4188480 Possession Manager Anglia IMDM Tottenham Hale

Item
122

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11242991

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN05

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 01 JANUARY

Ref. No. P2025/4188883 Repeated item, please see details under route EA1320

Item
134

THURSDAY 01 JANUARY

Ref. No. P2025/4153880 Possession Manager Western East IMDM

Item
123

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11235066
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 123 CONTINUED

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 01 JANUARY

Ref. No. P2025/4188830 Possession Manager Anglia IMDM Tottenham Hale

Item
124

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/11139613

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 01 JANUARY

Ref. No. P2025/4188884 Possession Manager Anglia IMDM Tottenham Hale

Item
125

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/11139669

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 01 JANUARY

Ref. No. P2025/4188831 Possession Manager Anglia IMDM Tottenham Hale

Item
126

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/11139671
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 126 CONTINUED

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 02 to SATURDAY 03 JANUARY

Ref. No. P2025/4331549 Possession Manager Anglia IMDM Tottenham Hale

Item
127

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
0m57ch and 1m49ch
W2025/11785389

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down Southwest: Beyond AW149
Up Southwest: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11785389 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/ 0M49CH TO
0M39CH ON THE AWL/ 7M06CH TO 7M04CH ON THE WAW

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 27 to SUNDAY 28 DECEMBER

Ref. No. P2025/4168343 Repeated item, please see details under route EA1310

Item
111

SUNDAY 28 DECEMBER

Ref. No. P2025/4071107 Possession Manager Anglia IMDM Tottenham Hale

Item
128

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0800
SUN

P & D Maintenance
0m11ch and 2m65ch
W2025/11664957

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0800
SUN

Patrolling
1m2ch and 3m70ch
W2025/11139514
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 128 CONTINUED

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0800
SUN

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0800
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0800
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0800
SUN

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0800
SUN

Canonbury West Jn
and Finsbury Park

Down & Up Canonbury
Line Blockage + EPR

0045
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0800
SUN

Track Maintenance
1m3ch and 3m0ch
W2025/11242923
URFDO Inspections
3m20ch and 4m40ch
W2025/11529502
OHL Work
3m70ch and 3m5ch
W2025/11671619
Patrolling
3m70ch and 3m5ch
W2025/11139583
S&T Maintenance
4m5ch and 0m30ch
W2025/11710355

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202 to NL1285
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up & Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
NLL CYCLIC TYPE 7A (ROTR) (AMENDED AND EASED)

GENERAL REMARKS
W/11664957 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

W/11710355 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 20CH ON THE CRC1

SUNDAY 28 DECEMBER

Ref. No. P2025/4188162 Possession Manager Anglia IMDM Tottenham Hale

Item
129

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/11139517

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 129 CONTINUED

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11139517 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2, 0M00CH
TO 0M15CH ON THE CHM AND 0M06XCH TO 0M29CH ON THE CST

MONDAY 29 DECEMBER

Ref. No. P2025/4070518 Possession Manager Anglia IMDM Tottenham Hale

Item
130

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Line Blockage + EPR

0001
MON

to 0325
MON

Station Work
4m0ch and 2m75ch
W2025/11709751

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0001
MON

to 0325
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0001
MON

to 0325
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0001
MON

to 0325
MON

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0001
MON

to 0325
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0001
MON

to 0325
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage + EPR

0001
MON

to 0325
MON

Track Maintenance
4m55ch and 3m20ch
W2025/11243083
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

ITEM 142 CONTINUED

PROTECTION LIMITS
Down High Meads Curve/Down High Meads Loop: Fixed Diamond Crossing Beyond NL641 pts to S703
Up High Meads Loop/Up High Meads Curve: NL1424 to NL640 pts
Down Lea Curve: Beyond NL626 pts
Up Lea Curve: Approach NL1290

GENERAL REMARKS
W/11710289 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 65CH TO 0M 56CH ON THE LLS2 AND 0M
00CH TO 0M 15CH ON THE CHM

FRIDAY 02 JANUARY

Ref. No. P2025/4312198 Possession Manager Anglia IMDM Tottenham Hale

Item
143

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Line Blockage (Between Trains)
+ EPR

0900
FRI

to 1600
FRI

S&T Points
0m4ch and 0m26ch
W2025/11710290

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Line Blockage (Between Trains)
+ EPR

0900
FRI

to 1600
FRI

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage (Between Trains)
+ EPR

0900
FRI

to 1600
FRI

PROTECTION LIMITS
Down High Meads Curve/Down High Meads Loop: Fixed Diamond Crossing Beyond NL641 pts to S703
Up High Meads Loop/Up High Meads Curve: NL1424 to NL640 pts
Down Lea Curve: Beyond NL626 pts
Up Lea Curve: Approach NL1290

GENERAL REMARKS
W/11710290 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 65CH TO 0M 56CH ON THE LLS2 AND 0M
00CH TO 0M 15CH ON THE CHM

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

WEDNESDAY 24 to SATURDAY 27 DECEMBER

Ref. No. P2025/4273397 Possession Manager ASPRO Anglia Network Rail

Item
145

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Line Blockage +Detonators

2230
WED

to 0520
SAT

Structures Work (Track Off)
6m65ch and 11m60ch
W2025/11596639

Gospel Oak Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

2230
WED

to 0505
SAT

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

2230
WED

to 0505
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 145 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2230 WED TO 0505 SAT: 540AB,541CD
ISOLATION REF...T-14/TN12

2230 WED TO 0505 SAT: AT-1,AT-2 AE ONLY NO FEED
ISOLATION REF...T-14/TN13

PROTECTION LIMITS
Down T&H: S19 to L2411A pts
Up T&H: L2411B pts to S18

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

ASPRO: Thames Water NOS

FRIDAY 26 to SATURDAY 27 DECEMBER

Ref. No. P2025/4326955 Repeated item, please see details under route EA1390

Item
175

SATURDAY 27 DECEMBER 2025 to FRIDAY 02 JANUARY 2026

Ref. No. P2025/4081331 Repeated item, please see details under route EA1310

Item
114

SUNDAY 28 DECEMBER

Ref. No. P2025/4330508 Possession Manager Anglia IMDM Romford

Item
146

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0035
SUN

to 0835
SUN

Track Maintenance
0m50ch and 5m50ch
W2025/11782135

Upper Holloway
and South Tottenham

Down and Up T&H
Possession

0035
SUN

to 0835
SUN

Carlton Road Jn
and Junction Road Jn

Down & Up Tottenham
Possession

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0835
SUN

Upper Holloway Up Reception
Possession

0035
SUN

to 0835
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 146 CONTINUED

PROTECTION LIMITS
Down T&H: UH1064# to S74 pts
Up T&H/Up Reception: S75A pts to NL1306#
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond S30#
Up/Down Sevens Sisters Chord: Beyond S16#

SUNDAY 28 DECEMBER

Ref. No. P2025/4189180 Repeated item, please see details under route EA1390

Item
176

TUESDAY 30 DECEMBER

Ref. No. P2025/4110865 Possession Manager Anglia IMDM Romford

Item
147

Junction Road Jn
and South Tottenham
West Jn

Down and Up T&H
Possession

0050
TUE

to 0520
TUE

Track Maintenance
0m35ch and 5m15ch
W2025/11344796

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
TUE

to 0520
TUE

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
TUE

to 0520
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
TUE

to 0520
TUE

Upper Holloway Cripple Sidings
Sidings Possession

0050
TUE

to 0520
TUE

Technical Inspection
0m5ch and 2m30ch
W2025/11322973
Station Work
0m5ch and 5m15ch
W2025/11725451
Rail Testing and Lubrication
0m17ch and 2m38ch
W2025/11323131
Station Work
2m75ch and 5m15ch
W2025/11327446

PROTECTION LIMITS
Down T&H: NL1303# to S13
Up T&H/Up Reception: S12 to NL1306#
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

ARL TO STABLE TRAINS IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 5 (AMENDED)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 30 DECEMBER

Ref. No. P2025/4144050 Possession Manager Railscape Limited

Item
148

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Line Blockage

0050
TUE

to 0520
TUE

Station Work
6m25ch and 11m50ch
W2025/11725466

PROTECTION LIMITS
Down T&H: S76B pts to L2412B pts
Up T&H: L2412C pts to S76A pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NLL CYCLIC TYPE 5 (AMENDED)

TUESDAY 30 to WEDNESDAY 31 DECEMBER

Ref. No. P2025/4312075 Possession Manager Railscape Limited

Item
149

Barking
and Barking Station
Jn

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

2300
TUE

to 0500
WED

Litter / Graffiti Clearance
13m45ch and 13m62ch
W2025/11724363

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): Beyond UR2203 pts to Buffer Stops Platform 1 Barking

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4110866 Possession Manager Anglia IMDM Romford

Item
150

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
WED

to 0520
WED

Track Maintenance
0m35ch and 11m60ch
W2025/11344821

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
WED

to 0520
WED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
WED

to 0520
WED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
WED

to 0520
WED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
WED

to 0520
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
WED

to 0520
WED

P & D Maintenance
0m35ch and 6m15ch
W2025/11665105
Station Work
2m75ch and 11m20ch
W2025/11327447
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 150 CONTINUED

Upper Holloway Cripple Sidings
Sidings Possession

0050
WED

to 0520
WED

PROTECTION LIMITS
Down T&H: NL1303# to L907#
Up T&H/Up Reception: L2412C# pts to NL1306#
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach to Fixed Diamond Crossing on Approach L2530# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

ARL TO STABLE TRAINS IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 5 (AMENDED)

GENERAL REMARKS
W/11665105 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH JRT1 TO 2M 42CH ON THE JRT2

FRIDAY 02 JANUARY

Ref. No. P2025/4110868 Possession Manager Anglia IMDM Romford

Item
151

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m35ch and 11m60ch
W2025/11344866

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
FRI

to 0520
FRI

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
FRI

to 0520
FRI

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
FRI

to 0520
FRI

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
FRI

to 0520
FRI

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
FRI

to 0520
FRI

Upper Holloway Cripple Sidings
Sidings Possession

0050
FRI

to 0520
FRI

Station Work
0m10ch and 11m60ch
W2025/11725799
P & D Maintenance
0m35ch and 6m15ch
W2025/11665075
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

FRIDAY 26 to SATURDAY 27 DECEMBER

Ref. No. P2025/4326955 Possession Manager ASPRO Anglia Network Rail

Item
175

Barking Station Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Line Blockage +Detonators

1700
FRI

to 0400
SAT

Structures Examination
7m5ch and 8m10ch
W2025/11736721

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

1700
FRI

to 0400
SAT

East Ham Depot
C/End
and Barking

Down Main
Line Blockage +Detonators

1700
FRI

to 0400
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street / Down
Tilbury
Line Blockage +Detonators

1700
FRI

to 0400
SAT

Barking
and East Ham Depot
C/End

Up Main
Line Blockage +Detonators

1700
FRI

to 0400
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury / Up Fenchurch
Street
Line Blockage +Detonators

1700
FRI

to 0400
SAT

Track Maintenance
7m38ch and 7m56ch
W2025/11437786

PROTECTION LIMITS
Down T&H/Down Tilbury: UR601 to UR2209 pts
Up Tilbury/Up T&H: UR2210 pts to UR2201 pts
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Main/Down Fenchurch Street/Down Tilbury: UR155 to UR169
Up Main/Up Tilbury/Up Fenchurch Street: UR170 to UR156

SUNDAY 28 DECEMBER

Ref. No. P2025/4189180 Possession Manager Anglia IMDM Romford

Item
176

Barking Station Jn
and Ripple Lane

Down and Up T&H/Down and
Up Tilbury
Possession

0050
SUN

to 0735
SUN

S&T Points
7m30ch and 7m50ch
W2025/11346058

Barking Platforms 7-8
Possession

0050
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0050
SUN

to 0735
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0050
SUN

to 0735
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0050
SUN

to 0735
SUN

Ripple Lane
and Barking Tilbury
Line Jn East

Down Goods
Possession

0050
SUN

to 0735
SUN

OHL Work
7m56ch and 8m68ch
W2025/11629561
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 176 CONTINUED

Up Goods
Possession

0050
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0050
SUN

to 0735
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0050
SUN

to 0735
SUN

PROTECTION LIMITS
Down T&H/Down Tilbury: UR605 to UR619#
Up Tilbury/Up T&H: UR620# to UR604#
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR910#
Down Fenchurch Street/Tilbury: Beyond UR903#
Up Tilbury/Fenchurch/Street: Approach UR904#
Down Goods: Approach UR807#
Up Goods/Departure Line: Beyond UR2234# pts
Up Riverside: Beyond UR816#

SUNDAY 28 DECEMBER

Ref. No. P2025/4312217 Possession Manager Railscape Limited

Item
177

Dagenham Dock
L/End
and Dagenham Dock
C/End

Down and Up Tilbury
Line Blockage (Between Trains)

0100
SUN

to 0500
SUN

Litter / Graffiti Clearance
10m38ch and 10m58ch
W2025/11725929

PROTECTION LIMITS
Down Tilbury: UR2235B pts to UR631
Up Tilbury: UR630 to UR626

SUNDAY 28 DECEMBER

Ref. No. P2025/4313089 Possession Manager Anglia IMDM Romford

Item
178

Purfleet L/End
and Grays C/End

Down Tilbury
Line Blockage + Disconnect

0105
SUN

to 0635
SUN

Patrolling
16m0ch and 20m20ch
W2025/11628484

Up Tilbury
Line Blockage + Disconnect

0105
SUN

to 0635
SUN

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Line Blockage + Disconnect

0105
SUN

to 0635
SUN

Grays Platform 3
Line Blockage + Disconnect

0105
SUN

to 0635
SUN

Purfleet Purfleet Long Sidings
Sidings Possession

0105
SUN

to 0635
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 178 CONTINUED

Grays Seabrook Sidings
Sidings Possession

0105
SUN

to 0635
SUN

PROTECTION LIMITS
Down Tilbury:UR653 to UR675
Up Tilbury: UR680 to UR654
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays

SUNDAY 28 DECEMBER

Ref. No. P2025/4312878 Repeated item, please see details under route EA1380

Item
156

MONDAY 29 DECEMBER

Ref. No. P2025/4312384 Possession Manager Anglia IMDM Romford

Item
179

Dagenham Dock
L/End
and Purfleet L/End

Down and Up Tilbury
Line Blockage + Disconnect

0025
MON

to 0300
MON

OHL Inspection
10m35ch and 13m0ch
W2025/11629699

Ripple Lane West
Yard
and Dagenham Dock

Down Goods
Line Blockage + Disconnect

0025
MON

to 0300
MON

PROTECTION LIMITS
Down Tilbury: UR627 to UR647
Up Tilbury: UR646 to UR626
Down Goods: Beyond UR813

MONDAY 29 DECEMBER

Ref. No. P2025/4312762 Possession Manager Anglia IMDM Romford

Item
180

Grays L/End
and Stanford-le-Hope

Down and Up Tilbury
Line Blockage (Between
Trains)+Disconnect

0010
MON

to 0420
MON

Patrolling
19m70ch and 27m0ch
W2025/11628486

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Line Blockage (Between
Trains)+Disconnect

0010
MON

to 0420
MON

Grays Seabrook Sidings
Sidings Possession

0010
MON

to 0420
MON

PROTECTION LIMITS
Down Tilbury: UR671 to UR719
Up Tilbury: UR722 to UR672
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR882
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

MONDAY 29 DECEMBER

Ref. No. P2025/4312832 Repeated item, please see details under route EA1380

Item
160

TUESDAY 30 DECEMBER

Ref. No. P2025/4189111 Possession Manager Anglia IMDM Romford

Item
181

Barking
and Ripple Lane

Down and Up Tilbury
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Points
7m50ch and 8m50ch
W2025/11346068

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Ripple Lane
and Barking Tilbury
Line Jn East

Up Goods
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Up Riverside
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Tilbury: UR611 to UR619
Up Tilbury: UR618 to UR610
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Up Goods/Departure Line: Beyond UR806
Up Riverside: Beyond UR814

TUESDAY 30 DECEMBER

Ref. No. P2025/4312556 Repeated item, please see details under route EA1380

Item
164

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4189270 Possession Manager Anglia IMDM Romford

Item
182

Barking
and Barking Tilbury
Line Jn East

Down and Up Tilbury
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Track Maintenance
7m38ch and 7m50ch
W2025/11437787

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Points
7m60ch and 7m70ch
W2025/11346071
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 182 CONTINUED

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR615
Up Tilbury: UR616 to UR610
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Up Riverside: Beyond UR804

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4312199 Possession Manager Anglia IMDM Romford

Item
183

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Patrolling
9m30ch and 11m0ch
W2025/11628370

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Up Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

FMC Connecting Line
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Hanson Sidings
Sidings Possession

1000
WED

to 1400
WED

Ripple Lane West
Yard

Headshunt
Sidings Possession

1000
WED

to 1400
WED

Dagenham Dock Ford Freight Depot Sidings
Sidings Possession

1000
WED

to 1400
WED

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2240 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842/UR840

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4312958 Repeated item, please see details under route EA1380

Item
168

THURSDAY 01 JANUARY

Ref. No. P2025/4312890 Repeated item, please see details under route EA1380

Item
171
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 5 CONTINUED

TRAFFIC REMARKS
CHRISTMAS SHUTDOWN

BETWEEN 0200 THU AND 0300 SAT
PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS IN KINGS CROSS, FERME PARK RS, HERTFORD
NORTH UP SIDINGS, BOUNDS GREEN DEPOT AND HORNSEY EMU DEPOT

GENERAL REMARKS
ECDP Hertford/Royston Project (Siemens Mobility Ltd)
Construction and Installation works. RRV's in use
ECDP Hertford/Royston Project (Siemens Mobility Ltd)
Construction and Installation works. RRV's in use

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES

SUNDAY 28 DECEMBER

Ref. No. P2025/4330508 Possession Manager Anglia IMDM Romford

Item
35

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0035
SUN

to 0835
SUN

Track Maintenance
0m50ch and 5m50ch
W2025/11782135

Upper Holloway
and South Tottenham

Down and Up T&H
Possession

0035
SUN

to 0835
SUN

Carlton Road Jn
and Junction Road Jn

Down & Up Tottenham
Possession

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0835
SUN

Upper Holloway Up Reception
Possession

0035
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1064# to S74 pts
Up T&H/Up Reception: S75A pts to NL1306#
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond S30#
Up/Down Sevens Sisters Chord: Beyond S16#

SUNDAY 28 DECEMBER

Ref. No. P2025/3954090 Possession Manager East Coast South Network operations

Item
12

Kings Cross
and Hatfield

D Line/Down Fast
Possession

0230
SUN

to 0620
SUN

Track Maintenance
0m0ch and 13m15ch
W2025/10430013

Up Fast/C Line
Possession

0230
SUN

to 0620
SUN

Arc Repairs
0m0ch and 3m0ch
W2025/11686607
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

Northampton South
Jn
and Hillmorton Jn

Down and Up Northampton
Protected Path

0410
SAT

to 0800
SAT

Blisworth
and Hillmorton Jn

Up Main
Protected Path

0410
SAT

to 0800
SAT

TRAFFIC REMARKS
PASSENGER SERVICES NOT TO BE AFFECTED.

GENERAL REMARKS
NO POSSESSIONS PERMITTED DUE TO ENGINEERING TRAIN PATHS FOR HANSLOPE S&C BLOCKADE.

SATURDAY 27 to SUNDAY 28 DECEMBER

Ref. No. P2025/4168343 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

ES Only and Isolation Management
0m0ch and 4m42ch
W2025/11684001

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Kensal Green
Tunnels

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Kensal Green
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

S&C Partial Renewal
0m0ch and 4m20ch
W2025/11319022
OHL Inspection
0m0ch and 4m20ch
W2025/11611533
URFDO Inspections
0m0ch and 4m20ch
W2025/11611524
Survey Work
0m0ch and 4m20ch
W2025/11610658
S&T Maintenance
0m0ch and 4m20ch
W2025/11610722
Major Projects HS2
2m30ch and 4m42ch
W2025/11684887
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1 C, D, E, F, G
AE 2 A, B, C
AE 6 & 9
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 L, M, N, P, Q, R, U, V
AE 4 A, B, C, D
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2100 SAT TO 0040 SUN AND 0645 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Down Primrose Hill: Bufferstops Euston
Platforms 1 to 16, Beyond WM803# to Approach WM127#, WM331#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Kilburn Up & Down Goods Loop, Up Primrose
Hill: Beyond WM124#, WM328# to Bufferstops Euston Platforms 1 to 16, Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN CAMDEN JN AND WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 27 to SUNDAY 28 DECEMBER

Ref. No. P2025/4168369 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
9

West London Jn
(Willesden)
and Bourne End Jn
(Hertfordshire)

Down and Up Fast
Possession

2005
SAT

to 0055
SUN

S&C Unit Renewal (Maintenance
Only)
4m76ch and 6m60ch
W2025/11615341

Kensal Green Tunnels
and Bourne End Jn
(Hertfordshire)

Down and Up Fast
Possession

0055
SUN

to 0645
SUN

Down and Up Slow
Possession

0055
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0055
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0055
SUN

to 0645
SUN

Kings Langley Up Kings Langley Loop
Possession

0055
SUN

to 0645
SUN

Track Maintenance
6m65ch and 12m45ch
W2025/11615532
Patrolling
6m65ch and 9m40ch
W2025/11615464
Remove Rail Defects
12m50ch and 24m40ch
W2025/11416041
S&T Maintenance
4m76ch and 8m0ch
W2025/11615497
Survey Work
4m76ch and 12m45ch
W2025/11615508
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 9 CONTINUED

Wembley Yard North Arrival Line
Possession

0055
SUN

to 0645
SUN

North Departure Line
Possession

0055
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0055
SUN

to 0645
SUN

West London Jn
(Willesden)
and Bourne End Jn
(Hertfordshire)

Down and Up Fast
Possession

0645
SUN

to 1200
SUN

URFDO Inspections
4m76ch and 24m40ch
W2025/11615409
OHL Inspection
4m76ch and 24m40ch
W2025/11615518
S&T Maintenance
8m0ch and 24m40ch
W2025/11615633

PROTECTION LIMITS
2005 SAT TO 0055 SUN AND 0645 SUN TO 1200 SUN
Down Fast: Beyond WM129# to Approach WT3145
Up Fast: Beyond WT3146 to Approach WM126#

0055 SUN TO 0645 SUN
Down Fast: Beyond WM127# to Approach WT3145
Up Fast: Beyond WT3146 to Approach WM124#
Down Slow, Wembley Yard North Departure Line: Beyond WM331#, WM791# to Approach WT5147
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Wembley Yard North Arrival Line,
Wembley Central Shunt Neck: Beyond WT5148, WM856#, Bufferstops Watford Junction Platform 10 to Approach
WM328#, CN5B pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

TRAFFIC REMARKS
2005 SAT TO 0055 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.

2005 SAT TO 1200 SUN
NO ACCESS WATFORD JN PLATFORMS 6 & 7.
NO ACCESS DC LINES AT WATFORD JN.

0055 SUN TO 0645 SUN
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
NO ACCESS HEMEL BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 29 to TUESDAY 30 DECEMBER

Ref. No. P2025/4072528 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
31

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
MON

to 0550
TUE

Remove Rail Defects
0m0ch and 4m20ch
W2025/11319269

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2230
MON

to 0550
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
MON

to 0145
TUE

Euston Platforms 12 to 16
Possession

0010
TUE

to 0550
TUE

Euston
and Camden Jn

Lines D,E,X
Possession

0010
TUE

to 0550
TUE

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0010
TUE

to 0550
TUE

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0010
TUE

to 0550
TUE

Approach Line
BLOCKED To A/C Electric
Trains

0010
TUE

to 0550
TUE

Euston Platforms 1 to 11
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,B,C
Possession

0145
TUE

to 0420
TUE

Camden Jn Up Slow
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0550
TUE

Patrolling
0m0ch and 1m45ch
W2025/11276261
URFDO Inspections
0m0ch and 4m20ch
W2025/11615853
Survey Work
0m0ch and 4m20ch
W2025/11615781
S&T Maintenance
0m0ch and 4m20ch
W2025/11615933
OHL Inspection
0m0ch and 4m20ch
W2025/11615764

PROTECTION LIMITS
2230 MON TO 0010 TUE
Line E, Down Fast: Beyond WM111# to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM127#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM124#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
4Q02 AT SOT275 SIGNAL ON THE DOWN MAIN LINE

TUESDAY 30 to WEDNESDAY 31 DECEMBER

Ref. No. P2025/4170738 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
37

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
TUE

to 0550
WED

Remove Rail Defects
0m0ch and 4m20ch
W2025/11319348

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2230
TUE

to 0550
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
TUE

to 0145
WED

Euston Platforms 12 to 16
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn

Lines D,E,X
Possession

0010
WED

to 0550
WED

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0010
WED

to 0550
WED

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0010
WED

to 0550
WED

Approach Line
BLOCKED To A/C Electric
Trains

0010
WED

to 0550
WED

Euston Platforms 1 to 11
Possession

0145
WED

to 0420
WED

Patrolling
0m0ch and 1m45ch
W2025/11276264
URFDO Inspections
0m0ch and 4m20ch
W2025/11615854
Survey Work
0m0ch and 4m20ch
W2025/11615850
S&T Maintenance
0m0ch and 4m20ch
W2025/11615942
OHL Inspection
0m0ch and 4m20ch
W2025/11615767
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 37 CONTINUED

Euston
and Camden Jn

Lines A,B,C
Possession

0145
WED

to 0420
WED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0550
WED

PROTECTION LIMITS
2230 TUE TO 0010 WED
Line E, Down Fast: Beyond WM111# to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM127#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM124#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
2230 TUE TO 0550 WED
TRAINS TO TRAVEL OVER SLOW LINES.

0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 41 CONTINUED

PROTECTION LIMITS
Down Stoke / Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch,
Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409, SOT457#, Bufferstops Stoke-on-Trent Bay Platform 3
to Approach MD4811, SOT473#
Up Main / Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond MD4810,
SOT474# to Approach CM7002, SOT410, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
4Q02 AT SOT301 SIGNAL ON THE DOWN MAIN LINE

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 27 to SUNDAY 28 DECEMBER

Ref. No. P2025/4168343 Repeated item, please see details under route MD101

Item 8

SATURDAY 27 to SUNDAY 28 DECEMBER

Ref. No. P2025/4168369 Repeated item, please see details under route MD101

Item 9

SATURDAY 27 DECEMBER 2025 to FRIDAY 02 JANUARY 2026

Ref. No. P2025/4081331 Possession Manager Network Operations Anglia

Item
44

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0001
SAT

to 0500
SAT

C70 S&C - Complete Renewal 113A
1m40ch and 0m47ch
W2025/11209481

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0001
SAT

to 2359
FRI

Patrolling
1m7ch and 1m24ch
W2025/11323269
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 44 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0001
SAT

to 2359
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0001
SAT

to 2359
FRI

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

0001
SAT

to 0500
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

0001
SAT

to 2359
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0001
SAT

to 2359
FRI

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0001
SAT

to 2359
FRI

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0500
SAT

to 2300
SAT

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

2300
SAT

to 0800
SUN

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

2300
SAT

to 0800
SUN

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0800
SUN

to 2300
SUN

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

2300
SUN

to 0500
MON

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

2300
SUN

to 0500
MON

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0500
MON

to 0050
TUE

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0050
TUE

to 0500
TUE

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

0050
TUE

to 0500
TUE

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0500
TUE

to 0050
WED

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0050
WED

to 0500
WED

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

0050
WED

to 0500
WED

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0500
WED

to 2305
FRI

Remove Rail Defects
1m57ch and 0m30ch
W2025/11367225
Patrolling
1m57ch and 2m55ch
W2025/11139312
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 44 CONTINUED

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

2305
FRI

to 2359
FRI

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

2305
FRI

to 2359
FRI

ISOLATION OF ELECTRICAL SECTIONS
0001 SAT TO 2359 FRI: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDEF,Fa,Fb,Ga,Gb,AH-5M
ISOLATION REF...T-14/TN18Y

0001 SAT TO 2359 FRI: 909F,910F
ISOLATION REF...T-14/TN04Y
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 44 CONTINUED

PROTECTION LIMITS
0001 SAT TO 0500 SAT, 2300 SUN TO 0500 MON, 2305 TO 2359 FRI
Down North London: NL1001# to AW147#
Up North London: NL1050# to NL1002#
Down New Line: Approach to Fixed Diamond Crossing on Approach WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down T&H: Approach NL401A# pts
Up T&H: Beyond NL400A# pts

0500 TO 2300 SAT, 0800 TO 2300 SUN, 0500 MON TO 0050 TUE, 0500 TUE TO 0050 WED, 0500 WED TO 2305
FRI
Down North London: NL1017 to AW147#
Up North London: NL1050# to NL1010
Down New Line: Approach to Fixed Diamond Crossing on Approach WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

2300 SAT TO 0800 SUN
Down North London: NL1003 to AW147#
Up North London: NL1050# to NL1004
Down New Line: Approach to Fixed Diamond Crossing on Approach WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down T&H: Approach NL401A# pts
Up T&H: Beyond NL400A# pts

0050 TO 0500 TUE, 0050 TO 0500 WED
Down North London: NL1001# to AW147#
Up North London: NL1050# to NL1002
Down New Line: Approach to Fixed Diamond Crossing on Approach WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down T&H: Approach NL1303#
Up T&H: Beyond NL1306#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 44 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GOSPEL OAK AND RICHMOND
NO ACCESS TO/FROM KENSAL GREEN REVERSING SIDING THROUGHOUT

ARL TO SHUNT FROM DOWN NORTH LONDON LINE TO UP NORTH LONDON LINE (BEHIND NL1000) AT
GOSPEL OAK JN FROM 0500 TO 2300 SAT, 0800 TO 2300 SUN, 0500 MON TO 0050 TUE, 0500 TUE TO 0050
WED, 0500 WED TO 2300 WED, 0500 THU TO 0050 FRI, 0500 TO 2359 FRI
MAXIMUM 2 PASSENGER TRAINS PER HOUR (AC-1F, AC-2A,TO BE LIVE AS PER TIMES ABOVE) WITH ECS
MOVES TO/FROM THE T&H
LINES PERMITTED TO RUN AS REQUIRED IN BETWEEN

POSSESSION LIMIT BOARD REQUIRED AT LIMITING POINT; PLB PLACED AT OVERBRIDGE 3B (FOOTPATH
BETWEEN SAVERNAKE RD & HAMPSTEAD HEATH) ON THE DN NORTH LONDON, IN ACCORDANCE WITH
RULE BOOK MODULE AC SECTION 11

DUTY MOM WILL PLACE AND REMOVE THE ISOLATION PROTECTION LIMITING POINT BEFORE OR AFTER
ANY PUBLISHED POSSESSION CHANGES AT GOSPEL OAK USING LINE BLOCK LIMITS ? DOWN NORTH
LONDON NL1015 TO NL1017, UP NORTH LONDON NL1010 TO NL206A PTS

ARL TO STABLE IN PLATFORMS 1 & 2 AT STRATFORD AND PLATFORM 3 AT GOSPEL OAK

THAMESIDE FREIGHT SERVICES TO/FROM EAST COAST TO RUN VIA FOREST GATE JN, STRATFORD AND
CANONBURY, OUTSIDE OF THE T&H DIAMOND BLOCK TIMES

THAMESIDE FREIGHT SERVICES TO/FROM MML TO RUN VIA TAH LINES, OUTSIDE OF THE T&H DIAMOND
BLOCK TIMES

WCML FREIGHT TO DIVERT VIA EITHER CROSS COUNTRY, ECML, MML, OR BANBURY AND LEAMINGTON.
SLEEPER TO DIVERT VIA WEMBLEY REVERSE AND ECML.

CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL AND WLL

ROUTE VIA KEW EAST AND DUDDING HILL TO BE AVAILABLE

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS TO RUN VIA PRIMROSE HILL

NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING
NO TRAINS TO STABLE IN WILLESDEN HL TURNBACK SIDING

NO DC ACCESS WILLESDEN TMD FROM 0100 TO 0500 MON.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING

BLOCKADE

POSSESSION COVERS MULTIPLE WEEKS:
PART 1 OF 3 P/4081184 WEEK 39
PART 2 OF 3 P/4081331 WEEK 40
PART 3 OF 3 P/4081574 WEEK 41

CD Track: Kensal Green Jn S&C Renewal
NLL CYCLIC TYPE 5 (AMENDED)

GENERAL REMARKS
ISOLATION REF...T-14/TN18Y IS ALSO IN P2025/3908572 AND P2025/4083847
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 44 CONTINUED

LCV PROCESS APPLIES WITHIN THIS POSSESSION

W/11209481 ENGINEERS TRAIN IN USE PT865943 6T62/PT865944 6T63/PT865945 6T64/PT865946
6Y90/PT865949 6T65/PT865950 6Y91/PT865951 6Y92/PT865954 6T66/PT865955 6T67
TAMPERS IN USE
OTM865956/OTM865957/OTM865958/OTM865959/OTM865960/OTM865961/OTM872325/OTM872397
MARKERBOARD MILEAGES
0001 SAT-0500 SAT, 2300 SAT-0800 SUN, 2300 SUN-0500 MON, 0050 TUE-0500 TUE, 0050 WED-0500 WED,
2305 FRI-2359 FRI
0M64CH BOK2-0M36CH DOWN BOK4
0M64CH BOK2-0M29CH UP BOK4
0M00CH-0M45CH KGC
5M10CH-5M30CH KGW
0M38CH-0M43CH WMB
0M00CH-0M02CH GOJ

0500 SAT-2300 SAT, 0500 MON-0050 TUE, 0500 TUE-0050 WED, 0500 WED-2305 FRI
1M45CH BOK2-0M36CH DOWN BOK4
1M45CH BOK2-0M29CH UP BOK4
0M00CH-0M45CH KGC
5M10CH-5M30CH KGW
0M38CH-0M43CH WMB

MONDAY 29 to TUESDAY 30 DECEMBER

Ref. No. P2025/4072528 Repeated item, please see details under route MD101

Item
31

MONDAY 29 to TUESDAY 30 DECEMBER

Ref. No. P2025/4072530 Repeated item, please see details under route MD101

Item
32

TUESDAY 30 DECEMBER

Ref. No. P2025/4072379 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0150
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11276401

Willesden Jn Low
Level

Bay Platform
Possession

0150
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0150
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0150
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m30ch
W2025/11303967
Track Maintenance
2m45ch and 4m20ch
W2025/11303979
S&T Maintenance
2m45ch and 8m0ch
W2025/11304401
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 45 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0150
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0150
TUE

to 0500
TUE

Road No. 22
Possession

0150
TUE

to 0500
TUE

URFDO Inspections
2m45ch and 17m30ch
W2025/11335763
Track Maintenance
4m20ch and 6m60ch
W2025/11303870
Changing Sleepers & Timbers
6m60ch and 12m40ch
W2025/11304393
Patrolling
6m60ch and 12m40ch
W2025/11303866
S&T Maintenance
7m0ch and 17m30ch
W2025/11304405
In Connection With Engineering Work
9m15ch and 12m70ch
W2025/11294455
Track Maintenance
12m36ch and 17m30ch
W2025/11304397
Survey Work
12m36ch and 17m30ch
W2025/11335759

ISOLATION OF ELECTRICAL SECTIONS
0150 TUE TO 0500 TUE
905 to 908 Complete
909 A, B, C, D, E, G,
910 A, B, C, D, E, G,
911 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARD TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

1F_ARL_Derivative WON 40 2025/2026 Page B-143

1F_ARL_Derivative WON 40 - 2025/2026

page 154 of 270



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

TUESDAY 30 to WEDNESDAY 31 DECEMBER

Ref. No. P2025/4170738 Repeated item, please see details under route MD101

Item
37

TUESDAY 30 to WEDNESDAY 31 DECEMBER

Ref. No. P2025/4170723 Repeated item, please see details under route MD101

Item
38

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4072380 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
46

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0150
WED

to 0500
WED

Other E&P Work
2m45ch and 17m30ch
W2025/11303922

Willesden Jn Low
Level

Bay Platform
Possession

0150
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0150
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0150
WED

to 0500
WED

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0150
WED

to 0500
WED

Road No. 22
Possession

0150
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2025/11304031
S&T Maintenance
2m45ch and 8m0ch
W2025/11304402
Track Maintenance
4m20ch and 6m60ch
W2025/11304038
Changing Sleepers & Timbers
6m60ch and 12m40ch
W2025/11304394
Patrolling
6m60ch and 12m40ch
W2025/11303867
S&T Maintenance
7m0ch and 17m30ch
W2025/11304406
In Connection With Engineering Work
9m15ch and 12m70ch
W2025/11294525
Survey Work
12m36ch and 17m30ch
W2025/11335760
Track Maintenance
12m36ch and 17m30ch
W2025/11304398

ISOLATION OF ELECTRICAL SECTIONS
0150 WED TO 0500 WED
905 to 908 Complete
909 A, B, C, D, E, G
910 A, B, C, D, E, G
911 to 922 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 46 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4291626 Possession Manager LNW Route Business Stonebridge Park

Item
47

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11335767

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4072380 AND W2025/.

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 27 to SUNDAY 28 DECEMBER

Ref. No. P2025/4168343 Repeated item, please see details under route MD101

Item 8

SATURDAY 27 DECEMBER 2025 to FRIDAY 02 JANUARY 2026

Ref. No. P2025/4081331 Repeated item, please see details under route MD120

Item
44
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

SUNDAY 28 DECEMBER

Ref. No. P2025/4071107 Possession Manager Anglia IMDM Tottenham Hale

Item
48

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0800
SUN

P & D Maintenance
0m11ch and 2m65ch
W2025/11664957

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0800
SUN

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0800
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0800
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0800
SUN

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0800
SUN

Canonbury West Jn
and Finsbury Park

Down & Up Canonbury
Line Blockage + EPR

0045
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0800
SUN

Patrolling
1m2ch and 3m70ch
W2025/11139514
Track Maintenance
1m3ch and 3m0ch
W2025/11242923
URFDO Inspections
3m20ch and 4m40ch
W2025/11529502
Patrolling
3m70ch and 3m5ch
W2025/11139583
OHL Work
3m70ch and 3m5ch
W2025/11671619
S&T Maintenance
4m5ch and 0m30ch
W2025/11710355

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202 to NL1285
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up & Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
NLL CYCLIC TYPE 7A (ROTR) (AMENDED AND EASED)

GENERAL REMARKS
W/11664957 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

W/11710355 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 20CH ON THE CRC1

1F_ARL_Derivative WON 40 2025/2026 Page B-146

1F_ARL_Derivative WON 40 - 2025/2026

page 157 of 270



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

TUESDAY 30 DECEMBER

Ref. No. P2025/4072379 Repeated item, please see details under route MD120

Item
45

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4072380 Repeated item, please see details under route MD120

Item
46

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SATURDAY 27 DECEMBER 2025 to FRIDAY 02 JANUARY 2026

Ref. No. P2025/4081331 Repeated item, please see details under route MD120

Item
44

TUESDAY 30 DECEMBER

Ref. No. P2025/4072379 Repeated item, please see details under route MD120

Item
45

WEDNESDAY 31 DECEMBER

Ref. No. P2025/4072380 Repeated item, please see details under route MD120

Item
46

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

SATURDAY 27 DECEMBER 2025 to FRIDAY 02 JANUARY 2026

Ref. No. P2025/4081331 Repeated item, please see details under route MD120

Item
44

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 27 DECEMBER 2025 to FRIDAY 02 JANUARY 2026

Ref. No. P2025/4081331 Repeated item, please see details under route MD120

Item
44
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

SATURDAY 27 to SUNDAY 28 DECEMBER

Ref. No. P2025/4227546 Possession Manager Protected Path

Item
71

Mitre Bridge Jn
and Acton Wells Jn

Down South West
Protected Path

2240
SAT

to 2250
SAT

Acton Wells Jn
and South Acton Jn

Down North London
Protected Path

2250
SAT

to 2255
SAT

South Acton Jn
and Old Kew Jn

Down Kew/Down Kew Branch
Protected Path

2255
SAT

to 2300
SAT

Old Kew Jn
and Feltham Jn

Down Hounslow
Protected Path

2300
SAT

to 2315
SAT

Feltham Jn
and Virginia Water

Down Twickenham
Protected Path

2315
SAT

to 2330
SAT

Virginia Water
and Weybridge

Down Chertsey
Protected Path

2330
SAT

to 2345
SAT

Weybridge
and Hampton Court
Jn

Up Fast
Protected Path

2345
SAT

to 2355
SAT

Hampton Court Jn
and Raynes Park

Up Fast
Protected Path

2355
SAT

to 0010
SUN

Raynes Park
and Wimbledon

Up Fast
Protected Path

0010
SUN

to 0015
SUN

Wimbledon
and Clapham Jn

Up Fast / Up Main Fast
Protected Path

0015
SUN

to 0027
SUN

Clapham Jn
and West London Jn
(SW)

Up Main Fast
Protected Path

0027
SUN

to 0030
SUN

GENERAL REMARKS
PROTECTED PATH FOR ENGINEERS TRAIN 6X06 FROM HOO JN TO NINE ELMS JN BLOCKADE, TIMES ARE
APPROXIMATE AND MAY VARY BUT NO POSSESSIONS TO BE APPLIED FOR DURING THESE TIMES.

SATURDAY 27 DECEMBER 2025 to FRIDAY 02 JANUARY 2026

Ref. No. P2025/4071221 Possession Manager Route Business Wessex

Item 3 Waterloo
and Clapham Jn

Down Main Slow
Possession

0001
SAT

to 0400
MON

C70 S&C - Complete Renewal 113A
0m4ch and 3m23ch
W2025/11326925

Up Main Slow
Possession

0001
SAT

to 0400
MON

Down Main Fast
Possession

0001
SAT

to 0400
MON

West London Jn (SW)
and Waterloo

Up Main Fast
Possession

0001
SAT

to 0400
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11736793
Structures Work
0m4ch and 2m20ch
W2025/11368835
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNE)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNWS)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

SW100 WATERLOO TO CLAPHAM JUNCTION

QUEENSTOWN ROAD
FROM 0400 HOURS WEDNESDAY 31 DECEMBER 2025

In connection Stage 1 S&C renewal works the following alterations will take place. 

Signalling Equipment and Points.

Position 4 and 5 Junction Indicators associated with W103 signal on the Down Main Fast line at 2m 22ch will be converted to 
Dorman LED type.

Toe Movements.

25mph crossover between Down Main Fast and Up Main Fast – 607A toes moved by 6.3m (7 yards) and 607B toes moved by 
5.3m (6 yards) towards Country. 
25mph crossover between Up Main Fast and Down Windsor – 608A toes moved by 7.9m (8 yards) and 608B toes moved by 
8.7m (9 yards) towards Country.
The following crossover points will be disconnected, signed out of operational use for `REVERSE` movements and secured by 
clip, scotch and padlocked.

607 A/B at 02m 26ch – Between Down Main Fast and Up Main Fast lines.
608 A/B at 02m 30ch – Between Down Windsor and Up Main Fast lines.
612 A/B at 02m 68ch – Between Up Main Fast and Down Windsor lines.

NOTE: The normal straight routes over the Up and Down Main Fast lines are unaffected and will be signalled normally.

Permissible Speed Indicators (PSIs)
Existing 25mph with right directional arrow at toes of 607A points Down Main Fast line will be moved by 8m (9 yards) towards 
country.
(C14709) (C/7321) (31/12/2025) (43)

DETAILS OF WORK ALREADY CARRIED OUT (AR)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT
SO680 SOUTH BERMONDSEY TO HORSHAM

SOUTH BERMONDSEY STATION
FROM 2330 HOURS WEDNESDAY 24 DECEMBER 2025 

TO 0400 HOURS MONDAY 5 JANUARY 2026
In connection with rebuilding work of the station platform, South Bermondsey station will be closed to passengers between the 
above dates and times, and trains will be unable to call there.

In addition, SPT’s for TL4216, 4218 (at the London end) and TL4221 (at the country end) will be temporarily relocated and not 
available for use. The Lockout device (9353T) for the Down South London Reversible and the Lockout device (9352T) for the Up 
South London will also be temporarily relocated and unable to be used during this time .

Once work is completed, the above equipment will be put back in their original positions and available for use the station will be 
reopened for start of service on 5th January.
(C14718) (C/7330) (24/12/2025) (42)

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)

MD120   CAMDEN JUNCTION TO WATFORD JUNCTION (DC LINES)  
***BETWEEN KILBURN HIGH ROAD AND QUEEN’S PARK STATIONS

Signal WS6 on the Down DC Electric (Up direction moves) at Queen’s Park Platform 4 has been converted to LED.

(C14701) (25/11/2025) (40)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

MODULE AR2 TABLE A DIAGRAM

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 
Explanation of change: Poplars Electrification
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1040 ROMFORD TO UPMINSTER

TOP OF PLATFORM RAMP AT ROMFORD 
FROM 01:00 HOURS TUESDAY 21  st   OCTOBER 2025 UNTIL FURTHER NOTICE.   

A Temporary speed restriction of 5 MPH will apply to platform 1 only beginning at the top of the platform ramp, located at 00 
Miles 03 Chains to the buffer stops located at 00 Miles 00 Chains. 

N.B. The 5 MPH speed restriction is applicable to trains arriving at Romford Platform 1 only. All departing trains returning to 
Upminster may depart at the published line speed of 15 MPH.

(D23170) (21/10/2025) (UFN)

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1380 FENCHURCH STREET TO SHOEBURYNESS

FENCHURCH STREET STATION ELR – FSS1 
FROM MONDAY 6  TH   OCTOBER 2025 UNTIL MONDAY 9  TH   MARCH 2026  

As train drivers pass on the Up and Down lines near Fenchurch Street Station (0m 23ch) they may
observe the construction of a steelwork structure adjacent to the Up Slow line and over the DLR
tracks.

This may may be a source of distraction for drivers. 

ASPRO Contact No 07809379059 
 (D23332) (01/12/2025) (50)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS – Continued

LOR Seq Line of Route Description Explanation of Change Ref Date Last 
Published

MD801 004 Wolverhampton North Jn To Abbey 
Foregate (Exclusive)

Ironbridge branch and Down Madeley Siding made 
OOU

D23306 29/11/2025

MD810 001 Madeley Jn To Ironbridge National 
Power Station

Ironbridge branch and Down Madeley Siding made 
OOU

D23306 29/11/2025

MD810 002 Madeley Jn To Ironbridge National 
Power Station

Ironbridge branch and Down Madeley Siding made 
OOU

D23306 29/11/2025

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests) 
If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk
Alternatively, you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk  

(D17984) (17/04/2021) (UFN) 

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION, SPECIAL 
WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page No LOR and Sub Heading Explanation of Change Ref Date Last 
Published

238 & 265 MD401 - Heyford To Bordesley Junction
BANBURY Reservoir Sidings

Amend the first section called ‘General’ and amend the title 
name to BANBURY Reservoir Sidings. Rename and reorder the 
new instruction in the index if necessary under MD401.

D23251 22/11/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively you can obtain a copy of these or any other Exceptionally Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D17773) (20/03/2021) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk     

Alternatively, you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk     

(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (46R)

BLETCHLEY FREIGHT SIDINGS 
UNTIL MONDAY 15 SEPTEMBER 2026

Bletchley Freight Sidings 9, 10 and 11 ownership has been changed for a set period, they are private sidings from Wednesday 
23 April 2025. This is under reference STNC/G1/2025/NWC/965 expiring 15 September 2026. After 15 September 2026 the 
sidings revert to network sidings.
(D22655) (17/05/2025) (52R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MISCELLANEOUS INSTRUCTIONS (LNE)
MULTIPLE SPAD SIGNALS LONDON NORTH EASTERN ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted at 
signal

HE60
Dilston LC 
(Corbridge)

Down Carlisle NEC2 Hexham
2 2 FALSE

K395 Finsbury Park Down Slow ECM1
York ROC –

Finsbury Park
WS

09/05/2025
6 3 TRUE

YB445K445 Hornsey Down Slow No.1 ECM1
York ROC –

Finsbury Park
WS

10/07/2021
7 2 TRUE

YB1177/
K629

Woolmer 
Green

Down Main ECM1
York ROC -
Langley WS

07/02/2025
12 3 FALSE

T511
Newcastle 
Central

Platform 6 ECM7
Tyneside ROC -
Newcastle WS

17/08/2022
4 3 TRUE

L3665 Leeds Platform 12 DOL2
York ROC –

Leeds East WS
10/12/2022

3 2 TRUE

L4025 Cononley Down Shipley Main TJC3
York ROC –
Leeds North

West WS
30/04/2023

3 2 FALSE

T6282 Pelaw Up Pelaw Chord PUL
Tyneside ROC –
Sunderland WS

08/05/2023
3 3 TRUE

YBK320 Holloway Up Fast ECM1
York ROC –

Kings Cross WS
25/08/2023

8 2 TRUE

LG7959
Pyewipe 
Junction 

Down Gainsborough SPD3
Lincoln SCC –

West WS
01/09/2023

3 2 TRUE

S81 Sheffield Down Heeley Loop TJC1
York ROC –
Sheffield WS

24/01/2024
3 2 TRUE

P423 Peterborough Down Fast ECM1
York ROC –

Peterborough
WS

26/11/2024

7 4 FALSE

YB1033/
K603

Welwyn 
Garden

Platform 4 ECM1
York ROC –
Langley WS

04/04/2024
2 2 TRUE

Y650 York Fuel Point ECM5
York ROC –

York Station WS
02/05/2024

3 2 FALSE

S737 Aldwarke Jn Down Tinsley TJC3
York ROC –

Rotherham WS
21/06/2024

8 2 TRUE

Y468
Longlands 
Junction

Up Slow ECM5
York ROC  -

York North WS
05/08/2024

2 2 TRUE

YB395 Finsbury Park Down Slow ECM1
York ROC –

Finsbury Park
WS

12/08/2024
7 3 TRUE

L3675 Leeds Platform 8 (East) HUL4
York ROC –

Leeds East WS
25/08/2024

2 2 TRUE

T6266 Fellgate Up Sunderland LEN3
Tyneside ROC –
Sunderland WS

21/01/2025
4 3 FALSE

YB1303/
K659

Langley Jn Down Slow ECM1
York ROC –
Langley WS

14/03/2025
8 4 FALSE

MM6220
Beacon Hill 
Tunnel

Up Halifax MRB
York ROC –
Halifax WS

15/05/2025
2 2 TRUE

NS7170 Hall Dene Up Sunderland LEN3
York ROC –

Hartlepool WS
2 2 TRUE

S177 Brightside Jn Down Main TJC2
York ROC –
Sheffield WS

03/11/2025
3 2 TRUE

Last Updated: 20/12/2025
Explanation of Change: Signal YB1303/K659 has additional events 
(D23269) (20/12/2025) (RSSB) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MISCELLANEOUS INSTRUCTIONS
CLASS 153 VEHICLES FITTED WITH SANDING EQUIPMENT – (THIS NOTICE

APPLIES TO THE LNW(S) ROUTE ONLY)
Class 153 rolling stock are fitted with sanding equipment which the Driver will operate when it is necessary to stop the train in 
emergency, and / or during experienced conditions of very low railhead adhesion.

Each driving cab is fitted with the ability to supply sand which can be discharged and laid by the following methods:

1. sand application manually operated during Brake Step 3;
2. sand application automatically delivered during Emergency Braking; and 
3. sand application manually operated during Traction (e.g. train acceleration)

The application of sand by any of the above methods does not require the train to be removed from passenger operation / 
service, unless otherwise in circumstances advised by the Driver.

Driver’s Actions
When the manual sanding equipment has been used at a speed below 10mph under braking conditions, the train must be 
brought to a stand and the Driver must inform the Signaller immediately and report the following:

 that the manual sanding equipment has been operated; and
 the location where the equipment was discharged and the current location of the train

If the Signaller cannot be contacted immediately via the signal post telephone, GSM-R radio, the Driver must place a track circuit
operating clip on the line immediately in front of the train. To avoid delay, if the Driver alights to use a signal post telephone, a 
track circuit operating clip should be taken as well.

The Signaller may instruct the Driver to place a track circuit operating clip on the line immediately in front of the train.

When the Signaller confirms that the train has been protected, the Driver must provide the following additional information:

 why the equipment was operated i.e. whether for a genuine emergency, system fault or operated in error
 the location of poor railhead adhesion (where applicable) which required the sander to be operated; and
 the units and vehicle number on which the sander was operated

When the train is ready to proceed, the Driver must obtain the Signaller’s authorisation before moving the train. When a track 
circuit operating clip has been used, the Signaller’s permission must be received before removing it from the line.

Signallers Actions
On receipt of a report from a Driver that the emergency sanding equipment has been operated on a unit, the Signaller must 
immediately:

R2. place or maintain the signal in rear of the train at Danger; and
R3. advise the Driver when the train is protected and record the information provided (on Bi-directional lines, protection must 

also be applied to prevent the approach of trains in both directions)

When it has been ascertained from the Driver that the train is able to proceed, movements may re-commence. Where applicable,
the Signaller must instruct the Driver to remove the track circuit operating clip prior to the train proceeding. The next controlled 
signal in rear of where the sander was operated must be maintained at Danger behind the first train to proceed through the 
affected section, until the train has passed clear of the overlap of the signal in advance of where the train stopped and occupied 
the track circuit ahead. The passage of this first train must be observed to ensure that track circuits work correctly. This method 
of signalling shall continue until it has been ascertained that the track circuits are working correctly.

Where poor railhead adhesion problems have been reported, the Signaller must also observe Rule Book, Module TW1 – 
Preparation and movement of trains – General, Section 28 – Rail Adhesion.

The Signaller must inform Network Rail Control giving details of the unit and vehicle numbers, train running details, time and 
location of the incident and ensure that all details are recorded (train register / occurrence book) and complete a failure to operate 
track circuit form if applicable.

(D14229) (08/05/2021) (50R)

USE OF GSM-R TO ADVISE DRIVERS OF AN APPROACHING
TSR DUE TO A HIGH OUPUT WORKSITE ON THE ADJACENT LINE - 
(THIS NOTICE APPLIES TO THE LNW(N) & LNW(S) ROUTES ONLY)

GSM-R berth triggered messages will be used to pass information to Drivers where TSRs are used when the adjacent line is a 
live worksite.

TSR boards will be used with the berth triggered broadcast acting as a supplementary message only.

(D14255) (30/06/2018) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Telford

21/11/2025 7 2 N

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent 
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel 
Jn SB

05/12/2025 5 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden Junction

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden Junction
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 27/12/2025
Explanation of Change: Signal WS22 has additional events. Signal TJ17 has been added to the table 
(D23360) (27/12/2025) (UFN)
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