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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Manor Park
and Ilford

Down and Up Main
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Down and Up Electric
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Down Passenger Avoiding
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Up Passenger Avoiding
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Aldersbrook Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Ilford Depot All Lines
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

All Sidings in Depot
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Romford
and Upminster

All Lines
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Gidea Park Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

ISOLATION OF ELECTRICAL SECTIONS
0140 SUN TO 0515 SUN: 321,322,323,324,361,365,366,367,368,325,326,327,328,6301B,6302B,6303,6304
ISOLATION REF...GEI-05

PROTECTION LIMITS
Down Electric/Stabling Lines 1-4 (Gidea Park): L349# to L447
Up Electric: L482 to L370#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Down Main: L345 to L449
Up Main: L484 to L364

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS, IN ILFORD DEPOT,
ROMFORD PLATFORM 1 AND AT GIDEA PARK STABLING LINES.

MONDAY 05 JANUARY

Ref. No. P2025/4096465 Possession Manager Anglia IMDM Romford

Item
8

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
MON

to 1455
MON

Track Maintenance
3m0ch and 3m70ch
W2025/11350891

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
MON

to 1455
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

Bow Midland Bow Yard
Sidings Possession

1135
MON

to 1455
MON

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 MON

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
6L41 AND 7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

MONDAY 05 JANUARY

Ref. No. P2025/4189869 Possession Manager Network Operations Anglia

Item
9

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0415
MON

Track Maintenance
6m20ch and 19m40ch
W2025/11350887

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0415
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0415
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0415
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0415
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0415
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0415
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0415
MON

Survey Work
6m20ch and 19m40ch
W2025/11733473
Drainage Inspection
8m10ch and 12m20ch
W2025/11585141
Station Work
9m57ch and 10m8ch
W2025/11727494
Station Work
13m33ch and 13m50ch
W2025/11728416
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L489#
Up Main: L514# to L340#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Up Passenger Loop (Shenfield): Beyond L510#

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

MONDAY 05 JANUARY

Ref. No. P2025/4331024 Possession Manager ASPRO Anglia Network Rail

Item
10

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2025/11783257

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-16

PROTECTION LIMITS
No.18 pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

TUESDAY 06 JANUARY

Ref. No. P2025/4103451 Possession Manager Anglia IMDM Romford

Item
11

Liverpool Street Platforms 1-4
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11583595

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Track Maintenance
0m0ch and 1m60ch
W2025/11350860

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L125
Up Suburban: L124 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 TUE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

PROTECTION LIMITS
0050 TO 0435 TUE
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229# to L321#
Up Main: L340# to L228#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London: NL1285# to NL634A# pts
Up North London: NL634B# pts to NL1284#

0110 TO 0435 TUE
Down Electric: L231# to L323#
Up Electric: L338# to L230#
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909#
Up Branch: Beyond L2412A# pts
Up Passenger Avoiding: Beyond L336#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11311160 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

TUESDAY 06 JANUARY

Ref. No. P2025/4096442 Possession Manager Anglia IMDM Romford

Item
14

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Track Maintenance
3m0ch and 3m70ch
W2025/11350849

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
TUE

to 1455
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

Bow Midland Bow Yard
Sidings Possession

1135
TUE

to 1455
TUE

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 TUE

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
6L41 AND 7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

TUESDAY 06 JANUARY

Ref. No. P2025/4107508 Possession Manager Anglia IMDM Romford

Item
15

Manor Park
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0115
TUE

to 0425
TUE

Track Maintenance
6m20ch and 7m35ch
W2025/11351384

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L323# to L353#
Up Electric: L372# to L338#
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: L2181# pts to L336#

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 06 JANUARY

Ref. No. P2025/4107464 Possession Manager Network Operations Anglia

Item
16

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 14m20ch
W2025/11351315

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Gidea Park
C/End Jn

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Turnback Line
Possession

0130
TUE

to 0500
TUE

Station Work
8m28ch and 8m67ch
W2025/11729374

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0430 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L474# to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

0430 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L2238B# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN ILFORD DEPOT C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0430 TO 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

TUESDAY 06 JANUARY

Ref. No. P2025/4331035 Possession Manager ASPRO Anglia Network Rail

Item
17

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2025/11783263
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

Pudding Mill Lane CRL Eastbound
Possession

0110
WED

to 0435
WED

CRL Westbound
Possession

0110
WED

to 0435
WED

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
WED

to 0435
WED

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
WED

to 0435
WED

ISOLATION OF ELECTRICAL SECTIONS
0110 WED TO 0435 WED: 317,318,319,320
ISOLATION REF...MAX4A/GEI

PROTECTION LIMITS
0050 TO 0435 WED
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229# to L321#
Up Main: L340# to L228#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London: NL1285# to NL634A# pts
Up North London: NL634B# pts to NL1284#

0110 TO 0435 WED
Down Electric: L231# to L323#
Up Electric: L338# to L230#
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909#
Up Branch: Beyond L2412A# pts
Up Passenger Avoiding: Beyond L336#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11311161 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 24 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD
ARL TO STABLE ADDITIONALLY AT LONDON EUSTON

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11311029 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

THURSDAY 08 JANUARY

Ref. No. P2025/4096425 Possession Manager Anglia IMDM Romford

Item
25

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
THU

to 1455
THU

Track Maintenance
3m0ch and 3m70ch
W2025/11350853

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
THU

to 1455
THU

Bow Midland Bow Yard
Sidings Possession

1135
THU

to 1455
THU

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 28 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET TO ILFORD DEPOT L/END FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 AND 0315 TO 0500 FRI

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI

FRIDAY 09 JANUARY

Ref. No. P2025/4130518 Possession Manager Anglia IMDM Romford

Item
29

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
FRI

to 0435
FRI

Track Maintenance
2m75ch and 5m65ch
W2025/11351273

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
FRI

to 0435
FRI

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
FRI

to 0435
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
FRI

to 0435
FRI

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
FRI

to 0435
FRI

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
FRI

to 0435
FRI

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
FRI

to 0435
FRI

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
FRI

to 0435
FRI

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
FRI

to 0435
FRI

Lea Jn
and Stratford

Down and Up North London
Possession

0050
FRI

to 0435
FRI

Stratford Platforms 1-2
Possession

0050
FRI

to 0435
FRI

Bow Midland Bow Yard
Sidings Possession

0050
FRI

to 0435
FRI

Survey Work
2m75ch and 5m65ch
W2025/11732070
Track Maintenance
3m17ch and 3m74ch
W2025/11311030
Platform Enhancements
3m40ch and 4m25ch
W2025/11710854
Station Work
3m60ch and 4m15ch
W2025/11727422
Structures Examination
4m15ch and 5m40ch
W2025/11250103
Survey Work
5m0ch and 5m65ch
W2025/11657655
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 29 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD
ARL TO STABLE ADDITIONALLY AT LONDON EUSTON

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11311030 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

FRIDAY 09 JANUARY

Ref. No. P2025/4096473 Possession Manager Anglia IMDM Romford

Item
30

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
FRI

to 1455
FRI

Track Maintenance
3m0ch and 3m70ch
W2025/11350815

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
FRI

to 1455
FRI

Bow Midland Bow Yard
Sidings Possession

1135
FRI

to 1455
FRI

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
FRI

to 1550
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
FRI

to 1550
FRI

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 41 CONTINUED

POSSESSION TO BE TAKEN AROUND TAMPER AT L491 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L518 SIGNAL ON THE UP ELECTRIC
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11351458 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SSV

W/11756330 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM913109
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L734 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L734 SIGNAL ON THE UP
MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

WEDNESDAY 07 JANUARY

Ref. No. P2025/4108821 Repeated item, please see details under route EA1010

Item
21

WEDNESDAY 07 JANUARY

Ref. No. P2025/4108733 Possession Manager Anglia IMDM Romford

Item
45

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Possession

0030
WED

to 0505
WED

Track Maintenance
12m20ch and 14m25ch
W2025/11351413

Romford
and Upminster

Upminster Branch
Possession

0030
WED

to 0505
WED

Tamping
0m0ch and 3m30ch
W2025/11351673

PROTECTION LIMITS
Down Main: L2217A# pts to L443#
Up Main: L476# to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11351673 TAMPER IN USE OTM866255

W/11351413 INCLUDES ADDITIONAL WORKSITE MILEAGE OF0M00CH TO 3M00CH ON THE ROU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 50 CONTINUED

MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L710 SIGNAL ON THE UP
MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

FRIDAY 09 JANUARY

Ref. No. P2025/4108169 Repeated item, please see details under route EA1010

Item
31

FRIDAY 09 JANUARY

Ref. No. P2025/4108203 Possession Manager Anglia IMDM Romford

Item
53

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Possession

0030
FRI

to 0505
FRI

Track Maintenance
12m20ch and 14m25ch
W2025/11351453

Romford
and Upminster

Upminster Branch
Possession

0030
FRI

to 0505
FRI

Tamping
0m0ch and 3m0ch
W2025/11351832

PROTECTION LIMITS
Down Main: L2217A# pts to L443#
Up Main: L476# to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11351832 TAMPER IN USE OTM866258

W/11351453 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

FRIDAY 09 JANUARY

Ref. No. P2025/4129584 Possession Manager Anglia IMDM Romford

Item
54

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
FRI

to 0140
FRI

Track Maintenance
14m45ch and 29m60ch
W2025/11351596

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
FRI

to 0500
FRI

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
FRI

to 0500
FRI

Unload Ballast
14m45ch and 20m25ch
W2025/11352690
Survey Work
14m45ch and 23m0ch
W2025/11724923
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

Detail Structures Examination
15m23ch and 15m71ch
W2025/11671743

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0040 SUN TO 0645 SUN
BH 20, 21, 22, 23

PROTECTION LIMITS
2100 SAT TO 1200 SUN
Down Fast: Beyond WM131# to Approach WT3113
Up Fast: Beyond WM168# to Approach WM128#

0040 SUN TO 0645 SUN
Down Slow, Wembley Yard North Departure Line: Beyond WM335#, WM791# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection, Wembley Yard North Arrival Line, Wembley Central Shunt
Neck: Beyond WM372#, WM856#, Bufferstops Watford Junction Platform 10, Bufferstops Wembley Central Shunt
Neck to Approach WM332#, CN5B pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

TRAFFIC REMARKS
2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

0040 SUN TO 0645 SUN
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 03 to SUNDAY 04 JANUARY

Ref. No. P2025/4181482 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
196

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

ES Only and Isolation Management
0m0ch and 4m70ch
W2025/11685282

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Station Work
0m0ch and 0m25ch
W2025/11739166
Track Survey
0m0ch and 4m70ch
W2025/11620089
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and West London Jn
(Willesden)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

P & D Maintenance
0m0ch and 4m70ch
W2025/11731643
OHL Inspection
0m0ch and 4m70ch
W2025/11620090
S&T Maintenance
0m0ch and 4m70ch
W2025/11620045
URFDO Inspections
0m0ch and 4m70ch
W2025/11620049
Remove Rail Defects
0m0ch and 4m70ch
W2025/11376166
OHL Work (Maintenance)
1m45ch and 4m70ch
W2025/11343542
Major Projects HS2
1m45ch and 4m70ch
W2025/11685235
D&P Maintenance
3m51ch and 4m48ch
W2025/11712614

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1 B, C, D
AE 2 B, C, D

0050 SUN TO 0550 SUN
AE 3 D, L, M, N, P, U, V
AE 4 B, C, D, E
AE 11 & 12

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0040 SUN AND 0645 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Down Primrose Hill: Bufferstops Euston
Platforms 1 to 16, Beyond WM803# to Approach WM127#, WM331#
Up Fast, Up Slow, Kilburn Up & Down Goods Loop, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose
Hill: Beyond WM124#, WM328# to Bufferstops Euston Platforms 1 to 16, Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN CAMDEN JN AND WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS KILBURN UP & DOWN GOODS LOOP.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 03 to SUNDAY 04 JANUARY

Ref. No. P2025/4125386 Possession Manager Western Route Planning East

Item
197

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1800
SAT

to 0950
SUN

In Connection With Engineering Work
0m41ch and 4m71ch
W2025/11404047

Acton East
and Acton West

Acton Yard
Sidings Possession

1800
SAT

to 0950
SUN

Reception 1, 2 & 3
Sidings Possession

1800
SAT

to 0950
SUN

S&T Work
0m41ch and 4m50ch
W2025/11364832
Major Projects
0m41ch and 4m71ch
W2025/11356084
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

PROTECTION LIMITS
0120 Sun to 0445 Sun
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach SN255
Up Main/Lines 2&3: Beyond SN254# to Stopblocks Platforms 4-6
Brentford Single: Staff
Southall West/Up Brentford Loops: Stopblocks Southall West Headshunt
Lines 4 and 5/Down Relief: Stopblocks Platforms 7-10 to Approach SN265
Up Relief/Line 6/Eastbound: Beyond SN258# and Beyond SN99#
Line 6: Stopblocks to Stopblocks Platforms 11, 12 & 14
Westbound: Beyond SN91#
Turnback A: Beyond SN95#
Crossrail Depot Line 1: No Protection Required
Crossrail Depot Line 2: No Protection Required
Down Poplar: Beyond SN197#
Up Poplar: Approach SN200#
Down Branch: Approach GE51#
Up Branch: Beyond GE64Apts#

0445 Sun to 0900 Sun
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach SN249
Up Main/Lines 2&3: Beyond SN246# to Stopblocks Platforms 4-6
Engine and Carriage Line: Beyond SN9005Bpts#

TRAFFIC REMARKS
TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 4-6 / RELIEF LINES.
NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.

NO TRAINS TO STABLE IN PLATFORMS 1-6 AT PADDINGTON.

ALL UNITS STABLED IN PLATFORMS 7-14 TO HAVE PANTOGRAPHS LOCKED AND LOWERED DURING THE
ALL LINE ISOLATION PERIOD.

ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN WEST EALING SIDINGS LOOPS NO.2 & NO.3
BETWEEN 0150 SUN AND 0430 SUN ONLY.

WORK DETAILS = MAINTENANCE.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 03 to MONDAY 05 JANUARY

Ref. No. P2025/4081574 Possession Manager Network Operations Anglia

Item
199

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0001
SAT

to 0300
SAT

C70 S&C - Complete Renewal 113A
0m64ch and 0m47ch
W2025/11226926

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0001
SAT

to 0300
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0001
SAT

to 0300
MON

Patrolling
1m45ch and 2m55ch
W2025/11142379
Patrolling
4m77ch and 0m29ch
W2025/11783682
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0001
SAT

to 0300
MON

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

0001
SAT

to 0300
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

0001
SAT

to 0300
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0001
SAT

to 0300
MON

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0001
SAT

to 0300
MON

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0300
SAT

to 2300
SUN

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

2300
SUN

to 0300
MON

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

2300
SUN

to 0300
MON

Kensal Green
and Willesden Jn Low
Level

Down and Up DC Electric
Line Blockage (Between Trains)

2300
SUN

to 0300
MON

ISOLATION OF ELECTRICAL SECTIONS
0001 SAT TO 0300 MON: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb,AH-5M
ISOLATION REF...T-14/TN18Z

0001 SAT TO 0300 MON: 909F,910F
ISOLATION REF...T-14/TN04Z
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

TRAFFIC REMARKS
NO ACCESS TO/FROM KENSAL GREEN REVERSING SIDING THROUGHOUT

ARL TO STABLE IN PLATFORMS 1-2 AT STRATFORD AND IN PLATFORM 3 AT GOSPEL OAK

ARL TO SHUNT FROM DOWN NORTH LONDON LINE TO UP NORTH LONDON LINE (BEHIND NL1000) AT
GOSPEL OAK JN FROM 0300 TO 2300 SAT AND FROM 0800 TO 2300 SUN
POSSESSION LIMIT BOARD REQUIRED AT LIMITING POINT; PLB PLACED AT OVERBRIDGE 3B (FOOTPATH
BETWEEN SAVERNAKE RD & HAMPSTEAD HEATH) ON THE DN NORTH LONDON, IN ACCORDANCE WITH
RULE BOOK MODULE AC SECTION 11

DUTY MOM WILL PLACE AND REMOVE THE ISOLATION PROTECTION LIMITING POINT BEFORE OR AFTER
ANY PUBLISHED POSSESSION CHANGES AT GOSPEL OAK USING LINE BLOCK LIMITS ? DOWN NORTH
LONDON NL1015 TO NL1017, UP NORTH LONDON NL1010 TO NL206A PTS

MAXIMUM 2 PASSENGER TRAINS PER HOUR (AC-1F, AC-2A,TO BE LIVE AS ABOVE TIMES) WITH ECS
MOVES TO/FROM THE T&H LINES PERMITTED TO RUN AS REQUIRED IN BETWEEN

THAMESIDE FREIGHT SERVICES TO/FROM EAST COAST TO RUN VIA FOREST GATE JN, STRATFORD AND
CANONBURY, OUT OF THE T&H DIAMOND BLOCK TIMES

THAMESIDE FREIGHT SERVICES TO/FROM MML TO RUN VIA TAH LINES, OUTSIDE OF THE T&H DIAMOND
BLOCK TIMES

WCML FREIGHT TO DIVERT VIA EITHER CROSS COUNTRY, ECML, MML, OR BANBURY AND LEAMINGTON.
SLEEPER TO DIVERT VIA WEMBLEY REVERSE AND ECML.

CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL AND WLL

ROUTE VIA KEW EAST AND DUDDING HILL TO BE AVAILABLE

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS TO RUN VIA PRIMROSE HILL

NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING
NO TRAINS TO STABLE IN WILLESDEN HL TURNBACK SIDING

BLOCKADE

POSSESSION COVERS MULTIPLE WEEKS:
PART 1 OF 3 P/4081184 WEEK 39
PART 2 OF 3 P/4081331 WEEK 40
PART 3 OF 3 P/4081574 WEEK 41

CD Track: Kensal Green Jn S&C Renewal

GENERAL REMARKS
W/11226926 MARKERBOARD MILEAGES
DURING EXTENSIONS
0M64CH BOK2-0M43CH BOK4
0M00CH-0M45CH KGC
5M10CH-5M30CH KGW
0M38CH-0M43CH WMB
0M00CH-0M02CH GOJ

DURING CUT BACKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 06 JANUARY

Ref. No. P2025/4177632 Possession Manager Anglia IMDM Tottenham Hale

Item
205

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11311019

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN26

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 06 to WEDNESDAY 07 JANUARY

Ref. No. P2025/4183185 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
206

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Arc Repairs
0m0ch and 3m50ch
W2025/11376327

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Willesden TMD Loop / Neck
Possession

2300
TUE

to 0500
WED

Station Work
0m0ch and 0m25ch
W2025/11740275
Patrolling
0m0ch and 1m45ch
W2025/11276311
Other E&P Work
0m0ch and 2m40ch
W2025/11687199
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 206 CONTINUED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

In Connection With Isolation
Arrangements
2m10ch and 2m40ch
W2025/11731417
Survey Work
5m30ch and 5m48ch
W2025/11676520
OHL Work
3m55ch and 7m50ch
W2025/11398211
Survey Work
4m0ch and 5m55ch
W2025/11706253
Track Maintenance
4m4ch and 5m40ch
W2025/11708307
Track Maintenance
4m25ch and 7m50ch
W2025/11625797
OHL Inspection
0m0ch and 7m50ch
W2025/11625840
URFDO Inspections
0m0ch and 7m50ch
W2025/11625837
S&T Maintenance
0m0ch and 7m50ch
W2025/11625581
Survey Work
0m0ch and 7m50ch
W2025/11625834

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 TUE TO 0500 WED
AE 3 A, B, C, D, E, L, M
AE 4 D, E, F, G, H

DC SECTIONS:
0100 WED TO 0430 WED
901 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 206 CONTINUED

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 07 JANUARY

Ref. No. P2025/4311240 Possession Manager Anglia IMDM Tottenham Hale

Item
207

Hampstead Heath
and Brondesbury

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

S&T Maintenance
2m58ch and 1m57ch
W2025/11710792
S&T Maintenance
3m49ch and 2m55ch
W2025/11710718

PROTECTION LIMITS
Down North London: NL1019 to NL1029
Up North London: NL1026 to NL1012

WEDNESDAY 07 JANUARY

Ref. No. P2025/4177679 Possession Manager Anglia IMDM Tottenham Hale

Item
208

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11311020
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 208 CONTINUED

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Litter / Graffiti Clearance
9m76ch and 11m20ch
W2025/11733644
Litter / Graffiti Clearance
10m0ch and 12m39ch
W2025/11402704

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN05

0115 WED TO 0510 WED:228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

ARL TO STABLE TRAINS IN PLATFORM 7 AT RICHMOND
TRAINS TO STABLE AS REQUIRED IN PLATFORMS 3, 4 AND 6 AT RICHMOND
NO TRAINS TO STABLE IN PLATFORM 5 AT RICHMOND

WEDNESDAY 07 JANUARY

Ref. No. P2025/4131895 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
209

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11335771

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11335885
Patrolling
6m70ch and 12m40ch
W2025/11335775
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11335621
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 209 CONTINUED

Survey Work
6m70ch and 12m40ch
W2025/11335812
URFDO Inspections
6m70ch and 17m30ch
W2025/11335820
S&T Renewal
6m70ch and 17m30ch
W2025/11693643
S&T Maintenance
7m0ch and 17m30ch
W2025/11335808
Major Projects
8m60ch and 10m34ch
W2025/11612948
Off Track Work
9m0ch and 12m40ch
W2025/11283406
Survey Work
12m36ch and 17m30ch
W2025/11335816
Track Maintenance
12m36ch and 17m30ch
W2025/11335805

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922

0100 WED TO 0425 WED
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 07 to THURSDAY 08 JANUARY

Ref. No. P2025/4131754 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
210

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
WED

to 0500
THU

Arc Repairs
0m0ch and 3m50ch
W2025/11376352

Kilburn High Road Up & Dn Goods Loop
Possession

2300
WED

to 0500
THU

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

2300
WED

to 0500
THU

Station Work
0m0ch and 0m25ch
W2025/11740276
Patrolling
0m0ch and 1m45ch
W2025/11276312
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 210 CONTINUED

Willesden TMD Loop / Neck
Possession

2300
WED

to 0500
THU

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

Other E&P Work
0m0ch and 2m40ch
W2025/11692900
Major Projects HS2
0m0ch and 3m50ch
W2025/11674483
In Connection With Isolation
Arrangements
2m10ch and 2m40ch
W2025/11731419
OHL Work
3m55ch and 7m50ch
W2025/11341819
Survey Work
4m0ch and 5m55ch
W2025/11706298
Track Maintenance
4m25ch and 7m50ch
W2025/11625798
OHL Inspection
0m0ch and 7m50ch
W2025/11625845
URFDO Inspections
0m0ch and 7m50ch
W2025/11625838
S&T Maintenance
0m0ch and 7m50ch
W2025/11625832
Survey Work
0m0ch and 7m50ch
W2025/11625835

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 WED TO 0500 THU
AE 3 A, B, C, D, E, L, M
AE 4 D, E, F, G, H

DC SECTIONS:
0100 THU TO 0430 THU
901 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 210 CONTINUED

PROTECTION LIMITS
2300 WED TO 0100 THU
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM801# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM2531B pts# to Approach WM2101 pts#,
NL1202#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

2300 WED TO 0500 THU
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden
TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down Primrose Hill, Down North London DC
Electric: Bufferstops Euston Platforms 8 to 11, Beyond WM801# to Approach WM2531A pts#, WS21#
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill, Up
North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11, Approach
NL1202#

0100 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU TO 0500 THU
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 WED TO 0500 THU
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 213 CONTINUED

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 08 JANUARY

Ref. No. P2025/4201357 Possession Manager Railscape Limited

Item
214

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage

0115
THU

to 0510
THU

Litter / Graffiti Clearance
10m0ch and 12m39ch
W2025/11402760

Richmond Platforms 3-7
Line Blockage

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage

0115
THU

to 0510
THU

Westbound District Line
Line Blockage

0115
THU

to 0510
THU

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

NO TRAINS TO BE STABLED IN PLATFORM 6 AT RICHMOND
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 08 JANUARY

Ref. No. P2025/4163293 Possession Manager Anglia IMDM Tottenham Hale

Item
215

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/11142555

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 08 JANUARY

Ref. No. P2025/4163294 Possession Manager Anglia IMDM Tottenham Hale

Item
216

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/11142596

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 08 JANUARY

Ref. No. P2025/4163296 Possession Manager Anglia IMDM Tottenham Hale

Item
217

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/11142597

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

THURSDAY 08 JANUARY

Ref. No. P2025/4183251 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
218

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2025/11335772

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2025/11335886
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11335622
Survey Work
6m70ch and 12m40ch
W2025/11335813
URFDO Inspections
6m70ch and 17m30ch
W2025/11335821
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 218 CONTINUED

S&T Renewal
6m70ch and 17m30ch
W2025/11693644
S&T Maintenance
7m0ch and 17m30ch
W2025/11335809
Off Track Work
9m0ch and 12m40ch
W2025/11283893
Survey Work
12m36ch and 17m30ch
W2025/11335817
Track Maintenance
12m36ch and 17m30ch
W2025/11335806

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 922

0100 THU TO 0425 THU
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 08 to FRIDAY 09 JANUARY

Ref. No. P2025/4183116 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
219

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Arc Repairs
0m0ch and 3m50ch
W2025/11376469

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
THU

to 0500
FRI

Willesden TMD Loop / Neck
Possession

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Station Work
0m0ch and 0m25ch
W2025/11740281
Patrolling
0m0ch and 1m45ch
W2025/11276385
Other E&P Work
0m0ch and 2m40ch
W2025/11692904
Major Projects HS2
0m0ch and 3m50ch
W2025/11674438
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 219 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

In Connection With Isolation
Arrangements
2m10ch and 2m40ch
W2025/11731420
OHL Work
3m55ch and 7m50ch
W2025/11341820
Survey Work
4m0ch and 5m55ch
W2025/11706299
Track Maintenance
4m25ch and 7m50ch
W2025/11625799
OHL Inspection
0m0ch and 7m50ch
W2025/11625846
URFDO Inspections
0m0ch and 7m50ch
W2025/11625839
S&T Maintenance
0m0ch and 7m50ch
W2025/11625833
Survey Work
0m0ch and 7m50ch
W2025/11625836

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 THU TO 0500 FRI
AE 3 A, B, C, D, E, L, M
AE 4 D, E, F, G, H

DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 219 CONTINUED

TRAFFIC REMARKS
2300 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 09 JANUARY

Ref. No. P2025/4311221 Possession Manager Anglia IMDM Tottenham Hale

Item
220

Hampstead Heath
and Brondesbury

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
FRI

to 0530
FRI

S&T Maintenance
2m58ch and 1m57ch
W2025/11710794
S&T Maintenance
3m49ch and 2m55ch
W2025/11710778

PROTECTION LIMITS
Down North London: NL1019 to NL1029
Up North London: NL1026 to NL1012

FRIDAY 09 JANUARY

Ref. No. P2025/4311246 Possession Manager Railscape Limited

Item
221

Kensal Rise Down and Up North London
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Litter / Graffiti Clearance
4m30ch and 4m55ch
W2025/11735324
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 221 CONTINUED

PROTECTION LIMITS
Down North London: NL1033 to NL1037
Up North London: NL1034 to NL1030

FRIDAY 09 JANUARY

Ref. No. P2025/4201359 Possession Manager Railscape Limited

Item
222

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage

0115
FRI

to 0510
FRI

Litter / Graffiti Clearance
10m0ch and 12m39ch
W2025/11402717

Richmond Platforms 3-7
Line Blockage

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage

0115
FRI

to 0510
FRI

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

NO TRAINS TO BE STABLED IN PLATFORM 7 AT RCHMOND

FRIDAY 09 JANUARY

Ref. No. P2025/4183252 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
223

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2025/11335773

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2025/11335887
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11335623
Survey Work
6m70ch and 12m40ch
W2025/11335814
URFDO Inspections
6m70ch and 17m30ch
W2025/11335822
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 223 CONTINUED

S&T Renewal
6m70ch and 17m30ch
W2025/11693610
S&T Maintenance
7m0ch and 17m30ch
W2025/11335810
Off Track Work
9m0ch and 12m40ch
W2025/11283856
Survey Work
12m36ch and 17m30ch
W2025/11335818
Track Maintenance
12m36ch and 17m30ch
W2025/11335807

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922

0100 FRI TO 0425 FRI
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 03 to SUNDAY 04 JANUARY

Ref. No. P2025/4181482 Repeated item, please see details under route EA1310

Item
196

SATURDAY 03 to SUNDAY 04 JANUARY

Ref. No. P2025/4260164 Possession Manager Anglia IMDM Tottenham Hale

Item
224

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2025/11697932

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 224 CONTINUED

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A AND 11 ARE UNAVAILABLE

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SUNDAY 04 JANUARY

Ref. No. P2025/4071109 Possession Manager Anglia IMDM Tottenham Hale

Item
225

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0800
SUN

S&C Unit Renewal (Maintenance
Only)
1m3ch and 3m0ch
W2025/11535452

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0800
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0800
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0800
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0800
SUN

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0800
SUN

Cedar Jn Silo Curve
Possession

0045
SUN

to 0800
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0045
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0800
SUN

URFDO Inspections
0m4ch and 3m20ch
W2025/11576123
Litter / Graffiti Clearance
0m25ch and 0m45ch
W2025/11733523
Hand Rail Grinding
0m51ch and 0m22ch
W2025/11718647
Patrolling
1m2ch and 3m70ch
W2025/11142534
Off Track Work
1m3ch and 3m0ch
W2025/11723380
Drainage Inspection
1m60ch and 4m30ch
W2025/11670045
Litter / Graffiti Clearance
1m75ch and 2m20ch
W2025/11733514
Structures Examination
2m6ch and 2m1ch
W2025/11127689
P & D Maintenance
3m0ch and 4m40ch
W2025/11639449
Litter / Graffiti Clearance
3m25ch and 3m45ch
W2025/11733522
Patrolling
3m70ch and 3m0ch
W2025/11142537
Structures Examination
5m1ch and 3m70ch
W2025/11248441
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 226 CONTINUED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11144074 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 55CH ON THE LLS 1/2/ 0M
00CH TO 0M 15CH ON THE CHM AND 0M 06CH TO 0M 29CH ON THE CST

MONDAY 05 JANUARY

Ref. No. P2025/4070519 Possession Manager Anglia IMDM Tottenham Hale

Item
227

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Line Blockage + EPR

0001
MON

to 0435
MON

P & D Maintenance
4m40ch and 3m0ch
W2025/11639307

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0001
MON

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0001
MON

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0001
MON

to 0435
MON

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0001
MON

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0001
MON

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage + EPR

0001
MON

to 0435
MON

Off Track Work
4m55ch and 3m14ch
W2025/11723381
URFDO Inspections
4m55ch and 3m20ch
W2025/11576252
Track Maintenance
4m55ch and 3m20ch
W2025/11277601

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213 to NL1289
Up North London/Up North London Reversible: NL1288 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
Down Lea Curve: Approach NL1421
Up Lea Curve: Beyond NL629A pts
Up Channelsea Loop: Beyond NL1286
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 227 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA THE T&H
ACCESS AVAILABLE TO/FROM THE INCLINE AT CAMDEN ROAD CENTRAL JN

NLL CYCLIC TYPE 7

TUESDAY 06 JANUARY

Ref. No. P2025/4110905 Possession Manager Anglia IMDM Tottenham Hale

Item
228

Camden Road East
Jn
and Lea Jn

Down and Up North London
Line Blockage + EPR

0010
TUE

to 0450
TUE

Structures Examination
1m60ch and 1m30ch
W2025/11309254

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0010
TUE

to 0450
TUE

Up North London Reversible
Line Blockage + EPR

0010
TUE

to 0450
TUE

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0010
TUE

to 0450
TUE

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Line Blockage + EPR

0010
TUE

to 0450
TUE

Station Work
4m0ch and 2m75ch
W2025/11328584
Station Work
4m55ch and 3m0ch
W2025/11728047
S&T Points
4m55ch and 3m0ch
W2025/11391920
URFDO Inspections
4m55ch and 3m0ch
W2025/11529661
Track Maintenance
4m55ch and 3m0ch
W2025/11311239
P & D Maintenance
4m55ch and 3m0ch
W2025/11665218
Off Track Work
4m55ch and 3m0ch
W2025/11719868

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213 to NL1285
Up North London/Up North London Reversible: NL1284 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

TUESDAY 06 JANUARY

Ref. No. P2025/4129604 Repeated item, please see details under route EA1010

Item
13

TUESDAY 06 JANUARY

Ref. No. P2025/4312461 Possession Manager Network Rail / High Speed

Item
229

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
TUE

to 0440
TUE

S&T Work
0m0ch and 0m0ch
W2025/11739230

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
TUE

to 0440
TUE

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
TUE

to 0440
TUE

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
TUE

to 0440
TUE

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

TUESDAY 06 to WEDNESDAY 07 JANUARY

Ref. No. P2025/4183185 Repeated item, please see details under route EA1310

Item
206

WEDNESDAY 07 JANUARY

Ref. No. P2025/4110888 Possession Manager Anglia IMDM Tottenham Hale

Item
230

Camden Road East
Jn
and Canonbury West
Jn

Down and Up North London
Line Blockage + EPR

0010
WED

to 0050
WED

Structures Examination
3m72ch and 2m62ch
W2025/11590708

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0010
WED

to 0450
WED

Track Maintenance
4m55ch and 3m0ch
W2025/11311333
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 230 CONTINUED

Up North London Reversible
Line Blockage + EPR

0010
WED

to 0450
WED

Camden Road East
Jn
and Lea Jn

Down and Up North London
Line Blockage + EPR

0050
WED

to 0450
WED

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0050
WED

to 0450
WED

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Line Blockage + EPR

0050
WED

to 0450
WED

S&T Points
4m55ch and 3m0ch
W2025/11391925
Station Work
4m55ch and 3m0ch
W2025/11734678
Off Track Work
4m55ch and 3m0ch
W2025/11719939
P & D Maintenance
4m55ch and 3m0ch
W2025/11665214
URFDO Inspections
4m55ch and 3m0ch
W2025/11529663

PROTECTION LIMITS
0010 TO 0050 WED
Down North London/Down North London Relief: NL1213 to NL615 pts
Up North London/Up North London Reversible: NL616B pts to NL1210

0050 TO 0450 WED
Down North London/Down North London Relief: NL1213 to NL1285
Up North London/Up North London Reversible: NL1284 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

WEDNESDAY 07 JANUARY

Ref. No. P2025/4129736 Repeated item, please see details under route EA1010

Item
19
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 232 CONTINUED

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 08 JANUARY

Ref. No. P2025/4110887 Possession Manager Anglia IMDM Tottenham Hale

Item
233

Camden Road East
Jn
and Lea Jn

Down and Up North London
Line Blockage + EPR

0010
THU

to 0450
THU

Structures Examination
4m10ch and 2m68ch
W2025/11247650

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0010
THU

to 0450
THU

Up North London Reversible
Line Blockage + EPR

0010
THU

to 0450
THU

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0010
THU

to 0450
THU

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Line Blockage + EPR

0010
THU

to 0450
THU

Track Maintenance
4m55ch and 3m0ch
W2025/11311175
URFDO Inspections
4m55ch and 3m0ch
W2025/11529665
Off Track Work
4m55ch and 3m0ch
W2025/11719814
Station Work
4m55ch and 3m0ch
W2025/11734839
S&T Points
4m55ch and 3m0ch
W2025/11391926
P & D Maintenance
4m55ch and 3m0ch
W2025/11665219

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213 to NL1285
Up North London/Up North London Reversible: NL1284 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

THURSDAY 08 JANUARY

Ref. No. P2025/4130517 Repeated item, please see details under route EA1010

Item
24

THURSDAY 08 JANUARY

Ref. No. P2025/4312467 Possession Manager Network Rail / High Speed

Item
234

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
THU

to 0440
THU

S&T Work
0m0ch and 0m0ch
W2025/11739342

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
THU

to 0440
THU

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

THURSDAY 08 to FRIDAY 09 JANUARY

Ref. No. P2025/4183116 Repeated item, please see details under route EA1310

Item
219

FRIDAY 09 JANUARY

Ref. No. P2025/4110906 Possession Manager Anglia IMDM Tottenham Hale

Item
235

Camden Road East
Jn
and Canonbury West
Jn

Down and Up North London
Line Blockage + EPR

0010
FRI

to 0050
FRI

Station Work
4m0ch and 2m75ch
W2025/11328585

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0010
FRI

to 0450
FRI

Up North London Reversible
Line Blockage + EPR

0010
FRI

to 0450
FRI

Camden Road East
Jn
and Lea Jn

Down and Up North London
Line Blockage + EPR

0050
FRI

to 0450
FRI

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0050
FRI

to 0450
FRI

Track Maintenance
4m55ch and 3m0ch
W2025/11311335
Off Track Work
4m55ch and 3m0ch
W2025/11719815
Station Work
4m55ch and 3m0ch
W2025/11734887
S&T Points
4m55ch and 3m0ch
W2025/11391927
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 235 CONTINUED

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Line Blockage + EPR

0050
FRI

to 0450
FRI

P & D Maintenance
4m55ch and 3m0ch
W2025/11665215
URFDO Inspections
4m55ch and 3m0ch
W2025/11529682

PROTECTION LIMITS
0010 TO 0050 FRI
Down North London/Down North London Relief: NL1213 to NL615 pts
Up North London/Up North London Reversible: NL616B pts to NL1210

0050 TO 0450 FRI
Down North London/Down North London Relief: NL1213 to NL1285
Up North London/Up North London Reversible: NL1284 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

FRIDAY 09 JANUARY

Ref. No. P2025/4299980 Possession Manager Anglia IMDM Tottenham Hale

Item
236

Homerton
and Lea Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

1200
FRI

to 1500
FRI

Patrolling
2m76ch and 3m5ch
W2025/11698048

PROTECTION LIMITS
Down North London: NL1281 to NL1285
Up North London: NL1284 to NL1282

FRIDAY 09 JANUARY

Ref. No. P2025/4130518 Repeated item, please see details under route EA1010

Item
29
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

THURSDAY 08 JANUARY

Ref. No. P2025/4130517 Repeated item, please see details under route EA1010

Item
24

FRIDAY 09 JANUARY

Ref. No. P2025/4130518 Repeated item, please see details under route EA1010

Item
29

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 03 JANUARY

Ref. No. P2025/4110869 Possession Manager Anglia IMDM Romford

Item
256

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SAT

to 0520
SAT

Track Maintenance
0m35ch and 11m60ch
W2025/11352951

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
SAT

to 0520
SAT

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
SAT

to 0520
SAT

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SAT

to 0520
SAT

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SAT

to 0520
SAT

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SAT

to 0520
SAT

Upper Holloway Cripple Sidings
Sidings Possession

0050
SAT

to 0520
SAT

PROTECTION LIMITS
Down T&H: NL1303 to L907
Up T&H/Up Reception: L2412C pts to NL1306
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

1F_ARL_Derivative WON 41 2025/2026 Page B-109

1F_ARL_Derivative WON 41 - 2025/2026

page 121 of 348

43



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 256 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

SATURDAY 03 to MONDAY 05 JANUARY

Ref. No. P2025/4081574 Repeated item, please see details under route EA1310

Item
199

SUNDAY 04 JANUARY

Ref. No. P2025/4320392 Possession Manager Anglia IMDM Romford

Item
257

South Tottenham East
Jn
and Blackhorse Road

Down and Up T&H
Line Blockage +Detonators

0035
SUN

to 0835
SUN

Track Maintenance
6m0ch and 6m15ch
W2025/11751361

PROTECTION LIMITS
Down T&H: S74 pts to S19
Up T&H: S18 to S75C pts

SUNDAY 04 JANUARY

Ref. No. P2025/4163837 Possession Manager Bridgeway Consulting

Item
258

Walthamstow Queens
Road
and Woodgrange
Park Jn

Down and Up T&H
Line Blockage +Detonators

0025
SUN

to 0855
SUN

Structures Examination
8m30ch and 11m65ch
W2025/11039699

PROTECTION LIMITS
Down T&H: S23 to L2411A pts
Up T&H: L2411B pts to S22

SUNDAY 04 JANUARY

Ref. No. P2025/4190358 Repeated item, please see details under route EA1390

Item
295

1F_ARL_Derivative WON 41 2025/2026 Page B-110

1F_ARL_Derivative WON 41 - 2025/2026

page 122 of 348

44



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

MONDAY 05 JANUARY

Ref. No. P2025/4279957 Possession Manager Anglia IMDM Romford

Item
259

Gospel Oak
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0005
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0005
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0005
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0005
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0005
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0005
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line
Possession

0005
MON

to 0405
MON

Barking Platform 1
Possession

0005
MON

to 0405
MON

Platforms 7-8
Possession

0005
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0005
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0005
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0005
MON

to 0405
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 259 CONTINUED

PROTECTION LIMITS
Down T&H/Down Tilbury: NL1303 to UR611
Up Tilbury/Up T&H/Up Reception: UR610 to NL1306
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334#
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

TRAIN TO BE STABLED IN BARKING PLATFORM 1

TRAIN TO BE STABLED IN GOSPEL OAK PLATFORM 3

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM OPEN)

MONDAY 05 JANUARY

Ref. No. P2025/4315991 Possession Manager ASPRO Anglia Network Rail

Item
260

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0700
MON

to 1900
MON

Structures Work (Track Off)
13m17ch and 13m62ch
W2025/11742252

ISOLATION OF ELECTRICAL SECTIONS
0700 MON TO 1900 MON: 540E,YY
ISOLATION REF...TN16

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
NO TRAINS TO STABLE IN PLATFORM 1 AT BARKING

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

TUESDAY 06 JANUARY

Ref. No. P2025/4164935 Repeated item, please see details under route EA1310

Item
203
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 06 JANUARY

Ref. No. P2025/4315950 Possession Manager ASPRO Anglia Network Rail

Item
261

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0700
TUE

to 1900
TUE

Structures Work (Track Off)
13m17ch and 13m62ch
W2025/11742332

ISOLATION OF ELECTRICAL SECTIONS
0700 TUE TO 1900 TUE: 540E,YY
ISOLATION REF...TN17

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
NO TRAINS TO STABLE IN PLATFORM 1 AT BARKING

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

WEDNESDAY 07 JANUARY

Ref. No. P2025/4285777 Possession Manager Anglia IMDM Romford

Item
262

Woodgrange Park
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0440
WED

Technical Inspection
13m10ch and 13m65ch
W2025/11639001

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0040
WED

to 0440
WED

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR604 to L924
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1 Barking

WEDNESDAY 07 JANUARY

Ref. No. P2025/4315935 Possession Manager ASPRO Anglia Network Rail

Item
263

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0700
WED

to 1900
WED

Structures Work (Track Off)
13m17ch and 13m62ch
W2025/11742218

ISOLATION OF ELECTRICAL SECTIONS
0700 WED TO 1900 WED: 540E,YY
ISOLATION REF...TN18

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
NO TRAINS TO STABLE IN PLATFORM 1 AT BARKING

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

THURSDAY 08 JANUARY

Ref. No. P2025/4285763 Possession Manager Anglia IMDM Romford

Item
264

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Maintenance
12m20ch and 13m42ch
W2025/11640953

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Off Track Work
13m12ch and 13m53ch
W2025/11661088

PROTECTION LIMITS
Down T&H: L913 to UR605
Up T&H: UR2206 pts to L912
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1

THURSDAY 08 JANUARY

Ref. No. P2025/4315936 Possession Manager ASPRO Anglia Network Rail

Item
265

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0700
THU

to 1900
THU

Structures Work (Track Off)
13m17ch and 13m62ch
W2025/11742333

ISOLATION OF ELECTRICAL SECTIONS
0700 THU TO 1900 THU: 540E,YY
ISOLATION REF...TN19

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
NO TRAINS TO STABLE IN PLATFORM 1 AT BARKING

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

FRIDAY 09 JANUARY

Ref. No. P2025/4285747 Possession Manager Anglia IMDM Romford

Item
266

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

S&T Maintenance
12m20ch and 13m42ch
W2025/11640927

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: L913 to UR605
Up T&H: UR2206 pts to L912
Bay Platform Line/Platform 1 (Barking): Beyond UR906
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

FRIDAY 09 JANUARY

Ref. No. P2025/4316017 Possession Manager ASPRO Anglia Network Rail

Item
267

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0700
FRI

to 1900
FRI

Structures Work (Track Off)
13m17ch and 13m62ch
W2025/11742253

ISOLATION OF ELECTRICAL SECTIONS
0700 FRI TO 1900 FRI: 540E,YY
ISOLATION REF...TN20

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
NO TRAINS TO STABLE IN PLATFORM 1 AT BARKING

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 03 JANUARY

Ref. No. P2025/4166723 Possession Manager Anglia IMDM Romford

Item
268

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0130
SAT

to 0420
SAT

S&T Points
0m0ch and 2m60ch
W2025/11354314

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0130
SAT

to 0420
SAT

Down and Up Slow
Line Blockage + Disconnect

0130
SAT

to 0420
SAT

Christian St Jn
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0130
SAT

to 0420
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0130
SAT

to 0420
SAT

Up Stratford Down
Line Blockage + Disconnect

0130
SAT

to 0420
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0130
SAT

to 0420
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0130
SAT

to 0420
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0130
SAT

to 0420
SAT

East Ham Depot Inlet Road
Sidings Possession

0130
SAT

to 0420
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2025/11639597
Track Maintenance
3m60ch and 5m50ch
W2025/11437659
Point Heater Maintenance
6m19ch and 8m20ch
W2025/11637074
Patrolling
6m19ch and 8m20ch
W2025/11287813
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 276 CONTINUED

PROTECTION LIMITS
2045 TO 2245 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235

2245 MON TO 0425 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR2206 pts
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 MON
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 MON

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11353058 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M57CH TO 3M00CH ON THE GFB

W/11641971 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB

W/11639424 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 03M 0CH ON THE GFB

TUESDAY 06 JANUARY

Ref. No. P2025/4319363 Possession Manager Anglia IMDM Romford

Item
277

Laindon
and Basildon

Up Main
Possession

0040
TUE

to 0435
TUE

Tamping
22m55ch and 25m30ch
W2025/11744697

Laindon Reversing Line
Possession

0130
TUE

to 0520
TUE

Laindon
and Basildon

Down Main
Possession

0130
TUE

to 0520
TUE

Tamping
22m55ch and 25m30ch
W2025/11744699

PROTECTION LIMITS
0040 to 0435 TUE
Up Main: UR270 to UR250

0130 to 0520 TUE
Down Main/Reversing Line (Laindon): UR251 to UR271
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 281 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2045 TUE TO 0425 WED: 507,508
ISOLATION REF...TN14

2245 TUE TO 0425 WED: 510,511
ISOLATION REF...TN15

PROTECTION LIMITS
2045 TO 2245 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 TUE TO 0425 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR2206 pts
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 TUE
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 TUE

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11641974 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB

WEDNESDAY 07 JANUARY

Ref. No. P2025/4319364 Possession Manager Anglia IMDM Romford

Item
282

Laindon
and Basildon

Up Main
Possession

0040
WED

to 0435
WED

Tamping
22m55ch and 25m30ch
W2025/11744571

Laindon Reversing Line
Possession

0130
WED

to 0520
WED

Laindon
and Basildon

Down Main
Possession

0130
WED

to 0520
WED

Tamping
22m55ch and 25m30ch
W2025/11744572
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 285 CONTINUED

PROTECTION LIMITS
2045 TO 2245 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 WED TO 0425 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR2206 pts
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 WED
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 WED

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11642153 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB

THURSDAY 08 JANUARY

Ref. No. P2025/4190350 Repeated item, please see details under route EA1390

Item
304

THURSDAY 08 JANUARY

Ref. No. P2025/4163839 Possession Manager Anglia Works Delivery

Item
286

West Horndon C/End
and Laindon L/End

Up Main
Line Blockage +Detonators

0050
THU

to 0445
THU

Rail Management Inspections
18m55ch and 21m45ch
W2025/11235474

Down Main
Line Blockage +Detonators

0120
THU

to 0520
THU

PROTECTION LIMITS
0050 TO 0445 THU
Up Main: UR248 to UR232

0120 TO 0520 THU
Down Main: UR231 to UR247
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 289 CONTINUED

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 THU
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 THU

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11642154 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB

FRIDAY 09 JANUARY

Ref. No. P2025/4330354 Possession Manager Anglia IMDM Romford

Item
290

Basildon
and Benfleet

Down and Up Main
Possession

0200
FRI

to 0415
FRI

Tamping
25m60ch and 29m15ch
W2025/11744658

Pitsea
and Pitsea Jn

Down and Up Tilbury
Possession

0200
FRI

to 0415
FRI

Tamping
25m60ch and 29m15ch
W2025/11744615

PROTECTION LIMITS
Down Main UR269 to UR287#
Up Main: UR288 to UR268
Down Tilbury: Beyond UR743
Up Tilbury: Approach UR738

GENERAL REMARKS
W/11744615 TAMPER IN USE OTM911238
POSSESSION TO BE TAKEN AROUND TAMPER AT UR279 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR283 SIGNAL ON THE DOWN MAIN
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11744658 TAMPER IN USE OTM911236
POSSESSION TO BE TAKEN AROUND TAMPER AT UR282 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR280 SIGNAL ON THE UP MAIN
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 09 JANUARY

Ref. No. P2025/4285918 Possession Manager Anglia IMDM Romford

Item
291

Southend East
and Shoeburyness

Down and Up Main
Line Blockage + Disconnect

0215
FRI

to 0355
FRI

S&T Maintenance
37m60ch and 39m40ch
W2025/11640190

Shoeburyness Platforms 1-3
Line Blockage + Disconnect

0215
FRI

to 0355
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SATURDAY 03 JANUARY

Ref. No. P2025/4190374 Possession Manager Anglia IMDM Romford

Item
294

Ripple Lane Goods Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

S&T Points
9m0ch and 9m50ch
W2025/11354128

Ripple Lane
and Dagenham Dock
L/End

Down and Up Goods
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Ripple Lane Up & Down Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down Goods/Goods Connecting Line: UR2223B pts to UR813
Up Goods: UR808 to UR806
Up & Down Connecting Line: UR1123/UR1125/UR1127/UR1129 to UR2233 pts

SUNDAY 04 JANUARY

Ref. No. P2025/4190358 Possession Manager Anglia IMDM Romford

Item
295

Barking L/End
and Pitsea

Down and Up Tilbury
Possession

0115
SUN

to 0625
SUN

Remove Rail Defects
7m35ch and 15m75ch
W2025/11639642

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0115
SUN

to 0625
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0115
SUN

to 0625
SUN

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0115
SUN

to 0625
SUN

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0115
SUN

to 0625
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0115
SUN

to 0625
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0115
SUN

to 0625
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0115
SUN

to 0625
SUN

Barking Riverside Platforms 1-2
Possession

0115
SUN

to 0625
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0115
SUN

to 0625
SUN

S&T Points
7m40ch and 15m75ch
W2025/11354376
Point Heater Maintenance
9m0ch and 15m75ch
W2025/11637362
Patrolling
16m0ch and 25m0ch
W2025/11639024
Rail Management Inspections
18m64ch and 20m5ch
W2025/11706060
Drainage Inspection
19m0ch and 25m0ch
W2025/11589371
Permanent Way Inspection
24m0ch and 24m20ch
W2025/11640158
Tamping
30m0ch and 31m0ch
W2025/11353346
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 295 CONTINUED

Renwick Road Jn Exchange Sidings
Possession

0115
SUN

to 0625
SUN

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Possession

0115
SUN

to 0625
SUN

Grays Platform 3
Possession

0115
SUN

to 0625
SUN

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0115
SUN

to 0625
SUN

PROTECTION LIMITS
Down Tilbury/Down Goods: UR605# to UR743
Up Tilbury/Up Goods/Departure Line: UR738 to UR604
Down Fenchurch Street/Tilbury: Beyond UR903
Up Tilbury/Fenchurch Street: Approach UR904
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Sidings: Beyond UR2240 pts
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR886

TRAFFIC REMARKS
TRAINS TO BE STABLED IN BARKING RIVERSIDE PLATFORMS 1 & 2

GENERAL REMARKS
W/11353346 TAMPER IN USE OTM866273
POSSESSION TO BE TAKEN AROUND TAMPER AT UR732 SIGNAL ON THE UP TILBURY
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR728 SIGNAL ON THE UP TILBURY
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

SUNDAY 04 JANUARY

Ref. No. P2025/4190396 Possession Manager Anglia IMDM Romford

Item
296

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

S&T Points
10m60ch and 9m35ch
W2025/11354603

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

Up Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

FMC Connecting Line
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

PROTECTION LIMITS
Exchange Sidings 1,2,3/Down Ripple Lane Chord: UR2238 pts to UR834
Up Ripple Lane Chord: Beyond UR832
FMC Connecting Line: Beyond UR842/UR840
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SUNDAY 04 JANUARY

Ref. No. P2025/4317847 Repeated item, please see details under route EA1380

Item
271

MONDAY 05 JANUARY

Ref. No. P2025/4190275 Possession Manager Anglia IMDM Romford

Item
297

West Thurrock Jn
and Pitsea Jn

Down and Up Tilbury
Possession

0035
MON

to 0420
MON

Patrolling
19m70ch and 32m20ch
W2025/11639124

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0035
MON

to 0420
MON

Grays Seabrook Sidings
Sidings Possession

0035
MON

to 0420
MON

Stanford-le-Hope
and OHNS (EA1390
32m 14ch)

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0035
MON

to 0420
MON

OHL Work
24m78ch and 27m15ch
W2025/11641950
Tamping
31m0ch and 32m20ch
W2025/11353366

ISOLATION OF ELECTRICAL SECTIONS
0035 MON TO 0420 MON: 534,535,536,537
ISOLATION REF...TN25

PROTECTION LIMITS
Down Tilbury: UR671 to UR743#
Up Tilbury: UR738# to UR670
Down Thames Haven: Approach UR883#
Up Thames Haven: Beyond UR886

TRAFFIC REMARKS
TRAINS TO BE STABLED IN BARKING RIVERSIDE PLATFORMS 1 & 2

GENERAL REMARKS
W/11353366 TAMPER IN USE OTM866277
POSSESSION TO BE TAKEN AROUND TAMPER AT UR731 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR737 SIGNAL ON THE DOWN TILBURY
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

MONDAY 05 JANUARY

Ref. No. P2025/4317831 Repeated item, please see details under route EA1380

Item
274

MONDAY 05 to TUESDAY 06 JANUARY

Ref. No. P2025/4089848 Possession Manager Anglia IMDM Romford

Item
298

Purfleet Purfleet Long Sidings
Sidings Possession

2140
MON

to 0130
TUE

P-Way Maintenance
16m8ch and 17m73ch
W2025/11760995
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 09 JANUARY

Ref. No. P2025/4285855 Possession Manager Anglia IMDM Romford

Item
309

Tilbury Town Down and Up Tilbury
Line Blockage (Between Trains)

0040
FRI

to 0500
FRI

Technical Inspection
22m0ch and 22m15ch
W2025/11638820

Riverside Sidings A
Sidings Possession

0040
FRI

to 0500
FRI

PROTECTION LIMITS
Down Tilbury: UR687 to UR691
Up Tilbury: UR692 to UR688

FRIDAY 09 JANUARY

Ref. No. P2025/4330354 Repeated item, please see details under route EA1380

Item
290

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SATURDAY 03 JANUARY

Ref. No. P2025/4110869 Possession Manager Anglia IMDM Romford

Item
51

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SAT

to 0520
SAT

Track Maintenance
0m35ch and 11m60ch
W2025/11352951

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
SAT

to 0520
SAT

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
SAT

to 0520
SAT

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SAT

to 0520
SAT

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SAT

to 0520
SAT

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SAT

to 0520
SAT

Upper Holloway Cripple Sidings
Sidings Possession

0050
SAT

to 0520
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 51 CONTINUED

PROTECTION LIMITS
Down T&H: NL1303 to L907
Up T&H/Up Reception: L2412C pts to NL1306
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

MD101 EUSTON TO ARMITAGE JN (EXCL)

SATURDAY 03 JANUARY

Ref. No. P2025/4148911 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

C1 Rerail - One Rail Only
0m0ch and 4m20ch
W2025/11241209

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

URFDO Inspections
0m0ch and 4m20ch
W2025/11400127
Survey Work
0m0ch and 4m20ch
W2025/11400126
S&T Maintenance
0m0ch and 4m20ch
W2025/11399918
OHL Inspection
0m0ch and 4m20ch
W2025/11400047

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

URFDO Inspections
25m76ch and 36m0ch
W2025/11242344
PLPR Follow Up Work
36m5ch and 45m51ch
W2025/11372457
S&T Work
36m5ch and 45m51ch
W2025/11369297

ISOLATION OF ELECTRICAL SECTIONS
0005 SAT TO 0600 SAT
LB 1 & 2
LB-AF 2

PROTECTION LIMITS
Down Fast: Beyond WT3149# to Approach TK3219
Up Fast: Beyond TK3218 to Approach WT3150#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 03 JANUARY

Ref. No. P2025/4148954 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
4

Blisworth Tamper Stabling Sidings
Sidings Possession

0001
SAT

to 0600
SAT

In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11369172

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4067718 AND W2025/11369171 UNDER LINE HEADING MD101.

SATURDAY 03 to SUNDAY 04 JANUARY

Ref. No. P2025/4181482 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

ES Only and Isolation Management
0m0ch and 4m70ch
W2025/11685282

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Station Work
0m0ch and 0m25ch
W2025/11739166
Track Survey
0m0ch and 4m70ch
W2025/11620089
P & D Maintenance
0m0ch and 4m70ch
W2025/11731643
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and West London Jn
(Willesden)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Remove Rail Defects
0m0ch and 4m70ch
W2025/11376166
S&T Maintenance
0m0ch and 4m70ch
W2025/11620045
URFDO Inspections
0m0ch and 4m70ch
W2025/11620049
OHL Inspection
0m0ch and 4m70ch
W2025/11620090
OHL Work (Maintenance)
1m45ch and 4m70ch
W2025/11343542
Major Projects HS2
1m45ch and 4m70ch
W2025/11685235
D&P Maintenance
3m51ch and 4m48ch
W2025/11712614

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1 B, C, D
AE 2 B, C, D

0050 SUN TO 0550 SUN
AE 3 D, L, M, N, P, U, V
AE 4 B, C, D, E
AE 11 & 12

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0040 SUN AND 0645 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Down Primrose Hill: Bufferstops Euston
Platforms 1 to 16, Beyond WM803# to Approach WM127#, WM331#
Up Fast, Up Slow, Kilburn Up & Down Goods Loop, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose
Hill: Beyond WM124#, WM328# to Bufferstops Euston Platforms 1 to 16, Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN CAMDEN JN AND WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS KILBURN UP & DOWN GOODS LOOP.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 03 to SUNDAY 04 JANUARY

Ref. No. P2025/4148999 Possession Manager Network Rail / High Speed

Item
6

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11380331

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

0040 SUN TO 0645 SUN
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 03 to SUNDAY 04 JANUARY

Ref. No. P2025/4181464 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Watford North Jn
and Drayton Road
Junction

Down and Up Slow
Possession

2010
SAT

to 1200
SUN

Track Maintenance
20m0ch and 36m0ch
W2025/11620146

Kings Langley Up Kings Langley Loop
Possession

2010
SAT

to 1200
SUN

Tring Up & Down Relief
Possession

2010
SAT

to 1200
SUN

Watford North Jn
and Drayton Road
Junction

Up Fast
Possession

0020
SUN

to 0120
SUN

Watford North Jn
and Drayton Road
Junction (inc.)

Down and Up Fast
Possession

0120
SUN

to 0645
SUN

OHL Inspection
20m0ch and 26m20ch
W2025/11620151
S&T Maintenance
20m0ch and 34m60ch
W2025/11620148
Survey Work
20m0ch and 36m0ch
W2025/11620149
URFDO Inspections
20m0ch and 36m0ch
W2025/11620150
S&T Renewal
25m0ch and 25m66ch
W2025/11661987
Patrolling
25m20ch and 26m0ch
W2025/11352200
P & D Maintenance
25m20ch and 28m10ch
W2025/11369522
OHL Work
30m75ch and 34m30ch
W2025/11681829
Patrolling
37m0ch and 38m0ch
W2025/11369329
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 22 CONTINUED

PART 3 OF 3 - P2025/4067718 - WEEK 41

THIS POSSESSION IS NOW LOCKED DOWN 10-11-25
ANY AMENDMENTS WILL NEED TO BE AGREED WITH THE LEAD PLANNER AND HEAD OF PLANNING

CONTINGENCY TAMPER STABLED AT BLETCHLEY - IF REQUIRED SITES WILL NEED TO STAND DOWN TO
PASS

SATURDAY 03 to MONDAY 05 JANUARY

Ref. No. P2025/4281279 Possession Manager Story Contracting Ltd

Item
23

Wolverton Centre Sidings 1-3
Sidings Possession

0001
SAT

to 0410
MON

In Connection With Engineering Work
51m40ch and 52m8ch
W2025/11603181

Incline Sidings
Sidings Possession

0001
SAT

to 0410
MON

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONNECTION WITH P2025/4067718 AND W2025/11430585 UNDER ROUTE HEADING MD101.

WORK OWNER TO SEEK AGREEMENT FROM WOLVERTON TRAIN CARE FOR ACCESS (07789 507498/01908
574550).

SUNDAY 04 JANUARY

Ref. No. P2025/4148998 Possession Manager Network Rail / High Speed

Item
24

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11381298

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4181482 AND W2025/11685282 UNDER LINE HEADING MD101.

SUNDAY 04 to MONDAY 05 JANUARY

Ref. No. P2025/4195654 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
25

Camden Jn South
and Camden Jn

Lines D and E
Possession

2105
SUN

to 2355
SUN

Remove Rail Defects
0m0ch and 4m20ch
W2025/11381370

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 25 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

Station Work
0m0ch and 0m25ch
W2025/11740485
S&T Maintenance
0m0ch and 4m20ch
W2025/11620152
OHL Inspection
0m0ch and 4m20ch
W2025/11620153
D&P Maintenance
2m28ch and 3m33ch
W2025/11712732

PROTECTION LIMITS
2105 SUN TO 2355 SUN
Line E, Down Fast: Beyond WM111# to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

2355 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
2105 SUN TO 0540 MON
TRAINS TO TRAVEL OVER SLOW LINES.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 04 to MONDAY 05 JANUARY

Ref. No. P2025/4148989 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Harlesden Jn
and Harrow &
Wealdstone

Down and Up Slow
Possession

2105
SUN

to 0300
MON

S&T Maintenance
6m54ch and 8m0ch
W2025/11620154

Wembley Yard North Departure Line
Possession

2105
SUN

to 0300
MON

OHL Inspection
6m54ch and 10m33ch
W2025/11625574
S&T Maintenance
8m0ch and 10m33ch
W2025/11625573
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 38 CONTINUED

Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q60 AT LS3574 SIGNAL ON THE UP STAFFORD FAST LINE

TUESDAY 06 to WEDNESDAY 07 JANUARY

Ref. No. P2025/4183185 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
39

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Arc Repairs
0m0ch and 3m50ch
W2025/11376327

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Willesden TMD Loop / Neck
Possession

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Station Work
0m0ch and 0m25ch
W2025/11740275
Patrolling
0m0ch and 1m45ch
W2025/11276311
Other E&P Work
0m0ch and 2m40ch
W2025/11687199
In Connection With Isolation
Arrangements
2m10ch and 2m40ch
W2025/11731417
Survey Work
5m30ch and 5m48ch
W2025/11676520
OHL Work
3m55ch and 7m50ch
W2025/11398211
Survey Work
4m0ch and 5m55ch
W2025/11706253
Track Maintenance
4m4ch and 5m40ch
W2025/11708307
Track Maintenance
4m25ch and 7m50ch
W2025/11625797
URFDO Inspections
0m0ch and 7m50ch
W2025/11625837
OHL Inspection
0m0ch and 7m50ch
W2025/11625840
Survey Work
0m0ch and 7m50ch
W2025/11625834
S&T Maintenance
0m0ch and 7m50ch
W2025/11625581
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 39 CONTINUED

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 06 to WEDNESDAY 07 JANUARY

Ref. No. P2025/4183191 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Watford Junction
and Ledburn Jn

Down and Up Slow
Possession

2230
TUE

to 0610
WED

S&T Maintenance
30m0ch and 32m20ch
W2025/11629857

Kings Langley Up Kings Langley Loop
Possession

2230
TUE

to 0610
WED

Tring Up & Down Relief
Possession

2230
TUE

to 0610
WED

Ledburn Jn
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

2230
TUE

to 0610
WED

URFDO Inspections
17m66ch and 35m0ch
W2025/11629887

ISOLATION OF ELECTRICAL SECTIONS
2230 TUE TO 0610 WED
LB 3 & 4
LB-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5191
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5192 to Approach WM372
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 46 CONTINUED

TRAFFIC REMARKS
0010 WED TO 0530 WED
ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS LICHFIELD CHORD.
NO ACCESS CANNOCK LINES AT RUGELEY TRENT VALLEY.
NO ACCESS STOKE LINES AT COLWICH JN.
CROSS COUNTRY 5D98 TO BE HELD FOR POSSESSION TO FINISH.

0030 WED TO 0530 WED
NO ACCESS FOR AC TRACTION BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

WEDNESDAY 07 to THURSDAY 08 JANUARY

Ref. No. P2025/4131754 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
47

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
WED

to 0500
THU

Arc Repairs
0m0ch and 3m50ch
W2025/11376352

Kilburn High Road Up & Dn Goods Loop
Possession

2300
WED

to 0500
THU

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

2300
WED

to 0500
THU

Willesden TMD Loop / Neck
Possession

2300
WED

to 0500
THU

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Station Work
0m0ch and 0m25ch
W2025/11740276
Patrolling
0m0ch and 1m45ch
W2025/11276312
Other E&P Work
0m0ch and 2m40ch
W2025/11692900
Major Projects HS2
0m0ch and 3m50ch
W2025/11674483
In Connection With Isolation
Arrangements
2m10ch and 2m40ch
W2025/11731419
OHL Work
3m55ch and 7m50ch
W2025/11341819
Survey Work
4m0ch and 5m55ch
W2025/11706298
Track Maintenance
4m25ch and 7m50ch
W2025/11625798
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 47 CONTINUED

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

OHL Inspection
0m0ch and 7m50ch
W2025/11625845
URFDO Inspections
0m0ch and 7m50ch
W2025/11625838
S&T Maintenance
0m0ch and 7m50ch
W2025/11625832
Survey Work
0m0ch and 7m50ch
W2025/11625835

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 WED TO 0500 THU
AE 3 A, B, C, D, E, L, M
AE 4 D, E, F, G, H

DC SECTIONS:
0100 THU TO 0430 THU
901 to 908

PROTECTION LIMITS
2300 WED TO 0100 THU
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM801# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM2531B pts# to Approach WM2101 pts#,
NL1202#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

2300 WED TO 0500 THU
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden
TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down Primrose Hill, Down North London DC
Electric: Bufferstops Euston Platforms 8 to 11, Beyond WM801# to Approach WM2531A pts#, WS21#
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill, Up
North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11, Approach
NL1202#

0100 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU TO 0500 THU
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 47 CONTINUED

TRAFFIC REMARKS
2300 WED TO 0500 THU
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 07 to THURSDAY 08 JANUARY

Ref. No. P2025/4183221 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
48

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
WED

to 0530
THU

Track Maintenance
9m50ch and 12m45ch
W2025/11629731

Watford Junction Platform 10
Possession

2345
WED

to 0530
THU

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
WED

to 0530
THU

S&T Maintenance
9m50ch and 12m45ch
W2025/11402373
OHL Inspection
9m50ch and 12m45ch
W2025/11629852
PL Tamping
9m69ch and 12m45ch
W2025/11673652
Survey Work
9m69ch and 12m45ch
W2025/11629885
URFDO Inspections
9m69ch and 17m21ch
W2025/11629850
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

PROTECTION LIMITS
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke / Down Main,
Down Stafford Slow: Beyond #, LS3523, LS5521 to Approach LS3581, LS5575, SOT251
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Main / Up Stoke / Up Trent Valley Slow, Up Stafford Slow:
Beyond LS3576#, LS5568#, SOT250# to Approach LS3524#, LS5522#
ADDITIONAL PROTECTION
Up & Down Cannock: Beyond RR4409#

TRAFFIC REMARKS
0010 THU TO 0530 THU
ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS CANNOCK LINES AT RUGELEY TRENT VALLEY.
NO ACCESS STOKE LINES AT COLWICH JN.
CROSS COUNTRY 5D98 TO BE HELD FOR POSSESSION TO FINISH.

0030 THU TO 0530 THU
NO ACCESS FOR AC TRACTION BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

THURSDAY 08 to FRIDAY 09 JANUARY

Ref. No. P2025/4183116 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
55

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Arc Repairs
0m0ch and 3m50ch
W2025/11376469

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
THU

to 0500
FRI

Willesden TMD Loop / Neck
Possession

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Station Work
0m0ch and 0m25ch
W2025/11740281
Patrolling
0m0ch and 1m45ch
W2025/11276385
Other E&P Work
0m0ch and 2m40ch
W2025/11692904
Major Projects HS2
0m0ch and 3m50ch
W2025/11674438
In Connection With Isolation
Arrangements
2m10ch and 2m40ch
W2025/11731420
OHL Work
3m55ch and 7m50ch
W2025/11341820
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 55 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

Survey Work
4m0ch and 5m55ch
W2025/11706299
Track Maintenance
4m25ch and 7m50ch
W2025/11625799
OHL Inspection
0m0ch and 7m50ch
W2025/11625846
URFDO Inspections
0m0ch and 7m50ch
W2025/11625839
S&T Maintenance
0m0ch and 7m50ch
W2025/11625833
Survey Work
0m0ch and 7m50ch
W2025/11625836

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 THU TO 0500 FRI
AE 3 A, B, C, D, E, L, M
AE 4 D, E, F, G, H

DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 55 CONTINUED

TRAFFIC REMARKS
2300 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 08 to FRIDAY 09 JANUARY

Ref. No. P2025/4183189 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
56

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
THU

to 0530
FRI

Track Maintenance
9m50ch and 12m45ch
W2025/11629832

Watford Junction Platform 10
Possession

2345
THU

to 0530
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
THU

to 0530
FRI

S&T Maintenance
9m50ch and 12m45ch
W2025/11402374
OHL Inspection
9m50ch and 12m45ch
W2025/11629853
URFDO Inspections
9m50ch and 17m21ch
W2025/11629851

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

SATURDAY 03 to SUNDAY 04 JANUARY

Ref. No. P2025/4181483 Repeated item, please see details under route MD101

Item 7

SATURDAY 03 to MONDAY 05 JANUARY

Ref. No. P2025/4081574 Possession Manager Network Operations Anglia

Item
66

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0001
SAT

to 0300
SAT

C70 S&C - Complete Renewal 113A
0m64ch and 0m47ch
W2025/11226926

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0001
SAT

to 0300
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0001
SAT

to 0300
MON

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0001
SAT

to 0300
MON

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

0001
SAT

to 0300
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

0001
SAT

to 0300
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0001
SAT

to 0300
MON

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0001
SAT

to 0300
MON

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0300
SAT

to 2300
SUN

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

2300
SUN

to 0300
MON

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

2300
SUN

to 0300
MON

Kensal Green
and Willesden Jn Low
Level

Down and Up DC Electric
Line Blockage (Between Trains)

2300
SUN

to 0300
MON

Patrolling
1m45ch and 2m55ch
W2025/11142379
Patrolling
4m77ch and 0m29ch
W2025/11783682

ISOLATION OF ELECTRICAL SECTIONS
0001 SAT TO 0300 MON: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb,AH-5M
ISOLATION REF...T-14/TN18Z

0001 SAT TO 0300 MON: 909F,910F
ISOLATION REF...T-14/TN04Z
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 66 CONTINUED

TRAFFIC REMARKS
NO ACCESS TO/FROM KENSAL GREEN REVERSING SIDING THROUGHOUT

ARL TO STABLE IN PLATFORMS 1-2 AT STRATFORD AND IN PLATFORM 3 AT GOSPEL OAK

ARL TO SHUNT FROM DOWN NORTH LONDON LINE TO UP NORTH LONDON LINE (BEHIND NL1000) AT
GOSPEL OAK JN FROM 0300 TO 2300 SAT AND FROM 0800 TO 2300 SUN
POSSESSION LIMIT BOARD REQUIRED AT LIMITING POINT; PLB PLACED AT OVERBRIDGE 3B (FOOTPATH
BETWEEN SAVERNAKE RD & HAMPSTEAD HEATH) ON THE DN NORTH LONDON, IN ACCORDANCE WITH
RULE BOOK MODULE AC SECTION 11

DUTY MOM WILL PLACE AND REMOVE THE ISOLATION PROTECTION LIMITING POINT BEFORE OR AFTER
ANY PUBLISHED POSSESSION CHANGES AT GOSPEL OAK USING LINE BLOCK LIMITS ? DOWN NORTH
LONDON NL1015 TO NL1017, UP NORTH LONDON NL1010 TO NL206A PTS

MAXIMUM 2 PASSENGER TRAINS PER HOUR (AC-1F, AC-2A,TO BE LIVE AS ABOVE TIMES) WITH ECS
MOVES TO/FROM THE T&H LINES PERMITTED TO RUN AS REQUIRED IN BETWEEN

THAMESIDE FREIGHT SERVICES TO/FROM EAST COAST TO RUN VIA FOREST GATE JN, STRATFORD AND
CANONBURY, OUT OF THE T&H DIAMOND BLOCK TIMES

THAMESIDE FREIGHT SERVICES TO/FROM MML TO RUN VIA TAH LINES, OUTSIDE OF THE T&H DIAMOND
BLOCK TIMES

WCML FREIGHT TO DIVERT VIA EITHER CROSS COUNTRY, ECML, MML, OR BANBURY AND LEAMINGTON.
SLEEPER TO DIVERT VIA WEMBLEY REVERSE AND ECML.

CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL AND WLL

ROUTE VIA KEW EAST AND DUDDING HILL TO BE AVAILABLE

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS TO RUN VIA PRIMROSE HILL

NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING
NO TRAINS TO STABLE IN WILLESDEN HL TURNBACK SIDING

BLOCKADE

POSSESSION COVERS MULTIPLE WEEKS:
PART 1 OF 3 P/4081184 WEEK 39
PART 2 OF 3 P/4081331 WEEK 40
PART 3 OF 3 P/4081574 WEEK 41

CD Track: Kensal Green Jn S&C Renewal

GENERAL REMARKS
W/11226926 MARKERBOARD MILEAGES
DURING EXTENSIONS
0M64CH BOK2-0M43CH BOK4
0M00CH-0M45CH KGC
5M10CH-5M30CH KGW
0M38CH-0M43CH WMB
0M00CH-0M02CH GOJ

DURING CUT BACKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 67 CONTINUED

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-41-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

TUESDAY 06 to WEDNESDAY 07 JANUARY

Ref. No. P2025/4183185 Repeated item, please see details under route MD101

Item
39

WEDNESDAY 07 JANUARY

Ref. No. P2025/4131895 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
68

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11335771

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11335885
Patrolling
6m70ch and 12m40ch
W2025/11335775
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11335621
Survey Work
6m70ch and 12m40ch
W2025/11335812
URFDO Inspections
6m70ch and 17m30ch
W2025/11335820
S&T Renewal
6m70ch and 17m30ch
W2025/11693643
S&T Maintenance
7m0ch and 17m30ch
W2025/11335808
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 68 CONTINUED

Major Projects
8m60ch and 10m34ch
W2025/11612948
Off Track Work
9m0ch and 12m40ch
W2025/11283406
Survey Work
12m36ch and 17m30ch
W2025/11335816
Track Maintenance
12m36ch and 17m30ch
W2025/11335805

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922

0100 WED TO 0425 WED
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 07 JANUARY

Ref. No. P2025/4219496 Possession Manager LNW Route Business Stonebridge Park

Item
69

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11377777

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4131895 AND W2022/11335775.

WEDNESDAY 07 to THURSDAY 08 JANUARY

Ref. No. P2025/4131754 Repeated item, please see details under route MD101

Item
47
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

THURSDAY 08 JANUARY

Ref. No. P2025/4183251 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
70

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2025/11335772

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2025/11335886
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11335622
Survey Work
6m70ch and 12m40ch
W2025/11335813
URFDO Inspections
6m70ch and 17m30ch
W2025/11335821
S&T Renewal
6m70ch and 17m30ch
W2025/11693644
S&T Maintenance
7m0ch and 17m30ch
W2025/11335809
Off Track Work
9m0ch and 12m40ch
W2025/11283893
Survey Work
12m36ch and 17m30ch
W2025/11335817
Track Maintenance
12m36ch and 17m30ch
W2025/11335806

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 922

0100 THU TO 0425 THU
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

THURSDAY 08 to FRIDAY 09 JANUARY

Ref. No. P2025/4183116 Repeated item, please see details under route MD101

Item
55

FRIDAY 09 JANUARY

Ref. No. P2025/4183252 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
71

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2025/11335773

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2025/11335887
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11335623
Survey Work
6m70ch and 12m40ch
W2025/11335814
URFDO Inspections
6m70ch and 17m30ch
W2025/11335822
S&T Renewal
6m70ch and 17m30ch
W2025/11693610
S&T Maintenance
7m0ch and 17m30ch
W2025/11335810
Off Track Work
9m0ch and 12m40ch
W2025/11283856
Survey Work
12m36ch and 17m30ch
W2025/11335818
Track Maintenance
12m36ch and 17m30ch
W2025/11335807

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922

0100 FRI TO 0425 FRI
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 184 CONTINUED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

THAMESLINK TO RUN VIA HERNE HILL AND STREATHAM

SOUTHERN SERVICES TO RUN VIA TULSE HILL

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

POSSESSION TO BE TAKEN AFTER PASSAGE 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL, 1E56 AT SPA
ROAD

WEDNESDAY 07 to THURSDAY 08 JANUARY

Ref. No. P2025/4156040 Repeated item, please see details under route SO500

Item
173

THURSDAY 08 JANUARY

Ref. No. P2025/4189124 Possession Manager Area Planning London Bridge (DU)

Item
185

London Bridge Platforms 10-15
Line Blockage

0130
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2025/11357594

London Bridge
and Spa Road

9 Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0130
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0130
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0130
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0130
THU

to 0425
THU
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1F_ARL_Derivative WON 41 2025 26  D6
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1040 ROMFORD TO UPMINSTER

TOP OF PLATFORM RAMP AT ROMFORD 
FROM 01:00 HOURS TUESDAY 21  st   OCTOBER 2025 UNTIL FURTHER NOTICE.   

A Temporary speed restriction of 5 MPH will apply to platform 1 only beginning at the top of the platform ramp, located at 00 
Miles 03 Chains to the buffer stops located at 00 Miles 00 Chains. 

N.B. The 5 MPH speed restriction is applicable to trains arriving at Romford Platform 1 only. All departing trains returning to 
Upminster may depart at the published line speed of 15 MPH.

(D23170) (21/10/2025) (UFN)

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1380 FENCHURCH STREET TO SHOEBURYNESS

FENCHURCH STREET STATION ELR – FSS1 
FROM MONDAY 6  TH   OCTOBER 2025 UNTIL MONDAY 9  TH   MARCH 2026  

As train drivers pass on the Up and Down lines near Fenchurch Street Station (0m 23ch) they may
observe the construction of a steelwork structure adjacent to the Up Slow line and over the DLR
tracks.

This may may be a source of distraction for drivers. 

ASPRO Contact No 07809379059 
 (D23332) (01/12/2025) (50)
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1F_ARL_Derivative WON 41 2025 26  D21
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated:  27/12/2025
Explanation of change:  Signal UR155 added
(D23360) (27/12/2025) (RSSB) (UFN)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC –
Telford

21/11/2025 7 2 N

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel 
Jn SB

05/12/2025 5 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden 
Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 27/12/2025
Explanation of Change: Signal WS22 has additional events. Signal TJ17 has been added to the table 
(D23360) (27/12/2025) (UFN)
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