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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 216 CONTINUED

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 12 JANUARY

Ref. No. P2025/4070620 Repeated item, please see details under route EA1320

Item
209

MONDAY 12 JANUARY

Ref. No. P2025/4217783 Possession Manager Cleshar Contract Services

Item
217

Dalston Junction
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11443882

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Beyond EL339#/EL205# to Approach EL147pts#
Up East London: Beyond EL148pts# to Approach EL207#/EL334#

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

TUESDAY 13 JANUARY

Ref. No. P2025/4217787 Possession Manager Cleshar Contract Services

Item
218

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11444100

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 14 JANUARY

Ref. No. P2025/4217725 Possession Manager Cleshar Contract Services

Item
219

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2025/11444266

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 219 CONTINUED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 15 JANUARY

Ref. No. P2025/4217817 Possession Manager Cleshar Contract Services

Item
220

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 10km47m
W2025/11444279

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

FRIDAY 16 JANUARY

Ref. No. P2025/4217785 Possession Manager Cleshar Contract Services

Item
221

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 10km47m
W2025/11444327

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL8047pts#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 11 JANUARY

Ref. No. P2025/4155909 Repeated item, please see details under route EA1320

Item
207

TUESDAY 13 JANUARY

Ref. No. P2025/4175281 Repeated item, please see details under route EA1280

Item
174
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 2 CONTINUED

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0100
SAT

to 0400
MON

Windsor Relief Line 2
Possession

0100
SAT

to 0400
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0100
SAT

to 0400
MON

Up Waterloo Curve
Possession

0100
SAT

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0100
SAT

to 0400
MON

Up Sheepcote Lane
Possession

0100
SAT

to 0400
MON

Waterloo Platforms 12 to 24
Possession

0100
SAT

to 0155
SUN

North Siding
Sidings Possession

0100
SAT

to 0400
MON

Waterloo
and Queenstown
Road

Down Main Slow
Possession

0155
SUN

to 0530
SUN

Up Main Slow
Possession

0155
SUN

to 0530
SUN

Down Main Fast
Possession

0155
SUN

to 0530
SUN

Up Main Fast
Possession

0155
SUN

to 0530
SUN

Waterloo Platforms 1 to 24
Possession

0155
SUN

to 0530
SUN

South Siding
Sidings Possession

0155
SUN

to 0530
SUN

Waterloo West
Crossings
and Queenstown
Road

Down Main Fast
Possession

0530
SUN

to 0400
MON

Up Main Fast
Possession

0530
SUN

to 0400
MON

Waterloo Platforms 12 to 24
Possession

0530
SUN

to 0400
MON

Structures Examination
0m4ch and 3m50ch
W2025/11406179
Track Maintenance
0m4ch and 3m50ch
W2025/11373162
Track Maintenance
0m4ch and 3m50ch
W2025/11699344
S&C Tamping
0m4ch and 3m50ch
W2025/11693724
PL Tamping
0m4ch and 3m50ch
W2025/11693728
Structures Examination
1m18ch and 1m39ch
W2025/11666832
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11460719
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11460720

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 114 CONTINUED

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 13 JANUARY

Ref. No. P2025/4211468 Possession Manager Area Planning Orpington (DU)

Item
115

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11405792

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 13 JANUARY

Ref. No. P2025/4222113 Possession Manager Wessex Inner

Item
116

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11460565

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 13 JANUARY

Ref. No. P2025/4222048 Possession Manager Wessex Inner

Item
117

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11460711

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 13 JANUARY

Ref. No. P2025/4202622 Possession Manager Wessex Inner

Item
12

Waterloo West
Crossings
and Clapham Jn

Down Main Fast
Possession

0045
TUE

to 0505
TUE

Track Maintenance
0m4ch and 3m50ch
W2025/11373132

Up Main Fast
Possession

0045
TUE

to 0505
TUE

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
TUE

to 0505
TUE

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
TUE

to 0505
TUE

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
TUE

to 0505
TUE

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
TUE

to 0505
TUE

Up Windsor Slow/Windsor
Reversible
Possession

0045
TUE

to 0505
TUE

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
TUE

to 0505
TUE

Windsor Relief Line 2
Possession

0045
TUE

to 0505
TUE

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
TUE

to 0505
TUE

Follow-Up Work
1m29ch and 3m23ch
W2025/11368116
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 12 CONTINUED

Up Waterloo Curve
Possession

0045
TUE

to 0505
TUE

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
TUE

to 0505
TUE

Up Sheepcote Lane
Possession

0045
TUE

to 0505
TUE

Waterloo Platforms 12 to 24
Possession

0045
TUE

to 0505
TUE

North Siding
Sidings Possession

0045
TUE

to 0505
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Beyond W1587pts to Approach W669dia
Up Main Fast: Beyond W673pts to Approach W1582pts
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. PLATFORMS 12 TO 15 TO BE KEPT CLEAR, STOCK
CAN BERTH IN PLATFORMS 16 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 14 JANUARY

Ref. No. P2025/4157985 Repeated item, please see details under route SO500

Item
168

WEDNESDAY 14 JANUARY

Ref. No. P2025/4222185 Possession Manager Wessex Inner

Item
118

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11460798
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 18 CONTINUED

Up Waterloo Curve
Possession

0045
WED

to 0505
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
WED

to 0505
WED

Up Sheepcote Lane
Possession

0045
WED

to 0505
WED

Waterloo Platforms 12 to 24
Possession

0045
WED

to 0505
WED

North Siding
Sidings Possession

0045
WED

to 0505
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Beyond W1587pts to Approach W669dia
Up Main Fast: Beyond W673pts to Approach W1582pts
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. PLATFORMS 12 TO 15 TO BE KEPT CLEAR, STOCK
CAN BERTH IN PLATFORMS 16 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE BETWEEN
NINE ELMS JN AND VAUXHALL.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL ON THE W923 WINDSOR REVERSIBLE AT
NINE ELMS JN.

THURSDAY 15 JANUARY

Ref. No. P2025/4157986 Repeated item, please see details under route SO500

Item
172
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 15 JANUARY

Ref. No. P2025/4202609 Possession Manager Wessex Inner

Item
27

Waterloo West
Crossings
and Clapham Jn

Down Main Fast
Possession

0045
THU

to 0505
THU

Track Maintenance
0m4ch and 3m50ch
W2025/11373154

Up Main Fast
Possession

0045
THU

to 0505
THU

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
THU

to 0505
THU

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
THU

to 0505
THU

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
THU

to 0505
THU

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
THU

to 0505
THU

Up Windsor Slow/Windsor
Reversible
Possession

0045
THU

to 0505
THU

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
THU

to 0505
THU

Windsor Relief Line 2
Possession

0045
THU

to 0505
THU

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
THU

to 0505
THU

Up Waterloo Curve
Possession

0045
THU

to 0505
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
THU

to 0505
THU

Up Sheepcote Lane
Possession

0045
THU

to 0505
THU

Waterloo Platforms 12 to 24
Possession

0045
THU

to 0505
THU

North Siding
Sidings Possession

0045
THU

to 0505
THU

PL Tamping
0m4ch and 3m50ch
W2025/11690415
Follow-Up Work
1m29ch and 3m23ch
W2025/11368344
Permanent Way Inspection
2m65ch and 3m50ch
W2025/11460799

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 27 CONTINUED

PROTECTION LIMITS
Down Main Fast: Beyond W1587pts to Approach W669dia
Up Main Fast: Beyond W673pts to Approach W1582pts
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. PLATFORMS 12 TO 15 TO BE KEPT CLEAR, STOCK
CAN BERTH IN PLATFORMS 16 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W89 (KEYED) ON THE DOWN WINDSOR FAST AT
VAUXHALL.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W89 (KEYED) ON THE DOWN WINDSOR FAST
AT VAUXHALL.

THURSDAY 15 JANUARY

Ref. No. P2025/4222160 Possession Manager Wessex Inner

Item
119

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11460573

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 120 CONTINUED

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

0045
FRI

to 0050
FRI

Virginia Water
and Feltham Jn

Up Twickenham
Protected Path

0050
FRI

to 0105
FRI

Feltham Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

0105
FRI

to 0115
FRI

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0115
FRI

to 0120
FRI

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0120
FRI

to 0125
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q54 PLPR 12:48 EASTLEIGH DEPOT TO HITHER GREEN P.A.D.
NO POSSESSIONS TO BE APPLIED ON THIS ROUTE.

FRIDAY 16 JANUARY

Ref. No. P2025/4157987 Repeated item, please see details under route SO500

Item
176

FRIDAY 16 JANUARY

Ref. No. P2025/4202624 Possession Manager Wessex Inner

Item
34

Waterloo West
Crossings
and Clapham Jn

Down Main Fast
Possession

0045
FRI

to 0505
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11373157

Up Main Fast
Possession

0045
FRI

to 0505
FRI

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
FRI

to 0505
FRI

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
FRI

to 0505
FRI

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
FRI

to 0505
FRI

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
FRI

to 0505
FRI

Up Windsor Slow/Windsor
Reversible
Possession

0045
FRI

to 0505
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
FRI

to 0505
FRI

Follow-Up Work
1m29ch and 3m23ch
W2025/11368225
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 34 CONTINUED

Windsor Relief Line 2
Possession

0045
FRI

to 0505
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
FRI

to 0505
FRI

Up Waterloo Curve
Possession

0045
FRI

to 0505
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
FRI

to 0505
FRI

Up Sheepcote Lane
Possession

0045
FRI

to 0505
FRI

Waterloo Platforms 12 to 24
Possession

0045
FRI

to 0505
FRI

North Siding
Sidings Possession

0045
FRI

to 0505
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Beyond W1587pts to Approach W669dia
Up Main Fast: Beyond W673pts to Approach W1582pts
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. PLATFORMS 12 TO 15 TO BE KEPT CLEAR, STOCK
CAN BERTH IN PLATFORMS 16 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 16 JANUARY

Ref. No. P2025/4238714 Possession Manager Wessex Inner

Item
121

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11510813

1F_ARL_Derivative WON 42 2025/2026 Page B-224

1F_ARL_Derivative WON 42 - 2025/2026

page 233 of 346



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 48 CONTINUED

Corbetts Lane Jn
and Edward Street Jn

4 Down
Possession

2345
MON

to 0520
TUE

Tanners Hill Jn
and Lewisham Vale
Jn

Down Tanners Hill
Possession

2345
MON

to 0520
TUE

Up Tanners Hill
Possession

2345
MON

to 0520
TUE

School Jn
and Corbetts Lane Jn

Up Kent Slow/3 Up
Line Blockage (Between Trains)

0015
TUE

to 0450
TUE

Bricklayers Arms Jn
and Blackfriars Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Line Blockage (Between Trains)

0015
TUE

to 0450
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(CURRENT TO BE RESTORED TO CHARING CROSS PLATFORMS FROM 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS
Platforms 1-6 (Charing Cross) : Buffer Stops
Down Charing Cross Slow: Approach TL7059pts#
Up Charing Cross Slow: Beyond TL7058pts#
4 Down: Beyond TL7299pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Up Kent Slow/3 Up (LBBT): TL242 to TL2536 (Protecting signals TL242/TL240)
Up Sussex Fast/5 Up/Up Snowhill (LBBT): TL4440 to TL4412

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1 TO 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS/GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE LINES 4/5

MONDAY 12 to TUESDAY 13 JANUARY

Ref. No. P2025/4157944 Repeated item, please see details under route SO500

Item
162

TUESDAY 13 JANUARY

Ref. No. P2025/4217787 Possession Manager Cleshar Contract Services

Item
181

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11444100
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 181 CONTINUED

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 13 to WEDNESDAY 14 JANUARY

Ref. No. P2025/4158057 Repeated item, please see details under route SO500

Item
166

WEDNESDAY 14 JANUARY

Ref. No. P2025/4191519 Possession Manager Area Planning London Bridge (DU)

Item
60

Metropolitan Jn
and London Bridge

Down Snowhill
Possession

0001
WED

to 0520
WED

Track Maintenance
1m51ch and 5m60ch
W2025/11201637

Up Snowhill
Possession

0001
WED

to 0520
WED

Litter / Graffiti Clearance
1m65ch and 2m3ch
W2025/11395477
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 68 CONTINUED

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1&2 (Cannon Street): Buffer Stops
Metropolitan Reversible: Beyond TL7068pts#
Down Snowhill: Beyond TL7068pts#
Up Snowhill: Approach TL7073pts#
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in the Up direction)
3 Up: Beyond TL2546#
4 Down: Approach TL7376pts#
Southwark Reversible: Beyond TL2239# (in the Down direction)
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast/5 Up: Beyond TL8002pts#
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR ECS TURNBACK

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOWHILL LINES/LINES 7 AND 8 CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U82) AT TL2553 SIGNAL ON THE 1
DOWN APPROACHING NORTH KENT EAST JN

POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U82) AT TL2553 SIGNAL ON THE 1
DOWN BEYOND NORTH KENT EAST JN

LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 14 to THURSDAY 15 JANUARY

Ref. No. P2025/4158038 Repeated item, please see details under route SO500

Item
170

THURSDAY 15 JANUARY

Ref. No. P2025/4217817 Possession Manager Cleshar Contract Services

Item
183

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 10km47m
W2025/11444279

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 183 CONTINUED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 15 to FRIDAY 16 JANUARY

Ref. No. P2025/4191521 Possession Manager Area Planning London Bridge (DU)

Item
77

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
THU

to 0520
FRI

Track Maintenance
0m0ch and 5m53ch
W2025/11201607

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
THU

to 0520
FRI

Cannon Street
and School Jn

Down Cannon Street / 1 Down /
Down Kent Slow
Possession

2350
THU

to 0520
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2350
THU

to 0520
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
THU

to 0520
FRI

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2350
THU

to 0520
FRI

School Jn
and London Bridge

Up Kent Slow / 3 Up
Possession

2350
THU

to 0520
FRI

Southwark Park Road
Jn
and Surrey Canal Jn

6 Down/Southwark Reversible
Possession

2350
THU

to 0520
FRI

Mobile Maintenance Train
4m30ch and 4m69ch
W2025/11727074
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 77 CONTINUED

LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 15 to FRIDAY 16 JANUARY

Ref. No. P2025/4158058 Repeated item, please see details under route SO500

Item
174

FRIDAY 16 JANUARY

Ref. No. P2025/4217785 Possession Manager Cleshar Contract Services

Item
184

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 10km47m
W2025/11444327

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL8047pts#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 227 CONTINUED

PROTECTION LIMITS
Down Portsmouth: Beyond TVC965# to Approach W860pts
Up Portsmouth: Beyond W861pts to Approach TVC964#
Down Epsom: Beyond W830pts to -
Up Epsom: - to Approach W830dia
Down Siding: Sidings Possession
Up Siding: Sidings Possession

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)

SATURDAY 10 JANUARY

Ref. No. P2025/4203087 Possession Manager Protected Path

Item
188

Longhedge Jn
and Latchmere No.2
Jn

Down and Up Kensington
Protected Path

1535
SAT

to 1540
SAT

Latchmere No.2 Jn
and Mitre Bridge Jn

Down West London
Protected Path

1540
SAT

to 1542
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q79 PLPR 09:45 HITHER GREEN P.A.D. TO DERBY.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SATURDAY 10 to MONDAY 12 JANUARY

Ref. No. P2025/4071361 Possession Manager Route Business Wessex

Item
1

Waterloo West
Crossings
and Queenstown
Road

Down Main Fast
Possession

0100
SAT

to 0155
SUN

Follow Up Tamping
0m4ch and 3m50ch
W2025/11368042

Up Main Fast
Possession

0100
SAT

to 0155
SUN

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0100
SAT

to 0400
MON

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0100
SAT

to 0400
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0100
SAT

to 0400
MON

Up Windsor Slow/Windsor
Reversible
Possession

0100
SAT

to 0400
MON

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11329293
Structures Work
0m4ch and 0m60ch
W2025/11668344
Structures Work
0m4ch and 3m50ch
W2025/11699188
Track Maintenance
0m4ch and 3m50ch
W2025/11373162
Structures Examination
0m4ch and 3m50ch
W2025/11406097
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 1 CONTINUED

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0100
SAT

to 0400
MON

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0100
SAT

to 0400
MON

Windsor Relief Line 2
Possession

0100
SAT

to 0400
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0100
SAT

to 0400
MON

Up Waterloo Curve
Possession

0100
SAT

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0100
SAT

to 0400
MON

Up Sheepcote Lane
Possession

0100
SAT

to 0400
MON

Waterloo Platforms 12 to 24
Possession

0100
SAT

to 0155
SUN

North Siding
Sidings Possession

0100
SAT

to 0400
MON

Waterloo
and Queenstown
Road

Down Main Slow
Possession

0155
SUN

to 0530
SUN

Up Main Slow
Possession

0155
SUN

to 0530
SUN

Down Main Fast
Possession

0155
SUN

to 0530
SUN

Up Main Fast
Possession

0155
SUN

to 0530
SUN

Waterloo Platforms 1 to 24
Possession

0155
SUN

to 0530
SUN

South Siding
Sidings Possession

0155
SUN

to 0530
SUN

Waterloo West
Crossings
and Queenstown
Road

Down Main Fast
Possession

0530
SUN

to 0400
MON

Up Main Fast
Possession

0530
SUN

to 0400
MON

Waterloo Platforms 12 to 24
Possession

0530
SUN

to 0400
MON

Structures Examination
0m4ch and 3m50ch
W2025/11406179
Track Maintenance
0m4ch and 3m50ch
W2025/11699344
PL Tamping
0m4ch and 3m50ch
W2025/11693827
S&C Tamping
0m4ch and 3m50ch
W2025/11693822
S&C Tamping
0m4ch and 3m50ch
W2025/11693724
PL Tamping
0m4ch and 3m50ch
W2025/11693728
Structures Examination
1m18ch and 1m39ch
W2025/11666832
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11460719
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11460720

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 13 JANUARY

Ref. No. P2025/4202622 Possession Manager Wessex Inner

Item
10

Waterloo West
Crossings
and Clapham Jn

Down Main Fast
Possession

0045
TUE

to 0505
TUE

Track Maintenance
0m4ch and 3m50ch
W2025/11373132

Up Main Fast
Possession

0045
TUE

to 0505
TUE

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
TUE

to 0505
TUE

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
TUE

to 0505
TUE

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
TUE

to 0505
TUE

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
TUE

to 0505
TUE

Up Windsor Slow/Windsor
Reversible
Possession

0045
TUE

to 0505
TUE

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
TUE

to 0505
TUE

Windsor Relief Line 2
Possession

0045
TUE

to 0505
TUE

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
TUE

to 0505
TUE

Up Waterloo Curve
Possession

0045
TUE

to 0505
TUE

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
TUE

to 0505
TUE

Up Sheepcote Lane
Possession

0045
TUE

to 0505
TUE

Waterloo Platforms 12 to 24
Possession

0045
TUE

to 0505
TUE

North Siding
Sidings Possession

0045
TUE

to 0505
TUE

Follow-Up Work
1m29ch and 3m23ch
W2025/11368116

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 18 CONTINUED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 13 JANUARY

Ref. No. P2025/4222113 Possession Manager Wessex Inner

Item
19

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11460565

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 13 JANUARY

Ref. No. P2025/4222048 Possession Manager Wessex Inner

Item
20

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11460711

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 13 JANUARY

Ref. No. P2025/4239126 Possession Manager Wessex Inner

Item
53

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11512116

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

WEDNESDAY 14 JANUARY

Ref. No. P2025/4202637 Possession Manager Wessex Inner

Item
21

Waterloo West
Crossings
and Clapham Jn

Down Main Fast
Possession

0045
WED

to 0505
WED

Track Maintenance
0m4ch and 3m50ch
W2025/11373152

Up Main Fast
Possession

0045
WED

to 0505
WED

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
WED

to 0505
WED

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
WED

to 0505
WED

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
WED

to 0505
WED

PL Tamping
0m4ch and 3m50ch
W2025/11690413
Follow-Up Work
1m29ch and 3m23ch
W2025/11368223
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 21 CONTINUED

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
WED

to 0505
WED

Up Windsor Slow/Windsor
Reversible
Possession

0045
WED

to 0505
WED

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
WED

to 0505
WED

Windsor Relief Line 2
Possession

0045
WED

to 0505
WED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
WED

to 0505
WED

Up Waterloo Curve
Possession

0045
WED

to 0505
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
WED

to 0505
WED

Up Sheepcote Lane
Possession

0045
WED

to 0505
WED

Waterloo Platforms 12 to 24
Possession

0045
WED

to 0505
WED

North Siding
Sidings Possession

0045
WED

to 0505
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Beyond W1587pts to Approach W669dia
Up Main Fast: Beyond W673pts to Approach W1582pts
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. PLATFORMS 12 TO 15 TO BE KEPT CLEAR, STOCK
CAN BERTH IN PLATFORMS 16 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE BETWEEN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 15 JANUARY

Ref. No. P2025/4202609 Possession Manager Wessex Inner

Item
23

Waterloo West
Crossings
and Clapham Jn

Down Main Fast
Possession

0045
THU

to 0505
THU

Track Maintenance
0m4ch and 3m50ch
W2025/11373154

Up Main Fast
Possession

0045
THU

to 0505
THU

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
THU

to 0505
THU

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
THU

to 0505
THU

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
THU

to 0505
THU

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
THU

to 0505
THU

Up Windsor Slow/Windsor
Reversible
Possession

0045
THU

to 0505
THU

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
THU

to 0505
THU

Windsor Relief Line 2
Possession

0045
THU

to 0505
THU

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
THU

to 0505
THU

Up Waterloo Curve
Possession

0045
THU

to 0505
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
THU

to 0505
THU

Up Sheepcote Lane
Possession

0045
THU

to 0505
THU

Waterloo Platforms 12 to 24
Possession

0045
THU

to 0505
THU

North Siding
Sidings Possession

0045
THU

to 0505
THU

PL Tamping
0m4ch and 3m50ch
W2025/11690415
Follow-Up Work
1m29ch and 3m23ch
W2025/11368344
Permanent Way Inspection
2m65ch and 3m50ch
W2025/11460799

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 25 CONTINUED

Up Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 15 JANUARY

Ref. No. P2025/4222173 Possession Manager Wessex Inner

Item
26

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11460788

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 15 JANUARY

Ref. No. P2025/4222160 Possession Manager Wessex Inner

Item
27

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11460573

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 15 to FRIDAY 16 JANUARY

Ref. No. P2025/4203150 Repeated item, please see details under route SW210

Item
176

FRIDAY 16 JANUARY

Ref. No. P2025/4202624 Possession Manager Wessex Inner

Item
28

Waterloo West
Crossings
and Clapham Jn

Down Main Fast
Possession

0045
FRI

to 0505
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11373157

Up Main Fast
Possession

0045
FRI

to 0505
FRI

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
FRI

to 0505
FRI

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
FRI

to 0505
FRI

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
FRI

to 0505
FRI

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
FRI

to 0505
FRI

Up Windsor Slow/Windsor
Reversible
Possession

0045
FRI

to 0505
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
FRI

to 0505
FRI

Windsor Relief Line 2
Possession

0045
FRI

to 0505
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
FRI

to 0505
FRI

Up Waterloo Curve
Possession

0045
FRI

to 0505
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
FRI

to 0505
FRI

Up Sheepcote Lane
Possession

0045
FRI

to 0505
FRI

Waterloo Platforms 12 to 24
Possession

0045
FRI

to 0505
FRI

North Siding
Sidings Possession

0045
FRI

to 0505
FRI

Follow-Up Work
1m29ch and 3m23ch
W2025/11368225

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 28 CONTINUED

PROTECTION LIMITS
Down Main Fast: Beyond W1587pts to Approach W669dia
Up Main Fast: Beyond W673pts to Approach W1582pts
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. PLATFORMS 12 TO 15 TO BE KEPT CLEAR, STOCK
CAN BERTH IN PLATFORMS 16 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 16 JANUARY

Ref. No. P2025/4238714 Possession Manager Wessex Inner

Item
29

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11510813

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

FRIDAY 09 to SATURDAY 10 JANUARY

Ref. No. P2025/4165996 Possession Manager Protected Path

Item
168

Reading
and Dolphin Jn

Up Relief
Module TW1 Section 42

2300
FRI

to 0500
SAT

GENERAL REMARKS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
TABLE D2A Amend the clearances as shown below: D23265 06/12/25

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous reRquests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk
(D17882) (20/03/2021) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R1 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R2 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R3 installation of speed indicators (to remain covered up until commissioned)
R4 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2027)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

GROSVENOR RIVER BRIDGE
08:00 TUESDAY 19 SEPTEMBER 2025 UNTIL 18:00 THURSDAY 05 FEBRUARY 2026

As part of the upcoming drainage works at Grosvenor River Bridge (located between 0m1298y and 0m1612y on the VTB1) there
will be some changes in surroundings that drivers need to be aware of. 

From 08:00 on Tuesday 19th September 2025 until 18:00 on Thursday 5th February 2026 drainage pot remedial works will be 
undertaken and as part of this the team will be erecting a Haki staircase to the north abutment of the bridge. 

This staircase will be visible above the parapet wall and is a potential source of distraction to drivers passing through the area on 
the adjacent lines. 

The staircase will be positioned adjacent to the Brighton Reversible line at approximately 0m1563y.

 When passing through this location drivers may also see operatives on the staircase carrying out work under an ALO plan (hand
tools only). This work or the presence of this staircase will not impact signal sighting.

(D22920) (19/09/2025) (45)

HORLEY STATION
FROM 2345 HOURS SATURDAY 11 OCTOBER 2025 T0 0400 MONDAY 9 FEBRUARY

2026
As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R5 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R6 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R7 installation of speed indicators (to remain covered up until commissioned)
R8 associated permanent way work.
(D21348) (D/5444) (16/03/2024) (40/2027)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
SW105 020 Clapham Junction To Weymouth Location Name Alterations D22888 23/08/2025
SW105 031 Clapham Junction To Weymouth SW105-031 Millbrook Church Lane & mileage information 

added for Rail Hub.
D23163 01/11/2025

SW105 034 Clapham Junction To Weymouth SW105-034 Totton West Junction location information added 
for Rail Hub.

D23163 01/11/2025

SW105 042 Clapham Junction To Weymouth To formalise via STNC a historical situation with Poole 
Shunting Neck that has been Out of Use (OOU) since the 
Dorset Coast re-signalling Project, thus never been formally 
commissioned due to the flooding and track conditions at this 
location.

D23144 25/10/2025

SW105 047 Clapham Junction To Weymouth Location Name Alterations D22888 23/08/2025
SW110 003 Woking Junction To Portsmouth 

Harbour 
SW110 003 Re signalling works D22947 28/09/2025

SW110 003 Woking Junction To Portsmouth 
Harbour 

Introduction of Differential Speeds and new AXCO limits on 
the up and down Portsmouth Direct lines

D23145 25/10/2025

SW110 004 Woking Junction To Portsmouth 
Harbour 

New signalling location at Basingstoke ROC, closure of 
Farncombe box and introduction of MCB-OD crossing at 
Farncombe East

D23145 25/10/2025

SW110 005 Woking Junction To Portsmouth 
Harbour 

Milford crossing upgraded to MCB-OD, Shutters footpath 
crossing upgraded to MSL

D23145 25/10/2025

SW110 006 Woking Junction To Portsmouth 
Harbour 

Line speed increase at Haslemere, removal of Haslemere 
Signalbox, Hammer lane footpath upgraded to MSL. Liss 
Common upgraded to MCB-OD

D23145 25/10/2025

SW110 007 Woking Junction To Portsmouth 
Harbour 

Liss, Princes Bridge, Sheet and Kings Fernsden crossings 
upgraded to MCB-OD

D23145 25/10/2025

SW110 008 Woking Junction To Portsmouth 
Harbour 

Petersfield MCB crossing upgraded to CCTV D23145 25/10/2025

SW110 009 Woking Junction To Portsmouth 
Harbour 

SW110-009 Chalton TP Hut and Finchdean substations 
added to diagram for Rail Hub.

D23145 25/10/2025

SW110 009 Woking Junction To Portsmouth 
Harbour 

Correction to spelling errors D23163 01/11/2025

SW115 002 Worthing Junction To Exeter St 
Davids

Location Name Alterations D22888 23/08/2025

SW115 009 Worthing Junction To Exeter St 
Davids

Location Name Alterations D22888 23/08/2025

SW190 002 New Malden to Shepperton SW190-002 Hampton Wick speed mileage correction 
alterations

D23163 25/10/2025

SW200 004 Hampton Court To Guildford (Via 
Cobham)

Location Name Alterations D22888 23/08/2025

SW210 004 Clapham Junction To Reading Location Name Alterations D22888 23/08/2025
SW210 006 Clapham Junction To Reading Location Name Alterations D22888 23/08/2025
SW300 001 Gomshall To Shalford Junction SW300 001 Re signalling works. D22947 28/09/2025
SW300 002 Gomshall To Shalford Junction SW300 002 Re signalling works. D22947 28/09/2025
Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Table A diagrams by contacting the 
PlanningPublications@networkrail.co.uk

(D26210) (06/12/14) (UFN)
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NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

13 SW105 (Clapham Junction To Weymouth) AMEND SW105 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
13 SW110 (Woking Junction To Portsmouth 

Harbour)
DELETE SW110 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025

13 SW115 (Worting Junction To Exeter St. Davids) AMEND SW115 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
13 SW120 (Pirbright Junction To Alton) DELETE SW120 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
14 SW125 (Southcote Junction To Basingstoke) DELETE SW125 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
14 SW135 (Eastleigh To Fareham) AMEND SW135 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
14 SW150 (Redbridge To Salisbury Tunnel Junction) AMEND SW150 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
14 SW160 (Brockenhurst To Lymington Pier) DELETE SW160 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
14 SW170 (Westbury To Wilton Junction) AMEND SW170 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
14 SW175 (Castle Cary To Dorchester Junction) DELETE SW185 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
14 SW180 (Rayned Park To Horsham) DELETE SW190 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
15 SW200 (Hampton Court Junction To Guildford 

(Via Cobham))
DELETE SW200 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025

15 SW205 (Leatherhead To Effingham Junction) DELETE SW205 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
15 SW210 (Clapham Junction To Southcote Junction

(Via Reading))
DELETE SW210 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025

15 SW230 (Barnes To Feltham Junction (Via 
Hounslow))

DELETE SW230 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025

15 SW250 (Staines To Windsor Eton Riverside) AMEND SW250 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
15 SW255 (Virginia Water To Weybridge) DELETE SW255 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
15 SW260 (Ascot To Ash Vale Junction) DELETE SW260 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
15 SW265 (Guildford To Wokingham) DELETE SW265 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2A Amend the clearances as shown below D23265 06/12/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(D16665) (28/03/2020) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET 

LAMBETH ROAD STRUCTURE 1/A13 – DISTRACTION NOTICE
FROM 00:01 HOURS SUNDAY 23  rd   NOVEMBER 2025 UNTIL 23:59 HOURS TUESDAY  

25  TH   JANUARY 2026  
As part of the upcoming repair works taking place on Lambeth Road structure (located at 0m1080y on the BML1 line) there will 
be a number of changes in the surroundings over the upcoming months. From 00:01 on Sunday 23rd November, for the first 
phase of repair works there will be paint removal and water jetting taking place on the structure. This will result in mist and dust 
being produced which may be visible to drivers when passing over the structure so prior notice is being provided. 

Scaffold will also be used to access the structure from Lambeth Road below, however this scaffold will not be visible above the 
parapet wall. There will also be no impact to signal sighting as a result of this work.

(D23248) (23/11/2025) (44)
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MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

Last Updated 20/12/2025
Explanation of Change: Signal NK494 has been added

(D23337) (20/12/2025) (UFN)

DISCONNECTION NOTICE
***

WON DISCONNECTION SUMMARY
Start date: 10.01.26 Start time: 09:00
Finish Date: 10.01.26 Finish Time: 19:00
Site contacts DAN MCLAUGHLIN Phone numbers 07742428031
Location Quarry Tunnel North Portal Site ID 9342
ELR and Mileage VTB2 17m 24ch
N: B Mileage and chains for England and wales routes and Mileage and Yards for Scotland route

LOR (line of route) To 
include Description

UP/DN Quarry
Possession details: Purley to Tinsley Green P2025/4080665 (VTB2/RED2)
Part 1: 0200 Sat to 0005 Sun:
Down Slow/Down Redhill/Slow: 13m 47c (VTB2) to 26m 08ch
Up Slow/Up Redhill/Slow: 13m 29c (VTB2) to 26m 08ch
Down/Up Fast/Quarry: 13m 24c to 27m 13c
Down/Up Reading: 23m 40c
Down/Up Godstone/Tonbridge: 41m 60c

Purpose of Works to 
be carried out

As part of the BAM/Cellnex London to Brighton 5G project, the installation of antennas within 
tunnels and portal areas along the route has been completed.

During Quarry line (VTB2) possession due to site constraints, the coaxial antenna cables must 
be routed in close proximity to existing telecommunications equipment. A total of four coaxial 
cables will pass through areas adjacent to and between the current installations.

List of Critical services
(to be taken from 
service report)

List services to be disconnected to be split per route
Quarry Tunnel North Portal Site ID 9342

(D23242) (D/5926) (10/01/2025) (42)
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MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 18/01/23 3 2 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N

SY31
Salisbury Tunnel 
Jn

Down Main BAE1 Salisbury 07/09/2024 4 2 Y

E260
Eastleigh East 
Yard

Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

W51
Waterloo West 
Crossing

Down Main BML1 Wimbledon 27/05/2025 6 2 Y

Last Updated 21/06/2025
Explanation of Change: Signal W51 has been added to the table. 
(D22746) (21/06/2025) (RSSB) (UFN)
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