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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

ANGLIA ROUTE SAFETY NOTICES

WARNING

FROM 04:00 ON SATURDAY 27TH DECEMBER 2025

THE EQUIPMENT IDENTIFIED BELOW WILL BE ENERGISED AT 25,000
VOLTS

A.C. AND FROM THIS TIME MUST BE REGARDED LIVE AT ALL TIMES

OVERHEAD LINE EQUIPMENT FROM
Acton West Junction to Acton Bank Neutral Section

The following equipment is being energised: Up
Poplar: JW/00/26 to JW/01/15

Down Poplar: J/07/15C to JW/01/15

Electrical Control of this OLE will be from DIDCOT         ECR   from this date.

Group Standard GERT8000 Module AC (AC Electrified Lines) and Company Standard NR/L3/ELP/29987
(Working On or About 25 kV A.C. Electrified Lines) shall apply, and all persons concerned shall ensure that they

are supplied with a copy. There is no danger to persons, provided these instructions are strictly observed.

The Electrical Supply will be under the control of Didcot Electrical Control Room
that is staffed continuously and can be contacted on the following numbers.

Emergency (BT): 03308 541050

Non-emergency (BT): 03308 541051

Queries in connection with the energisation detailed with in this notice (other than situations requiring emergency 
action) should be referred to the following:

Queries in connection with the energisation detailed with in this notice (other than situations 
requiring emergency action) should be referred to the following:
Stuart Burrows
DPE / OLE PE
Network Rail
Enterprise House
167-169 Westbourne Terrace
London
W2 6JX
07850 406631
stuart.burrows@networkrail.co.uk

Colin Paterson
Senior Portfolio Manager
Network Rail
Enterprise House 
167-169 Westbourne Terrace 
London 
W2 6JX
07768 874732
colin.paterson@networkrail.co.uk 

 (SN1512) (27/12/2025) (44)
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1011 SEVEN KINGS TO IPSWICH
T2025/
228591

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Other
(25/34)
Network Rail
Maintenance (Romford)

GEOMETRIC ALIGNMENT

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SATURDAY 10 JANUARY

Ref. No. P2025/4100366 Possession Manager Anglia IMDM Romford

Item
1

Liverpool Street Platforms 5-12
Possession

0110
SAT

to 0430
SAT

Track Maintenance
0m0ch and 3m25ch
W2025/11371746

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
SAT

to 0430
SAT

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
SAT

to 0430
SAT

Liverpool Street Platforms 13-17
Possession

0110
SAT

to 0430
SAT

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0110
SAT

to 0430
SAT

Bow Jn Up Stratford Down
Possession

0110
SAT

to 0430
SAT

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11735915

PROTECTION LIMITS
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L127#
Up Fast: Beyond L126#
Down Electric: Buffer Stops Platforms 13-17 to L255#
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT

NO TRAINS TO BE STABLED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0110 TO 0430
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 10 JANUARY

Ref. No. P2025/4192022 Possession Manager Anglia IMDM Romford

Item
2

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Patrolling
2m70ch and 3m70ch
W2025/11371747

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Bow Midland Bow Yard
Sidings Possession

0130
SAT

to 0530
SAT

S&T Maintenance
2m70ch and 3m70ch
W2025/11649963

PROTECTION LIMITS
Down Temple Mills: L2119 pts to Fixed Diamond Crossing on Approach L2148A pts
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1292

SATURDAY 10 JANUARY

Ref. No. P2025/4210926 Possession Manager Elizabeth Line Maintenance

Item
3

Pudding Mill Lane
and Westbourne Park
Jn

Westbound
Protected Path

0050
SAT

to 0505
SAT

Westbourne Park Jn
and Pudding Mill Lane

Eastbound
Protected Path

0050
SAT

to 0505
SAT

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Protected Path

0050
SAT

to 0505
SAT

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Protected Path

0050
SAT

to 0505
SAT

GENERAL REMARKS
RFLI Maintenance - IMV Run with Robel

SATURDAY 10 JANUARY

Ref. No. P2025/4107201 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2025/11371748

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B# pts
Up Electric: L512# to L362#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 4 CONTINUED

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 11 JANUARY

Ref. No. P2025/4070964 Possession Manager Anglia IMDM Romford

Item
5

Liverpool Street Platforms 1-4
Line Blockage +Detonators

0040
SUN

to 0800
SUN

Track Maintenance
0m0ch and 0m77ch
W2025/11371621

Liverpool Street
and Bethnal Green
West Jn

Down and Up Suburban
Line Blockage +Detonators

0040
SUN

to 0800
SUN

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L2083B pts
Up Suburban: L2080B pts to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES BETWEEN BETHNAL GREEN WEST JN AND LIVERPOOL
STREET
NO ACCESS TO/FROM PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 SUN TO 0800 SUN

NO TRAINS TO STABLE IN PLATFORMS 1-4 AT LIVERPOOL STREET
TRAINS TO STABLE IN PLATFORMS 5-17 AT LIVERPOOL STREET AS REQUIRED

ELIZABETH LINE SERVICES REQUIRE ONE PLATFORM AT LIVERPOOL STREET (HIGH LEVEL) FOR LATE/
EARLY SERVICES

SUNDAY 11 JANUARY

Ref. No. P2025/4192061 Possession Manager Network Operations Anglia

Item
6

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0545
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11371623

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0545
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0115
SUN

to 0545
SUN

Survey Work
3m60ch and 4m20ch
W2025/11735222

PROTECTION LIMITS
Down Temple Mills: L2140# pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651# pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE (REVERSE) BETWEEN 0115 TO 0140 SUN AND 0415 TO 0545 SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Major Projects
22km553m and 23km343m
W2025/11739588

ISOLATION OF ELECTRICAL SECTIONS
0050 Sun - 0535 Sun
101 & 102 Complete

PROTECTION LIMITS
Westbound Beyond XR415 / XR397 to Approach XR121
Eastbound Beyond XR122 to Approach XR416 /
BufferstopABX
Plumstead Sidings Beyond XR501 / XR502 / XR503 /
XR504 / XR505 / XR506 / XR507 / XR508 to
Bufferstop Maintenance Siding 9-12, Bufferstop Head shunt / BufferstopABX

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

SUNDAY 11 JANUARY

Ref. No. P2025/4192048 Possession Manager Anglia IMDM Romford

Item
8

Stratford L/End
and Manor Park

Down and Up Main
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Track Maintenance
3m50ch and 6m30ch
W2025/11371622

Stratford
and Maryland

Avoiding Line
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage +Detonators

0115
SUN

to 0545
SUN

PROTECTION LIMITS
Down Main: L2133A pts to L329
Up Main: L356 to L254
Avoiding Line (Stratford): Beyond L295
Down Electric: L257 to L331
Up Electric: L352 to L256
Up Passenger Avoiding (Ilford): Beyond L354
Down Branch: Approach L909
Up Branch: Beyond L334
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

MONDAY 12 JANUARY

Ref. No. P2025/4280941 Possession Manager Network Operations Anglia

Item
10

Forest Gate Jn
and Harold Wood

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 15m0ch
W2025/11650151

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Harold Wood

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

S&T Work
6m20ch and 9m20ch
W2025/11719825
Survey Work
6m20ch and 15m0ch
W2025/11733563
Station Work
9m65ch and 10m15ch
W2025/11735706
PL Stoneblowing
12m20ch and 13m60ch
W2025/11763364

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L453#
Up Main: L484# to L340#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L451#
Up Electric: L482# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

GENERAL REMARKS
W11763364 PL STONEBLOWER IN USE: OTM913587
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L462 SIGNAL ON THE UP MAIN

MONDAY 12 JANUARY

Ref. No. P2025/4331059 Possession Manager ASPRO Anglia Network Rail

Item
11

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2025/11783286
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 11 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-12

PROTECTION LIMITS
No.18 pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

TUESDAY 13 JANUARY

Ref. No. P2025/4103452 Possession Manager Anglia IMDM Romford

Item
12

Liverpool Street Platforms 1-4
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11583596

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Track Maintenance
0m0ch and 1m60ch
W2025/11371624

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L125
Up Suburban: L124 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 TUE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0255
TUE

TUESDAY 13 JANUARY

Ref. No. P2025/4103510 Possession Manager Anglia IMDM Romford

Item
13

Liverpool Street Platforms 13-17
Possession

0110
TUE

to 0450
TUE

Track Maintenance
0m0ch and 5m40ch
W2025/11371751

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
TUE

to 0450
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0450
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0450
TUE

CRL Westbound
Possession

0110
TUE

to 0450
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11583886
Follow-Up Work
0m0ch and 1m20ch
W2025/11775786
Survey Work
0m0ch and 5m30ch
W2025/11125519
Litter / Graffiti Clearance
3m60ch and 4m15ch
W2025/11735553
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

Liverpool Street Platforms 5-12
Possession

0125
TUE

to 0255
TUE

Liverpool Street
and Stratford

Down and Up Main
Possession

0125
TUE

to 0255
TUE

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0125
TUE

to 0255
TUE

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0125
TUE

to 0255
TUE

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0125
TUE

to 0255
TUE

PROTECTION LIMITS
0110 TO 0450 TUE
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0125 TO 0255 TUE
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L127#
Up Fast: Beyond L126#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN TO
BETHNAL GREEN EAST JN FROM 0040 TO 0125 TUE
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET TO FOREST GATE JN FROM 0110 TO 0125 AND 0255 TO 0450 TUE

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0255
TUE

TUESDAY 13 JANUARY

Ref. No. P2025/4107244 Possession Manager Network Operations Anglia

Item
14

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2025/11371809

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Mobile Maintenance Train
5m70ch and 7m35ch
W2025/11756493

1F_ARL_Derivative WON 42 2025/2026 Page B-9

1F_ARL_Derivative WON 42 - 2025/2026

page 18 of 346



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Survey Work
5m70ch and 7m35ch
W2025/11735115

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

GENERAL REMARKS
W/11756493 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM913114
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L358 SIGNAL ON THE UP
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L352 SIGNAL ON THE UP
ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

TUESDAY 13 JANUARY

Ref. No. P2025/4107532 Possession Manager Network Operations Anglia

Item
15

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m20ch
W2025/11371810

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0500
TUE

Station Work
11m76ch and 13m55ch
W2025/11720071
PL Stoneblowing
12m0ch and 13m20ch
W2025/11699061
Preparatory Work
12m70ch and 13m76ch
W2025/11467280
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

Siding Spur
Line Blockage

0130
TUE

to 0500
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
0130 TUE TO 0500 TUE: 325DE,326AB,6304B
ISOLATION REF...GEI-09

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

GENERAL REMARKS
W/11699061 PL STONEBLOWER IN USE OTM906591
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L413 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT L423 SIGNAL ON THE DOWN ELECTRIC

W/11371810, W/11699061 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE
SOUTHEND LOOP
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 13 JANUARY

Ref. No. P2025/4331081 Possession Manager ASPRO Anglia Network Rail

Item
16

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2025/11783288

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-13

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

WEDNESDAY 14 JANUARY

Ref. No. P2025/4103218 Possession Manager Anglia IMDM Romford

Item
17

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 4m50ch
W2025/11371752

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0220
WED

to 0430
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0220
WED

to 0430
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0220
WED

to 0430
WED

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0220
WED

to 0430
WED

Liverpool Street Platforms 13-17
Possession

0220
WED

to 0430
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0220
WED

to 0430
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0220
WED

to 0430
WED

Pudding Mill Lane CRL Eastbound
Possession

0220
WED

to 0430
WED

CRL Westbound
Possession

0220
WED

to 0430
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11735922
Follow-Up Work
0m0ch and 1m20ch
W2025/11775886
Survey Work
0m0ch and 4m50ch
W2025/11125758
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-10

0220 TO 0430 WED
Down Main: Buffer Stops Platforms 11-12 to L2126B# pts
Up Main: L2124B# pts to Buffer Stops Platforms 11-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2128B# pts
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0220 WED

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-12 AT LIVERPOOL STREET FROM 0220 TO 0430
WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0220 TO 0430
WED

WEDNESDAY 14 JANUARY

Ref. No. P2025/4108715 Possession Manager Network Operations Anglia

Item
18

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2025/11371811

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

OHL Work
4m60ch and 11m28ch
W2025/11652383
Survey Work
4m60ch and 11m75ch
W2025/11735014
Mobile Maintenance Train
5m20ch and 7m30ch
W2025/11756366

ISOLATION OF ELECTRICAL SECTIONS
0035 WED TO 0505 WED: 323,324,367,368,6302B,6303A
ISOLATION REF...GEI-04
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215B# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11756366 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM913115
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L321 SIGNAL ON THE DOWN
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L351 SIGNAL ON THE
DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

WEDNESDAY 14 JANUARY

Ref. No. P2025/4331041 Possession Manager ASPRO Anglia Network Rail

Item
19

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2025/11783141

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-14

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 15 JANUARY

Ref. No. P2025/4103331 Possession Manager Network Operations Anglia

Item
20

Liverpool Street Platforms 13-17
Possession

0005
THU

to 0450
THU

Track Maintenance
0m0ch and 5m40ch
W2025/11371753

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
THU

to 0045
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
THU

to 0450
THU

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
THU

to 0450
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11736037
Follow-Up Work
0m0ch and 1m20ch
W2025/11775800
OHL Work
0m0ch and 3m5ch
W2025/11652210
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

Pudding Mill Lane CRL Eastbound
Possession

0045
THU

to 0450
THU

CRL Westbound
Possession

0045
THU

to 0450
THU

Liverpool Street Platforms 5-12
Possession

0150
THU

to 0430
THU

Liverpool Street
and Stratford

Down and Up Main
Possession

0150
THU

to 0430
THU

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0150
THU

to 0430
THU

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0150
THU

to 0430
THU

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0150
THU

to 0430
THU

Liverpool Street Platforms 1-4
Possession

0150
THU

to 0430
THU

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0150
THU

to 0430
THU

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0150
THU

to 0405
THU

Down and Up Fast
BLOCKED To A/C Electric
Trains

0150
THU

to 0405
THU

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0150
THU

to 0405
THU

Survey Work
0m0ch and 5m30ch
W2025/11125809

ISOLATION OF ELECTRICAL SECTIONS
0150 THU TO 0405 THU: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-05
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

PROTECTION LIMITS
0005 TO 0045 THU
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0150 TO 0430 THU
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0150 TO 0430 THU
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 THU
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0150 AND 0430 TO 0450 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0150 TO 0430
THU WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0150 TO 0430
THU WITH PANTOGRAPHS LOWERED

THURSDAY 15 JANUARY

Ref. No. P2025/4109111 Possession Manager Network Operations Anglia

Item
21

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0040
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2025/11371812

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
THU

to 0425
THU

Survey Work
5m70ch and 8m10ch
W2025/11735201
Mobile Maintenance Train
6m15ch and 8m10ch
W2025/11756368
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 21 CONTINUED

Ilford Depot Inlet/Outlet Road
Line Blockage

0040
THU

to 0425
THU

Goods Line
Line Blockage

0040
THU

to 0425
THU

Carriage Shed Line
Line Blockage

0040
THU

to 0425
THU

No.1 and No.2 Roads
Line Blockage

0040
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L2167# pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot Inlet/Outlet:
Goods Line: L378 to Buffer Stops
Carriage Shed Line: L380 to Buffer Stops
No.2 Line: L382 to L2186A pts
No.1 Line: L384 to Fixed Diamond Crossing on Approach L2187 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0040 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

GENERAL REMARKS
W/11756368 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM913116
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L374 SIGNAL ON THE UP
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L374 SIGNAL ON THE UP
ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 15 JANUARY

Ref. No. P2025/4331093 Possession Manager ASPRO Anglia Network Rail

Item
22

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2025/11783199

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-15

PROTECTION LIMITS
No.18 Pts to Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 22 CONTINUED

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 15 JANUARY

Ref. No. P2025/4108833 Repeated item, please see details under route EA1011

Item
40

FRIDAY 16 JANUARY

Ref. No. P2025/4103620 Possession Manager Anglia IMDM Romford

Item
23

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 4m50ch
W2025/11371754

Liverpool Street
and Stratford

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0030
FRI

to 0500
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0030
FRI

to 0500
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0105
FRI

to 0430
FRI

Pudding Mill Lane CRL Eastbound
Possession

0105
FRI

to 0430
FRI

CRL Westbound
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11735956
Follow-Up Work
0m0ch and 1m20ch
W2025/11775889
Survey Work
0m0ch and 4m50ch
W2025/11125812
Mobile Maintenance Train
1m0ch and 2m65ch
W2025/11756369
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 23 CONTINUED

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L2098A# pts
Up Suburban: L110# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND FOREST GATE JN FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 FRI AND 0315 TO 0500 FRI

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI

GENERAL REMARKS
W/11756369 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM913117
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L225 SIGNAL ON THE DOWN
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L229 SIGNAL ON THE
DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

FRIDAY 16 JANUARY

Ref. No. P2025/4108152 Possession Manager Network Operations Anglia

Item
24

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2025/11371814

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Survey Work
4m60ch and 11m75ch
W2025/11735213
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 24 CONTINUED

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

FRIDAY 16 JANUARY

Ref. No. P2025/4331064 Possession Manager ASPRO Anglia Network Rail

Item
25

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2025/11783200

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-16

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 10 JANUARY

Ref. No. P2025/4107201 Repeated item, please see details under route EA1010

Item 4

SATURDAY 10 to MONDAY 12 JANUARY

Ref. No. P2025/4071052 Possession Manager Network Operations Anglia

Item
27

Shenfield C/End
and Marks Tey L/End

Down and Up Main
Possession

0200
SAT

to 0050
SUN

C2 Rerail - Both Rails
21m45ch and 26m30ch
W2025/11239051

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0200
SAT

to 0400
MON

Chelmsford
and Chelmsford
C/End

Down Passenger Loop
Possession

0200
SAT

to 0400
MON

Witham
and Witham C/End

Down Passenger Loop/Platform
4
Possession

0200
SAT

to 0400
MON

S&C Unit Renewal (Maintenance
Only)
22m20ch and 24m70ch
W2025/11690764
Structures Examination
23m40ch and 25m0ch
W2025/11249884
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 27 CONTINUED

Witham C/End
and Witham

Up Passenger Loop/Platform 1
Possession

0200
SAT

to 0400
MON

Beaulieu North
Junction
and Beaulieu South
Junction

Beaulieu Park Station Loop
Possession

0200
SAT

to 0400
MON

Witham Jn
and Braintree

Up & Down Braintree
Possession

0200
SAT

to 0400
MON

Chelmsford Post Office Yard
Sidings Possession

0200
SAT

to 0400
MON

Goods Yard/Incline
Sidings Possession

0200
SAT

to 0400
MON

Shenfield L/End
and Marks Tey L/End

Down and Up Main
Possession

0050
SUN

to 0115
MON

Shenfield Jn
and Mountnessing Jn

Down and Up Southend
Possession

0050
SUN

to 0400
MON

Shenfield Jn
and Shenfield L/End
Jn

Platform 1/Up Passenger Loop
Possession

0050
SUN

to 0400
MON

Shenfield L/End
and Colchester L/End

Down and Up Main
Possession

0115
MON

to 0400
MON

Marks Tey C/End
and Marks Tey Jn

Up Passenger Loop
Possession

0115
MON

to 0400
MON

Colchester L/End Up Passenger Loop
Possession

0115
MON

to 0400
MON

Marks Tey Jn
and Sudbury

Down & Up Sudbury
Possession

0115
MON

to 0400
MON

Rail Changing
28m20ch and 30m47ch
W2025/11579555
OHL Work
28m20ch and 30m47ch
W2025/11652030
Patrolling
29m35ch and 30m47ch
W2025/11693066
Other E&P Work
30m55ch and 36m10ch
W2025/11721018
Patrolling
30m52ch and 33m40ch
W2025/11370696
Station Work
31m0ch and 37m0ch
W2025/11754027
Station Work
31m0ch and 37m0ch
W2025/11753695
Other E&P Work
33m0ch and 37m0ch
W2025/11608393
Other E&P Work
33m0ch and 37m0ch
W2025/11616461
Station Work
35m0ch and 39m15ch
W2025/11618835
Unload Ballast
17m71ch and 24m15ch
W2025/11397754
Track Maintenance
35m0ch and 39m15ch
W2025/11693103
Patrolling
38m25ch and 39m15ch
W2025/11693204
S&T Maintenance
40m0ch and 42m60ch
W2025/11398085
Track Maintenance
39m20ch and 49m60ch
W2025/11390632
Patrolling
39m20ch and 44m70ch
W2025/11370785
S&T Points
44m44ch and 46m60ch
W2025/11398086
S&T Points
46m52ch and 46m60ch
W2025/11398084
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 27 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0200 SAT TO 0400 MON: 333,334,335,336,363,364
ISOLATION REF...MAX2A/GEI, SEE IPF FOR DETAILS

0200 SAT TO 0400 MON: 337,338,379
ISOLATION REF...T14/GEI-03

PROTECTION LIMITS
0200 SAT TO 0050 SUN
Down Main/Down Passenger Loop (Ingatestone)/Down Passenger Loop (Chelmsford)/Down Passenger Loop
(Witham)/Platform 4 (Witham): L509# to L803#
Up Main/Up Passenger Loop (Witham)/Platform 1 (Witham)/Beaulieu Park Station Loop: L856# to L538#
Up & Down Braintree: To Buffer Stops Braintree

0050 SUN TO 0115 MON
Down Main/Down Passenger Loop (Ingatestone)/Down Passenger Loop (Chelmsford)/Down Passenger Loop
(Witham)/Platform 4 (Witham): L2255A # pts to L803#
Up Main/Up Passenger Loop (Witham)/Platform 1 (Witham)/Beaulieu Park Station Loop: L856# to L2248A# pts
Up & Down Braintree: To Buffer Stops Braintree
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): L556# to L510#

0115 TO 0400 MON
Down Main/Down Passenger Loop (Ingatestone)/Down Passenger Loop (Chelmsford)/Down Passenger Loop
(Witham)/Platform 1 (Witham): L2255A# pts to CO1011#
Up Main/Up Passenger Loop (Marks Tey)/Up Passenger Loop (Witham)/Platform 1 (Witham)/Beaulieu Park Station
Loop: CO1022# to L2248A# pts
Up Passenger Loop (Colchester): Beyond CO1020#
Up & Down Braintree: To Buffer Stops Braintree
Down & Up Sudbury: To Buffer Stops Sudbury
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): L556# to L510#

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN MARKS TEY AND BILLERICAY AND BETWEEN
WITHAM AND BRAINTREE

ON SUN ACCESS AVAILABLE TO/FROM PLATFORMS 4-6 ONLY AT SHENFIELD
ON SUN GA SOUTHEND LINE SERVICES TO USE THE SOUTHEND LOOP
GA SERVICES TO USE SHENFIELD PLATFORMS 4 AND 5
ELIZABETH LINE SERVICES TO USE SHENFIELD PLATFORM 6

GA TO START/TERMINATE FROM PLATFORM 2 MARKS TEY

GA TO STABLE TRAINS AS REQUIRED IN THE UP PASSENGER LOOP AT COLCHESTER

NO ISOLATION OF COLCHESTER CS PERMITTED

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BURY ST EDMUNDS / ELY /
PETERBOROUGH / LEICESTER AND NUNEATON

GE CYCLIC TYPE A

CD Track: Ingatestone Loop S&C
GE CYCLIC TYPE 15

GENERAL REMARKS
W/11239051 ENGINEERING TRAIN IN USE PT869668 6T62
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 27 CONTINUED

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6T62 AT L685 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN 6T62 AT L685 SIGNAL ON THE DOWN MAIN

W/11690764 CHURCH LANE BARRIERS TO BE MANNED AS REQUIRED (ROMFORD TO SUPPLY STAFF)

W/11249884 CHURCH LANE BARRIERS TO BE MANNED AS REQUIRED (XEIAD TO SUPPLY STAFF)

W/11390632 CHITTS HILL BARRIERS TO BE MANNED AS REQUIRED (COLCHESTER TO SUPPLY STAFF)
MARKERBOARD MILEAGES
2000 SUN-0115 MON
39M20CH-42M60CH LTN1
0115 MON-0400 MON
39M20CH-42M60CH LTN1
46M52CH-46M60CH SUD

W/11397754 BALLAST TRAIN IN USE PT869390 6Y94
POSSESSION TO BE GIVEN UP AROUND BALLAST TRAIN 6Y94 AT L765 ON THE DOWN PASSENGER
LOOP/PLATFORM 4
WHITE NOTLEY/CRESSING BARRIERS TO BE MANNED AS REQUIRED (COLCHESTER TO SUPPLY STAFF)

W/11608393 SIGNALS TO BE BLACKED OUT: L751 L753 L796 L794 L786RR L792 L753R L747 L786R L790 L741
L753RR L788BR L786 L788 L739

W/11616461 SIGNALS TO BE BLACKED OUT: L751 L753 L796 L794 L786RR L792 L753R L747 L786R L790 L741
L753RR L788BR L786 L788 L739

W/11618835 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 17M71CHTO 24M15CH ON THE BRA

SUNDAY 11 JANUARY

Ref. No. P2025/4319645 Possession Manager Anglia IMDM Romford

Item
28

Seven Kings
and Chadwell Heath

Down and Up Main
Possession

0120
SUN

to 0420
SUN

Mobile Maintenance Train
8m45ch and 10m0ch
W2025/11756363

PROTECTION LIMITS
Down Main: L359 to L395
Up Main: L424 to L390

GENERAL REMARKS
W/11756363 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM913113
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L416 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L416 SIGNAL ON THE UP
MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

SUNDAY 11 JANUARY

Ref. No. P2025/4311381 Possession Manager Elizabeth Line Projects

Item
29

Harold Wood Down and Up Electric
Line Blockage +Detonators

0130
SUN

to 0545
SUN

Station Work
14m65ch and 15m15ch
W2025/11735604

PROTECTION LIMITS
Down Electric: L445 to L451
Up Electric: L482 to L474

MONDAY 12 JANUARY

Ref. No. P2025/4280941 Repeated item, please see details under route EA1010

Item
10

TUESDAY 13 JANUARY

Ref. No. P2025/4107532 Repeated item, please see details under route EA1010

Item
15

WEDNESDAY 14 JANUARY

Ref. No. P2025/4108715 Repeated item, please see details under route EA1010

Item
18

WEDNESDAY 14 JANUARY

Ref. No. P2025/4108512 Possession Manager Network Operations Anglia

Item
38

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m17ch and 20m20ch
W2025/11371815

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0040
WED

to 0505
WED

Station Work
12m17ch and 14m18ch
W2025/11720117
PL Stoneblowing
14m70ch and 17m0ch
W2025/11699067

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0505 WED: 327,328,6303B
ISOLATION REF...GEI-10
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 38 CONTINUED

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11699067 PL STONEBLOWER IN USE OTM906593
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L492 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT L480 SIGNAL ON THE UP MAIN

INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 3M 00CH ON THE ROU

W/11371815 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 3M 00CH ON THE ROU

THURSDAY 15 JANUARY

Ref. No. P2025/4108833 Possession Manager Network Operations Anglia

Item
40

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m25ch
W2025/11371813

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Gidea Park
C/End Jn

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

Station Work
11m76ch and 13m55ch
W2025/11720118
Preparatory Work
12m70ch and 13m76ch
W2025/11467215

ISOLATION OF ELECTRICAL SECTIONS
0130 THU TO 0500 THU: 325DE,326AB
ISOLATION REF...GEI-11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 40 CONTINUED

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L441#
Up Electric: L474# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 15 JANUARY

Ref. No. P2025/4108920 Possession Manager Network Operations Anglia

Item
41

Harold Wood
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Track Maintenance
14m65ch and 20m20ch
W2025/11371817

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

PL Stoneblowing
15m10ch and 16m40ch
W2025/11699022
Survey Work
15m10ch and 20m20ch
W2025/11733833

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L441# to L491#
Up Electric: L2250B# pts to L474#

0115 TO 0500 THU
Down Electric/Southend Loop: L441# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 41 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11699022 PL STONEBLOWER IN USE: OTM906599
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L451 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT L459 SIGNAL ON THE DOWN ELECTRIC
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND LOOP

W/11371817 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND
LOOP

FRIDAY 16 JANUARY

Ref. No. P2025/4108152 Repeated item, please see details under route EA1010

Item
24

FRIDAY 16 JANUARY

Ref. No. P2025/4108063 Possession Manager Network Operations Anglia

Item
44

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2025/11371818

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0120
FRI

to 0505
FRI

OHL Work
12m15ch and 20m0ch
W2025/11652392
PL Stoneblowing
16m0ch and 17m40ch
W2025/11699146
Station Work
18m2ch and 19m64ch
W2025/11724359

ISOLATION OF ELECTRICAL SECTIONS
0120 FRI TO 0505 FRI: 327,328,331,332,6303B
ISOLATION REF...GEI-06

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 44 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11699146 PL STONEBLOWER IN USE OTM906605
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L457 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT L469 SIGNAL ON THE DOWN MAIN
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 3M 00CH ON THE ROU

W/11371818, W/11652392 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 30CH ON THE
ROU

EA1040 ROMFORD TO UPMINSTER

WEDNESDAY 14 JANUARY

Ref. No. P2025/4108512 Repeated item, please see details under route EA1011

Item
38

FRIDAY 16 JANUARY

Ref. No. P2025/4108063 Repeated item, please see details under route EA1011

Item
44

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 11 JANUARY

Ref. No. P2025/4155909 Repeated item, please see details under route EA1320

Item
207

FRIDAY 16 JANUARY

Ref. No. P2025/4298653 Possession Manager Anglia IMDM Tottenham Hale

Item
61

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Patrolling
0m0ch and 0m18ch
W2025/11698071
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST - Continued

ITEM 61 CONTINUED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Loop
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

PROTECTION LIMITS
Up Channelsea Curve: Fixed Diamond Crossing Beyond L2147 pts NL1294
Carpenters Road Curve/Up Channelsea Loop: L2140 pts to NL1292

GENERAL REMARKS
W/11698071 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 1M12CH TO 0M78CH ON THE CNS

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

SATURDAY 10 JANUARY

Ref. No. P2025/4100366 Repeated item, please see details under route EA1010

Item 1

SATURDAY 10 JANUARY

Ref. No. P2025/4072258 Possession Manager Anglia IMDM Tottenham Hale

Item
99

Bethnal Green East
Jn
and Hackney Downs

Down and Up Fast
Line Blockage +Detonators

0830
SAT

to 1030
SAT

Patrolling
1m40ch and 2m67ch
W2025/11143453

PROTECTION LIMITS
Down Fast: L2091 pts to L147
Up Fast: L142 to L102

TRAFFIC REMARKS
SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN BETHNAL GREEN WEST JN AND
HACKNEY DOWNS NORTH JN

Maintenance: Patrolling

SATURDAY 10 JANUARY

Ref. No. P2025/4310884 Possession Manager Railscape Limited

Item
100

Reading Lane Jn
and Rectory Road

Down Suburban/Down
Southbury
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Litter / Graffiti Clearance
2m63ch and 3m13ch
W2025/11735552

Up Southbury/Up Suburban
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

London Fields
and Clapton

Down Fast/Down Cambridge
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1200 CLAPTON JN TO CHINGFORD - Continued

ITEM 166 CONTINUED

PROTECTION LIMITS
Down Chingford/Platforms 1-2 (Chingford): L1431 to Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: Buffer Stops Platform 3 Chingford to L1440

GENERAL REMARKS
CHINGFORD SIDINGS POSSESSION FOR TRACK WORKER SAFETY PATROLLING (TRAINS CAN BE STABLED
IN THE SIDINGS AS REQUIRED)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN

SATURDAY 10 JANUARY

Ref. No. P2025/4247338 Repeated item, please see details under route EA1160

Item
101

SUNDAY 11 JANUARY

Ref. No. P2025/4192061 Repeated item, please see details under route EA1010

Item 6

SUNDAY 11 JANUARY

Ref. No. P2025/4247564 Repeated item, please see details under route EA1160

Item
105

MONDAY 12 JANUARY

Ref. No. P2025/4247597 Repeated item, please see details under route EA1160

Item
108

TUESDAY 13 JANUARY

Ref. No. P2025/4175281 Possession Manager Anglia IMDM Tottenham Hale

Item
174

Stratford Central Jn
East
and Temple Mills
West Jn

Down Temple Mills
Possession

0045
TUE

to 0425
TUE

Track Maintenance
4m8ch and 5m25ch
W2025/11703635

Temple Mills West Jn
and Stratford

Up Temple Mills
Possession

0045
TUE

to 0425
TUE

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0045
TUE

to 0425
TUE

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0045
TUE

to 0425
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

ITEM 174 CONTINUED

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0045
TUE

to 0425
TUE

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Possession

0045
TUE

to 0425
TUE

Ruckholt Rd Jn Reception Line
Possession

0045
TUE

to 0425
TUE

PROTECTION LIMITS
Down Temple Mills: L2148A# pts to S713#
Up Temple Mills: S712# to L276#
Down Lea Curve/Down High Meads Loop: Beyond NL626# pts
Up High Meads Loop/Up Lea Curve: Approach NL1290#
Down High Meads Curve: Beyond Fixed Diamond Crossing Beyond NL641# pts
Up High Meads Curve: Approach NL1420#
Temple Mills Loop: Beyond S829B# pts
Reception Line: Beyond S708#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TOTTENHAM HALE (REVERSE) AND TEMPLE MILLS WEST JN
FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE

WA CYCLIC TYPE K

TUESDAY 13 JANUARY

Ref. No. P2025/4247571 Repeated item, please see details under route EA1160

Item
112

WEDNESDAY 14 JANUARY

Ref. No. P2025/4175318 Possession Manager Anglia IMDM Tottenham Hale

Item
175

Stratford Central Jn
East
and Temple Mills
West Jn

Down Temple Mills
Possession

0045
WED

to 0425
WED

Track Maintenance
4m8ch and 5m25ch
W2025/11703649

Temple Mills West Jn
and Stratford

Up Temple Mills
Possession

0045
WED

to 0425
WED

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0045
WED

to 0425
WED

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0045
WED

to 0425
WED

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0045
WED

to 0425
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

ITEM 175 CONTINUED

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Possession

0045
WED

to 0425
WED

Ruckholt Rd Jn Reception Line
Possession

0045
WED

to 0425
WED

PROTECTION LIMITS
Down Temple Mills: L2148A# pts to S713#
Up Temple Mills: S712# to L276#
Down Lea Curve/Down High Meads Loop: Beyond NL626# pts
Up High Meads Loop/Up Lea Curve: Approach NL1290#
Down High Meads Curve: Beyond Fixed Diamond Crossing Beyond NL641# pts
Up High Meads Curve: Approach NL1420#
Temple Mills Loop: Beyond S829B pts
Reception Line: Beyond S708#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TOTTENHAM HALE (REVERSE) AND TEMPLE MILLS WEST JN
FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE

WA CYCLIC TYPE K

WEDNESDAY 14 JANUARY

Ref. No. P2025/4155937 Repeated item, please see details under route EA1160

Item
115

THURSDAY 15 JANUARY

Ref. No. P2025/4129192 Possession Manager Anglia IMDM Tottenham Hale

Item
176

Stratford Central Jn
East
and Temple Mills
West Jn

Down Temple Mills
Possession

0045
THU

to 0425
THU

Track Maintenance
4m8ch and 5m25ch
W2025/11703627

Temple Mills West Jn
and Stratford

Up Temple Mills
Possession

0045
THU

to 0425
THU

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0045
THU

to 0425
THU

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0045
THU

to 0425
THU

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0045
THU

to 0425
THU

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Possession

0045
THU

to 0425
THU

S&T Maintenance
0m60ch and 0m50ch
W2025/11222382
URFDO Inspections
4m8ch and 5m25ch
W2025/11529705
P & D Maintenance
4m8ch and 5m25ch
W2025/11697634
S&T Maintenance
4m44ch and 5m67ch
W2025/11246774
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

ITEM 176 CONTINUED

Ruckholt Rd Jn Reception Line
Possession

0045
THU

to 0425
THU

PROTECTION LIMITS
Down Temple Mills: L2148A# pts to S713#
Up Temple Mills: S712# to L276#
Down Lea Curve/Down High Meads Loop: Beyond NL626# pts
Up High Meads Loop/Up Lea Curve: Approach NL1290#
Down High Meads Curve: Beyond Fixed Diamond Crossing Beyond NL641# pts
Up High Meads Curve: Approach NL1420#
Temple Mills Loop: Beyond S829B# pts
Reception Line: Beyond S708#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TOTTENHAM HALE (REVERSE) AND TEMPLE MILLS WEST JN
FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE

WA CYCLIC TYPE K

GENERAL REMARKS
W/11222382 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 15CH TO 0M 10CH ON THE CHM

THURSDAY 15 JANUARY

Ref. No. P2025/4155920 Repeated item, please see details under route EA1160

Item
118

FRIDAY 16 JANUARY

Ref. No. P2025/4129201 Possession Manager Anglia IMDM Tottenham Hale

Item
177

Stratford Central Jn
East
and Temple Mills
West Jn

Down Temple Mills
Possession

0045
FRI

to 0450
FRI

Track Maintenance
4m8ch and 5m25ch
W2025/11703378

Temple Mills West Jn
and Stratford

Up Temple Mills
Possession

0045
FRI

to 0450
FRI

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0045
FRI

to 0450
FRI

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0045
FRI

to 0450
FRI

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0045
FRI

to 0450
FRI

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Possession

0045
FRI

to 0450
FRI

S&T Maintenance
0m60ch and 0m50ch
W2025/11222385
P & D Maintenance
4m8ch and 5m25ch
W2025/11697593
URFDO Inspections
4m8ch and 5m25ch
W2025/11529706
S&T Maintenance
4m44ch and 5m67ch
W2025/11246775
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN - Continued

FRIDAY 16 JANUARY

Ref. No. P2025/4155921 Repeated item, please see details under route EA1160

Item
125

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

MONDAY 12 JANUARY

Ref. No. P2025/4279079 Repeated item, please see details under route EA1370

Item
233

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 10 to SUNDAY 11 JANUARY

Ref. No. P2025/4149043 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
178

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2230
SAT

to 0040
SUN

Remove Rail Defects
3m0ch and 9m40ch
W2025/11642564

Kilburn High Road Up & Dn Goods Loop
Possession

2230
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2230
SAT

to 1200
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2230
SAT

to 1200
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2230
SAT

to 1200
SUN

Harlesden Jn
and Willesden
Carriage Shed North
S.B.

Down Carriage Line
Possession

2230
SAT

to 1200
SUN

Harlesden Jn
and Willesden Carr
Shed South

Up Carriage Line
Possession

2230
SAT

to 1200
SUN

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

2230
SAT

to 1200
SUN

Railnet Junction
and Wembley Yard
South Jn

Up & Down High Level Goods
Possession

2230
SAT

to 1200
SUN

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

2230
SAT

to 1200
SUN

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

2230
SAT

to 1200
SUN

S&C Partial Renewal
3m0ch and 4m20ch
W2025/11642563
D&P Maintenance
3m0ch and 5m51ch
W2025/11712688
OHL Work
3m0ch and 7m15ch
W2025/11348189
S&T Maintenance
3m0ch and 8m0ch
W2025/11642567
Survey Work
3m0ch and 9m24ch
W2025/11642568
URFDO Inspections
3m0ch and 9m24ch
W2025/11642569
OHL Inspection
3m0ch and 9m24ch
W2025/11642571
Preparatory Work
4m4ch and 5m45ch
W2025/11323386
Remove Rail Defects
5m40ch and 9m24ch
W2025/11642640
Hand Rail Grinding
5m60ch and 6m29ch
W2025/11720035
Structures Work
5m65ch and 6m20ch
W2025/11714109
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2230
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2230
SAT

to 1200
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Sudbury Junction
and Wembley Central

Down and Up/Up & Down
Willesden Relief
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

In Connection With Engineering Work
6m25ch and 9m40ch
W2025/11712085
Patrolling
6m60ch and 7m61ch
W2025/11642565
S&T Maintenance
8m0ch and 9m24ch
W2025/11642641

ISOLATION OF ELECTRICAL SECTIONS
2230 SAT TO 1200 SUN
AE 3 A
AE 4 H
AH 3 & 4
AH 5 K1, M, N, P, Q, R1, V1, T1, X
AH 6 C1, D, E, L
AH 11 N2
AH 12

0040 SUN TO 0645 SUN
AH 1, 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

PROTECTION LIMITS
2230 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow: Beyond WM321 to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM318
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck

2230 SAT TO 1200 SUN
Down Carriage Line, Down High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal Platforms 1
to 7, Down City: Beyond WM675# to Approach CN15#, Bufferstops Royal Mail Terminal Platforms 1 to 7
Brent Reception & Departure No. 1 & 2, Up & Down Goods No. 1 & 2, Railnet Reversible, Up Carriage Line, Up &
Down High Level Goods, Up High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal Platforms
1 to 7, Up City: Beyond WM2503B pts#, CS27A pts#, WM2491B pts#, Bufferstops Royal Mail Terminal Platforms 1 to
7 to Approach WM672#

0040 SUN TO 0645 SUN
Down Fast: Beyond WM117 to Approach WM141#
Up Fast: Beyond WM138# to Approach WM114
Down Slow, Wembley Yard North Departure Line: Beyond WM321, WY411A pts# to Approach WM345#
Up Slow, Kilburn Up & Down Goods Loop, Wembley Yard North Arrival Line, Wembley Central Shunt Neck: Beyond
WM342#, Bufferstops Wembley Central Shunt Neck to Approach WM318, CN5B pts#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck
Down Willesden Relief / Up & Down Willesden Relief: Beyond WM827# to Sand-drag
Up & Down Willesden Relief / Up Willesden Relief: Sand-drag to Approach WM830#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

TRAFFIC REMARKS
2230 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES.
ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES.
NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
STABLED AC TRACTION AT RAILNET PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS SIDINGS B & C.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

2230 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT NO.3 HAND POINTS DUE TO STABLE & ARRIVAL/DEPARTURE
SIDINGS POSSESSION ACTING AS PROTECTION. NO3 HAND POINTS ARE ONLY PUBLISHED TO SHOW
POSSESSION LIMITS. STABLE & ARRIVAL SIDINGS TAKEN UNDER P2025/4313285. PROTECTION WILL STILL
BE PLACED AT NO2 HAND POINTS.

SATURDAY 10 to MONDAY 12 JANUARY

Ref. No. P2025/4071047 Possession Manager Network Operations Anglia

Item
179

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0200
SAT

to 1850
SAT

Unload CWR
3m36ch and 5m15ch
W2025/11132081

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SAT

to 0315
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0200
SAT

to 0315
MON

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0200
SAT

to 0315
MON

Kensal Green
and Willesden Jn Low
Level

Down and Up DC Electric
Line Blockage (Between Trains)

0200
SAT

to 0800
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

0200
SAT

to 0315
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0200
SAT

to 0315
MON

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0200
SAT

to 0315
MON

Gospel Oak Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

1850
SAT

to 0950
SUN

Gunnersbury Jn
and Gospel Oak Jn

Up Richmond/Up/Up North
London
Possession

1850
SAT

to 0950
SUN

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Possession

1850
SAT

to 0950
SUN

Acton Canal Wharf Jn
and Willesden West
London Jn

Down and Up South West
Possession

1850
SAT

to 0950
SUN

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1850
SAT

to 0950
SUN

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

1850
SAT

to 0950
SUN

Acton East
and Acton West

Reception 1, 2 & 3
Sidings Possession

1850
SAT

to 0950
SUN

Follow Up Tamping
4m41ch and 0m25ch
W2025/11239135
Major Projects
0m20ch and 1m44ch
W2025/11356761
Other E&P Work
1m70ch and 2m10ch
W2025/11788039
Preparatory Work
3m36ch and 5m10ch
W2025/11404905
Survey Work
4m59ch and 5m25ch
W2025/11680087
Survey Work
4m59ch and 5m25ch
W2025/11679897
S&C Unit Renewal (Maintenance
Only)
5m20ch and 2m70ch
W2025/11350868
Patrolling
1m25ch and 2m55ch
W2025/11143690
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 179 CONTINUED

Acton Yard
Sidings Possession

1850
SAT

to 0950
SUN

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0950
SUN

to 0315
MON

Kensal Green
and Willesden Jn Low
Level

Down and Up DC Electric
Line Blockage (Between Trains)

2000
SUN

to 0050
MON

ISOLATION OF ELECTRICAL SECTIONS
0200 SAT TO 0315 MON: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb
ISOLATION REF...T-14/TN01

0200 SAT TO 0315 MON: 909F,910F
ISOLATION REF...T-14/TN02

1850 SAT TO 0950 SUN: 950,951
ISOLATION REF...T-14/TN03
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 179 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GOSPEL OAK AND RICHMOND
NO ACCESS TO/FROM KENSAL GREEN REVERSING SIDING

ARL TO SHUNT FROM DOWN NORTH LONDON LINE TO UP NORTH LONDON LINE (BEHIND NL1000) AT
GOSPEL OAK JN
MAXIMUM 2 PASSENGER TRAINS PER HOUR (AC-1F, AC-2A TO BE LIVE) WITH ECS MOVES TO/FROM THE
T&H LINES PERMITTED TO RUN AS REQUIRED IN BETWEEN (0200 SAT TO 0055 SUN AND 0810 SUN TO 0315
MON)

POSSESSION LIMIT BOARD REQUIRED AT LIMITING POINT; PLB PLACED AT OVERBRIDGE 3B (FOOTPATH
BETWEEN SAVERNAKE RD & HAMPSTEAD HEATH) ON THE DN NORTH LONDON, IN ACCORDANCE WITH
RULE BOOK MODULE AC SECTION 11

DUTY MOM WILL PLACE AND REMOVE THE ISOLATION PROTECTION LIMITING POINT BEFORE OR AFTER
ANY PUBLISHED POSSESSION CHANGES AT GOSPEL OAK USING LINE BLOCK LIMITS ? DOWN NORTH
LONDON NL1015 TO NL1017, UP NORTH LONDON NL1010 TO NL206A PTS

ARL TO STABLE IN PLATFORMS 1 & 2 AT STRATFORD

THAMESIDE FREIGHT SERVICES TO/FROM EAST COAST/WEST COAST TO RUN VIA FOREST GATE JN AND
STRATFORD AND VIA CANONBURY, PRIMROSE HILL AND CAMDEN JN, OUTSIDE OF THE T&H DIAMOND
BLOCK TIMES

THAMESIDE FREIGHT SERVICES TO/FROM MML TO RUN VIA TAH LINES, OUTSIDE OF THE T&H DIAMOND
BLOCK TIMES

CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE
ARL ECS TO RUN VIA PRIMROSE HILL SAT AND SUN.

NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING OR WILLESDEN HL TURNBACK SIDING

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

1Y83 TO BE DIVERTED VIA TWICKENHAM AS REQUIRED

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / MIDLAND

CD Track: Kensal Green Jn S&C Follow Up
CD Track: Brondesbury Park Up Re-Rail Rail Drop
CD W&W: Poplar Electrification Scheme

GENERAL REMARKS
NOTE: SRSA ISOLATION STAFF TO SIGN INTO BOTH WORKSITES A (W/11132081) & B (W/11239135) TO
APPLY EARTHS AS AGREED

W/11132081 ENGINEERING TRAIN IN USE PT838719 6Y90
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6Y90 AT NL1034 SIGNAL ON THE UP NORTH
LONDON
NO OTHER TRAIN/OTM/OTP PERMITED IN WORKSITE

W/11239135 TAMPERS IN USE OTM869778/OTM869779/OTM869780/OTM869781
POSSESSION TO BE TAKEN AROUND OTM869778 AT NL1043 SIGNAL ON THE DOWN NORTH LONDON
POSSESSION TO BE TAKEN AROUND OTM869780 AT NL1040 SIGNAL ON THE UP NORTH LONDON
MARKERBOARD MILEAGES
0200 SAT-1000 SAT

1F_ARL_Derivative WON 42 2025/2026 Page B-60

1F_ARL_Derivative WON 42 - 2025/2026

page 69 of 346



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 179 CONTINUED

5M20CH BOK4-1M44CH BOK5
0M43CH-0M38CH WMB
1000 SAT-1850 SAT
4M41CH BOK2-1M44CH BOK5
5M10CH-5M25CH KGW
0M00CH-0M21CH KGC
0M43CH-0M38CH WMB
1850 SAT-0950 SUN
4M41CH BOK2-2M70CH SAR1
5M10CH-5M25CH KGW
0M00CH-0M21CH KGC
0M43CH-0M38CH WMB
0950 SUN-0315 MON
4M41CH BOK2-0M36CH DN BOK4
4M41CH BOK2-0M29CH UP BOK4
5M10CH-5M25CH KGW
0M00CH-0M21CH KGC
0M43CH-0M38CH WMB

W/11356761 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M71CH TO 0M48CH ON THE UP AWL AND
4M55CH TO 0M48CH ON THE DOWN AWL

SUNDAY 11 JANUARY

Ref. No. P2025/4071053 Repeated item, please see details under route EA1320

Item
206

MONDAY 12 JANUARY

Ref. No. P2025/4149064 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
180

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11313313

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m58ch
W2025/11702250
D&P Maintenance
5m44ch and 6m8ch
W2025/11728109
S&T Maintenance
7m0ch and 17m58ch
W2025/11313788

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 180 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-42-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 12 JANUARY

Ref. No. P2025/4154070 Possession Manager Western East IMDM

Item
181

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11234259

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 12 JANUARY

Ref. No. P2025/4156174 Possession Manager Anglia IMDM Tottenham Hale

Item
182

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/11143697
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 182 CONTINUED

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 12 JANUARY

Ref. No. P2025/4156175 Possession Manager Anglia IMDM Tottenham Hale

Item
183

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/11143698

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 13 JANUARY

Ref. No. P2025/4110861 Possession Manager Anglia IMDM Tottenham Hale

Item
184

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
TUE

to 0530
TUE

Track Maintenance
0m10ch and 0m47ch
W2025/11332115

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
TUE

to 0530
TUE

Gospel Oak Platform 3
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
TUE

to 0530
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn Reversing Sidings
Sidings Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
TUE

to 0530
TUE

P & D Maintenance
0m10ch and 0m47ch
W2025/11697245
Off Track Work
0m10ch and 0m47ch
W2025/11723536
URFDO Inspections
0m10ch and 0m47ch
W2025/11529788
Litter / Graffiti Clearance
0m25ch and 0m45ch
W2025/11734100
OHL Work
0m30ch and 4m45ch
W2025/11690853
Litter / Graffiti Clearance
1m0ch and 1m20ch
W2025/11733761
Patrolling
1m7ch and 1m24ch
W2025/11323154
S&T Maintenance
1m10ch and 1m25ch
W2025/11391896
Station Work
1m40ch and 1m70ch
W2025/11733957
Litter / Graffiti Clearance
2m30ch and 2m60ch
W2025/11733941
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

OTM Ballast Regulator
2m36ch and 4m5ch
W2025/11356338
OHL Work
3m20ch and 0m47ch
W2025/11696901
Litter / Graffiti Clearance
4m30ch and 4m55ch
W2025/11733827
S&T Maintenance
4m64ch and 0m4ch
W2025/11332215
Litter / Graffiti Clearance
5m30ch and 5m45ch
W2025/11733863

ISOLATION OF ELECTRICAL SECTIONS
0040 TUE TO 0530 TUE: AC-1,AC-2,AS-2Be
ISOLATION REF...TN20

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11356338 OTM BALLAST REGULATOR IN USE OTM865694
POSSESSION TO BE TAKEN AROUND OTM BALLAST REGULATOR AT NL1016 SIGNAL ON THE UP NORTH
LONDON

W/11391896 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M2 4CH ON THE GOJ

W/11696901 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 10CH ON THE WMB

W/11690853 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0 0CH TO 0M 05CH ON THE GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 13 JANUARY

Ref. No. P2025/4132020 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
185

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11276324

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2025/11336117
Track Maintenance
2m45ch and 4m20ch
W2025/11336124
S&T Maintenance
2m45ch and 8m0ch
W2025/11337569
Survey Work
2m45ch and 12m40ch
W2025/11337700
Detail Structures Examination
2m45ch and 17m30ch
W2025/11709878
S&T Renewal
2m45ch and 17m58ch
W2025/11694125
URFDO Inspections
2m45ch and 17m58ch
W2025/11337770
Station Work
2m75ch and 16m72ch
W2025/11348468
Track Maintenance
4m20ch and 6m60ch
W2025/11336129
P & D Maintenance
5m20ch and 6m8ch
W2025/11732489
Major Projects
5m30ch and 7m7ch
W2025/11710162
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11336283
Patrolling
6m60ch and 12m40ch
W2025/11336120
S&T Maintenance
7m0ch and 17m58ch
W2025/11337696
Cable Work
7m68ch and 8m20ch
W2025/11714664
Survey Work
11m0ch and 11m40ch
W2025/11744940
Survey Work
12m36ch and 17m58ch
W2025/11337751
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

Track Maintenance
12m36ch and 17m58ch
W2025/11337337

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0425 TUE
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NL DC ELECTRIC LINE.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

TUESDAY 13 JANUARY

Ref. No. P2025/4183300 Possession Manager Anglia IMDM Tottenham Hale

Item
186

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11332336

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 186 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN04

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 13 to WEDNESDAY 14 JANUARY

Ref. No. P2025/4334461 Possession Manager Anglia IMDM Tottenham Hale

Item
187

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2025/11791228

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 14 JANUARY

Ref. No. P2025/4110902 Possession Manager Anglia IMDM Tottenham Hale

Item
188

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
WED

to 0530
WED

Track Maintenance
0m10ch and 0m47ch
W2025/11332116

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
WED

to 0530
WED

Gospel Oak Platform 3
Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
WED

to 0530
WED

P & D Maintenance
0m10ch and 0m47ch
W2025/11697496
URFDO Inspections
0m10ch and 0m47ch
W2025/11576671
Off Track Work
0m10ch and 0m47ch
W2025/11723539
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
WED

to 0530
WED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
WED

to 0530
WED

Kensal Green Jn Reversing Siding
Sidings Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
WED

to 0530
WED

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
WED

to 0530
WED

OHL Work
0m30ch and 4m45ch
W2025/11690904
S&T Maintenance
1m10ch and 1m25ch
W2025/11391900
OTM Ballast Regulator
2m36ch and 4m5ch
W2025/11356341
OHL Work
3m20ch and 0m47ch
W2025/11697044
S&T Maintenance
4m64ch and 0m4ch
W2025/11332216

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0530 WED: AC-1,AC-2,AS-2Be
ISOLATION REF...TN21

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11356341 OTM BALLAST REGULATOR IN USE OTM865701
POSSESSION TO BE TAKEN AROUND OTM BALLAST REGULATOR AT NL1023 SIGNAL ON THE DOWN
NORTH LONDON

W/11391900 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11690904 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 05CH ON THE GOJ

W/11697044 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 10CH ON THE WMB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 14 JANUARY

Ref. No. P2025/4132021 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
189

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m58ch
W2025/11336118

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2025/11336125
S&T Maintenance
2m45ch and 8m0ch
W2025/11337468
Survey Work
2m45ch and 12m40ch
W2025/11337741
Visuals Structures Examination
2m45ch and 17m58ch
W2025/11709988
URFDO Inspections
2m45ch and 17m58ch
W2025/11337797
S&T Renewal
2m45ch and 17m58ch
W2025/11694126
Station Work
2m75ch and 16m72ch
W2025/11348520
Track Maintenance
4m20ch and 6m60ch
W2025/11336130
P & D Maintenance
5m20ch and 6m8ch
W2025/11732593
Major Projects
5m30ch and 7m7ch
W2025/11711834
Patrolling
6m60ch and 12m40ch
W2025/11336121
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11336284
S&T Maintenance
7m0ch and 17m58ch
W2025/11337481
Cable Work
7m68ch and 8m20ch
W2025/11714665
Track Maintenance
12m36ch and 17m58ch
W2025/11337338
Survey Work
12m36ch and 17m58ch
W2025/11337754
Off Track Work
14m60ch and 17m58ch
W2025/11280450
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0425 WED
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

WEDNESDAY 14 JANUARY

Ref. No. P2025/4183301 Possession Manager Anglia IMDM Tottenham Hale

Item
190

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11332260

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN05

0115 WED TO 0510 WED: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 15 JANUARY

Ref. No. P2025/4156480 Repeated item, please see details under route EA1320

Item
213

THURSDAY 15 JANUARY

Ref. No. P2025/4110903 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Gospel Oak
and Acton Wells Jn

Down and Up North London
Possession

0040
THU

to 0530
THU

Track Maintenance
1m7ch and 0m47ch
W2025/11332150

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
THU

to 0530
THU

Gospel Oak Platform 3
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
THU

to 0530
THU

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
THU

to 0530
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

S&T Maintenance
1m7ch and 0m47ch
W2025/11246885
URFDO Inspections
1m7ch and 0m47ch
W2025/11529745
Off Track Work
1m7ch and 0m47ch
W2025/11723457
P & D Maintenance
1m7ch and 0m47ch
W2025/11697585
OHL Work
1m7ch and 4m45ch
W2025/11690936
S&T Maintenance
1m10ch and 1m25ch
W2025/11471271
OTM Miller
1m59ch and 3m40ch
W2025/11495889
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 191 CONTINUED

PROTECTION LIMITS
Down North London: NL1007# to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1008#
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11495889 OTM MILLER TRAIN IN USE OTM878363
POSSESSION TO BE TAKEN AROUND OTM MILLER AT NL1026 SIGNAL ON THE UP NORTH LONDON
NO OTHER WORK WITHIN 5CH OF OTM MILLER TRAIN

W/11471271 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 10CH TO 0M 24CH ON THE GOJ

W/11690936 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0 0CH TO 0M 05CH ON THE GOJ

THURSDAY 15 JANUARY

Ref. No. P2025/4132022 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
192

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m58ch
W2025/11336119

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2025/11336126
S&T Maintenance
2m45ch and 8m0ch
W2025/11337469
Survey Work
2m45ch and 12m40ch
W2025/11337742
S&T Renewal
2m45ch and 17m58ch
W2025/11694127
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

Visuals Structures Examination
2m45ch and 17m58ch
W2025/11710039
URFDO Inspections
2m45ch and 17m58ch
W2025/11337773
Station Work
2m75ch and 16m72ch
W2025/11348521
Track Maintenance
4m20ch and 6m60ch
W2025/11336131
P & D Maintenance
5m20ch and 6m8ch
W2025/11732595
Major Projects
5m30ch and 7m7ch
W2025/11711812
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11336285
S&T Maintenance
7m0ch and 17m58ch
W2025/11337646
Cable Work
7m68ch and 8m20ch
W2025/11714666
Track Maintenance
12m36ch and 17m58ch
W2025/11337245
Survey Work
12m36ch and 17m58ch
W2025/11337784

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0425 THU
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 15 JANUARY

Ref. No. P2025/4154074 Possession Manager Western East IMDM

Item
193

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11235068

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 15 JANUARY

Ref. No. P2025/4156176 Possession Manager Anglia IMDM Tottenham Hale

Item
194

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/11143525

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 15 JANUARY

Ref. No. P2025/4156217 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/11143526

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 15 JANUARY

Ref. No. P2025/4156218 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/11143699

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 16 JANUARY

Ref. No. P2025/4110904 Possession Manager Anglia IMDM Tottenham Hale

Item
197

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m10ch and 0m47ch
W2025/11332205

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

Off Track Work
0m10ch and 0m47ch
W2025/11723458
P & D Maintenance
0m10ch and 0m47ch
W2025/11697497
URFDO Inspections
0m10ch and 0m47ch
W2025/11529707
OTM Ballast Regulator
0m25ch and 1m68ch
W2025/11356342
OHL Work
0m30ch and 4m45ch
W2025/11690866
S&T Maintenance
1m10ch and 1m25ch
W2025/11391901
Station Work
2m40ch and 5m45ch
W2025/11709858
OTM Miller
2m65ch and 5m10ch
W2025/11495967
S&T Maintenance
4m64ch and 0m4ch
W2025/11332217
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 197 CONTINUED

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306 #
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11356342 OTM BALLAST REGULATOR IN USE OTM865702
POSSESSION TO BE TAKEN AROUND BALLAST REGULATOR AT NL1003 SIGNAL ON THE DOWN NORTH
LONDON

W/11495967 OTM MILLER TRAIN IN USE OTM 878373
POSSESSION TO BE TAKEN AROUND OTM MILLER TRAIN AT NL1025 SIGNAL ON THE DOWN NORTH
LONDON
NO OTHER WORK WITHIN 5CH OF OTM MILLER TRAIN

W/11391901 INLCUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 24CH ON THE GOJ

W/111690866 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 05CH ON THE GOJ

FRIDAY 16 JANUARY

Ref. No. P2025/4184476 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
198

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2025/11335980

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2025/11336127
S&T Maintenance
2m45ch and 8m0ch
W2025/11337470
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Survey Work
2m45ch and 12m40ch
W2025/11337708
URFDO Inspections
2m45ch and 17m58ch
W2025/11337801
S&T Renewal
2m45ch and 17m58ch
W2025/11694128
Visuals Structures Examination
2m45ch and 17m58ch
W2025/11709945
Track Maintenance
4m20ch and 6m60ch
W2025/11336282
P & D Maintenance
5m20ch and 6m8ch
W2025/11732575
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11336286
S&T Maintenance
7m0ch and 17m58ch
W2025/11337732
Cable Work
7m68ch and 8m20ch
W2025/11714667
Survey Work
12m36ch and 17m58ch
W2025/11337755
Track Maintenance
12m36ch and 17m58ch
W2025/11337289
Off Track Work
14m60ch and 17m58ch
W2025/11280394

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0425 FRI
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 16 to SATURDAY 17 JANUARY

Ref. No. P2025/4331555 Possession Manager Anglia IMDM Tottenham Hale

Item
199

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2025/11786132

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0200
SAT

Turnback Sidings
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786132 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

FRIDAY 16 to SATURDAY 17 JANUARY

Ref. No. P2025/4331557 Possession Manager Anglia IMDM Tottenham Hale

Item
200

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2025/11786099

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down Southwest: Beyond AW149
Up Southwest: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

GENERAL REMARKS
W/11763269 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/ 0M49CH TO
0M39CH ON THE AWL/ 7M06CH TO 7M04CH ON THE WAW

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 10 JANUARY

Ref. No. P2025/4310868 Possession Manager Railscape Limited

Item
201

Navarino Road Jn
and Homerton

Down and Up North London
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Litter / Graffiti Clearance
1m25ch and 1m40ch
W2025/11735360

PROTECTION LIMITS
Down North London: NL1265 to NL1271
Up North London: NL1272 to NL623 pts

SATURDAY 10 JANUARY

Ref. No. P2025/4310885 Possession Manager Railscape Limited

Item
202

Hackney Central
and Victoria Park Jn

Down and Up North London
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Litter / Graffiti Clearance
1m65ch and 2m15ch
W2025/11735551

PROTECTION LIMITS
Down North London: NL1271 to NL1275
Up North London: NL1278 to NL1272

SATURDAY 10 JANUARY

Ref. No. P2025/4310869 Possession Manager Railscape Limited

Item
203

Victoria Park Jn
and Lea Jn

Down and Up North London
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Litter / Graffiti Clearance
2m60ch and 3m0ch
W2025/11735447

PROTECTION LIMITS
Down North London: NL1277 to NL1285
Up North London: NL1284 to NL1280

SATURDAY 10 to SUNDAY 11 JANUARY

Ref. No. P2025/4260165 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2025/11697902
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 204 CONTINUED

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A AND 11 ARE UNAVAILABLE

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SATURDAY 10 to MONDAY 12 JANUARY

Ref. No. P2025/4084167 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
205

Euston Platforms 1 to 7
Possession

2115
SAT

to 0500
MON

Remove Rail Defects
0m0ch and 2m34ch
W2025/11196302

Euston
and Camden Jn

Line A
Possession

2115
SAT

to 0500
MON

Euston
and Park Street
Tunnels

Line X
Possession

2115
SAT

to 0040
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2115
SAT

to 0500
MON

Platforms 8 to 11
Possession

0040
SUN

to 0500
MON

Platforms 12 to 16
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines B, C, D, E
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn South

Line X
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Station Work
0m0ch and 0m25ch
W2025/11740539
OHL Inspection
0m0ch and 1m42ch
W2025/11629924
URFDO Inspections
0m0ch and 1m42ch
W2025/11687106
Track Maintenance
0m0ch and 1m42ch
W2025/11377008
S&T Maintenance
0m0ch and 1m42ch
W2025/11629923
Survey Work
0m0ch and 2m28ch
W2025/11629920
S&T Maintenance
0m0ch and 2m28ch
W2025/11629919
Arc Repairs
0m0ch and 2m28ch
W2025/11376922
OHL Inspection
0m0ch and 2m28ch
W2025/11629922
URFDO Inspections
0m0ch and 2m28ch
W2025/11629921
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 205 CONTINUED

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Park Street
Tunnels

Line X
Possession

0645
SUN

to 0500
MON

Euston
and Camden Jn South

Lines B and C
Possession

0645
SUN

to 0500
MON

Off Track Work
0m0ch and 2m34ch
W2025/11691497

ISOLATION OF ELECTRICAL SECTIONS
2115 SAT TO 0500 MON
AE 1 G
AE 5
AE 10 A, B, C, D, E, F, G, H, J

0050 SUN TO 0550 SUN
AE 1 D, E, F
AE 2 A, B
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 6, 7, 8, 9, 11, 12
AE 10 K, L

ISOLATION TO SUPERSEDE 0550 SUN TO BELOW

0550 SUN TO 0500 MON
AE 3 R
AE 7 & 8

0040 SUN TO 0610 SUN
901 to 904

SUPERSEDING TO

0610 SUN TO 0500 MON
901 to 902
903 F
904 A
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 205 CONTINUED

PROTECTION LIMITS
2115 SAT TO 0040 SUN
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Lines C, Line E, Line X, Down Fast, Down Slow, Down Primrose Hill: Bufferstops Euston
Platforms 1 to 16, Beyond WM803# to Approach WM117#, WM321#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose Hill: Beyond WM114#, WM318# to
Bufferstops Euston Platforms 1 to 16, Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

0645 SUN TO 0500 MON
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
2115 SAT TO 0500 MON
NO ACCESS EUSTON PLATFORMS 1 TO 7.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 7 AND UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
EUSTON PLATFORMS 1, 2, 3, 5, 6 AND 7 TO BE KEPT CLEAR OF STABLE ECS.
WMT: 3TPH BETWEEN MILTON KEYNES AND EUSTON.
AWC: 2TPH BETWEEN EUSTON AND MILTON KEYNES.
ARL: TO TURN 1TPH AT KILBURN HIGH ROAD. 3TPH TO USE PLATFORM 12 AT EUSTON.

2115 SAT TO 0040 SUN
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
RAIL REPLACEMENT SERVICE TO OPERATE FOR LO SERVICES.
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.
WMT TO STABLE IN AN ADDITIONAL PLATFORM AT EUSTON.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0040 SUN TO 0500 MON
NO ACCESS EUSTON PLATFORM 8 TO 11.
ARL DC SERVICES TO TRAVEL OVER LINE D IN A/C MODE.
TRAINS TO TRAVEL OVER LINES D AND E AND BE REPLATFORMED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 11 JANUARY

Ref. No. P2025/4071053 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0800
SUN

Track Maintenance
1m3ch and 3m0ch
W2025/11331964

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0800
SUN

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0800
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0800
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0800
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0800
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0800
SUN

Gospel Oak Jn
and Hampstead
Heath

Down and Up North London
BLOCKED To A/C Electric
Trains

0055
SUN

to 0800
SUN

P & D Maintenance
0m11ch and 2m65ch
W2025/11697008
URFDO Inspections
1m2ch and 3m0ch
W2025/11577065
Patrolling
1m2ch and 3m70ch
W2025/11143549
Off Track Work
1m2ch and 3m70ch
W2025/11723637
Structures Examination
2m20ch and 1m35ch
W2025/11208809
Patrolling
3m70ch and 3m5ch
W2025/11143696
P & D Maintenance
4m72ch and 3m0ch
W2025/11757414
Structures Examination
5m1ch and 3m74ch
W2025/11247708

ISOLATION OF ELECTRICAL SECTIONS
0055 SUN TO 0800 SUN: 438,439,IN-1
ISOLATION REF...TN06

0055 SUN TO 0800 SUN: AC-1F,AC-2A,AC-3,AC-4 AE ONLY NO FEED
ISOLATION REF...TN07

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202 to NL1285
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1011
Up North London: Beyond Fixed Diamond Crossing Beyond NL205 pts
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Approach K375
Graham Road Curve: Approach L136

TRAFFIC REMARKS
NLL CYCLIC TYPE 7A (ROTR)

GENERAL REMARKS
W/11757414 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 44CH ON THE CRF2 / 3M 12CH
TO 3M 40CH ON CFP / 2M 79CH TO 2M 70CH ON GRE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 206 CONTINUED

SIGNALS WILL BE BLANKED DURING TESTING:
NL1210/ NL1212/ NL1213/ NL1233/ NL1235/ NL1244/ NL1245/ NL1243/ NL1247/ NL1251/ NL1253/ NL1257/
NL1261/ NL1264/ NL1262/ NL1260/ NL1258/ NL1256/ NL1268

SUNDAY 11 JANUARY

Ref. No. P2025/4155909 Possession Manager Anglia IMDM Tottenham Hale

Item
207

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/11144075

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11144075 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 55CH ON THE LLS 1/2, 0M
00CH TO 0M 15CH ON THE CHM AND 0M 06CH TO 0M 29CH ON THE CST
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 11 JANUARY

Ref. No. P2025/4228663 Possession Manager Network Rail / High Speed

Item
208

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
SUN

to 0630
SUN

S&T Work
0m0ch and 0m0ch
W2025/11482458

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
SUN

to 0630
SUN

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

MONDAY 12 JANUARY

Ref. No. P2025/4070620 Possession Manager Anglia IMDM Tottenham Hale

Item
209

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Possession

0001
MON

to 0435
MON

Track Maintenance
4m40ch and 3m20ch
W2025/11332087

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0001
MON

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0001
MON

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0001
MON

to 0435
MON

Navarino Road Jn Graham Road Curve
Possession

0001
MON

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0001
MON

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0001
MON

to 0435
MON

Highbury and Islington
and Dalston Junction

Down and Up East London Line
Possession

0001
MON

to 0435
MON

OHL Work (Maintenance)
1m11ch and 2m0ch
W2025/11698085
P & D Maintenance
4m40ch and 3m20ch
W2025/11697238
Off Track Work
4m40ch and 3m20ch
W2025/11723691

ISOLATION OF ELECTRICAL SECTIONS
0001 TO 0435 MON:CURRENT WILL BE AFFECTED
DC SECTIONS L949/L950
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 209 CONTINUED

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1289#
Up North London/Up North London Reversible: NL1288# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
Down Lea Curve: Approach NL1421#
Up Lea Curve: Beyond NL629A# pts
Up Channelsea Loop: Beyond NL1286#
Down East London Line: Temporary Buffer Stops (Highbury & Islington Transfer Line) to Approach EL339#
Up East London Line: Beyond EL334# to Buffer Stop Highbury & Islington

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE WILL BE IN OPERATION

FREIGHT SERVICES DIVERTED VIA THE T&H

NLL CYCLIC TYPE 6A

MONDAY 12 JANUARY

Ref. No. P2025/4228652 Possession Manager Network Rail / High Speed

Item
210

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11482591

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

TUESDAY 13 JANUARY

Ref. No. P2025/4110861 Repeated item, please see details under route EA1310

Item
184
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

TUESDAY 13 JANUARY

Ref. No. P2025/4228668 Possession Manager Network Rail / High Speed

Item
211

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
TUE

to 0440
TUE

S&T Work
0m0ch and 0m0ch
W2025/11482594

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
TUE

to 0440
TUE

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
TUE

to 0440
TUE

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
TUE

to 0440
TUE

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

WEDNESDAY 14 JANUARY

Ref. No. P2025/4110902 Repeated item, please see details under route EA1310

Item
188

WEDNESDAY 14 JANUARY

Ref. No. P2025/4228701 Possession Manager Network Rail / High Speed

Item
212

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
WED

to 0440
WED

S&T Work
0m0ch and 0m0ch
W2025/11482632

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
WED

to 0440
WED

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
WED

to 0440
WED

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
WED

to 0440
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 216 CONTINUED

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 12 JANUARY

Ref. No. P2025/4070620 Repeated item, please see details under route EA1320

Item
209

MONDAY 12 JANUARY

Ref. No. P2025/4217783 Possession Manager Cleshar Contract Services

Item
217

Dalston Junction
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11443882

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Beyond EL339#/EL205# to Approach EL147pts#
Up East London: Beyond EL148pts# to Approach EL207#/EL334#

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

WEDNESDAY 14 JANUARY

Ref. No. P2025/4175318 Repeated item, please see details under route EA1280

Item
175

THURSDAY 15 JANUARY

Ref. No. P2025/4129192 Repeated item, please see details under route EA1280

Item
176

FRIDAY 16 JANUARY

Ref. No. P2025/4129201 Repeated item, please see details under route EA1280

Item
177

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 10 JANUARY

Ref. No. P2025/4176279 Possession Manager Protected Path

Item
229

Harringay Park Jn
and Harringay Jn

Harringay Curve
Protected Path

0046
SAT

to 0048
SAT

Harringay Jn
and Hornsey

Down Slow No.2
Protected Path

0048
SAT

to 0054
SAT

Hornsey
and Wood Green
South Jn

Down Slow No.2
Protected Path

0100
SAT

to 0102
SAT

Wood Green South Jn
and New Barnet

Down Slow
Protected Path

0102
SAT

to 0107
SAT

New Barnet Down Slow
Protected Path

0107
SAT

to 0114
SAT

New Barnet
and Finsbury Park

Up Fast
Protected Path

0114
SAT

to 0127
SAT

Finsbury Park
and Kings Cross

Up Fast
Protected Path

0127
SAT

to 0136
SAT

Kings Cross Station Platform 5
Protected Path

0136
SAT

to 0207
SAT

Kings Cross
and Belle Isle Jn

D Line
Protected Path

0207
SAT

to 0209
SAT

Belle Isle Jn
and Stevenage

Down Fast/Main/Fast
Protected Path

0209
SAT

to 0304
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 229 CONTINUED

Stevenage
and Biggleswade

Down Fast
Protected Path

0304
SAT

to 0332
SAT

Biggleswade
Crossovers

Down Fast
Protected Path

0332
SAT

to 0350
SAT

Biggleswade
and Peterborough

Down Fast/Down Main/Down
Fast
Protected Path

0350
SAT

to 0507
SAT

Peterborough
and Grantham South
Jn

Down Fast/Down Main
Protected Path

0509
SAT

to 0610
SAT

Grantham South Jn
and Nottingham
Branch Jn

Down/Up Slow
Protected Path

0610
SAT

to 0617
SAT

Nottingham Branch Jn
and Allington West Jn

Down Nottingham
Protected Path

0617
SAT

to 0624
SAT

GENERAL REMARKS
PROTECTED PATH FOR: UTU034N/ 3Q01/3Q02/3Q03
UTU034N HITHER GREEN ? KINGS CROSS ? FL ? GRANTHAM ? DERBY RTC
ACTUAL TIMES TO BE CHECKED AT T-12 ONCE FINALISED PATHS ARE PUBLISHED IN PPS
TIMES SHOWN FOR EAST COAST ROUTE ONLY

SUNDAY 11 JANUARY

Ref. No. P2025/4307618 Possession Manager ASPRO Anglia Network Rail

Item
230

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage +Detonators

0035
SUN

to 0735
SUN

Vegetation Clearance
2m40ch and 2m0ch
W2025/11722582

Junction Road Jn
and Carlton Road Jn

Down and Up Tottenham
Line Blockage +Detonators

0035
SUN

to 0735
SUN

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H: UH1063 to NL1306
Down Tottenham: Approach WH435
Up Tottenham: Beyond WH436

SUNDAY 11 JANUARY

Ref. No. P2025/4195019 Possession Manager Network Operations Anglia

Item
231

South Tottenham East
Jn
and Barking Tilbury
Line Jn West

Down and Up T&H
Possession

0040
SUN

to 0745
SUN

Remove Rail Defects
6m0ch and 15m40ch
W2025/11653739

Barking Tilbury Line
Jn West
and Purfleet

Down and Up Tilbury
Possession

0040
SUN

to 0745
SUN

Unload Ballast
6m0ch and 7m50ch
W2025/11372079
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 231 CONTINUED

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0040
SUN

to 0745
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0040
SUN

to 0745
SUN

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Possession

0040
SUN

to 0745
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0040
SUN

to 0745
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0040
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0040
SUN

to 0745
SUN

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0040
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0040
SUN

to 0745
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0040
SUN

to 0745
SUN

Barking Riverside Platforms 1-2
Possession

0040
SUN

to 0745
SUN

Barking Riverside
and Barking Tilbury
Line Jn

Up Riverside
Possession

0040
SUN

to 0745
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0040
SUN

to 0745
SUN

Freightliner Depot
East End GF
and Dagenham Dock

Down Ripple Lane Chord
Possession

0040
SUN

to 0745
SUN

Up Ripple Lane Chord
Possession

0040
SUN

to 0745
SUN

FMC Connecting Line
Possession

0040
SUN

to 0745
SUN

Dagenham Dock Down Sidings
Sidings Possession

0040
SUN

to 0745
SUN

Dagenham Cold Storage Siding
Sidings Possession

0040
SUN

to 0745
SUN

Ford Freight Depot Sidings
Sidings Possession

0040
SUN

to 0745
SUN

S&T Points
7m40ch and 15m30ch
W2025/11372053
Structures Work
7m65ch and 8m60ch
W2025/11664199
Safe & Effective Working
7m70ch and 10m45ch
W2025/11803744
Structures Examination
8m0ch and 13m25ch
W2025/11374441
Structures Work
9m75ch and 10m50ch
W2025/11732603
Point Heater Maintenance
11m20ch and 7m40ch
W2025/11651745
Survey Work
12m5ch and 8m10ch
W2025/11726994
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 231 CONTINUED

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0105
SUN

to 0630
SUN

Gospel Oak Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0105
SUN

to 0630
SUN

Purfleet
and Stanford-le-Hope

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0105
SUN

to 0630
SUN

Seabrook Sidings All Lines
BLOCKED To A/C Electric
Trains

0105
SUN

to 0630
SUN

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
BLOCKED To A/C Electric
Trains

0105
SUN

to 0630
SUN

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0630 SUN: 540,541,512,513,530,531,532,533,534,535
ISOLATION REF...TN13 SEE IPF FOR DETAILS

0105 SUN TO 0630 SUN: AT-1,AT-2 AE ONLY NO FEED
ISOLATION REF...TN14

PROTECTION LIMITS
Down T&H/Down Tilbury/Down Goods: S74# pts to UR653#
Up Tilbury/Up T&H: UR654 to S75C# pts
Down Branch: Beyond L909
Up Branch: Approach L334
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1
Down Fenchurch Street/Tilbury: Beyond Fixed Diamond Crossing Beyond UR2052# pts
Up Tilbury/Fenchurch Street: Approach UR2051# pts
Down Connecting Line: Approach UR2060# pts
Up Connecting Line: Beyond UR2064# pts
Up Goods/Departure Line: Approach UR806
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stop Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: Buffer Stop Platform 2 Barking Riverside to UR814
Down Ripple Lane Chord/Exchange Siding No 1: Beyond UR834#
Up Ripple Lane Chord/Exchange Siding No 2: Beyond UR832#
FMC Connecting Line/Exchange Siding No 3: Beyond UR842#
Hanson Sidings: Beyond UR840#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3,BARKING
PLATFORM 1, BARKING RIVERSIDE PLATFORM 1 AND 2 AND SEABROOK SIDINGS

GENERAL REMARKS
ISOLATION REF...TN13 IS ALSO IN P2025/4282777

W/11372079 BALLAST TRAIN 6Y91 IN USE PT871830
POSSESSION TO BE TAKEN AROUND BALLAST TRAIN 6Y91 AT S19 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND BALLAST TRAIN 6Y91 AT UR611 SIGNAL ON THE DOWN TILBURY

W/11664199 EXCLUSION ZONE AROUND KENNEDY ROAD BRIDGE WHEN LIFTING
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 11 JANUARY

Ref. No. P2025/4336120 Possession Manager Anglia IMDM Romford

Item
232

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage +Detonators

0035
SUN

to 0835
SUN

Track Maintenance
3m0ch and 5m50ch
W2025/11782193

Upper Holloway
and South Tottenham

Down and Up T&H
Line Blockage +Detonators

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage +Detonators

0035
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S74 pts
Up T&H: S75A pts to UH1063
Harringay Curve: Beyond S30#
Up/Down Sevens Sisters Chord: Beyond S16#

MONDAY 12 JANUARY

Ref. No. P2025/4279079 Possession Manager Anglia IMDM Romford

Item
233

Harringay Green
Lanes
and Leyton Midland
Road

Down and Up T&H
Line Blockage +Detonators

0005
MON

to 0405
MON

Patrolling
5m55ch and 9m20ch
W2025/11783841

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage +Detonators

0005
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage +Detonators

0005
MON

to 0405
MON

PROTECTION LIMITS
Down T&H: S11 to S27
Up T&H: S26 to S10
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

TRAIN TO BE STABLED IN GOSPEL OAK PLATFORM 3

TRAIN TO BE STABLED IN BARKING PLATFORM 1

2M14 TO TERMINATE AT GOSPEL OAK

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM OPEN)

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 233 CONTINUED

W/11783841 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M 72CH TO 05M 78CH ON THE TSE

MONDAY 12 JANUARY

Ref. No. P2025/4338335 Possession Manager Anglia IMDM Romford

Item
234

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Line Blockage + Disconnect

0005
MON

to 0405
MON

OHL Inspection
12m4ch and 7m48ch
W2025/11807064

Woodgrange Park
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Line Blockage + Disconnect

0005
MON

to 0405
MON

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0005
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0005
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage + Disconnect

0005
MON

to 0405
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0005
MON

to 0405
MON

PROTECTION LIMITS
Down T&H/Down Tilbury: L913 to UR615
Up Tilbury/Up T&H: UR612 to L912
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Tilbury/Fenchurch Street: Beyond UR903
Up Tilbury /Fenchurch Street: Approach UR904
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Up Riverside: Beyond UR804

TUESDAY 13 JANUARY

Ref. No. P2025/4110861 Repeated item, please see details under route EA1310

Item
184

TUESDAY 13 JANUARY

Ref. No. P2025/4201710 Possession Manager Railscape Limited

Item
235

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage

0055
TUE

to 0515
TUE

Litter / Graffiti Clearance
13m45ch and 13m62ch
W2025/11402719

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

WEDNESDAY 14 JANUARY

Ref. No. P2025/4110902 Repeated item, please see details under route EA1310

Item
188

THURSDAY 15 JANUARY

Ref. No. P2025/4110903 Repeated item, please see details under route EA1310

Item
191

THURSDAY 15 JANUARY

Ref. No. P2025/4282237 Possession Manager Anglia IMDM Romford

Item
236

Wanstead Park
and Woodgrange
Park

Down and Up T&H
Line Blockage (Between Trains)

0040
THU

to 0500
THU

Technical Inspection
11m50ch and 12m5ch
W2025/11654042

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0040
THU

to 0500
THU

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L920 to L904
Down Branch: Beyond L909
Up Branch: Approach L334

FRIDAY 16 JANUARY

Ref. No. P2025/4110904 Repeated item, please see details under route EA1310

Item
197

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 10 JANUARY

Ref. No. P2025/4282166 Possession Manager Transport for London

Item
237

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2025/11653488

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Down and Up Slow
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Track Maintenance
3m60ch and 5m50ch
W2025/11583289
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 237 CONTINUED

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Up Stratford Down
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR149
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR148 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518

SATURDAY 10 JANUARY

Ref. No. P2025/4166689 Possession Manager Anglia IMDM Romford

Item
238

East Ham (LUL)
and Upney (LUL)

Down and Up Main
Possession

0125
SAT

to 0425
SAT

S&T Maintenance
6m19ch and 8m20ch
W2025/11654087

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2025/11287865
OHL Work
7m0ch and 8m5ch
W2025/11655148

ISOLATION OF ELECTRICAL SECTIONS
0125 SAT TO 0425 SAT: 510,511
ISOLATION REF...TN15

PROTECTION LIMITS
Down Main: UR149 to UR177
Up Main: UR180 to UR148
Down Fenchurch Street/Tilbury: Approach UR903#
Up Tilbury/Fenchurch Street: Beyond UR904#
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts

SUNDAY 11 JANUARY

Ref. No. P2025/4195019 Repeated item, please see details under route EA1370

Item
231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

MONDAY 12 JANUARY

Ref. No. P2025/4282702 Possession Manager Anglia IMDM Romford

Item
243

Leigh-on-Sea C/End
and Westcliff

Down and Up Main
Line Blockage + Disconnect

0110
MON

to 0410
MON

S&T Inspections
33m65ch and 34m50ch
W2025/11654848

PROTECTION LIMITS
Down Main: UR311 to UR323
Up Main: UR320 to UR312

TUESDAY 13 JANUARY

Ref. No. P2025/4264972 Possession Manager ASPRO Anglia Network Rail

Item
244

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
TUE

to 0440
TUE

Remove Rail Defects
0m0ch and 1m0ch
W2025/11653339

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
TUE

to 0440
TUE

Down and Up Slow
Line Blockage + Disconnect

0055
TUE

to 0440
TUE

Christian St Jn
and Bromley-by-Bow
(LUL)

Down and Up Main
Line Blockage + Disconnect

0055
TUE

to 0440
TUE

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
TUE

to 0440
TUE

Up Stratford Down
Line Blockage + Disconnect

0055
TUE

to 0440
TUE

Structures Work (Track Off)
0m0ch and 1m71ch
W2025/11596095
Patrolling
1m48ch and 3m2ch
W2025/11653182
Technical Inspection
2m10ch and 2m60ch
W2025/11653890

ISOLATION OF ELECTRICAL SECTIONS
0055 TUE TO 0440 TUE: 507,508
ISOLATION REF...TN09

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR133
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Approach L235

GENERAL REMARKS
W/11653182 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 03M 0CH ON THE GFB

TUESDAY 13 JANUARY

Ref. No. P2025/4248061 Possession Manager Anglia Works Delivery

Item
245

East Ham Depot
C/End
and Upney Jn

Down and Up Main
Line Blockage +Detonators

0140
TUE

to 0425
TUE

Rail Management Inspections
7m13ch and 7m75ch
W2025/11458575
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 245 CONTINUED

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage +Detonators

0140
TUE

to 0425
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury / Up Fenchurch
Street
Line Blockage +Detonators

0140
TUE

to 0425
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down Connecting Line
Line Blockage +Detonators

0140
TUE

to 0425
TUE

PROTECTION LIMITS
Down Main: UR157 to UR173
Up Main: UR174 to UR156
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911

TUESDAY 13 JANUARY

Ref. No. P2025/4282666 Possession Manager Anglia IMDM Romford

Item
246

Hornchurch (LUL)
and Upminster C/End

Down and Up Main
Possession

0110
TUE

to 0445
TUE

OHL Work
15m9ch and 16m6ch
W2025/11655320

Upminster Platform 1A
Possession

0110
TUE

to 0445
TUE

Upminster
and Ockendon

Up & Down Ockendon
Possession

0110
TUE

to 0445
TUE

Upminster Up Siding
Sidings Possession

0110
TUE

to 0445
TUE

Upney Jn
and Hornchurch (LUL)

Down and Up Main
BLOCKED To A/C Electric
Trains

0110
TUE

to 0440
TUE

Upminster
and West Thurrock Jn

All Lines
BLOCKED To A/C Electric
Trains

0110
TUE

to 0440
TUE

ISOLATION OF ELECTRICAL SECTIONS
0110 TUE TO 0440 TUE: 514,515,516
ISOLATION REF...TN16

PROTECTION LIMITS
Down Main: UR209# to UR221#
Up Main: UR222# to UR210#
Platform 1A (Upminster)/Up & Down Ockendon: UR854# to Buffer Stops Platform 1A Upminster

GENERAL REMARKS
W/11655320 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 70CH ON THE UPG
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 249 CONTINUED

Down and Up Slow
Possession

0140
WED

to 0425
WED

Christian St Jn
and Elm Park (LUL)

Down and Up Main
Possession

0140
WED

to 0425
WED

Gas Factory Jn Up Passenger Loop
Possession

0140
WED

to 0425
WED

Up Stratford Down
Possession

0140
WED

to 0425
WED

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0140
WED

to 0425
WED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0140
WED

to 0425
WED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0140
WED

to 0425
WED

Structures Work (Track Off)
0m0ch and 1m71ch
W2025/11596096
Track Maintenance
3m60ch and 5m50ch
W2025/11583290
OHL Work
7m0ch and 8m5ch
W2025/11655307
Technical Inspection
11m25ch and 12m30ch
W2025/11654021

ISOLATION OF ELECTRICAL SECTIONS
0140 WED TO 0420 WED: 507,508
ISOLATION REF...TN10

0140 WED TO 0420 WED: 510,511
ISOLATION REF...TN17

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR195
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR196 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518
Down Fenchurch Street/Tilbury: Approach UR903#
Up Tilbury/Fenchurch Street: Beyond UR904#
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts

WEDNESDAY 14 JANUARY

Ref. No. P2025/4310870 Possession Manager Railscape Limited

Item
250

West Horndon Down and Up Main
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Litter / Graffiti Clearance
19m0ch and 19m30ch
W2025/11735518

PROTECTION LIMITS
Down Main: UR233 to UR239
Up Main: UR238 to UR234
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

THURSDAY 15 JANUARY

Ref. No. P2025/4282737 Possession Manager Anglia IMDM Romford

Item
253

East Ham (LUL)
and Upney Jn

Down and Up Main
Possession

0140
THU

to 0425
THU

OHL Work
7m0ch and 8m5ch
W2025/11655309

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0140
THU

to 0425
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0140
THU

to 0425
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0140
THU

to 0425
THU

OHNS (EA1380 3m
75ch)
and OHNS (EA1380
8m 56ch)

Down Main
BLOCKED To A/C Electric
Trains

0140
THU

to 0420
THU

Up Main
BLOCKED To A/C Electric
Trains

0140
THU

to 0420
THU

ISOLATION OF ELECTRICAL SECTIONS
0140 THU TO 0420 THU: 510,511
ISOLATION REF...TN18

PROTECTION LIMITS
Down Main: UR155 to UR177
Up Main: UR176 to UR154
Down Fenchurch Street/Tilbury: Approach UR903#
Up Tilbury/Fenchurch Street: Beyond UR904#
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts

GENERAL REMARKS
W11655309 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 7M 67CH TO 8M 10CH ON THE DOWN AND UP
CONNECTING LINES

THURSDAY 15 JANUARY

Ref. No. P2025/4282690 Possession Manager Anglia IMDM Romford

Item
281

Upminster Platform 1A
Possession

0045
THU

to 0445
THU

Remove Rail Defects
0m0ch and 5m50ch
W2025/11653398

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0045
THU

to 0445
THU

Ockendon Up & Down Loop
Possession

0045
THU

to 0445
THU

PROTECTION LIMITS
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 256 CONTINUED

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
FRI

to 0440
FRI

Up Stratford Down
Line Blockage + Disconnect

0055
FRI

to 0440
FRI

ISOLATION OF ELECTRICAL SECTIONS
0055 FRI TO 0440 FRI: 507,508
ISOLATION REF...TN12

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR131
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR130 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518

FRIDAY 16 JANUARY

Ref. No. P2025/4282739 Possession Manager Anglia IMDM Romford

Item
257

East Ham (LUL)
and Upney Jn

Down and Up Main
Possession

0140
FRI

to 0425
FRI

OHL Work
7m0ch and 8m5ch
W2025/11655312

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0140
FRI

to 0425
FRI

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0140
FRI

to 0425
FRI

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0140
FRI

to 0425
FRI

OHNS (EA1380 3m
75ch)
and OHNS (EA1380
8m 56ch)

Down Main
BLOCKED To A/C Electric
Trains

0140
FRI

to 0420
FRI

Up Main
BLOCKED To A/C Electric
Trains

0140
FRI

to 0420
FRI

ISOLATION OF ELECTRICAL SECTIONS
0140 FRI TO 0420 FRI: 510,511
ISOLATION REF...TN19

PROTECTION LIMITS
Down Main: UR155 to UR177
Up Main: UR176 to UR154
Down Fenchurch Street/Tilbury: Approach UR903#
Up Tilbury/Fenchurch Street: Beyond UR904#
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts

GENERAL REMARKS
W11655312 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 7M 67CH TO 8M 10CH ON THE DOWN AND UP
CONNECTING LINES

1F_ARL_Derivative WON 42 2025/2026 Page B-111

1F_ARL_Derivative WON 42 - 2025/2026

page 120 of 346



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SATURDAY 10 JANUARY

Ref. No. P2025/4176279 Possession Manager Protected Path

Item 2 Harringay Park Jn
and Harringay Jn

Harringay Curve
Protected Path

0046
SAT

to 0048
SAT

Harringay Jn
and Hornsey

Down Slow No.2
Protected Path

0048
SAT

to 0054
SAT

Hornsey
and Wood Green
South Jn

Down Slow No.2
Protected Path

0100
SAT

to 0102
SAT

Wood Green South Jn
and New Barnet

Down Slow
Protected Path

0102
SAT

to 0107
SAT

New Barnet Down Slow
Protected Path

0107
SAT

to 0114
SAT

New Barnet
and Finsbury Park

Up Fast
Protected Path

0114
SAT

to 0127
SAT

Finsbury Park
and Kings Cross

Up Fast
Protected Path

0127
SAT

to 0136
SAT

Kings Cross Station Platform 5
Protected Path

0136
SAT

to 0207
SAT

Kings Cross
and Belle Isle Jn

D Line
Protected Path

0207
SAT

to 0209
SAT

Belle Isle Jn
and Stevenage

Down Fast/Main/Fast
Protected Path

0209
SAT

to 0304
SAT

Stevenage
and Biggleswade

Down Fast
Protected Path

0304
SAT

to 0332
SAT

Biggleswade
Crossovers

Down Fast
Protected Path

0332
SAT

to 0350
SAT

Biggleswade
and Peterborough

Down Fast/Down Main/Down
Fast
Protected Path

0350
SAT

to 0507
SAT

Peterborough
and Grantham South
Jn

Down Fast/Down Main
Protected Path

0509
SAT

to 0610
SAT

Grantham South Jn
and Nottingham
Branch Jn

Down/Up Slow
Protected Path

0610
SAT

to 0617
SAT

Nottingham Branch Jn
and Allington West Jn

Down Nottingham
Protected Path

0617
SAT

to 0624
SAT

GENERAL REMARKS
PROTECTED PATH FOR: UTU034N/ 3Q01/3Q02/3Q03
UTU034N HITHER GREEN ? KINGS CROSS ? FL ? GRANTHAM ? DERBY RTC
ACTUAL TIMES TO BE CHECKED AT T-12 ONCE FINALISED PATHS ARE PUBLISHED IN PPS
TIMES SHOWN FOR EAST COAST ROUTE ONLY
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 09 to SATURDAY 10 JANUARY

Ref. No. P2025/4182779 Possession Manager Protected Path

Item
88

Penkridge
and Stafford Trent
Valley Jn No.1

Down Penkridge and Up
Penkridge/Penkridge Fast
Protected Path

2359
FRI

to 0500
SAT

TRAFFIC REMARKS
GRINDER TO TIMED AROUND BOOKED SERVICES.

GENERAL REMARKS
IN-TRAFFIC GRINDER WORKING SHIFT 9598. TO BE READ IN CONJUNCTION WITH WEST MIDLANDS
PROTECTED PATH.

IN-TRAFFIC GRINDER WORKING BETWEEN WOLVERHAMPTON CRANE STREET AND STAFFORD TRENT
VALLEY JN NO.1 DOWN AND UP PENKRIDGE/STOUR.

YARD OUT: LICHFIELD UP SDGS
YARD IN: LICHFIELD UP SDGS

SATURDAY 10 to SUNDAY 11 JANUARY

Ref. No. P2025/4149043 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2230
SAT

to 0040
SUN

Remove Rail Defects
3m0ch and 9m40ch
W2025/11642564

Kilburn High Road Up & Dn Goods Loop
Possession

2230
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2230
SAT

to 1200
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2230
SAT

to 1200
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2230
SAT

to 1200
SUN

Harlesden Jn
and Willesden
Carriage Shed North
S.B.

Down Carriage Line
Possession

2230
SAT

to 1200
SUN

Harlesden Jn
and Willesden Carr
Shed South

Up Carriage Line
Possession

2230
SAT

to 1200
SUN

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

2230
SAT

to 1200
SUN

Railnet Junction
and Wembley Yard
South Jn

Up & Down High Level Goods
Possession

2230
SAT

to 1200
SUN

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

2230
SAT

to 1200
SUN

S&C Partial Renewal
3m0ch and 4m20ch
W2025/11642563
D&P Maintenance
3m0ch and 5m51ch
W2025/11712688
OHL Work
3m0ch and 7m15ch
W2025/11348189
S&T Maintenance
3m0ch and 8m0ch
W2025/11642567
Survey Work
3m0ch and 9m24ch
W2025/11642568
URFDO Inspections
3m0ch and 9m24ch
W2025/11642569
OHL Inspection
3m0ch and 9m24ch
W2025/11642571
Preparatory Work
4m4ch and 5m45ch
W2025/11323386
Remove Rail Defects
5m40ch and 9m24ch
W2025/11642640
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

2230
SAT

to 1200
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2230
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2230
SAT

to 1200
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Sudbury Junction
and Wembley Central

Down and Up/Up & Down
Willesden Relief
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

Hand Rail Grinding
5m60ch and 6m29ch
W2025/11720035
Structures Work
5m65ch and 6m20ch
W2025/11714109
In Connection With Engineering Work
6m25ch and 9m40ch
W2025/11712085
Patrolling
6m60ch and 7m61ch
W2025/11642565
S&T Maintenance
8m0ch and 9m24ch
W2025/11642641

ISOLATION OF ELECTRICAL SECTIONS
2230 SAT TO 1200 SUN
AE 3 A
AE 4 H
AH 3 & 4
AH 5 K1, M, N, P, Q, R1, V1, T1, X
AH 6 C1, D, E, L
AH 11 N2
AH 12

0040 SUN TO 0645 SUN
AH 1, 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

PROTECTION LIMITS
2230 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow: Beyond WM321 to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM318
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck

2230 SAT TO 1200 SUN
Down Carriage Line, Down High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal Platforms 1
to 7, Down City: Beyond WM675# to Approach CN15#, Bufferstops Royal Mail Terminal Platforms 1 to 7
Brent Reception & Departure No. 1 & 2, Up & Down Goods No. 1 & 2, Railnet Reversible, Up Carriage Line, Up &
Down High Level Goods, Up High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal Platforms
1 to 7, Up City: Beyond WM2503B pts#, CS27A pts#, WM2491B pts#, Bufferstops Royal Mail Terminal Platforms 1 to
7 to Approach WM672#

0040 SUN TO 0645 SUN
Down Fast: Beyond WM117 to Approach WM141#
Up Fast: Beyond WM138# to Approach WM114
Down Slow, Wembley Yard North Departure Line: Beyond WM321, WY411A pts# to Approach WM345#
Up Slow, Kilburn Up & Down Goods Loop, Wembley Yard North Arrival Line, Wembley Central Shunt Neck: Beyond
WM342#, Bufferstops Wembley Central Shunt Neck to Approach WM318, CN5B pts#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck
Down Willesden Relief / Up & Down Willesden Relief: Beyond WM827# to Sand-drag
Up & Down Willesden Relief / Up Willesden Relief: Sand-drag to Approach WM830#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

TRAFFIC REMARKS
2230 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES.
ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES.
NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
STABLED AC TRACTION AT RAILNET PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS SIDINGS B & C.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

2230 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT NO.3 HAND POINTS DUE TO STABLE & ARRIVAL/DEPARTURE
SIDINGS POSSESSION ACTING AS PROTECTION. NO3 HAND POINTS ARE ONLY PUBLISHED TO SHOW
POSSESSION LIMITS. STABLE & ARRIVAL SIDINGS TAKEN UNDER P2025/4313285. PROTECTION WILL STILL
BE PLACED AT NO2 HAND POINTS.

SATURDAY 10 to SUNDAY 11 JANUARY

Ref. No. P2025/4313285 Possession Manager CRS Alliance Crewe

Item
4

Willesden TMD Stabling & Arrival siding
Sidings Possession

2230
SAT

to 1200
SUN

In Connection With Engineering Work
4m79ch and 5m5ch
W2025/11734555

TRAFFIC REMARKS
NO FACILITY FOR TRAINS TO SHUNT TOWARDS TMD LOOP/NECK. STABLING OF STOCK ON STABLING AND
ARRIVAL SIDING IS AVAILABLE.

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2025/149043 AND W2025/11323386.

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN TMD CHARGEMAN.

SATURDAY 10 to SUNDAY 11 JANUARY

Ref. No. P2025/4149044 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

2010
SAT

to 1200
SUN

S&T Maintenance
9m69ch and 12m45ch
W2025/11687005

Watford Junction Platform 10
Possession

2010
SAT

to 1200
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2010
SAT

to 1200
SUN

Kings Langley Up Kings Langley Loop
Possession

2010
SAT

to 1200
SUN

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0055
SUN

to 0645
SUN

Remove Rail Defects
12m50ch and 25m69ch
W2025/11632618
Survey Work
12m50ch and 25m69ch
W2025/11634725
S&T Maintenance
12m50ch and 25m69ch
W2025/11403959
Vegetation Clearance
17m45ch and 21m25ch
W2025/11753291
Off-Track Inspection
17m45ch and 24m40ch
W2025/11703743
URFDO Inspections
9m69ch and 25m69ch
W2025/11634726
OHL Inspection
9m69ch and 25m69ch
W2025/11634727
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 10 to MONDAY 12 JANUARY

Ref. No. P2025/4084167 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
16

Euston Platforms 1 to 7
Possession

2115
SAT

to 0500
MON

Remove Rail Defects
0m0ch and 2m34ch
W2025/11196302

Euston
and Camden Jn

Line A
Possession

2115
SAT

to 0500
MON

Euston
and Park Street
Tunnels

Line X
Possession

2115
SAT

to 0040
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2115
SAT

to 0500
MON

Platforms 8 to 11
Possession

0040
SUN

to 0500
MON

Platforms 12 to 16
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines B, C, D, E
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn South

Line X
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Park Street
Tunnels

Line X
Possession

0645
SUN

to 0500
MON

Euston
and Camden Jn South

Lines B and C
Possession

0645
SUN

to 0500
MON

Station Work
0m0ch and 0m25ch
W2025/11740539
OHL Inspection
0m0ch and 1m42ch
W2025/11629924
Track Maintenance
0m0ch and 1m42ch
W2025/11377008
URFDO Inspections
0m0ch and 1m42ch
W2025/11687106
S&T Maintenance
0m0ch and 1m42ch
W2025/11629923
Survey Work
0m0ch and 2m28ch
W2025/11629920
Arc Repairs
0m0ch and 2m28ch
W2025/11376922
S&T Maintenance
0m0ch and 2m28ch
W2025/11629919
OHL Inspection
0m0ch and 2m28ch
W2025/11629922
URFDO Inspections
0m0ch and 2m28ch
W2025/11629921
Off Track Work
0m0ch and 2m34ch
W2025/11691497
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 16 CONTINUED

TRAFFIC REMARKS
2115 SAT TO 0500 MON
NO ACCESS EUSTON PLATFORMS 1 TO 7.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 7 AND UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
EUSTON PLATFORMS 1, 2, 3, 5, 6 AND 7 TO BE KEPT CLEAR OF STABLE ECS.
WMT: 3TPH BETWEEN MILTON KEYNES AND EUSTON.
AWC: 2TPH BETWEEN EUSTON AND MILTON KEYNES.
ARL: TO TURN 1TPH AT KILBURN HIGH ROAD. 3TPH TO USE PLATFORM 12 AT EUSTON.

2115 SAT TO 0040 SUN
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
RAIL REPLACEMENT SERVICE TO OPERATE FOR LO SERVICES.
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.
WMT TO STABLE IN AN ADDITIONAL PLATFORM AT EUSTON.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0040 SUN TO 0500 MON
NO ACCESS EUSTON PLATFORM 8 TO 11.
ARL DC SERVICES TO TRAVEL OVER LINE D IN A/C MODE.
TRAINS TO TRAVEL OVER LINES D AND E AND BE REPLATFORMED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 10 to MONDAY 12 JANUARY

Ref. No. P2025/4020492 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
17

Drayton Road
Junction
and Castlethorpe
Station (former site of)

Down and Up Fast
Possession

2005
SAT

to 0530
MON

Arc Repairs
46m0ch and 47m50ch
W2025/11373286

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2005
SAT

to 0530
MON

Drayton Road
Junction
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

0140
SUN

to 0615
SUN

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

0140
SUN

to 0615
SUN

C15 Drainage Only
47m55ch and 52m68ch
W2025/11350455
Station Work
49m50ch and 50m12ch
W2025/11750459
Structures Work
51m50ch and 52m60ch
W2025/11636017

1F_ARL_Derivative WON 42 2025/2026 Page B-143

1F_ARL_Derivative WON 42 - 2025/2026

page 152 of 346



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 12 to TUESDAY 13 JANUARY

Ref. No. P2025/4132039 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
30

Whitehouse Jn
and Crewe South Jn

Down and Up Stafford Fast /
Down and Up Fast
Possession

2300
MON

to 0400
TUE

RRAP Work
131m22ch and 155m9ch
W2025/11410842

Stafford Platforms 1 & 3
Possession

2300
MON

to 0400
TUE

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
Possession

2300
MON

to 0400
TUE

Track Maintenance
4m15ch and 3m20ch
W2025/11410728
PL Tamping
131m22ch and 133m41ch
W2025/11288113
S&T Points
131m22ch and 137m0ch
W2025/11561484
Track Maintenance
131m22ch and 155m9ch
W2025/11799546
Preparatory Work
139m5ch and 143m36ch
W2025/11759345
URFDO Inspections
131m22ch and 155m9ch
W2025/11744976

ISOLATION OF ELECTRICAL SECTIONS
2300 MON TO 0400 TUE
CW 13, 14

PROTECTION LIMITS
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3577# to Approach CE107
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond CE104, NS5694 to LS3572

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.
AT CREWE SOUTH JN ACCESS TO BE MAINTAINED CREWE LNWR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 13 JANUARY

Ref. No. P2025/4131961 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
31

Euston Platforms 1 to 7
Possession

0010
TUE

to 0550
TUE

Remove Rail Defects
0m0ch and 2m34ch
W2025/11376806

Euston
and Camden Jn

Line A
Possession

0010
TUE

to 0550
TUE

Euston
and Camden Jn South

Line X
Possession

0010
TUE

to 0550
TUE

Station Work
0m0ch and 0m25ch
W2025/11740635
Off Track Work
0m0ch and 0m60ch
W2025/11260601
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 31 CONTINUED

Euston Platforms 8 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Camden Jn Up Slow
Possession

0145
TUE

to 0420
TUE

Survey Work
0m0ch and 1m42ch
W2025/11636325
S&T Maintenance
0m0ch and 1m42ch
W2025/11636275
URFDO Inspections
0m0ch and 1m45ch
W2025/11636330
Patrolling
0m0ch and 1m45ch
W2025/11279334
OHL Inspection
0m0ch and 1m45ch
W2025/11636795

PROTECTION LIMITS
0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 TUE TO 0550 TUE
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 13 JANUARY

Ref. No. P2025/4131984 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
32

Hillmorton Jn
and Nuneaton

Down Main/Down Fast/Down TV
Fast/Down Trent Valley
Possession

0020
TUE

to 0520
TUE

Track Maintenance
81m46ch and 84m60ch
W2025/11374311

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
TUE

to 0120
TUE

Rail Stress Management
81m51ch and 84m40ch
W2025/11745697
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0020 WED TO 0520 WED
BN 6 & 8
BN-AF 4

PROTECTION LIMITS
Down Trent Valley Fast, Down Trent Valley Slow: Beyond NL5449, NL3451 to Approach LS3517, LS5515#

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS TO WCML VIA NUNEATON NORTH CHORD.
NO ACCESS FOR AC TRACTION BETWEEN NUNEATON AND ASHBY JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J73 AT NL3505 SIGNAL ON THE DOWN TV FAST LINE

TUESDAY 13 to WEDNESDAY 14 JANUARY

Ref. No. P2025/4131350 Possession Manager Protected Path

Item
37

Stafford
and Crewe

Down Fast
Protected Path

2359
TUE

to 0500
WED

Up Fast
Protected Path

2359
TUE

to 0500
WED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES. AWC TRAINS AND CROSS COUNTRY SERVICES NOT TO BE
AFFECTED.

GENERAL REMARKS
In-traffic grinder working Shift 9602.

IN-TRAFFIC GRINDER WORKING STAFFORD TO CREWE ON DOWN AND UP FAST LINES.
YARD OUT: LICHFIELD UP SDGS
YARD IN: LICHFIELD UP SDGS

WEDNESDAY 14 JANUARY

Ref. No. P2025/4184264 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
38

Euston Platforms 1 to 7
Possession

0010
WED

to 0550
WED

Remove Rail Defects
0m0ch and 2m34ch
W2025/11376833

Euston
and Camden Jn

Line A
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn South

Line X
Possession

0010
WED

to 0550
WED

Station Work
0m0ch and 0m25ch
W2025/11740549
Survey Work
0m0ch and 1m42ch
W2025/11636326
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 38 CONTINUED

Euston Platforms 8 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

S&T Maintenance
0m0ch and 1m42ch
W2025/11636454
OHL Inspection
0m0ch and 1m45ch
W2025/11636712
Patrolling
0m0ch and 1m45ch
W2025/11279336
URFDO Inspections
0m0ch and 1m45ch
W2025/11636462

PROTECTION LIMITS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 14 JANUARY

Ref. No. P2025/4184468 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
39

Hillmorton Jn
and Nuneaton

Down Main/Down Fast/Down TV
Fast/Down Trent Valley
Possession

0020
WED

to 0520
WED

Arc Repairs
81m46ch and 84m60ch
W2025/11374573

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
WED

to 0120
WED

Rugby South Jn
and Nuneaton

Down Slow / Down Trent Valley
Slow
Possession

0020
WED

to 0520
WED

Rail Stress Management
81m46ch and 84m40ch
W2025/11745644
Track Maintenance
96m20ch and 96m78ch
W2025/11283979
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 15 JANUARY

Ref. No. P2025/4184301 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

Euston Platforms 1 to 7
Possession

0010
THU

to 0550
THU

Remove Rail Defects
0m0ch and 2m34ch
W2025/11376834

Euston
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Euston
and Camden Jn South

Line X
Possession

0010
THU

to 0550
THU

Euston Platforms 8 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

Station Work
0m0ch and 0m25ch
W2025/11740554
Off Track Work
0m0ch and 0m60ch
W2025/11260638
S&T Maintenance
0m0ch and 1m42ch
W2025/11636455
Survey Work
0m0ch and 1m42ch
W2025/11636459
OHL Inspection
0m0ch and 1m45ch
W2025/11636713
Patrolling
0m0ch and 1m45ch
W2025/11279290
URFDO Inspections
0m0ch and 1m45ch
W2025/11636463

PROTECTION LIMITS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 16 JANUARY

Ref. No. P2025/4184235 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Euston Platforms 1 to 7
Possession

0010
FRI

to 0550
FRI

Remove Rail Defects
0m0ch and 2m34ch
W2025/11376835

Euston
and Camden Jn

Line A
Possession

0010
FRI

to 0550
FRI

Euston
and Camden Jn South

Line X
Possession

0010
FRI

to 0550
FRI

Euston Platforms 8 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Camden Jn Up Slow
Possession

0145
FRI

to 0420
FRI

Station Work
0m0ch and 0m25ch
W2025/11740523
S&T Maintenance
0m0ch and 1m42ch
W2025/11636323
Survey Work
0m0ch and 1m42ch
W2025/11636327
OHL Inspection
0m0ch and 1m45ch
W2025/11636714
Patrolling
0m0ch and 1m45ch
W2025/11279291
URFDO Inspections
0m0ch and 1m45ch
W2025/11636464

PROTECTION LIMITS
0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 FRI TO 0420 FRI
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 FRI TO 0550 FRI
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

1F_ARL_Derivative WON 42 2025/2026 Page B-182

1F_ARL_Derivative WON 42 - 2025/2026

page 191 of 346



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 56 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE REGULATED AS REQUIRED.

GENERAL REMARKS
In-traffic grinder working Shift 9605.

IN-TRAFFIC GRINDER WORKING STAFFORD TO AMINGTON JN ON UP STAFFORD SLOW/UP TRENT VALLEY
SLOW LINES.
YARD OUT: LICHFIELD UP SDGS
YARD IN: LICHFIELD UP SDGS

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 10 to SUNDAY 11 JANUARY

Ref. No. P2025/4149044 Repeated item, please see details under route MD101

Item 5

SATURDAY 10 to MONDAY 12 JANUARY

Ref. No. P2025/4084167 Repeated item, please see details under route MD101

Item
16

SATURDAY 10 to MONDAY 12 JANUARY

Ref. No. P2025/4071047 Possession Manager Network Operations Anglia

Item
66

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0200
SAT

to 1850
SAT

Unload CWR
3m36ch and 5m15ch
W2025/11132081

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SAT

to 0315
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0200
SAT

to 0315
MON

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0200
SAT

to 0315
MON

Kensal Green
and Willesden Jn Low
Level

Down and Up DC Electric
Line Blockage (Between Trains)

0200
SAT

to 0800
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

0200
SAT

to 0315
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0200
SAT

to 0315
MON

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0200
SAT

to 0315
MON

Follow Up Tamping
4m41ch and 0m25ch
W2025/11239135
Major Projects
0m20ch and 1m44ch
W2025/11356761
Other E&P Work
1m70ch and 2m10ch
W2025/11788039
Preparatory Work
3m36ch and 5m10ch
W2025/11404905
Survey Work
4m59ch and 5m25ch
W2025/11679897
Survey Work
4m59ch and 5m25ch
W2025/11680087
S&C Unit Renewal (Maintenance
Only)
5m20ch and 2m70ch
W2025/11350868
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 66 CONTINUED

Gospel Oak Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

1850
SAT

to 0950
SUN

Gunnersbury Jn
and Gospel Oak Jn

Up Richmond/Up/Up North
London
Possession

1850
SAT

to 0950
SUN

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Possession

1850
SAT

to 0950
SUN

Acton Canal Wharf Jn
and Willesden West
London Jn

Down and Up South West
Possession

1850
SAT

to 0950
SUN

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1850
SAT

to 0950
SUN

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

1850
SAT

to 0950
SUN

Acton East
and Acton West

Reception 1, 2 & 3
Sidings Possession

1850
SAT

to 0950
SUN

Acton Yard
Sidings Possession

1850
SAT

to 0950
SUN

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0950
SUN

to 0315
MON

Kensal Green
and Willesden Jn Low
Level

Down and Up DC Electric
Line Blockage (Between Trains)

2000
SUN

to 0050
MON

Patrolling
1m25ch and 2m55ch
W2025/11143690

ISOLATION OF ELECTRICAL SECTIONS
0200 SAT TO 0315 MON: AC-1Aa,Ab,Ba,Bb,CDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb
ISOLATION REF...T-14/TN01

0200 SAT TO 0315 MON: 909F,910F
ISOLATION REF...T-14/TN02

1850 SAT TO 0950 SUN: 950,951
ISOLATION REF...T-14/TN03
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 66 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GOSPEL OAK AND RICHMOND
NO ACCESS TO/FROM KENSAL GREEN REVERSING SIDING

ARL TO SHUNT FROM DOWN NORTH LONDON LINE TO UP NORTH LONDON LINE (BEHIND NL1000) AT
GOSPEL OAK JN
MAXIMUM 2 PASSENGER TRAINS PER HOUR (AC-1F, AC-2A TO BE LIVE) WITH ECS MOVES TO/FROM THE
T&H LINES PERMITTED TO RUN AS REQUIRED IN BETWEEN (0200 SAT TO 0055 SUN AND 0810 SUN TO 0315
MON)

POSSESSION LIMIT BOARD REQUIRED AT LIMITING POINT; PLB PLACED AT OVERBRIDGE 3B (FOOTPATH
BETWEEN SAVERNAKE RD & HAMPSTEAD HEATH) ON THE DN NORTH LONDON, IN ACCORDANCE WITH
RULE BOOK MODULE AC SECTION 11

DUTY MOM WILL PLACE AND REMOVE THE ISOLATION PROTECTION LIMITING POINT BEFORE OR AFTER
ANY PUBLISHED POSSESSION CHANGES AT GOSPEL OAK USING LINE BLOCK LIMITS ? DOWN NORTH
LONDON NL1015 TO NL1017, UP NORTH LONDON NL1010 TO NL206A PTS

ARL TO STABLE IN PLATFORMS 1 & 2 AT STRATFORD

THAMESIDE FREIGHT SERVICES TO/FROM EAST COAST/WEST COAST TO RUN VIA FOREST GATE JN AND
STRATFORD AND VIA CANONBURY, PRIMROSE HILL AND CAMDEN JN, OUTSIDE OF THE T&H DIAMOND
BLOCK TIMES

THAMESIDE FREIGHT SERVICES TO/FROM MML TO RUN VIA TAH LINES, OUTSIDE OF THE T&H DIAMOND
BLOCK TIMES

CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE
ARL ECS TO RUN VIA PRIMROSE HILL SAT AND SUN.

NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING OR WILLESDEN HL TURNBACK SIDING

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

1Y83 TO BE DIVERTED VIA TWICKENHAM AS REQUIRED

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / MIDLAND

CD Track: Kensal Green Jn S&C Follow Up
CD Track: Brondesbury Park Up Re-Rail Rail Drop
CD W&W: Poplar Electrification Scheme

GENERAL REMARKS
NOTE: SRSA ISOLATION STAFF TO SIGN INTO BOTH WORKSITES A (W/11132081) & B (W/11239135) TO
APPLY EARTHS AS AGREED

W/11132081 ENGINEERING TRAIN IN USE PT838719 6Y90
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6Y90 AT NL1034 SIGNAL ON THE UP NORTH
LONDON
NO OTHER TRAIN/OTM/OTP PERMITED IN WORKSITE

W/11239135 TAMPERS IN USE OTM869778/OTM869779/OTM869780/OTM869781
POSSESSION TO BE TAKEN AROUND OTM869778 AT NL1043 SIGNAL ON THE DOWN NORTH LONDON
POSSESSION TO BE TAKEN AROUND OTM869780 AT NL1040 SIGNAL ON THE UP NORTH LONDON
MARKERBOARD MILEAGES
0200 SAT-1000 SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 66 CONTINUED

5M20CH BOK4-1M44CH BOK5
0M43CH-0M38CH WMB
1000 SAT-1850 SAT
4M41CH BOK2-1M44CH BOK5
5M10CH-5M25CH KGW
0M00CH-0M21CH KGC
0M43CH-0M38CH WMB
1850 SAT-0950 SUN
4M41CH BOK2-2M70CH SAR1
5M10CH-5M25CH KGW
0M00CH-0M21CH KGC
0M43CH-0M38CH WMB
0950 SUN-0315 MON
4M41CH BOK2-0M36CH DN BOK4
4M41CH BOK2-0M29CH UP BOK4
5M10CH-5M25CH KGW
0M00CH-0M21CH KGC
0M43CH-0M38CH WMB

W/11356761 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M71CH TO 0M48CH ON THE UP AWL AND
4M55CH TO 0M48CH ON THE DOWN AWL

SUNDAY 11 JANUARY

Ref. No. P2025/4317378 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
67

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
SUN

to 0645
SUN

S&T Renewal
6m0ch and 9m40ch
W2025/11704954

Watford Junction Platforms 1 to 4
Possession

0100
SUN

to 0645
SUN

PROTECTION LIMITS
Down DC Electric, Watford Jn Platforms 1 to 4: Beyond WS31# to Bufferstops Platforms 1 to 4
Watford Jn Platforms 1 to 4, Up DC Electric: Bufferstops Platforms 1 to 4 to Approach WS24#

TRAFFIC REMARKS
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR ARL STABLING.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. LUL TO NOTE.

MONDAY 12 JANUARY

Ref. No. P2025/4149064 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
68

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11313313

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m58ch
W2025/11702250
D&P Maintenance
5m44ch and 6m8ch
W2025/11728109
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 68 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Maintenance
7m0ch and 17m58ch
W2025/11313788

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-42-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 12 to TUESDAY 13 JANUARY

Ref. No. P2025/4131956 Repeated item, please see details under route MD101

Item
27

TUESDAY 13 JANUARY

Ref. No. P2025/4131961 Repeated item, please see details under route MD101

Item
31

TUESDAY 13 JANUARY

Ref. No. P2025/4132020 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
69

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11276324

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2025/11336117
Track Maintenance
2m45ch and 4m20ch
W2025/11336124
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 69 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

S&T Maintenance
2m45ch and 8m0ch
W2025/11337569
Survey Work
2m45ch and 12m40ch
W2025/11337700
Detail Structures Examination
2m45ch and 17m30ch
W2025/11709878
S&T Renewal
2m45ch and 17m58ch
W2025/11694125
URFDO Inspections
2m45ch and 17m58ch
W2025/11337770
Station Work
2m75ch and 16m72ch
W2025/11348468
Track Maintenance
4m20ch and 6m60ch
W2025/11336129
P & D Maintenance
5m20ch and 6m8ch
W2025/11732489
Major Projects
5m30ch and 7m7ch
W2025/11710162
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11336283
Patrolling
6m60ch and 12m40ch
W2025/11336120
S&T Maintenance
7m0ch and 17m58ch
W2025/11337696
Cable Work
7m68ch and 8m20ch
W2025/11714664
Survey Work
11m0ch and 11m40ch
W2025/11744940
Track Maintenance
12m36ch and 17m58ch
W2025/11337337
Survey Work
12m36ch and 17m58ch
W2025/11337751

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0425 TUE
905 to 924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 69 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NL DC ELECTRIC LINE.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

TUESDAY 13 to WEDNESDAY 14 JANUARY

Ref. No. P2025/4184313 Repeated item, please see details under route MD101

Item
34

WEDNESDAY 14 JANUARY

Ref. No. P2025/4184264 Repeated item, please see details under route MD101

Item
38

WEDNESDAY 14 JANUARY

Ref. No. P2025/4132021 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
70

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m58ch
W2025/11336118

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2025/11336125
S&T Maintenance
2m45ch and 8m0ch
W2025/11337468
Survey Work
2m45ch and 12m40ch
W2025/11337741
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 70 CONTINUED

URFDO Inspections
2m45ch and 17m58ch
W2025/11337797
Visuals Structures Examination
2m45ch and 17m58ch
W2025/11709988
S&T Renewal
2m45ch and 17m58ch
W2025/11694126
Station Work
2m75ch and 16m72ch
W2025/11348520
Track Maintenance
4m20ch and 6m60ch
W2025/11336130
P & D Maintenance
5m20ch and 6m8ch
W2025/11732593
Major Projects
5m30ch and 7m7ch
W2025/11711834
Patrolling
6m60ch and 12m40ch
W2025/11336121
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11336284
S&T Maintenance
7m0ch and 17m58ch
W2025/11337481
Cable Work
7m68ch and 8m20ch
W2025/11714665
Survey Work
12m36ch and 17m58ch
W2025/11337754
Track Maintenance
12m36ch and 17m58ch
W2025/11337338
Off Track Work
14m60ch and 17m58ch
W2025/11280450

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0425 WED
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 70 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

WEDNESDAY 14 JANUARY

Ref. No. P2025/4220043 Possession Manager LNW Route Business Stonebridge Park

Item
71

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11377652

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4184467 AND W2022/11336284.

WEDNESDAY 14 to THURSDAY 15 JANUARY

Ref. No. P2025/4184324 Repeated item, please see details under route MD101

Item
41

THURSDAY 15 JANUARY

Ref. No. P2025/4184301 Repeated item, please see details under route MD101

Item
45

THURSDAY 15 JANUARY

Ref. No. P2025/4132022 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
72

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m58ch
W2025/11336119

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2025/11336126
S&T Maintenance
2m45ch and 8m0ch
W2025/11337469
Survey Work
2m45ch and 12m40ch
W2025/11337742
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 72 CONTINUED

S&T Renewal
2m45ch and 17m58ch
W2025/11694127
Visuals Structures Examination
2m45ch and 17m58ch
W2025/11710039
URFDO Inspections
2m45ch and 17m58ch
W2025/11337773
Station Work
2m75ch and 16m72ch
W2025/11348521
Track Maintenance
4m20ch and 6m60ch
W2025/11336131
P & D Maintenance
5m20ch and 6m8ch
W2025/11732595
Major Projects
5m30ch and 7m7ch
W2025/11711812
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11336285
S&T Maintenance
7m0ch and 17m58ch
W2025/11337646
Cable Work
7m68ch and 8m20ch
W2025/11714666
Track Maintenance
12m36ch and 17m58ch
W2025/11337245
Survey Work
12m36ch and 17m58ch
W2025/11337784

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0425 THU
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

THURSDAY 15 to FRIDAY 16 JANUARY

Ref. No. P2025/4184325 Repeated item, please see details under route MD101

Item
48

FRIDAY 16 JANUARY

Ref. No. P2025/4184235 Repeated item, please see details under route MD101

Item
53

FRIDAY 16 JANUARY

Ref. No. P2025/4184476 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
73

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2025/11335980

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2025/11336127
S&T Maintenance
2m45ch and 8m0ch
W2025/11337470
Survey Work
2m45ch and 12m40ch
W2025/11337708
URFDO Inspections
2m45ch and 17m58ch
W2025/11337801
S&T Renewal
2m45ch and 17m58ch
W2025/11694128
Visuals Structures Examination
2m45ch and 17m58ch
W2025/11709945
Track Maintenance
4m20ch and 6m60ch
W2025/11336282
P & D Maintenance
5m20ch and 6m8ch
W2025/11732575
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11336286
S&T Maintenance
7m0ch and 17m58ch
W2025/11337732
Cable Work
7m68ch and 8m20ch
W2025/11714667
Survey Work
12m36ch and 17m58ch
W2025/11337755
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 73 CONTINUED

Track Maintenance
12m36ch and 17m58ch
W2025/11337289
Off Track Work
14m60ch and 17m58ch
W2025/11280394

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0425 FRI
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 10 to MONDAY 12 JANUARY

Ref. No. P2025/4084167 Repeated item, please see details under route MD101

Item
16

SUNDAY 11 JANUARY

Ref. No. P2025/4071053 Possession Manager Anglia IMDM Tottenham Hale

Item
75

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0800
SUN

Track Maintenance
1m3ch and 3m0ch
W2025/11331964

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0800
SUN

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0800
SUN

P & D Maintenance
0m11ch and 2m65ch
W2025/11697008
URFDO Inspections
1m2ch and 3m0ch
W2025/11577065
Off Track Work
1m2ch and 3m70ch
W2025/11723637
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 75 CONTINUED

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0800
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0800
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0800
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0800
SUN

Gospel Oak Jn
and Hampstead
Heath

Down and Up North London
BLOCKED To A/C Electric
Trains

0055
SUN

to 0800
SUN

Patrolling
1m2ch and 3m70ch
W2025/11143549
Structures Examination
2m20ch and 1m35ch
W2025/11208809
Patrolling
3m70ch and 3m5ch
W2025/11143696
P & D Maintenance
4m72ch and 3m0ch
W2025/11757414
Structures Examination
5m1ch and 3m74ch
W2025/11247708

ISOLATION OF ELECTRICAL SECTIONS
0055 SUN TO 0800 SUN: 438,439,IN-1
ISOLATION REF...TN06

0055 SUN TO 0800 SUN: AC-1F,AC-2A,AC-3,AC-4 AE ONLY NO FEED
ISOLATION REF...TN07

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202 to NL1285
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1011
Up North London: Beyond Fixed Diamond Crossing Beyond NL205 pts
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Approach K375
Graham Road Curve: Approach L136

TRAFFIC REMARKS
NLL CYCLIC TYPE 7A (ROTR)

GENERAL REMARKS
W/11757414 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 44CH ON THE CRF2 / 3M 12CH
TO 3M 40CH ON CFP / 2M 79CH TO 2M 70CH ON GRE

SIGNALS WILL BE BLANKED DURING TESTING:
NL1210/ NL1212/ NL1213/ NL1233/ NL1235/ NL1244/ NL1245/ NL1243/ NL1247/ NL1251/ NL1253/ NL1257/
NL1261/ NL1264/ NL1262/ NL1260/ NL1258/ NL1256/ NL1268

MONDAY 12 JANUARY

Ref. No. P2025/4149064 Repeated item, please see details under route MD120

Item
68

1F_ARL_Derivative WON 42 2025/2026 Page B-200

1F_ARL_Derivative WON 42 - 2025/2026

page 209 of 346



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

TUESDAY 13 JANUARY

Ref. No. P2025/4132020 Repeated item, please see details under route MD120

Item
69

WEDNESDAY 14 JANUARY

Ref. No. P2025/4132021 Repeated item, please see details under route MD120

Item
70

THURSDAY 15 JANUARY

Ref. No. P2025/4132022 Repeated item, please see details under route MD120

Item
72

FRIDAY 16 JANUARY

Ref. No. P2025/4184476 Repeated item, please see details under route MD120

Item
73

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SATURDAY 10 to MONDAY 12 JANUARY

Ref. No. P2025/4071047 Repeated item, please see details under route MD120

Item
66

MONDAY 12 JANUARY

Ref. No. P2025/4149064 Repeated item, please see details under route MD120

Item
68

TUESDAY 13 JANUARY

Ref. No. P2025/4110861 Possession Manager Anglia IMDM Tottenham Hale

Item
76

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
TUE

to 0530
TUE

Track Maintenance
0m10ch and 0m47ch
W2025/11332115

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
TUE

to 0530
TUE

Gospel Oak Platform 3
Possession

0040
TUE

to 0530
TUE

Off Track Work
0m10ch and 0m47ch
W2025/11723536
P & D Maintenance
0m10ch and 0m47ch
W2025/11697245
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 76 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
TUE

to 0530
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn Reversing Sidings
Sidings Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
TUE

to 0530
TUE

URFDO Inspections
0m10ch and 0m47ch
W2025/11529788
Litter / Graffiti Clearance
0m25ch and 0m45ch
W2025/11734100
OHL Work
0m30ch and 4m45ch
W2025/11690853
Litter / Graffiti Clearance
1m0ch and 1m20ch
W2025/11733761
Patrolling
1m7ch and 1m24ch
W2025/11323154
S&T Maintenance
1m10ch and 1m25ch
W2025/11391896
Station Work
1m40ch and 1m70ch
W2025/11733957
Litter / Graffiti Clearance
2m30ch and 2m60ch
W2025/11733941
OTM Ballast Regulator
2m36ch and 4m5ch
W2025/11356338
OHL Work
3m20ch and 0m47ch
W2025/11696901
Litter / Graffiti Clearance
4m30ch and 4m55ch
W2025/11733827
S&T Maintenance
4m64ch and 0m4ch
W2025/11332215
Litter / Graffiti Clearance
5m30ch and 5m45ch
W2025/11733863

ISOLATION OF ELECTRICAL SECTIONS
0040 TUE TO 0530 TUE: AC-1,AC-2,AS-2Be
ISOLATION REF...TN20

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 76 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11356338 OTM BALLAST REGULATOR IN USE OTM865694
POSSESSION TO BE TAKEN AROUND OTM BALLAST REGULATOR AT NL1016 SIGNAL ON THE UP NORTH
LONDON

W/11391896 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M2 4CH ON THE GOJ

W/11696901 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 10CH ON THE WMB

W/11690853 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0 0CH TO 0M 05CH ON THE GOJ

TUESDAY 13 JANUARY

Ref. No. P2025/4132020 Repeated item, please see details under route MD120

Item
69

WEDNESDAY 14 JANUARY

Ref. No. P2025/4110902 Possession Manager Anglia IMDM Tottenham Hale

Item
77

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
WED

to 0530
WED

Track Maintenance
0m10ch and 0m47ch
W2025/11332116

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
WED

to 0530
WED

Gospel Oak Platform 3
Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
WED

to 0530
WED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
WED

to 0530
WED

P & D Maintenance
0m10ch and 0m47ch
W2025/11697496
URFDO Inspections
0m10ch and 0m47ch
W2025/11576671
Off Track Work
0m10ch and 0m47ch
W2025/11723539
OHL Work
0m30ch and 4m45ch
W2025/11690904
S&T Maintenance
1m10ch and 1m25ch
W2025/11391900
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 77 CONTINUED

Kensal Green Jn Reversing Siding
Sidings Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
WED

to 0530
WED

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
WED

to 0530
WED

OTM Ballast Regulator
2m36ch and 4m5ch
W2025/11356341
OHL Work
3m20ch and 0m47ch
W2025/11697044
S&T Maintenance
4m64ch and 0m4ch
W2025/11332216

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0530 WED: AC-1,AC-2,AS-2Be
ISOLATION REF...TN21

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11356341 OTM BALLAST REGULATOR IN USE OTM865701
POSSESSION TO BE TAKEN AROUND OTM BALLAST REGULATOR AT NL1023 SIGNAL ON THE DOWN
NORTH LONDON

W/11391900 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11690904 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 05CH ON THE GOJ

W/11697044 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 10CH ON THE WMB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

WEDNESDAY 14 JANUARY

Ref. No. P2025/4132021 Repeated item, please see details under route MD120

Item
70

THURSDAY 15 JANUARY

Ref. No. P2025/4110903 Possession Manager Anglia IMDM Tottenham Hale

Item
78

Gospel Oak
and Acton Wells Jn

Down and Up North London
Possession

0040
THU

to 0530
THU

Track Maintenance
1m7ch and 0m47ch
W2025/11332150

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
THU

to 0530
THU

Gospel Oak Platform 3
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
THU

to 0530
THU

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
THU

to 0530
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

URFDO Inspections
1m7ch and 0m47ch
W2025/11529745
P & D Maintenance
1m7ch and 0m47ch
W2025/11697585
S&T Maintenance
1m7ch and 0m47ch
W2025/11246885
Off Track Work
1m7ch and 0m47ch
W2025/11723457
OHL Work
1m7ch and 4m45ch
W2025/11690936
S&T Maintenance
1m10ch and 1m25ch
W2025/11471271
OTM Miller
1m59ch and 3m40ch
W2025/11495889

PROTECTION LIMITS
Down North London: NL1007# to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1008#
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 78 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11495889 OTM MILLER TRAIN IN USE OTM878363
POSSESSION TO BE TAKEN AROUND OTM MILLER AT NL1026 SIGNAL ON THE UP NORTH LONDON
NO OTHER WORK WITHIN 5CH OF OTM MILLER TRAIN

W/11471271 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 10CH TO 0M 24CH ON THE GOJ

W/11690936 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0 0CH TO 0M 05CH ON THE GOJ

THURSDAY 15 JANUARY

Ref. No. P2025/4132022 Repeated item, please see details under route MD120

Item
72

FRIDAY 16 JANUARY

Ref. No. P2025/4110904 Possession Manager Anglia IMDM Tottenham Hale

Item
79

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m10ch and 0m47ch
W2025/11332205

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Off Track Work
0m10ch and 0m47ch
W2025/11723458
P & D Maintenance
0m10ch and 0m47ch
W2025/11697497
URFDO Inspections
0m10ch and 0m47ch
W2025/11529707
OTM Ballast Regulator
0m25ch and 1m68ch
W2025/11356342
OHL Work
0m30ch and 4m45ch
W2025/11690866
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 79 CONTINUED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

S&T Maintenance
1m10ch and 1m25ch
W2025/11391901
Station Work
2m40ch and 5m45ch
W2025/11709858
OTM Miller
2m65ch and 5m10ch
W2025/11495967
S&T Maintenance
4m64ch and 0m4ch
W2025/11332217

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306 #
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11356342 OTM BALLAST REGULATOR IN USE OTM865702
POSSESSION TO BE TAKEN AROUND BALLAST REGULATOR AT NL1003 SIGNAL ON THE DOWN NORTH
LONDON

W/11495967 OTM MILLER TRAIN IN USE OTM 878373
POSSESSION TO BE TAKEN AROUND OTM MILLER TRAIN AT NL1025 SIGNAL ON THE DOWN NORTH
LONDON
NO OTHER WORK WITHIN 5CH OF OTM MILLER TRAIN

W/11391901 INLCUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 24CH ON THE GOJ

W/111690866 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 05CH ON THE GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

FRIDAY 16 JANUARY

Ref. No. P2025/4184476 Repeated item, please see details under route MD120

Item
73

FRIDAY 16 to SATURDAY 17 JANUARY

Ref. No. P2025/4331555 Possession Manager Anglia IMDM Tottenham Hale

Item
80

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2025/11786132

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0200
SAT

Turnback Sidings
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786132 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

SATURDAY 10 to SUNDAY 11 JANUARY

Ref. No. P2025/4192998 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
81

Harlesden Jn
and Kensal Green Jn

Tamper Siding
Sidings Possession

2035
SAT

to 1200
SUN

In Connection With Engineering Work
0m55ch and 0m69ch
W2025/11348788

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - Willesden Panel C

TO BE READ IN CONJUNCTION WITH P2025/4149043 AND W2025/11348189 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 2 CONTINUED

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0100
SAT

to 0400
MON

Windsor Relief Line 2
Possession

0100
SAT

to 0400
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0100
SAT

to 0400
MON

Up Waterloo Curve
Possession

0100
SAT

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0100
SAT

to 0400
MON

Up Sheepcote Lane
Possession

0100
SAT

to 0400
MON

Waterloo Platforms 12 to 24
Possession

0100
SAT

to 0155
SUN

North Siding
Sidings Possession

0100
SAT

to 0400
MON

Waterloo
and Queenstown
Road

Down Main Slow
Possession

0155
SUN

to 0530
SUN

Up Main Slow
Possession

0155
SUN

to 0530
SUN

Down Main Fast
Possession

0155
SUN

to 0530
SUN

Up Main Fast
Possession

0155
SUN

to 0530
SUN

Waterloo Platforms 1 to 24
Possession

0155
SUN

to 0530
SUN

South Siding
Sidings Possession

0155
SUN

to 0530
SUN

Waterloo West
Crossings
and Queenstown
Road

Down Main Fast
Possession

0530
SUN

to 0400
MON

Up Main Fast
Possession

0530
SUN

to 0400
MON

Waterloo Platforms 12 to 24
Possession

0530
SUN

to 0400
MON

Structures Examination
0m4ch and 3m50ch
W2025/11406179
Track Maintenance
0m4ch and 3m50ch
W2025/11373162
Track Maintenance
0m4ch and 3m50ch
W2025/11699344
S&C Tamping
0m4ch and 3m50ch
W2025/11693724
PL Tamping
0m4ch and 3m50ch
W2025/11693728
Structures Examination
1m18ch and 1m39ch
W2025/11666832
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11460719
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11460720

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 114 CONTINUED

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 13 JANUARY

Ref. No. P2025/4211468 Possession Manager Area Planning Orpington (DU)

Item
115

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11405792

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 13 JANUARY

Ref. No. P2025/4222113 Possession Manager Wessex Inner

Item
116

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11460565

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 13 JANUARY

Ref. No. P2025/4222048 Possession Manager Wessex Inner

Item
117

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11460711

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 13 JANUARY

Ref. No. P2025/4202622 Possession Manager Wessex Inner

Item
12

Waterloo West
Crossings
and Clapham Jn

Down Main Fast
Possession

0045
TUE

to 0505
TUE

Track Maintenance
0m4ch and 3m50ch
W2025/11373132

Up Main Fast
Possession

0045
TUE

to 0505
TUE

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
TUE

to 0505
TUE

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
TUE

to 0505
TUE

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
TUE

to 0505
TUE

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
TUE

to 0505
TUE

Up Windsor Slow/Windsor
Reversible
Possession

0045
TUE

to 0505
TUE

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
TUE

to 0505
TUE

Windsor Relief Line 2
Possession

0045
TUE

to 0505
TUE

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
TUE

to 0505
TUE

Follow-Up Work
1m29ch and 3m23ch
W2025/11368116
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 12 CONTINUED

Up Waterloo Curve
Possession

0045
TUE

to 0505
TUE

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
TUE

to 0505
TUE

Up Sheepcote Lane
Possession

0045
TUE

to 0505
TUE

Waterloo Platforms 12 to 24
Possession

0045
TUE

to 0505
TUE

North Siding
Sidings Possession

0045
TUE

to 0505
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Beyond W1587pts to Approach W669dia
Up Main Fast: Beyond W673pts to Approach W1582pts
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. PLATFORMS 12 TO 15 TO BE KEPT CLEAR, STOCK
CAN BERTH IN PLATFORMS 16 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 14 JANUARY

Ref. No. P2025/4157985 Repeated item, please see details under route SO500

Item
168

WEDNESDAY 14 JANUARY

Ref. No. P2025/4222185 Possession Manager Wessex Inner

Item
118

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11460798
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 18 CONTINUED

Up Waterloo Curve
Possession

0045
WED

to 0505
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
WED

to 0505
WED

Up Sheepcote Lane
Possession

0045
WED

to 0505
WED

Waterloo Platforms 12 to 24
Possession

0045
WED

to 0505
WED

North Siding
Sidings Possession

0045
WED

to 0505
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Beyond W1587pts to Approach W669dia
Up Main Fast: Beyond W673pts to Approach W1582pts
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. PLATFORMS 12 TO 15 TO BE KEPT CLEAR, STOCK
CAN BERTH IN PLATFORMS 16 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE BETWEEN
NINE ELMS JN AND VAUXHALL.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL ON THE W923 WINDSOR REVERSIBLE AT
NINE ELMS JN.

THURSDAY 15 JANUARY

Ref. No. P2025/4157986 Repeated item, please see details under route SO500

Item
172
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 15 JANUARY

Ref. No. P2025/4202609 Possession Manager Wessex Inner

Item
27

Waterloo West
Crossings
and Clapham Jn

Down Main Fast
Possession

0045
THU

to 0505
THU

Track Maintenance
0m4ch and 3m50ch
W2025/11373154

Up Main Fast
Possession

0045
THU

to 0505
THU

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
THU

to 0505
THU

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
THU

to 0505
THU

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
THU

to 0505
THU

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
THU

to 0505
THU

Up Windsor Slow/Windsor
Reversible
Possession

0045
THU

to 0505
THU

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
THU

to 0505
THU

Windsor Relief Line 2
Possession

0045
THU

to 0505
THU

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
THU

to 0505
THU

Up Waterloo Curve
Possession

0045
THU

to 0505
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
THU

to 0505
THU

Up Sheepcote Lane
Possession

0045
THU

to 0505
THU

Waterloo Platforms 12 to 24
Possession

0045
THU

to 0505
THU

North Siding
Sidings Possession

0045
THU

to 0505
THU

PL Tamping
0m4ch and 3m50ch
W2025/11690415
Follow-Up Work
1m29ch and 3m23ch
W2025/11368344
Permanent Way Inspection
2m65ch and 3m50ch
W2025/11460799

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 27 CONTINUED

PROTECTION LIMITS
Down Main Fast: Beyond W1587pts to Approach W669dia
Up Main Fast: Beyond W673pts to Approach W1582pts
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. PLATFORMS 12 TO 15 TO BE KEPT CLEAR, STOCK
CAN BERTH IN PLATFORMS 16 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W89 (KEYED) ON THE DOWN WINDSOR FAST AT
VAUXHALL.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W89 (KEYED) ON THE DOWN WINDSOR FAST
AT VAUXHALL.

THURSDAY 15 JANUARY

Ref. No. P2025/4222160 Possession Manager Wessex Inner

Item
119

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11460573

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 120 CONTINUED

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

0045
FRI

to 0050
FRI

Virginia Water
and Feltham Jn

Up Twickenham
Protected Path

0050
FRI

to 0105
FRI

Feltham Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

0105
FRI

to 0115
FRI

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0115
FRI

to 0120
FRI

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0120
FRI

to 0125
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q54 PLPR 12:48 EASTLEIGH DEPOT TO HITHER GREEN P.A.D.
NO POSSESSIONS TO BE APPLIED ON THIS ROUTE.

FRIDAY 16 JANUARY

Ref. No. P2025/4157987 Repeated item, please see details under route SO500

Item
176

FRIDAY 16 JANUARY

Ref. No. P2025/4202624 Possession Manager Wessex Inner

Item
34

Waterloo West
Crossings
and Clapham Jn

Down Main Fast
Possession

0045
FRI

to 0505
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11373157

Up Main Fast
Possession

0045
FRI

to 0505
FRI

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
FRI

to 0505
FRI

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
FRI

to 0505
FRI

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
FRI

to 0505
FRI

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
FRI

to 0505
FRI

Up Windsor Slow/Windsor
Reversible
Possession

0045
FRI

to 0505
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
FRI

to 0505
FRI

Follow-Up Work
1m29ch and 3m23ch
W2025/11368225
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 34 CONTINUED

Windsor Relief Line 2
Possession

0045
FRI

to 0505
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
FRI

to 0505
FRI

Up Waterloo Curve
Possession

0045
FRI

to 0505
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
FRI

to 0505
FRI

Up Sheepcote Lane
Possession

0045
FRI

to 0505
FRI

Waterloo Platforms 12 to 24
Possession

0045
FRI

to 0505
FRI

North Siding
Sidings Possession

0045
FRI

to 0505
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Beyond W1587pts to Approach W669dia
Up Main Fast: Beyond W673pts to Approach W1582pts
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. PLATFORMS 12 TO 15 TO BE KEPT CLEAR, STOCK
CAN BERTH IN PLATFORMS 16 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 16 JANUARY

Ref. No. P2025/4238714 Possession Manager Wessex Inner

Item
121

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11510813
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 227 CONTINUED

PROTECTION LIMITS
Down Portsmouth: Beyond TVC965# to Approach W860pts
Up Portsmouth: Beyond W861pts to Approach TVC964#
Down Epsom: Beyond W830pts to -
Up Epsom: - to Approach W830dia
Down Siding: Sidings Possession
Up Siding: Sidings Possession

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)

SATURDAY 10 JANUARY

Ref. No. P2025/4203087 Possession Manager Protected Path

Item
188

Longhedge Jn
and Latchmere No.2
Jn

Down and Up Kensington
Protected Path

1535
SAT

to 1540
SAT

Latchmere No.2 Jn
and Mitre Bridge Jn

Down West London
Protected Path

1540
SAT

to 1542
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q79 PLPR 09:45 HITHER GREEN P.A.D. TO DERBY.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SATURDAY 10 to MONDAY 12 JANUARY

Ref. No. P2025/4071361 Possession Manager Route Business Wessex

Item
1

Waterloo West
Crossings
and Queenstown
Road

Down Main Fast
Possession

0100
SAT

to 0155
SUN

Follow Up Tamping
0m4ch and 3m50ch
W2025/11368042

Up Main Fast
Possession

0100
SAT

to 0155
SUN

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0100
SAT

to 0400
MON

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0100
SAT

to 0400
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0100
SAT

to 0400
MON

Up Windsor Slow/Windsor
Reversible
Possession

0100
SAT

to 0400
MON

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11329293
Structures Work
0m4ch and 0m60ch
W2025/11668344
Structures Work
0m4ch and 3m50ch
W2025/11699188
Track Maintenance
0m4ch and 3m50ch
W2025/11373162
Structures Examination
0m4ch and 3m50ch
W2025/11406097
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 1 CONTINUED

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0100
SAT

to 0400
MON

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0100
SAT

to 0400
MON

Windsor Relief Line 2
Possession

0100
SAT

to 0400
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0100
SAT

to 0400
MON

Up Waterloo Curve
Possession

0100
SAT

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0100
SAT

to 0400
MON

Up Sheepcote Lane
Possession

0100
SAT

to 0400
MON

Waterloo Platforms 12 to 24
Possession

0100
SAT

to 0155
SUN

North Siding
Sidings Possession

0100
SAT

to 0400
MON

Waterloo
and Queenstown
Road

Down Main Slow
Possession

0155
SUN

to 0530
SUN

Up Main Slow
Possession

0155
SUN

to 0530
SUN

Down Main Fast
Possession

0155
SUN

to 0530
SUN

Up Main Fast
Possession

0155
SUN

to 0530
SUN

Waterloo Platforms 1 to 24
Possession

0155
SUN

to 0530
SUN

South Siding
Sidings Possession

0155
SUN

to 0530
SUN

Waterloo West
Crossings
and Queenstown
Road

Down Main Fast
Possession

0530
SUN

to 0400
MON

Up Main Fast
Possession

0530
SUN

to 0400
MON

Waterloo Platforms 12 to 24
Possession

0530
SUN

to 0400
MON

Structures Examination
0m4ch and 3m50ch
W2025/11406179
Track Maintenance
0m4ch and 3m50ch
W2025/11699344
PL Tamping
0m4ch and 3m50ch
W2025/11693827
S&C Tamping
0m4ch and 3m50ch
W2025/11693822
S&C Tamping
0m4ch and 3m50ch
W2025/11693724
PL Tamping
0m4ch and 3m50ch
W2025/11693728
Structures Examination
1m18ch and 1m39ch
W2025/11666832
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11460719
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11460720

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 13 JANUARY

Ref. No. P2025/4202622 Possession Manager Wessex Inner

Item
10

Waterloo West
Crossings
and Clapham Jn

Down Main Fast
Possession

0045
TUE

to 0505
TUE

Track Maintenance
0m4ch and 3m50ch
W2025/11373132

Up Main Fast
Possession

0045
TUE

to 0505
TUE

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
TUE

to 0505
TUE

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
TUE

to 0505
TUE

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
TUE

to 0505
TUE

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
TUE

to 0505
TUE

Up Windsor Slow/Windsor
Reversible
Possession

0045
TUE

to 0505
TUE

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
TUE

to 0505
TUE

Windsor Relief Line 2
Possession

0045
TUE

to 0505
TUE

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
TUE

to 0505
TUE

Up Waterloo Curve
Possession

0045
TUE

to 0505
TUE

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
TUE

to 0505
TUE

Up Sheepcote Lane
Possession

0045
TUE

to 0505
TUE

Waterloo Platforms 12 to 24
Possession

0045
TUE

to 0505
TUE

North Siding
Sidings Possession

0045
TUE

to 0505
TUE

Follow-Up Work
1m29ch and 3m23ch
W2025/11368116

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 18 CONTINUED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 13 JANUARY

Ref. No. P2025/4222113 Possession Manager Wessex Inner

Item
19

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11460565

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 13 JANUARY

Ref. No. P2025/4222048 Possession Manager Wessex Inner

Item
20

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11460711

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 13 JANUARY

Ref. No. P2025/4239126 Possession Manager Wessex Inner

Item
53

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11512116

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

WEDNESDAY 14 JANUARY

Ref. No. P2025/4202637 Possession Manager Wessex Inner

Item
21

Waterloo West
Crossings
and Clapham Jn

Down Main Fast
Possession

0045
WED

to 0505
WED

Track Maintenance
0m4ch and 3m50ch
W2025/11373152

Up Main Fast
Possession

0045
WED

to 0505
WED

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
WED

to 0505
WED

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
WED

to 0505
WED

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
WED

to 0505
WED

PL Tamping
0m4ch and 3m50ch
W2025/11690413
Follow-Up Work
1m29ch and 3m23ch
W2025/11368223
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 21 CONTINUED

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
WED

to 0505
WED

Up Windsor Slow/Windsor
Reversible
Possession

0045
WED

to 0505
WED

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
WED

to 0505
WED

Windsor Relief Line 2
Possession

0045
WED

to 0505
WED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
WED

to 0505
WED

Up Waterloo Curve
Possession

0045
WED

to 0505
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
WED

to 0505
WED

Up Sheepcote Lane
Possession

0045
WED

to 0505
WED

Waterloo Platforms 12 to 24
Possession

0045
WED

to 0505
WED

North Siding
Sidings Possession

0045
WED

to 0505
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Beyond W1587pts to Approach W669dia
Up Main Fast: Beyond W673pts to Approach W1582pts
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. PLATFORMS 12 TO 15 TO BE KEPT CLEAR, STOCK
CAN BERTH IN PLATFORMS 16 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE BETWEEN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 15 JANUARY

Ref. No. P2025/4202609 Possession Manager Wessex Inner

Item
23

Waterloo West
Crossings
and Clapham Jn

Down Main Fast
Possession

0045
THU

to 0505
THU

Track Maintenance
0m4ch and 3m50ch
W2025/11373154

Up Main Fast
Possession

0045
THU

to 0505
THU

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
THU

to 0505
THU

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
THU

to 0505
THU

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
THU

to 0505
THU

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
THU

to 0505
THU

Up Windsor Slow/Windsor
Reversible
Possession

0045
THU

to 0505
THU

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
THU

to 0505
THU

Windsor Relief Line 2
Possession

0045
THU

to 0505
THU

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
THU

to 0505
THU

Up Waterloo Curve
Possession

0045
THU

to 0505
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
THU

to 0505
THU

Up Sheepcote Lane
Possession

0045
THU

to 0505
THU

Waterloo Platforms 12 to 24
Possession

0045
THU

to 0505
THU

North Siding
Sidings Possession

0045
THU

to 0505
THU

PL Tamping
0m4ch and 3m50ch
W2025/11690415
Follow-Up Work
1m29ch and 3m23ch
W2025/11368344
Permanent Way Inspection
2m65ch and 3m50ch
W2025/11460799

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 25 CONTINUED

Up Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 15 JANUARY

Ref. No. P2025/4222173 Possession Manager Wessex Inner

Item
26

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11460788

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 15 JANUARY

Ref. No. P2025/4222160 Possession Manager Wessex Inner

Item
27

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11460573

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 15 to FRIDAY 16 JANUARY

Ref. No. P2025/4203150 Repeated item, please see details under route SW210

Item
176

FRIDAY 16 JANUARY

Ref. No. P2025/4202624 Possession Manager Wessex Inner

Item
28

Waterloo West
Crossings
and Clapham Jn

Down Main Fast
Possession

0045
FRI

to 0505
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11373157

Up Main Fast
Possession

0045
FRI

to 0505
FRI

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
FRI

to 0505
FRI

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
FRI

to 0505
FRI

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
FRI

to 0505
FRI

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
FRI

to 0505
FRI

Up Windsor Slow/Windsor
Reversible
Possession

0045
FRI

to 0505
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
FRI

to 0505
FRI

Windsor Relief Line 2
Possession

0045
FRI

to 0505
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
FRI

to 0505
FRI

Up Waterloo Curve
Possession

0045
FRI

to 0505
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
FRI

to 0505
FRI

Up Sheepcote Lane
Possession

0045
FRI

to 0505
FRI

Waterloo Platforms 12 to 24
Possession

0045
FRI

to 0505
FRI

North Siding
Sidings Possession

0045
FRI

to 0505
FRI

Follow-Up Work
1m29ch and 3m23ch
W2025/11368225

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 28 CONTINUED

PROTECTION LIMITS
Down Main Fast: Beyond W1587pts to Approach W669dia
Up Main Fast: Beyond W673pts to Approach W1582pts
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. PLATFORMS 12 TO 15 TO BE KEPT CLEAR, STOCK
CAN BERTH IN PLATFORMS 16 TO 24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 16 JANUARY

Ref. No. P2025/4238714 Possession Manager Wessex Inner

Item
29

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11510813

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

FRIDAY 09 to SATURDAY 10 JANUARY

Ref. No. P2025/4165996 Possession Manager Protected Path

Item
168

Reading
and Dolphin Jn

Up Relief
Module TW1 Section 42

2300
FRI

to 0500
SAT

GENERAL REMARKS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

KENSAL GREEN JUNCTION
FROM FRIDAY 02 JANUARY 2026 UNTIL MONDAY 5 JANUARY 2026

In Weekend 41, NL1039 Ground Position Light signal, on the Up NLL Dn Direction at 4m 76ch, will have its route Indicator 
reinstated in a new position 5m beyond NL1039 signal. This will be effective from Monday 05/01/2026 03:30 
(C14745) (02/01/2026) (45)

DETAILS OF WORK ALREADY CARRIED OUT
SO680 SOUTH BERMONDSEY TO HORSHAM

***   SOUTH BERMONDSEY STATION  
FROM 2330 HOURS WEDNESDAY 24 DECEMBER 2025 

TO 0400 HOURS MONDAY 5 JANUARY 2026
In connection with rebuilding work of the station platform, South Bermondsey station will be closed to passengers between the 
above dates and times, and trains will be unable to call there.

In addition, SPT’s for TL4216, 4218 (at the London end) and TL4221 (at the country end) will be temporarily relocated and not 
available for use. The Lockout device (9353T) for the Down South London Reversible and the Lockout device (9352T) for the Up 
South London will also be temporarily relocated and unable to be used during this time .

Once work is completed, the above equipment will be put back in their original positions and available for use the station will be 
reopened for start of service on 5th January.
(C14718) (C/7330) (24/12/2025) (42)

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

BETWEEN HANSLOPE SOUTH JN AND HANSLOPE NORTH JN
All Hanslope Jn points between 56MP and Ashton OHNS have been renewed in the same or similar lateral positions. The 
maximum lateral displacement for points KR320A which have been moved is 6 metres (7 yards) closer to Northampton.

Signal KR5277 on the Down Slow has had its overspeed sensor relocated to 175 metres (191 yards) on approach.

Signal KR3280 on the Up Fast has had its overspeed sensor relocated to 175 metres (191 yards) on approach.
(C14734) (05/01/2026) (44)

DETAILS OF WORK ALREADY CARRIED OUT (WX)
SW100 WATERLOO TO CLAPHAM JUNCTION

QUEENSTOWN ROAD
In connection final Stage 2 S&C renewal works the following alterations have taken place. 

Signalling Equipment and Points.

The following crossover points have been re-connected and brought back into full operational use.

 607 A/B at 02m 26ch – Between Down Main Fast and Up Main Fast lines.
 608 A/B at 02m 30ch – Between Down Windsor and Up Main Fast lines.

 612 A/B at 02m 68ch – Between Up Main Fast and Down Windsor lines.
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX & GSM-R TELEPHONE NUMBERS – ANGLIA

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

25 NR/SP/ELP/29987 WORKING ON OR 
ABOUT 25 KV A.C ELECTRIFIED LINES

DELETE General Instruction NR/SP/ELP 29987 
Working on or about 25 KV A.C Electrified lines

D23168 01/11/2025

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(UFN)
NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 

DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
EA1011 005 Seven Kings To Ipswich EA1011-005 there will be a speed board placed on approach

to the mid-point crossing in both directions to reduce their 
speed to 5mph

D22922 31/08/2025

EA1011 11 Seven Kings To Ipswich Beaulieu Park station opening D23164 26/10/2025
EA1012 003 Ipswich to Trowse Junction Line speed in the DGL was reduced to 15MPH following the 

local S&C renewal.
D23259 22/11/2025

EA1012 005 Ipswich to Trowse Junction Gislingham Level Crossing closed and removed D22892 16/08/2025
EA1013 001 Trowse Jn to Norwich EA1013-001 Various corrections to Table A errors D22899 30/08/2025
EA1050 003 Shenfield Junction to Southend 

Victoria
Foot Path (FP) has been upgraded from the above date to 
include Red/Green lights to signal to the users of the 
footpath whether it is safe to cross using the Overlay 
Miniature Stop Lights (OMSL) operating system

D23308 23/11/2025

EA1080 002 Marks Tey Jn To Sudbury EA1080-002 Ladysbridge UWC mileage update. D23001 20/09/2025
EA1090 003 Colchester Jn To Clacton EA1090-003 Paget LC mileage update. D23001 20/09/2025
EA1120 002 Manningtree To Harwich Town Recovery of Mistley Up Siding and Abolition of Ground 

Frame
D23259 22/11/2025

EA1120 003 Manningtree To Harwich Town Wheatsheaf footpath crossing removed due to closure. D22996 20/09/2025
EA1161 002 Bishops Stortford To Ely North Jn The ALXR project has now legally closed Henham footpath 

level crossing, with all railway assets recovered from site.
D23315 13/12/2025

EA1161 015 Bishops Stortford To Ely North Jn Line name correction for LOR EA1550 to up Ely West Curve
single down

D22900 09/08/2025

EA1162 005 Ely North Jn to Kings Lynn 40mph restriction at Watlington Road LC has been 
corrected. It previously showed 91m15ch (beyond the 
crossing), but the speed board (BGK09113) is actually at 
91m12ch on the approach, as confirmed on the signalling 
plan and on site.

D23090 04/10/2025

EA1310 005 Camden Road West Junction to 
Richmond

Updates for Poplars Electrification D23168 01/11/2025

EA1310 005 Camden Road West Junction to 
Richmond

Updates for Poplars Electrification D23304 23/12/2025

EA1380 014 Fenchurch St To Shoeburyness EA1380-004 Addition of Woodgrange close LC 37m 13ch. D23001 20/09/2025
EA1430 005 East Suffolk Jn To Oulton Broad 

North Jn
Closure of Uffold UWC D23161 21/10/2025

EA1430 006 East Suffolk Jn To Oulton Broad 
North Jn

Brick Kiln UWC provided with red/green lights D23129 21/10/2025

EA1470 007 Norwich Thorpe Jn To Lowestoft Correction of useable platform length in platform 2 at 
Lowestoft.

D23104 14/10/2025

EA1530 007 Coldham Lane Jn To Haughley ALXR project legally closed Hawk End Lane level crossing 
[CCH 37m00ch] and all railway assets have been removed.

D22997 20/09/2025

EA1550 001 Ely North Jn to Ely West Jn (Ely 
West Curve)

Line name correction for LOR EA1550 to up Ely West Curve
single down

D22900 09/08/2025

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk 

(UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Page
No

LOR and Sub Heading Explanation of Change Ref Date
Published

11 EA1010 (Liverpool Street To Seven Kings) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
11 EA1010 (Liverpool Street To Seven Kings) Add the new local instruction below D23256 30/11/2025
11 EA1011 (Seven Kings To Ipswich) Replace current entry with the below D22902 23/08/2025
11 EA1012 (Ipswich To Trowse Junction) Replace current entry with the below D22902 23/08/2025
11 EA1040 (Romford To Upminster) Replace current entry with the below D22902 23/08/2025
11 EA1050 (Shenfield Jn To Southend Victoria) Replace current entry with the below D22902 23/08/2025
11 EA1060 (Wickford Jn To Southminster) Replace current entry with the below D22902 23/08/2025
12 EA1070 (Witham Jn To Braintree) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
12 EA1080 (Marks Tey Jn To Sudbury) Replace current entry with the below D22902 23/08/2025
12 EA1090 (Colchester Jn To Clacton) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
12 EA1120 (Mannintree (North & South Jns) 

To Harwich Town)
Replace current entry with the below D22902 23/08/2025

12 EA1160 (Bethnal Green East Jn To Bishops
Stortford)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

12 EA1161 (Bishops Stortford To Ely North Jn) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1170 (Hackney Downs North Jn T Replace current entry with the below D22902 23/08/2025
13 EA1190 (Bury Street Jn To Chesnut Jn) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1200 (Clapton Jn To Chingford) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1210 (Broxbourne Jn To Hertford East) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
14 EA1220 (Stansted South & North Jn To 

Stansted Airport
Replace current Exceptionally Poor Rail adhesion with the 
below

D22902 23/08/2025

14 EA1310 (Camden Road West Jn To 
Richmond)

Replace current entry with the below D22902 23/08/2025

14 EA1320 (Camden Road West Junction To 
Stratford)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

14 EA1370 (Gospel Oak To Barking Tilbury 
Line Jn West)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

15 EA1380 (Fenchurch Street To 
Shoeburyness)

Replace current entry with the below D22902 23/08/2025

15 EA1430 (East Suffolk Jn To Oulton Broad 
North Jn)

Replace current entry with the below D22902 23/08/2025

15 EA1480 (Whitlingham Jn To Cromer) Replace current entry with the below D22902 23/08/2025
15 EA1500 (Brundall Jn To Yarmouth Via Acle) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
16 EA1530 (Coldham Lane Jn To Haughley Jn) Replace current entry with the below D22902 23/08/2025
16 EA1540 (Chippenham Jn To Ely Dock Jn) Replace current entry with the below D22902 23/08/2025
16 EA1580 (Ely North Jn To Trowse Jn) Replace current entry with the below D22902 23/08/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2A Insert The new column for Class 357/3 after the Class 357 D23040 04/10/2025
D2C Amend the Class 710 clearance as shown below D22958 13/09/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(UFN)
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NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1040 ROMFORD TO UPMINSTER

TOP OF PLATFORM RAMP AT ROMFORD 
FROM 01:00 HOURS TUESDAY 21  st   OCTOBER 2025 UNTIL FURTHER NOTICE.   

A Temporary speed restriction of 5 MPH will apply to platform 1 only beginning at the top of the platform ramp, located at 00 
Miles 03 Chains to the buffer stops located at 00 Miles 00 Chains. 

N.B. The 5 MPH speed restriction is applicable to trains arriving at Romford Platform 1 only. All departing trains returning to 
Upminster may depart at the published line speed of 15 MPH.

(D23170) (21/10/2025) (UFN)

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1380 FENCHURCH STREET TO SHOEBURYNESS

FENCHURCH STREET STATION ELR – FSS1 
FROM MONDAY 6  TH   OCTOBER 2025 UNTIL MONDAY 9  TH   MARCH 2026  

As train drivers pass on the Up and Down lines near Fenchurch Street Station (0m 23ch) they may
observe the construction of a steelwork structure adjacent to the Up Slow line and over the DLR
tracks.

This may may be a source of distraction for drivers. 

ASPRO Contact No 07809379059 
 (D23332) (01/12/2025) (50)

EA1380 FENCHURCH ST TO SHOEBURYNESS
***   RIPPLE LANE INTERLOCKING  

FROM 0010 HOURS TUESDAY 06 JANUARY 2026 
TO 0045 HOURS TUESDAY 06 JANUARY 2026

The following signalling area will be affected by the test.

UR 824-UR822-UR820 (Exchange sidings)

All signals between the above and the following sidings & goods yard will be affected during the changeover.

Also please inform Ashford.
(D23384) (D/5956) (06/01/2026) (42)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
TABLE D2A Amend the clearances as shown below: D23265 06/12/25

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous reRquests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk
(D17882) (20/03/2021) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R1 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R2 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R3 installation of speed indicators (to remain covered up until commissioned)
R4 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2027)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

GROSVENOR RIVER BRIDGE
08:00 TUESDAY 19 SEPTEMBER 2025 UNTIL 18:00 THURSDAY 05 FEBRUARY 2026

As part of the upcoming drainage works at Grosvenor River Bridge (located between 0m1298y and 0m1612y on the VTB1) there
will be some changes in surroundings that drivers need to be aware of. 

From 08:00 on Tuesday 19th September 2025 until 18:00 on Thursday 5th February 2026 drainage pot remedial works will be 
undertaken and as part of this the team will be erecting a Haki staircase to the north abutment of the bridge. 

This staircase will be visible above the parapet wall and is a potential source of distraction to drivers passing through the area on 
the adjacent lines. 

The staircase will be positioned adjacent to the Brighton Reversible line at approximately 0m1563y.

 When passing through this location drivers may also see operatives on the staircase carrying out work under an ALO plan (hand
tools only). This work or the presence of this staircase will not impact signal sighting.

(D22920) (19/09/2025) (45)

HORLEY STATION
FROM 2345 HOURS SATURDAY 11 OCTOBER 2025 T0 0400 MONDAY 9 FEBRUARY

2026
As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R5 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R6 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R7 installation of speed indicators (to remain covered up until commissioned)
R8 associated permanent way work.
(D21348) (D/5444) (16/03/2024) (40/2027)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
LNWS ROUTE PERIODICAL OPERATING NOTICE

SIGNAL BOX / PANEL / WORKSTATION CONTACT DETAILS
NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 016 Euston to Armitage Junction 

(exclusive)
End of diagram mileage amended D23253 22/11/2025

MD101 017 Euston to Armitage Junction 
(exclusive)

Start of diagram mileage amended. Cheddington 
platform 1 redrawn at 36MP

D23253 22/11/2025

MD105 001 Hanslope South Jn To Rugby (Via 
Northampton)

MD105-001 Gateway remark corrected & one remark 
added.

D23301 29/11/2025

MD105 002 Hanslope South Jn To Rugby (Via 
Northampton)

MD105-002 Location metadata only (left hand side) D23301 29/11/2025

MD136 001 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Route in top right hand corner changed to West Coast 
South. Start / end mileages added

D23302 06/12/2025

MD136 002 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Route in top right hand corner changed to West Coast 
South. Start / end mileages added

D23302 06/12/2025

MD136 003 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Route in top right hand corner changed to West Coast 
South. Start / end mileages added

D23302 06/12/2025

MD136 004 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Route in top right hand corner changed to West Coast 
South. Start / end mileages added

D23302 06/12/2025

MD136 005 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Start of diagram mileage added D23302 06/12/2025

MD137 004 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

MD137-004 WEF1 mileages amended D23272 22/11/2025

MD301 010 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

No.3 Siding layout corrected to connect to platform 9 
vice platform 10.

D23305 06/12/2025

MD301 016 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Sidings linetype changed and Coseley OHNS local 
name added

D23262 29/11/2025

MD345 002 Bescot Junction to Rugeley North 
Junction (Excl)

Up Dudley Siding and Run Round line linetype 
amended

D23252 22/11/2025

MD370 001 Bescot Curve Jn to Walsall Pleck Jn Up Dudley Siding and Run Round line linetype 
amended

D23252 22/11/2025

MD425 001 Tyseley South Jn to Bearley Jn MD425-001 corrected mileage of Hall Green station D23234 15/11/2025

MD450 002 Stourbridge North Junction To Round
Oak

MD450-002 PSR at 145m 140ch corrected to 5mph. 
Both lines.

D23300 06/12/2025

MD455 001 Kingswinford Jn South To Pensnett WMSC changed to Birmingham ROC in top right hand 
corner. Central route amended

D23334 13/12/2025

(Item Continued on Next Page)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

MODULE LNW(S) 2 – TABLE A DIAGRAMS 

MD160 WILLESDEN HIGH LEVEL JN TO MITRE BRIDGE JN
Explanation of change: MD160-001 Lie of points at both ends redrawn & change of ELR added. Offroute bi-directional arrows 
and speed change added at 5m 59ch. OHNS symbol redrawn and top right changed to WCS route.
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(D23390) (10/01/2026) (43) 
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
SW105 020 Clapham Junction To Weymouth Location Name Alterations D22888 23/08/2025
SW105 031 Clapham Junction To Weymouth SW105-031 Millbrook Church Lane & mileage information 

added for Rail Hub.
D23163 01/11/2025

SW105 034 Clapham Junction To Weymouth SW105-034 Totton West Junction location information added 
for Rail Hub.

D23163 01/11/2025

SW105 042 Clapham Junction To Weymouth To formalise via STNC a historical situation with Poole 
Shunting Neck that has been Out of Use (OOU) since the 
Dorset Coast re-signalling Project, thus never been formally 
commissioned due to the flooding and track conditions at this 
location.

D23144 25/10/2025

SW105 047 Clapham Junction To Weymouth Location Name Alterations D22888 23/08/2025
SW110 003 Woking Junction To Portsmouth 

Harbour 
SW110 003 Re signalling works D22947 28/09/2025

SW110 003 Woking Junction To Portsmouth 
Harbour 

Introduction of Differential Speeds and new AXCO limits on 
the up and down Portsmouth Direct lines

D23145 25/10/2025

SW110 004 Woking Junction To Portsmouth 
Harbour 

New signalling location at Basingstoke ROC, closure of 
Farncombe box and introduction of MCB-OD crossing at 
Farncombe East

D23145 25/10/2025

SW110 005 Woking Junction To Portsmouth 
Harbour 

Milford crossing upgraded to MCB-OD, Shutters footpath 
crossing upgraded to MSL

D23145 25/10/2025

SW110 006 Woking Junction To Portsmouth 
Harbour 

Line speed increase at Haslemere, removal of Haslemere 
Signalbox, Hammer lane footpath upgraded to MSL. Liss 
Common upgraded to MCB-OD

D23145 25/10/2025

SW110 007 Woking Junction To Portsmouth 
Harbour 

Liss, Princes Bridge, Sheet and Kings Fernsden crossings 
upgraded to MCB-OD

D23145 25/10/2025

SW110 008 Woking Junction To Portsmouth 
Harbour 

Petersfield MCB crossing upgraded to CCTV D23145 25/10/2025

SW110 009 Woking Junction To Portsmouth 
Harbour 

SW110-009 Chalton TP Hut and Finchdean substations 
added to diagram for Rail Hub.

D23145 25/10/2025

SW110 009 Woking Junction To Portsmouth 
Harbour 

Correction to spelling errors D23163 01/11/2025

SW115 002 Worthing Junction To Exeter St 
Davids

Location Name Alterations D22888 23/08/2025

SW115 009 Worthing Junction To Exeter St 
Davids

Location Name Alterations D22888 23/08/2025

SW190 002 New Malden to Shepperton SW190-002 Hampton Wick speed mileage correction 
alterations

D23163 25/10/2025

SW200 004 Hampton Court To Guildford (Via 
Cobham)

Location Name Alterations D22888 23/08/2025

SW210 004 Clapham Junction To Reading Location Name Alterations D22888 23/08/2025
SW210 006 Clapham Junction To Reading Location Name Alterations D22888 23/08/2025
SW300 001 Gomshall To Shalford Junction SW300 001 Re signalling works. D22947 28/09/2025
SW300 002 Gomshall To Shalford Junction SW300 002 Re signalling works. D22947 28/09/2025
Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Table A diagrams by contacting the 
PlanningPublications@networkrail.co.uk

(D26210) (06/12/14) (UFN)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

13 SW105 (Clapham Junction To Weymouth) AMEND SW105 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
13 SW110 (Woking Junction To Portsmouth 

Harbour)
DELETE SW110 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025

13 SW115 (Worting Junction To Exeter St. Davids) AMEND SW115 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
13 SW120 (Pirbright Junction To Alton) DELETE SW120 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
14 SW125 (Southcote Junction To Basingstoke) DELETE SW125 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
14 SW135 (Eastleigh To Fareham) AMEND SW135 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
14 SW150 (Redbridge To Salisbury Tunnel Junction) AMEND SW150 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
14 SW160 (Brockenhurst To Lymington Pier) DELETE SW160 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
14 SW170 (Westbury To Wilton Junction) AMEND SW170 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
14 SW175 (Castle Cary To Dorchester Junction) DELETE SW185 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
14 SW180 (Rayned Park To Horsham) DELETE SW190 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
15 SW200 (Hampton Court Junction To Guildford 

(Via Cobham))
DELETE SW200 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025

15 SW205 (Leatherhead To Effingham Junction) DELETE SW205 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
15 SW210 (Clapham Junction To Southcote Junction

(Via Reading))
DELETE SW210 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025

15 SW230 (Barnes To Feltham Junction (Via 
Hounslow))

DELETE SW230 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025

15 SW250 (Staines To Windsor Eton Riverside) AMEND SW250 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
15 SW255 (Virginia Water To Weybridge) DELETE SW255 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
15 SW260 (Ascot To Ash Vale Junction) DELETE SW260 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
15 SW265 (Guildford To Wokingham) DELETE SW265 Exceptionally Poor Rail Adhesion Table D22963 01/10/2025
Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2A Amend the clearances as shown below D23265 06/12/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(D16665) (28/03/2020) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET 

LAMBETH ROAD STRUCTURE 1/A13 – DISTRACTION NOTICE
FROM 00:01 HOURS SUNDAY 23  rd   NOVEMBER 2025 UNTIL 23:59 HOURS TUESDAY  

25  TH   JANUARY 2026  
As part of the upcoming repair works taking place on Lambeth Road structure (located at 0m1080y on the BML1 line) there will 
be a number of changes in the surroundings over the upcoming months. From 00:01 on Sunday 23rd November, for the first 
phase of repair works there will be paint removal and water jetting taking place on the structure. This will result in mist and dust 
being produced which may be visible to drivers when passing over the structure so prior notice is being provided. 

Scaffold will also be used to access the structure from Lambeth Road below, however this scaffold will not be visible above the 
parapet wall. There will also be no impact to signal sighting as a result of this work.

(D23248) (23/11/2025) (44)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated:  27/12/2025
Explanation of change:  Signal UR155 added
(D23360) (27/12/2025) (RSSB) (UFN)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

Last Updated 20/12/2025
Explanation of Change: Signal NK494 has been added

(D23337) (20/12/2025) (UFN)

DISCONNECTION NOTICE
***

WON DISCONNECTION SUMMARY
Start date: 10.01.26 Start time: 09:00
Finish Date: 10.01.26 Finish Time: 19:00
Site contacts DAN MCLAUGHLIN Phone numbers 07742428031
Location Quarry Tunnel North Portal Site ID 9342
ELR and Mileage VTB2 17m 24ch
N: B Mileage and chains for England and wales routes and Mileage and Yards for Scotland route

LOR (line of route) To 
include Description

UP/DN Quarry
Possession details: Purley to Tinsley Green P2025/4080665 (VTB2/RED2)
Part 1: 0200 Sat to 0005 Sun:
Down Slow/Down Redhill/Slow: 13m 47c (VTB2) to 26m 08ch
Up Slow/Up Redhill/Slow: 13m 29c (VTB2) to 26m 08ch
Down/Up Fast/Quarry: 13m 24c to 27m 13c
Down/Up Reading: 23m 40c
Down/Up Godstone/Tonbridge: 41m 60c

Purpose of Works to 
be carried out

As part of the BAM/Cellnex London to Brighton 5G project, the installation of antennas within 
tunnels and portal areas along the route has been completed.

During Quarry line (VTB2) possession due to site constraints, the coaxial antenna cables must 
be routed in close proximity to existing telecommunications equipment. A total of four coaxial 
cables will pass through areas adjacent to and between the current installations.

List of Critical services
(to be taken from 
service report)

List services to be disconnected to be split per route
Quarry Tunnel North Portal Site ID 9342

(D23242) (D/5926) (10/01/2025) (42)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Telford

21/11/2025 7 2 N

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent 
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester 
Rainbow Hill 
Tunnel

Up Main OWW Worcester Tunnel 
Jn SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel 
Jn SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden Junction

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden Junction
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 10/01/2026
Explanation of Change: Signal TJ5 has been added to the table  Signal TJ17 amended to state TPWS is fitted. 
(D23380) (10/01/2026) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 18/01/23 3 2 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N

SY31
Salisbury Tunnel 
Jn

Down Main BAE1 Salisbury 07/09/2024 4 2 Y

E260
Eastleigh East 
Yard

Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

W51
Waterloo West 
Crossing

Down Main BML1 Wimbledon 27/05/2025 6 2 Y

Last Updated 21/06/2025
Explanation of Change: Signal W51 has been added to the table. 
(D22746) (21/06/2025) (RSSB) (UFN)
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