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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SATURDAY 24 JANUARY

Ref. No. P2025/4100367 Possession Manager Railscape Limited

Item
1

Liverpool Street Platforms 5-12
Line Blockage (Between Trains)

0110
SAT

to 0250
SAT

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11755581

Liverpool Street
and Bow Jn

Down and Up Main
Line Blockage (Between Trains)

0110
SAT

to 0250
SAT

Liverpool Street Platforms 13-17
Line Blockage (Between Trains)

0110
SAT

to 0250
SAT

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Line Blockage (Between Trains)

0110
SAT

to 0250
SAT

PROTECTION LIMITS
Down Main: Buffer Stops Platforms 5-12 to L73
Up Main: L72 to Buffer Stops Platforms 5-12
Down Electric: Buffer Stops Platforms 13-17 to L75
Up Electric: L74 to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0250 SAT

TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0110 TO 0250 SAT
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0110 TO 0250
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 30 JANUARY

Ref. No. P2025/4255277 Possession Manager Network Rail / High Speed

Item
217

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2025/11565283

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 26 JANUARY

Ref. No. P2025/4231906 Possession Manager Cleshar Contract Services

Item
218

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11488632

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

TUESDAY 27 JANUARY

Ref. No. P2025/4231950 Possession Manager Cleshar Contract Services

Item
219

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11488766

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 28 JANUARY

Ref. No. P2025/4231927 Possession Manager Cleshar Contract Services

Item
220

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2025/11488698

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 220 CONTINUED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 29 JANUARY

Ref. No. P2025/4231955 Possession Manager Cleshar Contract Services

Item
221

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11488990

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

FRIDAY 30 JANUARY

Ref. No. P2025/4231914 Possession Manager Cleshar Contract Services

Item
222

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11488788

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 25 JANUARY

Ref. No. P2025/4198783 Repeated item, please see details under route EA1320

Item
209
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

SUNDAY 25 to MONDAY 26 JANUARY

Ref. No. P2025/4074857 Possession Manager Area Planning Croydon (NetOps)

Item
92

Falcon Jn
and Mitre Bridge Jn

Down & Up West London
Possession

0050
SUN

to 0250
MON

Track Maintenance
0m6ch and 6m7ch
W2025/11325577

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0250
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0250
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0250
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0250
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0250
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0250
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0250
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0250
MON

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0250
MON

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326457
Other E&P Work
0m6ch and 0m40ch
W2025/11572313
Other E&P Work
0m6ch and 4m52ch
W2025/11414133
Vegetation Clearance
0m6ch and 4m52ch
W2025/11522263
Off-Track Inspections
0m6ch and 5m65ch
W2025/11719240
Structures Examination
0m6ch and 5m77ch
W2025/11418698
S&T Maintenance
0m6ch and 6m7ch
W2025/11629447
S&T Renewal
0m63ch and 1m60ch
W2025/11673291
Other E&P Work
1m35ch and 2m71ch
W2025/11572312
Survey Work
2m0ch and 2m40ch
W2025/11814461
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11474231
Litter / Graffiti Clearance
3m32ch and 3m62ch
W2025/11474335
Other E&P Work
3m35ch and 4m15ch
W2025/11585090
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474341
OHL Work
4m70ch and 6m7ch
W2025/11729770
Survey Work
5m18ch and 6m7ch
W2025/11315344
Major Projects HS2
5m40ch and 6m0ch
W2025/11782008
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 92 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0050 SUN TO 0250 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642D#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

BRITISH AIRWAYS FUEL TRAFFIC WNR

GENERAL REMARKS
## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

BACK TO BACK WITH MITRE BRIDGE JN TO WILLESDEN HIGH LEVEL JN POSSESSION P2025/4083322

MONDAY 26 JANUARY

Ref. No. P2025/4070279 Repeated item, please see details under route MD150

Item
90
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SUNDAY 25 JANUARY

Ref. No. P2025/4233289 Possession Manager South Central (TOC)

Item
109

Stewarts Lane Yard Road
Sidings Possession

0900
SUN

to 1900
SUN

Track Maintenance
1m52ch and 1m67ch
W2025/11472372

Washer Road
Sidings Possession

0900
SUN

to 1900
SUN

Depot Sidings
Sidings Possession

0900
SUN

to 1900
SUN

Loco (Electric) Shed roads 1-3
Sidings Possession

0900
SUN

to 1900
SUN

VSOE (old C&W) Shed roads
1-3
Sidings Possession

0900
SUN

to 1900
SUN

D/C Sidings 1 to 27
Sidings Possession

0900
SUN

to 1900
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED.
LOCAL ISOLATIONS TO BE TAKEN - IN LIAISON WITH STEWARTS LANE SHUNTER.

PROTECTION LIMITS
Depot Sidings: Beyond VS739/VS740pts# to Buffer Stops
Loco (Electric) Shed roads 1-3: Buffer Stops
VSOE (old C&W) Shed roads 1-3: Buffer Stops
D/C Sidings 1 to 27: Buffer Stops

TRAFFIC REMARKS
STEWARTS LANE DEPOT WILL NOT BE AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR THE DURATION
OF THIS POSSESSION

NO OUTBERTHING REQUIRED

GTR ECS MOVES WNR

SUNDAY 25 to MONDAY 26 JANUARY

Ref. No. P2025/4074857 Possession Manager Area Planning Croydon (NetOps)

Item
110

Falcon Jn
and Mitre Bridge Jn

Down & Up West London
Possession

0050
SUN

to 0250
MON

Track Maintenance
0m6ch and 6m7ch
W2025/11325577

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0250
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0250
MON

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326457
Other E&P Work
0m6ch and 0m40ch
W2025/11572313
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 110 CONTINUED

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0250
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0250
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0250
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0250
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0250
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0250
MON

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0250
MON

Vegetation Clearance
0m6ch and 4m52ch
W2025/11522263
Other E&P Work
0m6ch and 4m52ch
W2025/11414133
Off-Track Inspections
0m6ch and 5m65ch
W2025/11719240
Structures Examination
0m6ch and 5m77ch
W2025/11418698
S&T Maintenance
0m6ch and 6m7ch
W2025/11629447
S&T Renewal
0m63ch and 1m60ch
W2025/11673291
Other E&P Work
1m35ch and 2m71ch
W2025/11572312
Survey Work
2m0ch and 2m40ch
W2025/11814461
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11474231
Litter / Graffiti Clearance
3m32ch and 3m62ch
W2025/11474335
Other E&P Work
3m35ch and 4m15ch
W2025/11585090
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474341
OHL Work
4m70ch and 6m7ch
W2025/11729770
Survey Work
5m18ch and 6m7ch
W2025/11315344
Major Projects HS2
5m40ch and 6m0ch
W2025/11782008

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0050 SUN TO 0250 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 110 CONTINUED

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642D#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

BRITISH AIRWAYS FUEL TRAFFIC WNR

GENERAL REMARKS
## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

BACK TO BACK WITH MITRE BRIDGE JN TO WILLESDEN HIGH LEVEL JN POSSESSION P2025/4083322

MONDAY 26 JANUARY

Ref. No. P2025/4197654 Possession Manager Area Planning Orpington (DU)

Item
111

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11405566

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 111 CONTINUED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 26 JANUARY

Ref. No. P2025/4197696 Possession Manager Area Planning Orpington (DU)

Item
112

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2025/11405464

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 27 JANUARY

Ref. No. P2025/4191368 Possession Manager Area Planning Orpington (DU)

Item
113

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0050
TUE

to 0515
TUE

Track Maintenance
0m34ch and 2m0ch
W2025/11410702

Up Ludgate
Possession

0050
TUE

to 0515
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0050
TUE

to 0515
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0050
TUE

to 0515
TUE

Up Battersea
Possession

0050
TUE

to 0515
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0050
TUE

to 0515
TUE

Resignalling Work
0m35ch and 2m0ch
W2025/11745181
Patrolling
1m77ch and 0m41ch
W2025/11405737
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 113 CONTINUED

Up Kensington
Possession

0050
TUE

to 0515
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Possession

0050
TUE

to 0515
TUE

Up Stewarts Lane
Possession

0050
TUE

to 0515
TUE

Up Goods Loop
Possession

0050
TUE

to 0515
TUE

Battersea Park
and Voltaire Road Jn

Down Atlantic
Possession

0050
TUE

to 0515
TUE

Up Atlantic/Platform 2
Possession

0050
TUE

to 0515
TUE

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

0050
TUE

to 0515
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0120
TUE

to 0445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Ludgate: Approach W642pts#
Up Ludgate: Beyond W643pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
Down Stewarts Lane: Beyond VS739pts#
Up Stewarts Lane: Approach VS740pts#
Down Atlantic: Approach VS783pts# (Addtl VS775pts at Factory Jn)
Up Atlantic/Platform 2: Beyond VS784pts# to Buffer Stops
Down Sidings No.1 and 2: Buffer Stops
Chatham Reversible (LBBT): VS84 to VS76

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST REACH A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 27 JANUARY

Ref. No. P2025/4210819 Possession Manager Area Planning Orpington (DU)

Item
114

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11405793

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 27 JANUARY

Ref. No. P2025/4222115 Possession Manager Wessex Inner

Item
115

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11460567

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 27 JANUARY

Ref. No. P2025/4222050 Possession Manager Wessex Inner

Item
116

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11460713

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 8 CONTINUED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT EAST PUTNEY WITH P2025/4317825.

TUESDAY 27 to WEDNESDAY 28 JANUARY

Ref. No. P2025/4191427 Possession Manager Area Planning Orpington (DU)

Item
117

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

2345
TUE

to 0510
WED

Track Maintenance
0m34ch and 2m0ch
W2025/11410711

Up Ludgate
Possession

2345
TUE

to 0510
WED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

2345
TUE

to 0510
WED

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

2345
TUE

to 0510
WED

Up Battersea
Possession

2345
TUE

to 0510
WED

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

2345
TUE

to 0510
WED

Up Kensington
Possession

2345
TUE

to 0510
WED

Resignalling Work
0m35ch and 2m0ch
W2025/11745439

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 15 CONTINUED

Up Sheepcote Lane
Possession

0055
WED

to 0500
WED

Waterloo Platforms 12 to 24
Possession

0055
WED

to 0500
WED

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0055
WED

to 0500
WED

Waterloo North Siding
Sidings Possession

0055
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W309 ON THE DOWN WINDSOR
FAST AT CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W321 ON THE DOWN WINDSOR
FAST AT WANDSWORTH TOWN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4317830.

WEDNESDAY 28 to THURSDAY 29 JANUARY

Ref. No. P2025/4191482 Possession Manager Area Planning Orpington (DU)

Item
118

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

2345
WED

to 0515
THU

Track Maintenance
0m34ch and 2m0ch
W2025/11410765
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 118 CONTINUED

Up Ludgate
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

2345
WED

to 0515
THU

Up Battersea
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

2345
WED

to 0515
THU

Up Kensington
Possession

2345
WED

to 0515
THU

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Possession

2345
WED

to 0515
THU

Up Stewarts Lane
Possession

2345
WED

to 0515
THU

Up Goods Loop
Possession

2345
WED

to 0515
THU

Battersea Park
and Voltaire Road Jn

Down Atlantic
Possession

2345
WED

to 0515
THU

Up Atlantic/Platform 2
Possession

2345
WED

to 0515
THU

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

2345
WED

to 0515
THU

Resignalling Work
0m35ch and 2m0ch
W2025/11745396

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Approach W642pts#
Up Ludgate: Beyond W643dia# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
Down Stewarts Lane: Beyond VS739pts#
Up Stewarts Lane: Approach VS740pts#
Down Atlantic: Approach VS783pts# (Additional VS775pts at Factory Jn)
Up Atlantic/Platform 2: Beyond VS784pts# to Buffer Stops
Down Sidings No.1 and 2: Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 118 CONTINUED

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

THURSDAY 29 JANUARY

Ref. No. P2025/4203408 Possession Manager Wessex Inner

Item
22

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
THU

to 0500
THU

Track Maintenance
0m4ch and 6m60ch
W2025/11403407

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
THU

to 0500
THU

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
THU

to 0500
THU

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
THU

to 0500
THU

Up Windsor Slow/Windsor
Reversible
Possession

0040
THU

to 0500
THU

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
THU

to 0500
THU

Windsor Relief Line 2
Possession

0040
THU

to 0500
THU

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
THU

to 0500
THU

Up Waterloo Curve
Possession

0040
THU

to 0500
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
THU

to 0500
THU

Up Sheepcote Lane
Possession

0040
THU

to 0500
THU

Waterloo Platforms 12 to 24
Possession

0040
THU

to 0500
THU

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
THU

to 0500
THU

Track Maintenance
0m4ch and 6m60ch
W2025/11403586
PL Tamping
0m4ch and 6m60ch
W2025/11690955
Litter / Graffiti Clearance
1m19ch and 1m39ch
W2025/11535486
Litter / Graffiti Clearance
2m40ch and 2m50ch
W2025/11535489
Permanent Way Inspection
3m0ch and 4m1ch
W2025/11464857
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2025/11535864
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 28 CONTINUED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT EAST PUTNEY WITH P2025/4317827.

FRIDAY 30 JANUARY

Ref. No. P2025/4238753 Possession Manager Wessex Inner

Item
120

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11510815

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 155 CONTINUED

PROTECTION LIMITS
Down Main/Platform 5: T1821pts (Protecting Signals T425/T427/T429) to Buffer Stops
Platform 4/Up Main: Buffer Stops to T1825pts
Carriage Road: T1824pts (Protecting Signals T429) to T1851pts
Platform 6/Down East Branch: Buffer Stops to T701
Up East Branch/Platform 7: T702 to Buffer Stops
Platform 3: T1864pts to Buffer Stops
Platform 8: T1865pts to Buffer Stops

TRAFFIC REMARKS
BRIGHTON PLATFORMS 4 & 5 TO BE OUTBERTHED

GTR ECS MOVES TO BE RETIMED

SUNDAY 25 to MONDAY 26 JANUARY

Ref. No. P2025/4074857 Repeated item, please see details under route SO250

Item
110

MONDAY 26 to TUESDAY 27 JANUARY

Ref. No. P2025/4161202 Possession Manager Area Planning Croydon (NetOps)

Item
156

Streatham North Jn
and Windmill Bridge
Jn

Down & Up Brighton/Victoria
Slow
Possession

2345
MON

to 0525
TUE

Track Maintenance
6m26ch and 9m60ch
W2025/11163595

Streatham Jn
and Streatham
Common

Down and Up Streatham Spur
Possession

2345
MON

to 0525
TUE

Selhurst
and Selhurst Depot

Arrival & Departure Roads
Possession

2345
MON

to 0525
TUE

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession

2345
MON

to 0525
TUE

Cottage Jn
and Norwood Fork Jn

Up London Bridge Slow
Possession

2345
MON

to 0525
TUE

S&T Renewal
6m26ch and 8m20ch
W2025/11673292
Structures Examination
6m26ch and 9m60ch
W2025/11736195
S&T Maintenance
7m36ch and 9m60ch
W2025/11372484
Prep for RDT
8m40ch and 9m36ch
W2025/11381824
Track Maintenance
8m45ch and 9m60ch
W2025/11163690
Permanent Way Inspection
8m45ch and 9m60ch
W2025/11376479
Mobile Maintenance Train
8m76ch and 9m16ch
W2025/11737844

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 200 CONTINUED

POSSESSION TO BE TAKEN AROUND TAMPER ON RG92 (KEYED) SIGNAL ON THE UP REDHILL AT
GOMSHALL PLATFORM 1

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING:
TAMPER ON GD901 SIGNAL ON THE DOWN REDHILL AT GOMSHALL
C44 GRINDER AT RG89 SIGNAL ON THE DOWN READING BETWEEN BETCHWORTH AND DORKING
(DEEPDENE)

MONDAY 26 to TUESDAY 27 JANUARY

Ref. No. P2025/4161283 Possession Manager Area Planning Brighton (NetOps)

Item
157

Earlswood (Surrey)
and Tinsley Green Jn

Down and Up Fast
Possession

2300
MON

to 0530
TUE

Follow-Up Work
22m25ch and 26m0ch
W2025/11289806

Gatwick Airport Platform 6 Line
Possession

2300
MON

to 0530
TUE

Platform 7 Line
Possession

2300
MON

to 0530
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Fast: Beyond T1690pts# to Approach T1733pts#
Up Fast: Beyond T1732pts# to Approach T1691pts#
Platform 6 Line:
Platform 7 Line:

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN EARLSWOOD AND TINSLEY GREEN JN

PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT

TUESDAY 27 to WEDNESDAY 28 JANUARY

Ref. No. P2025/4161203 Possession Manager Area Planning Croydon (NetOps)

Item
158

Balham Jn
and Windmill Bridge
Jn

Down & Up Brighton/Victoria
Slow
Possession

2345
TUE

to 0525
WED

Track Maintenance
5m11ch and 9m60ch
W2025/11163614

Streatham North Jn
and Streatham South
Jn

Down & Up Slow Spur
Possession

2345
TUE

to 0525
WED

Streatham Jn
and Streatham
Common

Down and Up Streatham Spur
Possession

2345
TUE

to 0525
WED

Selhurst
and Selhurst Depot

Arrival & Departure Roads
Possession

2345
TUE

to 0525
WED

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession

2345
TUE

to 0525
WED

Unload Ballast
5m11ch and 6m60ch
W2025/11557728
S&T Renewal
5m11ch and 8m20ch
W2025/11673293
Structures Examination
6m26ch and 9m60ch
W2025/11736285
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 158 CONTINUED

Cottage Jn
and Norwood Fork Jn

Up London Bridge Slow
Possession

2345
TUE

to 0525
WED

PL Stoneblowing
7m5ch and 7m55ch
W2025/11406062
S&T Maintenance
7m36ch and 9m60ch
W2025/11372367
Prep for RDT
8m40ch and 9m36ch
W2025/11381882
Track Maintenance
8m45ch and 9m60ch
W2025/11163674

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton/Victoria Slow: Beyond TVC316pts# to Approach T1590pts#
Up Victoria/Brighton Slow: Beyond T1591pts# to Approach TVC315pts#
Down Slow Spur: Approach TVC401pts#
Up Slow Spur: Beyond TVC400pts#
Down Streatham Spur: Beyond TVC396pts#
Up Streatham Spur: Approach TVC397pts#
Arrival Road: Beyond T76# (Up Direction)
Departure Road: Beyond T68#
Down Selhurst Spur: Approach T1539pts#
Up Selhurst Spur: Beyond T1540pts#
Up London Bridge Slow: Approach T1528pts#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN AND EAST CROYDON

ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY

THAMESLINK TO RUN VIA LONDON BRIDGE

2J99 TO DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL AND SELHURST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
BALLAST TRAIN AT TVC662 SIGNAL, ON THE UP BRIGHTON SLOW AT STREATHAM COMMON [PLATFORM 2]
STONEBLOWER AT T61 SIGNAL, ON THE DOWN BRIGHTON SLOW AT THORNTON HEATH [PLATFORM 1].

POSSESSION TO BE GIVEN UP AROUND:
STONEBLOWER AT T61 SIGNAL, ON THE DOWN BRIGHTON SLOW AT THORNTON HEATH [PLATFORM 1].

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 159 CONTINUED

Gatwick Airport Platform 6 Line
Possession

2300
TUE

to 0530
WED

Platform 7 Line
Possession

2300
TUE

to 0530
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Fast: Beyond T1690pts# to Approach T1733pts#
Up Fast: Beyond T1732pts# to Approach T1691pts#
Platform 6 Line:
Platform 7 Line:

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN EARLSWOOD AND TINSLEY GREEN JN

PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL T227 ON THE DOWN FAST BETWEEN SALFORD
AND HORLEY.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL T237 ON THE DOWN FAST BETWEEN HORLEY
AND GATWICK.

WEDNESDAY 28 to THURSDAY 29 JANUARY

Ref. No. P2025/4161192 Possession Manager Area Planning Croydon (NetOps)

Item
160

Balham Jn
and Windmill Bridge
Jn

Down & Up Brighton/Victoria
Slow
Possession

2345
WED

to 0525
THU

Track Maintenance
5m11ch and 7m36ch
W2025/11163737

Streatham North Jn
and Streatham South
Jn

Down & Up Slow Spur
Possession

2345
WED

to 0525
THU

Streatham Jn
and Streatham
Common

Down and Up Streatham Spur
Possession

2345
WED

to 0525
THU

Selhurst
and Selhurst Depot

Arrival & Departure Roads
Possession

2345
WED

to 0525
THU

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession

2345
WED

to 0525
THU

Cottage Jn
and Norwood Fork Jn

Up London Bridge Slow
Possession

2345
WED

to 0525
THU

S&T Renewal
5m11ch and 7m36ch
W2025/11673294
PL Stoneblowing
5m50ch and 6m0ch
W2025/11406838
Litter / Graffiti Clearance
6m38ch and 6m58ch
W2025/11464297
Unload CWR
8m40ch and 9m36ch
W2025/11367600

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

WEDNESDAY 28 to THURSDAY 29 JANUARY

Ref. No. P2025/4161284 Possession Manager Area Planning Brighton (NetOps)

Item
161

Earlswood (Surrey)
and Tinsley Green Jn

Down and Up Fast
Possession

2300
WED

to 0530
THU

Follow Up Tamping
22m25ch and 26m0ch
W2025/11289933

Gatwick Airport Platform 6 Line
Possession

2300
WED

to 0530
THU

Platform 7 Line
Possession

2300
WED

to 0530
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Fast: Beyond T1690pts# to Approach T1733pts#
Up Fast: Beyond T1732pts# to Approach T1691pts#
Platform 6 Line:
Platform 7 Line:

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN EARLSWOOD AND TINSLEY GREEN JN

PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL T227 ON THE DOWN FAST BETWEEN SALFORDS
AND HORLEY.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL T237 ON THE DOWN FAST BETWEEN HORLEY
AND GATWICK.

THURSDAY 29 to FRIDAY 30 JANUARY

Ref. No. P2025/4161166 Possession Manager Area Planning Croydon (NetOps)

Item
162

Balham Jn
and Windmill Bridge
Jn

Down & Up Brighton/Victoria
Slow
Possession

2345
THU

to 0525
FRI

Track Maintenance
5m11ch and 9m60ch
W2025/11163712

Streatham North Jn
and Streatham South
Jn

Down & Up Slow Spur
Possession

2345
THU

to 0525
FRI

Streatham Jn
and Streatham
Common

Down and Up Streatham Spur
Possession

2345
THU

to 0525
FRI

Selhurst
and Selhurst Depot

Arrival & Departure Roads
Possession

2345
THU

to 0525
FRI

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession

2345
THU

to 0525
FRI

Cottage Jn
and Norwood Fork Jn

Up London Bridge Slow
Possession

2345
THU

to 0525
FRI

S&T Renewal
5m11ch and 8m20ch
W2025/11673295
S&T Maintenance
7m36ch and 9m60ch
W2025/11372369
Litter / Graffiti Clearance
8m44ch and 8m64ch
W2025/11464203
Track Maintenance
8m45ch and 9m60ch
W2025/11163713
Litter / Graffiti Clearance
9m21ch and 9m41ch
W2025/11464170
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 45 CONTINUED

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1 TO 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS/GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE LINES 4/5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT SIGNAL TL2034 ON 8 UP AT SOUTHWARK PARK ROAD JN

POSSESSION TO BE GIVEN UP AROUND TRAMM AT SIGNAL TL2034 ON 8 UP AT SOUTHWARK PARK ROAD
JN

MONDAY 26 to TUESDAY 27 JANUARY

Ref. No. P2025/4161202 Repeated item, please see details under route SO500

Item
156

TUESDAY 27 JANUARY

Ref. No. P2025/4231950 Possession Manager Cleshar Contract Services

Item
166

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11488766

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 166 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 27 to WEDNESDAY 28 JANUARY

Ref. No. P2025/4161203 Repeated item, please see details under route SO500

Item
158

WEDNESDAY 28 JANUARY

Ref. No. P2025/4191782 Possession Manager Area Planning London Bridge (DU)

Item
55

Metropolitan Jn
and London Bridge

Down Snowhill
Possession

0001
WED

to 0520
WED

Track Maintenance
1m51ch and 4m55ch
W2025/11201833

Up Snowhill
Possession

0001
WED

to 0520
WED

London Bridge
and Edward Street Jn

4 Down
Possession

0001
WED

to 0520
WED

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

0001
WED

to 0520
WED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

0001
WED

to 0520
WED

London Bridge Platforms 4-6
Possession

0001
WED

to 0520
WED

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

0001
WED

to 0520
WED

Spa Road
and Tanners Hill Jn

7 Reversible/Down Kent Fast
Possession

0001
WED

to 0520
WED

Up Kent Fast/8 Up
Possession

0001
WED

to 0520
WED

North Kent East Jn
and London Bridge

3 Up
Line Blockage (Between Trains)

0030
WED

to 0450
WED

Point Heater Maintenance
1m51ch and 4m55ch
W2025/11757594
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 22 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0210 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

THURSDAY 29 JANUARY

Ref. No. P2025/4331157 Possession Manager Aureos Rail

Item
23

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2025/11784753

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-17

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 29 JANUARY

Ref. No. P2025/4108900 Repeated item, please see details under route EA1011

Item
38

FRIDAY 30 JANUARY

Ref. No. P2025/4103621 Possession Manager Anglia IMDM Romford

Item
24

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 4m50ch
W2025/11389748

Liverpool Street
and Stratford

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0030
FRI

to 0500
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0030
FRI

to 0500
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11755291
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 61 CONTINUED

Southwark Park Road
Jn
and Surrey Canal Jn

6 Down/Southwark Reversible
Possession

2350
WED

to 0450
THU

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2350
WED

to 0450
THU

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

2350
WED

to 0450
THU

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

2350
WED

to 0450
THU

Up Greenwich
Possession

2350
WED

to 0450
THU

New Cross
and London Bridge

3 Up
Possession

2350
WED

to 0450
THU

Cannon Street 1 & 2 Sidings
Sidings Possession

2350
WED

to 0450
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in the Up direction)
Metropolitan Reversible: Beyond TL7068pts#
3 Up: Beyond TL2546#
Down Snowhill/4 Down: Beyond TL7068pts# to Approach TL7376pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast/5 Up/Up Snowhill: Beyond TL8002pts# to Approach TL7073pts#
Southwark Reversible: Beyond TL2239# (in the Down direction)
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR ECS TURNBACK

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOWHILL LINES/LINES 7 AND 8 CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT TL402 SIGNAL ON THE UP GREENWICH AT DEPTFORD

POSSESSION TO BE GIVEN UP AROUND TRAMM AT TL2932 SIGNAL ON THE UP GREENWICH BETWEEN
DEPTFORD AND NORTH KENT EAST JN

LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

WEDNESDAY 28 to THURSDAY 29 JANUARY

Ref. No. P2025/4161192 Repeated item, please see details under route SO500

Item
160

THURSDAY 29 JANUARY

Ref. No. P2025/4231955 Possession Manager Cleshar Contract Services

Item
168

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11488990

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 29 to FRIDAY 30 JANUARY

Ref. No. P2025/4191713 Possession Manager Area Planning London Bridge (DU)

Item
67

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
THU

to 0520
FRI

Track Maintenance
0m0ch and 5m53ch
W2025/11201715

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
THU

to 0520
FRI

Cannon Street
and School Jn

Down Cannon Street / 1 Down /
Down Kent Slow
Possession

2350
THU

to 0520
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2350
THU

to 0520
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
THU

to 0520
FRI

School Jn
and London Bridge

Up Kent Slow / 3 Up
Possession

2350
THU

to 0520
FRI

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

2350
THU

to 0520
FRI

Up Greenwich
Possession

2350
THU

to 0520
FRI

St. Johns Jn
and Lewisham Jn

Down and Up North Kent
Possession

2350
THU

to 0520
FRI

Cannon Street 1 & 2 Sidings
Sidings Possession

2350
THU

to 0520
FRI

Edward Street Jn
and Tanners Hill Jn

4 Down/Down Kent Fast
Line Blockage (Between Trains)

0020
FRI

to 0450
FRI

Litter / Graffiti Clearance
0m0ch and 0m20ch
W2025/11546140
Resignalling Work
4m30ch and 5m53ch
W2025/11825053

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(CURRENT TO BE RESTORED TO CANNON STREET PLATFORMS FROM 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS
Platforms 1 to 7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
Metropolitan Reversible : Beyond TL7068pts#
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#
Down Kent Slow: Approach TL261#
Up Kent Slow: Beyond TL242#
Down North Kent: Approach TL844/TL846pts#
Up North Kent: Beyond TL845/TL847pts#
4 Down/Down Kent Fast (LBBT): TL2673/TL2051 to TL237 (Protecting Signal TL2673/TL2051)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 67 CONTINUED

TRAFFIC REMARKS
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / LINES 7 AND 8, CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

NEW CROSS NOT AVAILABLE FOR ECS TURNBACK MOVES

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT TL2559 SIGNAL ON THE 1 DOWN AT NEW CROSS

POSSESSION TO BE GIVEN UP AROUND TRAMM AT TL2451 SIGNAL ON THE 1 DOWN BETWEEN LONDON
BRIDGE AND SPA ROAD JN

THURSDAY 29 to FRIDAY 30 JANUARY

Ref. No. P2025/4161166 Repeated item, please see details under route SO500

Item
162

FRIDAY 30 JANUARY

Ref. No. P2025/4231914 Possession Manager Cleshar Contract Services

Item
169

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11488788

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 169 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

TUESDAY 27 JANUARY

Ref. No. P2025/4191368 Repeated item, please see details under route SO250

Item
113

WEDNESDAY 28 JANUARY

Ref. No. P2025/4197711 Possession Manager Area Planning Orpington (DU)

Item
16

Wandsworth Road
and Brixton Jn

Down Chatham Main
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Patrolling
1m77ch and 2m70ch
W2025/11405722

Up Chatham Main/Chatham
Reversible
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Wandsworth Road
and Shepherds Lane
Jn

Down Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Up Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Chatham Main (LBBT): Beyond VS89 to Approach VS109
Up Chatham Main/Chatham Reversible (LBBT): Beyond VS108 to Approach VS82/VS84
Down Atlantic (LBBT): Beyond VS87 to Approach VS111
Up Atlantic (LBBT): Beyond VS110 to Approach VS86
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 2 CONTINUED

Waterloo Platforms 16 to 19
Possession

1000
SAT

to 1130
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor: Buffer Stops Plat 16/W1526Bpts to Approach W1578Apts
Up Windsor: Beyond W1576Apts to Buffer Stops Plats 17/18
Windsor Reversible: Beyond W1575Apts to Buffer Stops Plat 19

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 16 TO 19.

SATURDAY 24 JANUARY

Ref. No. P2025/4222912 Possession Manager Wessex Inner

Item
3

Waterloo
and Nine Elms Jn

UMR/DWS
Line Blockage

1150
SAT

to 1250
SAT

Permanent Way Inspection
0m4ch and 0m55ch
W2025/11464586

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage

1150
SAT

to 1250
SAT

Waterloo Platforms 11 to 15
Line Blockage

1150
SAT

to 1250
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
UMR/DWS: Buffer Stops Plats 11 to 13/W1520Bpts to Approach W61
Down Windsor/Down Windsor Fast: Buffer Stops Plats 14/15/W1531Apts to Approach W1590Bpts

TRAFFIC REMARKS
PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SATURDAY 24 JANUARY

Ref. No. P2025/4203397 Possession Manager Route Business Wessex

Item
153

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

1542
SAT

to 1545
SAT

Clapham Jn
and Twickenham

Down Windsor Fast/Down
Richmond/Main
Protected Path

1545
SAT

to 1606
SAT

Twickenham
and Whitton Jn

Down Twickenham
Protected Path

1606
SAT

to 1610
SAT

Whitton Jn
and Hounslow Jn

Up Hounslow Spur
Protected Path

1610
SAT

to 1611
SAT

1F_ARL_Derivative WON 44 2025/2026 Page B-267

1F_ARL_Derivative WON 44 - 2025/2026

page 275 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 25 JANUARY

Ref. No. P2025/4223030 Possession Manager Wessex Inner

Item
10

Clapham Jn Down Windsor Slow
Line Blockage +T-COD

1025
SUN

to 1045
SUN

Permanent Way Inspection
3m51ch and 3m79ch
W2025/11464798

Down Windsor Fast
Line Blockage +T-COD

1025
SUN

to 1045
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309

SUNDAY 25 to MONDAY 26 JANUARY

Ref. No. P2025/4122931 Possession Manager Route Business Wessex

Item
11

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0100
SUN

to 0100
MON

Structures Work
0m4ch and 0m29ch
W2025/11385483

Windsor Relief Line 2
Possession

0100
SUN

to 0100
MON

Waterloo Platforms 20 - 24
Possession

0100
SUN

to 0100
MON

North Siding
Sidings Possession

0100
SUN

to 0100
MON

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11329112
Permanent Way Inspection
0m4ch and 0m29ch
W2025/11464757

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Windsor Relief Line 1: Beyond W1581pts to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: Beyond W1585pts to Buffer Stops Platforms 23/24
North Siding: Sidings Possession

TRAFFIC REMARKS
WATERLOO PLATFORMS 20 TO 24 TO BE KEPT CLEAR.

SWR: LINE DIVERSIONS TO APPLY.

SUNDAY 25 to MONDAY 26 JANUARY

Ref. No. P2025/4074857 Possession Manager Area Planning Croydon (NetOps)

Item
12

Falcon Jn
and Mitre Bridge Jn

Down & Up West London
Possession

0050
SUN

to 0250
MON

Track Maintenance
0m6ch and 6m7ch
W2025/11325577

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0250
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 12 CONTINUED

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0250
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0250
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0250
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0250
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0250
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0250
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0250
MON

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0250
MON

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326457
Other E&P Work
0m6ch and 0m40ch
W2025/11572313
Other E&P Work
0m6ch and 4m52ch
W2025/11414133
Vegetation Clearance
0m6ch and 4m52ch
W2025/11522263
Off-Track Inspections
0m6ch and 5m65ch
W2025/11719240
Structures Examination
0m6ch and 5m77ch
W2025/11418698
S&T Maintenance
0m6ch and 6m7ch
W2025/11629447
S&T Renewal
0m63ch and 1m60ch
W2025/11673291
Other E&P Work
1m35ch and 2m71ch
W2025/11572312
Survey Work
2m0ch and 2m40ch
W2025/11814461
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11474231
Litter / Graffiti Clearance
3m32ch and 3m62ch
W2025/11474335
Other E&P Work
3m35ch and 4m15ch
W2025/11585090
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474341
OHL Work
4m70ch and 6m7ch
W2025/11729770
Survey Work
5m18ch and 6m7ch
W2025/11315344
Major Projects HS2
5m40ch and 6m0ch
W2025/11782008
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 27 CONTINUED

TRAFFIC REMARKS
PLATFORM 17 TO BE KEPT CLEAR

TUESDAY 27 JANUARY

Ref. No. P2025/4239120 Possession Manager Wessex Inner

Item
28

Waterloo Platform 18
Line Blockage +T-COD

1320
TUE

to 1340
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2025/11512110

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 18: Beyond W1535Bpts (W10) to Buffer Stops Platform 18

TRAFFIC REMARKS
PLATFORM 18 TO BE KEPT CLEAR

TUESDAY 27 JANUARY

Ref. No. P2025/4239124 Possession Manager Wessex Inner

Item
29

Waterloo Platform 14
Line Blockage +T-COD

1347
TUE

to 1412
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2025/11512114

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 14: Beyond W1519pts (W4) to Buffer Stops Platform 14

TRAFFIC REMARKS
PLATFORM 14 TO BE KEPT CLEAR

TUESDAY 27 JANUARY

Ref. No. P2025/4191368 Possession Manager Area Planning Orpington (DU)

Item
30

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0050
TUE

to 0515
TUE

Track Maintenance
0m34ch and 2m0ch
W2025/11410702

Up Ludgate
Possession

0050
TUE

to 0515
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0050
TUE

to 0515
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0050
TUE

to 0515
TUE

Resignalling Work
0m35ch and 2m0ch
W2025/11745181
Patrolling
1m77ch and 0m41ch
W2025/11405737
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

Up Battersea
Possession

0050
TUE

to 0515
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0050
TUE

to 0515
TUE

Up Kensington
Possession

0050
TUE

to 0515
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Possession

0050
TUE

to 0515
TUE

Up Stewarts Lane
Possession

0050
TUE

to 0515
TUE

Up Goods Loop
Possession

0050
TUE

to 0515
TUE

Battersea Park
and Voltaire Road Jn

Down Atlantic
Possession

0050
TUE

to 0515
TUE

Up Atlantic/Platform 2
Possession

0050
TUE

to 0515
TUE

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

0050
TUE

to 0515
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0120
TUE

to 0445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Ludgate: Approach W642pts#
Up Ludgate: Beyond W643pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
Down Stewarts Lane: Beyond VS739pts#
Up Stewarts Lane: Approach VS740pts#
Down Atlantic: Approach VS783pts# (Addtl VS775pts at Factory Jn)
Up Atlantic/Platform 2: Beyond VS784pts# to Buffer Stops
Down Sidings No.1 and 2: Buffer Stops
Chatham Reversible (LBBT): VS84 to VS76

1F_ARL_Derivative WON 44 2025/2026 Page B-283

1F_ARL_Derivative WON 44 - 2025/2026

page 291 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST REACH A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 27 JANUARY

Ref. No. P2025/4222115 Possession Manager Wessex Inner

Item
31

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11460567

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 27 JANUARY

Ref. No. P2025/4222050 Possession Manager Wessex Inner

Item
32

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11460713

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 32 CONTINUED

UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 27 JANUARY

Ref. No. P2025/4203370 Possession Manager Route Business Wessex

Item
182

Kew East Jn
and New Kew Jn

Down Kew Spur
Protected Path

0013
TUE

to 0016
TUE

New Kew Jn
and Barnes

Up Hounslow
Protected Path

0016
TUE

to 0025
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0025
TUE

to 0032
TUE

Clapham Jn
and Longhedge Jn

Up Ludgate
Protected Path

0032
TUE

to 0042
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q71 PLPR 19:53 DERBY TO HITHER GREEN P.A.D.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

TUESDAY 27 JANUARY

Ref. No. P2025/4239112 Possession Manager Wessex Inner

Item
68

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11512149

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

TUESDAY 27 to WEDNESDAY 28 JANUARY

Ref. No. P2025/4191427 Possession Manager Area Planning Orpington (DU)

Item
33

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

2345
TUE

to 0510
WED

Track Maintenance
0m34ch and 2m0ch
W2025/11410711

Up Ludgate
Possession

2345
TUE

to 0510
WED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

2345
TUE

to 0510
WED

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

2345
TUE

to 0510
WED

Resignalling Work
0m35ch and 2m0ch
W2025/11745439
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 33 CONTINUED

Up Battersea
Possession

2345
TUE

to 0510
WED

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

2345
TUE

to 0510
WED

Up Kensington
Possession

2345
TUE

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643pts# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

WEDNESDAY 28 JANUARY

Ref. No. P2025/4203407 Possession Manager Works Delivery Wessex

Item
34

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0055
WED

to 0500
WED

Unload CWR
3m0ch and 6m60ch
W2025/11670797

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0055
WED

to 0500
WED

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0055
WED

to 0500
WED

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0055
WED

to 0500
WED

Up Windsor Slow/Windsor
Reversible
Possession

0055
WED

to 0500
WED

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0055
WED

to 0500
WED

Track Maintenance
3m0ch and 6m60ch
W2025/11403502
Track Maintenance
0m4ch and 2m20ch
W2025/11403328
Survey Work
0m4ch and 0m18ch
W2025/11756351
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 34 CONTINUED

BACK TO BACK AT EAST PUTNEY WITH P2025/4317830.

WEDNESDAY 28 to THURSDAY 29 JANUARY

Ref. No. P2025/4191482 Possession Manager Area Planning Orpington (DU)

Item
35

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

2345
WED

to 0515
THU

Track Maintenance
0m34ch and 2m0ch
W2025/11410765

Up Ludgate
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

2345
WED

to 0515
THU

Up Battersea
Possession

2345
WED

to 0515
THU

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

2345
WED

to 0515
THU

Up Kensington
Possession

2345
WED

to 0515
THU

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Possession

2345
WED

to 0515
THU

Up Stewarts Lane
Possession

2345
WED

to 0515
THU

Up Goods Loop
Possession

2345
WED

to 0515
THU

Battersea Park
and Voltaire Road Jn

Down Atlantic
Possession

2345
WED

to 0515
THU

Up Atlantic/Platform 2
Possession

2345
WED

to 0515
THU

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

2345
WED

to 0515
THU

Resignalling Work
0m35ch and 2m0ch
W2025/11745396

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 37 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 19: Buffer Stops Platform 19 to Approach W1573Bpts

TRAFFIC REMARKS
PLATFORM 19 TO BE KEPT CLEAR.

THURSDAY 29 JANUARY

Ref. No. P2025/4222171 Possession Manager Wessex Inner

Item
38

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

Permanent Way Inspection
2m6ch and 2m48ch
W2025/11460785

Up Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 29 JANUARY

Ref. No. P2025/4222053 Possession Manager Wessex Inner

Item
39

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11460716

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 29 JANUARY

Ref. No. P2025/4222162 Possession Manager Wessex Inner

Item
40

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11460576

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 41 CONTINUED

Waterloo North Siding
Sidings Possession

0040
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT EAST PUTNEY WITH P2025/4317827.

FRIDAY 30 JANUARY

Ref. No. P2025/4238753 Possession Manager Wessex Inner

Item
42

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11510815

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

DETAILS OF WORK ALREADY CARRIED OUT – Continued 

The existing Signal Indicator (SI) associated with W119 Signal Up Windsor (down direction) Platform 2 has been converted to 
Dorman LED type.

Existing Train Protection and Warning System (TPWS) Overspeed Sensor (OSS) on the Down Windsor line has been moved 
towards W107 signal by 52 metres (57 yards). New distance from OSS to W107 signal will be 225 metres.

Existing Train Protection and Warning System (TPWS) Overspeed Sensor (OSS) on the Windsor Reversible line (up direction) 
has been moved towards W928 signal by 125.1 metres (137 yards) and become OSS1.New distance from OSS1 to W928 signal 
will be 150 metres .

New Train Protection and Warning System (TPWS) Overspeed Sensor (OSS2) on the Windsor Reversible line (up direction) has 
been installed 325 metres on the approach to W928 signal.

Permissible Speed Indicators (PSIs).
 New 25mph miniature type PSI with right directional arrow has been installed at the toes of 608B points on the Down Windsor 

line (up direction).
 New 30mph miniature type PSI with right directional arrow has been installed at the toes of 609A points on the Down Windsor 

line.
 Existing 40mph PSI with left directional arrow at toes of 1790 points Windsor Reversible line (down direction) has been 

renewed at the existing position, as full-size sign.
 Existing 30mph miniature PSI with right directional arrow at toes of 609B points Up Windsor line has been renewed at the 

existing position.
 Existing 50mph miniature PSI on approach side of toes of 610 points Up Windsor line (down direction) has been renewed at 

the existing position.
 Existing 60mph full size and the 40mph miniature with left directional arrow PSIs in the vicinity of W86 Signal Up Windsor line 

(Platform 2) has been renewed at their existing positions.
 Existing 20mph miniature PSI with left directional arrow beyond W117 Signal Down Windsor line has been renewed at the 

existing position.
 Existing 20mph miniature PSI with left directional arrow at toes of 611A points Up Windsor line (down direction) has been 

renewed at the existing position.
 Existing 50mph miniature PSI beyond the toes of 611A points/approach Platform 2 ramp end on the Up Windsor line has 

been renewed at the existing position.

(C14710) (C/7322) (05/01/2025) (44)
SW100 WATERLOO TO CLAPHAM JUNCTION – Continued

***QUEENSTOWN ROAD
In connection Stage 1 S&C renewal works the following alterations have taken place. 
n

Signalling Equipment and Points.

Position 4 and 5 Junction Indicators associated with W103 signal on the Down Main Fast line at 2m 22ch have been converted to 
Dorman LED type.

Toe Movements.

25mph crossover between Down Main Fast and Up Main Fast – 607A toes moved by 6.3m (7 yards) and 607B toes moved by 
5.3m (6 yards) towards Country. 
25mph crossover between Up Main Fast and Down Windsor – 608A toes moved by 7.9m (8 yards) and 608B toes moved by 
8.7m (9 yards) towards Country.
The following crossover points have been disconnected, signed out of operational use for `REVERSE` movements and secured 
by clip, scotch and padlocked.

607 A/B at 02m 26ch – Between Down Main Fast and Up Main Fast lines.
608 A/B at 02m 30ch – Between Down Windsor and Up Main Fast lines.
612 A/B at 02m 68ch – Between Up Main Fast and Down Windsor lines.

NOTE: The normal straight routes over the Up and Down Main Fast lines are unaffected and have been signalled normally.

Permissible Speed Indicators (PSIs)
Existing 25mph with right directional arrow at toes of 607A points Down Main Fast line have been moved by 8m (9 yards) towards
country.
(C14709) (C/7321) (31/12/2025) (43)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
TABLE D2A Amend the clearances as shown below: D23265 06/12/25

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous reRquests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk
(D17882) (20/03/2021) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R1 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R2 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R3 installation of speed indicators (to remain covered up until commissioned)
R4 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2027)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

GROSVENOR RIVER BRIDGE
08:00 TUESDAY 19 SEPTEMBER 2025 UNTIL 18:00 THURSDAY 05 FEBRUARY 2026

As part of the upcoming drainage works at Grosvenor River Bridge (located between 0m1298y and 0m1612y on the VTB1) there
will be some changes in surroundings that drivers need to be aware of. 

From 08:00 on Tuesday 19th September 2025 until 18:00 on Thursday 5th February 2026 drainage pot remedial works will be 
undertaken and as part of this the team will be erecting a Haki staircase to the north abutment of the bridge. 

This staircase will be visible above the parapet wall and is a potential source of distraction to drivers passing through the area on 
the adjacent lines. 

The staircase will be positioned adjacent to the Brighton Reversible line at approximately 0m1563y.

 When passing through this location drivers may also see operatives on the staircase carrying out work under an ALO plan (hand
tools only). This work or the presence of this staircase will not impact signal sighting.

(D22920) (19/09/2025) (45)

HORLEY STATION
FROM 2345 HOURS SATURDAY 11 OCTOBER 2025 T0 0400 MONDAY 9 FEBRUARY

2026
As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:
R5 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
R6 erection of signal structures and signal heads (heads to remain covered up until commissioned)
R7 installation of speed indicators (to remain covered up until commissioned)
R8 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2027)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

Last Updated 20/12/2025
Explanation of Change: Signal NK494 has been added
(D23337) (20/12/2025) (UFN)
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