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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE

page 2 of 348



1F_ARL_Derivative WON 44 2025-26  S1
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

ANGLIA ROUTE SAFETY NOTICES
***

WARNING

FROM 04:00 ON SATURDAY 27TH DECEMBER 2025

THE EQUIPMENT IDENTIFIED BELOW WILL BE ENERGISED AT 25,000
VOLTS

A.C. AND FROM THIS TIME MUST BE REGARDED LIVE AT ALL TIMES

OVERHEAD LINE EQUIPMENT FROM
Acton West Junction to Acton Bank Neutral Section

The following equipment is being energised: Up
Poplar: JW/00/26 to JW/01/15

Down Poplar: J/07/15C to JW/01/15

Electrical Control of this OLE will be from DIDCOT         ECR   from this date.

Group Standard GERT8000 Module AC (AC Electrified Lines) and Company Standard NR/L3/ELP/29987
(Working On or About 25 kV A.C. Electrified Lines) shall apply, and all persons concerned shall ensure that they

are supplied with a copy. There is no danger to persons, provided these instructions are strictly observed.

The Electrical Supply will be under the control of Didcot Electrical Control Room
that is staffed continuously and can be contacted on the following numbers.

Emergency (BT): 03308 541050

Non-emergency (BT): 03308 541051

Queries in connection with the energisation detailed with in this notice (other than situations requiring emergency 
action) should be referred to the following:

Queries in connection with the energisation detailed with in this notice (other than situations 
requiring emergency action) should be referred to the following:
Stuart Burrows
DPE / OLE PE
Network Rail
Enterprise House
167-169 Westbourne Terrace
London
W2 6JX
07850 406631
stuart.burrows@networkrail.co.uk

Colin Paterson
Senior Portfolio Manager
Network Rail
Enterprise House 
167-169 Westbourne Terrace 
London 
W2 6JX
07768 874732
colin.paterson@networkrail.co.uk 

 (SN1512) (27/12/2025) (44)
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1011 SEVEN KINGS TO IPSWICH
T2025/
228591

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Other
(25/34)
Network Rail
Maintenance (Romford)

GEOMETRIC ALIGNMENT

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2025/
229531

West Horndon and
Laindon

Down
Main

- 19m 24ch 23m 3ch 50mph Track - Other
(25/40)
Network Rail
Maintenance (Romford)

T2025/
229541

Laindon and West
Horndon

- Up Main 23m 3ch 19m 24ch 50mph Track - Other
(25/40)
Network Rail
Maintenance (Romford)

T2025/
227271

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(25/29)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2025/
229383

Tilbury Town and
East Tilbury

Down
Tilbury

- 24m 28ch 24m 58ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SATURDAY 24 JANUARY

Ref. No. P2025/4100367 Possession Manager Railscape Limited

Item
1

Liverpool Street Platforms 5-12
Line Blockage (Between Trains)

0110
SAT

to 0250
SAT

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11755581

Liverpool Street
and Bow Jn

Down and Up Main
Line Blockage (Between Trains)

0110
SAT

to 0250
SAT

Liverpool Street Platforms 13-17
Line Blockage (Between Trains)

0110
SAT

to 0250
SAT

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Line Blockage (Between Trains)

0110
SAT

to 0250
SAT

PROTECTION LIMITS
Down Main: Buffer Stops Platforms 5-12 to L73
Up Main: L72 to Buffer Stops Platforms 5-12
Down Electric: Buffer Stops Platforms 13-17 to L75
Up Electric: L74 to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0250 SAT

TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0110 TO 0250 SAT
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0110 TO 0250
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 24 JANUARY

Ref. No. P2025/4198758 Possession Manager Anglia IMDM Romford

Item
2

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Patrolling
2m70ch and 3m70ch
W2025/11382211

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Bow Midland All
Sidings Possession

0130
SAT

to 0530
SAT

PROTECTION LIMITS
Down Temple Mills: L2119 pts to Fixed Diamond Crossing on Approach L2148A pts
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1292

SATURDAY 24 JANUARY

Ref. No. P2025/4211083 Possession Manager Elizabeth Line Maintenance

Item
3

Pudding Mill Lane
and Westbourne Park
Jn

Westbound
Protected Path

0050
SAT

to 0505
SAT

Westbourne Park Jn
and Pudding Mill Lane

Eastbound
Protected Path

0050
SAT

to 0505
SAT

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Protected Path

0050
SAT

to 0505
SAT

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Protected Path

0050
SAT

to 0505
SAT

GENERAL REMARKS
RFLI Maintenance - IMV Run with Robel
&
STT TESTING - 1 x Trains from / To OOC

SATURDAY 24 JANUARY

Ref. No. P2025/4107203 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2025/11382207

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 4 CONTINUED

PROTECTION LIMITS
Down Main: L345# to L2248B pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 25 JANUARY

Ref. No. P2025/4198778 Possession Manager Anglia IMDM Romford

Item
5

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0140
SUN

to 0415
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11382486

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0140
SUN

to 0415
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0140
SUN

to 0415
SUN

PROTECTION LIMITS
Down Temple Mills: L2140 pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651 pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
STRATFORD BETWEEN 0115 TO 0140 SUN AND 0415 TO 0545 SUN

SUNDAY 25 JANUARY

Ref. No. P2025/4211055 Possession Manager Elizabeth Line Maintenance

Item
6

Liverpool Street
Elizabeth Line
and Pudding Mill Lane

Eastbound
Possession

0050
SUN

to 0635
SUN

ES Duties Only
10km190m and 14km396m
W2025/11724744

Pudding Mill Lane
and Liverpool Street
Elizabeth Line

Westbound
Possession

0050
SUN

to 0635
SUN

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

0050
SUN

to 0635
SUN

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

0050
SUN

to 0635
SUN

S&T Points
10km190m and 14km396m
W2025/11454142
Drainage Inspection
10km190m and 14km396m
W2025/11454193
Patrolling
10km190m and 14km396m
W2025/11454139
Patrolling
10km190m and 14km396m
W2025/11454138
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

Plumstead Depot
Cross Over

Head Shunt
Possession

0050
SUN

to 0635
SUN

Sidings Access Line
Possession

0050
SUN

to 0635
SUN

Stabling Lines 1-4
Possession

0050
SUN

to 0635
SUN

Stabling Sidings 5-8
Possession

0050
SUN

to 0635
SUN

Maintenance Sidings 9-12 and
head shunt
Possession

0050
SUN

to 0635
SUN

Drainage Inspection
10km190m and 14km396m
W2025/11763728
ES Duties Only
18km433m and 22km215m
W2025/11758240
Major Projects
18km433m and 19km560m
W2025/11758070
OHL Work (Maintenance)
18km433m and 22km215m
W2025/11465561
ES Duties Only
22km272m and 24km909m
W2025/11724815
Track Maintenance
22km272m and 24km909m
W2025/11454144
Drainage Inspection
22km272m and 24km909m
W2025/11454146
S&T Points
22km272m and 24km909m
W2025/11454145

ISOLATION OF ELECTRICAL SECTIONS
0050 Sun - 0535 Sun
101 & 102 complete

PROTECTION LIMITS
Westbound Beyond XR415 / XR397 to Approach XR121
Eastbound Beyond XR122 to Approach XR416 /
BufferstopABX
Plumstead Sidings Beyond XR501 / XR502 / XR503 /
XR504 / XR505 / XR506 / XR507 / XR508 to
Bufferstop Maintenance Siding 9-12, Bufferstop Head shunt / BufferstopABX

TRAFFIC REMARKS
Possession taken around train:
6R01 TPAT @ XR355

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

SUNDAY 25 JANUARY

Ref. No. P2025/4198739 Possession Manager Network Operations Anglia

Item
7

Stratford L/End
and Manor Park

Down and Up Main
Possession

0115
SUN

to 0545
SUN

Track Maintenance
3m35ch and 6m30ch
W2025/11382322

Stratford
and Maryland

Avoiding Line
Possession

0115
SUN

to 0545
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Stratford L/End
and Manor Park

Down and Up Electric
Possession

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0115
SUN

to 0545
SUN

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
SUN

to 0545
SUN

Pudding Mill Lane CRL Eastbound
Possession

0115
SUN

to 0545
SUN

CRL Westbound
Possession

0115
SUN

to 0545
SUN

Mobile Maintenance Train
3m35ch and 4m9ch
W2025/11757282
Litter / Graffiti Clearance
3m67ch and 5m30ch
W2025/11649861
Structures Examination
5m22ch and 5m76ch
W2025/11047057
Litter / Graffiti Clearance
5m70ch and 6m30ch
W2025/11649923

PROTECTION LIMITS
Down Main: L241 to L329#
Up Main: L356# to L242
Avoiding Line (Stratford): Beyond L295#
Down Electric: L245 to L331#
Up Electric: L352# to L244
Down Branch: Approach L909#
Up Branch: Beyond L334#
Up Passenger Avoiding (Ilford): Beyond L354#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

GENERAL REMARKS
W/11757282 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM913123
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L256 SIGNAL ON THE UP
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L256 SIGNAL ON THE UP
ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

SUNDAY 25 to MONDAY 26 JANUARY

Ref. No. P2025/4073011 Possession Manager Anglia IMDM Romford

Item
8

Liverpool Street Platforms 5-12
Possession

0050
SUN

to 0445
MON

Station Work
0m0ch and 0m48ch
W2025/11310120

Liverpool Street
and Bethnal Green
West Jn

Down and Up Main
Possession

0050
SUN

to 0445
MON

Liverpool Street Platforms 13-17
Possession

0115
SUN

to 0615
SUN

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0115
SUN

to 0615
SUN

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0115
SUN

to 0615
SUN

Track Maintenance
0m0ch and 3m5ch
W2025/11382304
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

Stepney Green
Junction (XR002)
and Plumstead

Eastbound
Possession

2335
SUN

to 0515
MON

Westbound
Possession

2335
SUN

to 0515
MON

S&T Maintenance
14km154m and 14km840m
W2025/11454197
ES Only and Isolation Management
13km615m and 15km959m
W2025/11774097
Major Projects
13km615m and 15km959m
W2025/11774089
PSD Maintenance
13km685m and 13km988m
W2025/11324376
ES Duties Only
16km256m and 19km812m
W2025/11775893
Welding and Grinding
16km256m and 19km812m
W2025/11754650
Rail Changing
16km256m and 19km812m
W2025/11754694
PSD Maintenance
20km968m and 21km347m
W2025/11324373
Technical Inspection
3km250m and 4km450m
W2025/11795569

ISOLATION OF ELECTRICAL SECTIONS
2335 Sun - 0505 Mon
101-B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S,T,U
102-A,B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S

PROTECTION LIMITS
Westbound Beyond 2129pts# / XR371 to Approach XR041
Eastbound Beyond XR042 to Approach 2135pts# / XR372

TRAFFIC REMARKS
Possession to be taken around train
6L01 TPAT @ XR202

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

MONDAY 26 JANUARY

Ref. No. P2025/4198723 Possession Manager Network Operations Anglia

Item
10

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2025/11382494

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 10 CONTINUED

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Prep for RDT
6m20ch and 8m55ch
W2025/11406328
Drainage Inspection
8m10ch and 12m20ch
W2025/11585142

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L489#
Up Main: L514# to L340#
Up Passenger Loop (Shenfield): Beyond L510#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

MONDAY 26 JANUARY

Ref. No. P2025/4331154 Possession Manager Aureos Rail

Item
11

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2025/11784797

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-14

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0225 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET

TUESDAY 27 JANUARY

Ref. No. P2025/4321092 Possession Manager Railscape Limited

Item
14

Forest Gate
and Forest Gate Jn

Down and Up Main
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Litter / Graffiti Clearance
5m10ch and 5m30ch
W2025/11755629

PROTECTION LIMITS
Down Main: L299 to L2164A pts
Up Main: L2164B pts to L306

TUESDAY 27 JANUARY

Ref. No. P2025/4107246 Possession Manager Network Operations Anglia

Item
15

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m40ch
W2025/11389610

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Aldersbrook Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0010
TUE

to 0355
TUE

Survey Work
5m70ch and 7m30ch
W2025/11139176
Station Work
5m70ch and 7m40ch
W2025/11729774
Litter / Graffiti Clearance
6m5ch and 6m35ch
W2025/11751785
Litter / Graffiti Clearance
7m20ch and 7m40ch
W2025/11751671

ISOLATION OF ELECTRICAL SECTIONS
0010 TUE TO 0355 TUE: 321BCDE,322ABF
ISOLATION REF...GEI-08

PROTECTION LIMITS
Down Electric: L2167 pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168 pts
Down Passenger Avoiding: Beyond L2173 pts
Up Passenger Avoiding: Beyond L2181 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 27 JANUARY

Ref. No. P2025/4107533 Possession Manager Network Operations Anglia

Item
16

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m70ch
W2025/11389614

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0500
TUE

Siding Spur
Line Blockage

0130
TUE

to 0500
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

Survey Work
8m10ch and 20m70ch
W2025/11138794
Survey Work
8m10ch and 20m70ch
W2025/11754338
Station Work
8m18ch and 8m70ch
W2025/11739253
Litter / Graffiti Clearance
8m20ch and 8m50ch
W2025/11650032
Litter / Graffiti Clearance
12m20ch and 12m40ch
W2025/11751813
Litter / Graffiti Clearance
13m35ch and 13m55ch
W2025/11751935
Litter / Graffiti Clearance
13m35ch and 13m55ch
W2025/11751811
OHL Work
14m0ch and 19m54ch
W2025/11795034
Litter / Graffiti Clearance
14m65ch and 15m15ch
W2025/11751857
Litter / Graffiti Clearance
14m65ch and 18m25ch
W2025/11649936
Litter / Graffiti Clearance
18m0ch and 18m30ch
W2025/11751822
Litter / Graffiti Clearance
20m0ch and 20m30ch
W2025/11751943
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0130 TUE TO 0500 TUE: 365,366,6304A
ISOLATION REF...GEI-09

0130 TUE TO 0500 TUE: 325A1,326G,329C,330A
ISOLATION REF...GEI-19

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B pts
Up Electric: L2217B pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294 pts
Southend Loop/Up Electric: L2294 pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

GENERAL REMARKS
W/11389614 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP

TUESDAY 27 JANUARY

Ref. No. P2025/4331155 Possession Manager Aureos Rail

Item
17

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2025/11784751

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-15
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

WEDNESDAY 28 JANUARY

Ref. No. P2025/4103219 Possession Manager Network Operations Anglia

Item
18

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 4m50ch
W2025/11389597

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0110
WED

to 0455
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
WED

to 0455
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
WED

to 0455
WED

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0110
WED

to 0455
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0125
WED

to 0430
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0125
WED

to 0430
WED

Pudding Mill Lane CRL Eastbound
Possession

0125
WED

to 0430
WED

CRL Westbound
Possession

0125
WED

to 0430
WED

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11755201
OHL Work
0m0ch and 3m5ch
W2025/11664924
Structures Examination
0m29ch and 1m11ch
W2025/11384142
Track Maintenance
1m25ch and 1m52ch
W2025/11739147

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0355 WED: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-04
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-10

0110 TO 0455 WED
Down Main: Buffer Stops Platforms 11-12 to L2126B pts
Up Main: L2124B pts to Buffer Stops Platforms 11-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2128B pts

0125 TO 0430 WED
Down Electric: Buffer Stops Platforms 13-17 to L2161B pts
Up Electric: L2163B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0110 WED
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND BOW JN FROM 0110 TO 0125 AND 0430 TO 0455 WED
STANSTED AIRPORT SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS
13-17 AT LIVERPOOL STREET AND BOW JN, AND VIA PLATFORMS 11-12 AT STRATFORD FROM 0430 TO
0455 WED

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-12 AT LIVERPOOL STREET FROM 0110 TO 0455
WED WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED WITH PANTOGRAPHS LOWERED

WEDNESDAY 28 JANUARY

Ref. No. P2025/4108757 Possession Manager Network Operations Anglia

Item
19

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2025/11389769

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

Survey Work
4m60ch and 11m75ch
W2025/11754288
Survey Work
4m70ch and 11m70ch
W2025/11138796
Station Work
5m15ch and 10m25ch
W2025/11649522
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

Station Work
5m70ch and 7m40ch
W2025/11729939

ISOLATION OF ELECTRICAL SECTIONS
0035 WED TO 0505 WED: 323,324,367,368
ISOLATION REF...GEI-10

PROTECTION LIMITS
Down Main: L2160A pts to L2216B pts
Up Main: L2215B pts to L2161A pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

WEDNESDAY 28 JANUARY

Ref. No. P2025/4331156 Possession Manager Aureos Rail

Item
20

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2025/11784752

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-16

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 29 JANUARY

Ref. No. P2025/4103332 Possession Manager Anglia IMDM Romford

Item
21

Liverpool Street Platforms 13-17
Possession

0005
THU

to 0450
THU

Track Maintenance
0m0ch and 5m40ch
W2025/11389742

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
THU

to 0045
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
THU

to 0450
THU

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
THU

to 0450
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11755222
Litter / Graffiti Clearance
3m60ch and 4m15ch
W2025/11755803
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 21 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 THU
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0235 AND 0430 TO 0450 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-12 AT LIVERPOOL STREET FROM 0235 TO 0430
THU

THURSDAY 29 JANUARY

Ref. No. P2025/4109132 Possession Manager Network Operations Anglia

Item
22

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0210
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2025/11389625

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0210
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0210
THU

to 0425
THU

Ilford Depot Inlet/Outlet Road
Line Blockage

0210
THU

to 0425
THU

Goods Line
Line Blockage

0210
THU

to 0425
THU

Carriage Shed Line
Line Blockage

0210
THU

to 0425
THU

No.1 & No.2 Sidings
Line Blockage

0210
THU

to 0425
THU

Survey Work
5m70ch and 7m30ch
W2025/11139254
Station Work
5m70ch and 7m40ch
W2025/11729775
Litter / Graffiti Clearance
7m0ch and 7m35ch
W2025/11649820

PROTECTION LIMITS
Down Electric: L2167 pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168 pts
Down Passenger Avoiding: Beyond L2173 pts
Up Passenger Avoiding: Beyond L2181 pts

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot Inlet/Outlet:
Goods Line: L378 to Buffer Stops
Carriage Shed Line: L380 to Buffer Stops
No.2 Line: L382 to L2186A pts
No.1 Line: L384 to Fixed Diamond Crossing on Approach L2187 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 22 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0210 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

THURSDAY 29 JANUARY

Ref. No. P2025/4331157 Possession Manager Aureos Rail

Item
23

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2025/11784753

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-17

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 29 JANUARY

Ref. No. P2025/4108900 Repeated item, please see details under route EA1011

Item
38

FRIDAY 30 JANUARY

Ref. No. P2025/4103621 Possession Manager Anglia IMDM Romford

Item
24

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 4m50ch
W2025/11389748

Liverpool Street
and Stratford

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0030
FRI

to 0500
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0030
FRI

to 0500
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11755291

1F_ARL_Derivative WON 44 2025/2026 Page B-18

1F_ARL_Derivative WON 44 - 2025/2026

page 26 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 30 JANUARY

Ref. No. P2025/4108154 Possession Manager Network Operations Anglia

Item
25

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2025/11389941

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Survey Work
4m60ch and 11m75ch
W2025/11754223
Survey Work
4m70ch and 11m70ch
W2025/11138799
Move Materials
5m15ch and 9m0ch
W2025/11772449
Station Work
5m70ch and 7m40ch
W2025/11729940

ISOLATION OF ELECTRICAL SECTIONS
0035 FRI TO 0505 FRI: 323,324,367,368
ISOLATION REF...GEI-11,SEE IPF FOR DETAILS.

PROTECTION LIMITS
Down Main: L2160A pts to L2216B pts
Up Main: L2215 pts to L2161A pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

FRIDAY 30 JANUARY

Ref. No. P2025/4331211 Possession Manager Aureos Rail

Item
26

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2025/11784754

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-18

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 24 JANUARY

Ref. No. P2025/4107203 Repeated item, please see details under route EA1010

Item 4

MONDAY 26 JANUARY

Ref. No. P2025/4198723 Repeated item, please see details under route EA1010

Item
10

TUESDAY 27 JANUARY

Ref. No. P2025/4107533 Repeated item, please see details under route EA1010

Item
16

WEDNESDAY 28 JANUARY

Ref. No. P2025/4108757 Repeated item, please see details under route EA1010

Item
19

WEDNESDAY 28 JANUARY

Ref. No. P2025/4108514 Possession Manager Network Operations Anglia

Item
34

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m30ch
W2025/11389915

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Survey Work
12m20ch and 20m20ch
W2025/11754319
Station Work
14m61ch and 15m11ch
W2025/11747781
Tamping
19m50ch and 20m20ch
W2025/11815339
Station Work
20m5ch and 20m20ch
W2025/11742016

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0505 WED: 331D,332A
ISOLATION REF...GEI-13

PROTECTION LIMITS
Down Main: L2217A pts to L2283B# pts
Up Main: L2284B# pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 34 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11389915 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M30CH TO 21M00CH ON THE SSV

W/11815339 TAMPER IN USE OTM917596
POSSESSION TO BE TAKEN AROUND TAMPER AT L524 SIGNAL ON THE UP PASSENGER LOOP

THURSDAY 29 JANUARY

Ref. No. P2025/4108900 Possession Manager Network Operations Anglia

Item
38

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0205
THU

to 0500
THU

Unload CWR
8m70ch and 14m75ch
W2025/11259897

Chadwell Heath Turnback Line
Possession

0205
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0205
THU

to 0500
THU

Turnback Line
Possession

0205
THU

to 0500
THU

Track Maintenance
8m70ch and 14m65ch
W2025/11389630
Survey Work
8m70ch and 14m75ch
W2025/11754297
Survey Work
8m75ch and 14m75ch
W2025/11138735

PROTECTION LIMITS
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0205 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0205 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

AWD: Gidea Park Down Electric Re-Rail Rail Drop

GENERAL REMARKS
W/11259897 ENGINEERING TRAIN IN USE PT849530 6T74
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6T74 AT L431 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN 6T74 AT L433 SIGNAL ON THE DOWN
ELECTRIC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 38 CONTINUED

NO OTHER TRAIN OR OTM PERMITTED WITHIN THE WORKSITE

THURSDAY 29 JANUARY

Ref. No. P2025/4108922 Possession Manager Network Operations Anglia

Item
39

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0155
THU

to 0500
THU

Track Maintenance
15m10ch and 20m20ch
W2025/11389919

Shenfield Platforms 4-5
Possession

0155
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0155
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0155
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0155
THU

to 0500
THU

Survey Work
15m10ch and 20m20ch
W2025/11754434

PROTECTION LIMITS
Down Electric/Southend Loop: L447# to L2294 pts
Southend Loop/Up Electric: L2294 pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0155 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0155 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11389919 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP

FRIDAY 30 JANUARY

Ref. No. P2025/4108154 Repeated item, please see details under route EA1010

Item
25

FRIDAY 30 JANUARY

Ref. No. P2025/4108127 Possession Manager Network Operations Anglia

Item
42

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m15ch and 20m30ch
W2025/11390060

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 42 CONTINUED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0120
FRI

to 0505
FRI

OHL Work
12m15ch and 20m0ch
W2025/11664030
Survey Work
12m15ch and 20m20ch
W2025/11754377
Station Work
14m61ch and 15m11ch
W2025/11747836
Station Work
20m5ch and 20m20ch
W2025/11742017

ISOLATION OF ELECTRICAL SECTIONS
0120 FRI TO 0505 FRI: 327,328,331,332,6303B
ISOLATION REF...GEI-05

PROTECTION LIMITS
Down Main: L2217A pts to L2283B# pts
Up Main: L2284B# pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11390060 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 30CH TO 21M 00CH ON THE SSV

FRIDAY 30 JANUARY

Ref. No. P2025/4200795 Possession Manager South Rail Systems Alliance

Item
43

Shenfield
and Ingatestone

Down and Up Main
Line Blockage (Between
Trains)+Detonators

0001
FRI

to 0530
FRI

Track Maintenance
20m70ch and 29m60ch
W2025/11660902

Ingatestone Down Passenger Loop
Line Blockage (Between
Trains)+Detonators

0001
FRI

to 0530
FRI

Mandatory Track Inspection
22m48ch and 23m50ch
W2025/11403067

PROTECTION LIMITS
Down Main/Down Passenger Loop (Ingatestone): L509 to L683
Up Main: L718 to L538
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1040 ROMFORD TO UPMINSTER

TUESDAY 27 JANUARY

Ref. No. P2025/4198748 Possession Manager Carlisle Support Services

Item
58

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0230
TUE

to 0330
TUE

Station Work
1m59ch and 1m69ch
W2025/11313297

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

WEDNESDAY 28 JANUARY

Ref. No. P2025/4108514 Repeated item, please see details under route EA1011

Item
34

FRIDAY 30 JANUARY

Ref. No. P2025/4108127 Repeated item, please see details under route EA1011

Item
42

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 25 JANUARY

Ref. No. P2025/4198783 Repeated item, please see details under route EA1320

Item
209

SUNDAY 25 JANUARY

Ref. No. P2025/4198778 Repeated item, please see details under route EA1010

Item 5

SUNDAY 25 JANUARY

Ref. No. P2025/4193927 Repeated item, please see details under route EA1320

Item
210

FRIDAY 30 JANUARY

Ref. No. P2025/4298428 Possession Manager Anglia IMDM Tottenham Hale

Item
57

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Patrolling
0m0ch and 0m18ch
W2025/11698072
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

SUNDAY 25 JANUARY

Ref. No. P2025/4070509 Possession Manager Anglia IMDM Tottenham Hale

Item
97

Clapton Jn
and Cheshunt Jn

Down and Up Cambridge
Possession

0020
SUN

to 0815
SUN

Track Maintenance
4m66ch and 13m30ch
W2025/11329779

Temple Mills West Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0020
SUN

to 0815
SUN

Temple Mills West Jn Temple Mills Loop
Possession

0020
SUN

to 0815
SUN

Reception Line
Possession

0020
SUN

to 0815
SUN

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0020
SUN

to 0815
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0020
SUN

to 0815
SUN

URFDO Inspections
4m66ch and 13m30ch
W2025/11529730
P & D Maintenance
4m66ch and 13m30ch
W2025/11702093
Station Work
5m66ch and 6m23ch
W2025/11743256
Station Work
5m76ch and 6m12ch
W2025/11668137
Off Track Work
6m10ch and 13m30ch
W2025/11398145
Station Work
6m15ch and 6m35ch
W2025/11752523
Structures Work
7m45ch and 10m28ch
W2025/11746385
Structures Examination
11m54ch and 13m2ch
W2025/11629791

ISOLATION OF ELECTRICAL SECTIONS
0020 SUN TO 0815 SUN:411,412,461,462,463
ISOLATION REF...WA07. SEE IPF FOR DETAILS

PROTECTION LIMITS
Down Cambridge: L2521# pts to L1057#
Up Cambridge: L1056# to L170#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Temple Mills Loop: Beyond S715#
Reception Line: Beyond S717#
Lea Valley Reversible: From Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

TRAFFIC REMARKS
WEST ANGLIA SERVICES TO RUN VIA SEVEN SISTERS
ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN AND STRATFORD

FIRST LEA VALLEY REVERSIBLE SERVICE TO RUN FROM ORIENT WAY CS 0822 TO MERIDIAN WATER

LUL VICTORIA LINE TO BE OPEN

WA CYCLIC TYPE E

GENERAL REMARKS
W/11329779 W/11398145 W/11529730 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M75CH TO 7M14CH
ON THE SDC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 98 CONTINUED

W/11666933 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 18M 38CH TO 18M 71CH ON THE HEB

W/11615263 ROYDON BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DU TO SUPPLY STAFF)

W/11733056 ROYDON BARRIERS TO BE MANNED AS REQUIRED (AWD S&T TO SUPPLY STAFF)
ACT 25132

MONDAY 26 JANUARY

Ref. No. P2025/4258462 Repeated item, please see details under route EA1170

Item
167

MONDAY 26 JANUARY

Ref. No. P2025/4070511 Possession Manager Anglia IMDM Tottenham Hale

Item
99

Clapton Jn
and Cheshunt Jn

Down and Up Cambridge
Possession

0001
MON

to 0445
MON

Off Track Work
4m66ch and 13m30ch
W2025/11398150

Temple Mills West Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0001
MON

to 0445
MON

Temple Mills West Jn Temple Mills Loop
Possession

0001
MON

to 0445
MON

Reception Line
Possession

0001
MON

to 0445
MON

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0001
MON

to 0445
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0001
MON

to 0445
MON

URFDO Inspections
4m66ch and 13m30ch
W2025/11529885
Station Work
6m20ch and 6m35ch
W2025/11736288

PROTECTION LIMITS
Down Cambridge: L2521# pts to L1057#
Up Cambridge: L1056# to L170#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Temple Mills Loop: Beyond S715#
Reception Line: Beyond S717#
Lea Valley Reversible: From Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

TRAFFIC REMARKS
WEST ANGLIA SERVICES TO RUN VIA SEVEN SISTERS
ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN AND STRATFORD

WA CYCLIC TYPE E

GENERAL REMARKS
W/11398150 W/11529885 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M75CH TO 7M14CH ON THE SDC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 98 CONTINUED

W/11666933 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 18M 38CH TO 18M 71CH ON THE HEB

W/11615263 ROYDON BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DU TO SUPPLY STAFF)

W/11733056 ROYDON BARRIERS TO BE MANNED AS REQUIRED (AWD S&T TO SUPPLY STAFF)
ACT 25132

MONDAY 26 JANUARY

Ref. No. P2025/4258462 Repeated item, please see details under route EA1170

Item
167

MONDAY 26 JANUARY

Ref. No. P2025/4070511 Possession Manager Anglia IMDM Tottenham Hale

Item
99

Clapton Jn
and Cheshunt Jn

Down and Up Cambridge
Possession

0001
MON

to 0445
MON

Off Track Work
4m66ch and 13m30ch
W2025/11398150

Temple Mills West Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0001
MON

to 0445
MON

Temple Mills West Jn Temple Mills Loop
Possession

0001
MON

to 0445
MON

Reception Line
Possession

0001
MON

to 0445
MON

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0001
MON

to 0445
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0001
MON

to 0445
MON

URFDO Inspections
4m66ch and 13m30ch
W2025/11529885
Station Work
6m20ch and 6m35ch
W2025/11736288

PROTECTION LIMITS
Down Cambridge: L2521# pts to L1057#
Up Cambridge: L1056# to L170#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Temple Mills Loop: Beyond S715#
Reception Line: Beyond S717#
Lea Valley Reversible: From Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

TRAFFIC REMARKS
WEST ANGLIA SERVICES TO RUN VIA SEVEN SISTERS
ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN AND STRATFORD

WA CYCLIC TYPE E

GENERAL REMARKS
W/11398150 W/11529885 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M75CH TO 7M14CH ON THE SDC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

WEDNESDAY 28 JANUARY

Ref. No. P2025/4103219 Repeated item, please see details under route EA1010

Item
18

WEDNESDAY 28 JANUARY

Ref. No. P2025/4203010 Possession Manager Anglia IMDM Tottenham Hale

Item
107

London Fields
and Rectory Road

Down Suburban/Down
Southbury
Line Blockage

0115
WED

to 0455
WED

S&T Maintenance
3m8ch and 5m10ch
W2025/11419391

Rectory Road
and London Fields

Up Southbury/Up Suburban
Line Blockage

0115
WED

to 0455
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Line Blockage

0115
WED

to 0455
WED

London Fields
and Clapton

Down Fast/Down Cambridge
Line Blockage

0115
WED

to 0455
WED

Up Cambridge/Up Fast
Line Blockage

0115
WED

to 0455
WED

PROTECTION LIMITS
Down Suburban/Down Southbury: L135 to L1321
Up Southbury/Up Suburban: L1324 to L128
Graham Road Curve: Approach NL1268
Down Fast/Down Cambridge: L137 to L159
Up Cambridge/Up Fast: L158 to L130

WEDNESDAY 28 JANUARY

Ref. No. P2025/4203072 Possession Manager Anglia IMDM Tottenham Hale

Item
108

Clapton Jn
and Tottenham South
Jn

Down and Up Cambridge
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Patrolling
4m60ch and 5m0ch
W2025/11147008

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Lea Bridge Jn
and Coppermill Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0100
WED

to 0500
WED

PROTECTION LIMITS
Down Cambridge: L1007 to L1009
Up Cambridge: L1010 to L170
Lea Valley Reversible: Buffer Stops Meridian Water to L1002
Down Temple Mills: Beyond L1005
Up Temple Mills: Approach L1006

GENERAL REMARKS
W/11147008 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 7M 05CH TO 7M 14CH ON THE SDC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

SUNDAY 25 JANUARY

Ref. No. P2025/4334509 Repeated item, please see details under route EA1370

Item
227

SUNDAY 25 JANUARY

Ref. No. P2025/4084071 Repeated item, please see details under route EA1370

Item
229

SUNDAY 25 to MONDAY 26 JANUARY

Ref. No. P2025/4083265 Repeated item, please see details under route EA1390

Item
268

MONDAY 26 JANUARY

Ref. No. P2025/4070276 Repeated item, please see details under route EA1370

Item
232

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 23 to SATURDAY 24 JANUARY

Ref. No. P2025/4331675 Possession Manager Anglia IMDM Tottenham Hale

Item
174

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2025/11786133

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0200
SAT

Turnback Sidings
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 177 CONTINUED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11785981 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SATURDAY 24 JANUARY

Ref. No. P2025/4331683 Possession Manager Anglia IMDM Tottenham Hale

Item
178

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Patrolling
0m57ch and 1m49ch
W2025/11786201

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down Southwest: Beyond AW149
Up Southwest: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

GENERAL REMARKS
W/11786201 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 75CH TO 0M 77CH ON THE CAW/ 0M 49CH
TO 0M 39CH ON THE AWL / 7M 06CH TO 7M 04CH ON THE WAW

SATURDAY 24 to SUNDAY 25 JANUARY

Ref. No. P2025/4183731 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
179

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2005
SAT

to 0040
SUN

Structures Work
5m62ch and 5m78ch
W2025/11736514

Kilburn High Road Up & Dn Goods Loop
Possession

2005
SAT

to 1200
SUN

Preparatory Work
4m4ch and 6m28ch
W2025/11363779
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 179 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2005
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2005
SAT

to 1200
SUN

Camden Jn
and Harlesden Jn

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

Cable Trough Installation
4m4ch and 4m73ch
W2025/11687041
URFDO Inspections
4m4ch and 5m45ch
W2025/11662724
Remove Rail Defects
4m4ch and 6m20ch
W2025/11662841
OHL Inspection
4m4ch and 6m28ch
W2025/11662843
S&T Maintenance
4m4ch and 6m28ch
W2025/11662842
Survey Work
1m45ch and 6m28ch
W2025/11662723

PROTECTION LIMITS
2005 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM2412B pts# to Approach WM2101 pts#, WM2105
pts#

2005 SAT TO 1200 SUN
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck

0040 SUN TO 0645 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM337
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM334# to Approach WM2101 pts#, WM2105 pts#
Down Fast: Beyond WM111 to Approach WM133
Up Fast: Beyond WM130# to Approach WM110#

TRAFFIC REMARKS
2005 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FASTS.
AWC ECS TO RUN VIA HARLESDEN JN.

2005 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL. TRAINS TO BE
DIVERTED VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

0050 SUN TO 0550 SUN
NO ROUTE FOR AC ELECTRIC TRACTION BETWEEN CAMDEN ROAD WEST JN AND CAMDEN JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 24 to MONDAY 26 JANUARY

Ref. No. P2025/4179320 Possession Manager Western Route Planning East

Item
180

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

2100
SAT

to 0900
SUN

In Connection With Engineering Work
2m25ch and 8m27ch
W2025/11404932

Acton East
and Acton West

Acton Yard
Sidings Possession

2100
SAT

to 0900
SUN

Reception 1, 2 & 3
Sidings Possession

2100
SAT

to 0900
SUN

Ladbroke Grove
and Southall East Jn

Down and Up Relief
Possession

2310
SAT

to 0900
SUN

Grand Canal Junction
and Old Oak Common
East Jn

Engine and Carriage Line
Possession

2310
SAT

to 0500
MON

Old Oak Common
East Jn

Carriage Line
Possession

2310
SAT

to 0500
MON

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

2310
SAT

to 0500
MON

Back Line
Possession

2310
SAT

to 0500
MON

Acton Main Line
and Acton West (inc.)

Acton Dive-Under
Possession

2310
SAT

to 0900
SUN

West Ealing West Ealing Bay Platform 5
Possession

2310
SAT

to 0900
SUN

West Ealing
and Greenford West
Jn

Down and Up Greenford/Branch
Possession

2310
SAT

to 0900
SUN

Greenford South Jn
and Greenford East
Jn

Greenford East Curve
Possession

2310
SAT

to 0900
SUN

Greenford (LUL) Bay
Jn
and Greenford

Greenford Bay Line
Possession

2310
SAT

to 0900
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Loop No 1
Possession

2310
SAT

to 0900
SUN

Hanwell Jn
and Drayton Green Jn

Down and Up West Loop
Possession

2310
SAT

to 0900
SUN

Hanwell Jn
and Southall East Jn

Hanwell Up & Down Goods
Loops
Possession

2310
SAT

to 0900
SUN

Hanwell
and Hanwell Bridge

Hanwell Spur East
Possession

2310
SAT

to 0900
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Sidings No 2 Loop /
No 3 Loop
Sidings Possession

2310
SAT

to 0900
SUN

P-Way Maintenance
0m41ch and 4m71ch
W2025/11365794
HS2 ASPRO Major Projects
2m25ch and 3m40ch
W2025/11688247
Major Projects
2m25ch and 5m46ch
W2025/11356928
Major Projects
2m25ch and 5m46ch
W2025/11658357
Major Projects
3m15ch and 5m27ch
W2025/11356931
OOC Station Development
3m20ch and 3m60ch
W2025/11736536
S&T Work
3m30ch and 8m27ch
W2025/11368087
Point Heater Maintenance
3m70ch and 5m42ch
W2025/11398275
Technical Inspection
4m0ch and 5m0ch
W2025/11584693
OHL Work (Ground Level)
4m15ch and 6m51ch
W2025/11756019
Remove Rail Defects
4m50ch and 5m40ch
W2025/11806796
Rail Stress Management
4m65ch and 5m30ch
W2025/11742437
Patrolling
4m65ch and 5m30ch
W2025/11350424
Permanent Way Inspection
4m67ch and 5m47ch
W2025/11368078
Structures Examination
5m60ch and 7m10ch
W2025/11660270
Structures Examination
6m27ch and 6m60ch
W2025/11732806
Off Track Work
6m27ch and 6m71ch
W2025/11789917
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 180 CONTINUED

TRAFFIC REMARKS
THROUGHOUT:
TRAINS TO RUN OVER MAIN LINES.
TWO TRACK TIMETABLE MAXIMUM OF 14.5TPH TO RUN

UNTIL 0900 SUNDAY:
NO ACCESS TO / FROM ACTON YARD AND WEST EALING SIDINGS.

ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN WEST EALING SIDINGS LOOPS NO.2 & NO.3
BETWEEN 0150 SUN AND 0430 SUN ONLY.

Work Details: Maintenance. Extended Opportunity Acton West Jn. HS2 OOC, Poplars Electrification.

EAS ITEM: P/4125431 HAS BEEN MERGED INTO THIS ITEM.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 6U30.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

TIME CRITICAL POSSESSION

SUNDAY 25 JANUARY

Ref. No. P2025/4204789 Repeated item, please see details under route EA1320

Item
207

SUNDAY 25 JANUARY

Ref. No. P2025/4083322 Possession Manager Anglia IMDM Tottenham Hale

Item
181

Kentish Town West
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0105
SUN

to 0810
SUN

P & D Maintenance
0m42ch and 0m45ch
W2025/11699704

Down North London
Line Blockage + EPR

0105
SUN

to 0810
SUN

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Rail Testing and Lubrication
0m42ch and 0m45ch
W2025/11588770
Remove Rail Defects
0m42ch and 0m45ch
W2025/11354908
Off Track Work
0m57ch and 0m45ch
W2025/11733616
S&T Maintenance
0m73ch and 1m35ch
W2025/11243692
Vegetation Clearance
1m39ch and 0m22ch
W2025/11705105
Patrolling
1m57ch and 2m55ch
W2025/11147236
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 181 CONTINUED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

S&T Maintenance
1m57ch and 2m55ch
W2025/11243745

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN18

PROTECTION LIMITS
Down North London: NL1003 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004
Down T&H: Approach NL1303
Up T&H: Beyond NL1306
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11243692 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 04CH TO 0M 53CH ON THE GOJ

SUNDAY 25 JANUARY

Ref. No. P2025/4314361 Possession Manager Anglia IMDM Tottenham Hale

Item
182

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0110
SUN

to 0705
SUN

S&C Unit Renewal (Maintenance
Only)
3m0ch and 12m39ch
W2025/11824114

Richmond Platforms 3-7
Possession

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0110
SUN

to 0705
SUN

Eastbound District Line
Possession

0110
SUN

to 0705
SUN

Other E&P Work
3m0ch and 12m39ch
W2025/11736757
Structures Work
3m5ch and 12m39ch
W2025/11824397

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 182 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

GENERAL REMARKS
RENEW GB100 CROSSING
FAULT NUMBER:411237
ACT ID: 25116

SUNDAY 25 to MONDAY 26 JANUARY

Ref. No. P2025/4074857 Possession Manager Area Planning Croydon (NetOps)

Item
183

Falcon Jn
and Mitre Bridge Jn

Down & Up West London
Possession

0050
SUN

to 0250
MON

Track Maintenance
0m6ch and 6m7ch
W2025/11325577

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0250
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0250
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0250
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0250
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0250
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0250
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0250
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0250
MON

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0250
MON

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326457
Other E&P Work
0m6ch and 0m40ch
W2025/11572313
Other E&P Work
0m6ch and 4m52ch
W2025/11414133
Vegetation Clearance
0m6ch and 4m52ch
W2025/11522263
Off-Track Inspections
0m6ch and 5m65ch
W2025/11719240
Structures Examination
0m6ch and 5m77ch
W2025/11418698
S&T Maintenance
0m6ch and 6m7ch
W2025/11629447
S&T Renewal
0m63ch and 1m60ch
W2025/11673291
Other E&P Work
1m35ch and 2m71ch
W2025/11572312
Survey Work
2m0ch and 2m40ch
W2025/11814461
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11474231
Litter / Graffiti Clearance
3m32ch and 3m62ch
W2025/11474335
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

Other E&P Work
3m35ch and 4m15ch
W2025/11585090
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474341
OHL Work
4m70ch and 6m7ch
W2025/11729770
Survey Work
5m18ch and 6m7ch
W2025/11315344
Major Projects HS2
5m40ch and 6m0ch
W2025/11782008

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0050 SUN TO 0250 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642D#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

BRITISH AIRWAYS FUEL TRAFFIC WNR

GENERAL REMARKS
## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

BACK TO BACK WITH MITRE BRIDGE JN TO WILLESDEN HIGH LEVEL JN POSSESSION P2025/4083322
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 26 JANUARY

Ref. No. P2025/4070276 Repeated item, please see details under route EA1370

Item
232

MONDAY 26 JANUARY

Ref. No. P2025/4070279 Possession Manager Anglia IMDM Tottenham Hale

Item
184

Acton Wells Jn
and Gospel Oak Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Off Track Work
1m57ch and 0m45ch
W2025/11733619

Gospel Oak Jn
and Acton Wells Jn

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2025/11354670
P & D Maintenance
1m57ch and 0m45ch
W2025/11699759
URFDO Inspections
1m57ch and 0m45ch
W2025/11579533
S&T Maintenance
4m67ch and 0m45ch
W2025/11245897

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245897 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 26 JANUARY

Ref. No. P2025/4156407 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
185

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11313279

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11716561
S&T Maintenance
7m0ch and 17m30ch
W2025/11313836

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
905 to 922

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-44-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 26 JANUARY

Ref. No. P2025/4154072 Possession Manager Western East IMDM

Item
186

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11234263

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 27 JANUARY

Ref. No. P2025/4100179 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
190

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

Arc Repairs
0m0ch and 2m28ch
W2025/11379591

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Patrolling
0m0ch and 1m45ch
W2025/11285770
Survey Work
0m0ch and 2m28ch
W2025/11663370
S&T Maintenance
0m0ch and 2m28ch
W2025/11663388
Other E&P Work
0m0ch and 2m28ch
W2025/11663574
URFDO Inspections
0m0ch and 2m28ch
W2025/11663555
OHL Inspection
0m0ch and 2m28ch
W2025/11663566
S&T Renewal
1m24ch and 2m28ch
W2025/11763236
Patrolling
1m43ch and 2m28ch
W2025/11276329
Other E&P Work
2m45ch and 17m30ch
W2025/11345597
Track Maintenance
2m45ch and 4m20ch
W2025/11345748
S&T Maintenance
2m45ch and 8m0ch
W2025/11362957
Survey Work
2m45ch and 12m40ch
W2025/11363038
URFDO Inspections
2m45ch and 17m30ch
W2025/11363004
S&T Renewal
2m45ch and 17m30ch
W2025/11716585
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

Platform Enhancements
3m15ch and 12m40ch
W2025/11766200
Station Work
3m47ch and 3m60ch
W2025/11743143
Remove Rail Defects
4m20ch and 6m60ch
W2025/11350220
Off Track Work
4m60ch and 6m60ch
W2025/11282972
Major Projects
5m30ch and 7m7ch
W2025/11711815
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11350107
Patrolling
6m60ch and 12m40ch
W2025/11345743
S&T Maintenance
7m0ch and 17m30ch
W2025/11362877
Survey Work
12m36ch and 17m30ch
W2025/11363042
Track Maintenance
12m36ch and 17m30ch
W2025/11350111

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 TUE TO 0530 TUE
901 TO 902

0100 TUE TO 0500 TUE
903 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

PROTECTION LIMITS
0005 TUE TO 0100 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 27 JANUARY

Ref. No. P2025/4114197 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
TUE

to 0510
TUE

Remove Rail Defects
1m0ch and 12m39ch
W2025/11354671

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
TUE

to 0510
TUE

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
TUE

to 0510
TUE

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
TUE

to 0510
TUE

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
TUE

to 0510
TUE

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
TUE

to 0510
TUE

Richmond Platforms 3-7
Possession

0115
TUE

to 0510
TUE

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
TUE

to 0510
TUE

Ultrasonic Cover
1m0ch and 12m39ch
W2025/11657681
P & D Maintenance
1m0ch and 12m39ch
W2025/11699839
Off Track Work
1m15ch and 12m39ch
W2025/11733596
S&T Points
1m20ch and 2m76ch
W2025/11342858
Follow-Up Work
1m20ch and 12m39ch
W2025/11737100
S&T Points
3m10ch and 12m39ch
W2025/11342794

ISOLATION OF ELECTRICAL SECTIONS
0030 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN02

0115 TUE TO 0510 TUE: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 191 CONTINUED

PROTECTION LIMITS
0030 TO 0115 TUE
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 TUE
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 5-7 AT RICHMOND (ARL IN PLATFORMS 5 AND 7, LU IN PLATFORM
6. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

WEDNESDAY 28 JANUARY

Ref. No. P2025/4082382 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
192

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

Arc Repairs
0m0ch and 2m28ch
W2025/11379592

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2025/11285934
OHL Inspection
0m0ch and 2m28ch
W2025/11663684
S&T Maintenance
0m0ch and 2m28ch
W2025/11663389
URFDO Inspections
0m0ch and 2m28ch
W2025/11663558
Other E&P Work
0m0ch and 2m28ch
W2025/11663520
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0430
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

Survey Work
0m0ch and 2m28ch
W2025/11663532
S&T Renewal
1m24ch and 2m28ch
W2025/11765048
Other E&P Work
2m45ch and 17m30ch
W2025/11345598
Track Maintenance
2m45ch and 4m20ch
W2025/11345749
S&T Maintenance
2m45ch and 8m0ch
W2025/11362862
Survey Work
2m45ch and 12m40ch
W2025/11362967
URFDO Inspections
2m45ch and 17m30ch
W2025/11363082
S&T Renewal
2m45ch and 17m30ch
W2025/11716509
Platform Enhancements
3m15ch and 12m40ch
W2025/11766205
Station Work
3m47ch and 3m60ch
W2025/11743144
Remove Rail Defects
4m20ch and 6m60ch
W2025/11350221
Off Track Work
4m60ch and 6m60ch
W2025/11282869
Major Projects
5m30ch and 7m7ch
W2025/11711816
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11350108
Patrolling
6m60ch and 12m40ch
W2025/11345744
S&T Maintenance
7m0ch and 17m30ch
W2025/11362878
Track Maintenance
12m36ch and 17m30ch
W2025/11350112
Survey Work
12m36ch and 17m30ch
W2025/11363043
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 WED TO 0530 WED
901 TO 902

0100 WED TO 0500 WED
903 TO 922

PROTECTION LIMITS
0005 WED TO 0100 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0530 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0500 WED TO 0530 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 28 JANUARY

Ref. No. P2025/4321722 Possession Manager Railscape Limited

Item
193

Willesden Junction
High Level
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Litter / Graffiti Clearance
5m30ch and 5m45ch
W2025/11755162

PROTECTION LIMITS
Down North London: NL218B pts to NL222 pts
Up North London: NL221 pts to NL219B pts

WEDNESDAY 28 JANUARY

Ref. No. P2025/4114217 Possession Manager Anglia IMDM Tottenham Hale

Item
194

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
WED

to 0510
WED

Remove Rail Defects
1m0ch and 12m39ch
W2025/11354672

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
WED

to 0115
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
WED

to 0510
WED

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
WED

to 0510
WED

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
WED

to 0510
WED

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
WED

to 0510
WED

Richmond Platforms 3-7
Possession

0115
WED

to 0510
WED

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
WED

to 0510
WED

P & D Maintenance
1m0ch and 12m39ch
W2025/11699848
Ultrasonic Cover
1m0ch and 12m39ch
W2025/11657832
Off Track Work
1m15ch and 12m39ch
W2025/11733600
S&T Points
1m20ch and 2m76ch
W2025/11342859
Follow-Up Work
1m20ch and 12m39ch
W2025/11737101
Litter / Graffiti Clearance
1m63ch and 2m58ch
W2025/11754494
S&T Points
3m10ch and 12m39ch
W2025/11342795
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0030 WED TO 0510 WED: 950,951
ISOLATION REF...TN04

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
0030 TO 0115 WED
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 WED
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 4-5 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 6 AND 7 AT RICHMOND (ARL IN PLATFORMS 3 AND 7, LU IN
PLATFORM 6. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

THURSDAY 29 JANUARY

Ref. No. P2025/4203218 Repeated item, please see details under route EA1320

Item
215

THURSDAY 29 JANUARY

Ref. No. P2025/4181849 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
195

Euston Platforms 8 to 11
Possession

0005
THU

to 0530
THU

Arc Repairs
0m0ch and 2m28ch
W2025/11379593

Euston
and Camden Jn South

Lines B and C
Possession

0005
THU

to 0100
THU

Patrolling
0m0ch and 1m45ch
W2025/11285845
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
THU

to 0145
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0430
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0530
THU

Euston
and Camden Jn South

Lines B and C
Possession

0500
THU

to 0530
THU

S&T Maintenance
0m0ch and 2m28ch
W2025/11663262
OHL Inspection
0m0ch and 2m28ch
W2025/11663685
Survey Work
0m0ch and 2m28ch
W2025/11663533
URFDO Inspections
0m0ch and 2m28ch
W2025/11663560
Other E&P Work
0m0ch and 2m28ch
W2025/11663687
Other E&P Work
2m45ch and 17m30ch
W2025/11345599
Track Maintenance
2m45ch and 4m20ch
W2025/11345750
S&T Maintenance
2m45ch and 8m0ch
W2025/11362863
Survey Work
2m45ch and 12m40ch
W2025/11362968
S&T Renewal
2m45ch and 17m30ch
W2025/11716552
URFDO Inspections
2m45ch and 17m30ch
W2025/11363083
Platform Enhancements
3m15ch and 12m40ch
W2025/11763595
Remove Rail Defects
4m20ch and 6m60ch
W2025/11350222
Major Projects
5m30ch and 7m7ch
W2025/11711817
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11350109
S&T Maintenance
7m0ch and 17m30ch
W2025/11362879
Track Maintenance
12m36ch and 17m30ch
W2025/11350113
Survey Work
12m36ch and 17m30ch
W2025/11363044
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 THU TO 0530 THU
901 TO 902

0100 THU TO 0500 THU
903 TO 922

PROTECTION LIMITS
0005 THU TO 0100 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0530 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0500 THU TO 0530 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 THU TO 0530 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

THURSDAY 29 JANUARY

Ref. No. P2025/4114178 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
THU

to 0510
THU

Remove Rail Defects
1m0ch and 12m39ch
W2025/11354673

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
THU

to 0115
THU

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
THU

to 0510
THU

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
THU

to 0510
THU

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
THU

to 0510
THU

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
THU

to 0510
THU

Richmond Platforms 3-7
Possession

0115
THU

to 0510
THU

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
THU

to 0510
THU

P & D Maintenance
1m0ch and 12m39ch
W2025/11699773
Ultrasonic Cover
1m0ch and 12m39ch
W2025/11657833
Off Track Work
1m15ch and 12m39ch
W2025/11733601
S&T Points
1m20ch and 2m76ch
W2025/11342860
Follow-Up Work
1m20ch and 12m39ch
W2025/11737247
Station Work
1m50ch and 2m51ch
W2025/11319687
S&T Points
3m10ch and 12m39ch
W2025/11342796
Litter / Graffiti Clearance
9m76ch and 12m39ch
W2025/11754327
Litter / Graffiti Clearance
9m76ch and 12m39ch
W2025/11754405

ISOLATION OF ELECTRICAL SECTIONS
0030 THU TO 0510 THU: 950,951
ISOLATION REF...TN05

0115 THU TO 0510 THU: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

PROTECTION LIMITS
0030 TO 0115 THU
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 THU
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 5-6 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 4 AND 7 AT RICHMOND (ARL IN PLATFORMS 3-4, LU IN
PLATFORM 7. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

THURSDAY 29 JANUARY

Ref. No. P2025/4154028 Possession Manager Western East IMDM

Item
197

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11235070

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 30 JANUARY

Ref. No. P2025/4321710 Possession Manager Railscape Limited

Item
201

Kensal Rise Down and Up North London
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Litter / Graffiti Clearance
4m30ch and 4m55ch
W2025/11755294

PROTECTION LIMITS
Down North London: NL1033 to NL1037
Up North London: NL1034 to NL1030

FRIDAY 30 JANUARY

Ref. No. P2025/4181850 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
202

Euston Platforms 8 to 11
Possession

0005
FRI

to 0530
FRI

Arc Repairs
0m0ch and 2m28ch
W2025/11379633

Euston
and Camden Jn South

Lines B and C
Possession

0005
FRI

to 0100
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
FRI

to 0145
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Patrolling
0m0ch and 1m45ch
W2025/11285981
Other E&P Work
0m0ch and 2m28ch
W2025/11663641
URFDO Inspections
0m0ch and 2m28ch
W2025/11663561
S&T Maintenance
0m0ch and 2m28ch
W2025/11663390
Survey Work
0m0ch and 2m28ch
W2025/11663448
OHL Inspection
0m0ch and 2m28ch
W2025/11663569
Other E&P Work
2m45ch and 17m30ch
W2025/11345600
Track Maintenance
2m45ch and 4m20ch
W2025/11345751
S&T Maintenance
2m45ch and 8m0ch
W2025/11362864
Survey Work
2m45ch and 12m40ch
W2025/11363039
URFDO Inspections
2m45ch and 17m30ch
W2025/11363084
S&T Renewal
2m45ch and 17m30ch
W2025/11716588
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0530
FRI

Euston
and Camden Jn South

Lines B and C
Possession

0500
FRI

to 0530
FRI

Platform Enhancements
3m15ch and 12m40ch
W2025/11763516
Remove Rail Defects
4m20ch and 6m60ch
W2025/11350223
Major Projects
5m30ch and 7m7ch
W2025/11711818
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11350110
S&T Maintenance
7m0ch and 17m30ch
W2025/11362880
Track Maintenance
12m36ch and 17m30ch
W2025/11350114
Survey Work
12m36ch and 17m30ch
W2025/11363045

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 FRI TO 0530 FRI
901 TO 902

0100 FRI TO 0500 FRI
903 TO 904
905 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

PROTECTION LIMITS
0005 FRI TO 0100 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0530 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0500 FRI TO 0530 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 FRI TO 0530 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 30 JANUARY

Ref. No. P2025/4114180 Possession Manager Anglia IMDM Tottenham Hale

Item
203

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
FRI

to 0510
FRI

Remove Rail Defects
1m0ch and 12m39ch
W2025/11354674

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
FRI

to 0115
FRI

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
FRI

to 0510
FRI

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
FRI

to 0510
FRI

Richmond Platforms 3-7
Possession

0115
FRI

to 0510
FRI

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
FRI

to 0510
FRI

P & D Maintenance
1m0ch and 12m39ch
W2025/11699774
Ultrasonic Cover
1m0ch and 12m39ch
W2025/11657750
Off Track Work
1m15ch and 12m39ch
W2025/11733602
S&T Points
1m20ch and 2m76ch
W2025/11342828
Follow-Up Work
1m20ch and 12m39ch
W2025/11737192
S&T Points
3m10ch and 12m39ch
W2025/11342797
Litter / Graffiti Clearance
9m76ch and 12m39ch
W2025/11754408

ISOLATION OF ELECTRICAL SECTIONS
0030 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN06

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
0030 TO 0115 FRI
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 FRI
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 6-7 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3-5 AT RICHMOND (ARL IN PLATFORMS 3-4, LU IN PLATFORM 5. 1X
ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 23 to SATURDAY 24 JANUARY

Ref. No. P2025/4155805 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
204

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/11234469

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2025/11234702
OHL Inspection
0m0ch and 7m61ch
W2025/11238486
Survey Work
0m0ch and 7m61ch
W2025/11238208
S&T Maintenance
0m0ch and 7m61ch
W2025/11238079
URFDO Inspections
0m0ch and 7m61ch
W2025/11238369
CWR Stress Management
4m20ch and 7m44ch
W2025/11237748
Track Maintenance
5m20ch and 7m61ch
W2025/11238513

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 204 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 24 to SUNDAY 25 JANUARY

Ref. No. P2025/4183731 Repeated item, please see details under route EA1310

Item
179
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SATURDAY 24 to SUNDAY 25 JANUARY

Ref. No. P2025/4260147 Possession Manager Anglia IMDM Tottenham Hale

Item
205

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2025/11697863

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A AND 11 ARE UNAVAILABLE

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SATURDAY 24 to MONDAY 26 JANUARY

Ref. No. P2025/4084150 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
206

Euston Platforms 1 to 7
Possession

2115
SAT

to 0500
MON

Remove Rail Defects
0m0ch and 1m42ch
W2025/11372357

Euston
and Camden Jn

Line A
Possession

2115
SAT

to 0500
MON

Euston
and Park Street
Tunnels

Line X
Possession

2115
SAT

to 0040
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2115
SAT

to 0500
MON

Platforms 8 to 11
Possession

0040
SUN

to 0500
MON

Platforms 12 to 16
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines B, C, D, E
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn South

Line X
Possession

0040
SUN

to 0645
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Arc Repairs
0m0ch and 1m42ch
W2025/11380416
S&T Maintenance
0m0ch and 1m42ch
W2025/11656620
S&T Maintenance
0m0ch and 1m42ch
W2025/11656754
Survey Work
0m0ch and 1m42ch
W2025/11656701
URFDO Inspections
0m0ch and 1m42ch
W2025/11656704
OHL Inspection
0m0ch and 1m42ch
W2025/11656708
S&C Partial Renewal
0m0ch and 1m42ch
W2025/11379618
OHL Inspection
0m0ch and 1m42ch
W2025/11656621
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 206 CONTINUED

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Park Street
Tunnels

Line X
Possession

0645
SUN

to 0500
MON

Euston
and Camden Jn South

Lines B & C
Possession

0645
SUN

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
2115 SAT TO 0500 MON
AE 1 G
AE 5
AE 10 A, B, C, D, E, F, G, H, J

0050 SUN TO 0550 SUN
AE 1 E, F
AE 2 A
AE 3 Q, R
AE 4 A
AE 6, 7, 8, 9
AE 10 K, L

ISOLATION TO SUPERSEDE 0550 SUN TO BELOW

0550 SUN TO 0500 MON
AE 3 R
AE 7 & 8

0040 SUN TO 0610 SUN
901 TO 904

0610 SUN TO 0500 MON
901 to 902
903 F
904 A

PROTECTION LIMITS
2115 SAT TO 0040 SUN
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Lines C, Line E, Line X: Bufferstops Euston Platforms 1 to 16 to Approach WM111#,
WM315#
Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM108#, WM2150 pts#, WM312# to Bufferstops
Euston Platforms 1 to 16

0645 SUN TO 0500 MON
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

1F_ARL_Derivative WON 44 2025/2026 Page B-83

1F_ARL_Derivative WON 44 - 2025/2026

page 91 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 206 CONTINUED

TRAFFIC REMARKS
2115 SAT TO 0500 MON
NO ACCESS EUSTON PLATFORMS 1 TO 7.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 7 AND UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
EUSTON PLATFORMS 1, 2, 3, 4, 5, 6 & 7 TO BE KEPT CLEAR OF STABLE ECS.
WMT: 3TPH BETWEEN MILTON KEYNES AND EUSTON.
AWC:2TPH BETWEEN EUSTON AND MILTON KEYNES
ARL: TO TURN 1TPH AT KILBURN HIGH ROAD. 3TPH TO USE PLATFORM 12 AT EUSTON.

2115 SAT TO 0040 SUN
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0040 SUN TO 0500 MON
NO ACCESS EUSTON PLATFORM 8 TO 11.
ARL DC SERVICES TO TRAVEL OVER LINE D IN A/C MODE.
TRAINS TO TRAVEL OVER LINES D AND E AND BE REPLATFORMED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 25 JANUARY

Ref. No. P2025/4204789 Possession Manager Anglia IMDM Tottenham Hale

Item
207

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0050
SUN

to 0800
SUN

P-Way Maintenance
0m31ch and 3m70ch
W2025/11147231

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0050
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0050
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0050
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0050
SUN

to 0800
SUN

Up North London Reversible
Line Blockage + EPR

0050
SUN

to 0800
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 207 CONTINUED

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0050
SUN

to 0800
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1235
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 to WM801
Down North London Relief: Approach NL1233
Up North London Reversible: Beyond NL1228
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11147231 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC AND
0M51CH TO 0M38CH ON THE CRF

SUNDAY 25 JANUARY

Ref. No. P2025/4204785 Possession Manager Anglia IMDM Tottenham Hale

Item
208

Caledonian Road and
Barnsbury
and Lea Jn

Down North London Line
Line Blockage + EPR

0045
SUN

to 0830
SUN

Patrolling
3m70ch and 3m5ch
W2025/11147143

Up North London Line
Line Blockage + EPR

0045
SUN

to 0830
SUN

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0830
SUN

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0830
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0830
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0830
SUN

PROTECTION LIMITS
Down North London: NL1235 to NL1285
Up North London: NL1284 to NL1226
Down North London Relief: Beyond NL1233
Up North London Reversible: Approach NL1228
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 25 JANUARY

Ref. No. P2025/4198783 Possession Manager Anglia IMDM Tottenham Hale

Item
209

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/11147030

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11147030 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2, 0M00CH
TO 0M15CH ON THE CHM AND 0M06XCH TO 0M29CH ON THE CST

SUNDAY 25 JANUARY

Ref. No. P2025/4193927 Possession Manager Protected Path

Item
210

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Protected Path

0815
SUN

to 0915
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Protected Path

0815
SUN

to 0915
SUN

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Protected Path

0815
SUN

to 0915
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

SUNDAY 25 JANUARY

Ref. No. P2025/4193927 Repeated item, please see details under route EA1320

Item
210

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 24 JANUARY

Ref. No. P2025/4204786 Possession Manager Anglia IMDM Romford

Item
226

Harringay Green
Lanes
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

S&T Points
5m40ch and 8m0ch
W2025/11391248

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down T&H: S11 to S23
Up T&H: S22 to S10
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

SUNDAY 25 JANUARY

Ref. No. P2025/4083322 Repeated item, please see details under route EA1310

Item
181

SUNDAY 25 JANUARY

Ref. No. P2025/4334509 Possession Manager Anglia IMDM Romford

Item
227

Gospel Oak Jn
and South Tottenham
West Jn

Down and Up T&H
Possession

0035
SUN

to 0655
SUN

Track Maintenance
0m50ch and 5m0ch
W2025/11795238

Upper Holloway Up Reception
Possession

0035
SUN

to 0655
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0035
SUN

to 0655
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0035
SUN

to 0655
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 227 CONTINUED

PROTECTION LIMITS
Down T&H: UH1064# to S11#
Up T&H/Up Reception: S10# to NL1306#
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond S30#

SUNDAY 25 JANUARY

Ref. No. P2025/4084069 Possession Manager Anglia IMDM Romford

Item
228

Junction Road Jn
and Upper Holloway

Down and Up T&H
Line Blockage

0700
SUN

to 1235
SUN

Patrolling
0m40ch and 3m4ch
W2025/11781194

Upper Holloway
and Junction Road Jn

Up Reception
Line Blockage

0700
SUN

to 1235
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Line Blockage

0700
SUN

to 1235
SUN

Upper Holloway Cripple Sidings
Sidings Possession

0700
SUN

to 1235
SUN

PROTECTION LIMITS
Down T&H: NL1303 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION

NLL CYCLIC TYPE 16D

GENERAL REMARKS
W/11781194 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M38CH TO 02M42CH ON THE JRT

SUNDAY 25 JANUARY

Ref. No. P2025/4084071 Possession Manager Anglia IMDM Romford

Item
229

Harringay Green
Lanes
and South Tottenham
East Jn

Down and Up T&H
Line Blockage

0700
SUN

to 1235
SUN

Patrolling
4m45ch and 6m20ch
W2025/11781237

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage

0700
SUN

to 1235
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage

0700
SUN

to 1235
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 229 CONTINUED

PROTECTION LIMITS
Down T&H: S9 to S19
Up T&H: S18 to S8
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION

NLL CYCLIC TYPE 16B

GENERAL REMARKS
W/11781237 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M72CH TO 05M78CH ON THE TSE

SUNDAY 25 JANUARY

Ref. No. P2025/4084070 Possession Manager Anglia IMDM Romford

Item
230

Upper Holloway
and Harringay Green
Lanes

Down and Up T&H
Line Blockage

0700
SUN

to 1235
SUN

Patrolling
3m15ch and 4m38ch
W2025/11781195

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0700
SUN

to 1235
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S9
Up T&H: S8 to UH1061
Harringay Curve: Beyond S30

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION

NLL CYCLIC TYPE 16C

SUNDAY 25 JANUARY

Ref. No. P2025/4084072 Possession Manager Anglia IMDM Romford

Item
231

South Tottenham East
Jn
and Woodgrange
Park

Down and Up T&H
Line Blockage

0700
SUN

to 1235
SUN

Patrolling
6m30ch and 12m20ch
W2025/11783167

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage

0700
SUN

to 1235
SUN

PROTECTION LIMITS
Down T&H: S19 to L913
Up T&H: L920 to S18
Down Branch: Beyond L909
Up Branch: Approach L334
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 231 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION

NLL CYCLIC TYPE 16A

GENERAL REMARKS
LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS/EGRESS & PROTECTION OF STAFF

W/11783167 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M21CH TO 00M31CH ON THE FGW

SUNDAY 25 to MONDAY 26 JANUARY

Ref. No. P2025/4083265 Repeated item, please see details under route EA1390

Item
268

MONDAY 26 JANUARY

Ref. No. P2025/4070276 Possession Manager Anglia IMDM Romford

Item
232

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0455
MON

Track Maintenance
0m20ch and 1m35ch
W2025/11354863

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0455
MON

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0455
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0455
MON

P & D Maintenance
0m20ch and 1m35ch
W2025/11699708
URFDO Inspections
1m7ch and 1m35ch
W2025/11579539
S&T Points
0m60ch and 11m60ch
W2025/11391227
Patrolling
5m55ch and 9m20ch
W2025/11783392
Survey Work
11m0ch and 11m55ch
W2025/11648458
Station Work
0m30ch and 1m5ch
W2025/11319607
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 232 CONTINUED

PROTECTION LIMITS
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L2412A# pts
Up T&H/Up Reception: Beyond L2412C# pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN

PEAK DISTRICT SERVICES TO DIVERT VIA BEDFORD, BLETCHLEY, WCML, WEMBLEY, NLL

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

NLL CYCLIC TYPE 8

GENERAL REMARKS
W/11354863 W/11579539 W/11699708 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH
ON THE GOJ

W/11783392 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M72CH TO 05M78CH ON THE TSE

TUESDAY 27 JANUARY

Ref. No. P2025/4204790 Repeated item, please see details under route EA1310

Item
189

TUESDAY 27 JANUARY

Ref. No. P2025/4204793 Possession Manager Anglia IMDM Romford

Item
233

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Points
0m60ch and 3m0ch
W2025/11391396

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Up Tottenham: Beyond UH1066
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 27 JANUARY

Ref. No. P2025/4198785 Possession Manager Carlisle Support Services

Item
234

Wanstead Park
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between Trains)

0445
TUE

to 0515
TUE

Station Work
12m0ch and 12m10ch
W2025/11313388

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0445
TUE

to 0515
TUE

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L924 to L904
Down Branch: Beyond L909
Up Branch: Approach L334

TUESDAY 27 JANUARY

Ref. No. P2025/4204792 Possession Manager Railscape Limited

Item
235

Barking
and Barking Station
Jn

Bay Platform Line/Platform 1
Line Blockage

0055
TUE

to 0515
TUE

Track Maintenance
13m45ch and 13m62ch
W2025/11660350
Litter / Graffiti Clearance
13m45ch and 13m62ch
W2025/11403751

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING STATION

WEDNESDAY 28 JANUARY

Ref. No. P2025/4204794 Possession Manager Anglia IMDM Romford

Item
236

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Points
0m60ch and 3m0ch
W2025/11391262

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0100
WED

to 0500
WED

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Up Tottenham: Beyond UH1066
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 243 CONTINUED

Up Stratford Down
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Gas Factory Jn
and West Ham

Down and Up Main
BLOCKED To A/C Electric
Trains

0055
SAT

to 0440
SAT

ISOLATION OF ELECTRICAL SECTIONS
0055 SAT TO 0440 SAT: 507,508
ISOLATION REF...TN07

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR131
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR130 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518

SATURDAY 24 JANUARY

Ref. No. P2025/4298454 Possession Manager Transport for London

Item
244

Bromley-by-Bow
(LUL)
and Upton Park (LUL)

Down Main
Line Blockage (Between Trains)

0055
SAT

to 0440
SAT

Track Maintenance
3m60ch and 5m50ch
W2025/11583332

PROTECTION LIMITS
Down Main: UR137 to UR149

SATURDAY 24 JANUARY

Ref. No. P2025/4204796 Possession Manager Anglia IMDM Romford

Item
245

East Ham (LUL)
and Upney (LUL)

Down and Up Main
Possession

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m55ch
W2025/11287761

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

West Ham L/End
and East Ham (LUL)

Down and Up Main
BLOCKED To A/C Electric
Trains

0125
SAT

to 0425
SAT

OHL Work
7m0ch and 8m55ch
W2025/11782789
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

MONDAY 26 to TUESDAY 27 JANUARY

Ref. No. P2025/4206219 Possession Manager Anglia IMDM Romford

Item
252

Fenchurch Street Platforms 1-4
Possession

2045
MON

to 0425
TUE

Track Maintenance
0m0ch and 14m60ch
W2025/11391085

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
MON

to 0425
TUE

Down and Up Slow
Possession

2045
MON

to 0425
TUE

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
MON

to 0010
TUE

Gas Factory Jn Up Passenger Loop
Possession

2045
MON

to 0425
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
MON

to 0425
TUE

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

0010
TUE

to 0425
TUE

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0010
TUE

to 0425
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0010
TUE

to 0425
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0010
TUE

to 0425
TUE

S&T Maintenance
0m0ch and 14m60ch
W2025/11391324
Patrolling
1m48ch and 3m2ch
W2025/11665592
Structures Work
3m70ch and 6m46ch
W2025/11756326
OHL Work
7m0ch and 8m55ch
W2025/11782803
Litter / Graffiti Clearance
7m31ch and 7m51ch
W2025/11755433

ISOLATION OF ELECTRICAL SECTIONS
0010 TUE TO 0425 TUE: 510,511
ISOLATION REF...TN20 SEE IPF FOR DETAILS

PROTECTION LIMITS
2045 MON TO 0010 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#

0010 TO 0425 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235##
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 252 CONTINUED

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK
ARL TO STABLE IN PLATFORM 1 AT BARKING RIVERSIDE

1Q90 CONFIRMED AS RUNNING

ARL 5J35 23+58 BARKING RIVERSIDE - EAST HAM DEPOT REQUIRED TO RUN

ARL 5J02 05+26 EAST HAM DEPOT - BARKING RIVERSIDE REQUIRED TO RUN

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 0010 TUE
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 0010 TUE

LTS CYCLIC TYPE 1 (AMENDED)

GENERAL REMARKS
W/11391085 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M57CH TO 3M00CH ON THE GFB

W/11665592 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M57CH TO 3M00CH ON THE GFB

W/11782803 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 07M67CH TO 08M10CH ON THE DOWN AND UP
CONNECTING LINES

MONDAY 26 to TUESDAY 27 JANUARY

Ref. No. P2025/4340838 Possession Manager Anglia IMDM Romford

Item
253

Benfleet C/End
and Leigh-on-Sea

Up Main
Possession

2355
MON

to 0410
TUE

P-Way Maintenance
29m20ch and 32m20ch
W2025/11769281

Down Main
Possession

0155
TUE

to 0500
TUE

Leigh-on-Sea Reversing Line
Possession

0155
TUE

to 0500
TUE

PROTECTION LIMITS
2355 MON TO 0410 TUE
Up Main: UR306# to UR284

0155 TUE TO 0500 TUE
Down Main/Reversing Line (Leigh-On-Sea): UR285 to UR307#

TUESDAY 27 JANUARY

Ref. No. P2025/4323393 Possession Manager Anglia IMDM Romford

Item
254

Upminster L/End
and West Horndon
C/End

Down Main
Possession

0120
TUE

to 0455
TUE

Tamping
15m35ch and 19m35ch
W2025/11775830
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

TUESDAY 27 to WEDNESDAY 28 JANUARY

Ref. No. P2025/4340891 Possession Manager Anglia IMDM Romford

Item
256

Benfleet C/End
and Leigh-on-Sea

Up Main
Possession

2355
TUE

to 0410
WED

P-Way Maintenance
29m20ch and 32m20ch
W2025/11808187

Down Main
Possession

0155
WED

to 0500
WED

Leigh-on-Sea Reversing Line
Possession

0155
WED

to 0500
WED

PROTECTION LIMITS
2355 TUE TO 0410 WED
Up Main: UR306# to UR284

0155 WED TO 0500 WED
Down Main/Reversing Line (Leigh-On-Sea): UR285 to UR307#

WEDNESDAY 28 JANUARY

Ref. No. P2025/4113806 Possession Manager Anglia IMDM Romford

Item
257

Fenchurch Street Platforms 1-4
Possession

0015
WED

to 0440
WED

Track Maintenance
0m0ch and 6m40ch
W2025/11391001

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0015
WED

to 0440
WED

Down and Up Slow
Possession

0015
WED

to 0440
WED

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

0015
WED

to 0440
WED

Gas Factory Jn Up Passenger Loop
Possession

0015
WED

to 0440
WED

Gas Factory Jn
and Bow Jn

Up Stratford Down
Possession

0015
WED

to 0440
WED

East Ham Depot
L/End
and Upney Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0125
WED

to 0420
WED

S&T Maintenance
0m0ch and 6m40ch
W2025/11391436
OHL Work
3m13ch and 4m60ch
W2025/11782932
Track Maintenance
3m60ch and 5m50ch
W2025/11583333
Structures Work
3m70ch and 6m40ch
W2025/11756327

ISOLATION OF ELECTRICAL SECTIONS
0015 WED TO 0440 WED: 507,508
ISOLATION REF...TN11

0125 WED TO 0420 WED: 510,511
ISOLATION REF...TN21
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 257 CONTINUED

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT BARKING OR UPMINSTER

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT C/END

POSSESSION TO BE TAKEN AFTER 2B44

LTS CYCLIC TYPE 1A (AMENDED)

GENERAL REMARKS
W/11391001 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

WEDNESDAY 28 JANUARY

Ref. No. P2025/4113739 Possession Manager Anglia IMDM Romford

Item
258

Barking
and Upminster L/End

Down and Up Main
Line Blockage + Disconnect

0120
WED

to 0445
WED

Track Maintenance
7m40ch and 14m60ch
W2025/11391058

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0120
WED

to 0445
WED

S&T Maintenance
7m40ch and 14m60ch
W2025/11391498
Station Work
11m15ch and 11m35ch
W2025/11753012

PROTECTION LIMITS
Down Main: UR161 to UR209
Up Main: UR210 to UR160
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA RAINHAM AND OCKENDON

ACCESS TO BE AVAILABLE TO / FROM DOWN PLATFORM AT UPMINSTER FOR C2C SERVICES

NO EASEMENT TO SECTION 4 TIMES BETWEEN UPMINSTER AND SHOEBURYNESS

LTS CYCLIC TYPE 1B (AMENDED)

GENERAL REMARKS
W/11391058 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 260 CONTINUED

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
WED

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
2045 WED TO 0425 THU: 507,508
ISOLATION REF...TN12

2245 WED TO 0425 THU: 510,511
ISOLATION REF...TN22

PROTECTION LIMITS
2045 TO 2245 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 WED TO 0425 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK
ARL TO STABLE IN PLATFORMS 1 AND 2 AT BARKING RIVERSIDE

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 WED
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 WED

LTS CYCLIC TYPE 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

THURSDAY 29 to FRIDAY 30 JANUARY

Ref. No. P2025/4340840 Possession Manager Anglia IMDM Romford

Item
263

Benfleet C/End
and Leigh-on-Sea

Up Main
Possession

2355
THU

to 0410
FRI

P-Way Maintenance
29m20ch and 32m20ch
W2025/11808189

Down Main
Possession

0155
FRI

to 0500
FRI

Leigh-on-Sea Reversing Line
Possession

0155
FRI

to 0500
FRI

PROTECTION LIMITS
2355 THU TO 0410 FRI
Up Main: UR306# to UR284

0155 FRI TO 0500 FRI
Down Main/Reversing Line (Leigh-On-Sea): UR285 to UR307#

FRIDAY 30 JANUARY

Ref. No. P2025/4206418 Possession Manager Network Operations Anglia

Item
264

Fenchurch Street Platforms 1-4
Possession

0055
FRI

to 0440
FRI

Track Maintenance
0m0ch and 6m40ch
W2025/11391090

Fenchurch Street
and Christian St Jn

Down and Up Slow
Possession

0055
FRI

to 0440
FRI

Down and Up Fast
Possession

0055
FRI

to 0440
FRI

Christian St Jn
and East Ham Depot
C/End

Down and Up Main
Possession

0055
FRI

to 0440
FRI

Gas Factory Jn Up Passenger Loop
Possession

0055
FRI

to 0440
FRI

Gas Factory Jn
and Bow Jn

Up Stratford Down
Possession

0055
FRI

to 0440
FRI

East Ham Depot
C/End
and Upney Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0125
FRI

to 0420
FRI

S&T Maintenance
0m0ch and 6m40ch
W2025/11391431
OHL Work
3m13ch and 4m60ch
W2025/11782937
Structures Work
3m70ch and 6m40ch
W2025/11756329

ISOLATION OF ELECTRICAL SECTIONS
0055 FRI TO 0440 FRI: 507,508
ISOLATION REF...TN13

0125 FRI TO 0420 FRI: 510,511
ISOLATION REF...TN23
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SATURDAY 24 JANUARY

Ref. No. P2025/4314435 Possession Manager Transport for London

Item
267

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2025/11583382

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SUNDAY 25 to MONDAY 26 JANUARY

Ref. No. P2025/4083265 Possession Manager Anglia IMDM Romford

Item
268

South Tottenham East
Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0040
SUN

to 0115
SUN

Remove Rail Defects
5m30ch and 10m60ch
W2025/11391615

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0040
SUN

to 0655
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0040
SUN

to 0655
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0040
SUN

to 0655
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0040
SUN

to 0005
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0040
SUN

to 0005
MON

South Tottenham East
Jn
and Pitsea

Down and Up T&H/Tilbury
Possession

0115
SUN

to 0655
SUN

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0115
SUN

to 0300
MON

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0115
SUN

to 0300
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0115
SUN

to 0300
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0115
SUN

to 0300
MON

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0115
SUN

to 0300
MON

S&T Points
5m40ch and 8m0ch
W2025/11391218
Unload Ballast
6m0ch and 8m0ch
W2025/11391066
Structures Work
7m65ch and 8m60ch
W2025/11665744
OHL Work (Maintenance)
7m68ch and 10m60ch
W2025/11661667
Track Maintenance
10m65ch and 14m75ch
W2025/11391688
Station Work
12m35ch and 12m65ch
W2025/11613554
Tamping
13m0ch and 14m0ch
W2025/11699523
Tamping
13m0ch and 14m0ch
W2025/11699614
OHL Renewals Work
15m0ch and 21m40ch
W2025/11673371
Track Maintenance
15m0ch and 19m0ch
W2025/11391645
Structures Examination
15m0ch and 20m0ch
W2025/11285582
OHL Work
15m25ch and 20m50ch
W2025/11235765
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 268 CONTINUED

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0115
SUN

to 0300
MON

Barking Riverside Platforms 1-2
Possession

0115
SUN

to 0300
MON

Upminster Platform 1A
Possession

0115
SUN

to 0300
MON

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession

0115
SUN

to 0300
MON

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession

0115
SUN

to 0300
MON

Grays Platform 3
Possession

0115
SUN

to 0300
MON

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0115
SUN

to 0300
MON

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0115
SUN

to 0300
MON

Ripple Lane Down Ripple Lane Chord
Possession

0115
SUN

to 0300
MON

Up Ripple Lane Chord
Possession

0115
SUN

to 0300
MON

FMC Connecting Line
Possession

0115
SUN

to 0300
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Reception Line
Sidings Possession

0115
SUN

to 0300
MON

Ripple Lane West
Yard

Sidings 1-2
Sidings Possession

0115
SUN

to 0300
MON

Headshunt
Sidings Possession

0115
SUN

to 0300
MON

Ripple Lane Down Through Sidings
Sidings Possession

0115
SUN

to 0300
MON

Stora Sidings H7 & H8
Sidings Possession

0115
SUN

to 0300
MON

Dagenham Dock Dagenham Cold Storage Siding
Sidings Possession

0115
SUN

to 0300
MON

Purfleet Purfleet Long Sidings
Sidings Possession

0115
SUN

to 0300
MON

Seabrook Sidings All Lines
Sidings Possession

0115
SUN

to 0300
MON

Patrolling
15m65ch and 20m8ch
W2025/11665428
OHL Inspection
15m65ch and 20m10ch
W2025/11656527
Patrolling
16m0ch and 20m20ch
W2025/11655310
Scrap Removal
18m69ch and 20m8ch
W2025/11594580
S&T Maintenance
18m75ch and 20m0ch
W2025/11658234
Structures Examination
19m3ch and 19m76ch
W2025/11275554
Patrolling
19m70ch and 21m40ch
W2025/11657588
ES Duties Only
21m45ch and 28m23ch
W2025/11673567
Patrolling
21m45ch and 26m34ch
W2025/11697452
Vegetation Clearance
23m70ch and 25m30ch
W2025/11445250
Drainage Work
24m0ch and 26m34ch
W2025/11420239
S&T Maintenance
24m0ch and 26m34ch
W2025/11657704
Patrolling
26m39ch and 27m0ch
W2025/11697462
Permanent Way Inspection
31m0ch and 32m20ch
W2025/11812507
C2 Rerail - Both Rails
15m35ch and 6m3ch
W2025/11359902
Vegetation Clearance
15m35ch and 6m3ch
W2025/11697707
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 268 CONTINUED

Up Connecting Line: Beyond UR910#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster to Buffer Stops Platform 3 Grays
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR886
Exchange Siding No 1/Down Ripple Lane Chord: Beyond UR834#
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832#
Exchange Siding No 3/FMC Connecting Line: Beyond UR842#
Hanson Sidings: Beyond UR840#

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND
UPMINSTER AND BETWEEN UPMINSTER AND PITSEA VIA OCKENDON

ARL SERVICES TO TERMINATE/START FROM PLATFROM 1 AT BARKING
c2c TO RUN TO FENCHURCH STREET VIA WEST HAM

NO ACCESS TO/FROM EAST HAM CS VIA T&H LINES
NO ACCESS TO PLATFORMS 7-8 AT BARKING

NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM DOCK/ PURFLEET SIDINGS/TILBURY RAILPORT/THAMES
GATEWAY
FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN

4M77 AND 4L50 TO RUN ADDITIONALLY ON SATURDAY

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING AND PLATFORM 3 AT GOSPEL OAK

TRAINS TO STABLE IN PLATFORMS 1-2 AT BARKING RIVERSIDE

ROAD TO BE OPEN AT PURFLEET LC, EAST TILBURY LC, STANFORD-LE-HOPE LC AND PITSEA HALL LC

ROAD TO BE CLOSED AT LOW STREET LC

LUL TO NOTE: JUBILEE LINE TO BE OPEN

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING RIVERSIDE PLATFORM 1 AND 2
AND SEABROOK SIDINGS

ISOLATION OF EXCHANGE SIDINGS TO BE GIVEN UP AT 0300 MON

LTS CYCLIC TYPE 7
CD Structures: Kennedy Road Bridge
AWD: Ockendon to Chafford Hundred Re-Rail

GENERAL REMARKS
W/11391615 MARKERBOARD MILEAGES
0040 SUN-0115 SUN 5M30CH TAH-8M00CH TLL
0115 SUN-0655 SUN 5M30CH TAH-10M60CH TLL
0655 SUN-0300 MON 13M30CH TAH-10M60CH TLL

W/11235765 GRAYS BARRIERS TO BE MANNED AS REQUIRED (AWD OHL TO SUPPLY STAFF)
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 6M 56CH ON THE UPG TO 19M70CH ON THE TLL

W/11655310 W/11673371 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 6M 10CH TO 19M 70CH ON THE
UPG
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 30 JANUARY

Ref. No. P2025/4314523 Possession Manager Anglia IMDM Romford

Item
274

East Tilbury
and Thames Haven
Jn

Down and Up Tilbury
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Maintenance
25m15ch and 26m50ch
W2025/11657404

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Tilbury: UR707 to UR717
Up Tilbury: UR716 to UR706
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR882

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SUNDAY 25 JANUARY

Ref. No. P2025/4334509 Possession Manager Anglia IMDM Romford

Item
53

Gospel Oak Jn
and South Tottenham
West Jn

Down and Up T&H
Possession

0035
SUN

to 0655
SUN

Track Maintenance
0m50ch and 5m0ch
W2025/11795238

Upper Holloway Up Reception
Possession

0035
SUN

to 0655
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0035
SUN

to 0655
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0035
SUN

to 0655
SUN

PROTECTION LIMITS
Down T&H: UH1064# to S11#
Up T&H/Up Reception: S10# to NL1306#
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond S30#

SUNDAY 25 JANUARY

Ref. No. P2025/4084070 Possession Manager Anglia IMDM Romford

Item
54

Upper Holloway
and Harringay Green
Lanes

Down and Up T&H
Line Blockage

0700
SUN

to 1235
SUN

Patrolling
3m15ch and 4m38ch
W2025/11781195

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0700
SUN

to 1235
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 54 CONTINUED

PROTECTION LIMITS
Down T&H: UH1062 to S9
Up T&H: S8 to UH1061
Harringay Curve: Beyond S30

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION

NLL CYCLIC TYPE 16C

MONDAY 26 JANUARY

Ref. No. P2025/4070276 Possession Manager Anglia IMDM Romford

Item
55

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0455
MON

Track Maintenance
0m20ch and 1m35ch
W2025/11354863

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0455
MON

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0455
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0455
MON

P & D Maintenance
0m20ch and 1m35ch
W2025/11699708
URFDO Inspections
1m7ch and 1m35ch
W2025/11579539
S&T Points
0m60ch and 11m60ch
W2025/11391227
Patrolling
5m55ch and 9m20ch
W2025/11783392
Survey Work
11m0ch and 11m55ch
W2025/11648458
Station Work
0m30ch and 1m5ch
W2025/11319607

PROTECTION LIMITS
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L2412A# pts
Up T&H/Up Reception: Beyond L2412C# pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 55 CONTINUED

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN

PEAK DISTRICT SERVICES TO DIVERT VIA BEDFORD, BLETCHLEY, WCML, WEMBLEY, NLL

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

NLL CYCLIC TYPE 8

GENERAL REMARKS
W/11354863 W/11579539 W/11699708 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH
ON THE GOJ

W/11783392 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M72CH TO 05M78CH ON THE TSE

FRIDAY 30 JANUARY

Ref. No. P2025/4204795 Possession Manager Anglia IMDM Romford

Item
56

Crouch Hill
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
4m0ch and 4m35ch
W2025/11391369

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: S7 to S9
Up T&H: S8 to S4
Harringay Curve: Beyond S30

FRIDAY 30 JANUARY to MONDAY 02 FEBRUARY

Ref. No. P2025/4117564 Possession Manager East Coast South Network operations

Item
28

Hitchin Up Yard
Sidings Possession (Partial)

2100
FRI

to 0325
MON

Change Longitudinal Timbers
0m0ch and 6m30ch
W2025/10951781

Kings Cross Station Platforms 0 to 10 inc
Possession

0235
SAT

to 0325
MON

Kings Cross
and Cadwell

All Lines
Possession

0235
SAT

to 0325
MON

Kings Cross
and Belle Isle Jn

A and B line
Possession

0235
SAT

to 0325
MON

Holloway
and Stevenage

Down Goods/Down Slow
No.2/Down Hertford
Possession

0235
SAT

to 0325
MON

Station Work
0m0ch and 0m22ch
W2025/11811586
Structures Examination
0m0ch and 0m52ch
W2025/11679532
P & D Maintenance
0m0ch and 0m65ch
W2025/11770203
P & D Maintenance
0m0ch and 0m65ch
W2025/11770073
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 23 to SATURDAY 24 JANUARY

Ref. No. P2025/4155805 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/11234469

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2025/11234702
OHL Inspection
0m0ch and 7m61ch
W2025/11238486
Survey Work
0m0ch and 7m61ch
W2025/11238208
S&T Maintenance
0m0ch and 7m61ch
W2025/11238079
URFDO Inspections
0m0ch and 7m61ch
W2025/11238369
CWR Stress Management
4m20ch and 7m44ch
W2025/11237748
Track Maintenance
5m20ch and 7m61ch
W2025/11238513

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 23 to SATURDAY 24 JANUARY

Ref. No. P2025/4155807 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

North Wembley Jn
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Survey Work
12m35ch and 15m70ch
W2025/11239903

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Bletchley Arrival Line / Bletchley
North Neck
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

RRAP Work
12m35ch and 15m70ch
W2025/11772342
Track Maintenance
16m0ch and 18m10ch
W2025/11239547
P & D Maintenance
20m0ch and 24m43ch
W2025/11385743
OHL Inspection
20m0ch and 24m43ch
W2025/11755100
S&T Maintenance
25m20ch and 26m0ch
W2025/11755096
OHL Work
26m0ch and 26m65ch
W2025/11817985
S&T Work
36m5ch and 37m60ch
W2025/11385726
OTM Ballast Regulator
45m14ch and 50m50ch
W2025/11272928
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

In-traffic grinder working Shift 9612.

IN-TRAFFIC GRINDER WORKING AMINGTON JN TO STAFFORD ON DOWN TRENT VALLEY SLOW/DOWN
STAFFORD SLOW LINES.
YARD OUT: LICHFIELD CE SDGS
YARD IN: LICHFIELD CE SDGS

SATURDAY 24 JANUARY

Ref. No. P2025/4239754 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Stafford
and Crewe

Up Fast
Protected Path

0200
SAT

to 0250
SAT

Colwich North Jn
and Stafford

All Lines
Protected Path

0240
SAT

to 0300
SAT

Lichfield Trent Valley
and Colwich North Jn

Up Trent Valley Slow
Protected Path

0245
SAT

to 0315
SAT

TRAFFIC REMARKS
PLP TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR PLP447 - 1Q83.

ROUTE TO BE AVAILABLE IN THE UP DIRECTION CREWE TO LICHFIELD TV CHORD.

SATURDAY 24 to SUNDAY 25 JANUARY

Ref. No. P2025/4183731 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2005
SAT

to 0040
SUN

Structures Work
5m62ch and 5m78ch
W2025/11736514

Kilburn High Road Up & Dn Goods Loop
Possession

2005
SAT

to 1200
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2005
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2005
SAT

to 1200
SUN

Camden Jn
and Harlesden Jn

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

Preparatory Work
4m4ch and 6m28ch
W2025/11363779
Cable Trough Installation
4m4ch and 4m73ch
W2025/11687041
URFDO Inspections
4m4ch and 5m45ch
W2025/11662724
Remove Rail Defects
4m4ch and 6m20ch
W2025/11662841
S&T Maintenance
4m4ch and 6m28ch
W2025/11662842
OHL Inspection
4m4ch and 6m28ch
W2025/11662843
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

Survey Work
1m45ch and 6m28ch
W2025/11662723

PROTECTION LIMITS
2005 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM2412B pts# to Approach WM2101 pts#, WM2105
pts#

2005 SAT TO 1200 SUN
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck

0040 SUN TO 0645 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM337
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM334# to Approach WM2101 pts#, WM2105 pts#
Down Fast: Beyond WM111 to Approach WM133
Up Fast: Beyond WM130# to Approach WM110#

TRAFFIC REMARKS
2005 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FASTS.
AWC ECS TO RUN VIA HARLESDEN JN.

2005 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL. TRAINS TO BE
DIVERTED VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

0050 SUN TO 0550 SUN
NO ROUTE FOR AC ELECTRIC TRACTION BETWEEN CAMDEN ROAD WEST JN AND CAMDEN JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 24 to SUNDAY 25 JANUARY

Ref. No. P2025/4320420 Possession Manager CRS Alliance Crewe

Item
8

Willesden TMD Stabling & Arrival siding
Sidings Possession

2005
SAT

to 1200
SUN

In Connection With Engineering Work
4m79ch and 5m5ch
W2025/11727872

TRAFFIC REMARKS
NO FACILITY FOR TRAINS TO SHUNT TOWARDS TMD LOOP/NECK. STABLING OF STOCK ON STABLING AND
ARRIVAL SIDING IS AVAILABLE.

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2025/4183731 AND W2025/11363779.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN TMD CHARGEMAN.

SATURDAY 24 to SUNDAY 25 JANUARY

Ref. No. P2025/4183712 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
9

Harlesden Jn
and Watford South Jn

Down and Up Slow
Possession

2010
SAT

to 1200
SUN

C1 Rerail - One Rail Only
7m6ch and 12m45ch
W2025/11415105

Wembley Yard North Arrival Line
Possession

2010
SAT

to 1200
SUN

North Departure Line
Possession

2010
SAT

to 1200
SUN

Wembley Central Shunt Neck
Possession

2010
SAT

to 1200
SUN

Harlesden Jn
and Watford South Jn

Down and Up Fast
Possession

0115
SUN

to 0645
SUN

S&T Maintenance
7m6ch and 8m0ch
W2025/11662727
Patrolling
7m6ch and 9m40ch
W2025/11662726
Survey Work
7m6ch and 12m45ch
W2025/11663044
P & D Maintenance
7m60ch and 9m20ch
W2025/11763782
P & D Maintenance
7m70ch and 9m10ch
W2025/11754094
Survey Work
8m75ch and 12m45ch
W2025/11774746
URFDO Inspections
13m10ch and 14m55ch
W2025/11755105
Survey Work
13m10ch and 14m55ch
W2025/11775746
Station Work
15m65ch and 16m5ch
W2025/11765161
OHL Inspection
7m6ch and 12m45ch
W2025/11662767
URFDO Inspections
7m6ch and 12m45ch
W2025/11662917
S&T Maintenance
8m0ch and 12m45ch
W2025/11662728
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 9 CONTINUED

PROTECTION LIMITS
2010 SAT TO 1200 SUN
Down Slow, Wembley Yard North Departure Line: Beyond WM337, WM791# to Approach WM365
Up Slow, Wembley Yard North Arrival Line, Wembley Central Shunt Neck: Beyond WM364, Bufferstops Wembley
Central Shunt Neck to Approach WM334, CN5B pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0645 SUN
Down Fast: Beyond WM133 to Approach WM163
Up Fast: Beyond WM162 to Approach WM130

TRAFFIC REMARKS
2010 SAT TO 0115 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
TRAINS BETWEEN WEST LONDON LINES AND WCML TO TRAVEL VIA WEST LONDON JN.
AWC EMPTY STOCK TO TRAVEL VIA HARLESDEN JN.
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL. ACCESS
AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END ONLY.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.

2010 SAT TO 1200 SUN
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
STABLED AC TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.

0115 SUN TO 0645 SUN
NO DC ACCESS AT WATFORD JN.
NO ACCESS WATFORD JUNCTION, YARD AND STONE TERMINAL FROM SOUTH.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JN PLATFORM 11 TO HAVE PANTOGRAPHS
LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NO ISOLATIONS NORTH OF BUSHEY EXCEPT NBS TIMES.

SATURDAY 24 to SUNDAY 25 JANUARY

Ref. No. P2025/4155765 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
10

Watford Junction
and Cheddington
WILD

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

Remove Rail Defects
17m50ch and 34m27ch
W2025/11663083

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2005
SAT

to 1200
SUN

Watford Junction
and Cheddington
WILD

Down and Up Slow
Possession

0115
SUN

to 0650
SUN

OHL Inspection
17m50ch and 26m20ch
W2025/11663058
URFDO Inspections
17m50ch and 34m27ch
W2025/11663057
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 24 to SUNDAY 25 JANUARY

Ref. No. P2025/4195437 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
20

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

2345
SAT

to 0835
SUN

S&T Points
133m6ch and 133m33ch
W2025/11700852
In Connection With Engineering Work
133m13ch and 133m28ch
W2025/11309201

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4155770 AND W2025/11309126 AND W2025/11562746 UNDER
LINE HEADING NW1001.

SATURDAY 24 to MONDAY 26 JANUARY

Ref. No. P2025/4084150 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
21

Euston Platforms 1 to 7
Possession

2115
SAT

to 0500
MON

Remove Rail Defects
0m0ch and 1m42ch
W2025/11372357

Euston
and Camden Jn

Line A
Possession

2115
SAT

to 0500
MON

Euston
and Park Street
Tunnels

Line X
Possession

2115
SAT

to 0040
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2115
SAT

to 0500
MON

Platforms 8 to 11
Possession

0040
SUN

to 0500
MON

Platforms 12 to 16
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines B, C, D, E
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn South

Line X
Possession

0040
SUN

to 0645
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Park Street
Tunnels

Line X
Possession

0645
SUN

to 0500
MON

Euston
and Camden Jn South

Lines B & C
Possession

0645
SUN

to 0500
MON

Arc Repairs
0m0ch and 1m42ch
W2025/11380416
URFDO Inspections
0m0ch and 1m42ch
W2025/11656704
S&T Maintenance
0m0ch and 1m42ch
W2025/11656754
OHL Inspection
0m0ch and 1m42ch
W2025/11656621
Survey Work
0m0ch and 1m42ch
W2025/11656701
OHL Inspection
0m0ch and 1m42ch
W2025/11656708
S&C Partial Renewal
0m0ch and 1m42ch
W2025/11379618
S&T Maintenance
0m0ch and 1m42ch
W2025/11656620
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

TRAFFIC REMARKS
2115 SAT TO 0500 MON
NO ACCESS EUSTON PLATFORMS 1 TO 7.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 7 AND UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
EUSTON PLATFORMS 1, 2, 3, 4, 5, 6 & 7 TO BE KEPT CLEAR OF STABLE ECS.
WMT: 3TPH BETWEEN MILTON KEYNES AND EUSTON.
AWC:2TPH BETWEEN EUSTON AND MILTON KEYNES
ARL: TO TURN 1TPH AT KILBURN HIGH ROAD. 3TPH TO USE PLATFORM 12 AT EUSTON.

2115 SAT TO 0040 SUN
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0040 SUN TO 0500 MON
NO ACCESS EUSTON PLATFORM 8 TO 11.
ARL DC SERVICES TO TRAVEL OVER LINE D IN A/C MODE.
TRAINS TO TRAVEL OVER LINES D AND E AND BE REPLATFORMED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 24 to MONDAY 26 JANUARY

Ref. No. P2025/4020542 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
22

Castlethorpe Station
(former site of)
and Hillmorton Jn

Down and Up Fast / Main
Possession

2210
SAT

to 0100
MON

C14 Rerail Resleep Reball Form -
Trax
54m56ch and 61m10ch
W2025/11285322

Castlethorpe Station
(former site of)
and Collingtree Road
Jn

Down and Up
Slow/Northampton
Possession

0140
SUN

to 0800
SUN

Wolverton OHNS
and Ashton OHNS

Down and Up Fast/Main
BLOCKED To A/C Electric
Trains

0140
SUN

to 0410
MON

Collingtree Road Jn
and Northampton
South Jn

Down and Up Northampton
BLOCKED To A/C Electric
Trains

0140
SUN

to 0600
SUN

Castlethorpe Station
(former site of)
and Northampton
South Jn

Down and Up
Slow/Northampton
Possession

0800
SUN

to 0410
MON

Castlethorpe Station
(former site of)
and Blisworth

Down and Up Fast / Main
Possession

0100
MON

to 0530
MON

Follow Up Tamping
54m56ch and 58m28ch
W2025/11319024
GI Surveys
55m60ch and 61m10ch
W2025/11537685
Patrolling
56m20ch and 56m70ch
W2025/11386512
S&T Work
56m20ch and 56m70ch
W2025/11386546
Track Maintenance
56m20ch and 56m70ch
W2025/11386591
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 32 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2355 MON TO 0545 TUE
BN 5 A, B, C, D
BN 7 A, B
BN-AF 3 Complete

PROTECTION LIMITS
Up Trent Valley Fast: Beyond NL3484# to Approach NL3446#
Up Trent Valley Slow: Beyond NL5482# to Approach NL5444

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER DOWN LINES UNDER BI-DI SIGNALLING.
ACCESS AVAILABLE LICHFIELD CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 27 JANUARY

Ref. No. P2025/4100179 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
33

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

Arc Repairs
0m0ch and 2m28ch
W2025/11379591

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2025/11285770
Other E&P Work
0m0ch and 2m28ch
W2025/11663574
S&T Maintenance
0m0ch and 2m28ch
W2025/11663388
OHL Inspection
0m0ch and 2m28ch
W2025/11663566
Survey Work
0m0ch and 2m28ch
W2025/11663370
URFDO Inspections
0m0ch and 2m28ch
W2025/11663555
S&T Renewal
1m24ch and 2m28ch
W2025/11763236
Patrolling
1m43ch and 2m28ch
W2025/11276329
Other E&P Work
2m45ch and 17m30ch
W2025/11345597
Track Maintenance
2m45ch and 4m20ch
W2025/11345748
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 33 CONTINUED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

S&T Maintenance
2m45ch and 8m0ch
W2025/11362957
Survey Work
2m45ch and 12m40ch
W2025/11363038
S&T Renewal
2m45ch and 17m30ch
W2025/11716585
URFDO Inspections
2m45ch and 17m30ch
W2025/11363004
Platform Enhancements
3m15ch and 12m40ch
W2025/11766200
Station Work
3m47ch and 3m60ch
W2025/11743143
Remove Rail Defects
4m20ch and 6m60ch
W2025/11350220
Off Track Work
4m60ch and 6m60ch
W2025/11282972
Major Projects
5m30ch and 7m7ch
W2025/11711815
Patrolling
6m60ch and 12m40ch
W2025/11345743
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11350107
S&T Maintenance
7m0ch and 17m30ch
W2025/11362877
Track Maintenance
12m36ch and 17m30ch
W2025/11350111
Survey Work
12m36ch and 17m30ch
W2025/11363042

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 TUE TO 0530 TUE
901 TO 902

0100 TUE TO 0500 TUE
903 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 33 CONTINUED

PROTECTION LIMITS
0005 TUE TO 0100 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 33 CONTINUED

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 27 JANUARY

Ref. No. P2025/4181585 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

Harlesden Jn
and Willesden Carr
Shed North

Down Carriage Line
Possession

1200
TUE

to 1800
TUE

Arc Repairs
1m10ch and 2m20ch
W2025/11361376

Harlesden Jn
and Willesden
Carriage Shed South
SB

Up Carriage Line
Possession

1200
TUE

to 1800
TUE

Willesden Carriage
Shed South SB
and Willesden
Carriage Servicing
Shed (south end)

Shed Roads 1 to 4
BLOCKED To A/C Electric
Trains

1200
TUE

to 1800
TUE

Willesden Carriage
Shed South SB

Cripple Sidings
BLOCKED To A/C Electric
Trains

1200
TUE

to 1800
TUE

Survey Work
1m10ch and 1m76ch
W2025/11745989
Track Maintenance
1m10ch and 2m20ch
W2025/11361381

ISOLATION OF ELECTRICAL SECTIONS
1200 TUE TO 1800 TUE
AH 5 R1, R2, Q, S, T, U

PROTECTION LIMITS
Down Carriage Line: Beyond WM2424 pts# to Approach CN15#
Up Carriage Line: Beyond CS26# to Approach WM2423 pts#

TRAFFIC REMARKS
NO ACCESS WEMBLEY ICD FROM HARLESDEN JN.
ECS TO BE DIVERTED VIA WEMBLEY CENTRAL (REV) AND CARRIAGE SHED NORTH AS NECESSARY.

TUESDAY 27 JANUARY

Ref. No. P2025/4082466 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
34

Hillmorton Jn
and High Oaks Jn

Up Trent Valley Fast/Up Fast
Possession

0010
TUE

to 0525
TUE

OHL Work
81m45ch and 84m40ch
W2025/11393650

Rugby South Jn
and High Oaks Jn

Up Trent Valley Slow / Up Slow
Possession

0010
TUE

to 0525
TUE

Hillmorton Jn
and Long Lawford Jn

Up Coventry / Up Northampton
Possession

0010
TUE

to 0525
TUE

Rugby
and Rugby Trent
Valley Jn

Up Goods Loop
Possession

0010
TUE

to 0525
TUE

Drainage Inspection
81m45ch and 84m40ch
W2025/11749348
Arc Repairs
82m0ch and 84m0ch
W2025/11699689
CWR Stress Management
82m0ch and 84m40ch
W2025/11751824
Track Maintenance
82m0ch and 84m40ch
W2025/11397068
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 28 JANUARY

Ref. No. P2025/4082382 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
42

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

Arc Repairs
0m0ch and 2m28ch
W2025/11379592

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0430
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

Patrolling
0m0ch and 1m45ch
W2025/11285934
OHL Inspection
0m0ch and 2m28ch
W2025/11663684
S&T Maintenance
0m0ch and 2m28ch
W2025/11663389
URFDO Inspections
0m0ch and 2m28ch
W2025/11663558
Other E&P Work
0m0ch and 2m28ch
W2025/11663520
Survey Work
0m0ch and 2m28ch
W2025/11663532
S&T Renewal
1m24ch and 2m28ch
W2025/11765048
Other E&P Work
2m45ch and 17m30ch
W2025/11345598
Track Maintenance
2m45ch and 4m20ch
W2025/11345749
S&T Maintenance
2m45ch and 8m0ch
W2025/11362862
Survey Work
2m45ch and 12m40ch
W2025/11362967
URFDO Inspections
2m45ch and 17m30ch
W2025/11363082
S&T Renewal
2m45ch and 17m30ch
W2025/11716509
Platform Enhancements
3m15ch and 12m40ch
W2025/11766205
Station Work
3m47ch and 3m60ch
W2025/11743144
Remove Rail Defects
4m20ch and 6m60ch
W2025/11350221
Off Track Work
4m60ch and 6m60ch
W2025/11282869
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 42 CONTINUED

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 28 JANUARY

Ref. No. P2025/4181586 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

Harlesden Jn
and Willesden Carr
Shed North

Down Carriage Line
Possession

1200
WED

to 1800
WED

Arc Repairs
1m10ch and 2m20ch
W2025/11361377

Harlesden Jn
and Willesden
Carriage Shed South
SB

Up Carriage Line
Possession

1200
WED

to 1800
WED

Willesden Carriage
Shed South SB
and Willesden
Carriage Servicing
Shed (south end)

Shed Roads 1 to 4
BLOCKED To A/C Electric
Trains

1200
WED

to 1800
WED

Willesden Carriage
Shed South SB

Cripple Sidings
BLOCKED To A/C Electric
Trains

1200
WED

to 1800
WED

Track Maintenance
1m10ch and 2m20ch
W2025/11361532

ISOLATION OF ELECTRICAL SECTIONS
1200 WED TO 1800 WED
AH 5 R1, R2, Q, S, T, U

PROTECTION LIMITS
Down Carriage Line: Beyond WM2424 pts# to Approach CN15#
Up Carriage Line: Beyond CS26# to Approach WM2423 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 29 JANUARY

Ref. No. P2025/4181849 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
51

Euston Platforms 8 to 11
Possession

0005
THU

to 0530
THU

Arc Repairs
0m0ch and 2m28ch
W2025/11379593

Euston
and Camden Jn South

Lines B and C
Possession

0005
THU

to 0100
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
THU

to 0145
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0430
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0530
THU

Euston
and Camden Jn South

Lines B and C
Possession

0500
THU

to 0530
THU

Patrolling
0m0ch and 1m45ch
W2025/11285845
OHL Inspection
0m0ch and 2m28ch
W2025/11663685
Survey Work
0m0ch and 2m28ch
W2025/11663533
Other E&P Work
0m0ch and 2m28ch
W2025/11663687
S&T Maintenance
0m0ch and 2m28ch
W2025/11663262
URFDO Inspections
0m0ch and 2m28ch
W2025/11663560
Other E&P Work
2m45ch and 17m30ch
W2025/11345599
Track Maintenance
2m45ch and 4m20ch
W2025/11345750
S&T Maintenance
2m45ch and 8m0ch
W2025/11362863
Survey Work
2m45ch and 12m40ch
W2025/11362968
URFDO Inspections
2m45ch and 17m30ch
W2025/11363083
S&T Renewal
2m45ch and 17m30ch
W2025/11716552
Platform Enhancements
3m15ch and 12m40ch
W2025/11763595
Remove Rail Defects
4m20ch and 6m60ch
W2025/11350222
Major Projects
5m30ch and 7m7ch
W2025/11711817
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11350109
S&T Maintenance
7m0ch and 17m30ch
W2025/11362879
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 51 CONTINUED

TRAFFIC REMARKS
0005 THU TO 0530 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

THURSDAY 29 JANUARY

Ref. No. P2025/4181587 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
81

Harlesden Jn
and Willesden Carr
Shed North

Down Carriage Line
Possession

1200
THU

to 1800
THU

Arc Repairs
1m10ch and 2m20ch
W2025/11416849

Harlesden Jn
and Willesden
Carriage Shed South
SB

Up Carriage Line
Possession

1200
THU

to 1800
THU

Willesden Carriage
Shed South SB
and Willesden
Carriage Servicing
Shed (south end)

Shed Roads 1 to 4
BLOCKED To A/C Electric
Trains

1200
THU

to 1800
THU

Willesden Carriage
Shed South SB

Cripple Sidings
BLOCKED To A/C Electric
Trains

1200
THU

to 1800
THU

Track Maintenance
1m10ch and 2m20ch
W2025/11416932

ISOLATION OF ELECTRICAL SECTIONS
1200 THU TO 1800 THU
AH 5 R1, R2, Q, S, T, U

PROTECTION LIMITS
Down Carriage Line: Beyond WM2424 pts# to Approach CN15#
Up Carriage Line: Beyond CS26# to Approach WM2423 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 29 to FRIDAY 30 JANUARY

Ref. No. P2025/4181639 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
58

Lichfield Trent Valley
and Nuneaton North
Jn

Up Trent Valley Fast
Possession

2355
THU

to 0545
FRI

PL Tamping
98m10ch and 100m5ch
W2025/11288236

Up Trent Valley Slow
Possession

2355
THU

to 0545
FRI

Curborough Jn
and Lichfield Trent
Valley

Up Trent Valley Fast
BLOCKED To A/C Electric
Trains

2355
THU

to 0545
FRI

Up Trent Valley Slow
BLOCKED To A/C Electric
Trains

2355
THU

to 0545
FRI

Track Maintenance
107m45ch and 116m0ch
W2025/11327158
S&T Work
107m45ch and 115m60ch
W2025/11365493

PROTECTION LIMITS
Up Trent Valley Fast: Beyond LS3516 to Approach NL3446#
Up Trent Valley Slow: Beyond LS631B pts to Approach NL5444

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER DOWN LINES UNDER BI-DI SIGNALLING.
ACCESS AVAILABLE LICHFIELD CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q61 AT NL5452 SIGNAL ON THE UP TV SLOW LINE

FRIDAY 30 JANUARY

Ref. No. P2025/4181850 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
59

Euston Platforms 8 to 11
Possession

0005
FRI

to 0530
FRI

Arc Repairs
0m0ch and 2m28ch
W2025/11379633

Euston
and Camden Jn South

Lines B and C
Possession

0005
FRI

to 0100
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
FRI

to 0145
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2025/11285981
Other E&P Work
0m0ch and 2m28ch
W2025/11663641
URFDO Inspections
0m0ch and 2m28ch
W2025/11663561
S&T Maintenance
0m0ch and 2m28ch
W2025/11663390
Survey Work
0m0ch and 2m28ch
W2025/11663448
OHL Inspection
0m0ch and 2m28ch
W2025/11663569
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 59 CONTINUED

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0530
FRI

Euston
and Camden Jn South

Lines B and C
Possession

0500
FRI

to 0530
FRI

Other E&P Work
2m45ch and 17m30ch
W2025/11345600
Track Maintenance
2m45ch and 4m20ch
W2025/11345751
S&T Maintenance
2m45ch and 8m0ch
W2025/11362864
Survey Work
2m45ch and 12m40ch
W2025/11363039
URFDO Inspections
2m45ch and 17m30ch
W2025/11363084
S&T Renewal
2m45ch and 17m30ch
W2025/11716588
Platform Enhancements
3m15ch and 12m40ch
W2025/11763516
Remove Rail Defects
4m20ch and 6m60ch
W2025/11350223
Major Projects
5m30ch and 7m7ch
W2025/11711818
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11350110
S&T Maintenance
7m0ch and 17m30ch
W2025/11362880
Track Maintenance
12m36ch and 17m30ch
W2025/11350114
Survey Work
12m36ch and 17m30ch
W2025/11363045

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 FRI TO 0530 FRI
901 TO 902

0100 FRI TO 0500 FRI
903 TO 904
905 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 59 CONTINUED

PROTECTION LIMITS
0005 FRI TO 0100 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0530 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0500 FRI TO 0530 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 FRI TO 0530 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 63 CONTINUED

PROTECTION LIMITS
Down Stoke / Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch,
Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409#, SOT457#, Bufferstops Stoke-on-Trent Bay Platform
3 to Approach SOT331#, SOT473#
Up Main / Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond SOT332,
SOT474# to Approach CM7002, SOT410#, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
To be manned for the duration of W/11680951 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 24 to SUNDAY 25 JANUARY

Ref. No. P2025/4155765 Repeated item, please see details under route MD101

Item
10

SATURDAY 24 to MONDAY 26 JANUARY

Ref. No. P2025/4084150 Repeated item, please see details under route MD101

Item
21

SUNDAY 25 JANUARY

Ref. No. P2025/4317582 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
68

Carpenders Park
and Watford Junction

Down DC Electric
Possession

0050
SUN

to 0645
SUN

Structures Examination
16m40ch and 17m7ch
W2025/11761241

Up DC Electric
Possession

0050
SUN

to 0645
SUN

Watford Junction Platforms 1 to 4
Possession

0050
SUN

to 0645
SUN

1F_ARL_Derivative WON 44 2025/2026 Page B-201

1F_ARL_Derivative WON 44 - 2025/2026

page 209 of 348



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 68 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0050 SUN TO 0645 SUN
921 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Watford Jn Platforms 1 to 4: Beyond WS65 to Bufferstops Platforms 1 to 4
Watford Jn Platforms 1 to 4, Up DC Electric: Bufferstops Platforms 1 to 4 to Approach WS66

TRAFFIC REMARKS
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR ARL STABLING.

SUNDAY 25 to MONDAY 26 JANUARY

Ref. No. P2025/4155841 Repeated item, please see details under route MD101

Item
24

MONDAY 26 JANUARY

Ref. No. P2025/4156407 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
69

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11313279

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11716561
S&T Maintenance
7m0ch and 17m30ch
W2025/11313836

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
905 to 922

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-44-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

TUESDAY 27 JANUARY

Ref. No. P2025/4100179 Repeated item, please see details under route MD101

Item
33

TUESDAY 27 to WEDNESDAY 28 JANUARY

Ref. No. P2025/4181844 Repeated item, please see details under route MD101

Item
37

WEDNESDAY 28 JANUARY

Ref. No. P2025/4082382 Repeated item, please see details under route MD101

Item
42

WEDNESDAY 28 JANUARY

Ref. No. P2025/4302352 Possession Manager LNW Route Business Stonebridge Park

Item
70

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11377778

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4082382 AND W2025/11345744.

WEDNESDAY 28 to THURSDAY 29 JANUARY

Ref. No. P2025/4181845 Repeated item, please see details under route MD101

Item
47

THURSDAY 29 JANUARY

Ref. No. P2025/4181849 Repeated item, please see details under route MD101

Item
51

FRIDAY 30 JANUARY

Ref. No. P2025/4181850 Repeated item, please see details under route MD101

Item
59
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 23 to SATURDAY 24 JANUARY

Ref. No. P2025/4155805 Repeated item, please see details under route MD101

Item 1

SATURDAY 24 to SUNDAY 25 JANUARY

Ref. No. P2025/4183731 Repeated item, please see details under route MD101

Item 7

SATURDAY 24 to MONDAY 26 JANUARY

Ref. No. P2025/4084150 Repeated item, please see details under route MD101

Item
21

SUNDAY 25 JANUARY

Ref. No. P2025/4204789 Possession Manager Anglia IMDM Tottenham Hale

Item
85

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0050
SUN

to 0800
SUN

P-Way Maintenance
0m31ch and 3m70ch
W2025/11147231

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0050
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0050
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0050
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0050
SUN

to 0800
SUN

Up North London Reversible
Line Blockage + EPR

0050
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0050
SUN

to 0800
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1235
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 to WM801
Down North London Relief: Approach NL1233
Up North London Reversible: Beyond NL1228
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

SATURDAY 24 JANUARY

Ref. No. P2025/4331617 Possession Manager Anglia IMDM Tottenham Hale

Item
88

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2025/11785959

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SUNDAY 25 JANUARY

Ref. No. P2025/4083322 Possession Manager Anglia IMDM Tottenham Hale

Item
89

Kentish Town West
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0105
SUN

to 0810
SUN

P & D Maintenance
0m42ch and 0m45ch
W2025/11699704

Down North London
Line Blockage + EPR

0105
SUN

to 0810
SUN

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

Rail Testing and Lubrication
0m42ch and 0m45ch
W2025/11588770
Remove Rail Defects
0m42ch and 0m45ch
W2025/11354908
Off Track Work
0m57ch and 0m45ch
W2025/11733616
S&T Maintenance
0m73ch and 1m35ch
W2025/11243692
Vegetation Clearance
1m39ch and 0m22ch
W2025/11705105
Patrolling
1m57ch and 2m55ch
W2025/11147236
S&T Maintenance
1m57ch and 2m55ch
W2025/11243745

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN18
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 89 CONTINUED

PROTECTION LIMITS
Down North London: NL1003 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004
Down T&H: Approach NL1303
Up T&H: Beyond NL1306
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11243692 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 04CH TO 0M 53CH ON THE GOJ

MONDAY 26 JANUARY

Ref. No. P2025/4070279 Possession Manager Anglia IMDM Tottenham Hale

Item
90

Acton Wells Jn
and Gospel Oak Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Off Track Work
1m57ch and 0m45ch
W2025/11733619

Gospel Oak Jn
and Acton Wells Jn

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2025/11354670
URFDO Inspections
1m57ch and 0m45ch
W2025/11579533
P & D Maintenance
1m57ch and 0m45ch
W2025/11699759
S&T Maintenance
4m67ch and 0m45ch
W2025/11245897
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 90 CONTINUED

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245897 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

MONDAY 26 JANUARY

Ref. No. P2025/4156407 Repeated item, please see details under route MD120

Item
69

TUESDAY 27 JANUARY

Ref. No. P2025/4100179 Repeated item, please see details under route MD101

Item
33

WEDNESDAY 28 JANUARY

Ref. No. P2025/4082382 Repeated item, please see details under route MD101

Item
42

THURSDAY 29 JANUARY

Ref. No. P2025/4181849 Repeated item, please see details under route MD101

Item
51

FRIDAY 30 JANUARY

Ref. No. P2025/4181850 Repeated item, please see details under route MD101

Item
59
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

SUNDAY 25 to MONDAY 26 JANUARY

Ref. No. P2025/4074857 Possession Manager Area Planning Croydon (NetOps)

Item
92

Falcon Jn
and Mitre Bridge Jn

Down & Up West London
Possession

0050
SUN

to 0250
MON

Track Maintenance
0m6ch and 6m7ch
W2025/11325577

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0250
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0250
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0250
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0250
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0250
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0250
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0250
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0250
MON

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0250
MON

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326457
Other E&P Work
0m6ch and 0m40ch
W2025/11572313
Other E&P Work
0m6ch and 4m52ch
W2025/11414133
Vegetation Clearance
0m6ch and 4m52ch
W2025/11522263
Off-Track Inspections
0m6ch and 5m65ch
W2025/11719240
Structures Examination
0m6ch and 5m77ch
W2025/11418698
S&T Maintenance
0m6ch and 6m7ch
W2025/11629447
S&T Renewal
0m63ch and 1m60ch
W2025/11673291
Other E&P Work
1m35ch and 2m71ch
W2025/11572312
Survey Work
2m0ch and 2m40ch
W2025/11814461
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11474231
Litter / Graffiti Clearance
3m32ch and 3m62ch
W2025/11474335
Other E&P Work
3m35ch and 4m15ch
W2025/11585090
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474341
OHL Work
4m70ch and 6m7ch
W2025/11729770
Survey Work
5m18ch and 6m7ch
W2025/11315344
Major Projects HS2
5m40ch and 6m0ch
W2025/11782008
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 92 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0050 SUN TO 0250 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642D#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

BRITISH AIRWAYS FUEL TRAFFIC WNR

GENERAL REMARKS
## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

BACK TO BACK WITH MITRE BRIDGE JN TO WILLESDEN HIGH LEVEL JN POSSESSION P2025/4083322

MONDAY 26 JANUARY

Ref. No. P2025/4070279 Repeated item, please see details under route MD150

Item
90
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SUNDAY 25 JANUARY

Ref. No. P2025/4233289 Possession Manager South Central (TOC)

Item
109

Stewarts Lane Yard Road
Sidings Possession

0900
SUN

to 1900
SUN

Track Maintenance
1m52ch and 1m67ch
W2025/11472372

Washer Road
Sidings Possession

0900
SUN

to 1900
SUN

Depot Sidings
Sidings Possession

0900
SUN

to 1900
SUN

Loco (Electric) Shed roads 1-3
Sidings Possession

0900
SUN

to 1900
SUN

VSOE (old C&W) Shed roads
1-3
Sidings Possession

0900
SUN

to 1900
SUN

D/C Sidings 1 to 27
Sidings Possession

0900
SUN

to 1900
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED.
LOCAL ISOLATIONS TO BE TAKEN - IN LIAISON WITH STEWARTS LANE SHUNTER.

PROTECTION LIMITS
Depot Sidings: Beyond VS739/VS740pts# to Buffer Stops
Loco (Electric) Shed roads 1-3: Buffer Stops
VSOE (old C&W) Shed roads 1-3: Buffer Stops
D/C Sidings 1 to 27: Buffer Stops

TRAFFIC REMARKS
STEWARTS LANE DEPOT WILL NOT BE AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR THE DURATION
OF THIS POSSESSION

NO OUTBERTHING REQUIRED

GTR ECS MOVES WNR

SUNDAY 25 to MONDAY 26 JANUARY

Ref. No. P2025/4074857 Possession Manager Area Planning Croydon (NetOps)

Item
110

Falcon Jn
and Mitre Bridge Jn

Down & Up West London
Possession

0050
SUN

to 0250
MON

Track Maintenance
0m6ch and 6m7ch
W2025/11325577

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0250
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0250
MON

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326457
Other E&P Work
0m6ch and 0m40ch
W2025/11572313
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 110 CONTINUED

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0250
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0250
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0250
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0250
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0250
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0250
MON

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0250
MON

Vegetation Clearance
0m6ch and 4m52ch
W2025/11522263
Other E&P Work
0m6ch and 4m52ch
W2025/11414133
Off-Track Inspections
0m6ch and 5m65ch
W2025/11719240
Structures Examination
0m6ch and 5m77ch
W2025/11418698
S&T Maintenance
0m6ch and 6m7ch
W2025/11629447
S&T Renewal
0m63ch and 1m60ch
W2025/11673291
Other E&P Work
1m35ch and 2m71ch
W2025/11572312
Survey Work
2m0ch and 2m40ch
W2025/11814461
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11474231
Litter / Graffiti Clearance
3m32ch and 3m62ch
W2025/11474335
Other E&P Work
3m35ch and 4m15ch
W2025/11585090
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474341
OHL Work
4m70ch and 6m7ch
W2025/11729770
Survey Work
5m18ch and 6m7ch
W2025/11315344
Major Projects HS2
5m40ch and 6m0ch
W2025/11782008

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0050 SUN TO 0250 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 110 CONTINUED

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642D#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

BRITISH AIRWAYS FUEL TRAFFIC WNR

GENERAL REMARKS
## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

BACK TO BACK WITH MITRE BRIDGE JN TO WILLESDEN HIGH LEVEL JN POSSESSION P2025/4083322

MONDAY 26 JANUARY

Ref. No. P2025/4197654 Possession Manager Area Planning Orpington (DU)

Item
111

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11405566

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 118 CONTINUED

TRAFFIC REMARKS
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND MAIDSTONE WEST

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

THURSDAY 29 JANUARY

Ref. No. P2025/4203408 Possession Manager Wessex Inner

Item
22

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0040
THU

to 0500
THU

Track Maintenance
0m4ch and 6m60ch
W2025/11403407

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
THU

to 0500
THU

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0040
THU

to 0500
THU

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0040
THU

to 0500
THU

Up Windsor Slow/Windsor
Reversible
Possession

0040
THU

to 0500
THU

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0040
THU

to 0500
THU

Windsor Relief Line 2
Possession

0040
THU

to 0500
THU

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0040
THU

to 0500
THU

Up Waterloo Curve
Possession

0040
THU

to 0500
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
THU

to 0500
THU

Up Sheepcote Lane
Possession

0040
THU

to 0500
THU

Waterloo Platforms 12 to 24
Possession

0040
THU

to 0500
THU

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
THU

to 0500
THU

Track Maintenance
0m4ch and 6m60ch
W2025/11403586
PL Tamping
0m4ch and 6m60ch
W2025/11690955
Litter / Graffiti Clearance
1m19ch and 1m39ch
W2025/11535486
Litter / Graffiti Clearance
2m40ch and 2m50ch
W2025/11535489
Permanent Way Inspection
3m0ch and 4m1ch
W2025/11464857
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2025/11535864
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 28 CONTINUED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT EAST PUTNEY WITH P2025/4317827.

FRIDAY 30 JANUARY

Ref. No. P2025/4238753 Possession Manager Wessex Inner

Item
120

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11510815

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 25 JANUARY

Ref. No. P2025/4223030 Possession Manager Wessex Inner

Item
10

Clapham Jn Down Windsor Slow
Line Blockage +T-COD

1025
SUN

to 1045
SUN

Permanent Way Inspection
3m51ch and 3m79ch
W2025/11464798

Down Windsor Fast
Line Blockage +T-COD

1025
SUN

to 1045
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309

SUNDAY 25 to MONDAY 26 JANUARY

Ref. No. P2025/4122931 Possession Manager Route Business Wessex

Item
11

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0100
SUN

to 0100
MON

Structures Work
0m4ch and 0m29ch
W2025/11385483

Windsor Relief Line 2
Possession

0100
SUN

to 0100
MON

Waterloo Platforms 20 - 24
Possession

0100
SUN

to 0100
MON

North Siding
Sidings Possession

0100
SUN

to 0100
MON

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11329112
Permanent Way Inspection
0m4ch and 0m29ch
W2025/11464757

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Windsor Relief Line 1: Beyond W1581pts to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: Beyond W1585pts to Buffer Stops Platforms 23/24
North Siding: Sidings Possession

TRAFFIC REMARKS
WATERLOO PLATFORMS 20 TO 24 TO BE KEPT CLEAR.

SWR: LINE DIVERSIONS TO APPLY.

SUNDAY 25 to MONDAY 26 JANUARY

Ref. No. P2025/4074857 Possession Manager Area Planning Croydon (NetOps)

Item
12

Falcon Jn
and Mitre Bridge Jn

Down & Up West London
Possession

0050
SUN

to 0250
MON

Track Maintenance
0m6ch and 6m7ch
W2025/11325577

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0250
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 12 CONTINUED

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0250
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0250
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0250
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0250
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0250
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0250
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0250
MON

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0250
MON

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326457
Other E&P Work
0m6ch and 0m40ch
W2025/11572313
Other E&P Work
0m6ch and 4m52ch
W2025/11414133
Vegetation Clearance
0m6ch and 4m52ch
W2025/11522263
Off-Track Inspections
0m6ch and 5m65ch
W2025/11719240
Structures Examination
0m6ch and 5m77ch
W2025/11418698
S&T Maintenance
0m6ch and 6m7ch
W2025/11629447
S&T Renewal
0m63ch and 1m60ch
W2025/11673291
Other E&P Work
1m35ch and 2m71ch
W2025/11572312
Survey Work
2m0ch and 2m40ch
W2025/11814461
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11474231
Litter / Graffiti Clearance
3m32ch and 3m62ch
W2025/11474335
Other E&P Work
3m35ch and 4m15ch
W2025/11585090
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474341
OHL Work
4m70ch and 6m7ch
W2025/11729770
Survey Work
5m18ch and 6m7ch
W2025/11315344
Major Projects HS2
5m40ch and 6m0ch
W2025/11782008
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 37 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 19: Buffer Stops Platform 19 to Approach W1573Bpts

TRAFFIC REMARKS
PLATFORM 19 TO BE KEPT CLEAR.

THURSDAY 29 JANUARY

Ref. No. P2025/4222171 Possession Manager Wessex Inner

Item
38

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

Permanent Way Inspection
2m6ch and 2m48ch
W2025/11460785

Up Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 29 JANUARY

Ref. No. P2025/4222053 Possession Manager Wessex Inner

Item
39

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11460716

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 29 JANUARY

Ref. No. P2025/4222162 Possession Manager Wessex Inner

Item
40

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11460576

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 41 CONTINUED

Waterloo North Siding
Sidings Possession

0040
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT EAST PUTNEY WITH P2025/4317827.

FRIDAY 30 JANUARY

Ref. No. P2025/4238753 Possession Manager Wessex Inner

Item
42

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11510815

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)
EA1011 SEVEN KINGS TO IPSWICH

***BETWEEN INGATESTONE LONDON END AND MARGARETTING LC BETWEEN 21M
990YDS AND 26M 660YDS, ELR LTN1

FROM 0200 HOURS SATURDAY 10 JANUARY 2026 
TO 0515 HOURS SATURDAY 07 FEBRUARY 2026

From Weekend 42, Ingatestone Down Loop will be out of use to remove and reinstate buffer stop and to accommodate the 
renewal of multiple point ends on the Up and Down Main lines. The dates and times of when the Loop will be out of use then 
recommissioned is mentioned above.

(C14707) (09/01/2026) (44)

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

KENSAL GREEN JUNCTION
In Weekend 41, NL1039 Ground Position Light signal, on the Up NLL Dn Direction at 4m 76ch, will have its route Indicator 
reinstated in a new position 5m beyond NL1039 signal. This will be effective from Monday 05/01/2026 03:30 
(C14745) (02/01/2026) (45)

DETAILS OF WORK ALREADY CARRIED OUT
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

***BETWEEN HANSLOPE SOUTH JN AND HANSLOPE NORTH JN
All Hanslope Jn points between 56MP and Ashton OHNS have been renewed in the same or similar lateral positions. The 
maximum lateral displacement for points KR320A which have been moved is 6 metres (7 yards) closer to Northampton.

Signal KR5277 on the Down Slow has had its overspeed sensor relocated to 175 metres (191 yards) on approach.

Signal KR3280 on the Up Fast has had its overspeed sensor relocated to 175 metres (191 yards) on approach.
(C14734) (05/01/2026) (44)

DETAILS OF WORK ALREADY CARRIED OUT (WX)
SW100 WATERLOO TO CLAPHAM JUNCTION

***QUEENSTOWN ROAD
In connection final Stage 2 S&C renewal works the following alterations have taken place. 

Signalling Equipment and Points.

The following crossover points have been re-connected and brought back into full operational use.

 607 A/B at 02m 26ch – Between Down Main Fast and Up Main Fast lines.
 608 A/B at 02m 30ch – Between Down Windsor and Up Main Fast lines.

 612 A/B at 02m 68ch – Between Up Main Fast and Down Windsor lines.

Position 1, 2 and 4 Junction Indicators associated with W117 signal on the Down Windsor line (Platform 3) at 02m 58ch have 
been converted to Dorman LED type.
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Page
No

LOR and Sub Heading Explanation of Change Ref Date
Published

11 EA1010 (Liverpool Street To Seven Kings) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
11 EA1010 (Liverpool Street To Seven Kings) Add the new local instruction below D23256 30/11/2025
11 EA1011 (Seven Kings To Ipswich) Replace current entry with the below D22902 23/08/2025
11 EA1012 (Ipswich To Trowse Junction) Replace current entry with the below D22902 23/08/2025
11 EA1040 (Romford To Upminster) Replace current entry with the below D22902 23/08/2025
11 EA1050 (Shenfield Jn To Southend Victoria) Replace current entry with the below D22902 23/08/2025
11 EA1060 (Wickford Jn To Southminster) Replace current entry with the below D22902 23/08/2025
12 EA1070 (Witham Jn To Braintree) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
12 EA1080 (Marks Tey Jn To Sudbury) Replace current entry with the below D22902 23/08/2025
12 EA1090 (Colchester Jn To Clacton) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
12 EA1120 (Mannintree (North & South Jns) 

To Harwich Town)
Replace current entry with the below D22902 23/08/2025

12 EA1160 (Bethnal Green East Jn To Bishops
Stortford)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

12 EA1161 (Bishops Stortford To Ely North Jn) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1170 (Hackney Downs North Jn T Replace current entry with the below D22902 23/08/2025
13 EA1190 (Bury Street Jn To Chesnut Jn) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1200 (Clapton Jn To Chingford) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1210 (Broxbourne Jn To Hertford East) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
14 EA1220 (Stansted South & North Jn To 

Stansted Airport
Replace current Exceptionally Poor Rail adhesion with the 
below

D22902 23/08/2025

14 EA1310 (Camden Road West Jn To 
Richmond)

Replace current entry with the below D22902 23/08/2025

14 EA1320 (Camden Road West Junction To 
Stratford)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

14 EA1370 (Gospel Oak To Barking Tilbury 
Line Jn West)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

15 EA1380 (Fenchurch Street To 
Shoeburyness)

Replace current entry with the below D22902 23/08/2025

15 EA1430 (East Suffolk Jn To Oulton Broad 
North Jn)

Replace current entry with the below D22902 23/08/2025

15 EA1480 (Whitlingham Jn To Cromer) Replace current entry with the below D22902 23/08/2025
15 EA1500 (Brundall Jn To Yarmouth Via Acle) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
16 EA1530 (Coldham Lane Jn To Haughley Jn) Replace current entry with the below D22902 23/08/2025
16 EA1540 (Chippenham Jn To Ely Dock Jn) Replace current entry with the below D22902 23/08/2025
16 EA1580 (Ely North Jn To Trowse Jn) Replace current entry with the below D22902 23/08/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2A Insert The new column for Class 357/3 after the Class 357 D23040 04/10/2025
D2C Amend the Class 710 clearance as shown below D22958 13/09/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1040 ROMFORD TO UPMINSTER

TOP OF PLATFORM RAMP AT ROMFORD 
FROM 01:00 HOURS TUESDAY 21  st   OCTOBER 2025 UNTIL FURTHER NOTICE.   

A Temporary speed restriction of 5 MPH will apply to platform 1 only beginning at the top of the platform ramp, located at 00 
Miles 03 Chains to the buffer stops located at 00 Miles 00 Chains. 

N.B. The 5 MPH speed restriction is applicable to trains arriving at Romford Platform 1 only. All departing trains returning to 
Upminster may depart at the published line speed of 15 MPH.

(D23170) (21/10/2025) (UFN)

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1380 FENCHURCH STREET TO SHOEBURYNESS

FENCHURCH STREET STATION ELR – FSS1 
FROM MONDAY 6  TH   OCTOBER 2025 UNTIL MONDAY 9  TH   MARCH 2026  

As train drivers pass on the Up and Down lines near Fenchurch Street Station (0m 23ch) they may
observe the construction of a steelwork structure adjacent to the Up Slow line and over the DLR
tracks.

This may may be a source of distraction for drivers. 

ASPRO Contact No 07809379059 
 (D23332) (01/12/2025) (50)

page 327 of 348



1F_ARL_Derivative WON 44 2025 26  D18
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

MODULE LNW(S) 2 – TABLE A DIAGRAMS 

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)
***Explanation of change: ELR remarks rewritten including WTS and WBT
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

MODULE LNW(S) 2 – TABLE A DIAGRAMS - Continued
MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) - Continued

***Explanation of change: ELR remarks rewritten including WTS and WBT
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated:  27/12/2025
Explanation of change:  Signal UR155 added
(D23360) (27/12/2025) (RSSB) (UFN)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden Carriage 
Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y

MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 
Workstation

3 2 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

12/12/2025 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y

WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y

WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y

WS22 Willesden Junction 
Low Level

Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 24/01/2026
Explanation of Change: Signal MV33 & WM828 has been added to the table 
Signal LS4261 has been removed from the table.
 Signal WS8 has addintional events.
(D23412) (24/01/2026) (UFN)
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