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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2025/
229531

West Horndon and
Laindon

Down
Main

- 19m 24ch 23m 3ch 50mph Track - Other
(25/40)
Network Rail
Maintenance (Romford)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

T2025/
229541

Laindon and West
Horndon

- Up Main 23m 3ch 19m 24ch 50mph Track - Other
(25/40)
Network Rail
Maintenance (Romford)

T2025/
227271

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(25/29)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2025/
229383

Tilbury Town and
East Tilbury

Down
Tilbury

- 24m 28ch 24m 58ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2025/
229411

East Tilbury and
Tilbury Town

- Up Tilbury 24m 58ch 24m 28ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4108515 Possession Manager Network Operations Anglia

Item
34

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m20ch
W2025/11417906

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0040
WED

to 0505
WED

Survey Work
12m20ch and 20m20ch
W2025/11760670
Station Work
13m20ch and 13m60ch
W2025/11748066
Station Work
20m5ch and 20m20ch
W2025/11742097

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0505 WED: 327,328
ISOLATION REF...GEI-121

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11417906 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M00CH ON THE SSV

THURSDAY 05 FEBRUARY

Ref. No. P2025/4108901 Possession Manager Network Operations Anglia

Item
37

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Line Blockage (Between Trains)

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2025/11417766

Chadwell Heath Turnback Line
Line Blockage (Between Trains)

0025
THU

to 0500
THU

Survey Work
8m70ch and 14m65ch
W2025/11760771
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 38 CONTINUED

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447# to L491#
Up Electric: L2250B# pts to L478#

0115 TO 0500 THU
Down Electric/Southend Loop: L447# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W2025/11417929 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SSV

FRIDAY 06 FEBRUARY

Ref. No. P2025/4108155 Repeated item, please see details under route EA1010

Item
22

FRIDAY 06 FEBRUARY

Ref. No. P2025/4108128 Possession Manager Anglia IMDM Romford

Item
41

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Line Blockage (Between Trains)

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2025/11418019

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Line Blockage (Between Trains)

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Line Blockage (Between Trains)

0040
FRI

to 0505
FRI

Station Work
20m5ch and 20m20ch
W2025/11742018

PROTECTION LIMITS
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

GENERAL REMARKS
SAFETY NOTICE - STAND DOWN AS C21 GRINDER PASSES DUE TO RISK FROM SPARKS
W/11418019 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1040 ROMFORD TO UPMINSTER

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4108515 Repeated item, please see details under route EA1011

Item
34

FRIDAY 06 FEBRUARY

Ref. No. P2025/4108128 Repeated item, please see details under route EA1011

Item
41

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 01 FEBRUARY

Ref. No. P2025/4133319 Repeated item, please see details under route EA1320

Item
207

FRIDAY 06 FEBRUARY

Ref. No. P2025/4300545 Possession Manager Anglia IMDM Tottenham Hale

Item
54

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Patrolling
0m0ch and 0m18ch
W2025/11698114

Up Channelsea Loop
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

PROTECTION LIMITS
Up Channelsea Curve: Fixed Diamond Crossing Beyond L2147 pts NL1294
Carpenters Road Curve/Up Channelsea Loop: L2140 pts to NL1292

GENERAL REMARKS
W/11698114 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 1M12CH TO 0M78CH ON THE CNS

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

SATURDAY 31 JANUARY

Ref. No. P2025/4100459 Repeated item, please see details under route EA1010

Item 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

THURSDAY 05 to FRIDAY 06 FEBRUARY

Ref. No. P2025/4096632 Repeated item, please see details under route EA1170

Item
169

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 31 JANUARY to SUNDAY 01 FEBRUARY

Ref. No. P2025/4164966 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
175

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 3m60ch
W2025/11687587

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Willesden TMD Loop / Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Major Project IP HS2 ONW
0m0ch and 0m40ch
W2025/11824315
Remove Rail Defects
0m0ch and 3m60ch
W2025/11424011
Structures Work
0m40ch and 1m51ch
W2025/11771240
P & D Maintenance
2m28ch and 3m40ch
W2025/11712594
Remove Rail Defects
3m65ch and 6m20ch
W2025/11415469
Drainage Work
3m65ch and 5m65ch
W2025/11777348
P & D Maintenance
3m65ch and 6m20ch
W2025/11763593
Preparatory Work
4m4ch and 5m45ch
W2025/11366440
Remove Rail Defects
6m25ch and 12m65ch
W2025/11415518
S&T Renewal
6m25ch and 9m60ch
W2025/11660149
Patrolling
6m60ch and 9m40ch
W2025/11415636
OHL Work (Maintenance)
7m60ch and 12m65ch
W2025/11428439
Off Track Work
8m0ch and 12m65ch
W2025/11691555
S&T Maintenance
0m0ch and 8m0ch
W2025/11415609
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 175 CONTINUED

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Wembley Central Up & Dn Will Relief
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

OHL Inspection
0m0ch and 12m65ch
W2025/11416346
URFDO Inspections
0m0ch and 17m21ch
W2025/11415618
S&T Maintenance
8m0ch and 12m65ch
W2025/11415761

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 A, B, C, D, L, M, N, P, Q, R, U, V
AE 4, 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

2100 SAT TO 0700 SUN
AH 7 & 8 COMP
BH 20 & 21 COMP

0040 SUN TO 0645 SUN
AH 9, 10
BH 22 & 23

0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 175 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0040 SUN AND 0645 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Camden Carriage Approach Line, Down Fast: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WT3113, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM168# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#,

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Camden Carriage Approach Line, Down Fast, Down Slow, Wembley
Yard North Departure Line, Down Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WY411A pts#,
WM803# to Approach WT3113, WT5117, WM2082 pts#
Up Fast, Up Slow, Watford Junction Platform 10, Single Connection, Wembley Yard North Arrival Line, Wembley
Central Shunt Neck, Kilburn Up & Down Goods Loop, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose
Hill: Beyond WM168#, WM372#, WM856#, Bufferstops Watford Junction Platform 10, Bufferstops Wembley Central
Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck
Up & Down Willesden Relief: Beyond WM2530 pts# to Sand-Drag
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 175 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4299637. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAIN:
6J09 AT WM129 SIGNAL ON THE DOWN FAST LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 31 JANUARY to MONDAY 02 FEBRUARY

Ref. No. P2025/4073966 Possession Manager Network Operations Anglia

Item
176

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0200
SAT

to 1850
SAT

S&C Unit Renewal (Maintenance
Only)
0m42ch and 1m38ch
W2025/11382122

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SAT

to 0400
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0200
SAT

to 0400
MON

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0200
SAT

to 0400
MON

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

0200
SAT

to 0105
SUN

Kensal Green
and Willesden Jn Low
Level

Down and Up DC Electric
Line Blockage (Between Trains)

0200
SAT

to 0800
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

0200
SAT

to 0400
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0200
SAT

to 0400
MON

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0200
SAT

to 0400
MON

Camden Road West
Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

1850
SAT

to 0950
SUN

Gunnersbury Jn
and Camden Road
West Jn

Up Richmond/Up/Up North
London Line
Possession

1850
SAT

to 0950
SUN

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Possession

1850
SAT

to 0950
SUN

Acton Canal Wharf Jn Down and Up South West
Possession

1850
SAT

to 0950
SUN

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1850
SAT

to 0950
SUN

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

1850
SAT

to 0950
SUN

Acton East
and Acton West

Reception 1, 2 & 3
Sidings Possession

1850
SAT

to 0950
SUN

Acton Yard
Sidings Possession

1850
SAT

to 0950
SUN

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

S&T Maintenance
0m73ch and 1m35ch
W2025/11243693
C2 Rerail - Both Rails
1m43ch and 0m29ch
W2025/11146623
Major Projects
0m5ch and 2m70ch
W2025/11410742
Station Work
0m75ch and 1m12ch
W2025/11611766
URFDO Inspections
1m57ch and 0m45ch
W2025/11588255
Patrolling
1m57ch and 2m55ch
W2025/11147843
S&T Maintenance
1m57ch and 2m55ch
W2025/11243805
Drainage Inspection
1m60ch and 4m30ch
W2025/11670047
Vegetation Clearance
1m65ch and 2m40ch
W2025/11722454
Other E&P Work
1m70ch and 2m10ch
W2025/11788006
Vegetation Clearance
3m30ch and 5m10ch
W2025/11770117
Follow-Up Work
4m41ch and 0m25ch
W2025/11281089
S&T Maintenance
4m67ch and 0m45ch
W2025/11245847
S&C Unit Renewal (Maintenance
Only)
5m10ch and 2m70ch
W2025/11350970
Remove Rail Defects
5m10ch and 0m63ch
W2025/11816103
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 176 CONTINUED

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

0810
SUN

to 0050
MON

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0950
SUN

to 0400
MON

Kensal Green
and Willesden Jn Low
Level

Down and Up DC Electric
Line Blockage (Between Trains)

2000
SUN

to 0050
MON

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0050
MON

to 0455
MON

Camden Road West
Jn
and Hampstead
Heath

Down and Up North London
Possession

0400
MON

to 0455
MON

ISOLATION OF ELECTRICAL SECTIONS
0200 SAT TO 0400 MON: AC-1,AC-2,AH-5M
ISOLATION REF...T-14/TN01

1850 SAT TO 0950 SUN: 950,951
ISOLATION REF...T-14/TN03
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 176 CONTINUED

PROTECTION LIMITS
0200 TO 1850 SAT
Down North London: NL1001# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1002#
Down T&H: Approach NL401A# pts
Up T&H: Beyond NL400A# pts
Down New Line: Approach to Fixed Diamond Crossing on Approach to WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM2414# pts
Up City Line: Beyond WM2413B# pts
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

1850 SAT TO 0105 SUN
Down North London/Down/Down Richmond: NL1001# to GB5#
Up Richmond/Up/Up North London: AW108# to NL1002#
Down T&H: Approach NL401A# pts
Up T&H: Beyond NL400A# pts
Down New Line: Approach to Fixed Diamond Crossing on Approach to WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM2414# pts
Up City Line: Beyond WM2413B# pts
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down Goods: Beyond AW151#
Up Goods: Approach ACW28#
Down South West: Beyond AW149#
Up South West: Beyond AW150#
Down Poplar: Approach SN197#
Up Poplar: Beyond SN200#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

0105 TO 0810 SUN
Down North London/Down/Down Richmond: NL1001# to GB5#
Up Richmond/Up/Up North London: AW108# to NL1002#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Down New Line: Approach to Fixed Diamond Crossing on Approach to WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM2414# pts
Up City Line: Beyond WM2413B# pts
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down Goods: Beyond AW151#
Up Goods: Approach ACW28#
Down South West: Beyond AW149#
Up South West: Beyond AW150#
Down Poplar: Approach SN197#
Up Poplar: Beyond SN200#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

0810 TO 0950 SUN
Down North London/Down/Down Richmond: NL1001# to GB5#
Up Richmond/Up/Up North London: AW108# to NL1002#
Down T&H: Approach NL401A# pts

1F_ARL_Derivative WON 45 2025/2026 Page B-53

1F_ARL_Derivative WON 45 - 2025/2026

page 60 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 176 CONTINUED

Up T&H: Beyond NL400A# pts
Down New Line: Approach to Fixed Diamond Crossing on Approach to WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM2414# pts
Up City Line: Beyond WM2413B# pts
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down Goods: Beyond AW151#
Up Goods: Approach ACW28#
Down South West: Beyond AW149#
Up South West: Beyond AW150#
Down Poplar: Approach SN197#
Up Poplar: Beyond SN200#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

0950 SUN TO 0050 MON
Down North London: NL1001# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1002#
Down T&H: Approach NL401A# pts
Up T&H: Beyond NL400A# pts
Down New Line: Approach to Fixed Diamond Crossing on Approach to WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM2414# pts
Up City Line: Beyond WM2413B# pts
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

0050 TO 0400 MON
Down North London: NL1001# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1002#
Down T&H: Approach NL1303#
Up T&H: Beyond NL1306#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM2414# pts
Up City Line: Beyond WM2413B# pts
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

0400 TO 0455 MON
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach NL1303#
Up T&H: Beyond NL1306#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 176 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CAMDEN ROAD AND RICHMOND

FREIGHTLINER PEAK DISTRICT TRAFFIC TO RUN VIA BEDFORD, BLETCHLEY, WCML, WEMBLEY & NLL. MRL
SERVICES TO RUN VIA THE NLL.

NO ACCESS TO/FROM KENSAL GREEN REVERSING SIDING

ARL TO STABLE IN PLATFORMS 1-2 AT STRATFORD

TRAIN TO STABLE IN PLATFORM 3 GOSPEL OAK

THAMESIDE FREIGHT SERVICES TO/FROM EAST COAST/WEST COAST TO RUN VIA FOREST GATE JN AND
STRATFORD AND VIA CANONBURY, PRIMROSE HILL AND CAMDEN JN

THAMESIDE FREIGHT SERVICES TO/FROM MML TO RUN VIA TAH LINES

CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE

ARL ECS TO RUN VIA PRIMROSE HILL SAT AND SUN.

NO TRAINS TO BE STABLED IN KENSAL GREEN REVERSING SIDING OR WILLESDEN HL TURNBACK SIDING

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

1Y83 TO BE DIVERTED VIA TWICKENHAM AS REQUIRED

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / MIDLAND

NLL CYCLIC TYPE GOLDEN 9 (AMENDED)
NLL CYCLIC TYPE 8

CD Track: Brondesbury Park Up Re-Rail
CD W&W: Poplar Electrification Scheme
CD Track: Kensal Green Jn S&C Follow Up

GENERAL REMARKS
LBBT Limits
Down DC Electric: WS21 to WS25
Up DC Electric/Up Platform 2 (Willesden Jn Low Level): WS510A pts/WS18 to WS14

W/11281089 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 25CH ON THE KGW, 0M 0CH
TO 0M 21CH ON THE KGC AND 0M 43CH TO 0M 38CH ON THE WMB
ACCESS WILL BE REQUIRED TO 1M 40CH ON BOK2 AT START AND FINISH FOR ISOLATION SWITCHING

W/11632010 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M39CH TO 0M49CH ON THE AWL

W/11243693 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 04CH TO 0M 53CH ON THE GOJ

W/11245847 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 30CH ON THE WMB, 5M 10CH
TO 5M 15CH ON THE KGW AND 0M0 CH TO 0M 20CH ON THE KGC

W/11382122 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 10CH ON THE GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 01 FEBRUARY

Ref. No. P2025/4187572 Repeated item, please see details under route EA1320

Item
206

MONDAY 02 FEBRUARY

Ref. No. P2025/4258881 Repeated item, please see details under route EA1370

Item
236

MONDAY 02 FEBRUARY

Ref. No. P2025/4165156 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
178

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11313432

Willesden Jn Low
Level

Bay Platform
Possession

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m58ch
W2025/11718818
Patrolling
4m20ch and 6m60ch
W2025/11390709
Major Projects
5m30ch and 7m7ch
W2025/11711841
S&T Maintenance
7m0ch and 17m58ch
W2025/11313765

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 923 A, B & 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 02 FEBRUARY

Ref. No. P2025/4173289 Possession Manager Western East IMDM

Item
179

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11234264

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 02 FEBRUARY

Ref. No. P2025/4133218 Possession Manager Anglia IMDM Tottenham Hale

Item
180

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/11147857

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 02 FEBRUARY

Ref. No. P2025/4133201 Possession Manager Anglia IMDM Tottenham Hale

Item
181

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/11147821

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 03 FEBRUARY

Ref. No. P2025/4133196 Possession Manager Anglia IMDM Tottenham Hale

Item
182

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0050
TUE

to 0500
TUE

S&T Maintenance
0m5ch and 0m43ch
W2025/11750549

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0050
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2025/11147910

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach UH3067 pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066 pts

TUESDAY 03 FEBRUARY

Ref. No. P2025/4215795 Possession Manager South Rail Systems Alliance

Item
183

West Hampstead
and Kensal Green Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
TUE

to 0530
TUE

Follow-Up Work
3m54ch and 5m4ch
W2025/11430908

Kensal Green Jn Reversing Siding
Sidings Possession

0040
TUE

to 0530
TUE

PROTECTION LIMITS
Down North London: NL1025 to NL212A pts
Up North London: NL213 pts to NL1020

TUESDAY 03 FEBRUARY

Ref. No. P2025/4138661 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
184

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
TUE

to 0500
TUE

Remove Rail Defects
5m44ch and 7m60ch
W2025/11442309

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Down and Up High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

S&T Maintenance
5m44ch and 7m60ch
W2025/11674788
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 578-864-758/1

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 03 FEBRUARY

Ref. No. P2025/4209065 Possession Manager Anglia IMDM Tottenham Hale

Item
185

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0500
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11403525

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0500
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0500
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0500
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0500
TUE

1F_ARL_Derivative WON 45 2025/2026 Page B-66

1F_ARL_Derivative WON 45 - 2025/2026

page 73 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0500 TUE: 950,951
ISOLATION REF...TN06

0115 TUE TO 0500 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 03 to WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4334467 Possession Manager Anglia IMDM Tottenham Hale

Item
186

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2025/11791230

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4320444 Repeated item, please see details under route EA1370

Item
237
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4215885 Possession Manager South Rail Systems Alliance

Item
187

West Hampstead
and Kensal Green Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

Follow-Up Work
3m54ch and 5m4ch
W2025/11430821

Kensal Green Jn Reversing Siding
Sidings Possession

0040
WED

to 0530
WED

PROTECTION LIMITS
Down North London: NL1025 to NL212A pts
Up North London: NL213 pts to NL1020

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4197585 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
188

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
WED

to 0500
WED

Remove Rail Defects
5m44ch and 7m60ch
W2025/11442435

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
WED

to 0500
WED

Down and Up High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
WED

to 0500
WED

S&T Maintenance
5m44ch and 7m60ch
W2025/11674789

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub NumberÂ 578-864-758/2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4209043 Possession Manager Anglia IMDM Tottenham Hale

Item
189

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0500
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11403526

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0500
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0500
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0500
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0500
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0500 WED: 950,951
ISOLATION REF..TN07

0115 WED TO 0500 WED: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 05 FEBRUARY

Ref. No. P2025/4133295 Repeated item, please see details under route EA1320

Item
211

THURSDAY 05 FEBRUARY

Ref. No. P2025/4320489 Repeated item, please see details under route EA1370

Item
238

THURSDAY 05 FEBRUARY

Ref. No. P2025/4215870 Possession Manager South Rail Systems Alliance

Item
190

West Hampstead
and Kensal Green Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
THU

to 0530
THU

Follow-Up Work
3m54ch and 5m4ch
W2025/11430822

Kensal Green Jn Reversing Siding
Sidings Possession

0040
THU

to 0530
THU

PROTECTION LIMITS
Down North London: NL1025 to NL212A pts
Up North London: NL213 pts to NL1020

THURSDAY 05 FEBRUARY

Ref. No. P2025/4197586 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
191

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
THU

to 0500
THU

Remove Rail Defects
5m44ch and 7m60ch
W2025/11442436

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
THU

to 0500
THU

Down and Up High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

S&T Maintenance
5m44ch and 7m60ch
W2025/11674790
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 191 CONTINUED

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
THU

to 0500
THU

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 578-864-758/3

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 05 FEBRUARY

Ref. No. P2025/4173294 Possession Manager Western East IMDM

Item
192

Acton East Reception 1
Line Blockage

0750
THU

to 0850
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11235071

Reception 2
Line Blockage

0750
THU

to 0850
THU

Reception 3
Line Blockage

0750
THU

to 0850
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0850
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0850
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 05 FEBRUARY

Ref. No. P2025/4209067 Possession Manager Anglia IMDM Tottenham Hale

Item
193

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
THU

to 0500
THU

Track Maintenance
2m52ch and 12m39ch
W2025/11403527

Richmond Platforms 3-7
Line Blockage +Detonators

0115
THU

to 0500
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
THU

to 0500
THU

Westbound District Line
Line Blockage +Detonators

0115
THU

to 0500
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0500
THU

Up North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0500 THU: 950,951
ISOLATION REF...TN08

0115 THU TO 0500 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 05 FEBRUARY

Ref. No. P2025/4133288 Possession Manager Anglia IMDM Tottenham Hale

Item
194

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/11147859

PROTECTION LIMITS
Platform 5 (Richmond):GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 05 FEBRUARY

Ref. No. P2025/4133290 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/11147827

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 05 FEBRUARY

Ref. No. P2025/4133291 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/11147981

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 06 FEBRUARY

Ref. No. P2025/4215917 Possession Manager South Rail Systems Alliance

Item
197

West Hampstead
and Kensal Green Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
FRI

to 0530
FRI

Follow-Up Work
3m54ch and 5m4ch
W2025/11430943

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

PROTECTION LIMITS
Down North London: NL1025 to NL212A pts
Up North London: NL213 pts to NL1020
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 06 FEBRUARY

Ref. No. P2025/4197601 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
198

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
FRI

to 0500
FRI

Track Maintenance
5m44ch and 7m60ch
W2025/11442437

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Down and Up High Level Goods
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

S&T Maintenance
5m44ch and 7m60ch
W2025/11674791

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 578-864-758/4

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

1F_ARL_Derivative WON 45 2025/2026 Page B-74

1F_ARL_Derivative WON 45 - 2025/2026

page 81 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 06 FEBRUARY

Ref. No. P2025/4209046 Possession Manager Anglia IMDM Tottenham Hale

Item
199

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0500
FRI

Track Maintenance
2m52ch and 12m39ch
W2025/11403651

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0500
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0500
FRI

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0500
FRI

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0500
FRI

Up North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0500 FRI: 950,951
ISOLATION REF...TN09

0115 FRI TO 0500 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

FRIDAY 06 to SATURDAY 07 FEBRUARY

Ref. No. P2025/4331738 Possession Manager Anglia IMDM Tottenham Hale

Item
200

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2025/11786134

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

Turnback Sidings
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786134 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

FRIDAY 06 to SATURDAY 07 FEBRUARY

Ref. No. P2025/4331742 Possession Manager Anglia IMDM Tottenham Hale

Item
201

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2025/11786101

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down Southwest: Beyond AW149
Up Southwest: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11786101 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/ 0M49CH TO
0M39CH ON THE AWL/ 7M06CH TO 7M04CH ON THE WAW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 30 JANUARY to MONDAY 02 FEBRUARY

Ref. No. P2025/4117564 Possession Manager East Coast South Network operations

Item
202

Hitchin Up Yard
Sidings Possession (Partial)

2100
FRI

to 0325
MON

Change Longitudinal Timbers
0m0ch and 6m30ch
W2025/10951781

Kings Cross Station Platforms 0 to 10 inc
Possession

0235
SAT

to 0325
MON

Kings Cross
and Cadwell

All Lines
Possession

0235
SAT

to 0325
MON

Kings Cross
and Belle Isle Jn

A and B line
Possession

0235
SAT

to 0325
MON

Holloway
and Stevenage

Down Goods/Down Slow
No.2/Down Hertford
Possession

0235
SAT

to 0325
MON

Langley Jn
and Holloway

Up Hertford/Up Slow No.2
Possession

0235
SAT

to 0325
MON

Cambridge Jn
and Baldock

Down Royston
Possession

0235
SAT

to 0325
MON

Up Royston
Possession

0235
SAT

to 0325
MON

Hitchin North Jn
and Hitchin East Jn

Down Royston Flyover
Possession

0235
SAT

to 0325
MON

Moorgate
and Finsbury Park
North Jn

Down Moorgate/Platform 8
Possession

0235
SAT

to 0325
MON

Finsbury Park
and Moorgate

Up Moorgate
Possession

0235
SAT

to 0325
MON

Finsbury Park
and Highbury Vale Jn

Up Canonbury
Possession

0235
SAT

to 0325
MON

Canonbury West Jn
and Finsbury Park

Up & Down Canonbury/Down
Canonbury
Possession

0235
SAT

to 0001
SUN

Belle Isle Jn Down Canal Tunnel
Possession

0235
SAT

to 0325
MON

Up Canal Tunnel
Possession

0235
SAT

to 0325
MON

Camden Road East
Jn
and Copenhagen Jn

Incline
Possession

0235
SAT

to 0325
MON

Harringay
and Hornsey

Flyover/EMU Reversing Siding
No.2
Possession

0235
SAT

to 0325
MON

Hornsey EMU Rev.Siding No.1
Possession

0235
SAT

to 0325
MON

Station Work
0m0ch and 0m22ch
W2025/11811586
Structures Examination
0m0ch and 0m52ch
W2025/11679532
P & D Maintenance
0m0ch and 0m65ch
W2025/11770073
P & D Maintenance
0m0ch and 0m65ch
W2025/11770203
OHL Work
0m0ch and 1m13ch
W2025/10889330
Patrolling
0m0ch and 2m0ch
W2025/11678276
Structures Examination
0m0ch and 3m0ch
W2025/11379036
Technical Inspection
0m0ch and 3m10ch
W2025/11378614
P & D Maintenance
0m0ch and 3m10ch
W2025/11378623
Patrolling
0m0ch and 3m10ch
W2025/11378496
P & D Maintenance
0m0ch and 3m10ch
W2025/11770018
S&T Work
0m0ch and 3m10ch
W2025/11378544
P & D Maintenance
0m0ch and 3m10ch
W2025/11770102
Track Maintenance
0m0ch and 4m18ch
W2025/10430279
Structures Examination
0m44ch and 1m15ch
W2025/11724665
Structures Examination
0m64ch and 1m32ch
W2025/11406109
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SATURDAY 31 JANUARY

Ref. No. P2025/4321532 Possession Manager Railscape Limited

Item
203

Navarino Road Jn
and Homerton

Down and Up North London
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Litter / Graffiti Clearance
1m25ch and 1m40ch
W2025/11763498

PROTECTION LIMITS
Down North London: NL1265 to NL1271
Up North London: NL1272 to NL623 pts

SATURDAY 31 JANUARY to SUNDAY 01 FEBRUARY

Ref. No. P2025/4257281 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2025/11697864

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A OR 11 BECOME UNAVAILABLE DUE TO
SERVICE PERTURBATION

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SUNDAY 01 FEBRUARY

Ref. No. P2025/4133300 Possession Manager Anglia IMDM Tottenham Hale

Item
205

Caledonian Road and
Barnsbury
and Lea Jn

Down North London Line
Line Blockage + EPR

0045
SUN

to 0830
SUN

Patrolling
3m70ch and 3m5ch
W2025/11147813

Up North London Line
Line Blockage + EPR

0045
SUN

to 0830
SUN

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0830
SUN

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0830
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 205 CONTINUED

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0830
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0830
SUN

PROTECTION LIMITS
Down North London: NL1235 to NL1285
Up North London: NL1284 to NL1226
Down North London Relief: Beyond NL1233
Up North London Reversible: Approach NL1228
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

SUNDAY 01 FEBRUARY

Ref. No. P2025/4187572 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0105
SUN

to 0810
SUN

P-Way Maintenance
0m7ch and 3m70ch
W2025/11147810

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0105
SUN

to 0810
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0105
SUN

to 0810
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0105
SUN

to 0810
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0105
SUN

to 0810
SUN

Up North London Reversible
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0105
SUN

to 0810
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1235
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 to WM801
Down North London Relief: Approach NL1233
Up North London Reversible: Beyond NL1228
Down North London: Approach NL1001
Up North London: Beyond NL1002
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11147810 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M20CH ON THE CRC AND
0M51CH TO 0M38CH ON THE CRF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 01 FEBRUARY

Ref. No. P2025/4133319 Possession Manager Anglia IMDM Tottenham Hale

Item
207

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/11147853

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11147853 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2, 0M00CH
TO 0M15CH ON THE CHM AND 0M06XCH TO 0M29CH ON THE CST

MONDAY 02 FEBRUARY

Ref. No. P2025/4249337 Possession Manager Network Rail / High Speed

Item
208

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11546506

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 208 CONTINUED

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

TUESDAY 03 FEBRUARY

Ref. No. P2025/4249247 Possession Manager Network Rail / High Speed

Item
209

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
TUE

to 0440
TUE

S&T Work
0m0ch and 0m0ch
W2025/11546593

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
TUE

to 0440
TUE

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
TUE

to 0440
TUE

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
TUE

to 0440
TUE

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4249338 Possession Manager Network Rail / High Speed

Item
210

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
WED

to 0440
WED

S&T Work
0m0ch and 0m0ch
W2025/11546598

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
WED

to 0440
WED

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
WED

to 0440
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 210 CONTINUED

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
WED

to 0440
WED

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

THURSDAY 05 FEBRUARY

Ref. No. P2025/4133295 Possession Manager Anglia IMDM Tottenham Hale

Item
211

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2025/11147915

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 05 FEBRUARY

Ref. No. P2025/4249299 Possession Manager Network Rail / High Speed

Item
212

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
THU

to 0440
THU

S&T Work
0m0ch and 0m0ch
W2025/11546638
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 214 CONTINUED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 06 to SATURDAY 07 FEBRUARY

Ref. No. P2025/4167307 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
215

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/11234471

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/11234599
OHL Inspection
0m0ch and 7m61ch
W2025/11238487
Survey Work
0m0ch and 7m61ch
W2025/11238209
S&T Maintenance
0m0ch and 7m61ch
W2025/11238189
URFDO Inspections
0m0ch and 7m61ch
W2025/11238371
CWR Stress Management
4m20ch and 7m44ch
W2025/11237749
Track Maintenance
5m20ch and 7m61ch
W2025/11238514

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 215 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 02 FEBRUARY

Ref. No. P2025/4257137 Possession Manager Cleshar Contract Services

Item
216

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km0m and 9km73m
W2025/11488576

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

1F_ARL_Derivative WON 45 2025/2026 Page B-92

1F_ARL_Derivative WON 45 - 2025/2026

page 99 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 01 FEBRUARY

Ref. No. P2025/4279245 Possession Manager Bridgeway Consulting

Item
234

Junction Road Jn
and Harringay Park Jn

Down and Up T&H
Line Blockage +Detonators

0035
SUN

to 0835
SUN

Structures Examination
3m0ch and 3m65ch
W2025/11426717

Gospel Oak Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0035
SUN

to 0735
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0035
SUN

to 0735
SUN

ISOLATION OF ELECTRICAL SECTIONS
0035 SUN TO 0735 SUN: AT-1,AT-1YY,AT-2
ISOLATION REF...TN10

PROTECTION LIMITS
Down T&H: UH3067 pts to S7
Up T&H: S70A pts to UH1063

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

SUNDAY 01 FEBRUARY

Ref. No. P2025/4199922 Possession Manager Network Operations Anglia

Item
235

South Tottenham East
Jn
and Barking Station
Jn

Down and Up T&H
Possession

0050
SUN

to 0825
SUN

Track Maintenance
6m50ch and 12m20ch
W2025/11665486

Woodgrange Park Jn
and Forest Gate Jn

Down Branch
Possession

0050
SUN

to 0825
SUN

Up Branch
Possession

0050
SUN

to 0825
SUN

Structures Examination
7m4ch and 11m70ch
W2025/11385108
Structures Examination
7m21ch and 11m70ch
W2025/11575783
Tamping
11m0ch and 12m20ch
W2025/11419524

ISOLATION OF ELECTRICAL SECTIONS
0050 SUN TO 0735 SUN: 540AB,541CD
ISOLATION REF...TN11

PROTECTION LIMITS
Down T&H: S19# to L921#
Up T&H: L920# to S18#
Down Branch: Beyond L909#
Up Branch: Approach L334#

GENERAL REMARKS
W/11419524 TAMPER IN USE OTM871280
POSSESSION TO BE TAKEN AROUND TAMPER AT L912 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 01 FEBRUARY

Ref. No. P2025/4346563 Repeated item, please see details under route EA1390

Item
274

SUNDAY 01 to MONDAY 02 FEBRUARY

Ref. No. P2025/4073014 Repeated item, please see details under route EA1010

Item 7

MONDAY 02 FEBRUARY

Ref. No. P2025/4258881 Possession Manager Anglia IMDM Romford

Item
236

Gospel Oak
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0020
MON

to 0405
MON

Track Maintenance
0m50ch and 9m20ch
W2025/11799522

Barking Platforms 7-8
Possession

0020
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0020
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0020
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0020
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0020
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0020
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0020
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line
Possession

0020
MON

to 0405
MON

Barking Platform 1
Possession

0020
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0020
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0020
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0020
MON

to 0405
MON

Structures Examination
2m60ch and 6m0ch
W2025/11285940
Patrolling
5m55ch and 9m20ch
W2025/11783404
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 236 CONTINUED

PROTECTION LIMITS
Down T&H/Down Tilbury: NL1303 to UR2209# pts
Up Tilbury/Up T&H/Up Reception: UR2210# pts to Fixed Diamond Crossing on Approach NL1306
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334#
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

TRAINS TO BE STABLED IN BARKING PLATFORM 1 & GOSPEL OAK PLATFORM 3

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM OPEN)

GENERAL REMARKS
W/11783404 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M72CH TO 05M78CH ON THE TSE

TUESDAY 03 FEBRUARY

Ref. No. P2025/4133196 Repeated item, please see details under route EA1310

Item
182

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4320444 Possession Manager Anglia IMDM Tottenham Hale

Item
237

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0500
WED

S&T Maintenance
0m5ch and 0m43ch
W2025/11750550

PROTECTION LIMITS
Down T&H: NL205 pts to UH3067 pts
Up T&H: Fixed Diamond Crossing Beyond UH3066 pts to Fixed Diamond Crossing on Approach NL204 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

THURSDAY 05 FEBRUARY

Ref. No. P2025/4320489 Possession Manager Anglia IMDM Tottenham Hale

Item
238

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
THU

to 0500
THU

S&T Maintenance
0m5ch and 0m43ch
W2025/11750551

PROTECTION LIMITS
Down T&H: NL205 pts to UH3067 pts
Up T&H: Fixed Diamond Crossing Beyond UH3066 pts to Fixed Diamond Crossing on Approach NL204 pts

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 31 JANUARY

Ref. No. P2025/4209029 Possession Manager Network Operations Anglia

Item
239

Fenchurch Street Platforms 1-4
Possession

0100
SAT

to 0425
SAT

Track Maintenance
0m0ch and 5m50ch
W2025/11420205

Fenchurch Street
and Christian St Jn

Down and Up Slow
Possession

0100
SAT

to 0425
SAT

Down and Up Fast
Possession

0100
SAT

to 0425
SAT

Christian St Jn
and East Ham (LUL)

Down and Up Main
Possession

0100
SAT

to 0425
SAT

Gas Factory Jn Up Passenger Loop
Possession

0100
SAT

to 0425
SAT

Up Stratford Down
Possession

0100
SAT

to 0425
SAT

East Ham (LUL)
and Upney Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0125
SAT

to 0420
SAT

Structures Work (Track Off)
0m0ch and 1m71ch
W2025/11596216
OHL Work
3m13ch and 4m60ch
W2025/11665809
Track Maintenance
3m60ch and 5m50ch
W2025/11583334

ISOLATION OF ELECTRICAL SECTIONS
0125 SAT TO 0420 SAT: 507,508,510,511
ISOLATION REF...TN12 SEE IPF FOR DETAILS

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR149
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR148 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SATURDAY 31 JANUARY

Ref. No. P2025/4168943 Possession Manager Anglia IMDM Romford

Item
240

East Ham (LUL)
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2025/11287891

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

PROTECTION LIMITS
Down Main: UR149 to UR177
Up Main: UR180 to UR148
Down Tilbury/Fenchurch Street: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

SATURDAY 31 JANUARY to MONDAY 02 FEBRUARY

Ref. No. P2025/4071152 Possession Manager Network Operations Anglia

Item
241

Upminster C/End
and Pitsea

Down and Up Main
Possession

0115
SAT

to 0045
MON

C2 Rerail - Both Rails
18m5ch and 22m79ch
W2025/11027670

Laindon Reversing Line
Possession

0115
SAT

to 0440
MON

Dagenham Heathway
(LUL)
and Pitsea

Down and Up Main
Possession

0045
MON

to 0440
MON

Upminster Platform 1A
Possession

0045
MON

to 0440
MON

Upminster
and Chafford Hundred

Up & Down Ockendon
Possession

0045
MON

to 0440
MON

Ockendon Up & Down Loop
Possession

0045
MON

to 0440
MON

Upminster Up Siding
Sidings Possession

0045
MON

to 0440
MON

OHL Work
18m5ch and 22m79ch
W2025/11420392
OHL Work
18m5ch and 22m79ch
W2025/11774537
Other E&P Work
18m60ch and 19m0ch
W2025/11665398
Station Work
19m1ch and 19m26ch
W2025/11801259
Station Work
22m30ch and 22m79ch
W2025/11759566
Other E&P Work
22m50ch and 22m79ch
W2025/11665387
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 241 CONTINUED

ES Duties Only
23m4ch and 26m33ch
W2025/11745620
Vegetation Clearance
23m4ch and 25m75ch
W2025/11670145
Track Maintenance
23m4ch and 26m30ch
W2025/11672440
Structures Examination
23m4ch and 26m33ch
W2025/11285812
Drainage Work
23m4ch and 26m33ch
W2025/11420128
Patrolling
15m40ch and 18m50ch
W2025/11672117
Patrolling
11m0ch and 15m42ch
W2025/11419557

ISOLATION OF ELECTRICAL SECTIONS
0115 SAT TO 0440 MON: 517,518,519,520
ISOLATION REF...T-14/TN04 SEE IPF FOR DETAILS

PROTECTION LIMITS
0115 SAT TO 0045 MON
Down Main/Reversing Line (Laindon): UR2083# pts to UR275#
Up Main: UR274# to UR2085# pts

0045 TO 0440 MON
Down Main/Reversing Line (Laindon): UR189 to UR275#
Up Main: UR274# to UR190
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR863

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN UPMINSTER AND PITSEA VIA LAINDON

C2C SERVICES TO BE DIVERTED VIA THE TILBURY LINES

C2C TO OPERATE A MAXIMUM OF 6TPH VIA TILBURY DUE TO LEVEL CROSSINGS

AWD: Dunton Bank Re-Rail

GENERAL REMARKS
W/11419557 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 5M 50CH ON THE UPG

SUNDAY 01 FEBRUARY

Ref. No. P2025/4199906 Possession Manager Bridgeway Consulting

Item
242

Upton Park (LUL)
and Barking

Down and Up Main
Line Blockage +Detonators

0100
SUN

to 0615
SUN

Structures Examination
6m25ch and 7m10ch
W2025/11387135
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 242 CONTINUED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up and Down Tilbury/Fenchurch
Street
Line Blockage +Detonators

0100
SUN

to 0615
SUN

PROTECTION LIMITS
Down Main: UR149 to UR2056 pts
Up Main: UR2055 pts to UR150
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904

SUNDAY 01 FEBRUARY

Ref. No. P2025/4290284 Possession Manager Anglia IMDM Romford

Item
243

Southend Central
L/End
and Shoeburyness

Down and Up Main
Line Blockage + Disconnect

0200
SUN

to 0455
SUN

Patrolling
35m35ch and 39m40ch
W2025/11661478

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0200
SUN

to 0455
SUN

Shoeburyness Platforms 1-3
Line Blockage + Disconnect

0200
SUN

to 0455
SUN

Carriage Sidings
Sidings Possession

0200
SUN

to 0455
SUN

Washer Road
Sidings Possession

0200
SUN

to 0455
SUN

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR325 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR326
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

SUNDAY 01 to MONDAY 02 FEBRUARY

Ref. No. P2025/4213398 Possession Manager Network Operations Anglia

Item
244

Fenchurch Street Platforms 1-4
Possession

0120
SUN

to 0615
SUN

Structures Work (Track Off)
0m0ch and 3m0ch
W2025/11504656

Fenchurch Street
and Christian St Jn

Down and Up Slow
Possession

0120
SUN

to 0440
MON

Down and Up Fast
Possession

0120
SUN

to 0615
SUN

Christian St Jn
and Bromley-by-Bow
(LUL)

Down and Up Main
Possession

0120
SUN

to 0615
SUN

S&T Points
0m0ch and 3m0ch
W2025/11420170
S&T Points
0m0ch and 3m0ch
W2025/11420206
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 247 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0125 TUE TO 0420 TUE: 507,508,510,511
ISOLATION REF...TN15 SEE IPF FOR DETAILS

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR147
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR148 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#

GENERAL REMARKS
W/11665666 TO INCLUDE ADDITIONAL WORKSITE MILEAGE OF 02M57CH TO 03M00CH ON THE GFB

TUESDAY 03 FEBRUARY

Ref. No. P2025/4209050 Possession Manager Anglia IMDM Romford

Item
248

Upton Park (LUL)
and Upney Jn

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

S&T Maintenance
6m0ch and 8m0ch
W2025/11420285

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

Litter / Graffiti Clearance
7m31ch and 7m51ch
W2025/11763524

PROTECTION LIMITS
Down Main: UR147 to UR173
Up Main: UR174 to UR148
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911

TUESDAY 03 FEBRUARY

Ref. No. P2025/4288009 Possession Manager Anglia IMDM Romford

Item
286

Upminster Platform 1A
Possession

0110
TUE

to 0435
TUE

Remove Rail Defects
0m0ch and 5m50ch
W2025/11665564

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0110
TUE

to 0435
TUE

Ockendon Up & Down Loop
Possession

0110
TUE

to 0435
TUE

PROTECTION LIMITS
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 252 CONTINUED

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
WED

to 0440
WED

Up Stratford Down
Line Blockage + Disconnect

0055
WED

to 0440
WED

Gas Factory Jn
and West Ham

Down and Up Main
BLOCKED To A/C Electric
Trains

0055
WED

to 0440
WED

ISOLATION OF ELECTRICAL SECTIONS
0055 WED TO 0440 WED: 507,508
ISOLATION REF...TN16

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR131
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR130 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4287842 Possession Manager Transport for London

Item
253

Bromley-by-Bow
(LUL)
and Upton Park (LUL)

Down Main
Line Blockage (Between Trains)

0055
WED

to 0440
WED

Track Maintenance
3m60ch and 5m30ch
W2025/11583335

PROTECTION LIMITS
Down Main: UR137 to UR147

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4209051 Possession Manager Anglia IMDM Romford

Item
254

Upton Park (LUL)
and Upney Jn

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0500
WED

S&T Maintenance
6m0ch and 8m0ch
W2025/11420245

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0500
WED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0500
WED

Barking Tilbury Line
Jn East
and Upney Jn

Down Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0500
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 254 CONTINUED

PROTECTION LIMITS
Down Main: UR147 to UR173
Up Main: UR174 to UR148
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4288010 Possession Manager Anglia IMDM Romford

Item
287

Upminster Platform 1A
Possession

0110
WED

to 0435
WED

Remove Rail Defects
0m0ch and 5m50ch
W2025/11665650

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0110
WED

to 0435
WED

Ockendon Up & Down Loop
Possession

0110
WED

to 0435
WED

PROTECTION LIMITS
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4332089 Possession Manager Anglia IMDM Romford

Item
255

West Horndon
and Basildon

Up Main
Possession

0050
WED

to 0435
WED

PL Stoneblowing
18m75ch and 23m35ch
W2025/11788540

Laindon Reversing Line
Possession

0115
WED

to 0520
WED

West Horndon
and Basildon

Down Main
Possession

0115
WED

to 0520
WED

PROTECTION LIMITS
0050 to 0435 WED
Up Main: UR254 to UR234

0115 to 0520 WED
Down Main/Reversing Line (Laindon): UR233 to UR255

GENERAL REMARKS
W/11788540 STONEBLOWER IN USE OTM915456
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT UR250 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR236 SIGNAL ON THE UP MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 259 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0055 THU TO 0440 THU: 507,508
ISOLATION REF...TN18

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR131
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR130 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518

THURSDAY 05 FEBRUARY

Ref. No. P2025/4324013 Possession Manager Railscape Limited

Item
260

West Ham Down and Up Main
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Litter / Graffiti Clearance
4m0ch and 4m20ch
W2025/11765716

PROTECTION LIMITS
Down Main: UR139 to UR143
Up Main: UR140 to UR134

THURSDAY 05 FEBRUARY

Ref. No. P2025/4209052 Possession Manager Anglia IMDM Romford

Item
261

Upton Park (LUL)
and Upney Jn

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

S&T Maintenance
6m0ch and 8m0ch
W2025/11420292

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Main: UR147 to UR173
Up Main: UR174 to UR148
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

THURSDAY 05 FEBRUARY

Ref. No. P2025/4209097 Possession Manager Anglia IMDM Romford

Item
262

Hornchurch (LUL)
and Upminster C/End

Down and Up Main
Line Blockage + Disconnect

0110
THU

to 0445
THU

Litter / Graffiti Clearance
3m0ch and 5m55ch
W2025/11765808

Upminster Platform 1A
Line Blockage + Disconnect

0110
THU

to 0445
THU

Ockendon L/End
and Upminster

Up & Down Ockendon
Line Blockage + Disconnect

0110
THU

to 0445
THU

Ockendon Up & Down Loop
Line Blockage + Disconnect

0110
THU

to 0445
THU

S&T Track Circuits
14m50ch and 15m50ch
W2025/11420394

PROTECTION LIMITS
Down Main: UR203 to UR221
Up Main: UR222 to UR204
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865

THURSDAY 05 FEBRUARY

Ref. No. P2025/4332108 Possession Manager Anglia IMDM Romford

Item
263

West Horndon
and Basildon

Up Main
Possession

0050
THU

to 0435
THU

PL Stoneblowing
18m75ch and 23m35ch
W2025/11788531

Laindon Reversing Line
Possession

0115
THU

to 0520
THU

West Horndon
and Basildon

Down Main
Possession

0115
THU

to 0520
THU

PROTECTION LIMITS
0050 to 0435 THU
Up Main: UR254 to UR234

0115 to 0520 THU
Down Main/Reversing Line (Laindon): UR233 to UR255

GENERAL REMARKS
W/11788531 STONEBLOWER IN USE OTM915457
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT UR237 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR251 SIGNAL ON THE DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR SET UP OR PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 267 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0125 FRI TO 0420 FRI: 507,508,510,511
ISOLATION REF...TN20 SEE IPF FOR DETAILS

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR131
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR130 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518

GENERAL REMARKS
ISOLATION REF...TN20 IS ALSO IN P2025/4290307

FRIDAY 06 FEBRUARY

Ref. No. P2025/4290307 Possession Manager Anglia IMDM Romford

Item
268

Gas Factory Jn
and Upton Park (LUL)

Down and Up Main
Possession

0055
FRI

to 0440
FRI

OHL Work
3m13ch and 4m60ch
W2025/11665884

ISOLATION OF ELECTRICAL SECTIONS
0125 FRI TO 0420 FRI: 507,508,510,511
ISOLATION REF...TN20 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down Main: UR131 to UR147
Up Main: UR148 to UR130

GENERAL REMARKS
ISOLATION REF...TN20 IS ALSO IN P2025/4279380

FRIDAY 06 FEBRUARY

Ref. No. P2025/4209080 Possession Manager Anglia IMDM Romford

Item
269

Upton Park (LUL)
and Upney Jn

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

S&T Maintenance
6m0ch and 8m0ch
W2025/11420347

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

Barking Tilbury Line
Jn East
and Upney Jn

Down Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 269 CONTINUED

PROTECTION LIMITS
Down Main: UR147 to UR173
Up Main: UR174 to UR148
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911

FRIDAY 06 FEBRUARY

Ref. No. P2025/4209054 Possession Manager Anglia IMDM Romford

Item
270

Hornchurch (LUL)
and Upminster C/End

Down and Up Main
Line Blockage + Disconnect

0110
FRI

to 0445
FRI

S&T Track Circuits
14m50ch and 15m50ch
W2025/11420492

Upminster Platform 1A
Line Blockage + Disconnect

0110
FRI

to 0445
FRI

Ockendon L/End
and Upminster

Up & Down Ockendon
Line Blockage + Disconnect

0110
FRI

to 0445
FRI

Ockendon Up & Down Loop
Line Blockage + Disconnect

0110
FRI

to 0445
FRI

PROTECTION LIMITS
Down Main: UR203 to UR221
Up Main: UR222 to UR204
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865

FRIDAY 06 FEBRUARY

Ref. No. P2025/4332109 Possession Manager Anglia IMDM Romford

Item
271

West Horndon
and Basildon

Up Main
Possession

0050
FRI

to 0435
FRI

PL Stoneblowing
18m75ch and 23m35ch
W2025/11788618

Laindon Reversing Line
Possession

0115
FRI

to 0520
FRI

West Horndon
and Basildon

Down Main
Possession

0115
FRI

to 0520
FRI

PROTECTION LIMITS
0050 to 0435 FRI
Up Main: UR254 to UR234

0115 to 0520 FRI
Down Main/Reversing Line (Laindon): UR233 to UR255

GENERAL REMARKS
W/11788618 STONEBLOWER IN USE OTM915458
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT UR237 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR251 SIGNAL ON THE DOWN MAIN

1F_ARL_Derivative WON 45 2025/2026 Page B-120

1F_ARL_Derivative WON 45 - 2025/2026

page 127 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 271 CONTINUED

LINE BLOCKAGES MAY BE REQUIRED FOR SET UP OR PACKING AWAY OF OTM

FRIDAY 06 FEBRUARY

Ref. No. P2025/4332110 Possession Manager Anglia IMDM Romford

Item
272

Pitsea
and Benfleet

Down and Up Main
Possession

0125
FRI

to 0415
FRI

PL Stoneblowing
26m40ch and 29m25ch
W2025/11788610

Pitsea
and Pitsea Jn

Down and Up Tilbury
Possession

0125
FRI

to 0415
FRI

PROTECTION LIMITS
Down Main: UR273 to UR289
Up Main: UR288 to UR272
Down Tilbury: Beyond UR743
Up Tilbury: Approach UR738

GENERAL REMARKS
W/11788610 STONEBLOWER IN USE OTM915453
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT UR275 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR287 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGES MAY BE REQUIRED TO SET UP AND PACKING AWAY OF OTM, ACCESS/EGRESS AND
SAFETY OF STAFF

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SATURDAY 31 JANUARY

Ref. No. P2025/4287905 Possession Manager Transport for London

Item
273

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2025/11583384

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SUNDAY 01 FEBRUARY

Ref. No. P2025/4346563 Possession Manager Anglia IMDM Romford

Item
274

Barking Station Jn
and Ripple Lane

Down and Up T&H/Down and
Up Tilbury
Line Blockage + Disconnect

0050
SUN

to 0635
SUN

Remove Rail Defects
13m50ch and 8m0ch
W2025/11814988

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0050
SUN

to 0635
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0050
SUN

to 0635
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 274 CONTINUED

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Line Blockage + Disconnect

0050
SUN

to 0635
SUN

Departure Line
Line Blockage + Disconnect

0050
SUN

to 0635
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0050
SUN

to 0635
SUN

Ripple Lane Up Goods
Line Blockage + Disconnect

0050
SUN

to 0635
SUN

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage + Disconnect

0050
SUN

to 0635
SUN

PROTECTION LIMITS
Down TAH/Down Tilbury: UR601 to UR615
Up Tilbury/Up TAH: UR616 to UR604
Single/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Tilbury: Beyond UR903
Up Tilbury/Fenchurch Street: Approach UR904
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Up Riverside: Beyond UR802
Up Goods/Departure Line: Beyond UR806

SUNDAY 01 FEBRUARY

Ref. No. P2025/4346572 Possession Manager Anglia IMDM Romford

Item
275

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Line Blockage + Disconnect

0050
SUN

to 0635
SUN

Remove Rail Defects
9m20ch and 10m40ch
W2025/11814671

Ripple Lane
and Dagenham Dock

Down and Up Tilbury
Line Blockage + Disconnect

0050
SUN

to 0635
SUN

Ripple Lane
and Dagenham Dock
L/End

Down and Up Goods
Line Blockage + Disconnect

0050
SUN

to 0635
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Line Blockage + Disconnect

0050
SUN

to 0635
SUN

Barking Riverside Platforms 1-2
Line Blockage + Disconnect

0050
SUN

to 0635
SUN

Ripple Lane Goods Connecting Line
Line Blockage + Disconnect

0050
SUN

to 0635
SUN

Exchange Sidings 1-3
Line Blockage + Disconnect

0050
SUN

to 0635
SUN

Ripple Lane West
Yard Jn

Headshunt
Sidings Possession

0050
SUN

to 0635
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL)

SATURDAY 31 JANUARY

Ref. No. P2025/4164934 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Arc Repairs
0m0ch and 4m20ch
W2025/11241078

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

OHL Inspection
0m0ch and 4m20ch
W2025/11241586
URFDO Inspections
0m0ch and 4m20ch
W2025/11241508
S&T Maintenance
0m0ch and 4m20ch
W2025/11241437
Survey Work
0m0ch and 4m20ch
W2025/11241479

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 31 JANUARY

Ref. No. P2025/4199319 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Willesden North Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

OHL Inspection
6m60ch and 12m40ch
W2025/11441563
Survey Work
6m60ch and 12m40ch
W2025/11441463
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

Remove Rail Defects
12m45ch and 25m69ch
W2025/11241399
Survey Work
12m45ch and 25m69ch
W2025/11241556
RRAP Work
21m0ch and 21m20ch
W2025/11762231
URFDO Inspections
6m60ch and 25m69ch
W2025/11441504
Visuals Structures Examination
6m60ch and 25m69ch
W2025/11751019
S&T Maintenance
8m0ch and 25m69ch
W2025/11241449

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0010 SAT TO 0600 SAT
BB 1 A, B, C, D, E
BB 2 D, E, F, G, H

DC SECTIONS:
0010 SAT TO 0600 SAT
923C

PROTECTION LIMITS
Down Fast: Beyond WM131# to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM128#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 31 JANUARY

Ref. No. P2025/4164945 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

Bourne End Jn
(Hertfordshire)
and Rugby

Down and Up Fast / Main
Possession

0005
SAT

to 0600
SAT

PLPR Follow Up Work
36m5ch and 46m35ch
W2025/11325565

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0005
SAT

to 0600
SAT

S&T Work
36m5ch and 46m30ch
W2025/11421655
OHL Work
46m40ch and 48m40ch
W2025/11762731
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

PLPR Follow Up Work
54m65ch and 70m60ch
W2025/11421634
Unload Ballast
54m65ch and 63m10ch
W2025/11717485
S&T Work
54m65ch and 70m60ch
W2025/11421649
Amberg Survey
56m40ch and 59m0ch
W2025/11792270
Remove Rail Defects
60m0ch and 63m10ch
W2025/11836469
PLPR Follow Up Work
70m65ch and 81m55ch
W2025/11325839
S&T Work
70m65ch and 81m55ch
W2025/11421783
OHL Work
75m10ch and 80m26ch
W2025/11457268
Visuals Structures Examination
25m76ch and 81m55ch
W2025/11751022

ISOLATION OF ELECTRICAL SECTIONS
0005 SAT TO 0600 SAT
LA 5, 6
LA-AF 4
PA 3 & 4
PA-AF 3 & 4
PN 3 & 4
PN-AF 3 & 4

PROTECTION LIMITS
Down Fast / Down Main, Milton Keynes Reversible Fast: Beyond WT3149# to Approach KR3345#
Up Main / Up Fast: Beyond KR401 pts to Approach WT3150#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN WATFORD SOUTH JN AND HANSLOPE JN AND THEN
TRAVEL VIA NORTHAMPTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6R01 AT KR3265 SIGNAL ON THE DOWN FAST LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 31 JANUARY

Ref. No. P2025/4165233 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
4

Blisworth Tamper Stabling Sidings
Sidings Possession

0005
SAT

to 0600
SAT

In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11421637
In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11836523

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4164945 AND W2025/11421634 & W2025/11836469 UNDER LINE
HEADING MD101.

SATURDAY 31 JANUARY

Ref. No. P2025/4164962 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Great Haywood
(Former Site of)
and Stone Jn

Down and Up Stoke / Main
Possession

0010
SAT

to 0550
SAT

OHL Work
33m45ch and 27m66ch
W2025/11509097

Stone
and Stone Jn

Down and Up Norton Bridge
Possession

0010
SAT

to 0550
SAT

Colwich OHNS
and Highfields LC
(UWC)

Down and Up Stoke
BLOCKED To A/C Electric
Trains

0010
SAT

to 0550
SAT

ISOLATION OF ELECTRICAL SECTIONS
0010 SAT TO 0550 SAT
BW 17, 18 Complete
BW-AF 9, 10 Complete

PROTECTION LIMITS
Down Stoke / Down Main, Down Norton Bridge: Beyond CM7003#, SOT409# to Approach SOT255
Up Main / Up Stoke, Up Norton Bridge: Beyond SOT254 to Approach CM7002, SOT410#

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
To be manned for the duration of W/11509097 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 31 JANUARY to SUNDAY 01 FEBRUARY

Ref. No. P2025/4164966 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 3m60ch
W2025/11687587

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Willesden TMD Loop / Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Major Project IP HS2 ONW
0m0ch and 0m40ch
W2025/11824315
Remove Rail Defects
0m0ch and 3m60ch
W2025/11424011
Structures Work
0m40ch and 1m51ch
W2025/11771240
P & D Maintenance
2m28ch and 3m40ch
W2025/11712594
Remove Rail Defects
3m65ch and 6m20ch
W2025/11415469
Drainage Work
3m65ch and 5m65ch
W2025/11777348
P & D Maintenance
3m65ch and 6m20ch
W2025/11763593
Preparatory Work
4m4ch and 5m45ch
W2025/11366440
Remove Rail Defects
6m25ch and 12m65ch
W2025/11415518
S&T Renewal
6m25ch and 9m60ch
W2025/11660149
Patrolling
6m60ch and 9m40ch
W2025/11415636
OHL Work (Maintenance)
7m60ch and 12m65ch
W2025/11428439
Off Track Work
8m0ch and 12m65ch
W2025/11691555
S&T Maintenance
0m0ch and 8m0ch
W2025/11415609
OHL Inspection
0m0ch and 12m65ch
W2025/11416346
URFDO Inspections
0m0ch and 17m21ch
W2025/11415618
S&T Maintenance
8m0ch and 12m65ch
W2025/11415761
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Wembley Central Up & Dn Will Relief
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 A, B, C, D, L, M, N, P, Q, R, U, V
AE 4, 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

2100 SAT TO 0700 SUN
AH 7 & 8 COMP
BH 20 & 21 COMP

0040 SUN TO 0645 SUN
AH 9, 10
BH 22 & 23

0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0040 SUN AND 0645 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Camden Carriage Approach Line, Down Fast: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WT3113, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM168# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#,

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Camden Carriage Approach Line, Down Fast, Down Slow, Wembley
Yard North Departure Line, Down Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WY411A pts#,
WM803# to Approach WT3113, WT5117, WM2082 pts#
Up Fast, Up Slow, Watford Junction Platform 10, Single Connection, Wembley Yard North Arrival Line, Wembley
Central Shunt Neck, Kilburn Up & Down Goods Loop, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose
Hill: Beyond WM168#, WM372#, WM856#, Bufferstops Watford Junction Platform 10, Bufferstops Wembley Central
Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck
Up & Down Willesden Relief: Beyond WM2530 pts# to Sand-Drag
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4299637. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAIN:
6J09 AT WM129 SIGNAL ON THE DOWN FAST LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 31 JANUARY to SUNDAY 01 FEBRUARY

Ref. No. P2025/4165115 Possession Manager Network Rail / High Speed

Item
7

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11424018

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4164966 AND W2025/11687587 UNDER LINE HEADING MD101.

SATURDAY 31 JANUARY to SUNDAY 01 FEBRUARY

Ref. No. P2025/4299637 Possession Manager Network Rail / High Speed

Item
8

Camden Carriage
Sidings

All Sidings
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
1m5ch and 1m30ch
W2025/11687742
Structures Work
1m5ch and 1m30ch
W2025/11771514

TRAFFIC REMARKS
NO ACCESS CAMDEN CARRIAGE SIDINGS

UNITS STABLED IN CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
WORK REQUESTER TO GET APPROVAL FROM DEPOT MANAGER: Jamie.Anderson@WMTrains.co.uk
Adam.Morris@WMTrains.co.uk

WORK REQUESTER MUST SIGN IN WITH CAMDEN CARRIAGE SIDINGS SHUNTER ON ARRIVAL AND
BEFORE WORK IS COMMENCED: Int: 0040672, Ext: 0207 3200672, Mob: 07771 827124
THEN TAKE SIDINGS POSSESSION WITH WEMBLEY MAIN LINE SCC PANEL B CAMDEN.

TO BE READ IN CONJUNCTION WITH P2025/4164966 AND W2025/11687587 AND W2025/11771240 UNDER
LINE HEADING MD101.

SATURDAY 31 JANUARY to SUNDAY 01 FEBRUARY

Ref. No. P2025/4164986 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
9

Watford Junction
and Cheddington
WILD

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

Changing Sleepers & Timbers
17m66ch and 34m35ch
W2025/11416203

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2005
SAT

to 1200
SUN

URFDO Inspections
25m17ch and 34m27ch
W2025/11416541
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 9 CONTINUED

Watford Junction
and Cheddington
WILD

Down and Up Slow
Possession

0115
SUN

to 0650
SUN

Kings Langley Up Kings Langley Loop
Possession

0115
SUN

to 0650
SUN

Tring Up & Down Relief
Possession

0115
SUN

to 0650
SUN

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

0115
SUN

to 0650
SUN

S&T Maintenance
25m17ch and 34m27ch
W2025/11416404
Survey Work
25m17ch and 34m35ch
W2025/11416178
Patrolling
25m20ch and 25m69ch
W2025/11352468
Structures Examination
27m15ch and 27m54ch
W2025/11710526
Structures Work
27m58ch and 27m76ch
W2025/11764411

ISOLATION OF ELECTRICAL SECTIONS
2005 SAT TO 1200 SUN
LB 1 & 2
LB-AF 2

0115 SUN TO 0650 SUN
LB 3 & 4
LB-AF 1

PROTECTION LIMITS
2005 SAT TO 1200 SUN
Down Fast: Beyond WT3113# to Approach TK3179
Up Fast: Beyond TK3180 to Approach WM168

0115 SUN TO 0650 SUN
Down Slow: Beyond WT5117 to Approach TK5181
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5182 to Approach WM372

TRAFFIC REMARKS
2005 SAT TO 0115 SUN AND 0650 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.

0115 SUN TO 0650 SUN
NO ACCESS BOXMOOR AND TRING SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 31 JANUARY to SUNDAY 01 FEBRUARY

Ref. No. P2025/4164971 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
10

Cheddington WILD
and Castlethorpe
Station (former site of)

Down and Up Fast
Possession

2005
SAT

to 2210
SAT

Structures Work (Track Off)
36m0ch and 39m8ch
W2025/11441300

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2005
SAT

to 1200
SUN

Cheddington WILD
and Blisworth

Down and Up Fast / Main
Possession

2210
SAT

to 1200
SUN

P & D Maintenance
36m0ch and 37m70ch
W2025/11423626
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

Survey Work
133m6ch and 133m33ch
W2025/11770270
In Connection With Engineering Work
133m13ch and 133m28ch
W2025/11309281

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4165077 AND W2025/11309127, W2025/11689359,
W2025/11763765 UNDER LINE HEADING NW1001.

SATURDAY 31 JANUARY to SUNDAY 01 FEBRUARY

Ref. No. P2025/4305341 Possession Manager Network Rail OCR Team (Crewe)/NRPM

Item
22

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
132m71ch and 133m33ch
W2025/11712159
Survey Work
132m71ch and 133m33ch
W2025/11770312

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4165077 AND W2025/11689359, W2025/11770331
UNDER LINE HEADING NW1001.

SUNDAY 01 FEBRUARY

Ref. No. P2025/4165240 Possession Manager Network Rail / High Speed

Item
23

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11424025

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4164966 AND W2025/11687587 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 01 to MONDAY 02 FEBRUARY

Ref. No. P2025/4165086 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
24

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

Track Maintenance
0m0ch and 4m20ch
W2025/11424102

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn South
and Camden Jn

Lines D and E
Possession

2105
SUN

to 0540
MON

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

S&T Maintenance
0m0ch and 4m20ch
W2025/11419840
OHL Inspection
0m0ch and 4m20ch
W2025/11419755

PROTECTION LIMITS
2105 SUN TO 2355 SUN
Line E, Down Fast: Beyond WM111# to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

2355 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
2105 SUN TO 0540 MON
TRAINS TO TRAVEL OVER SLOW LINES.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 01 to MONDAY 02 FEBRUARY

Ref. No. P2025/4165141 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
25

Harrow & Wealdstone
and Ledburn Jn

Down and Up Fast Lines
Possession

2105
SUN

to 0600
MON

Remove Rail Defects
12m50ch and 36m0ch
W2025/11343809

Watford Junction Down Fast
BLOCKED To D/C Electric
Trains

2105
SUN

to 0600
MON

OHL Inspection
12m50ch and 26m20ch
W2025/11419914
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 25 CONTINUED

S&T Maintenance
12m50ch and 34m60ch
W2025/11419773
Survey Work
17m16ch and 23m13ch
W2025/11775811

ISOLATION OF ELECTRICAL SECTIONS
DC SECTION
2105 SUN to 0600 MON
923 C

PROTECTION LIMITS
Down Fast: Beyond WM147 to Approach TK3189
Up Fast: Beyond TK3190 to Approach WM142

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 01 to MONDAY 02 FEBRUARY

Ref. No. P2025/4131373 Possession Manager Protected Path

Item
26

Ledburn Jn
and Hanslope South
Jn

Down and Up Fast
Protected Path

2359
SUN

to 0500
MON

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.

GENERAL REMARKS
In-traffic grinder working Shift 9621.

IN-TRAFFIC GRINDER WORKING LEDBURN JN TO CASTLETHORPE ON DOWN AND UP FAST LINES.
YARD OUT: BLETCHLEY CE SDGS
YARD IN: BLETCHLEY CE SDGS

SUNDAY 01 to MONDAY 02 FEBRUARY

Ref. No. P2025/4165147 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
27

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2225
SUN

to 2355
SUN

Track Maintenance
57m20ch and 70m60ch
W2025/11421822

Hanslope North Jn
and Rugby South Jn

Down and Up Main / Fast
Possession

2355
SUN

to 0530
MON

S&T Work
57m20ch and 70m55ch
W2025/11423286
PL Tamping
57m20ch and 70m60ch
W2025/11406932
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 31 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2345 SUN TO 0530 MON
BW 17, 18
BW-AF 9, 10

PROTECTION LIMITS
Down Stoke / Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe
Branch, Down Norton Bridge, Down Derby: Beyond SOT243, SOT409#, SOT457#, Bufferstops Stoke-on-Trent Bay
Platform 3 to Approach SOT321, SOT473#
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond SOT320,
SOT474# to Approach SOT242, SOT410#, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 101

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
To be manned for the duration of W/11788422 QTS To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

MONDAY 02 FEBRUARY

Ref. No. P2025/4138643 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
88

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
MON

to 1700
MON

Track Maintenance
1m15ch and 2m20ch
W2025/11442777

Repair Shop Sidings 1 to 7
Sidings Possession

1200
MON

to 1700
MON

Wheel Lathe Road
Sidings Possession

1200
MON

to 1700
MON

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
MON

to 1700
MON

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
MON

to 1700
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 88 CONTINUED

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.

TO BE READ IN CONJUNCTION WITH P2025/4138708 AND W2025/11442772 UNDER LINE HEADING MD136.

MONDAY 02 FEBRUARY

Ref. No. P2025/4138708 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
87

Willesden Carriage
Shed South SB
and Connection with
Yard Line

Down Carriage Line / Shunting
Line
Possession

1200
MON

to 1700
MON

Change Longitudinal Timbers
2m1ch and 2m50ch
W2025/11442772

PROTECTION LIMITS
Down Carriage Line / Shunting Line: Beyond CS4B pts# to Approach CN5A pts#
ADDITIONAL PROTECTION
Up Carriage Line: Beyond CN65#

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO ACCESS TO CARRIAGE WASHER PLANT FACILITY.

GENERAL REMARKS
NOTE: NO PROTECTION WILL BE PLACED AT CN5A PTS# DUE TO CARRIAGE NECK 3 SIDINGS POSSESSION
ACTING AS PROTECTION. CN5A PTS# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS.

NOTE: SIGNALLER TO LOCK CN5 PTS IN THE NORMAL POSITION TO PROTECT THE POSSESSION.

MONDAY 02 to TUESDAY 03 FEBRUARY

Ref. No. P2025/4138697 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
32

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
MON

to 0530
TUE

Track Maintenance
9m50ch and 12m45ch
W2025/11674792

Watford Junction Platform 10
Possession

2345
MON

to 0530
TUE

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
MON

to 0530
TUE

Survey Work
9m50ch and 12m45ch
W2025/11674799
URFDO Inspections
9m50ch and 12m45ch
W2025/11674807
OHL Inspection
9m50ch and 12m45ch
W2025/11674811
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 32 CONTINUED

S&T Maintenance
9m50ch and 12m45ch
W2025/11442289
PL Tamping
12m50ch and 13m30ch
W2025/11762340

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J40 AT WM350 SIGNAL ON THE UP SLOW LINE

MONDAY 02 to TUESDAY 03 FEBRUARY

Ref. No. P2025/4138699 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
33

Watford Junction
and Ledburn Jn

Down and Up Slow
Possession

2230
MON

to 0610
TUE

OHL Work (Maintenance)
17m50ch and 26m7ch
W2025/11428532

Kings Langley Up Kings Langley Loop
Possession

2230
MON

to 0610
TUE

Tring Up & Down Relief
Possession

2230
MON

to 0610
TUE

S&T Maintenance
17m50ch and 26m7ch
W2025/11674836
OHL Inspection
17m50ch and 26m7ch
W2025/11674848
URFDO Inspections
17m66ch and 26m7ch
W2025/11674844
Remove Rail Defects
19m75ch and 26m7ch
W2025/11674832
Survey Work
22m75ch and 26m5ch
W2025/11774737
Structures Work
27m58ch and 27m76ch
W2025/11767962
Survey Work
31m0ch and 32m0ch
W2025/11674840
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 34 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U28 AT SIGNAL SC5641 ON THE DOWN SLOW

TUESDAY 03 FEBRUARY

Ref. No. P2025/4138657 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
35

Euston Platforms 1 to 11
Possession

0100
TUE

to 0500
TUE

Track Maintenance
0m0ch and 4m20ch
W2025/11424029

Euston
and Camden Jn

Lines A,B,C
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn South

Line X
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Kensal Green
Tunnels

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines D and E
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Patrolling
0m0ch and 1m45ch
W2025/11285936
Other E&P Work
0m0ch and 2m28ch
W2025/11714898
S&T Maintenance
0m0ch and 4m20ch
W2025/11666780
OHL Inspection
0m0ch and 4m20ch
W2025/11666775
Survey Work
0m0ch and 4m20ch
W2025/11666799
URFDO Inspections
0m0ch and 4m20ch
W2025/11666724
Dilapidation Walkout
1m20ch and 2m40ch
W2025/11772407
Patrolling
1m43ch and 2m40ch
W2025/11276481
Track Maintenance
2m45ch and 4m20ch
W2025/11363851
Patrolling
3m0ch and 4m20ch
W2025/11363850

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 908 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

PROTECTION LIMITS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
Euston Platforms 1 to 11, Line C, Line X, Down Slow, Down DC Electric, Down North London DC Electric: Bufferstops
Euston Platforms 1 to 11, Beyond WM2104 pts# to Approach WM2071B pts#, WM2107 pts#, WS21
Up Slow, Line A, Line B, Euston Platforms 1 to 11, Up DC Electric, Up North London DC Electric: Beyond WM2150
pts#, WM2106 pts# CLEAR OF CROSSING, WS14# to Bufferstops Euston Platforms 1 to 11, Approach WM2105
pts#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Down DC Electric, Down North London DC
Electric: Bufferstops Euston Platforms 1 to 16, WM2104 pts# to Approach WM117#, WM2107 pts#, WS21
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up DC Electric, Up North London DC Electric:
Beyond WM114#, WM2106 pts# CLEAR OF CROSSING, WS14# to Bufferstops Euston Platforms 1 to 16, Approach
WM2105 pts#

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES D & E.
TRAINS TO/FROM EUSTON TO TRAVEL OVER FASTS NORTH OF CAMDEN JN.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 1 TO 11.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS AT PRIMROSE HILL JN TO/FROM DC LINES, TRAINS TO TRAVEL VIA GOSPEL OAK, NEW LINES
FOR WILLESDEN TMD.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 03 FEBRUARY

Ref. No. P2025/4138661 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
36

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
TUE

to 0500
TUE

Remove Rail Defects
5m44ch and 7m60ch
W2025/11442309

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Down and Up High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

S&T Maintenance
5m44ch and 7m60ch
W2025/11674788
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 578-864-758/1

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 03 FEBRUARY

Ref. No. P2025/4197857 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
90

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
TUE

to 1700
TUE

Track Maintenance
1m15ch and 2m20ch
W2025/11442778

Repair Shop Sidings 1 to 7
Sidings Possession

1200
TUE

to 1700
TUE

Wheel Lathe Road
Sidings Possession

1200
TUE

to 1700
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 90 CONTINUED

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
TUE

to 1700
TUE

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
TUE

to 1700
TUE

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.

TO BE READ IN CONJUNCTION WITH P2025/4198461 AND W2025/11442773 UNDER LINE HEADING MD136.

TUESDAY 03 FEBRUARY

Ref. No. P2025/4138700 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
37

Stoke Hammond
HABD
and Milton Keynes
North Jn

Down and Up Slow
Possession

0020
TUE

to 0500
TUE

PL Stoneblowing
45m14ch and 50m15ch
W2025/11406817

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0020
TUE

to 0500
TUE

Bletchley South Jn Bletchley Relief 2 Neck
Possession

0020
TUE

to 0500
TUE

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0020
TUE

to 0500
TUE

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0020
TUE

to 0500
TUE

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

0020
TUE

to 0500
TUE

Milton Keynes Central Bay Platform 2A
Possession

0020
TUE

to 0500
TUE

Bletchley North Jn
and Bow Brickhill

Down Vale/Up & Down
Vale/Down Main
Possession

0020
TUE

to 0500
TUE

Bletchley South Jn
and Bow Brickhill

Up Main/Up & Down Vale/Up
Vale
Possession

0020
TUE

to 0500
TUE

Bletchley West Jn
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

0020
TUE

to 0500
TUE

OHL Work
45m14ch and 46m40ch
W2025/11762861
S&T Work
45m14ch and 47m65ch
W2025/11570091
Track Maintenance
45m14ch and 50m15ch
W2025/11762840
URFDO Inspections
45m20ch and 45m60ch
W2025/11424953
Rail Lubricators
46m40ch and 47m70ch
W2025/11381335
Track Maintenance
48m50ch and 50m15ch
W2025/11758145
Station Work
49m52ch and 50m4ch
W2025/11753567
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 03 FEBRUARY

Ref. No. P2025/4138669 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
39

Rugby
and Rugby Trent
Valley Jn

Up & Down Through Siding
Sidings Possession

0010
TUE

to 0525
TUE

In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11425054
In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11457275
In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11425096

TRAFFIC REMARKS
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4138663 AND W2025/11424922 & W2025/11425071 &
W2025/11457340 UNDER LINE HEADING MD101.

TUESDAY 03 FEBRUARY

Ref. No. P2025/4198461 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
89

Willesden Carriage
Shed South SB
and Connection with
Yard Line

Down Carriage Line / Shunting
Line
Possession

1200
TUE

to 1700
TUE

Change Longitudinal Timbers
2m1ch and 2m50ch
W2025/11442773

PROTECTION LIMITS
Down Carriage Line / Shunting Line: Beyond CS4B pts# to Approach CN5A pts#
ADDITIONAL PROTECTION
Up Carriage Line: Beyond CN65#

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO ACCESS TO CARRIAGE WASHER PLANT FACILITY.

GENERAL REMARKS
NOTE: NO PROTECTION WILL BE PLACED AT CN5A PTS# DUE TO CARRIAGE NECK 3 SIDINGS POSSESSION
ACTING AS PROTECTION. CN5A PTS# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS.

NOTE: SIGNALLER TO LOCK CN5 PTS IN THE NORMAL POSITION TO PROTECT THE POSSESSION.

TUESDAY 03 to WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4197607 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Watford Junction
and Stoke Hammond
HABD

Down and Up Slow
Possession

2230
TUE

to 0610
WED

OHL Work (Maintenance)
17m50ch and 23m30ch
W2025/11428452
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 43 CONTINUED

PROTECTION LIMITS
2210 TUES to 0500 WED
Down Slow: Beyond SC5611# to Approach CS5169#
Up Slow: Beyond CS5170# to Approach SC5610#

0500 WED to 0600 WED
Down Slow: Beyond SC5611# to Approach SC5633
Up Slow: Beyond SC5634 to Approach SC5610#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SERVICES ON THE DOWN FAST TO HAVE AN ADDITIONAL 2 MINS ENGINEERING TIME TO PASS THE
WORKSITE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U28 AT SIGNAL SC5643 ON THE DOWN SLOW

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4138677 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Euston Platforms 1 to 7
Possession

0010
WED

to 0550
WED

Remove Rail Defects
0m0ch and 2m34ch
W2025/11424131

Euston
and Camden Jn

Line A
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn South

Line X
Possession

0010
WED

to 0550
WED

Euston Platforms 8 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

S&T Maintenance
0m0ch and 1m42ch
W2025/11666812
Survey Work
0m0ch and 1m42ch
W2025/11666879
URFDO Inspections
0m0ch and 1m42ch
W2025/11674785
Patrolling
0m0ch and 1m45ch
W2025/11285937
OHL Inspection
0m0ch and 2m34ch
W2025/11666865

PROTECTION LIMITS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

TRAFFIC REMARKS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4197585 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
WED

to 0500
WED

Remove Rail Defects
5m44ch and 7m60ch
W2025/11442435

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
WED

to 0500
WED

Down and Up High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
WED

to 0500
WED

S&T Maintenance
5m44ch and 7m60ch
W2025/11674789

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub NumberÂ 578-864-758/2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 45 CONTINUED

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4197858 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
92

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
WED

to 1700
WED

Track Maintenance
1m15ch and 2m20ch
W2025/11442779

Repair Shop Sidings 1 to 7
Sidings Possession

1200
WED

to 1700
WED

Wheel Lathe Road
Sidings Possession

1200
WED

to 1700
WED

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
WED

to 1700
WED

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
WED

to 1700
WED

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 92 CONTINUED

TO BE READ IN CONJUNCTION WITH P2025/4198433 AND W2025/11442774 UNDER LINE HEADING MD136.

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4241103 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
46

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

0015
WED

to 0520
WED

Track Maintenance
9m50ch and 12m45ch
W2025/11674793

Watford Junction Platform 10
Possession

0015
WED

to 0520
WED

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0015
WED

to 0520
WED

Watford Junction
(Platform 11)
and St. Albans Abbey

Up & Down St. Albans
Possession

0015
WED

to 0520
WED

Survey Work
9m50ch and 12m45ch
W2025/11674800
Survey Work
11m46ch and 12m45ch
W2025/11746914
Track Maintenance
12m50ch and 17m27ch
W2025/11674796
Patrolling
0m0ch and 6m45ch
W2025/11515732
S&T Maintenance
9m50ch and 17m21ch
W2025/11442444
URFDO Inspections
9m50ch and 17m21ch
W2025/11674808
OHL Inspection
9m50ch and 17m21ch
W2025/11674812

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117#
Up Slow, Watford Junction Platform 10, Up & Down St Albans / Single: Beyond WM372#, Bufferstops Watford
Junction Platform 10, Bufferstops St. Albans Abbey to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO SHUNT AND STABLE AT WATFORD YARD AT END OF SERVICE.
PLATFORM NO. 11 AT WATFORD STATION TO BE KEPT CLEAR.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TO BE TAKEN AFTER PASSAGE OF ST ALBANS ABBEY UNIT INTO WATFORD YARD.

NOTE: WATFORD YARD OHL TO BE LIVE AND FED FROM FAST LINES.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Watford North LC (ABCL) (0m78ch)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 47 CONTINUED

PROTECTION LIMITS
Down Slow, Bletchley Relief 2 Neck / Bletchley Relief 2 / Down Vale / Down Bletchley: Beyond TK5211, Bufferstops
Relief 2 Neck, TK4133# to Approach KR5255, MV5#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Platform 2A, Bletchley Relief 1 and 2, Bletchley North
Neck / Bletchley Arrival line, Up Vale, Up Bletchley: Beyond KR5252#, TK9858#, Bufferstops Milton Keynes Central
Platform 2A, Buffer Stops Bletchley North Neck to Approach TK5212#, OB1850

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY CARRIAGE SIDINGS, BLETCHLEY TMD, BLETCHLEY STONE TERMINAL, VALE
SIDINGS, SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3.
STABLED AC TRACTION AT BLETCHLEY CARRIAGE SIDINGS AND BLETCHLEY TMD TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.
FREIGHT TO/FROM BEDFORD TO DIVERT VIA LONDON AND MML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4198433 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
91

Willesden Carriage
Shed South SB
and Connection with
Yard Line

Down Carriage Line / Shunting
Line
Possession

1200
WED

to 1700
WED

Change Longitudinal Timbers
2m1ch and 2m50ch
W2025/11442774

PROTECTION LIMITS
Down Carriage Line / Shunting Line: Beyond CS4B pts# to Approach CN5A pts#
ADDITIONAL PROTECTION
Up Carriage Line: Beyond CN65#

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO ACCESS TO CARRIAGE WASHER PLANT FACILITY.

GENERAL REMARKS
NOTE: NO PROTECTION WILL BE PLACED AT CN5A PTS# DUE TO CARRIAGE NECK 3 SIDINGS POSSESSION
ACTING AS PROTECTION. CN5A PTS# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS.

NOTE: SIGNALLER TO LOCK CN5 PTS IN THE NORMAL POSITION TO PROTECT THE POSSESSION.

WEDNESDAY 04 to THURSDAY 05 FEBRUARY

Ref. No. P2025/4197589 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
48

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
WED

to 0530
THU

Track Maintenance
9m50ch and 12m35ch
W2025/11674794
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

Watford Junction Platform 10
Possession

2345
WED

to 0530
THU

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
WED

to 0530
THU

Survey Work
9m69ch and 12m35ch
W2025/11674801
Survey Work
12m40ch and 17m21ch
W2025/11674805
URFDO Inspections
9m50ch and 17m21ch
W2025/11674809
OHL Inspection
9m50ch and 17m21ch
W2025/11674813
S&T Maintenance
9m50ch and 17m21ch
W2025/11442445

ISOLATION OF ELECTRICAL SECTIONS
2345 WED TO 0530 THU
BH 22 & 23 Complete
BB 3 J, K, M, N
BB 4 A, B, C

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 04 to THURSDAY 05 FEBRUARY

Ref. No. P2025/4197625 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
49

Watford Junction
and Ledburn Jn

Down and Up Slow
Possession

2230
WED

to 0530
THU

OHL Work (Maintenance)
17m66ch and 24m35ch
W2025/11428539

Kings Langley Up Kings Langley Loop
Possession

2230
WED

to 0530
THU

Tring Up & Down Relief
Possession

2230
WED

to 0530
THU

Track Maintenance
24m40ch and 34m12ch
W2025/11674834
Structures Work
27m58ch and 27m76ch
W2025/11768011
OHL Inspection
17m66ch and 26m20ch
W2025/11674850
URFDO Inspections
17m66ch and 34m12ch
W2025/11674846
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 49 CONTINUED

S&T Maintenance
17m66ch and 34m12ch
W2025/11674838
Survey Work
17m66ch and 34m12ch
W2025/11674842

ISOLATION OF ELECTRICAL SECTIONS
2230 WED TO 0530 THU
BB 3 A, B, C, D, E, F, G, H
BB 4 D, E, F, G, H, J

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5191
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5192 to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 04 to THURSDAY 05 FEBRUARY

Ref. No. P2025/4197666 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
50

Milton Keynes North
Jn
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

2240
WED

to 0530
THU

PL Tamping
51m12ch and 54m65ch
W2025/11710679

Wolverton Sidings
BLOCKED To A/C Electric
Trains

2340
WED

to 0530
THU

RRAP Work
51m12ch and 53m75ch
W2025/11710704
Track Maintenance
51m12ch and 54m65ch
W2025/11762723

ISOLATION OF ELECTRICAL SECTIONS
2340 WED TO 0500 THU
LA 7 C, D
LA 8 F, G, L
LA-AF 3

PROTECTION LIMITS
Down Slow: Beyond KR5255# to Approach KR5275
Up Slow: Beyond KR5274 to Approach KR5252

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS AVAILABLE WOLVERTON RAIL CARE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 52 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SERVICES ON THE DOWN FAST TO HAVE AN ADDITIONAL 2 MINS ENGINEERING TIME TO PASS THE
WORKSITE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 05 FEBRUARY

Ref. No. P2025/4197579 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Euston Platforms 1 to 7
Possession

0010
THU

to 0550
THU

Remove Rail Defects
0m0ch and 2m34ch
W2025/11424284

Euston
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Euston
and Camden Jn South

Line X
Possession

0010
THU

to 0550
THU

Euston Platforms 8 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

URFDO Inspections
0m0ch and 1m42ch
W2025/11674786
S&T Maintenance
0m0ch and 1m42ch
W2025/11666877
Survey Work
0m0ch and 1m42ch
W2025/11674783
Patrolling
0m0ch and 1m45ch
W2025/11285938
OHL Inspection
0m0ch and 2m34ch
W2025/11666809

PROTECTION LIMITS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

TRAFFIC REMARKS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 05 FEBRUARY

Ref. No. P2025/4197586 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
THU

to 0500
THU

Remove Rail Defects
5m44ch and 7m60ch
W2025/11442436

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
THU

to 0500
THU

Down and Up High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
THU

to 0500
THU

S&T Maintenance
5m44ch and 7m60ch
W2025/11674790

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 578-864-758/3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 05 FEBRUARY

Ref. No. P2025/4197859 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
94

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
THU

to 1700
THU

Track Maintenance
1m15ch and 2m20ch
W2025/11442780

Repair Shop Sidings 1 to 7
Sidings Possession

1200
THU

to 1700
THU

Wheel Lathe Road
Sidings Possession

1200
THU

to 1700
THU

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
THU

to 1700
THU

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
THU

to 1700
THU

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 05 FEBRUARY

Ref. No. P2025/4198503 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
93

Willesden Carriage
Shed South SB
and Connection with
Yard Line

Down Carriage Line / Shunting
Line
Possession

1200
THU

to 1700
THU

Change Longitudinal Timbers
2m1ch and 2m50ch
W2025/11442775

PROTECTION LIMITS
Down Carriage Line / Shunting Line: Beyond CS4B pts# to Approach CN5A pts#
ADDITIONAL PROTECTION
Up Carriage Line: Beyond CN65#

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO ACCESS TO CARRIAGE WASHER PLANT FACILITY.

GENERAL REMARKS
NOTE: NO PROTECTION WILL BE PLACED AT CN5A PTS# DUE TO CARRIAGE NECK 3 SIDINGS POSSESSION
ACTING AS PROTECTION. CN5A PTS# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS.

NOTE: SIGNALLER TO LOCK CN5 PTS IN THE NORMAL POSITION TO PROTECT THE POSSESSION.

THURSDAY 05 to FRIDAY 06 FEBRUARY

Ref. No. P2025/4197638 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
58

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
THU

to 0530
FRI

Track Maintenance
9m50ch and 12m45ch
W2025/11674795

Watford Junction Platform 10
Possession

2345
THU

to 0530
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
THU

to 0530
FRI

Survey Work
9m50ch and 12m45ch
W2025/11674802
URFDO Inspections
9m50ch and 12m45ch
W2025/11674810
OHL Inspection
9m50ch and 12m45ch
W2025/11674814
S&T Maintenance
9m50ch and 12m45ch
W2025/11442446
PL Tamping
12m50ch and 16m0ch
W2025/11762275

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 58 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J40 AT WM357 SIGNAL ON THE DOWN SLOW LINE

THURSDAY 05 to FRIDAY 06 FEBRUARY

Ref. No. P2025/4197609 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
59

Watford Junction
and Ledburn Jn

Down and Up Slow
Possession

2230
THU

to 0610
FRI

OHL Work (Maintenance)
17m66ch and 24m35ch
W2025/11428540

Kings Langley Up Kings Langley Loop
Possession

2230
THU

to 0610
FRI

Tring Up & Down Relief
Possession

2230
THU

to 0610
FRI

S&T Maintenance
17m66ch and 24m35ch
W2025/11674839
Survey Work
17m66ch and 24m35ch
W2025/11674843
URFDO Inspections
17m66ch and 24m35ch
W2025/11674847
OHL Inspection
17m66ch and 24m35ch
W2025/11674851
Structures Work
27m58ch and 27m76ch
W2025/11767966

ISOLATION OF ELECTRICAL SECTIONS
2230 THU TO 0610 FRI
BB 3 A, B, C, D, E, F, G, H
BB 4 D, E, F, G, H, J

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5191
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5192 to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 61 CONTINUED

PROTECTION LIMITS
2210 THURS to 0500 FRI
Down Slow: Beyond SC5611# to Approach CS5169#
Up Slow: Beyond CS5170# to Approach SC5610#

0500 FRI to 0600 FRI
Down Slow: Beyond SC5611# to Approach SC5633
Up Slow: Beyond SC5634 to Approach SC5610#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SERVICES ON THE DOWN FAST TO HAVE AN ADDITIONAL 2 MINS ENGINEERING TIME TO PASS THE
WORKSITE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 06 FEBRUARY

Ref. No. P2025/4197580 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

Euston Platforms 1 to 7
Possession

0010
FRI

to 0550
FRI

Remove Rail Defects
0m0ch and 2m34ch
W2025/11424285

Euston
and Camden Jn

Line A
Possession

0010
FRI

to 0550
FRI

Euston
and Camden Jn South

Line X
Possession

0010
FRI

to 0550
FRI

Euston Platforms 8 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Camden Jn Up Slow
Possession

0145
FRI

to 0420
FRI

URFDO Inspections
0m0ch and 1m42ch
W2025/11674787
S&T Maintenance
0m0ch and 1m42ch
W2025/11666940
Survey Work
0m0ch and 1m42ch
W2025/11674784
Patrolling
0m0ch and 1m45ch
W2025/11285939
OHL Inspection
0m0ch and 2m34ch
W2025/11666810

PROTECTION LIMITS
0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 FRI TO 0420 FRI
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 62 CONTINUED

TRAFFIC REMARKS
0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 FRI TO 0550 FRI
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 06 FEBRUARY

Ref. No. P2025/4197601 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
63

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
FRI

to 0500
FRI

Track Maintenance
5m44ch and 7m60ch
W2025/11442437

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Down and Up High Level Goods
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

S&T Maintenance
5m44ch and 7m60ch
W2025/11674791

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 578-864-758/4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 63 CONTINUED

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 06 FEBRUARY

Ref. No. P2025/4197860 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
96

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
FRI

to 1700
FRI

Track Maintenance
1m15ch and 2m20ch
W2025/11442781

Repair Shop Sidings 1 to 7
Sidings Possession

1200
FRI

to 1700
FRI

Wheel Lathe Road
Sidings Possession

1200
FRI

to 1700
FRI

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
FRI

to 1700
FRI

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
FRI

to 1700
FRI

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 65 CONTINUED

PROTECTION LIMITS
Up Trent Valley Fast / Up Fast, Up Trent Valley Slow / Up Slow, Up Coventry / Northampton, Up Goods Loop: Beyond
RN3432, RN5430, RC6004# to Approach KR338A pts, NR5340#

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER DOWN LINES UNDER BI-DI SIGNALLING.
AT RUGBY TRAINS TO BE REPLATFORMED.
NO ACCESS RUGBY STATION PLATFORMS 4, 5 & 6.
NO ACCESS RUGBY COLAS DEPOT, CARRIAGE SIDINGS AND UP SIDINGS.
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING AND UP GOODS LOOP.
NO ROUTE FOR ELECTRIC TRAINS BETWEEN ATTLEBOROROUGH TO NUNEATON SOUTH JN

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J95 AT RN3422 SIGNAL ON THE UP TV FAST LINE

FRIDAY 06 FEBRUARY

Ref. No. P2025/4197864 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
66

Rugby
and Rugby Trent
Valley Jn

Up & Down Through Siding
Sidings Possession

0010
FRI

to 0525
FRI

In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11424971
In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11457487
In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11425211

TRAFFIC REMARKS
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4138702 AND W2025/11424926 & W2025/11425234 &
W2025/11457415 UNDER LINE HEADING MD101.

FRIDAY 06 FEBRUARY

Ref. No. P2025/4197776 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
95

Willesden Carriage
Shed South SB
and Connection with
Yard Line

Down Carriage Line / Shunting
Line
Possession

1200
FRI

to 1700
FRI

Changing Sleepers & Timbers
2m1ch and 2m50ch
W2025/11442776

PROTECTION LIMITS
Down Carriage Line / Shunting Line: Beyond CS4B pts# to Approach CN5A pts#
ADDITIONAL PROTECTION
Up Carriage Line: Beyond CN65#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 95 CONTINUED

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO ACCESS TO CARRIAGE WASHER PLANT FACILITY.

GENERAL REMARKS
NOTE: NO PROTECTION WILL BE PLACED AT CN5A PTS# DUE TO CARRIAGE NECK 3 SIDINGS POSSESSION
ACTING AS PROTECTION. CN5A PTS# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS.

NOTE: SIGNALLER TO LOCK CN5 PTS IN THE NORMAL POSITION TO PROTECT THE POSSESSION.

FRIDAY 06 to SATURDAY 07 FEBRUARY

Ref. No. P2025/4167307 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
67

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/11234471

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/11234599
OHL Inspection
0m0ch and 7m61ch
W2025/11238487
Survey Work
0m0ch and 7m61ch
W2025/11238209
S&T Maintenance
0m0ch and 7m61ch
W2025/11238189
URFDO Inspections
0m0ch and 7m61ch
W2025/11238371
CWR Stress Management
4m20ch and 7m44ch
W2025/11237749
Track Maintenance
5m20ch and 7m61ch
W2025/11238514

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 67 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 06 to SATURDAY 07 FEBRUARY

Ref. No. P2025/4167339 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
68

North Wembley Jn
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Track Maintenance
9m30ch and 12m35ch
W2025/11239500

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

URFDO Inspections
9m30ch and 12m35ch
W2025/11239972
Survey Work
9m30ch and 12m35ch
W2025/11239886
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 68 CONTINUED

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

Milton Keynes Central Bay Platform 2A
Possession

2345
FRI

to 0515
SAT

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2345
FRI

to 0515
SAT

Wolverton Sidings
BLOCKED To A/C Electric
Trains

2345
FRI

to 0515
SAT

S&T Maintenance
9m30ch and 12m35ch
W2025/11239723
OHL Inspection
9m30ch and 12m35ch
W2025/11240070
RRAP Work
12m40ch and 12m70ch
W2025/11772233
Track Maintenance
17m20ch and 26m10ch
W2025/11239548
S&T Maintenance
17m20ch and 26m10ch
W2025/11775753
OHL Inspection
17m20ch and 26m10ch
W2025/11775618
Survey Work
17m20ch and 26m10ch
W2025/11239904
URFDO Inspections
17m20ch and 26m10ch
W2025/11775617
S&T Work
34m0ch and 36m0ch
W2025/11425622
Vegetation Clearance
40m0ch and 44m5ch
W2025/11765458
OTM Ballast Regulator
48m47ch and 54m70ch
W2025/11273784
OHL Work
48m47ch and 52m60ch
W2025/11723036
Survey Work
48m47ch and 54m70ch
W2025/11771668
S&T Work
49m11ch and 52m40ch
W2025/11425702
Visuals Structures Examination
9m30ch and 54m70ch
W2025/11751283

ISOLATION OF ELECTRICAL SECTIONS
2345 FRI TO 0515 SAT
BH 22 & 23
LA 3 & 4
LA 7 C, D, E, F, G, H, J
LA 8 A, B, C, D, E, F, G, L
LA-AF 3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 68 CONTINUED

PROTECTION LIMITS
Down Slow, Down Bletchley: Beyond WM2564A pts, TK4133# to Approach KR5275#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Tring Up &
Down Relief, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Up Bletchley: Beyond
KR5274#, Bufferstops Milton Keynes Central Bay Platform 2A, WM856#, Bufferstops Watford Junction Platform 10 to
Approach WM2561A pts, TK9834#, OB1850

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
LONDON NORTH WESTERN SERVICES TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO
ACCESS BUSHEY SLOW LINE PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ACCESS TO / FROM WCML AT BLETCHLEY FROM BEDFORD - BLETCHLEY LINE.
NO ACCESS FROM BLETCHLEY TO FORDERS SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS WOLVERTON RAILCARE SIDINGS.
NO ACCESS MILTON KEYNES CENTRAL BAY PLATFORM.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND ECS TO RUN TO TMD VIA FENNY STRATFORD
AND REVERSE.
NO ACCESS TO WCML TO/FROM BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J99 AT SIGNAL TK5233 ON THE DOWN SLOW LINE

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 31 JANUARY to SUNDAY 01 FEBRUARY

Ref. No. P2025/4164966 Repeated item, please see details under route MD101

Item 6

SATURDAY 31 JANUARY to SUNDAY 01 FEBRUARY

Ref. No. P2025/4164986 Repeated item, please see details under route MD101

Item 9

SATURDAY 31 JANUARY to MONDAY 02 FEBRUARY

Ref. No. P2025/4073966 Possession Manager Network Operations Anglia

Item
79

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0200
SAT

to 1850
SAT

S&C Unit Renewal (Maintenance
Only)
0m42ch and 1m38ch
W2025/11382122
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0200
SAT

to 0400
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0200
SAT

to 0400
MON

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0200
SAT

to 0400
MON

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

0200
SAT

to 0105
SUN

Kensal Green
and Willesden Jn Low
Level

Down and Up DC Electric
Line Blockage (Between Trains)

0200
SAT

to 0800
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

0200
SAT

to 0400
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0200
SAT

to 0400
MON

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0200
SAT

to 0400
MON

Camden Road West
Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

1850
SAT

to 0950
SUN

Gunnersbury Jn
and Camden Road
West Jn

Up Richmond/Up/Up North
London Line
Possession

1850
SAT

to 0950
SUN

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Possession

1850
SAT

to 0950
SUN

Acton Canal Wharf Jn Down and Up South West
Possession

1850
SAT

to 0950
SUN

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1850
SAT

to 0950
SUN

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

1850
SAT

to 0950
SUN

Acton East
and Acton West

Reception 1, 2 & 3
Sidings Possession

1850
SAT

to 0950
SUN

Acton Yard
Sidings Possession

1850
SAT

to 0950
SUN

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

0810
SUN

to 0050
MON

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0950
SUN

to 0400
MON

S&T Maintenance
0m73ch and 1m35ch
W2025/11243693
C2 Rerail - Both Rails
1m43ch and 0m29ch
W2025/11146623
Major Projects
0m5ch and 2m70ch
W2025/11410742
Station Work
0m75ch and 1m12ch
W2025/11611766
URFDO Inspections
1m57ch and 0m45ch
W2025/11588255
S&T Maintenance
1m57ch and 2m55ch
W2025/11243805
Patrolling
1m57ch and 2m55ch
W2025/11147843
Drainage Inspection
1m60ch and 4m30ch
W2025/11670047
Vegetation Clearance
1m65ch and 2m40ch
W2025/11722454
Other E&P Work
1m70ch and 2m10ch
W2025/11788006
Vegetation Clearance
3m30ch and 5m10ch
W2025/11770117
Follow-Up Work
4m41ch and 0m25ch
W2025/11281089
S&T Maintenance
4m67ch and 0m45ch
W2025/11245847
S&C Unit Renewal (Maintenance
Only)
5m10ch and 2m70ch
W2025/11350970
Remove Rail Defects
5m10ch and 0m63ch
W2025/11816103
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

Kensal Green
and Willesden Jn Low
Level

Down and Up DC Electric
Line Blockage (Between Trains)

2000
SUN

to 0050
MON

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0050
MON

to 0455
MON

Camden Road West
Jn
and Hampstead
Heath

Down and Up North London
Possession

0400
MON

to 0455
MON

ISOLATION OF ELECTRICAL SECTIONS
0200 SAT TO 0400 MON: AC-1,AC-2,AH-5M
ISOLATION REF...T-14/TN01

1850 SAT TO 0950 SUN: 950,951
ISOLATION REF...T-14/TN03
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

PROTECTION LIMITS
0200 TO 1850 SAT
Down North London: NL1001# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1002#
Down T&H: Approach NL401A# pts
Up T&H: Beyond NL400A# pts
Down New Line: Approach to Fixed Diamond Crossing on Approach to WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM2414# pts
Up City Line: Beyond WM2413B# pts
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

1850 SAT TO 0105 SUN
Down North London/Down/Down Richmond: NL1001# to GB5#
Up Richmond/Up/Up North London: AW108# to NL1002#
Down T&H: Approach NL401A# pts
Up T&H: Beyond NL400A# pts
Down New Line: Approach to Fixed Diamond Crossing on Approach to WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM2414# pts
Up City Line: Beyond WM2413B# pts
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down Goods: Beyond AW151#
Up Goods: Approach ACW28#
Down South West: Beyond AW149#
Up South West: Beyond AW150#
Down Poplar: Approach SN197#
Up Poplar: Beyond SN200#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

0105 TO 0810 SUN
Down North London/Down/Down Richmond: NL1001# to GB5#
Up Richmond/Up/Up North London: AW108# to NL1002#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Down New Line: Approach to Fixed Diamond Crossing on Approach to WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM2414# pts
Up City Line: Beyond WM2413B# pts
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down Goods: Beyond AW151#
Up Goods: Approach ACW28#
Down South West: Beyond AW149#
Up South West: Beyond AW150#
Down Poplar: Approach SN197#
Up Poplar: Beyond SN200#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

0810 TO 0950 SUN
Down North London/Down/Down Richmond: NL1001# to GB5#
Up Richmond/Up/Up North London: AW108# to NL1002#
Down T&H: Approach NL401A# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

Up T&H: Beyond NL400A# pts
Down New Line: Approach to Fixed Diamond Crossing on Approach to WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM2414# pts
Up City Line: Beyond WM2413B# pts
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down Goods: Beyond AW151#
Up Goods: Approach ACW28#
Down South West: Beyond AW149#
Up South West: Beyond AW150#
Down Poplar: Approach SN197#
Up Poplar: Beyond SN200#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

0950 SUN TO 0050 MON
Down North London: NL1001# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1002#
Down T&H: Approach NL401A# pts
Up T&H: Beyond NL400A# pts
Down New Line: Approach to Fixed Diamond Crossing on Approach to WS506# pts
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM2414# pts
Up City Line: Beyond WM2413B# pts
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

0050 TO 0400 MON
Down North London: NL1001# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1002#
Down T&H: Approach NL1303#
Up T&H: Beyond NL1306#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM2414# pts
Up City Line: Beyond WM2413B# pts
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

0400 TO 0455 MON
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach NL1303#
Up T&H: Beyond NL1306#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CAMDEN ROAD AND RICHMOND

FREIGHTLINER PEAK DISTRICT TRAFFIC TO RUN VIA BEDFORD, BLETCHLEY, WCML, WEMBLEY & NLL. MRL
SERVICES TO RUN VIA THE NLL.

NO ACCESS TO/FROM KENSAL GREEN REVERSING SIDING

ARL TO STABLE IN PLATFORMS 1-2 AT STRATFORD

TRAIN TO STABLE IN PLATFORM 3 GOSPEL OAK

THAMESIDE FREIGHT SERVICES TO/FROM EAST COAST/WEST COAST TO RUN VIA FOREST GATE JN AND
STRATFORD AND VIA CANONBURY, PRIMROSE HILL AND CAMDEN JN

THAMESIDE FREIGHT SERVICES TO/FROM MML TO RUN VIA TAH LINES

CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE

ARL ECS TO RUN VIA PRIMROSE HILL SAT AND SUN.

NO TRAINS TO BE STABLED IN KENSAL GREEN REVERSING SIDING OR WILLESDEN HL TURNBACK SIDING

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

1Y83 TO BE DIVERTED VIA TWICKENHAM AS REQUIRED

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / MIDLAND

NLL CYCLIC TYPE GOLDEN 9 (AMENDED)
NLL CYCLIC TYPE 8

CD Track: Brondesbury Park Up Re-Rail
CD W&W: Poplar Electrification Scheme
CD Track: Kensal Green Jn S&C Follow Up

GENERAL REMARKS
LBBT Limits
Down DC Electric: WS21 to WS25
Up DC Electric/Up Platform 2 (Willesden Jn Low Level): WS510A pts/WS18 to WS14

W/11281089 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 25CH ON THE KGW, 0M 0CH
TO 0M 21CH ON THE KGC AND 0M 43CH TO 0M 38CH ON THE WMB
ACCESS WILL BE REQUIRED TO 1M 40CH ON BOK2 AT START AND FINISH FOR ISOLATION SWITCHING

W/11632010 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M39CH TO 0M49CH ON THE AWL

W/11243693 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 04CH TO 0M 53CH ON THE GOJ

W/11245847 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 30CH ON THE WMB, 5M 10CH
TO 5M 15CH ON THE KGW AND 0M0 CH TO 0M 20CH ON THE KGC

W/11382122 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 10CH ON THE GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

SUNDAY 01 FEBRUARY

Ref. No. P2025/4284728 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
80

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
SUN

to 0645
SUN

In Connection With Engineering Work
6m0ch and 12m65ch
W2025/11660147

Watford Junction Platforms 1 to 4
Possession

0100
SUN

to 0645
SUN

In Connection With Engineering Work
8m0ch and 12m65ch
W2025/11428442

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS31# to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24#

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 01 to MONDAY 02 FEBRUARY

Ref. No. P2025/4165141 Repeated item, please see details under route MD101

Item
25

MONDAY 02 FEBRUARY

Ref. No. P2025/4165156 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
81

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11313432

Willesden Jn Low
Level

Bay Platform
Possession

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m58ch
W2025/11718818
Patrolling
4m20ch and 6m60ch
W2025/11390709
Major Projects
5m30ch and 7m7ch
W2025/11711841
S&T Maintenance
7m0ch and 17m58ch
W2025/11313765

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 923 A, B & 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

1F_ARL_Derivative WON 45 2025/2026 Page B-213

1F_ARL_Derivative WON 45 - 2025/2026

page 220 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 81 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 03 FEBRUARY

Ref. No. P2025/4138657 Repeated item, please see details under route MD101

Item
35

TUESDAY 03 FEBRUARY

Ref. No. P2025/4138704 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
82

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
TUE

to 0500
TUE

Other E&P Work
6m70ch and 17m30ch
W2025/11363852

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-D)

0100
TUE

to 0500
TUE

Road No. 22
Possession (T3-D)

0100
TUE

to 0500
TUE

S&T Maintenance
6m70ch and 8m0ch
W2025/11363793
Off Track Work
6m70ch and 9m0ch
W2025/11283032
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11363860
Patrolling
6m70ch and 12m40ch
W2025/11363856
Survey Work
6m70ch and 12m40ch
W2025/11363051
Platform Enhancements
6m70ch and 12m40ch
W2025/11774957
URFDO Inspections
6m70ch and 17m30ch
W2025/11363914
S&T Renewal
6m70ch and 17m30ch
W2025/11718826
S&T Maintenance
7m0ch and 17m30ch
W2025/11363797
Track Maintenance
12m36ch and 17m30ch
W2025/11363864
Survey Work
12m36ch and 17m30ch
W2025/11363910
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 82 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
911 to 922 Complete

0100 TUE TO 0425 TUE
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-02/26-45-001

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4138677 Repeated item, please see details under route MD101

Item
44

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4138705 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11363853

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11363794
Off Track Work
6m70ch and 9m0ch
W2025/11283222
Survey Work
6m70ch and 12m40ch
W2025/11363058
Platform Enhancements
6m70ch and 12m40ch
W2025/11774963
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11363861
Patrolling
6m70ch and 12m40ch
W2025/11363857
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 83 CONTINUED

URFDO Inspections
6m70ch and 17m30ch
W2025/11363915
S&T Renewal
6m70ch and 17m30ch
W2025/11719519
S&T Maintenance
7m0ch and 17m30ch
W2025/11363798
Survey Work
12m36ch and 17m30ch
W2025/11363911
Track Maintenance
12m36ch and 17m30ch
W2025/11363865

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922 Complete

0100 WED TO 0425 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-45-002

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4123337 Possession Manager LNW Route Business Stonebridge Park

Item
84

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11377654
In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11367336

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4197725 AND W2022/11363861 &
W2025/11363857.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

THURSDAY 05 FEBRUARY

Ref. No. P2025/4197579 Repeated item, please see details under route MD101

Item
53

THURSDAY 05 FEBRUARY

Ref. No. P2025/4197725 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
85

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2025/11363854

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2025/11363795
Off Track Work
6m70ch and 9m0ch
W2025/11283117
Survey Work
6m70ch and 12m40ch
W2025/11363009
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11363862
Platform Enhancements
6m70ch and 12m40ch
W2025/11774825
S&T Renewal
6m70ch and 17m30ch
W2025/11718829
URFDO Inspections
6m70ch and 17m30ch
W2025/11363916
S&T Maintenance
7m0ch and 17m30ch
W2025/11363799
Track Maintenance
12m36ch and 17m30ch
W2025/11363866
Survey Work
12m36ch and 17m30ch
W2025/11363912

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 922 Complete

0100 THU TO 0425 THU
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 85 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-45-003

FRIDAY 06 FEBRUARY

Ref. No. P2025/4197580 Repeated item, please see details under route MD101

Item
62

FRIDAY 06 FEBRUARY

Ref. No. P2025/4197748 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
86

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2025/11363855

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2025/11363796
Off Track Work
6m70ch and 9m0ch
W2025/11283285
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11363863
Survey Work
6m70ch and 12m40ch
W2025/11363059
Platform Enhancements
6m70ch and 12m40ch
W2025/11774964
S&T Renewal
6m70ch and 17m30ch
W2025/11719564
URFDO Inspections
6m70ch and 17m30ch
W2025/11363917
S&T Maintenance
7m0ch and 17m30ch
W2025/11363800
Survey Work
12m36ch and 17m30ch
W2025/11363913
Track Maintenance
12m36ch and 17m30ch
W2025/11363867
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 86 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922 Complete

0100 FRI TO 0425 FRI
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-45-004

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 31 JANUARY to SUNDAY 01 FEBRUARY

Ref. No. P2025/4164966 Repeated item, please see details under route MD101

Item 6

SUNDAY 01 FEBRUARY

Ref. No. P2025/4187572 Possession Manager Anglia IMDM Tottenham Hale

Item
102

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0105
SUN

to 0810
SUN

P-Way Maintenance
0m7ch and 3m70ch
W2025/11147810

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0105
SUN

to 0810
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0105
SUN

to 0810
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0105
SUN

to 0810
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0105
SUN

to 0810
SUN

Up North London Reversible
Line Blockage + EPR

0105
SUN

to 0810
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 102 CONTINUED

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0105
SUN

to 0810
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1235
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 to WM801
Down North London Relief: Approach NL1233
Up North London Reversible: Beyond NL1228
Down North London: Approach NL1001
Up North London: Beyond NL1002
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11147810 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M20CH ON THE CRC AND
0M51CH TO 0M38CH ON THE CRF

MONDAY 02 FEBRUARY

Ref. No. P2025/4165156 Repeated item, please see details under route MD120

Item
81

TUESDAY 03 FEBRUARY

Ref. No. P2025/4138657 Repeated item, please see details under route MD101

Item
35

THURSDAY 05 FEBRUARY

Ref. No. P2025/4133295 Possession Manager Anglia IMDM Tottenham Hale

Item
103

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2025/11147915

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 103 CONTINUED

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

FRIDAY 06 to SATURDAY 07 FEBRUARY

Ref. No. P2025/4167307 Repeated item, please see details under route MD101

Item
67

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SATURDAY 31 JANUARY to MONDAY 02 FEBRUARY

Ref. No. P2025/4073966 Repeated item, please see details under route MD120

Item
79

MONDAY 02 FEBRUARY

Ref. No. P2025/4165156 Repeated item, please see details under route MD120

Item
81

FRIDAY 06 to SATURDAY 07 FEBRUARY

Ref. No. P2025/4331738 Possession Manager Anglia IMDM Tottenham Hale

Item
104

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2025/11786134

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

2300
FRI

to 0200
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0200
SAT

Turnback Sidings
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 104 CONTINUED

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786134 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

SATURDAY 31 JANUARY to MONDAY 02 FEBRUARY

Ref. No. P2025/4073966 Repeated item, please see details under route MD120

Item
79

TUESDAY 03 FEBRUARY

Ref. No. P2025/4138661 Repeated item, please see details under route MD101

Item
36

WEDNESDAY 04 FEBRUARY

Ref. No. P2025/4197585 Repeated item, please see details under route MD101

Item
45

THURSDAY 05 FEBRUARY

Ref. No. P2025/4197586 Repeated item, please see details under route MD101

Item
54

FRIDAY 06 FEBRUARY

Ref. No. P2025/4197601 Repeated item, please see details under route MD101

Item
63

FRIDAY 06 to SATURDAY 07 FEBRUARY

Ref. No. P2025/4331738 Repeated item, please see details under route MD150

Item
104

1F_ARL_Derivative WON 45 2025/2026 Page B-222

1F_ARL_Derivative WON 45 - 2025/2026

page 229 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 31 JANUARY to MONDAY 02 FEBRUARY

Ref. No. P2025/4073966 Repeated item, please see details under route MD120

Item
79

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 31 JANUARY to SUNDAY 01 FEBRUARY

Ref. No. P2025/4342086 Repeated item, please see details under route SO500

Item
154

SATURDAY 31 JANUARY to MONDAY 02 FEBRUARY

Ref. No. P2025/4073503 Possession Manager Route Business Wessex

Item 3 Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Possession

0100
SAT

to 0400
MON

Follow Up Tamping
0m4ch and 3m21ch
W2025/11392575

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0100
SAT

to 0400
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Possession

0100
SAT

to 0400
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0100
SAT

to 0400
MON

Up Windsor Slow/Windsor
Reversible
Possession

0100
SAT

to 0400
MON

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0100
SAT

to 0400
MON

Windsor Relief Line 2
Possession

0100
SAT

to 0400
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0100
SAT

to 0400
MON

Up Waterloo Curve
Possession

0100
SAT

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0100
SAT

to 0400
MON

Up Sheepcote Lane
Possession

0100
SAT

to 0400
MON

Waterloo Platforms 12 to 24
Possession

0100
SAT

to 0400
MON

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11329113
Structures Work
0m4ch and 0m30ch
W2025/11142686
Wheel Timber Renewal
0m4ch and 2m24ch
W2025/11669652
Other E&P Work
0m4ch and 2m60ch
W2025/11837065
S&T Work
0m4ch and 3m21ch
W2025/11716574
Structures Examination
2m5ch and 2m65ch
W2025/11704439
Structures Examination
2m5ch and 2m65ch
W2025/11705032
Permanent Way Inspection
0m4ch and 3m21ch
W2025/11509393
Structures Examination
0m4ch and 3m21ch
W2025/11430037
Structures Examination
0m4ch and 3m21ch
W2025/11430034
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1F_ARL_Derivative WON 45 2025-26  C5

SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

***KENSAL GREEN JUNCTION

In Weekend 41, NL1039 Ground Position Light signal, on the Up NLL Dn Direction at 4m 76ch, will have its route Indicator 
reinstated in a new position 5m beyond NL1039 signal. This will be effective from Monday 05/01/2026 03:30 
(C14745) (02/01/2026) (45)

DETAILS OF WORK ALREADY CARRIED OUT
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)
***   BETWEEN CRICK TUNNEL AND DAVENTRY SOUTH JN  

Signal RY273 on the Down Northampton beyond Crick Tunnel has been renewed, including all elements, to LED. 
(C14716) (C/7328) (11/01/2025) (45)

DETAILS OF WORK ALREADY CARRIED OUT (WX)
NO ITEMS
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2A Insert The new column for Class 357/3 after the Class 357 D23040 04/10/2025
D2C Amend the Class 710 clearance as shown below D22958 13/09/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1040 ROMFORD TO UPMINSTER

TOP OF PLATFORM RAMP AT ROMFORD 
FROM 01:00 HOURS TUESDAY 21  st   OCTOBER 2025 UNTIL FURTHER NOTICE.   

A Temporary speed restriction of 5 MPH will apply to platform 1 only beginning at the top of the platform ramp, located at 00 
Miles 03 Chains to the buffer stops located at 00 Miles 00 Chains. 

N.B. The 5 MPH speed restriction is applicable to trains arriving at Romford Platform 1 only. All departing trains returning to 
Upminster may depart at the published line speed of 15 MPH.

(D23170) (21/10/2025) (UFN)

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1320 CAMDEN ROAD WEST JUNCTION TO STRATFORD
*** BETWEEN CAMDEN ROAD CENTRAL JN AND CAMDEN ROAD EAST JN / CAMDEN

ROAD INCLINE JN
FROM MONDAY 19 JANUARY 2026 UNTIL FRIDAY 30 JANAURY 2026

Train drivers to be aware that crane lifts shall be undertaken adjacent to the railway boundary from 19th January 2026 for the 
construction of new buildings (less than 5metres high) adjacent to the CRF line and BOK1 Up Main between Camden Road and 
Caledonian Road & Barnsbury stations.  The site is located between the Up North London Line & North London Line Incline 

(D23461) (19/01/2026) (45)

EA1380 FENCHURCH STREET TO SHOEBURYNESS

FENCHURCH STREET STATION 
FROM MONDAY 6  TH   OCTOBER 2025 UNTIL MONDAY 9  TH   MARCH 2026  

As train drivers pass on the Up and Down lines near Fenchurch Street Station (0m 23ch) they may
observe the construction of a steelwork structure adjacent to the Up Slow line and over the DLR
tracks.

This may may be a source of distraction for drivers. 

ASPRO Contact No 07809379059 
 (D23332) (01/12/2025) (50)

page 347 of 375

mailto:PlanningPublications@networkrail.co.uk
mailto:NESA@networkrail.co.uk


1F_ARL_Derivative WON 45 2025 26  D15
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 005 Euston to Armitage Junction 

(exclusive)
ELR remarks rewritten including WTS and WBT D23393 17/01/2026

MD101 006 Euston to Armitage Junction 
(exclusive)

ELR remarks rewritten including WTS and WBT D23393 17/01/2026

MD101 016 Euston to Armitage Junction 
(exclusive)

End of diagram mileage amended D23253 22/11/2025

MD101 017 Euston to Armitage Junction 
(exclusive)

Start of diagram mileage amended. Cheddington 
platform 1 redrawn at 36MP

D23253 22/11/2025

MD105 001 Hanslope South Jn To Rugby (Via 
Northampton)

MD105-001 Gateway remark corrected & one remark 
added.

D23301 29/11/2025

MD105 002 Hanslope South Jn To Rugby (Via 
Northampton)

MD105-002 Location metadata only (left hand side) D23301 29/11/2025

MD136 001 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Route in top right hand corner changed to West Coast 
South. Start / end mileages added

D23302 06/12/2025

MD136 001 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

ELR remark added D23393 17/01/2026

MD136 002 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Route in top right hand corner changed to West Coast 
South. Start / end mileages added

D23302 06/12/2025

MD136 003 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Route in top right hand corner changed to West Coast 
South. Start / end mileages added

D23302 06/12/2025

MD136 004 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Route in top right hand corner changed to West Coast 
South. Start / end mileages added

D23302 06/12/2025

MD136 005 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Start of diagram mileage added D23302 06/12/2025

MD137 001 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

ELR remark rewritten D23393 17/01/2026

MD137 002 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

ELR remark rewritten D23393 17/01/2026

MD137 004 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

MD137-004 WEF1 mileages amended D23272 22/11/2025

MD160 001 Willsden High Level Jn to Mitre Bridge
Jn

MD160-001 lie of points at both ends redrawn & change 
ELR added. Off route bi directional arrows and speed 
added at 5m 59ch. OHNS symbol redrawn and top right 
changed WCS route.

D23390 10/01/2026

MD166 003 North Pole Junction To Wembley Change of ELR made clearer. D23393 17/01/2026
MD166 005 North Pole Junction To Wembley Second ELR remark added D23393 17/01/2026
MD166 006 North Pole Junction To Wembley ELR remark added D23393 17/01/2026
MD301 010 Rugby To Penkridge (Exclusive) (Via 

Birmingham)
No.3 Siding layout corrected to connect to platform 9 
vice platform 10.

D23305 06/12/2025

MD301 016 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Sidings linetype changed and Coseley OHNS local 
name added

D23262 29/11/2025

MD310 001 Barnt Green Jn to Redditch Up Gloucester slow and up Gloucester fast shown. 
Signalled route (s) exist between them Non electrified 
remark added. Unidirectional arrows.

D23389 10/01/2026

MD306 009 Birmingham New Street to Ashchurch
(EXCL) 
(Via Dunhampstead)

Redrawn up Redditch / Down Redditch linenames size 
of crossovers and platform 4

D23389 10/01/2026

MD345 002 Bescot Junction to Rugeley North 
Junction (Excl)

Up Dudley Siding and Run Round line linetype amended D23252 22/11/2025

(Item Continued on Next Page)
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NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION, SPECIAL 
WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page No LOR and Sub Heading Explanation of Change Ref Date Last 
Published

238 & 265 MD401 - Heyford To Bordesley Junction
BANBURY Reservoir Sidings

Amend the first section called ‘General’ and amend the title 
name to BANBURY Reservoir Sidings. Rename and reorder the 
new instruction in the index if necessary under MD401.

D23251 22/11/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively you can obtain a copy of these or any other Exceptionally Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D17773) (20/03/2021) (UFN)

MODULE LNW(S) 2 LOCAL INSTRUCTIONS
Hard Copy Sectional Appendix page: 249

Explanation of change: References to Pilotman removed, including the title, as the Rule Book now uses the term Pilot.

Amend The whole instruction to read as follows:

MD101 – EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)
BETWEEN LICHFIELD TRENT VALLEY JUNCTION AND LICHFIELD TRENT VALLEY

Rule Book Module P2 - Working single and bi-directional lines by pilot

Working by pilot need only be introduced in accordance with Section 7 of this Module following a failure of the signalling 
equipment on the Up & Down Lichfield TV Chord line.

Dated: 31/01/2026
(D23448) (31/01/2026) (48)

Hard Copy Sectional Appendix page: 256

Explanation of change: References to Pilotman removed, including the title, as the Rule Book now uses the term Pilot.

Amend The whole instruction to read as follows:

MD140 – BLETCHLEY TO BEDFORD ST JOHNS (INCLUSIVE)
FENNY STRATFORD

Failure of signals controlling movements to and from the Up & Down Vale and Up & Down Bletchley 
Chord single lines.  During a failure of track circuits on either Single line, Working by Pilot will not be introduced providing 
movements are made in one direction only or on an unaffected route.  The Signaller at Marston Vale SCC will advise the Driver 
of the circumstances and will be authorised to pass the signal controlling the entrance to the affected portion of line at Danger.  If
this cannot be achieved, then a Pilot must be appointed who must personally despatch or accompany each train.

Dated: 31/01/2026
(D23448) (31/01/2026) (48)

Hard Copy Sectional Appendix: 260

Explanation of Change: Amend the wording in italics, first sentence to ‘no more than: power notch 3 / modern equivalent 75% 
power is….’

AMEND the local instruction to read the below 

MD301 - RUGBY TO PENKRIDGE (EXCLUSIVE) (VIA BIRMINGHAM)
Tipton – Penkridge

When there is major disruption or planned engineering works requiring Trent Valley services to be diverted via the West 
Midlands, there is a risk that this can cause excessive draw on the OLE: When this issue is likely to arise, driver will receive the 
following message via GSMR:

‘To drivers of electric trains: Where possible, please ensure that no more than: power notch 3 / modern equivalent 75% power is 
used between Perry Barr or Tipton and Rickerscote neutral sections’.
This broadcast is for information only and does not require acknowledgement.

Dated: 24/01/2026
(D23431) (SA/1320) (24/01/2026) (48)
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NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk     

Alternatively, you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk     

(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (46R)

BLETCHLEY FREIGHT SIDINGS 
UNTIL MONDAY 15 SEPTEMBER 2026

Bletchley Freight Sidings 9, 10 and 11 ownership has been changed for a set period, they are private sidings from Wednesday 
23 April 2025. This is under reference STNC/G1/2025/NWC/965 expiring 15 September 2026. After 15 September 2026 the 
sidings revert to network sidings.

(D22655) (17/05/2025) (52R)

MILTON KEYNES CENTRAL SOUTH BAY
UNTIL SATURDAY 18 JULY 2026

Milton Keynes Central platform 2A will be temporarily reduced in length

Platform 2A (South Bay) has been temporarily reduced in length by 21 metres (23 yards) at the Northampton end leaving 103.8 
metres (113 yards) of operational platform.

(D23447) (01/02/2026) (10R)
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MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden Carriage 
Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y

MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 
Workstation

23/12/2025 3 2 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

12/12/2025 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y

WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y

WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y

WS22 Willesden Junction 
Low Level

Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 04/01/2026 19 2 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 31/01/2026
Explanation of Change: Signal WS37 has been added and Signal MV33 date of latest SPAD added
(D23447) (31/01/2026) (UFN)
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