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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 262 CONTINUED

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1289#
Up North London/Up North London Reversible: NL1288# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
Down Lea Curve: Approach NL1421#
Up Lea Curve: Beyond NL629A# pts
Up Channelsea Loop: Beyond NL1286#

TRAFFIC REMARKS
ACCESS AVAILABLE TO/FROM THE INCLINE AT CAMDEN ROAD CENTRAL JN

NLL CYCLIC TYPE 7

MONDAY 23 FEBRUARY

Ref. No. P2025/4246303 Possession Manager Network Rail / High Speed

Item
263

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11537467

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

TUESDAY 24 FEBRUARY

Ref. No. P2025/4118717 Repeated item, please see details under route EA1310

Item
236

TUESDAY 24 FEBRUARY

Ref. No. P2025/4339810 Possession Manager Railscape Limited

Item
264

Highbury and Islington Down and Up North London
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Litter / Graffiti Clearance
3m25ch and 3m45ch
W2025/11797191
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 270 CONTINUED

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 23 FEBRUARY

Ref. No. P2025/4257140 Possession Manager Cleshar Contract Services

Item
271

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km0m and 9km342m
W2025/11488579

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS EL205 & EL207 UP TO BUFFER STOPS IN LINE
WITH NR STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 271 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL28

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 24 FEBRUARY

Ref. No. P2025/4257143 Possession Manager Cleshar Contract Services

Item
272

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11489261

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 272 CONTINUED

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4257149 Possession Manager Cleshar Contract Services

Item
273

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
WED

to 0500
WED

In Connection With Engineering Work
0km0m and 9km73m
W2025/11488613

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
WED

to 0500
WED

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
WED

to 0500
WED

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
WED

to 0500
WED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
WED

to 0500
WED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND SIGNAL EL205 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Buffer Stop (Dalston Junction Platform 2)/Buffer Stop (Highbury and
Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL28

TRAFFIC REMARKS
ARL TO STABLE IN DALSTON JUNCTION PLATFORM 3

PLATFORM 2 TO BE KEPT CLEAR OF STABLED STOCK

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

THURSDAY 26 FEBRUARY

Ref. No. P2025/4257177 Possession Manager Cleshar Contract Services

Item
274

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11489209

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 27 FEBRUARY

Ref. No. P2025/4257165 Possession Manager Cleshar Contract Services

Item
275

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11489365

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 275 CONTINUED

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 22 FEBRUARY

Ref. No. P2025/4182066 Repeated item, please see details under route EA1320

Item
259

THURSDAY 26 FEBRUARY

Ref. No. P2025/4129193 Repeated item, please see details under route EA1280

Item
219
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

SATURDAY 21 FEBRUARY

Ref. No. P2025/4319771 Possession Manager Area Planning London Bridge (DU)

Item
175

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0120
SAT

to 0435
SAT

S&T Maintenance
2m65ch and 6m73ch
W2025/11113201

Down Sussex Fast
Line Blockage

0120
SAT

to 0435
SAT

Up Sussex Fast
Line Blockage

0120
SAT

to 0435
SAT

Up Sussex Slow
Line Blockage

0120
SAT

to 0435
SAT

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0120
SAT

to 0435
SAT

New Cross Gate Down East London
Line Blockage

0120
SAT

to 0435
SAT

PROTECTION LIMITS
Down Sussex Slow/ Down East London/ Down Sydenham Spur: TL4027 / TL4629 to TL605 / TVC738 (Protecting
TL4027 / TL4629)
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast: TL602 to TL4446 (Protecting TL602)
Up Sussex Slow/ Up Sydenham Spur TL604/ TL614 to TL4018 (Protecting TL604/ TL614)

TRAFFIC REMARKS
TO BE TAKEN AFTER THE PASSAGE OF 1Q66

SUNDAY 22 FEBRUARY

Ref. No. P2025/4319772 Possession Manager Area Planning London Bridge (DU)

Item
176

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0120
SUN

to 0520
SUN

S&T Maintenance
2m65ch and 6m73ch
W2025/11113202

Down Sussex Fast
Line Blockage

0120
SUN

to 0520
SUN

Up Sussex Fast
Line Blockage

0120
SUN

to 0520
SUN

Up Sussex Slow
Line Blockage

0120
SUN

to 0520
SUN

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0120
SUN

to 0520
SUN

New Cross Gate Down East London
Line Blockage

0120
SUN

to 0520
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

SUNDAY 22 to MONDAY 23 FEBRUARY

Ref. No. P2025/4084221 Repeated item, please see details under route SO500

Item
163

MONDAY 23 FEBRUARY

Ref. No. P2025/4319756 Possession Manager Area Planning London Bridge (DU)

Item
177

New Cross Gate
and Sydenham

Down Sussex Fast
Line Blockage (Between Trains)

0100
MON

to 0500
MON

S&T Maintenance
2m65ch and 6m73ch
W2025/11113203

Up Sussex Fast
Line Blockage (Between Trains)

0100
MON

to 0500
MON

PROTECTION LIMITS
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast: TL602 to TL4446 (Protecting TL602)

MONDAY 23 FEBRUARY

Ref. No. P2025/4319774 Possession Manager Area Planning London Bridge (DU)

Item
178

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
MON

to 0500
MON

S&T Maintenance
2m65ch and 6m73ch
W2025/11113126

Up Sussex Slow
Line Blockage

0100
MON

to 0500
MON

Sydenham
and Crystal Palace

Down and Up Syd Spur
Line Blockage

0100
MON

to 0500
MON

New Cross Gate Down East London
Line Blockage

0100
MON

to 0500
MON

PROTECTION LIMITS
Down Sussex Slow/ Down East London/ Down Sydenham Spur: TL4027 / TL4629 to TL605 / TVC738 (Protecting
TL4027 / TL4629)
Up Sussex Slow/ Up Sydenham Spur TL604/ TL614 to TL4018 (Protecting TL604/ TL614)

MONDAY 23 to TUESDAY 24 FEBRUARY

Ref. No. P2025/4197623 Possession Manager Area Planning London Bridge (DU)

Item
52

Charing Cross Platforms 1-6
Possession

2345
MON

to 0520
TUE

Track Maintenance
0m0ch and 5m60ch
W2025/11202159

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Up Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Litter / Graffiti Clearance
0m51ch and 0m71ch
W2025/11398277
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

MONDAY 23 to TUESDAY 24 FEBRUARY

Ref. No. P2025/4172426 Repeated item, please see details under route SO500

Item
164

TUESDAY 24 FEBRUARY

Ref. No. P2025/4319819 Possession Manager Area Planning London Bridge (DU)

Item
179

New Cross Gate
and Sydenham

Down Sussex Fast
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Maintenance
2m65ch and 6m73ch
W2025/11104711

Up Sussex Fast
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast: TL602 to TL4446 (Protecting TL602)

TUESDAY 24 FEBRUARY

Ref. No. P2025/4319809 Possession Manager Area Planning London Bridge (DU)

Item
180

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
TUE

to 0500
TUE

S&T Maintenance
2m65ch and 6m73ch
W2025/11104719

Up Sussex Slow
Line Blockage

0100
TUE

to 0500
TUE

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Sussex Slow/ Down Sydenham Spur: TL589 to TL605 / TVC738 (Protecting TL589)
Up Sussex Slow/ Up Sydenham Spur TL604/ TL614 to TL4018 (Protecting TL604/ TL614)

TUESDAY 24 FEBRUARY

Ref. No. P2025/4257143 Possession Manager Cleshar Contract Services

Item
187

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11489261

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4319810 Possession Manager Area Planning London Bridge (DU)

Item
181

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Maintenance
2m65ch and 6m73ch
W2025/11104759

Down Sussex Fast
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Up Sussex Fast
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Up Sussex Slow
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage (Between Trains)

0100
WED

to 0500
WED

New Cross Gate Down East London
Line Blockage (Between Trains)

0100
WED

to 0500
WED

PROTECTION LIMITS
Down Sussex Slow/ Down East London/ Down Sydenham Spur: TL4027 / TL4629 to TL605 / TVC738 (Protecting
TL4027 / TL4629)
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast: TL602 to TL4446 (Protecting TL602)
Up Sussex Slow/ Up Sydenham Spur TL604/ TL614 to TL4018 (Protecting TL604/ TL614)

WEDNESDAY 25 to THURSDAY 26 FEBRUARY

Ref. No. P2025/4197643 Possession Manager Area Planning London Bridge (DU)

Item
72

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
WED

to 0450
THU

Track Maintenance
0m0ch and 4m40ch
W2025/11202295

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
WED

to 0450
THU

Cannon Street
and New Cross

Down Cannon Street / 1 Down
Possession

2350
WED

to 0450
THU

2 Reversible / Up Cannon Street
Possession

2350
WED

to 0450
THU

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
WED

to 0450
THU

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

2350
WED

to 0450
THU

Up Greenwich
Possession

2350
WED

to 0450
THU

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2350
WED

to 0450
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 26 FEBRUARY

Ref. No. P2025/4319811 Possession Manager Area Planning London Bridge (DU)

Item
182

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
THU

to 0500
THU

S&T Maintenance
2m65ch and 6m73ch
W2025/11104660

Up Sussex Slow
Line Blockage

0100
THU

to 0500
THU

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
THU

to 0500
THU

New Cross Gate Down East London
Line Blockage

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Sussex Slow/ Down East London/ Down Sydenham Spur: TL4027 / TL4629 to TL605 / TVC738 (Protecting
TL4027 / TL4629)
Up Sussex Slow/ Up Sydenham Spur TL604/ TL614 to TL4018 (Protecting TL604/ TL614)

THURSDAY 26 FEBRUARY

Ref. No. P2025/4319824 Possession Manager Area Planning London Bridge (DU)

Item
183

New Cross Gate
and Sydenham

Down Sussex Fast
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Maintenance
2m65ch and 6m73ch
W2025/11104653

Up Sussex Fast
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast: TL602 to TL4446 (Protecting TL602)

THURSDAY 26 FEBRUARY

Ref. No. P2025/4257177 Possession Manager Cleshar Contract Services

Item
189

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11489209

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 189 CONTINUED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 26 to FRIDAY 27 FEBRUARY

Ref. No. P2025/4172429 Repeated item, please see details under route SO500

Item
172

FRIDAY 27 FEBRUARY

Ref. No. P2025/4239582 Possession Manager Area Planning London Bridge (DU)

Item
81

Cannon Street Plat 1 - 7 / Line A - E
Possession

0020
FRI

to 0520
FRI

Track Maintenance
0m0ch and 5m53ch
W2025/11202208

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

0020
FRI

to 0520
FRI

Cannon Street
and School Jn

Down Cannon Street / 1 Down /
Down Kent Slow
Possession

0020
FRI

to 0520
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

0020
FRI

to 0520
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

0020
FRI

to 0520
FRI

School Jn
and London Bridge

Up Kent Slow / 3 Up
Possession

0020
FRI

to 0520
FRI

Litter / Graffiti Clearance
0m0ch and 0m20ch
W2025/11478294
Resignalling Work
4m30ch and 5m53ch
W2025/11799744
Litter / Graffiti Clearance
4m58ch and 4m78ch
W2025/11554223
Litter / Graffiti Clearance
5m32ch and 5m53ch
W2025/11475818
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 184 CONTINUED

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
FRI

to 0500
FRI

New Cross Gate Down East London
Line Blockage

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Sussex Slow/ Down East London/ Down Sydenham Spur: TL4027 / TL4629 to TL605 / TVC738 (Protecting
TL4027 / TL4629)
Up Sussex Slow/ Up Sydenham Spur TL604/ TL614 to TL4018 (Protecting TL604/ TL614)

FRIDAY 27 FEBRUARY

Ref. No. P2025/4319825 Possession Manager Area Planning London Bridge (DU)

Item
185

New Cross Gate
and Sydenham

Down Sussex Fast
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Maintenance
2m65ch and 6m73ch
W2025/11104732

Up Sussex Fast
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast: TL602 to TL4446 (Protecting TL602)

FRIDAY 27 FEBRUARY

Ref. No. P2025/4257165 Possession Manager Cleshar Contract Services

Item
190

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11489365

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

EUSTON STATION
HS2 Works Siding 1, the former platform 17, is in use for freight trains. The permissible speed into HS2 Works Siding 1 remains 
20mph.

Your attention is drawn to the Table A diagram published in Section D of this notice.
(C14780) (10/02/2026) (49)

DETAILS OF WORK ALREADY CARRIED OUT (WX)
NO ITEMS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y

T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y
TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

Last Updated 30/01/2026
Explanation of Change: Signal TL4425 has been removed

(D23441) (30/01/2026) (UFN)

DISCONNECTION NOTICE
***

WON DISCONNECTION SUMMARY
Start date: 26/02/2026 Start time: 23:00
Finish Date: 27/02/2026 Finish Time: 06:00
Site contacts Chris Adams Phone numbers 07515 624319

Location Central London Area

ELR and Mileage 
• 6445 Dalston ELL                                       ELL1 00.15 to 01.11
• 6446 Shoreditch High Street ELL               ELL1 01.11 to 02.65
• 6447 Shadwell ELL                                    ELL1 02.65 to 04.01

N:B Mileage and chains for England and Wales routes and Mileage and Yards for Scotland route
LOR (line of route) To 
include Description

SO511 - Highbury and Islington to New Cross/New Cross Gate (ELL)

Purpose of Works to 
be carried out

As part of the rollout of General Packet Radio Service (GPRS) to the Network Rail GSM-R 
network is necessary to carry out enabling works to free up network capacity.
The GSM-R telecoms sites impacted by these works are: 
5. 6445 Dalston ELL
6. 6446 Shoreditch High Street ELL
7. 6447 Shadwell ELL

List of Critical services
(to be taken from 
service report)

GSM-R services will be unavailable for a duration of up to 3 hours in the affected areas.

(D23508) (D/5989) (26/02/2026) (48)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden Carriage 
Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
23/12/2025 3 2 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

12/12/2025 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 11/01/2026 12 2 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 04/01/2026 19 2 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 07/02/2026
Explanation of Change: Signal WS24 has been added to the table. 
(D23463) (07/02/2026) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 18/01/23 3 2 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N

SY31
Salisbury Tunnel 
Jn

Down Main BAE1 Salisbury 07/09/2024 4 2 Y

E260
Eastleigh East 
Yard

Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

W51
Waterloo West 
Crossing

Down Main BML1 Wimbledon 27/05/2025 6 2 Y

Last Updated 21/06/2025
Explanation of Change: Signal W51 has been added to the table. 
(D22746) (21/06/2025) (RSSB) (UFN)
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