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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1010 LIVERPOOL STREET TO SEVEN KINGS
T2025/
230371

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/45)
Network Rail
Maintenance (Romford)

50MPH ESR AT GIDEA PARK BEING CONVERTED TO TSR FROM 4/2/26 TILL 22/4/26. THIS IS FOR BAD TRACK
CONDITION ON THE DOWN MAIN

EA1011 SEVEN KINGS TO IPSWICH
T2025/
230371

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/45)
Network Rail
Maintenance (Romford)

50MPH ESR AT GIDEA PARK BEING CONVERTED TO TSR FROM 4/2/26 TILL 22/4/26. THIS IS FOR BAD TRACK
CONDITION ON THE DOWN MAIN

T2025/
228591

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Other
(25/34)
Network Rail
Maintenance (Romford)

GEOMETRIC ALIGNMENT

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
T2025/
230561

Woodgrange Park
Jn and Wanstead
Park

- Up T&H 11m 70ch 11m 68ch 0mph
20mph

Track - Other
(26/47)
Network Rail
Maintenance (Romford)

CONDITION OF TRACK

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2025/
227271

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(25/29)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2025/
229383

Tilbury Town and
East Tilbury

Down
Tilbury

- 24m 28ch 24m 58ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2025/
229411

East Tilbury and
Tilbury Town

- Up Tilbury 24m 58ch 24m 28ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2025/
230481

Attleborough South
Jn and Bulkington
(former site of)

- Up Trent
Valley
Slow

94m 61ch 94m 55ch 50mph Track - Alignment
(26/46)
Stafford DU (IQNT)

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

SO500 VICTORIA TO BRIGHTON
T2025/
222031

Three Bridges and
Tinsley Green Jn

- Up Slow 29m 4ch 28m 79ch 30mph
60mph

Track - Cyclic Top
(25/05)
Network Rail Sussex
SU05 Outer Main Line
North (Three Bridges)

30 MPH FREIGHT / 60 MPH PASSENGER TSR REQUIRED 29M 04CH - 28M 79CH, 1200, VTB3 DUE TO CAT A CYCLIC
TOP.

T2025/
230053

Haywards Heath Down
Loop

- 37m 76ch 38m 0ch 30mph
40mph

Track - Cyclic Top
(26/44)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

30 MPH FREIGHT / 40 MPH PASSENGER TSR REQUIRED 37M 76CH - 38M 00CH, 3201, VTB3 DUE TO CYCLIC TOP.

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
T2025/
230941

Forest Hill and
Penge West

Down Fast - 6m 26ch 7m 22ch 30mph
40mph

Track - Wet Bed
From 0100 Sat
21/02/26
Network Rail Kent
(London Bridge)

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
T2025/
230681

Beckenham Jn - Up
Chatham

Main

8m 37ch 8m 34ch 20mph Track - Rail Defect -
S&C
(26/46)
Network Rail Kent
(Orpington)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
T2024/
220161

Streatham and
Streatham South Jn

Down
Portsmouth

- 8m 5ch 8m 10ch 20mph Track - Other
(25/48)
Sussex IMDM Croydon
(SU03 Norwood)

T2025/
228051

Mitcham Jn and
Streatham South Jn

- Up
Portsmouth

8m 14ch 8m 6ch 30mph
60mph

Track - Cyclic Top
(25/33)
Sussex IMDM Croydon
(SU03 Norwood)

SRCC 098.25

T2025/
229921

Mitcham Jn and
Streatham South Jn

- Up
Portsmouth

8m 32ch 8m 6ch 30mph
60mph

Track - Alignment
(26/43)
Sussex IMDM Croydon
(SU03 Norwood)

SW210 CLAPHAM JUNCTION TO READING
T2025/
225081

Wandsworth Town Down
Windsor

Fast

- 4m 55ch 4m 58ch 20mph
60mph

Structural - Bridge
(25/19)
Wessex Inner
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SATURDAY 21 FEBRUARY

Ref. No. P2025/4100369 Possession Manager Anglia IMDM Romford

Item
1

Liverpool Street Platforms 5-12
Possession

0110
SAT

to 0430
SAT

Track Maintenance
0m0ch and 3m25ch
W2025/11429468

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
SAT

to 0430
SAT

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
SAT

to 0430
SAT

Liverpool Street Platforms 13-17
Possession

0110
SAT

to 0430
SAT

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0110
SAT

to 0430
SAT

Bow Jn Up Stratford Down
Possession

0110
SAT

to 0430
SAT

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11800400
OHL Work
0m0ch and 3m5ch
W2025/11694083

ISOLATION OF ELECTRICAL SECTIONS
0110 SAT TO 0430 SAT: 301,302,303,304,309,310,311,312
ISOLATION REF...GEI-01

PROTECTION LIMITS
Down Main: Buffer Stops Platforms 5-12 to L229
Up Main: L228 to Buffer Stops Platforms 5-12
Down Fast: Approach L127
Up Fast: Beyond L126
Down Electric: Buffer Stops Platforms 13-17 to L255
Up Electric: L2129 pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT

TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0110 TO 0430
SAT

SATURDAY 21 FEBRUARY

Ref. No. P2025/4212367 Possession Manager Anglia IMDM Romford

Item
2

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

S&T Maintenance
2m70ch and 3m70ch
W2025/11693299

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Bow Midland All
Sidings Possession

0130
SAT

to 0530
SAT

Patrolling
2m70ch and 3m70ch
W2025/11429512

PROTECTION LIMITS
Down Temple Mills: L2119 pts to Fixed Diamond Crossing on Approach L2148A pts
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1292

SATURDAY 21 FEBRUARY

Ref. No. P2025/4107207 Possession Manager Anglia IMDM Romford

Item
3

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2025/11429471

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L489
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 22 FEBRUARY

Ref. No. P2025/4212310 Possession Manager Anglia IMDM Romford

Item
4

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0545
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11429475

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0545
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0115
SUN

to 0545
SUN

PROTECTION LIMITS
Down Temple Mills: L2140# pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651# pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

SUNDAY 22 FEBRUARY

Ref. No. P2025/4235302 Possession Manager Elizabeth Line Maintenance

Item
5

Westbourne Park Jn
and Pudding Mill Lane

Eastbound
Possession

0050
SUN

to 1100
SUN

ES Duties Only
0km30m and 24km950m
W2025/11829991

Pudding Mill Lane
and Westbourne Park
Jn

Westbound
Possession

0050
SUN

to 1100
SUN

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

0050
SUN

to 1100
SUN

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

0050
SUN

to 1100
SUN

Plumstead Depot
Cross Over

Head Shunt
Possession

0050
SUN

to 1100
SUN

Sidings Access Line
Possession

0050
SUN

to 1100
SUN

Stabling Lines 1-4
Possession

0050
SUN

to 1100
SUN

Stabling Sidings 5-8
Possession

0050
SUN

to 1100
SUN

Maintenance Sidings 9-12 and
head shunt
Possession

0050
SUN

to 1100
SUN

Westbourne Park Jn Turnback A
Possession

0050
SUN

to 1100
SUN

Major Projects
0km30m and 24km950m
W2025/11830535
S&T Maintenance
10km190m and 14km182m
W2025/11774201
Patrolling
10km190m and 14km182m
W2025/11774205
Critical Compliance Inspection
10km190m and 14km182m
W2025/11774200
Drainage Inspection
10km190m and 14km182m
W2025/11783442
Track Maintenance
10km190m and 14km182m
W2025/11774199
Drainage Inspection
10km190m and 14km182m
W2025/11774290
Patrolling
10km190m and 14km182m
W2025/11774293
S&T Points
10km190m and 14km396m
W2025/11774203
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

Turnback B and C
Possession

0050
SUN

to 1100
SUN

Major Projects
20km978m and 22km580m
W2025/11711592
ES Only and Isolation Management
10km260m and 14km396m
W2025/11829874
S&T Maintenance
10km260m and 14km396m
W2025/11774202
Patrolling
10km260m and 14km396m
W2025/11774206
S&T Points
10km260m and 14km396m
W2025/11774204
Patrolling
10km260m and 14km396m
W2025/11774292
Critical Compliance Inspection
10km260m and 14km396m
W2025/11774287
Track Maintenance
10km260m and 14km396m
W2025/11774284
Drainage Inspection
10km260m and 14km396m
W2025/11774291

ISOLATION OF ELECTRICAL SECTIONS
0050 Sun - 1000 Sun
101 & 102 Complete

1000 Sun - 1100 Sun
101-B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S,T,U
102-A,B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S

PROTECTION LIMITS
Westbound/Turnback A/B/C: Beyond Temporary Bufferstop Engineering Road / XR415 to Approach SN91# SN95# /
Bufferstop TBB & TBC
Eastbound Approach SN99# to Approach XR416 /
Bufferstop Platform 4
Plumstead Sidings Beyond XR501 / XR502 / XR503 /
XR504 / XR505 / XR506 / XR507 / XR508 to
Bufferstop Maintenance Siding 9-12, Bufferstop Head shunt / BufferstopABX

TRAFFIC REMARKS
Plumstead sidings to be re-energised at 1000 Sunday

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 22 FEBRUARY

Ref. No. P2025/4212311 Possession Manager Network Operations Anglia

Item
6

Stratford L/End
and Ilford Depot
L/End Jn

Down and Up Main
Possession

0115
SUN

to 0645
SUN

Track Maintenance
3m50ch and 7m45ch
W2025/11429473

Manor Park
and Ilford

Down Passenger Avoiding
Possession

0115
SUN

to 0645
SUN

Ilford
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
SUN

to 0545
SUN

Stratford
and Maryland

Avoiding Line
Possession

0115
SUN

to 0645
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Possession

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0115
SUN

to 0545
SUN

Aldersbrook Carriage
Sidings

Aldersbrook Sidings
BLOCKED To A/C Electric
Trains

0115
SUN

to 0530
SUN

Ilford Up Passenger Avoiding
Possession

0545
SUN

to 0645
SUN

Structures Examination
4m18ch and 7m45ch
W2025/11413963
Station Work
5m70ch and 7m40ch
W2025/11789002

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0530 SUN: 321BCDE,322ABF,323BC,324AB
ISOLATION REF...MAX4B/GEI

PROTECTION LIMITS
0115 TO 0545 SUN
Down Main/Down Passenger Avoiding: L2133A# pts to L2185A# pts
Up Main/Up Passenger Avoiding: L376# to L254#
Avoiding Line: Beyond L295
Down Electric: L257# to L353#
Up Electric: L374# to L256#
Down Branch: Approach L909#
Up Branch: Beyond L334#

0545 TO 0645 SUN
Down Main: L2133A# pts to L2185A# pts
Up Main: L376# to L254#
Avoiding Line: Beyond L295
Down Passenger Avoiding: Approach L2178# pts
Up Passenger Avoiding: Approach L360

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON TRAINS STABLED AT ALDERSBROOK CARRAIGE SIDINGS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 22 FEBRUARY

Ref. No. P2025/4366174 Repeated item, please see details under route EA1011

Item
26

SUNDAY 22 to MONDAY 23 FEBRUARY

Ref. No. P2025/4235320 Possession Manager Elizabeth Line Maintenance

Item
7

Paddington Elizabeth
Line
and Pudding Mill Lane
Portal Eye

Eastbound
Possession

2335
SUN

to 0515
MON

PSD Maintenance
4km622m and 5km59m
W2025/11324450

Pudding Mill Lane
Portal Eye
and Paddington
Elizabeth Line

Westbound
Possession

2335
SUN

to 0515
MON

Stepney Green
Junction (XR002)
and Canary Wharf
Elizabeth Line

Eastbound
Possession

2335
SUN

to 0515
MON

Westbound
Possession

2335
SUN

to 0515
MON

ES Duties Only
5km870m and 7km356m
W2025/11841828
Welding and Grinding
5km870m and 7km278m
W2025/11776197
PSD Maintenance
6km950m and 7km356m
W2025/11324453
OHL Work (Maintenance)
10km155m and 12km336m
W2025/11465576
ES Duties Only
14km154m and 14km840m
W2025/11765677
Ultrasonic Cover
14km154m and 14km840m
W2025/11791334
S&T Maintenance
14km154m and 14km840m
W2025/11504355
Patrolling
14km154m and 14km840m
W2025/11504352
Drainage Inspection
14km154m and 14km840m
W2025/11504385

ISOLATION OF ELECTRICAL SECTIONS
2335 Sun - 0505 Mon
101-A,B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S,T,U
102-A,B,C,D,E,F,G,H,K,L,M,N,P,Q,R,S

PROTECTION LIMITS
Westbound: Beyond 2129pts# / Approach XR314 to Approach XR041
Eastbound: Beyond XR042 to Approach 2135pts# / XR316

TRAFFIC REMARKS
Possession taken around train:
6R01 TPAT @ XR145

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES
WITHIN THIS POSSESSION.

1F_ARL_Derivative WON 48 2025/2026 Page B-6

1F_ARL_Derivative WON 48 - 2025/2026

page 13 of 345



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

DUE TO SWITCHING ARRANGEMENTS ISOLATION WILL BE
AVAILABLE FROM 0050 AND WILL BE HANDED
BACK AT 0505

MONDAY 23 FEBRUARY

Ref. No. P2025/4212380 Possession Manager Network Operations Anglia

Item
8

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m60ch
W2025/11429517

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Station Work
7m5ch and 7m45ch
W2025/11792454
Structures Examination
18m3ch and 19m60ch
W2025/11799938

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0425 MON: 329C,330A
ISOLATION REF...GEI-14

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L489#
Up Main: L514# to L340#
Up Passenger Loop (Shenfield): Beyond L510#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

MONDAY 23 FEBRUARY

Ref. No. P2025/4331217 Possession Manager Aureos Rail

Item
9

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2025/11787402

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-08

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

TUESDAY 24 FEBRUARY

Ref. No. P2025/4103490 Possession Manager Anglia IMDM Romford

Item
10

Liverpool Street Platforms 13-17
Possession

0110
TUE

to 0450
TUE

Track Maintenance
0m0ch and 2m48ch
W2025/11429477

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0110
TUE

to 0450
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11584035
OHL Work
0m0ch and 2m48ch
W2025/11695288

ISOLATION OF ELECTRICAL SECTIONS
0110 TUE TO 0355 TUE: 301,302,309,310
ISOLATION REF...GEI-03

PROTECTION LIMITS
Down Electric: Buffer Stops Platforms 13-17 to L231
Up Electric: L230 to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET TO FOREST GATE JN FROM 0110 TO 0450 TUE

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0225 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 24 FEBRUARY

Ref. No. P2025/4103517 Possession Manager Anglia IMDM Romford

Item
11

Liverpool Street Platforms 1-4
Line Blockage + Disconnect

0225
TUE

to 0505
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11584108

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Line Blockage + Disconnect

0225
TUE

to 0505
TUE

Track Maintenance
0m0ch and 1m60ch
W2025/11429562

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L125
Up Suburban: L124 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0225 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET

TUESDAY 24 FEBRUARY

Ref. No. P2025/4107249 Possession Manager Anglia IMDM Romford

Item
12

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2025/11429902

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 24 FEBRUARY

Ref. No. P2025/4107535 Possession Manager Network Operations Anglia

Item
13

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m20ch
W2025/11429798
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0500
TUE

Siding Spur
Line Blockage

0130
TUE

to 0500
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

Track Maintenance
8m10ch and 14m40ch
W2025/11788065
Rail Management Inspections
12m70ch and 13m76ch
W2025/11461990
OHL Work
14m0ch and 19m54ch
W2025/11857993
Station Work
14m60ch and 19m70ch
W2025/11760639
Structures Examination
14m63ch and 19m60ch
W2025/11783440

ISOLATION OF ELECTRICAL SECTIONS
0130 TUE TO 0500 TUE: 325A1,326G,329C,330A
ISOLATION REF...GEI-15

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

GENERAL REMARKS
W/11429798 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SSV

TUESDAY 24 FEBRUARY

Ref. No. P2025/4331218 Possession Manager Aureos Rail

Item
14

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2025/11787218

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-09

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4103221 Possession Manager Network Operations Anglia

Item
15

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 4m50ch
W2025/11429633

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0125
WED

to 0430
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0125
WED

to 0430
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11800407
Preparatory Work
0m0ch and 1m0ch
W2025/11781585
OHL Work
0m0ch and 3m5ch
W2025/11694123
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0125
WED

to 0430
WED

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0125
WED

to 0430
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0125
WED

to 0430
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0125
WED

to 0430
WED

Pudding Mill Lane CRL Eastbound
Possession

0125
WED

to 0430
WED

CRL Westbound
Possession

0125
WED

to 0430
WED

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Structures Examination
1m15ch and 2m5ch
W2025/11323516
Track Maintenance
1m25ch and 1m52ch
W2025/11771188

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0355 WED: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-05

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-10

0125 TO 0430 WED
Down Main: Buffer Stops Platforms 11-12 to L2126B# pts
Up Main: L2124B# pts to Buffer Stops Platforms 11-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2128B# pts
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 WED

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-12 AT LIVERPOOL STREET FROM 0125 TO 0430
WED WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED WITH PANTOGRAPHS LOWERED

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4108722 Possession Manager Network Operations Anglia

Item
16

Maryland East
Crossovers
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
4m60ch and 12m30ch
W2025/11429876

Manor Park
and Ilford

Down Passenger Avoiding
Possession

0040
WED

to 0505
WED

Ilford
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
WED

to 0505
WED

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Preparatory Work
6m20ch and 8m45ch
W2025/11635466
Track Maintenance
8m10ch and 11m75ch
W2025/11793699
Track Maintenance
12m35ch and 20m20ch
W2025/11429912
Station Work
14m62ch and 19m64ch
W2025/11801847
Station Work
18m1ch and 19m70ch
W2025/11760753

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0505 WED; 331D,332A
ISOLATION REF...GEI-17,SEE IPF FOR DETAILS

PROTECTION LIMITS
Down Main: L2160A# pts to L2283B# pts
Up Main: L2284B# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND SHENFIELD

NO ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11429912 TO INCLUDE ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4331236 Possession Manager Aureos Rail

Item
17

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2025/11787219

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-10

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 26 FEBRUARY

Ref. No. P2025/4103334 Possession Manager Network Operations Anglia

Item
18

Liverpool Street Platforms 13-17
Possession

0005
THU

to 0450
THU

Track Maintenance
0m0ch and 5m40ch
W2025/11429686

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
THU

to 0045
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
THU

to 0450
THU

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
THU

to 0450
THU

Pudding Mill Lane CRL Eastbound
Possession

0045
THU

to 0450
THU

CRL Westbound
Possession

0045
THU

to 0450
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11800309
Preparatory Work
0m0ch and 1m0ch
W2025/11781599
OHL Work
0m0ch and 3m5ch
W2025/11694179
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

Liverpool Street Platforms 5-12
Possession

0230
THU

to 0430
THU

Liverpool Street
and Stratford

Down and Up Main
Possession

0230
THU

to 0430
THU

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0230
THU

to 0430
THU

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0230
THU

to 0430
THU

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0230
THU

to 0430
THU

Liverpool Street Platforms 1-4
Possession

0235
THU

to 0430
THU

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0235
THU

to 0430
THU

ISOLATION OF ELECTRICAL SECTIONS
0005 THU TO 0450 THU: 301,302,309,310
ISOLATION REF...GEI-06

PROTECTION LIMITS
0005 TO 0045 THU
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0230 TO 0430 THU
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0235 TO 0430 THU
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 THU
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0230 AND 0430 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0230 TO 0235 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0230 TO 0430
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0235 TO 0430
THU

THURSDAY 26 FEBRUARY

Ref. No. P2025/4109113 Possession Manager Anglia IMDM Romford

Item
19

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0210
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2025/11429764

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0210
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0210
THU

to 0425
THU

Ilford Depot Inlet/Outlet Road
Line Blockage

0210
THU

to 0425
THU

Goods Line
Line Blockage

0210
THU

to 0425
THU

Carriage Shed Line
Line Blockage

0210
THU

to 0425
THU

No.1 and No.2 Lines
Line Blockage

0210
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L2167# pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot Inlet/Outlet:
Goods Line: L378 to Buffer Stops
Carriage Shed Line: L380 to Buffer Stops
No.2 Line: L382 to L2186A pts
No.1 Line: L384 to Fixed Diamond Crossing on Approach L2187 pts

1F_ARL_Derivative WON 48 2025/2026 Page B-16

1F_ARL_Derivative WON 48 - 2025/2026

page 23 of 345



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0210 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

THURSDAY 26 FEBRUARY

Ref. No. P2025/4331237 Possession Manager Aureos Rail

Item
20

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2025/11787404

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-11

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 26 FEBRUARY

Ref. No. P2025/4108903 Repeated item, please see details under route EA1011

Item
40

FRIDAY 27 FEBRUARY

Ref. No. P2025/4103623 Possession Manager Network Operations Anglia

Item
21

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 4m50ch
W2025/11429642

Liverpool Street
and Stratford

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0030
FRI

to 0500
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0030
FRI

to 0500
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11800313
Preparatory Work
0m0ch and 1m0ch
W2025/11781742
OHL Work
0m0ch and 3m5ch
W2025/11694305
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 21 CONTINUED

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0105
FRI

to 0430
FRI

Pudding Mill Lane CRL Eastbound
Possession

0105
FRI

to 0430
FRI

CRL Westbound
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

ISOLATION OF ELECTRICAL SECTIONS
0105 FRI TO 0355 FRI: 301,302,303,304,309,310,311,312
ISOLATION REF...GEI-02

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND FOREST GATE JN FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 FRI AND 0315 TO 0500 FRI

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 27 FEBRUARY

Ref. No. P2025/4108197 Possession Manager Network Operations Anglia

Item
22

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2025/11429809

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Station Work
5m75ch and 7m38ch
W2025/11767998
Preparatory Work
6m20ch and 8m45ch
W2025/11635611
Track Maintenance
8m10ch and 11m75ch
W2025/11793700

ISOLATION OF ELECTRICAL SECTIONS
0035 FRI TO 0505 FRI: 323,324,367,368
ISOLATION REF...GEI-16

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

FRIDAY 27 FEBRUARY

Ref. No. P2025/4331248 Possession Manager Aureos Rail

Item
23

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2025/11787405

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-12

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

THURSDAY 26 FEBRUARY

Ref. No. P2025/4108925 Possession Manager Anglia IMDM Romford

Item
41

Harold Wood
and Shenfield C/End

Down and Up Electric
Line Blockage + Disconnect

0155
THU

to 0500
THU

Track Maintenance
15m10ch and 20m20ch
W2025/11429778

Shenfield Platforms 4-5
Line Blockage + Disconnect

0155
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Line Blockage + Disconnect

0155
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Line Blockage + Disconnect

0155
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0155
THU

to 0500
THU

PROTECTION LIMITS
Down Electric/Southend Loop: L447 to L517
Southend Loop/Up Electric: L2294 pts to L478
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0155 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0155 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11429778 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SSV

FRIDAY 27 FEBRUARY

Ref. No. P2025/4108197 Repeated item, please see details under route EA1010

Item
22

FRIDAY 27 FEBRUARY

Ref. No. P2025/4108130 Possession Manager Anglia IMDM Romford

Item
45

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2025/11429923

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 45 CONTINUED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11429923 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

EA1040 ROMFORD TO UPMINSTER

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4108722 Repeated item, please see details under route EA1010

Item
16

FRIDAY 27 FEBRUARY

Ref. No. P2025/4108130 Repeated item, please see details under route EA1011

Item
45

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 22 FEBRUARY

Ref. No. P2025/4182066 Repeated item, please see details under route EA1320

Item
259
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 22 FEBRUARY

Ref. No. P2025/4182206 Possession Manager Anglia IMDM Tottenham Hale

Item
229

Gospel Oak Jn
and West Hampstead

Down and Up North London
Line Blockage + EPR

0055
SUN

to 0715
SUN

Patrolling
1m25ch and 2m55ch
W2025/11151120

PROTECTION LIMITS
Down North London: NL1015 to NL1023
Up North London: NL1018 to NL1010

SUNDAY 22 FEBRUARY

Ref. No. P2025/4083341 Possession Manager Anglia IMDM Tottenham Hale

Item
230

Willesden High Level
Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0115
SUN

to 0700
SUN

S&C Unit Renewal (Maintenance
Only)
0m10ch and 2m70ch
W2025/11429173

Gunnersbury Jn
and Willesden High
Level Jn

Up Richmond/Up/Up North
London
Possession

0115
SUN

to 0700
SUN

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Possession

0115
SUN

to 0700
SUN

Acton Canal Wharf Jn Up & Down Acton Branch
Possession

0115
SUN

to 0700
SUN

Down and Up South West
Possession

0115
SUN

to 0700
SUN

Acton Wells Jn
and Acton East

Down and Up Poplar
Possession

0115
SUN

to 0700
SUN

South Acton Jn
and Kew East Jn

Down and Up Kew Branch
Possession

0115
SUN

to 0700
SUN

OHL Work
0m10ch and 2m20ch
W2025/11789189
S&T Maintenance
0m10ch and 2m70ch
W2025/11245865
Welding and Grinding
0m10ch and 2m70ch
W2025/11791739
Rail Testing and Lubrication
0m10ch and 2m70ch
W2025/11663970
P & D Maintenance
0m15ch and 2m70ch
W2025/11670390
Off Track Work
0m15ch and 2m70ch
W2025/11765993

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0700 SUN: AC-1Aa,Ab,Ba,Bb,,AC-2E,Fa,Fb
ISOLATION REF...TN04

0115 SUN TO 0700 SUN: 950,951
ISOLATION REF...TN05

1F_ARL_Derivative WON 48 2025/2026 Page B-60

1F_ARL_Derivative WON 48 - 2025/2026

page 67 of 345



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 230 CONTINUED

PROTECTION LIMITS
Down North London/Down/Down Richmond: Fixed Diamond Beyond NL222# pts to GB5#
Up Richmond/Up/Up North London: AW108# to NL221# pts
Down Goods: Beyond ACW34#
Up Goods: Approach ACW29#
Up & Down Acton Branch: Beyond ACW21#
Down Southwest: Beyond AW149#
Up Southwest: Beyond AW150#
Down Poplar: Approach SN177#
Up Poplar: Beyond AW146#
Down Kew Branch: Approach AW111#
Up Kew Branch: Beyond AW110#

TRAFFIC REMARKS
ACTON CANAL WHARF SIGNAL BOX TO BE OPEN UNTIL 0810 SUN

NLL CYCLIC TYPE 11 (ROTR) (AMENDED)

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / MIDLAND

GENERAL REMARKS
W/11789189 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M39CH TO 0M49CH ON THE AWL, 0M60CH TO
0M63CH ON THE WAW, 8M75CH TO 8M77CH ON THE CAW

W/11429173 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 8M77CH to 8M38CH ON THE CAW AND 0M35CH
TO 0M33CH ON THE ACW

SUNDAY 22 FEBRUARY

Ref. No. P2025/4265219 Possession Manager Network Operations Anglia

Item
231

Gunnersbury Jn
and Richmond

Down and Up Richmond
Possession

0115
SUN

to 0700
SUN

Unload Ballast
3m5ch and 12m39ch
W2025/11580147

Richmond Platforms 3-7
Possession

0115
SUN

to 0700
SUN

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
SUN

to 0700
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
SUN

to 0700
SUN

Other E&P Work
3m5ch and 12m39ch
W2025/11747197

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0700 SUN: 228,229,230,231

PROTECTION LIMITS
Down North London/Down Richmond/Platforms 3-7 (Richmond): GB5# to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up North London: Buffer Stops Platforms 3-7 Richmond to AW108#
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB3#

GENERAL REMARKS
W/11580147 ENGINEERING TRAIN IN USE 6T60 PT888287
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 231 CONTINUED

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT AW103 SIGNAL ON DOWN NORTH LONDON

MONDAY 23 FEBRUARY

Ref. No. P2025/4258245 Repeated item, please see details under route EA1370

Item
287

MONDAY 23 FEBRUARY

Ref. No. P2025/4168137 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
232

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11313316

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11740058
Track Maintenance
3m55ch and 4m41ch
W2025/11760540
Structures Work
5m30ch and 5m60ch
W2025/11808762
Major Projects
5m30ch and 7m7ch
W2025/11711894
S&T Maintenance
7m0ch and 17m58ch
W2025/11313791
Survey Work
7m40ch and 9m0ch
W2025/11818767
Station Work
17m30ch and 17m56ch
W2025/11807920

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 232 CONTINUED

CCT-254/26-48-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS.

MONDAY 23 FEBRUARY

Ref. No. P2025/4173328 Possession Manager Western East IMDM

Item
233

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11234320

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 23 FEBRUARY

Ref. No. P2025/4182207 Possession Manager Anglia IMDM Tottenham Hale

Item
234

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/11150980

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 23 FEBRUARY

Ref. No. P2025/4182208 Possession Manager Anglia IMDM Tottenham Hale

Item
235

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/11151239

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 24 FEBRUARY

Ref. No. P2025/4118717 Possession Manager Anglia IMDM Tottenham Hale

Item
236

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
TUE

to 0445
TUE

Track Maintenance
0m10ch and 0m47ch
W2025/11429252

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
TUE

to 0445
TUE

Gospel Oak Platform 3
Possession

0040
TUE

to 0445
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
TUE

to 0445
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
TUE

to 0445
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
TUE

to 0445
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0040
TUE

to 0445
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0445
TUE

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
TUE

to 0445
TUE

URFDO Inspections
0m10ch and 0m47ch
W2025/11670452
Welding and Grinding
0m10ch and 0m47ch
W2025/11791741
OHL Work
0m17ch and 4m65ch
W2025/11792247
Off Track Work
0m20ch and 0m37ch
W2025/11765984
P & D Maintenance
0m20ch and 0m37ch
W2025/11737795
Station Work
0m20ch and 0m37ch
W2025/11797329
Litter / Graffiti Clearance
0m24ch and 1m20ch
W2025/11791459
OHL Work
0m30ch and 4m45ch
W2025/11789599
Patrolling
1m7ch and 1m24ch
W2025/11323161
S&T Maintenance
1m10ch and 1m25ch
W2025/11391902
Tamping
3m15ch and 3m55ch
W2025/11376796
Follow-Up Work
3m54ch and 5m4ch
W2025/11430618
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 236 CONTINUED

Follow-Up Work
3m65ch and 0m47ch
W2025/11849564
S&T Maintenance
4m64ch and 0m4ch
W2025/11332218
OHL Work
5m10ch and 0m47ch
W2025/11835685

ISOLATION OF ELECTRICAL SECTIONS
0040 TUE TO 0445 TUE: AC-1,AC-2,AC-3,AC-4,AS-2Be
ISOLATION REF...TN06 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

FREIGHTLINER PEAK DISTRICT TRAFFIC TO RUN VIA BEDFORD, BLETCHLEY, WCML, WEMBLEY & NLL. MRL
SERVICES TO RUN VIA THE NLL.

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11376796
TAMPER IN USE OTM867413
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1024 SIGNAL ON THE UP NORTH LONDON

W/11391902 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M24CH ON THE GOJ

W/11789599 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

W/11792247 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

W/11791459 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M04CH TO 0M20CH ON THE GOJ
W/11849564 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 236 CONTINUED

TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB
W/11835685 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 5CH ON THE WMB

W/11332218 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 25CH ON THE KGW

TUESDAY 24 FEBRUARY

Ref. No. P2025/4099817 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
237

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11233080

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2025/11380774
Track Maintenance
2m45ch and 4m20ch
W2025/11380932
S&T Maintenance
2m45ch and 8m0ch
W2025/11380943
Survey Work
2m45ch and 12m40ch
W2025/11380953
S&T Renewal
2m45ch and 17m58ch
W2025/11736470
URFDO Inspections
2m45ch and 17m58ch
W2025/11380965
Station Work
2m75ch and 16m72ch
W2025/11348543
Track Maintenance
3m55ch and 4m41ch
W2025/11760685
Track Maintenance
4m20ch and 6m60ch
W2025/11380936
Patrolling
6m60ch and 12m40ch
W2025/11380778
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11380940
S&T Maintenance
7m0ch and 17m58ch
W2025/11380948
Survey Work
7m40ch and 9m0ch
W2025/11818768
Major Projects
10m19ch and 11m35ch
W2025/11787764
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 237 CONTINUED

Survey Work
12m36ch and 17m58ch
W2025/11380960
Arc Repairs
12m36ch and 17m58ch
W2025/11380855

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
905 to 918 Complete

0100 TUE TO 0425 TUE
919 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NL DC ELECTRIC LINE.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

TUESDAY 24 FEBRUARY

Ref. No. P2025/4212700 Possession Manager Anglia IMDM Tottenham Hale

Item
238

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11429249

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

S&T Points
3m10ch and 12m39ch
W2025/11812108
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 238 CONTINUED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN07

0115 TUE TO 0510 TUE:228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB3

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 24 to WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4332811 Possession Manager Anglia IMDM Tottenham Hale

Item
239

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2025/11791482

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4099818 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
240

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m58ch
W2025/11380775

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2025/11380933

1F_ARL_Derivative WON 48 2025/2026 Page B-68

1F_ARL_Derivative WON 48 - 2025/2026

page 75 of 345



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 240 CONTINUED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

S&T Maintenance
2m45ch and 8m0ch
W2025/11380944
Survey Work
2m45ch and 12m40ch
W2025/11380956
S&T Renewal
2m45ch and 17m58ch
W2025/11736511
URFDO Inspections
2m45ch and 17m58ch
W2025/11380966
Station Work
2m75ch and 16m72ch
W2025/11348544
Track Maintenance
3m55ch and 4m41ch
W2025/11760623
Track Maintenance
4m20ch and 6m60ch
W2025/11380937
Patrolling
6m60ch and 12m40ch
W2025/11380779
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11380941
S&T Maintenance
7m0ch and 17m58ch
W2025/11380949
Survey Work
7m40ch and 9m0ch
W2025/11818769
Major Projects
10m19ch and 11m35ch
W2025/11795700
Arc Repairs
12m36ch and 17m58ch
W2025/11380856
Survey Work
12m36ch and 17m58ch
W2025/11380961
Off Track Work
14m60ch and 17m58ch
W2025/11280316

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 918 Complete

0100 WED TO 0425 WED
919 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 240 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4212650 Possession Manager Anglia IMDM Tottenham Hale

Item
241

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11429250

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

S&T Points
3m10ch and 12m39ch
W2025/11812190

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN08

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB3

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 26 FEBRUARY

Ref. No. P2025/4182224 Repeated item, please see details under route EA1320

Item
268

THURSDAY 26 FEBRUARY

Ref. No. P2025/4118759 Possession Manager Anglia IMDM Tottenham Hale

Item
242

Gospel Oak
and Acton Wells Jn

Down and Up North London
Possession

0040
THU

to 0530
THU

Track Maintenance
1m7ch and 0m47ch
W2025/11429256

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
THU

to 0530
THU

Gospel Oak Platform 3
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
THU

to 0530
THU

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
THU

to 0530
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0040
THU

to 0530
THU

Tamping
0m5ch and 0m45ch
W2025/11376799
Station Work
1m7ch and 0m47ch
W2025/11797585
S&T Maintenance
1m7ch and 0m47ch
W2025/11246660
Off Track Work
1m7ch and 0m47ch
W2025/11765963
URFDO Inspections
1m7ch and 0m47ch
W2025/11670490
OHL Work
1m7ch and 4m45ch
W2025/11789522
OHL Work
1m7ch and 4m65ch
W2025/11792410
S&T Maintenance
1m10ch and 1m25ch
W2025/11471368
P & D Maintenance
1m21ch and 0m37ch
W2025/11737722
Vegetation Clearance
1m30ch and 5m0ch
W2025/11766743
Follow-Up Work
3m54ch and 5m4ch
W2025/11430627
Follow-Up Work
3m65ch and 0m47ch
W2025/11849721
OHL Work
5m10ch and 0m47ch
W2025/11835712

ISOLATION OF ELECTRICAL SECTIONS
0040 THU TO 0530 THU: AC-1,AC-2,AS-2Be
ISOLATION REF...TN09 SEE IPF FOR DETAILS

1F_ARL_Derivative WON 48 2025/2026 Page B-71

1F_ARL_Derivative WON 48 - 2025/2026

page 78 of 345



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 242 CONTINUED

PROTECTION LIMITS
Down North London: NL1007# to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1008#
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

FREIGHTLINER PEAK DISTRICT TRAFFIC TO RUN VIA BEDFORD, BLETCHLEY, WCML, WEMBLEY & NLL. MRL
SERVICES TO RUN VIA THE NLL.

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11376799
TAMPER IN USE OTM867415
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1037 SIGNAL ON THE DOWN NORTH LONDON

W/11471368 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M10CH TO 0M24CH ON THE GOJ

W/11789522 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

W/11792410 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

W/11849721 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

W/11835685 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 5CH ON THE WMB

THURSDAY 26 FEBRUARY

Ref. No. P2025/4099819 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
243

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m58ch
W2025/11380776
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 243 CONTINUED

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2025/11380934
S&T Maintenance
2m45ch and 8m0ch
W2025/11380945
Survey Work
2m45ch and 12m40ch
W2025/11380957
S&T Renewal
2m45ch and 17m58ch
W2025/11736549
URFDO Inspections
2m45ch and 17m58ch
W2025/11380967
Station Work
2m75ch and 16m72ch
W2025/11348545
Track Maintenance
3m55ch and 4m41ch
W2025/11760691
Track Maintenance
4m20ch and 6m60ch
W2025/11380938
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11380889
S&T Maintenance
7m0ch and 17m58ch
W2025/11380950
Survey Work
7m40ch and 9m0ch
W2025/11818770
Arc Repairs
12m36ch and 17m58ch
W2025/11380891
Survey Work
12m36ch and 17m58ch
W2025/11380962

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
905 to 918 Complete

0100 THU TO 0425 THU
919 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 243 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

THURSDAY 26 FEBRUARY

Ref. No. P2025/4173343 Possession Manager Western East IMDM

Item
244

Acton East Reception 1
Line Blockage

0750
THU

to 0850
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11235074

Reception 2
Line Blockage

0750
THU

to 0850
THU

Reception 3
Line Blockage

0750
THU

to 0850
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0850
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0850
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 26 FEBRUARY

Ref. No. P2025/4341989 Possession Manager Anglia IMDM Tottenham Hale

Item
245

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

S&T Points
3m10ch and 12m39ch
W2025/11812158

Eastbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
THU

to 0510
THU

Richmond Platforms 3-7
Line Blockage +Detonators

0115
THU

to 0510
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 245 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-5 (Richmond): GB5 to Buffer Stops Platforms 3-5 (Richmond)
Platforms 6-7 (Richmond)/Up Richmond: Buffer Stops Platforms 6-7 (Richmond) to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB3

THURSDAY 26 FEBRUARY

Ref. No. P2025/4182209 Possession Manager Anglia IMDM Tottenham Hale

Item
246

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/11151283

PROTECTION LIMITS
Platform 5 (Richmond):GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 26 FEBRUARY

Ref. No. P2025/4182210 Possession Manager Anglia IMDM Tottenham Hale

Item
247

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/11151242

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 26 FEBRUARY

Ref. No. P2025/4182211 Possession Manager Anglia IMDM Tottenham Hale

Item
248

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/11151200

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 27 FEBRUARY

Ref. No. P2025/4118740 Possession Manager Anglia IMDM Tottenham Hale

Item
249

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m10ch and 0m47ch
W2025/11429254
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 249 CONTINUED

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
FRI

to 0530
FRI

Tamping
0m5ch and 0m45ch
W2025/11376664
Welding and Grinding
0m10ch and 0m47ch
W2025/11791744
URFDO Inspections
0m10ch and 0m47ch
W2025/11670462
OHL Work
0m17ch and 4m65ch
W2025/11792498
Off Track Work
0m20ch and 0m37ch
W2025/11765921
Station Work
0m20ch and 0m37ch
W2025/11797587
P & D Maintenance
0m20ch and 0m37ch
W2025/11737764
OHL Work
0m30ch and 4m45ch
W2025/11789568
S&T Maintenance
1m10ch and 1m25ch
W2025/11391904
Structures Examination
1m30ch and 2m65ch
W2025/11441586
Follow-Up Work
3m54ch and 5m4ch
W2025/11430906
Follow-Up Work
3m65ch and 0m47ch
W2025/11849722
S&T Maintenance
4m64ch and 0m4ch
W2025/11332128

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0530 FRI: AC-1,AC-2,AC-3,AC-4
ISOLATION REF...TN10

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306 #
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 249 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

FREIGHTLINER PEAK DISTRICT TRAFFIC TO RUN VIA BEDFORD, BLETCHLEY, WCML, WEMBLEY & NLL. MRL
SERVICES TO RUN VIA THE NLL.

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11376664
TAMPER IN USE OTM867414
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1047 SIGNAL ON THE DOWN NORTH LONDON

W/11391904 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M24CH ON THE GOJ

W/11789568 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

W/11792498 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

W/11849722 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

FRIDAY 27 FEBRUARY

Ref. No. P2025/4199400 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
250

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2025/11380777

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2025/11380935
S&T Maintenance
2m45ch and 8m0ch
W2025/11380946
Survey Work
2m45ch and 12m40ch
W2025/11380958
S&T Renewal
2m45ch and 17m58ch
W2025/11736550
URFDO Inspections
2m45ch and 17m58ch
W2025/11380968
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 250 CONTINUED

Track Maintenance
3m55ch and 4m41ch
W2025/11760732
Track Maintenance
4m20ch and 6m60ch
W2025/11380939
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11380890
S&T Maintenance
7m0ch and 17m58ch
W2025/11380951
Survey Work
7m40ch and 9m0ch
W2025/11818771
Arc Repairs
12m36ch and 17m58ch
W2025/11380892
Survey Work
12m36ch and 17m58ch
W2025/11380963
Off Track Work
14m60ch and 17m58ch
W2025/11280317

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
905 to 918 Complete

0100 FRI TO 0425 FRI
919 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 27 FEBRUARY

Ref. No. P2025/4341955 Possession Manager Anglia IMDM Tottenham Hale

Item
251

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

S&T Points
3m10ch and 12m39ch
W2025/11812159

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-5 (Richmond): GB5 to Buffer Stops Platforms 3-5 (Richmond)
Platforms 6-7 (Richmond)/Up Richmond: Buffer Stops Platforms 6-7 (Richmond) to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB3

FRIDAY 27 to SATURDAY 28 FEBRUARY

Ref. No. P2025/4361048 Possession Manager Anglia IMDM Tottenham Hale

Item
252

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0100
SAT

Patrolling
4m77ch and 5m37ch
W2025/11845277

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0100
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0100
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0100
SAT

Turnback Sidings
Sidings Possession

2300
FRI

to 0100
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11845277 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 27 to SATURDAY 28 FEBRUARY

Ref. No. P2025/4357264 Possession Manager Anglia IMDM Tottenham Hale

Item
253

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2025/11845582

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down Southwest: Beyond AW149
Up Southwest: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11845582 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/ 0M49CH TO
0M39CH ON THE AWL/ 7M06CH TO 7M04CH ON THE WAW

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 20 to SATURDAY 21 FEBRUARY

Ref. No. P2025/4168016 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
254

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/11234534

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Arc Repairs
0m0ch and 4m20ch
W2025/11234640
S&T Maintenance
0m0ch and 7m61ch
W2025/11238080
OHL Inspection
0m0ch and 7m61ch
W2025/11238498
Survey Work
0m0ch and 7m61ch
W2025/11238174
URFDO Inspections
0m0ch and 7m61ch
W2025/11238372
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 254 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
4m20ch and 7m44ch
W2025/11237894
Track Maintenance
5m20ch and 7m61ch
W2025/11238623

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 257 CONTINUED

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A OR 11 BECOME UNAVAILABLE DUE TO
SERVICE PERTURBATION

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SUNDAY 22 FEBRUARY

Ref. No. P2025/4071054 Possession Manager Anglia IMDM Tottenham Hale

Item
258

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Off Track Work
0m11ch and 2m65ch
W2025/11765990

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0850
SUN

P & D Maintenance
0m11ch and 2m65ch
W2025/11737785
Patrolling
1m2ch and 3m70ch
W2025/11365663
Track Maintenance
1m3ch and 3m0ch
W2025/11429284
Welding and Grinding
1m3ch and 3m0ch
W2025/11791886
Rail Testing and Lubrication
1m3ch and 3m0ch
W2025/11663917
Patrolling
3m70ch and 3m5ch
W2025/11151196

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202 to NL1285
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1011
Up North London: Beyond Fixed Diamond Crossing Beyond NL205 pts
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 258 CONTINUED

TRAFFIC REMARKS
NLL CYCLIC TYPE 7A (ROTR)

GENERAL REMARKS
W/11365663 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF

W/11564061 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

W/11737785 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M10CH TO 5M35CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

W/11765990 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M10CH TO 5M35CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

SUNDAY 22 FEBRUARY

Ref. No. P2025/4182066 Possession Manager Anglia IMDM Tottenham Hale

Item
259

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/11150977

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11150977 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2, 0M00CH
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 259 CONTINUED

TO 0M15CH ON THE CHM AND 0M06XCH TO 0M29CH ON THE CST

SUNDAY 22 FEBRUARY

Ref. No. P2025/4246273 Possession Manager Network Rail / High Speed

Item
260

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
SUN

to 0630
SUN

S&T Work
0m0ch and 0m0ch
W2025/11537443

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
SUN

to 0630
SUN

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

SUNDAY 22 to MONDAY 23 FEBRUARY

Ref. No. P2025/4168116 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
261

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Drainage Work
2m42ch and 5m65ch
W2025/11745757

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

OHL Inspection
2m42ch and 5m65ch
W2025/11445427
S&T Maintenance
2m42ch and 5m65ch
W2025/11445497

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0500 MON
AE 3 A, B, C, D, L, M
AE 4 C, D, E, F, G, H

PROTECTION LIMITS
Down Slow: Beyond WM321# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM318#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 261 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS KILBURN UP & DOWN GOODS LOOP.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ROUTE BETWEEN SLOW LINES AND WEMBLEY YARD/ICD AT HARLESDEN JN.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J09 AT SIGNAL WM328 ON THE UP SLOW LINE

MONDAY 23 FEBRUARY

Ref. No. P2025/4070520 Possession Manager Anglia IMDM Tottenham Hale

Item
262

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Possession

0001
MON

to 0435
MON

OHL Work
4m55ch and 3m20ch
W2025/11710900

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0001
MON

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0001
MON

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0001
MON

to 0435
MON

Navarino Road Jn Graham Road Curve
Possession

0001
MON

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0001
MON

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0001
MON

to 0435
MON

Off Track Work
4m39ch and 3m10ch
W2025/11765966
P & D Maintenance
4m39ch and 3m10ch
W2025/11737627
Welding and Grinding
4m55ch and 3m20ch
W2025/11791807
Track Maintenance
4m55ch and 3m20ch
W2025/11429248

ISOLATION OF ELECTRICAL SECTIONS
0001 MON TO 0435 MON: 438ABCEFY,439BCDEF,430H,431N
ISOLATION REF...TN11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4246342 Possession Manager Network Rail / High Speed

Item
267

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
WED

to 0440
WED

S&T Work
0m0ch and 0m0ch
W2025/11537506

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
WED

to 0440
WED

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
WED

to 0440
WED

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
WED

to 0440
WED

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

THURSDAY 26 FEBRUARY

Ref. No. P2025/4182224 Possession Manager Anglia IMDM Tottenham Hale

Item
268

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2025/11151240

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 275 CONTINUED

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 22 FEBRUARY

Ref. No. P2025/4182066 Repeated item, please see details under route EA1320

Item
259

THURSDAY 26 FEBRUARY

Ref. No. P2025/4129193 Repeated item, please see details under route EA1280

Item
219
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

FRIDAY 27 FEBRUARY

Ref. No. P2025/4129202 Repeated item, please see details under route EA1280

Item
221

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SUNDAY 22 FEBRUARY

Ref. No. P2025/4349072 Possession Manager Anglia IMDM Romford

Item
285

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0035
SUN

to 0710
SUN

Track Maintenance
0m50ch and 5m50ch
W2025/11810196

Gospel Oak Jn
and South Tottenham

Down and Up T&H
Possession

0035
SUN

to 0710
SUN

Carlton Road Jn
and Junction Road Jn

Down & Up Tottenham
Possession

0035
SUN

to 0710
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0710
SUN

Upper Holloway Up Reception
Possession

0035
SUN

to 0710
SUN

PROTECTION LIMITS
Down TAH: UH1064# to S73A# pts
Up TAH/Up Reception: S73B# pts to NL1306#
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Sevens Sisters Chord: Beyond S16#

SUNDAY 22 FEBRUARY

Ref. No. P2025/4311856 Possession Manager QTS Group

Item
286

South Tottenham East
Jn
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage + Disconnect

0035
SUN

to 0735
SUN

Structures Work
6m0ch and 7m22ch
W2025/11623825

ISOLATION OF ELECTRICAL SECTIONS
0035 SUN TO 0735 SUN: 540A,541D
ISOLATION REF...TN12

PROTECTION LIMITS
Down T&H: S74 pts to S23
Up T&H: S22 to S75C pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

MONDAY 23 FEBRUARY

Ref. No. P2025/4258245 Possession Manager Anglia IMDM Romford

Item
287

Gospel Oak Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0030
MON

to 0405
MON

Track Maintenance
2m50ch and 7m50ch
W2025/11695128

Barking Platforms 7-8
Possession

0030
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0030
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0030
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0030
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0030
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0030
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0030
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line
Possession

0030
MON

to 0405
MON

Barking Platform 1
Possession

0030
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0030
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0030
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0030
MON

to 0405
MON

Patrolling
5m55ch and 9m20ch
W2025/11784825
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 287 CONTINUED

PROTECTION LIMITS
Down T&H/Down Tilbury: NL205# pts to UR2209# pts
Up Tilbury/Up T&H/Up Reception: UR2210# pts to Fixed Diamond Crossing on Approach NL204# pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334#
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

TRAINS TO BE STABLED IN BARKING PLATFORM 1 & GOSPEL OAK PLATFORM 3

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM CLOSED)

GENERAL REMARKS
W/11783169 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M72CH TO 05M78CH ON THE TSE

TUESDAY 24 FEBRUARY

Ref. No. P2025/4118717 Repeated item, please see details under route EA1310

Item
236

TUESDAY 24 FEBRUARY

Ref. No. P2025/4302271 Possession Manager Anglia IMDM Romford

Item
288

Walthamstow Queens
Road
and Wanstead Park

Down and Up T&H
Line Blockage (Between Trains)

0040
TUE

to 0500
TUE

Technical Inspection
9m60ch and 10m20ch
W2025/11695484

PROTECTION LIMITS
Down T&H: S23 to L903
Up T&H: L904 to S22
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 24 FEBRUARY

Ref. No. P2025/4212464 Possession Manager Anglia IMDM Romford

Item
289

Wanstead Park
and Barking Tilbury
Line Jn West

Down and Up T&H
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Maintenance
11m40ch and 13m0ch
W2025/11434003

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down T&H: L903 to UR605
Up T&H: UR604 to L904
Down Branch: Beyond L909
Up Branch: Approach L334
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1 Barking

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4302246 Possession Manager Anglia IMDM Romford

Item
290

Upper Holloway
and South Tottenham
West Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0500
WED

Technical Inspection
4m50ch and 4m70ch
W2025/11695431

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0040
WED

to 0500
WED

PROTECTION LIMITS
Down T&H: UH1062 to S13
Up T&H: S12 to UH1061
Harringay Curve: Beyond S30

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4212726 Possession Manager Anglia IMDM Romford

Item
291

Walthamstow Queens
Road
and Wanstead Park

Down and Up T&H
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Maintenance
9m0ch and 11m0ch
W2025/11431970

PROTECTION LIMITS
Down T&H: S25 to L903
Up T&H: L904 to S22

THURSDAY 26 FEBRUARY

Ref. No. P2025/4118759 Repeated item, please see details under route EA1310

Item
242
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

THURSDAY 26 FEBRUARY

Ref. No. P2025/4212725 Possession Manager Anglia IMDM Romford

Item
292

Walthamstow Queens
Road
and Wanstead Park

Down and Up T&H
Line Blockage (Between Trains)

0040
THU

to 0520
THU

S&T Maintenance
9m0ch and 11m0ch
W2025/11431990
Technical Inspection
11m0ch and 11m30ch
W2025/11695546

PROTECTION LIMITS
Down T&H: S23 to L907
Up T&H: L2411B pts to S22

FRIDAY 27 FEBRUARY

Ref. No. P2025/4118740 Repeated item, please see details under route EA1310

Item
249

FRIDAY 27 FEBRUARY

Ref. No. P2025/4212431 Possession Manager Anglia IMDM Romford

Item
293

Wanstead Park
and Barking Tilbury
Line Jn West

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Maintenance
11m40ch and 13m0ch
W2025/11434138

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: L903 to UR605
Up T&H: UR604 to L904
Down Branch: Beyond L909
Up Branch: Approach L334
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1 Barking

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 21 FEBRUARY

Ref. No. P2025/4302285 Possession Manager Transport for London

Item
294

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2025/11695106

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Track Maintenance
3m60ch and 5m50ch
W2025/11583295
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 294 CONTINUED

Down and Up Slow
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Christian St Jn
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Up Stratford Down
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2025/11383903

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR177
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR180 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518
Down Tilbury/Fenchurch Street: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

SATURDAY 21 FEBRUARY

Ref. No. P2025/4339813 Possession Manager Railscape Limited

Item
295

Southend Central Down and Up Main
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Litter / Graffiti Clearance
34m56ch and 35m65ch
W2025/11799491

Platforms 1 and 4
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down Main: UR317 to UR335
Up Main: UR334 to UR318
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SATURDAY 21 FEBRUARY

Ref. No. P2025/4212739 Possession Manager Anglia IMDM Romford

Item
328

Ripple Lane
and Rainham (Essex)

Down and Up Tilbury
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

S&T Points
10m0ch and 11m40ch
W2025/11431774

Ripple Lane
and Dagenham Dock
L/End

Down Goods
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Up Goods
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Dagenham Dock Down Sidings
Sidings Possession

0100
SAT

to 0500
SAT

Dagenham Cold Storage Siding
Sidings Possession

0100
SAT

to 0500
SAT

Ford Freight Depot Sidings
Sidings Possession

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down Tilbury: UR625 to UR637
Up Tilbury: UR638 to UR622
Down Goods: Beyond UR813
Up Goods: Approach UR810

SUNDAY 22 FEBRUARY

Ref. No. P2025/4212742 Possession Manager Anglia IMDM Romford

Item
329

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

S&T Points
9m35ch and 10m60ch
W2025/11431955

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

Up Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

FMC Connecting Line
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

PROTECTION LIMITS
Exchange Sidings 1,2,3/Down Ripple Lane Chord: UR834 to UR2238 pts
Up Ripple Lane Chord: Beyond UR832
FMC Connecting Line: Beyond UR842/UR840
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SUNDAY 22 FEBRUARY

Ref. No. P2025/4212740 Possession Manager Anglia IMDM Romford

Item
330

Ripple Lane
and Rainham (Essex)

Down and Up Tilbury
Line Blockage + Disconnect

0020
SUN

to 0730
SUN

Remove Rail Defects
9m20ch and 10m0ch
W2025/11841809

Ripple Lane
and Dagenham Dock
L/End

Down Goods
Line Blockage + Disconnect

0020
SUN

to 0730
SUN

Up Goods
Line Blockage + Disconnect

0020
SUN

to 0720
SUN

Ripple Lane Goods Connecting Line
Line Blockage + Disconnect

0020
SUN

to 0720
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Sidings Possession

0020
SUN

to 0720
SUN

Dagenham Dock Down Sidings
Sidings Possession

0100
SUN

to 0500
SUN

Dagenham Cold Storage Siding
Sidings Possession

0100
SUN

to 0500
SUN

Ford Freight Depot Sidings
Sidings Possession

0100
SUN

to 0500
SUN

S&T Points
10m0ch and 11m40ch
W2025/11431816
S&T Points
10m40ch and 11m40ch
W2025/11804587

PROTECTION LIMITS
Down Tilbury: UR625 to UR637
Up Tilbury: UR638 to UR618
Down Goods: Beyond UR807
Up Goods: Approach UR806
Goods Connecting Line: Beyond UR809
Exchange Sidings 1,2,3: Beyond UR820/UR822/UR824

SUNDAY 22 FEBRUARY

Ref. No. P2025/4302397 Possession Manager Anglia IMDM Romford

Item
331

Purfleet L/End
and Grays C/End

Down and Up Tilbury
Line Blockage + Disconnect

0055
SUN

to 0645
SUN

Patrolling
16m0ch and 20m20ch
W2025/11695948

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Line Blockage + Disconnect

0055
SUN

to 0645
SUN

Grays Platform 3
Line Blockage + Disconnect

0055
SUN

to 0645
SUN

Purfleet Purfleet Long Sidings
Sidings Possession

0055
SUN

to 0645
SUN

Grays Seabrook Sidings
Sidings Possession

0055
SUN

to 0645
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 331 CONTINUED

PROTECTION LIMITS
Down Tilbury: UR653 to UR675
Up Tilbury: UR680 to UR654
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays

SUNDAY 22 FEBRUARY

Ref. No. P2025/4302440 Possession Manager Anglia IMDM Romford

Item
332

Thames Haven Jn
and Fobbing LC

Down and Up Tilbury
Line Blockage (Between Trains)

0120
SUN

to 0500
SUN

Technical Inspection
26m40ch and 28m15ch
W2025/11695269

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Line Blockage (Between Trains)

0120
SUN

to 0500
SUN

PROTECTION LIMITS
Down Tilbury: UR713 to UR725
Up Tilbury: UR724 to UR714
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR888

MONDAY 23 FEBRUARY

Ref. No. P2025/4212714 Possession Manager Anglia IMDM Romford

Item
333

Ripple Lane
and Rainham (Essex)

Down and Up Tilbury
Line Blockage (Between Trains)

0100
MON

to 0500
MON

S&T Points
10m0ch and 11m40ch
W2025/11431851

Ripple Lane
and Dagenham Dock
L/End

Down Goods
Line Blockage (Between Trains)

0100
MON

to 0500
MON

Up Goods
Line Blockage (Between Trains)

0100
MON

to 0500
MON

Dagenham Dock Down Sidings
Sidings Possession

0100
MON

to 0500
MON

Dagenham Cold Storage Siding
Sidings Possession

0100
MON

to 0500
MON

Ford Freight Depot Sidings
Sidings Possession

0100
MON

to 0500
MON

S&T Points
10m40ch and 11m40ch
W2025/11804609

PROTECTION LIMITS
Down Tilbury: UR625 to UR637
Up Tilbury: UR638 to UR622
Down Goods: Beyond UR813
Up Goods: Approach UR810
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

MONDAY 23 FEBRUARY

Ref. No. P2025/4302461 Possession Manager Anglia IMDM Romford

Item
334

Grays L/End
and Stanford-le-Hope

Down and Up Tilbury
Possession

0020
MON

to 0420
MON

Patrolling
19m70ch and 27m0ch
W2025/11696030

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0020
MON

to 0420
MON

Grays Seabrook Sidings
Sidings Possession

0020
MON

to 0420
MON

OHL Work
24m0ch and 25m2ch
W2025/11697037

ISOLATION OF ELECTRICAL SECTIONS
0020 MON TO 0420 MON: 534,535
ISOLATION REF...TN20

PROTECTION LIMITS
Down Tilbury: UR671 to UR719
Up Tilbury: UR722 to UR672#
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR882

TUESDAY 24 FEBRUARY

Ref. No. P2025/4352780 Possession Manager Anglia IMDM Romford

Item
335

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

TSM Inspection
8m70ch and 9m70ch
W2025/11772729

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Ripple Lane West
Yard

Sidings 1-2
Sidings Possession

0100
TUE

to 0500
TUE

Ripple Lane Down Through Sidings
Sidings Possession

0100
TUE

to 0500
TUE

Ripple Lane West
Yard

Reception Line
Sidings Possession

0100
TUE

to 0500
TUE

Headshunt
Sidings Possession

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Goods: UR2223B pts to UR813
Up Goods: UR810 to UR2221 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

TUESDAY 24 FEBRUARY

Ref. No. P2025/4212746 Possession Manager Anglia IMDM Romford

Item
336

Ripple Lane
and Rainham (Essex)

Down and Up Tilbury
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Points
10m0ch and 11m40ch
W2025/11431852

Ripple Lane
and Dagenham Dock
L/End

Down Goods
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Up Goods
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Dagenham Dock Down Sidings
Sidings Possession

0100
TUE

to 0500
TUE

Dagenham Cold Storage Siding
Sidings Possession

0100
TUE

to 0500
TUE

Ford Freight Depot Sidings
Sidings Possession

0100
TUE

to 0500
TUE

S&T Points
10m40ch and 11m40ch
W2025/11804752

PROTECTION LIMITS
Down Tilbury: UR625 to UR637
Up Tilbury: UR638 to UR622
Down Goods: Beyond UR813
Up Goods: Approach UR810

TUESDAY 24 FEBRUARY

Ref. No. P2025/4110900 Repeated item, please see details under route EA1380

Item
308

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4311885 Possession Manager Transport for London

Item
337

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
WED

to 0415
WED

Track Maintenance
7m38ch and 7m50ch
W2025/11583340

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR611

1F_ARL_Derivative WON 48 2025/2026 Page B-125

1F_ARL_Derivative WON 48 - 2025/2026

page 132 of 345



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4352803 Possession Manager Anglia IMDM Romford

Item
338

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Line Blockage (Between Trains)

0100
WED

to 0500
WED

TSM Inspection
8m70ch and 9m70ch
W2025/11772730

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Ripple Lane West
Yard

Sidings 1-2
Sidings Possession

0100
WED

to 0500
WED

Ripple Lane Down Through Sidings
Sidings Possession

0100
WED

to 0500
WED

Ripple Lane West
Yard

Reception Line
Sidings Possession

0100
WED

to 0500
WED

Headshunt
Sidings Possession

0100
WED

to 0500
WED

PROTECTION LIMITS
Down Goods: UR2223B pts to UR813
Up Goods: UR810 to UR2221 pts

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4261447 Possession Manager Anglia IMDM Romford

Item
339

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Patrolling
9m30ch and 11m0ch
W2025/11694323

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Up Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

FMC Connecting Line
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Hanson Sidings
Sidings Possession

1000
WED

to 1400
WED

Ripple Lane West
Yard

Headshunt
Sidings Possession

1000
WED

to 1400
WED

Dagenham Dock Ford Freight Depot Sidings
Sidings Possession

1000
WED

to 1400
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 339 CONTINUED

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2240 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842/UR840

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4302402 Possession Manager Anglia IMDM Romford

Item
340

Grays
and Tilbury Town

Seabrook Sidings
Sidings Possession

1030
WED

to 1330
WED

Patrolling
20m2ch and 20m62ch
W2025/11695974

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4110901 Repeated item, please see details under route EA1380

Item
313

THURSDAY 26 FEBRUARY

Ref. No. P2025/4352830 Possession Manager Anglia IMDM Romford

Item
341

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Line Blockage (Between Trains)

0100
THU

to 0500
THU

TSM Inspection
8m70ch and 9m70ch
W2025/11772731

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Ripple Lane West
Yard

Sidings 1-2
Sidings Possession

0100
THU

to 0500
THU

Ripple Lane Down Through Sidings
Sidings Possession

0100
THU

to 0500
THU

Ripple Lane West
Yard

Reception Line
Sidings Possession

0100
THU

to 0500
THU

Headshunt
Sidings Possession

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Goods: UR2223B pts to UR813
Up Goods: UR810 to UR2221 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

THURSDAY 26 FEBRUARY

Ref. No. P2025/4212778 Possession Manager Anglia IMDM Romford

Item
342

Purfleet L/End
and West Thurrock Jn

Down and Up Tilbury
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Points
16m0ch and 18m60ch
W2025/11432006

Purfleet
and West Thurrock Jn

Purfleet Long Sidings
Sidings Possession

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Tilbury: UR653 to UR667
Up Tilbury: UR668 to UR654

THURSDAY 26 FEBRUARY

Ref. No. P2025/4110859 Repeated item, please see details under route EA1380

Item
318

FRIDAY 27 FEBRUARY

Ref. No. P2025/4352814 Possession Manager Anglia IMDM Romford

Item
343

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

TSM Inspection
8m70ch and 9m70ch
W2025/11772982

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Ripple Lane West
Yard

Sidings 1-2
Sidings Possession

0100
FRI

to 0500
FRI

Ripple Lane Down Through Sidings
Sidings Possession

0100
FRI

to 0500
FRI

Ripple Lane West
Yard

Reception Line
Sidings Possession

0100
FRI

to 0500
FRI

Headshunt
Sidings Possession

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Goods: UR2223B pts to UR813
Up Goods: UR810 to UR2221 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 71 CONTINUED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0710
SUN

Upper Holloway Up Reception
Possession

0035
SUN

to 0710
SUN

PROTECTION LIMITS
Down TAH: UH1064# to S73A# pts
Up TAH/Up Reception: S73B# pts to NL1306#
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Sevens Sisters Chord: Beyond S16#

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4302246 Possession Manager Anglia IMDM Romford

Item
72

Upper Holloway
and South Tottenham
West Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0500
WED

Technical Inspection
4m50ch and 4m70ch
W2025/11695431

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0040
WED

to 0500
WED

PROTECTION LIMITS
Down T&H: UH1062 to S13
Up T&H: S12 to UH1061
Harringay Curve: Beyond S30

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 20 to SATURDAY 21 FEBRUARY

Ref. No. P2025/4168016 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/11234534

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Arc Repairs
0m0ch and 4m20ch
W2025/11234640
S&T Maintenance
0m0ch and 7m61ch
W2025/11238080
OHL Inspection
0m0ch and 7m61ch
W2025/11238498
Survey Work
0m0ch and 7m61ch
W2025/11238174
URFDO Inspections
0m0ch and 7m61ch
W2025/11238372
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
4m20ch and 7m44ch
W2025/11237894
Track Maintenance
5m20ch and 7m61ch
W2025/11238623

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 107

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

SATURDAY 21 FEBRUARY

Ref. No. P2025/4239802 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Stafford
and Crewe

Up Fast
Protected Path

0200
SAT

to 0250
SAT

Colwich North Jn
and Stafford

All Lines
Protected Path

0240
SAT

to 0300
SAT

Lichfield Trent Valley
and Colwich North Jn

Up Trent Valley Slow
Protected Path

0245
SAT

to 0315
SAT

TRAFFIC REMARKS
PLP TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR PLP447 - 1Q83.

ROUTE TO BE AVAILABLE IN THE UP DIRECTION CREWE TO LICHFIELD TV CHORD.

SATURDAY 21 to SUNDAY 22 FEBRUARY

Ref. No. P2025/4168110 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2035
SAT

to 0040
SUN

Remove Rail Defects
2m61ch and 3m59ch
W2025/11840057

Kilburn High Road Up & Dn Goods Loop
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2035
SAT

to 1200
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2035
SAT

to 1200
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Willesden Carr
Shed South

Down and up Carriage Line
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

2035
SAT

to 1200
SUN

Survey Work
4m4ch and 9m28ch
W2025/11741869
Unload CWR
4m4ch and 5m55ch
W2025/11366446
S&T Maintenance
4m4ch and 8m0ch
W2025/11741860
URFDO Inspections
4m4ch and 9m24ch
W2025/11741822
OHL Inspection
4m4ch and 9m24ch
W2025/11741952
Structures Work
5m15ch and 5m55ch
W2025/11762034
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Railnet Junction
and Wembley Yard
South Jn

Up & Down High Level Goods
Possession

2035
SAT

to 1200
SUN

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

2035
SAT

to 1200
SUN

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

2035
SAT

to 1200
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2035
SAT

to 1200
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

Remove Rail Defects
5m20ch and 9m24ch
W2025/11741747
Survey Work
5m60ch and 6m20ch
W2025/11773758
Arc Repairs
5m60ch and 9m24ch
W2025/11741653
Structures Work
5m65ch and 6m20ch
W2025/11823618
Structures Examination
5m73ch and 6m15ch
W2025/11793690
Patrolling
6m60ch and 7m61ch
W2025/11741755
Survey Work
8m0ch and 9m24ch
W2025/11818531
S&T Maintenance
8m0ch and 9m28ch
W2025/11741866
Survey Work
8m51ch and 9m28ch
W2025/11781035

ISOLATION OF ELECTRICAL SECTIONS
2035 SAT TO 1200 SUN
AE 3 A, B, C, D, L, M,
AE 4 C, D, E, F, G, H
AH 3 & 4
AH 5 M, N, T1, V1, X

0040 SUN TO 0645 SUN
AH 1, 2, 7, 8, 9, 10
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

PROTECTION LIMITS
2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow: Beyond WM321 to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM318

2035 SAT TO 1200 SUN
Down Carriage Line, Down High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal Platforms 1
to 7, Down City: Beyond NL216 pts# to Approach WM763#, Bufferstops Royal Mail Terminal Platforms 1 to 7
Brent Reception & Departure No. 1 & 2, Up & Down Goods No. 1 & 2, Railnet Reversible, Up Carriage Line, Up &
Down High Level Goods, Up High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal Platforms
1 to 7, Up City: Beyond WM2503B pts#, WM2428 pts#, WM2491B pts#, Bufferstops Royal Mail Terminal Platforms 1
to 7 to Approach NL213 pts#

0040 SUN TO 0645 SUN
Down Fast: Beyond WM117 to Approach WM141#
Up Fast: Beyond WM138# to Approach WM114
Down Slow, Wembley Yard North Departure Line: Beyond WM321, WM791# to Approach WM345#
Up Slow, Kilburn Up & Down Goods Loop, Wembley Yard North Arrival Line, Wembley Central Shunt Neck: Beyond
WM342#, Bufferstops Wembley Central Shunt Neck to Approach WM318, CN5B pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

TRAFFIC REMARKS
2035 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES.
ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES.
NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
NO ACCESS SIDINGS B & C.

2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6G50 AT SIGNAL WM330 ON THE UP SLOW LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 21 to SUNDAY 22 FEBRUARY

Ref. No. P2025/4168109 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Euston Platforms 1 to 7
Possession

2115
SAT

to 1100
SUN

ES Only and Isolation Management
0m0ch and 2m34ch
W2025/11711017

Euston
and Camden Jn

Line A
Possession

2115
SAT

to 1100
SUN

Euston
and Park Street
Tunnels

Line X
Possession

2115
SAT

to 0040
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2115
SAT

to 1100
SUN

Platforms 8 to 16
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines B, C, D, E
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn South

Line X
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Park Street
Tunnels

Line X
Possession

0645
SUN

to 1100
SUN

Survey Work
0m0ch and 2m28ch
W2025/11770609
P & D Maintenance
0m0ch and 2m28ch
W2025/11809984
P & D Maintenance
0m0ch and 2m28ch
W2025/11809896
OHL Inspection
0m0ch and 2m28ch
W2025/11703228
S&T Maintenance
0m0ch and 2m28ch
W2025/11703277
URFDO Inspections
0m0ch and 2m28ch
W2025/11703332
OHL Work (Maintenance)
0m0ch and 2m34ch
W2025/11431173
Arc Repairs
0m0ch and 2m34ch
W2025/11426570
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2115 SAT TO 1100 SUN
AE 1 G
AE 5
AE 10 A, B, C, D, E, F, G, H

0050 SUN TO 0550 SUN
AE 1 D, E, F
AE 2 A, B
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 6, 7, 8, 9, 11, 12
AE 10 J, K, L

DC SECTIONS:
0040 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Lines C, Line E, Line X, Down Fast, Down Slow, Down Primrose Hill: Bufferstops Euston
Platforms 1 to 16, Beyond WM803# to Approach WM117#, WM321#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose Hill: Beyond WM114#, WM318# to
Bufferstops Euston Platforms 1 to 16, Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

TRAFFIC REMARKS
2115 SAT TO 1100 SUN
NO ACCESS EUSTON PLATFORMS 1 TO 7
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS LOWERED.

2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
RAIL REPLACEMENT SERVICE TO OPERATE FOR LO SERVICES.
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 21 to SUNDAY 22 FEBRUARY

Ref. No. P2025/4168094 Possession Manager Network Rail / High Speed

Item
8

Euston Up Sidings 1 & 2
Sidings Possession

2115
SAT

to 1100
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11426611
In Connection With Engineering Work
0m35ch and 0m58ch
W2025/11736426

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4168109 AND W2025/11711017 & W2025/11431173 UNDER LINE
HEADING MD101.

SATURDAY 21 to SUNDAY 22 FEBRUARY

Ref. No. P2025/4350734 Possession Manager J.Murphy and Sons Ltd

Item
9

Willesden TMD North Shunt Neck
Sidings Possession

2035
SAT

to 0645
SUN

Structures Work
5m20ch and 5m40ch
W2025/11762020

North Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2035
SAT

to 0645
SUN

North Shunt Neck
BLOCKED To A/C Electric
Trains

2035
SAT

to 0645
SUN

ISOLATION OF ELECTRICAL SECTIONS
2035 SAT TO 0645 SUN
AE 3 G, H

PROTECTION LIMITS
North Shunt Neck: 26 hand points to Buffer Stop

TRAFFIC REMARKS
NO FACILITY TO SHUNT WILLESDEN TMD VIA NORTH NECK.
NO ACCESS FOR AC TRACTION AT NORTH END OF TMD SHED ROADS 1 TO 6 AND SIDINGS 1 AND 4.

GENERAL REMARKS
SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4168110 AND W2025/11762034 UNDER
ROUTE HEADING MD101.

SIDINGS POSSESSION TO BE TAKEN WITH WILLESDEN TMD MANAGER:
MATTHEW.PATERSON@ALSTOMGROUP.COM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 22 FEBRUARY

Ref. No. P2025/4168139 Possession Manager Network Rail / High Speed

Item
24

Euston Middle Sidings 1&2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11426576
In Connection With Engineering Work
0m0ch and 0m20ch
W2025/11431176

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4168109 AND W2025/11711017 & W2025/11431173 UNDER LINE
HEADING MD101.

SUNDAY 22 FEBRUARY

Ref. No. P2025/4209809 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
25

Bletchley Hopper Sidings
Sidings Possession

0130
SUN

to 0615
SUN

In Connection With Engineering Work
46m40ch and 46m60ch
W2025/11424202

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4168112 AND W2025/11424151 UNDER LINE HEADING MD101.

SUNDAY 22 to MONDAY 23 FEBRUARY

Ref. No. P2025/4168115 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Euston Platforms 1 to 7
Possession

2350
SUN

to 0540
MON

Track Maintenance
0m0ch and 1m42ch
W2025/11426596

Euston
and Camden Jn

Line A
Possession

2350
SUN

to 0540
MON

Euston
and Park Street
Tunnels

Line X
Possession

2350
SUN

to 0540
MON

OHL Inspection
0m0ch and 1m42ch
W2025/11707511
S&T Maintenance
0m0ch and 1m42ch
W2025/11707510

PROTECTION LIMITS
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 26 CONTINUED

TRAFFIC REMARKS
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

SUNDAY 22 to MONDAY 23 FEBRUARY

Ref. No. P2025/4168116 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
27

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Drainage Work
2m42ch and 5m65ch
W2025/11745757

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

OHL Inspection
2m42ch and 5m65ch
W2025/11445427
S&T Maintenance
2m42ch and 5m65ch
W2025/11445497

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0500 MON
AE 3 A, B, C, D, L, M
AE 4 C, D, E, F, G, H

PROTECTION LIMITS
Down Slow: Beyond WM321# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM318#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS KILBURN UP & DOWN GOODS LOOP.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ROUTE BETWEEN SLOW LINES AND WEMBLEY YARD/ICD AT HARLESDEN JN.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J09 AT SIGNAL WM328 ON THE UP SLOW LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 25 to THURSDAY 26 FEBRUARY

Ref. No. P2025/4339361 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
56

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
WED

to 0515
THU

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11800144

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4020670 AND W2025/11554890 UNDER LINE HEADING MD101.

THURSDAY 26 FEBRUARY

Ref. No. P2025/4199334 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
57

Euston Platforms 1 to 7
Possession

0010
THU

to 0550
THU

Remove Rail Defects
0m0ch and 2m34ch
W2025/11426276

Euston
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Euston
and Camden Jn South

Line X
Possession

0010
THU

to 0550
THU

Euston Platforms 8 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

Off Track Work
0m0ch and 0m60ch
W2025/11260699
S&C Grinding Train
0m0ch and 1m30ch
W2025/11458621
S&T Maintenance
0m0ch and 1m42ch
W2025/11707513
Survey Work
0m0ch and 1m42ch
W2025/11707516
URFDO Inspections
0m0ch and 1m42ch
W2025/11707519
Patrolling
0m0ch and 1m45ch
W2025/11290753
OHL Inspection
0m0ch and 1m45ch
W2025/11707522
Structures Work
1m21ch and 1m45ch
W2025/11789323

PROTECTION LIMITS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 27 FEBRUARY

Ref. No. P2025/4199397 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
63

Euston Platforms 1 to 7
Possession

0010
FRI

to 0550
FRI

Remove Rail Defects
0m0ch and 2m34ch
W2025/11426443

Euston
and Camden Jn

Line A
Possession

0010
FRI

to 0550
FRI

Euston
and Camden Jn South

Line X
Possession

0010
FRI

to 0550
FRI

Euston Platforms 8 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Camden Jn Up Slow
Possession

0145
FRI

to 0420
FRI

S&C Grinding Train
0m0ch and 1m40ch
W2025/11458751
Survey Work
0m0ch and 1m42ch
W2025/11707517
URFDO Inspections
0m0ch and 1m42ch
W2025/11707520
S&T Maintenance
0m0ch and 1m42ch
W2025/11707514
OHL Inspection
0m0ch and 1m45ch
W2025/11707523
Patrolling
0m0ch and 1m45ch
W2025/11290754
Structures Work
1m21ch and 1m45ch
W2025/11789278

PROTECTION LIMITS
0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 FRI TO 0420 FRI
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 FRI TO 0550 FRI
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 65 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2340 THU TO 0550 FRI
KT 1, 2, 5, 6 Complete

PROTECTION LIMITS
Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Derby: Beyond SOT271#,
SOT457#, Bufferstops Stoke-on-Trent Bay Platform 3 to Approach SOT301#
Up Main, Up Goods Loop, Up Goods, Up Derby: Beyond SOT302# to Approach SOT272, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 21 to SUNDAY 22 FEBRUARY

Ref. No. P2025/4168109 Repeated item, please see details under route MD101

Item 7

SATURDAY 21 to SUNDAY 22 FEBRUARY

Ref. No. P2025/4168111 Repeated item, please see details under route MD101

Item
10

MONDAY 23 FEBRUARY

Ref. No. P2025/4168137 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11313316

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11740058
Track Maintenance
3m55ch and 4m41ch
W2025/11760540
Structures Work
5m30ch and 5m60ch
W2025/11808762
Major Projects
5m30ch and 7m7ch
W2025/11711894
S&T Maintenance
7m0ch and 17m58ch
W2025/11313791
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 75 CONTINUED

Survey Work
7m40ch and 9m0ch
W2025/11818767
Station Work
17m30ch and 17m56ch
W2025/11807920

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-254/26-48-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS.

MONDAY 23 to TUESDAY 24 FEBRUARY

Ref. No. P2025/4099762 Repeated item, please see details under route MD101

Item
35

TUESDAY 24 FEBRUARY

Ref. No. P2025/4099760 Repeated item, please see details under route MD101

Item
42

TUESDAY 24 FEBRUARY

Ref. No. P2025/4099817 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
76

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11233080

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2025/11380774
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 76 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Track Maintenance
2m45ch and 4m20ch
W2025/11380932
S&T Maintenance
2m45ch and 8m0ch
W2025/11380943
Survey Work
2m45ch and 12m40ch
W2025/11380953
S&T Renewal
2m45ch and 17m58ch
W2025/11736470
URFDO Inspections
2m45ch and 17m58ch
W2025/11380965
Station Work
2m75ch and 16m72ch
W2025/11348543
Track Maintenance
3m55ch and 4m41ch
W2025/11760685
Track Maintenance
4m20ch and 6m60ch
W2025/11380936
Patrolling
6m60ch and 12m40ch
W2025/11380778
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11380940
S&T Maintenance
7m0ch and 17m58ch
W2025/11380948
Survey Work
7m40ch and 9m0ch
W2025/11818768
Major Projects
10m19ch and 11m35ch
W2025/11787764
Arc Repairs
12m36ch and 17m58ch
W2025/11380855
Survey Work
12m36ch and 17m58ch
W2025/11380960

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
905 to 918 Complete

0100 TUE TO 0425 TUE
919 to 924 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 76 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NL DC ELECTRIC LINE.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4099818 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m58ch
W2025/11380775

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2025/11380933
S&T Maintenance
2m45ch and 8m0ch
W2025/11380944
Survey Work
2m45ch and 12m40ch
W2025/11380956
S&T Renewal
2m45ch and 17m58ch
W2025/11736511
URFDO Inspections
2m45ch and 17m58ch
W2025/11380966
Station Work
2m75ch and 16m72ch
W2025/11348544
Track Maintenance
3m55ch and 4m41ch
W2025/11760623
Track Maintenance
4m20ch and 6m60ch
W2025/11380937
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4316960 Possession Manager LNW Route Business Stonebridge Park

Item
78

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11377779

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4099818 AND W2025/11380779.

WEDNESDAY 25 to THURSDAY 26 FEBRUARY

Ref. No. P2025/4199336 Repeated item, please see details under route MD101

Item
52

THURSDAY 26 FEBRUARY

Ref. No. P2025/4199334 Repeated item, please see details under route MD101

Item
57

THURSDAY 26 FEBRUARY

Ref. No. P2025/4099819 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m58ch
W2025/11380776

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2025/11380934
S&T Maintenance
2m45ch and 8m0ch
W2025/11380945
Survey Work
2m45ch and 12m40ch
W2025/11380957
S&T Renewal
2m45ch and 17m58ch
W2025/11736549
URFDO Inspections
2m45ch and 17m58ch
W2025/11380967
Station Work
2m75ch and 16m72ch
W2025/11348545
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

Track Maintenance
3m55ch and 4m41ch
W2025/11760691
Track Maintenance
4m20ch and 6m60ch
W2025/11380938
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11380889
S&T Maintenance
7m0ch and 17m58ch
W2025/11380950
Survey Work
7m40ch and 9m0ch
W2025/11818770
Arc Repairs
12m36ch and 17m58ch
W2025/11380891
Survey Work
12m36ch and 17m58ch
W2025/11380962

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
905 to 918 Complete

0100 THU TO 0425 THU
919 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

THURSDAY 26 to FRIDAY 27 FEBRUARY

Ref. No. P2025/4199417 Repeated item, please see details under route MD101

Item
59
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

FRIDAY 27 FEBRUARY

Ref. No. P2025/4199397 Repeated item, please see details under route MD101

Item
63

FRIDAY 27 FEBRUARY

Ref. No. P2025/4199400 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
80

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2025/11380777

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2025/11380935
S&T Maintenance
2m45ch and 8m0ch
W2025/11380946
Survey Work
2m45ch and 12m40ch
W2025/11380958
S&T Renewal
2m45ch and 17m58ch
W2025/11736550
URFDO Inspections
2m45ch and 17m58ch
W2025/11380968
Track Maintenance
3m55ch and 4m41ch
W2025/11760732
Track Maintenance
4m20ch and 6m60ch
W2025/11380939
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11380890
S&T Maintenance
7m0ch and 17m58ch
W2025/11380951
Survey Work
7m40ch and 9m0ch
W2025/11818771
Arc Repairs
12m36ch and 17m58ch
W2025/11380892
Survey Work
12m36ch and 17m58ch
W2025/11380963
Off Track Work
14m60ch and 17m58ch
W2025/11280317
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 80 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
905 to 918 Complete

0100 FRI TO 0425 FRI
919 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 20 to SATURDAY 21 FEBRUARY

Ref. No. P2025/4168016 Repeated item, please see details under route MD101

Item 1

SATURDAY 21 to SUNDAY 22 FEBRUARY

Ref. No. P2025/4168109 Repeated item, please see details under route MD101

Item 7

SUNDAY 22 FEBRUARY

Ref. No. P2025/4071054 Possession Manager Anglia IMDM Tottenham Hale

Item
83

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Off Track Work
0m11ch and 2m65ch
W2025/11765990

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0850
SUN

P & D Maintenance
0m11ch and 2m65ch
W2025/11737785
Patrolling
1m2ch and 3m70ch
W2025/11365663
Track Maintenance
1m3ch and 3m0ch
W2025/11429284
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 83 CONTINUED

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0850
SUN

Welding and Grinding
1m3ch and 3m0ch
W2025/11791886
Rail Testing and Lubrication
1m3ch and 3m0ch
W2025/11663917
Patrolling
3m70ch and 3m5ch
W2025/11151196

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202 to NL1285
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1011
Up North London: Beyond Fixed Diamond Crossing Beyond NL205 pts
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
NLL CYCLIC TYPE 7A (ROTR)

GENERAL REMARKS
W/11365663 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF

W/11564061 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

W/11737785 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M10CH TO 5M35CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

W/11765990 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M10CH TO 5M35CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

SUNDAY 22 to MONDAY 23 FEBRUARY

Ref. No. P2025/4168116 Repeated item, please see details under route MD101

Item
27

MONDAY 23 FEBRUARY

Ref. No. P2025/4168137 Repeated item, please see details under route MD120

Item
75
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

TUESDAY 24 FEBRUARY

Ref. No. P2025/4099817 Repeated item, please see details under route MD120

Item
76

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4099818 Repeated item, please see details under route MD120

Item
77

THURSDAY 26 FEBRUARY

Ref. No. P2025/4099819 Repeated item, please see details under route MD120

Item
79

FRIDAY 27 FEBRUARY

Ref. No. P2025/4199400 Repeated item, please see details under route MD120

Item
80

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 20 to SATURDAY 21 FEBRUARY

Ref. No. P2025/4332776 Possession Manager Anglia IMDM Tottenham Hale

Item
84

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2025/11786135

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0200
SAT

Turnback Sidings
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 84 CONTINUED

W/11786135 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

SATURDAY 21 FEBRUARY

Ref. No. P2025/4332778 Possession Manager Anglia IMDM Tottenham Hale

Item
85

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2025/11785961

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

MONDAY 23 FEBRUARY

Ref. No. P2025/4168137 Repeated item, please see details under route MD120

Item
75

TUESDAY 24 FEBRUARY

Ref. No. P2025/4118717 Possession Manager Anglia IMDM Tottenham Hale

Item
86

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
TUE

to 0445
TUE

Track Maintenance
0m10ch and 0m47ch
W2025/11429252

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
TUE

to 0445
TUE

Gospel Oak Platform 3
Possession

0040
TUE

to 0445
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
TUE

to 0445
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
TUE

to 0445
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
TUE

to 0445
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0040
TUE

to 0445
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0445
TUE

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
TUE

to 0445
TUE

URFDO Inspections
0m10ch and 0m47ch
W2025/11670452
Welding and Grinding
0m10ch and 0m47ch
W2025/11791741
OHL Work
0m17ch and 4m65ch
W2025/11792247
Station Work
0m20ch and 0m37ch
W2025/11797329
Off Track Work
0m20ch and 0m37ch
W2025/11765984
P & D Maintenance
0m20ch and 0m37ch
W2025/11737795
Litter / Graffiti Clearance
0m24ch and 1m20ch
W2025/11791459
OHL Work
0m30ch and 4m45ch
W2025/11789599
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 86 CONTINUED

Patrolling
1m7ch and 1m24ch
W2025/11323161
S&T Maintenance
1m10ch and 1m25ch
W2025/11391902
Tamping
3m15ch and 3m55ch
W2025/11376796
Follow-Up Work
3m54ch and 5m4ch
W2025/11430618
Follow-Up Work
3m65ch and 0m47ch
W2025/11849564
S&T Maintenance
4m64ch and 0m4ch
W2025/11332218
OHL Work
5m10ch and 0m47ch
W2025/11835685

ISOLATION OF ELECTRICAL SECTIONS
0040 TUE TO 0445 TUE: AC-1,AC-2,AC-3,AC-4,AS-2Be
ISOLATION REF...TN06 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

FREIGHTLINER PEAK DISTRICT TRAFFIC TO RUN VIA BEDFORD, BLETCHLEY, WCML, WEMBLEY & NLL. MRL
SERVICES TO RUN VIA THE NLL.

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 86 CONTINUED

W/11376796
TAMPER IN USE OTM867413
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1024 SIGNAL ON THE UP NORTH LONDON

W/11391902 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M24CH ON THE GOJ

W/11789599 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

W/11792247 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

W/11791459 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M04CH TO 0M20CH ON THE GOJ
W/11849564 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB
W/11835685 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 5CH ON THE WMB

W/11332218 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 25CH ON THE KGW

TUESDAY 24 FEBRUARY

Ref. No. P2025/4099817 Repeated item, please see details under route MD120

Item
76

WEDNESDAY 25 FEBRUARY

Ref. No. P2025/4099818 Repeated item, please see details under route MD120

Item
77

THURSDAY 26 FEBRUARY

Ref. No. P2025/4118759 Possession Manager Anglia IMDM Tottenham Hale

Item
87

Gospel Oak
and Acton Wells Jn

Down and Up North London
Possession

0040
THU

to 0530
THU

Track Maintenance
1m7ch and 0m47ch
W2025/11429256

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
THU

to 0530
THU

Gospel Oak Platform 3
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
THU

to 0530
THU

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
THU

to 0530
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0040
THU

to 0530
THU

Tamping
0m5ch and 0m45ch
W2025/11376799
Station Work
1m7ch and 0m47ch
W2025/11797585
S&T Maintenance
1m7ch and 0m47ch
W2025/11246660
Off Track Work
1m7ch and 0m47ch
W2025/11765963
URFDO Inspections
1m7ch and 0m47ch
W2025/11670490
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 87 CONTINUED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0040
THU

to 0530
THU

OHL Work
1m7ch and 4m45ch
W2025/11789522
OHL Work
1m7ch and 4m65ch
W2025/11792410
S&T Maintenance
1m10ch and 1m25ch
W2025/11471368
P & D Maintenance
1m21ch and 0m37ch
W2025/11737722
Vegetation Clearance
1m30ch and 5m0ch
W2025/11766743
Follow-Up Work
3m54ch and 5m4ch
W2025/11430627
Follow-Up Work
3m65ch and 0m47ch
W2025/11849721
OHL Work
5m10ch and 0m47ch
W2025/11835712

ISOLATION OF ELECTRICAL SECTIONS
0040 THU TO 0530 THU: AC-1,AC-2,AS-2Be
ISOLATION REF...TN09 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down North London: NL1007# to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1008#
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 87 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

FREIGHTLINER PEAK DISTRICT TRAFFIC TO RUN VIA BEDFORD, BLETCHLEY, WCML, WEMBLEY & NLL. MRL
SERVICES TO RUN VIA THE NLL.

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11376799
TAMPER IN USE OTM867415
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1037 SIGNAL ON THE DOWN NORTH LONDON

W/11471368 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M10CH TO 0M24CH ON THE GOJ

W/11789522 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

W/11792410 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

W/11849721 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

W/11835685 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 5CH ON THE WMB

THURSDAY 26 FEBRUARY

Ref. No. P2025/4099819 Repeated item, please see details under route MD120

Item
79

FRIDAY 27 FEBRUARY

Ref. No. P2025/4118740 Possession Manager Anglia IMDM Tottenham Hale

Item
88

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m10ch and 0m47ch
W2025/11429254

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Tamping
0m5ch and 0m45ch
W2025/11376664
Welding and Grinding
0m10ch and 0m47ch
W2025/11791744

1F_ARL_Derivative WON 48 2025/2026 Page B-206

1F_ARL_Derivative WON 48 - 2025/2026

page 213 of 345



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 88 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
FRI

to 0530
FRI

URFDO Inspections
0m10ch and 0m47ch
W2025/11670462
OHL Work
0m17ch and 4m65ch
W2025/11792498
Station Work
0m20ch and 0m37ch
W2025/11797587
Off Track Work
0m20ch and 0m37ch
W2025/11765921
P & D Maintenance
0m20ch and 0m37ch
W2025/11737764
OHL Work
0m30ch and 4m45ch
W2025/11789568
S&T Maintenance
1m10ch and 1m25ch
W2025/11391904
Structures Examination
1m30ch and 2m65ch
W2025/11441586
Follow-Up Work
3m54ch and 5m4ch
W2025/11430906
Follow-Up Work
3m65ch and 0m47ch
W2025/11849722
S&T Maintenance
4m64ch and 0m4ch
W2025/11332128

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0530 FRI: AC-1,AC-2,AC-3,AC-4
ISOLATION REF...TN10

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306 #
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 88 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

FREIGHTLINER PEAK DISTRICT TRAFFIC TO RUN VIA BEDFORD, BLETCHLEY, WCML, WEMBLEY & NLL. MRL
SERVICES TO RUN VIA THE NLL.

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11376664
TAMPER IN USE OTM867414
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1047 SIGNAL ON THE DOWN NORTH LONDON

W/11391904 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M24CH ON THE GOJ

W/11789568 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

W/11792498 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

W/11849722 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

FRIDAY 27 FEBRUARY

Ref. No. P2025/4199400 Repeated item, please see details under route MD120

Item
80

FRIDAY 27 to SATURDAY 28 FEBRUARY

Ref. No. P2025/4361048 Possession Manager Anglia IMDM Tottenham Hale

Item
89

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0100
SAT

Patrolling
4m77ch and 5m37ch
W2025/11845277

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0100
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0100
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0100
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 89 CONTINUED

Turnback Sidings
Sidings Possession

2300
FRI

to 0100
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11845277 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

FRIDAY 20 to SATURDAY 21 FEBRUARY

Ref. No. P2025/4332776 Repeated item, please see details under route MD150

Item
84

SATURDAY 21 to SUNDAY 22 FEBRUARY

Ref. No. P2025/4168110 Repeated item, please see details under route MD101

Item 6

TUESDAY 24 FEBRUARY

Ref. No. P2025/4118717 Repeated item, please see details under route MD150

Item
86

THURSDAY 26 FEBRUARY

Ref. No. P2025/4118759 Repeated item, please see details under route MD150

Item
87

FRIDAY 27 FEBRUARY

Ref. No. P2025/4118740 Repeated item, please see details under route MD150

Item
88
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

FRIDAY 27 to SATURDAY 28 FEBRUARY

Ref. No. P2025/4361048 Repeated item, please see details under route MD150

Item
89

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 21 FEBRUARY

Ref. No. P2025/4332828 Possession Manager Anglia IMDM Tottenham Hale

Item
90

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2025/11786183

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11786183 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

TUESDAY 24 FEBRUARY

Ref. No. P2025/4118717 Repeated item, please see details under route MD150

Item
86

THURSDAY 26 FEBRUARY

Ref. No. P2025/4118759 Repeated item, please see details under route MD150

Item
87

FRIDAY 27 FEBRUARY

Ref. No. P2025/4118740 Repeated item, please see details under route MD150

Item
88
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNE)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNWS)

MD120 CAMDEN JUNCTION TO WATFORD JUNCTION (DC LINES)

SOUTH END OF SOUTH HAMPSTEAD TUNNEL
FROM 0600 HOURS FRIDAY 27 FEBRUARY 2026

Signal WM902 on the Up DC Electric, situated at the south end of the tunnel, will be converted to LED.
(C14758) (C/7364) (27/02/2026) (51)
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

EUSTON STATION
HS2 Works Siding 1, the former platform 17, is in use for freight trains. The permissible speed into HS2 Works Siding 1 remains 
20mph.

Your attention is drawn to the Table A diagram published in Section D of this notice.
(C14780) (10/02/2026) (49)

DETAILS OF WORK ALREADY CARRIED OUT (WX)
NO ITEMS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION, SPECIAL 
WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

238 & 
265

MD401 - Heyford To Bordesley Junction
BANBURY Reservoir Sidings

Amend the first section called ‘General’ and amend the title name 
to BANBURY Reservoir Sidings. Rename and reorder the new 
instruction in the index if necessary under MD401.

D23251 22/11/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively you can obtain a copy of these or any other Exceptionally Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D17773) (20/03/2021) (UFN)

MODULE LNW(S) 2 LOCAL INSTRUCTIONS
Hard copy Sectional Appendix page 242

 Explanation of change: Correct GB Railfreight Person in Charge of Sidings to GB Railfreight Person In Charge (GBRf PIC).

Amend The Working in the Middle Sidings section and the following sections as follows: 

MD101 - EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)
EUSTON

Working in the Middle Sidings. After working trains into the Middle Siding or Middle Sidings 1 and 2. Drivers of departing 
locomotives must await instructions from the Signaller at Wembley Mainline SCC before moving towards the exit signal.

Drivers taking over locomotives or trains in the Middle Sidings must obtain permission to move, by telephone, from the Signaller 
at Wembley Mainline SCC.

Working in to HS2 Works Siding 1. Arrivals. 
Prior to departure of a Materials by Rail train that is planned to travel to HS2 Work Siding 1 (Euston) from Wembley/Willesden or 
Kilburn Up & Down Goods Loop, the Wembley Mainline SCC Signaller must advise the GB Railfreight Person In Charge (GBRf 
PIC) of the reporting number of the train and request acceptance of the train.

Before accepting the train, the GBRf PIC must ensure that the Siding is clear of any staff or obstructions.
When satisfied the above requirements are met, the GBRf PIC must operate the Shunters Acceptance Release to the ‘OFF’ 
Position to accept the train and confirm that the train is accepted for arrival.

Once the GBRf PIC has given the appropriate Shunters Acceptance Release and the slot light is illuminated to the Signaller, the 
Wembley Main Line Signallers can enable the Material by Rail service to depart from the Wembley/Willesden stabling areas or 
Kilburn Up & Down Goods Loop for London Euston HS2 Siding 1. 

When the HS2 Materials By Rail Train has arrived into the HS2 Works Siding 1 the GBRf PIC must return the Shunters 
Acceptance Release to the ‘ON’ position. The PIC will provide the driver of the arriving train with a walkie-talkie radio.

When the HS2 Materials By Rail Train has arrived on the HS2 Works Siding 1, the Leading Locomotive into Euston must be shut 
down as soon as practicable to reduce noise and air pollution within the station. GBRf staff will apply the relevant train 
handbrakes to formally secure the train.

Once the train is secured, a Network Rail COSS will place ‘NOT to be MOVED’ boards on each locomotive cab end. The 
Network Rail COSS will then contact Wembley Mainline SCC Euston Panel signaller to request a Possession of Sidings for WS1.
Once granted, work may commence to load the train.   The GBRF PIC will then follow the pre-agreed Method of Work in 
conjunction with the Sidings Possession.  

Departures. All HS2 Materials By Rail Trains must be ready to depart 15 minutes before the booked departure time.  Once the 
loading operation has been completed, the Network Rail COSS will contact Wembley Mainline SCC Euston Panel signaller to 
hand back/cancel the Possession of Sidings for WS1. The COSS will arrange for the removal of the ‘NOT to be MOVED’ boards 
from each locomotive cab end. The GBRf PIC will contact the Wembley Main Line Euston Panel Signaller when the HS2 
Materials By Rail Train is ready to depart to advise of; the train reporting number; that the driver is onboard ready to depart; and 
any other relevant details. The Wembley Main Line Signaller will interpose the Train Reporting Number In the appropriate Train 
Describer berth.

Prior to any departure, the GBRf PIC must undertake sufficient pre-departure checks, in line with relevant standards (see Section
7), to ensure that no materials spill from the wagons onto the network. This will be subject to independent checks as and when 
required by Network Rail. When ready to depart, the driver of the MBR train will hand back the walkie-talkie radio to the GBRf 
PIC.

(Item Continued on Next Page)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

MODULE LNW(S) 2 LOCAL INSTRUCTIONS Continued

MD101 - EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued 

When the train is ready to depart from HS2 Siding 1, the GBRf PIC must contact the Wembley Main Line Signaller and confirm 
the train reporting number; that the driver is onboard ready to depart; and any other relevant details. The Wembley Main Line 
Signaller must interpose the Train Reporting Number In the appropriate Train Describer berth.

Before setting the route for the train to depart from HS2 Siding 1, the Wembley Main Line Euston Panel Signaller must advise the
Wembley Main Line Willesden Panel Signaller that there is a HS2 Materials By Rail Train ready to depart for Wembley/Willesden 
stabling areas and confirm it can be accepted.

Working of Class 253/254 trains. Class 253/254 trains are prohibited from using platforms 1 to 3, 8 to 11 and 16. 

The Driver of a Class 253/254 train entering platforms 4 to 7 or 12 to 15 must not proceed beyond the ‘HST Stop’ Board at the 
South end of the platform.  Immediately upon arrival in the platform, the leading power car must be shut down and not restarted 
until 10 minutes before expected departure time.

Dated: 14/02/2026
(D23478) (07/02/2026) (49)

***Hard Copy Sectional Appendix page: 249
Explanation of change: References to Pilotman removed, including the title, as the Rule Book now uses the term Pilot.
Amend The whole instruction to read as follows:

MD101 – EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)
BETWEEN LICHFIELD TRENT VALLEY JUNCTION AND LICHFIELD TRENT VALLEY

Rule Book Module P2 - Working single and bi-directional lines by pilot

Working by pilot need only be introduced in accordance with Section 7 of this Module following a failure of the signalling 
equipment on the Up & Down Lichfield TV Chord line.

Dated: 31/01/2026
(D23448) (31/01/2026) (48)

***Hard Copy Sectional Appendix page: 256
Explanation of change: References to Pilotman removed, including the title, as the Rule Book now uses the term Pilot.
Amend The whole instruction to read as follows:

MD140 – BLETCHLEY TO BEDFORD ST JOHNS (INCLUSIVE)
FENNY STRATFORD

Failure of signals controlling movements to and from the Up & Down Vale and Up & Down Bletchley 
Chord single lines.  During a failure of track circuits on either Single line, Working by Pilot will not be introduced providing 
movements are made in one direction only or on an unaffected route.  The Signaller at Marston Vale SCC will advise the Driver 
of the circumstances and will be authorised to pass the signal controlling the entrance to the affected portion of line at Danger.  If
this cannot be achieved, then a Pilot must be appointed who must personally despatch or accompany each train.

Dated: 31/01/2026
(D23448) (31/01/2026) (48)

Hard Copy Sectional Appendix: 257B - 258

Explanation of Change: Increase the published length for Platform 4B. Added second measurement for Platform 5B. The first 
measurement details signal to signal, the second measurement is useable platform length.

Amend the A/B platform lengths section, the second section only, for Platform 4B and Platform 5B

MD301 – RUGBY TO PENKRIDGE (EXCLUSIVE) (VIA BIRMINGHAM)
Birmingham New St Platform lengths

A / B end Platform Lengths (signal to signal):

4B – BM6604 to BM5104* 128 metres *top of ramp

5B – BM6605 to BM5105 137 metres.  *gate to metal walkway instead of BM5105 116 metres

Dated: 14/02/2026
(D23500) (14/02/2026) (50)
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NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

SPECIAL TEMPORARY INSTRUCTIONS RELATING TO EUSTON HS2 
BETWEEN EUSTON STATION AND WEMBLEY/ WILLESDEN

UNTIL FURTHER NOTICE
The following instructions for Signallers and the GB Railfreight Person In Charge (GBRf PIC) will apply:

Working in to HS2 Works Siding 1. Arrivals. 
Prior to departure of a Materials by Rail train that is planned to travel to HS2 Work Siding 1 (Euston) from Wembley/Willesden 
or Kilburn Up & Down Goods Loop, the Wembley Mainline SCC Signaller must advise the GB Railfreight Person In Charge 
(GBRf PIC) of the reporting number of the train and request acceptance of the train.

Before accepting the train, the GBRf PIC must ensure that the Siding is clear of any staff or obstructions.
When satisfied the above requirements are met, the GBRf PIC must operate the Shunters Acceptance Release to the ‘OFF’ 
Position to accept the train and confirm that the train is accepted for arrival.

Once the GBRf PIC has given the appropriate Shunters Acceptance Release and the slot light is illuminated to the Signaller, the
Wembley Main Line Signallers can enable the Material by Rail service to depart from the Wembley/Willesden stabling areas or 
Kilburn Up & Down Goods Loop for London Euston HS2 Siding 1. 

When the HS2 Materials By Rail Train has arrived into the HS2 Works Siding 1 the GBRf PIC must return the Shunters 
Acceptance Release to the ‘ON’ position. The PIC will provide the driver of the arriving train with a walkie-talkie radio.

When the HS2 Materials By Rail Train has arrived on the HS2 Works Siding 1, the Leading Locomotive into Euston must be 
shut down as soon as practicable to reduce noise and air pollution within the station. GBRf staff will apply the relevant train 
handbrakes to formally secure the train.

Once the train is secured, a Network Rail COSS will place ‘NOT to be MOVED’ boards on each locomotive cab end. The 
Network Rail COSS will then contact Wembley Mainline SCC Euston Panel signaller to request a Possession of Sidings for 
WS1. Once granted, work may commence to load the train.   The GBRF PIC will then follow the pre-agreed Method of Work in 
conjunction with the Sidings Possession.  

Departures. All HS2 Materials By Rail Trains must be ready to depart 15 minutes before the booked departure time.  Once the 
loading operation has been completed, the Network Rail COSS will contact Wembley Mainline SCC Euston Panel signaller to 
hand back/cancel the Possession of Sidings for WS1. The COSS will arrange for the removal of the ‘NOT to be MOVED’ boards
from each locomotive cab end. The GBRf PIC will contact the Wembley Main Line Euston Panel Signaller when the HS2 
Materials By Rail Train is ready to depart to advise of; the train reporting number; that the driver is onboard ready to depart; and
any other relevant details. The Wembley Main Line Signaller will interpose the Train Reporting Number In the appropriate Train 
Describer berth.

Before setting the route for the train to depart from HS2 Siding 1, the Wembley Main Line Euston Panel Signaller must advise 
the Wembley Main Line Willesden Panel Signaller that there is a HS2 Materials By Rail Train ready to depart for 
Wembley/Willesden stabling areas and confirm it can be accepted.

(D23478) (14/02/2026) (12R)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (14R)

BLETCHLEY FREIGHT SIDINGS 
UNTIL MONDAY 15 SEPTEMBER 2026

Bletchley Freight Sidings 9, 10 and 11 ownership has been changed for a set period, they are private sidings from Wednesday 
23 April 2025. This is under reference STNC/G1/2025/NWC/965 expiring 15 September 2026. After 15 September 2026 the 
sidings revert to network sidings.

(D22655) (17/05/2025) (52R)

MILTON KEYNES CENTRAL SOUTH BAY
UNTIL SATURDAY 18 JULY 2026

Milton Keynes Central platform 2A is temporarily reduced in length

Platform 2A (South Bay) is temporarily reduced in length by 21 metres (23 yards) at the Northampton end leaving 103.8 metres 
(113 yards) of operational platform.

(D23447) (01/02/2026) (10R)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS LONDON NORTH EASTERN ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted at 
signal

HE60
Dilston LC 
(Corbridge)

Down Carlisle NEC2 Hexham 08/04/2025
2 2 FALSE

K395 Finsbury Park Down Slow ECM1
York ROC – Finsbury

Park WS
24/09/2025

7 3 TRUE

YB445K445 Hornsey Down Slow No.1 ECM1
York ROC – Finsbury

Park WS
10/07/2021

7 2 TRUE

YB1177/
K629

Woolmer 
Green

Down Main ECM1
York ROC -  Langley

WS
07/02/2025

12 3 FALSE

T511
Newcastle 
Central

Platform 6 ECM7
Tyneside ROC -
Newcastle WS

17/08/2022
4 3 TRUE

L3665 Leeds Platform 12 DOL2
York ROC – Leeds

East WS
10/12/2022

3 2 TRUE

L4025 Cononley Down Shipley Main TJC3
York ROC – Leeds

North West WS
30/04/2023

3 2 FALSE

T6282 Pelaw Up Pelaw Chord PUL
Tyneside ROC –
Sunderland WS

08/05/2023
3 3 TRUE

YBK320 Holloway Up Fast ECM1
York ROC – Kings

Cross WS
25/08/2023

8 2 TRUE

LG7959
Pyewipe 
Junction 

Down Gainsborough SPD3
Lincoln SCC – West

WS
01/09/2023

3 2 TRUE

S81 Sheffield Down Heeley Loop TJC1
York ROC – Sheffield

WS
24/01/2024

3 2 TRUE

P423 Peterborough Down Fast ECM1
York ROC –

Peterborough WS
26/11/2024

7 4 FALSE

YB1033/
K603

Welwyn 
Garden

Platform 4 ECM1
York ROC – Langley

WS
04/04/2024

2 2 TRUE

Y650 York Fuel Point ECM5
York ROC – York

Station WS
02/05/2024

3 2 FALSE

S737 Aldwarke Jn Down Tinsley TJC3
York ROC –

Rotherham WS
21/06/2024

8 2 TRUE

Y468
Longlands 
Junction

Up Slow ECM5
York ROC  - York

North WS
05/08/2024

2 2 TRUE

L3675 Leeds Platform 8 (East) HUL4
York ROC – Leeds

East WS
25/08/2024

2 2 TRUE

T6266 Fellgate Up Sunderland LEN3
Tyneside ROC –
Sunderland WS

21/01/2025
4 3 FALSE

YB1303/
K659

Langley Jn Down Slow ECM1
York ROC – Langley

WS
14/03/2025

8 4 FALSE

MM6220
Beacon Hill 
Tunnel

Up Halifax MRB
York ROC – Halifax

WS
15/05/2025

2 2 TRUE

NS7170 Hall Dene Up Sunderland LEN3
York ROC – Hartlepool

WS
13/07/2025

2 2 TRUE

S177 Brightside Jn Down Main TJC2
York ROC – Sheffield

WS
03/11/2025

3 2 TRUE

L3637 Leeds West Jn E Line DOL2
York ROC – Leeds

Station
07/01/2026

2 2 Y

K834 Palmers Green Up Hertford HDB
York ROC - Wood

Green WS
17/01/2026 3 2 TRUE

Last Updated: 31/01/2026
Explanation of Change: Signal L3637 and K834 has been added
(D23441) (31/01/2026) (RSSB) (UFN)
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