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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

T2025/
229411

East Tilbury and
Tilbury Town

- Up Tilbury 24m 58ch 24m 28ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2025/
230481

Attleborough South
Jn and Bulkington
(former site of)

- Up Trent
Valley
Slow

94m 61ch 94m 55ch 50mph Track - Alignment
(26/46)
Stafford DU (IQNT)

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

SO500 VICTORIA TO BRIGHTON
T2025/
222031

Three Bridges and
Tinsley Green Jn

- Up Slow 29m 4ch 28m 79ch 30mph
60mph

Track - Cyclic Top
(25/05)
Network Rail Sussex
SU05 Outer Main Line
North (Three Bridges)

30 MPH FREIGHT / 60 MPH PASSENGER TSR REQUIRED 29M 04CH - 28M 79CH, 1200, VTB3 DUE TO CAT A CYCLIC
TOP.

T2025/
230053

Haywards Heath Down
Loop

- 37m 76ch 38m 0ch 30mph
40mph

Track - Cyclic Top
(26/44)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

30 MPH FREIGHT / 40 MPH PASSENGER TSR REQUIRED 37M 76CH - 38M 00CH, 3201, VTB3 DUE TO CYCLIC TOP.
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
T2025/
230991

Honor Oak Park
and Penge West

Down
Sussex

Fast

- 7m 10ch 7m 27ch 40mph Track - Wet Bed
From 0100 Mon
02/03/26
Network Rail Kent
(London Bridge)

T2025/
230941

Forest Hill and
Penge West

Down Fast - 6m 26ch 7m 22ch 30mph
40mph

Track - Wet Bed
Until 0100 Mon
02/03/26
Network Rail Kent
(London Bridge)

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
T2025/
230681

Beckenham Jn - Up
Chatham

Main

8m 37ch 8m 34ch 20mph Track - Rail Defect -
S&C
(26/46)
Network Rail Kent
(Orpington)

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
T2024/
220161

Streatham and
Streatham South Jn

Down
Portsmouth

- 8m 5ch 8m 10ch 20mph Track - Other
(25/48)
Sussex IMDM Croydon
(SU03 Norwood)

T2025/
228051

Mitcham Jn and
Streatham South Jn

- Up
Portsmouth

8m 14ch 8m 6ch 30mph
60mph

Track - Cyclic Top
(25/33)
Sussex IMDM Croydon
(SU03 Norwood)

SRCC 098.25

T2025/
229921

Mitcham Jn and
Streatham South Jn

- Up
Portsmouth

8m 32ch 8m 6ch 30mph
60mph

Track - Alignment
(26/43)
Sussex IMDM Croydon
(SU03 Norwood)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SW210 CLAPHAM JUNCTION TO READING
T2025/
225081

Wandsworth Town Down
Windsor

Fast

- 4m 55ch 4m 58ch 20mph
60mph

Structural - Bridge
(25/19)
Wessex Inner
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 231 CONTINUED

GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 02 MARCH

Ref. No. P2025/4229201 Possession Manager Cleshar Contract Services

Item
232

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km0m and 9km73m
W2025/11482777

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

TUESDAY 03 MARCH

Ref. No. P2025/4229166 Possession Manager Cleshar Contract Services

Item
233

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11482892

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 04 MARCH

Ref. No. P2025/4229169 Possession Manager Cleshar Contract Services

Item
234

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
WED

to 0500
WED

In Connection With Engineering Work
0km0m and 9km73m
W2025/11482896

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
WED

to 0500
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 234 CONTINUED

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
WED

to 0500
WED

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
WED

to 0500
WED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
WED

to 0500
WED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 05 MARCH

Ref. No. P2025/4229207 Possession Manager Cleshar Contract Services

Item
235

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11482900

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 235 CONTINUED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 05 MARCH

Ref. No. P2025/4219413 Possession Manager Area Planning London Bridge (DU)

Item
236

London Bridge Platforms 10-15
Line Blockage

0130
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2025/11357625

London Bridge
and Spa Road

9 Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0130
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0130
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0130
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0130
THU

to 0425
THU

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0130
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 236 CONTINUED

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0130
THU

to 0425
THU

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0130
THU

to 0425
THU

New Cross Gate Up Sussex Loop
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 12 AND 13 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4219373 AND (P2025/4219413), AND TAKEN AS 2 LINE
BLOCKAGES

FRIDAY 06 MARCH

Ref. No. P2025/4229250 Possession Manager Cleshar Contract Services

Item
237

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11482904

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 237 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

MONDAY 02 MARCH

Ref. No. P2025/4348762 Repeated item, please see details under route EA1280

Item
180

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4197252 Repeated item, please see details under route EA1160

Item
173

TUESDAY 03 MARCH

Ref. No. P2025/4348763 Repeated item, please see details under route EA1280

Item
181

WEDNESDAY 04 MARCH

Ref. No. P2025/4348712 Repeated item, please see details under route EA1280

Item
182
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 02 MARCH

Ref. No. P2025/4229806 Possession Manager Area Planning Orpington (DU)

Item
91

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2025/11484356

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

MONDAY 02 MARCH

Ref. No. P2025/4271457 Possession Manager Wessex Inner

Item 4 Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2025/11620365

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2025/11620368
Permanent Way Inspection
0m4ch and 3m59ch
W2025/11620367
Rail Testing and Lubrication
0m4ch and 3m59ch
W2025/11620366
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 4 CONTINUED

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2025/4271461.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4169717 Repeated item, please see details under route SO500

Item
145

TUESDAY 03 MARCH

Ref. No. P2025/4228577 Possession Manager Area Planning Orpington (DU)

Item
92

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11484428

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT):
c/o VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 03 MARCH

Ref. No. P2025/4340193 Possession Manager Area Planning Orpington (DU)

Item
93

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1505
TUE

Patrolling
1m35ch and 1m53ch
W2025/11484688

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 03 MARCH

Ref. No. P2025/4252689 Possession Manager Wessex Inner

Item
94

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558752

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 03 MARCH

Ref. No. P2025/4252739 Possession Manager Wessex Inner

Item
95

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558675

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 95 CONTINUED

UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4169676 Repeated item, please see details under route SO500

Item
147

WEDNESDAY 04 MARCH

Ref. No. P2025/4270670 Possession Manager Wessex Inner

Item
96

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11618404

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4169737 Repeated item, please see details under route SO500

Item
149
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4271297 Possession Manager Wessex Inner

Item
97

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2025/11620064

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 05 MARCH

Ref. No. P2025/4252744 Possession Manager Wessex Inner

Item
98

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11558680

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 05 to FRIDAY 06 MARCH

Ref. No. P2025/4169738 Repeated item, please see details under route SO500

Item
151

FRIDAY 06 MARCH

Ref. No. P2025/4252724 Possession Manager Wessex Inner

Item
99

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11558850

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 28 FEBRUARY

Ref. No. P2025/4077391 Possession Manager Area Planning Brighton (DU)

Item
138

Three Bridges Down Slow
Line Blockage

0155
SAT

to 0455
SAT

Patrolling
28m72ch and 29m40ch
W2025/11377177

Up Slow
Line Blockage

0155
SAT

to 0455
SAT

Up Platform Loop
Line Blockage

0155
SAT

to 0455
SAT

Three Bridges
and Crawley

Down and Up Horsham
Line Blockage

0155
SAT

to 0455
SAT

S&T Maintenance
28m72ch and 29m40ch
W2025/11779825

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Slow: T271 to T289
Up Slow: T284 to T270
Up Platform Loop: T1753pts to T1747pts
Up Horsham: T622 to T1758pts
Down Horsham: T1757pts to T625
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 203 CONTINUED

TRAFFIC REMARKS
SOUTHERN SERVICES TO TERMINATE AT BRIGHTON

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT PORTSLADE AND SOUTHWICK

CONNECTING RAIL REPLACEMENT BUS TO OPERATE WORTHING TO BRIGHTON

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT LITTLEHAMPTON

BRIGHTON TO WEST WORTHING SERVICES WNR

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND BRIGHTON AND BRIGHTON AND
WORTHING/ WEST WORTHING

PLATFORMS 1 & 2 AT BRIGHTON TO BE OUTBERTHED

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS AND LOVERS WALK DEPOT

GENERAL REMARKS
LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
PORTSLADE (STATION ROAD B2194) CCTV (2m79c)
SHOREHAM EAST (HAM ROAD) CCTV (5m50c)
SHOREHAM-BY-SEA (BUCKINGHAM ROAD) CCTV (5m75c)
LANCING (SOUTH STREET) CCTV (8m17c)
WORTHING (SOUTH FARM ROAD) CCTV (10m58c)
WEST WORTHING (SOUTH STREET) CCTV (11m25c)
GORING (GORING STREET) CCTV (13m10c)
FERRING (FERRING STREET) CCTV (13m56c)
ROUNDSTONE (WORTHING ROAD B2140) CCTV (15m0c)
ANGMERING (STATION ROAD B2140) CCTV (15m48c)
TODDINGTON (TODDINGTON LANE) AHB (17m49c)
LYMINSTER (WICK LYMINSTER RD A284) CCTV (18m2c)

WORKS DELIVERER TO HAVE APPROPRIATE TRAFFIC MANAGEMENT IN PLACE WHEN WEST WORTHING
LEVEL CROSSING IS REQUIRED TO BE ON LOCAL CONTROL

POSSESSION TO BE TAKEN AROUND C21 GRINDER AT LG24 SIGNAL ON THE UP BRIGHTON AT WORTHING
PLATFORM 2

POSSESSION TO BE GIVEN UP AROUND C21 GRINDER AT T680 SIGNAL ON THE UP WEST BRANCH AT
HOVE PLATFORM 2

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4169676 Possession Manager Area Planning Croydon (NetOps)

Item
147

Battersea Pier Jn
and Selhurst

Down and Up Brighton/Victoria
Fast
Possession

2320
TUE

to 0530
WED

Track Maintenance
1m23ch and 8m43ch
W2025/11240323

Streatham North Jn
and Streatham South
Jn

Reversible Fast Spur
Possession

2320
TUE

to 0530
WED

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2320
TUE

to 0530
WED

Permanent Way Inspection
1m23ch and 2m0ch
W2025/11454589
S&T Maintenance
1m25ch and 6m0ch
W2025/11454484
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 147 CONTINUED

Preparatory Work
1m75ch and 3m30ch
W2025/11627641
Prep for RDT
5m60ch and 6m60ch
W2025/11484247

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton/Victoria Fast: Beyond TVC257pts# to Approach T1567pts#
Up Victoria/Brighton Fast: Beyond T1566pts# to Approach TVC260pts#(Also TVC273pts#)
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts#
Reversible Fast Spur: Beyond TVC403pts# (Up Direction)

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.

FREIGHT SERVICES VIA POUPARTS JN TO BE RETIMED.

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

GENERAL REMARKS
## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4169799 Possession Manager Area Planning Brighton (NetOps)

Item
148

Purley
and Tinsley Green Jn

Down and Up Fast/Quarry
Possession (T3-A)

2300
TUE

to 0530
WED

Track Maintenance
13m24ch and 19m45ch
W2025/11248658

Gatwick Airport Platform 6 Line
Possession (T3-A)

2300
TUE

to 0530
WED

Platform 7 Line
Possession (T3-A)

2300
TUE

to 0530
WED

S&T Maintenance
13m24ch and 19m45ch
W2025/11454446
Track Maintenance
19m60ch and 27m13ch
W2025/11381956
S&T Maintenance
19m60ch and 27m13ch
W2025/11783935
D&P Maintenance
19m60ch and 27m13ch
W2025/11783816
Third Rail Work
19m60ch and 27m13ch
W2025/11783779
Platform / Structures Gauging
19m60ch and 27m13ch
W2025/11784648
Mobile Maintenance Train
21m72ch and 22m12ch
W2025/11787773
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 148 CONTINUED

Follow Up Tamping
23m37ch and 26m60ch
W2025/11403075

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Quarry/Fast: Beyond T1641pts# to Approach T1733pts#
Up Fast/Quarry: Beyond T1732pts# to Approach T1639pts#
Platform 6 Line:
Platform 7 Line:

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND TINSLEY GREEN JN.

PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK AIRPORT.

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
XF TRACK CIRCUIT AT PURLEY
GC-1 TRACK CIRCUIT AT TINSLEY GREEN JUNCTION

POSSESSION TO BE TAKEN AROUND THE FOLLOWING:
TAMPER AT SIGNAL T227 ON THE DOWN FAST BETWEEN SALFORDS AND HORLEY.
MMT ON T214 SIGNAL ON THE UP FAST BETWEEN SALFORDS AND EARLSWOOD

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING:
TAMPER AT SIGNAL T237 ON THE DOWN FAST BETWEEN HORLEY AND GATWICK
MMT ON T214 SIGNAL ON THE UP FAST BETWEEN SALFORDS AND EARLSWOOD

WEDNESDAY 04 MARCH

Ref. No. P2025/4169819 Possession Manager Area Planning Brighton (NetOps)

Item
204

Brighton
and Arundel Jn

Down West Branch/Brighton
Possession

0005
WED

to 0455
WED

Track Maintenance
0m0ch and 11m60ch
W2025/11382761

Up Brighton/West Branch
Possession

0005
WED

to 0455
WED

Brighton Platforms 1 & 2
Possession

0005
WED

to 0455
WED

West Loop
Possession

0005
WED

to 0455
WED

West Carriage Road
Possession

0005
WED

to 0455
WED

Preston Park
and Hove

Down and Up Cliftonville Spur
Possession

0005
WED

to 0455
WED

Hove Up Loop
Possession

0005
WED

to 0455
WED

Platform / Structures Gauging
0m0ch and 0m70ch
W2025/11789807
D&P Maintenance
0m0ch and 11m50ch
W2025/11789716
Track Maintenance
0m0ch and 11m50ch
W2025/11382758
Vegetation Clearance
0m0ch and 11m60ch
W2025/11789803
PL Grinding Train
1m0ch and 10m0ch
W2025/11660438
Litter / Graffiti Clearance
1m25ch and 1m45ch
W2025/11437583
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 204 CONTINUED

Worthing Up Platform Loop
Possession

0005
WED

to 0455
WED

Hove Up Yard
Sidings Possession

0005
WED

to 0455
WED

Up Sidings
Sidings Possession

0005
WED

to 0455
WED

Brighton Wall Sidings 1 & 2
Sidings Possession

0005
WED

to 0455
WED

West Worthing Middle Siding
Sidings Possession

0005
WED

to 0455
WED

Cleaning Shed 1,2 & 3
Sidings Possession

0005
WED

to 0455
WED

Follow-Up Work
1m35ch and 2m73ch
W2025/11794884
Third Rail Inspection
8m17ch and 10m40ch
W2025/11789840
Litter / Graffiti Clearance
10m34ch and 10m59ch
W2025/11336055
LC Work
12m10ch and 15m60ch
W2025/11707371
Structures Examination
12m74ch and 15m33ch
W2025/11766781

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West Branch/Brighton: Approach AR62pts#
Up Brighton/West Branch: Beyond AR63pts#
Platforms 1 & 2: Buffer Stops
West Loop: Beyond T1874pts# (Down Direction)
West Carriage Road: Approach L62pts#
Down Cliftonville Spur: Beyond T1825pts#
Up Cliftonville Spur: Approach T1824pts#
Up Loop (Hove):
Up Platform Loop (Worthing):
Wall Sidings 1 & 2 : Sidings Possession
Up Yard: Sidings Possession
Up Sidings: Sidings Possession
Middle Siding (West Worthing): Sidings Possession
Cleaning Sidings 1, 2 & 3: Sidings Possession

TRAFFIC REMARKS
SOUTHERN SERVICES TO TERMINATE AT BRIGHTON

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT PORTSLADE AND SOUTHWICK

CONNECTING RAIL REPLACEMENT BUS TO OPERATE WORTHING TO BRIGHTON

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT LITTLEHAMPTON

BRIGHTON TO WEST WORTHING SERVICES WNR

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND BRIGHTON AND BRIGHTON AND
WORTHING/ WEST WORTHING

PLATFORMS 1 & 2 AT BRIGHTON TO BE OUTBERTHED

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS AND LOVERS WALK DEPOT

GENERAL REMARKS
LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
PORTSLADE (STATION ROAD B2194) CCTV (2m79c)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 204 CONTINUED

SHOREHAM EAST (HAM ROAD) CCTV (5m50c)
SHOREHAM-BY-SEA (BUCKINGHAM ROAD) CCTV (5m75c)
LANCING (SOUTH STREET) CCTV (8m17c)
WORTHING (SOUTH FARM ROAD) CCTV (10m58c)
WEST WORTHING (SOUTH STREET) CCTV (11m25c)
GORING (GORING STREET) CCTV (13m10c)
FERRING (FERRING STREET) CCTV (13m56c)
ROUNDSTONE (WORTHING ROAD B2140) CCTV (15m0c)
ANGMERING (STATION ROAD B2140) CCTV (15m48c)
TODDINGTON (TODDINGTON LANE) AHB (17m49c)
LYMINSTER (WICK LYMINSTER RD A284) CCTV (18m2c)

WORKS DELIVERER TO HAVE APPROPRIATE TRAFFIC MANAGEMENT IN PLACE WHEN WEST WORTHING
LEVEL CROSSING IS REQUIRED TO BE ON LOCAL CONTROL

POSSESSION TO BE TAKEN AROUND C21 GRINDER AT T677 SIGNAL ON THE DOWN WEST BRANCH AT
HOVE PLATFORM 3

POSSESSION TO BE GIVEN UP AROUND C21 GRINDER AT LG23 SIGNAL ON THE DOWN BRIGHTON
BETWEEN EAST WORTHING AND WORTHING

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4169737 Possession Manager Area Planning Croydon (NetOps)

Item
149

Battersea Pier Jn
and Selhurst

Down and Up Brighton/Victoria
Fast
Possession

2320
WED

to 0525
THU

Track Maintenance
1m23ch and 8m43ch
W2025/11240325

Streatham North Jn
and Streatham South
Jn

Reversible Fast Spur
Possession

2320
WED

to 0525
THU

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2320
WED

to 0525
THU

S&T Maintenance
1m25ch and 6m0ch
W2025/11454485
Preparatory Work
1m75ch and 3m30ch
W2025/11627642
Permanent Way Inspection
4m37ch and 4m60ch
W2025/11454557
Prep for RDT
5m60ch and 6m60ch
W2025/11484248
Permanent Way Inspection
6m0ch and 6m18ch
W2025/11454559
PL Tamping
6m65ch and 7m45ch
W2025/11494832

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton/Victoria Fast: Beyond TVC257pts# to Approach T1567pts#
Up Victoria/Brighton Fast: Beyond T1566pts# to Approach TVC260pts#(Also TVC273pts#)
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts#
Reversible Fast Spur: Beyond TVC403pts# (Up Direction)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 149 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.

FREIGHT SERVICES VIA POUPARTS JN TO BE RETIMED.

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC670 SIGNAL, ON THE UP BRIGHTON FAST AT NORBURY [PLATFORM 4].

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT T62 (KEYED SIGNAL), ON THE UP VICTORIA FAST AT SELHURST [PLATFORM 4].

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4169780 Possession Manager Area Planning Brighton (NetOps)

Item
150

Purley
and Tinsley Green Jn

Down and Up Fast/Quarry
Possession (T3-A)

2300
WED

to 0530
THU

Track Maintenance
13m24ch and 19m70ch
W2025/11248745

Gatwick Airport Platform 6 Line
Possession (T3-A)

2300
WED

to 0530
THU

Platform 7 Line
Possession (T3-A)

2300
WED

to 0530
THU

S&T Maintenance
13m24ch and 19m45ch
W2025/11454447
Track Maintenance
20m5ch and 27m13ch
W2025/11381957
Platform / Structures Gauging
20m5ch and 27m13ch
W2025/11784568
S&T Maintenance
20m5ch and 27m13ch
W2025/11783936
Third Rail Work
20m5ch and 27m13ch
W2025/11783780
D&P Maintenance
20m5ch and 27m13ch
W2025/11783947
Follow Up Tamping
23m37ch and 26m60ch
W2025/11403076

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Quarry/Fast: Beyond T1641pts# to Approach T1733pts#
Up Fast/Quarry: Beyond T1732pts# to Approach T1639pts#
Platform 6 Line:
Platform 7 Line:
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 150 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND TINSLEY GREEN JN.

PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK AIRPORT.

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
XF TRACK CIRCUIT AT PURLEY
GC-1 TRACK CIRCUIT AT TINSLEY GREEN JUNCTION

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL T227 ON THE DOWN FAST BETWEEN SALFORDS
AND HORLEY.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL T237 ON THE DOWN FAST BETWEEN HORLEY
AND GATWICK.

THURSDAY 05 MARCH

Ref. No. P2025/4169820 Possession Manager Area Planning Brighton (NetOps)

Item
205

Brighton
and Angmering

Down and Up West
Branch/Brighton
Possession

0005
THU

to 0455
THU

Track Maintenance
0m0ch and 2m73ch
W2025/11382759

Brighton Platforms 1 & 2
Possession

0005
THU

to 0455
THU

Brighton
and Hove

West Loop
Possession

0005
THU

to 0455
THU

Brighton West Carriage Road
Possession

0005
THU

to 0455
THU

Preston Park
and Hove

Down and Up Cliftonville Spur
Possession

0005
THU

to 0455
THU

Hove Up Loop
Possession

0005
THU

to 0455
THU

Worthing Up Platform Loop
Possession

0005
THU

to 0455
THU

Hove Up Yard
Sidings Possession

0005
THU

to 0455
THU

Up Sidings
Sidings Possession

0005
THU

to 0455
THU

Brighton Wall Sidings 1 & 2
Sidings Possession

0005
THU

to 0455
THU

West Worthing Middle Siding
Sidings Possession

0005
THU

to 0455
THU

Cleaning Shed 1,2 & 3
Sidings Possession

0005
THU

to 0455
THU

Vegetation Clearance
0m0ch and 1m60ch
W2025/11789714
D&P Maintenance
0m0ch and 1m60ch
W2025/11789834
Platform / Structures Gauging
0m0ch and 1m60ch
W2025/11789838
Third Rail Inspection
0m71ch and 1m60ch
W2025/11789882
Follow-Up Work
1m35ch and 2m73ch
W2025/11794886
Mobile Maintenance Train
1m42ch and 1m62ch
W2025/11786533
Third Rail Inspection
1m75ch and 2m73ch
W2025/11789843
Track Maintenance
8m15ch and 10m20ch
W2025/11382762
Vegetation Clearance
8m15ch and 10m20ch
W2025/11789833
Litter / Graffiti Clearance
9m45ch and 9m65ch
W2025/11437420
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 205 CONTINUED

LC Work
12m10ch and 15m60ch
W2025/11707372

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West Branch/Down Brighton: Approach AR29#
Up Brighton/Up West Branch: Beyond AR30#
Platform 1&2: Buffer Stops
West Loop: Beyond T1874pts# (Down Direction)
West Carriage Road: Beyond L62pts#
Down Cliftonville Spur: Beyond T1825pts#
Up Cliftonville Spur: Approach T1824pts#
Up Loop:
Up Platform Loop:
Up Yard: Sidings Possession
Up Sidings: Sidings Possession
Wall Sidings 1 & 2: Sidings Possession
Middle Siding: Sidings Possession
Cleaning Shed 1, 2 & 3 (West Worthing): Sidings Possession

TRAFFIC REMARKS
SOUTHERN SERVICES TO TERMINATE AT BRIGHTON

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT PORTSLADE AND SOUTHWICK

CONNECTING RAIL REPLACEMENT BUS TO OPERATE WORTHING TO BRIGHTON

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT LITTLEHAMPTON

BRIGHTON TO WEST WORTHING SERVICES WNR

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND BRIGHTON AND BRIGHTON AND
WORTHING/ WEST WORTHING

PLATFORMS 1 & 2 AT BRIGHTON TO BE OUTBERTHED

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS AND LOVERS WALK DEPOT

GENERAL REMARKS
LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
PORTSLADE (STATION ROAD B2194) CCTV (2m79c)
SHOREHAM EAST (HAM ROAD) CCTV (5m50c)
SHOREHAM-BY-SEA (BUCKINGHAM ROAD) CCTV (5m75c)
LANCING (SOUTH STREET) CCTV (8m17c)
WORTHING (SOUTH FARM ROAD) CCTV (10m58c)
WEST WORTHING (SOUTH STREET) CCTV (11m25c)
GORING (GORING STREET) CCTV (13m10c)
FERRING (FERRING STREET) CCTV (13m56c)
ROUNDSTONE (WORTHING ROAD B2140) CCTV (15m0c)
ANGMERING (STATION ROAD B2140) CCTV (15m48c)
TODDINGTON (TODDINGTON LANE) AHB (17m49c)
LYMINSTER (WICK LYMINSTER RD A284) CCTV (18m2c)

WORKS DELIVERER TO HAVE APPROPRIATE TRAFFIC MANAGEMENT IN PLACE WHEN WEST WORTHING
LEVEL CROSSING IS REQUIRED TO BE ON LOCAL CONTROL
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 205 CONTINUED

POSSESSION TO BE TAKEN AROUND MMT AT T684 SIGNAL ON THE UP BRIGHTON BETWEEN ALDRINGTON
AND HOVE

POSSESSION TO BE GIVEN UP AROUND MMT AT T684 SIGNAL ON THE UP BRIGHTON BETWEEN
ALDRINGTON AND HOVE

THURSDAY 05 to FRIDAY 06 MARCH

Ref. No. P2025/4169738 Possession Manager Area Planning Croydon (NetOps)

Item
151

Pouparts Jn
and Selhurst

Down Brighton/Victoria Fast
Possession

2320
THU

to 0530
FRI

Track Maintenance
2m49ch and 8m43ch
W2025/11240327

Up Brighton/Victoria Fast
Possession

2320
THU

to 0530
FRI

Streatham North Jn
and Streatham South
Jn

Reversible Fast Spur
Possession

2320
THU

to 0530
FRI

Prep for RDT
5m60ch and 6m60ch
W2025/11484249

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton/Victoria Fast: Beyond TVC285pts# to Approach T1567pts#
Up Victoria/Brighton Fast: Beyond T1566pts# to Approach TVC280pts#
Reversible Fast Spur: Beyond TVC403pts# (Up Direction)

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.

FREIGHT SERVICES VIA POUPARTS JN TO BE RETIMED.

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

GENERAL REMARKS
## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

THURSDAY 05 to FRIDAY 06 MARCH

Ref. No. P2025/4169779 Possession Manager Area Planning Brighton (NetOps)

Item
152

Purley
and Balcombe Tunnel
Jn

Down and Up Fast/Quarry
Possession (T3-A)

2345
THU

to 0530
FRI

Track Maintenance
13m24ch and 19m70ch
W2025/11248659

Gatwick Airport Platform 6 Line
Possession (T3-A)

2345
THU

to 0530
FRI

Platform 7 Line
Possession (T3-A)

2345
THU

to 0530
FRI

Three Bridges Down Yard
Sidings Possession

2345
THU

to 0530
FRI

S&T Maintenance
13m24ch and 19m45ch
W2025/11454448
Permanent Way Inspection
13m75ch and 14m35ch
W2025/11454734
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 152 CONTINUED

OTM Miller
15m75ch and 17m20ch
W2025/11496491
Track Maintenance
20m5ch and 30m62ch
W2025/11382006
Third Rail Work
20m5ch and 30m33ch
W2025/11783958
S&T Maintenance
20m5ch and 30m33ch
W2025/11783937
D&P Maintenance
20m5ch and 30m33ch
W2025/11783820
Platform / Structures Gauging
20m5ch and 30m33ch
W2025/11784569
Follow-Up Work
23m37ch and 26m60ch
W2025/11403077
Mobile Maintenance Train
30m37ch and 30m57ch
W2025/11889455

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD BEYOND TD1 POINTS

PROTECTION LIMITS
Down Quarry/Fast: Beyond T1641pts# to Approach T1775pts#
Up Fast/Quarry: Beyond T1774pts# to Approach T1639pts#
Platform 6 Line:
Platform 7 Line:
Three Bridges Down Yard: Sidings possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND BALCOMBE TUNNEL JN.

PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK AIRPORT.

NO ACCESS TO THREE BRIDGES DOWN SIDINGS.

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
XF TRACK CIRCUIT AT PURLEY
UO TRACK CIRCUIT AT BALCOMBE TUNNEL JUNCTION

POSSESSION TO BE TAKEN AROUND THE FOLLOWING:
MILLER AT SIGNAL T190 (KEYED) ON THE UP QUARRY BETWEEN EARLSWOOD AND COULSDON NORTH
GF.
MMT AT SIGNAL T287 ON THE DOWN FAST BETWEEN THREE BRIDGES AND BALCOMBE TUNNEL JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

FRIDAY 06 MARCH

Ref. No. P2025/4169801 Possession Manager Area Planning Brighton (NetOps)

Item
206

Brighton
and Arundel Jn

Down West Branch/Brighton
Possession

0005
FRI

to 0455
FRI

Track Maintenance
0m0ch and 2m73ch
W2025/11382725

Up Brighton/West Branch
Possession

0005
FRI

to 0455
FRI

Brighton Platforms 1 & 2
Possession

0005
FRI

to 0455
FRI

West Loop
Possession

0005
FRI

to 0455
FRI

West Carriage Road
Possession

0005
FRI

to 0455
FRI

Preston Park
and Hove

Down and Up Cliftonville Spur
Possession

0005
FRI

to 0455
FRI

Hove Up Loop
Possession

0005
FRI

to 0455
FRI

Worthing Up Platform Loop
Possession

0005
FRI

to 0455
FRI

Hove Up Yard
Sidings Possession

0005
FRI

to 0455
FRI

Up Sidings
Sidings Possession

0005
FRI

to 0455
FRI

Brighton Wall Sidings 1 & 2
Sidings Possession

0005
FRI

to 0455
FRI

West Worthing Middle Siding
Sidings Possession

0005
FRI

to 0455
FRI

Cleaning Shed 1,2 & 3
Sidings Possession

0005
FRI

to 0455
FRI

Platform / Structures Gauging
0m0ch and 1m60ch
W2025/11789720
Vegetation Clearance
0m0ch and 1m60ch
W2025/11789715
D&P Maintenance
0m0ch and 1m60ch
W2025/11789835
Follow-Up Work
1m35ch and 2m73ch
W2025/11794775
Third Rail Inspection
3m47ch and 5m33ch
W2025/11789772
Track Maintenance
5m48ch and 6m46ch
W2025/11382763
Vegetation Clearance
5m48ch and 6m46ch
W2025/11789804
LC Work
12m10ch and 15m60ch
W2025/11707373
Structures Examination
12m74ch and 15m33ch
W2025/11766883

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 206 CONTINUED

PROTECTION LIMITS
Down West Branch/Brighton: Approach AR62pts#
Up Brighton/West Branch: Beyond AR63pts#
Platforms 1 & 2: Buffer Stops
West Loop: Beyond T1874pts# (Down Direction)
West Carriage Road: Approach L62pts#
Down Cliftonville Spur: Beyond T1825pts#
Up Cliftonville Spur: Approach T1824pts#
Up Loop (Hove):
Up Platform Loop (Worthing):
Wall Sidings 1 & 2 : Sidings Possession
Up Yard: Sidings Possession
Up Sidings: Sidings Possession
Middle Siding (West Worthing): Sidings Possession
Cleaning Sidings 1, 2 & 3: Sidings Possession

TRAFFIC REMARKS
SOUTHERN SERVICES TO TERMINATE AT BRIGHTON

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT PORTSLADE AND SOUTHWICK

CONNECTING RAIL REPLACEMENT BUS TO OPERATE WORTHING TO BRIGHTON

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT LITTLEHAMPTON

BRIGHTON TO WEST WORTHING SERVICES WNR

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND BRIGHTON AND BRIGHTON AND
WORTHING/ WEST WORTHING

PLATFORMS 1 & 2 AT BRIGHTON TO BE OUTBERTHED

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS AND LOVERS WALK DEPOT

GENERAL REMARKS
LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
PORTSLADE (STATION ROAD B2194) CCTV (2m79c)
SHOREHAM EAST (HAM ROAD) CCTV (5m50c)
SHOREHAM-BY-SEA (BUCKINGHAM ROAD) CCTV (5m75c)
LANCING (SOUTH STREET) CCTV (8m17c)
WORTHING (SOUTH FARM ROAD) CCTV (10m58c)
WEST WORTHING (SOUTH STREET) CCTV (11m25c)
GORING (GORING STREET) CCTV (13m10c)
FERRING (FERRING STREET) CCTV (13m56c)
ROUNDSTONE (WORTHING ROAD B2140) CCTV (15m0c)
ANGMERING (STATION ROAD B2140) CCTV (15m48c)
TODDINGTON (TODDINGTON LANE) AHB (17m49c)
LYMINSTER (WICK LYMINSTER RD A284) CCTV (18m2c)

WORKS DELIVERER TO HAVE APPROPRIATE TRAFFIC MANAGEMENT IN PLACE WHEN WEST WORTHING
LEVEL CROSSING IS REQUIRED TO BE ON LOCAL CONTROL
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4079950 Possession Manager Area Planning London Bridge (DU)

Item
153

Spa Road
and Windmill Bridge
Jn

Down Sussex Slow/Down
London Bridge Slow
Possession

0120
SUN

to 0400
MON

Track Maintenance
1m65ch and 7m35ch
W2025/11486099

Corbetts Lane Jn
and Windmill Bridge
Jn

Down Sussex Fast/Down
London Bridge Fast
Possession

0120
SUN

to 0400
MON

Bricklayers Arms Jn
and Windmill Bridge
Jn

Up London Bridge Fast/Up
Sussex Fast
Possession

0120
SUN

to 0400
MON

Cottage Jn
and Bricklayers Arms
Jn

Up London Bridge Slow/Up
Sussex Slow
Possession

0120
SUN

to 0400
MON

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

0120
SUN

to 0400
MON

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0120
SUN

to 0400
MON

Up Bermondsey Spur
Possession

0120
SUN

to 0400
MON

New Cross Gate Down East London
Possession

0120
SUN

to 0400
MON

Up East London
Possession

0120
SUN

to 0400
MON

Up Sussex Loop
Possession

0120
SUN

to 0400
MON

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

0120
SUN

to 0400
MON

Up Sydenham Spur
Possession

0120
SUN

to 0400
MON

Crystal Palace Platform 3
Possession

0120
SUN

to 0400
MON

Platform 5
Possession

0120
SUN

to 0400
MON

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0120
SUN

to 0400
MON

Up Crystal Palace Spur
Possession

0120
SUN

to 0400
MON

Norwood Jn (London)
and Gloucester Road
Jn

Down Wallington
Possession

0120
SUN

to 0400
MON

Up Wallington
Possession

0120
SUN

to 0400
MON

Off Track Work
1m65ch and 7m5ch
W2025/11785304
Major Projects
2m19ch and 3m30ch
W2025/11724102
Major Projects
3m35ch and 4m59ch
W2025/11743821
Earthwork Examination
3m56ch and 7m0ch
W2025/11707900
Major Projects
5m43ch and 6m70ch
W2025/11743828
Major Projects
7m10ch and 7m35ch
W2025/11744034
Litter / Graffiti Clearance
7m42ch and 7m52ch
W2025/11552696
Track Maintenance
7m40ch and 9m55ch
W2025/11341522
Vegetation Clearance
7m40ch and 9m55ch
W2025/11625893
S&T Maintenance
7m40ch and 9m55ch
W2025/11667942
Permanent Way Inspection
8m26ch and 9m48ch
W2025/11454550
S&T Renewal
8m30ch and 9m55ch
W2025/11732194
Other E&P Work
9m0ch and 9m48ch
W2025/11768942
Track Maintenance
8m77ch and 9m40ch
W2025/11471978
S&T Maintenance
8m77ch and 9m40ch
W2025/11679755
Unload Ballast
2m21ch and 7m30ch
W2025/11864002
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 153 CONTINUED

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

0120
SUN

to 0400
MON

Selhurst Depot Gullet Road
Sidings Possession

0120
SUN

to 0400
MON

Fork Arrival Road
Sidings Possession

0120
SUN

to 0400
MON

No.1 and No.2 Yard Roads
Sidings Possession

0120
SUN

to 2200
SUN

Arrival Road
Sidings Possession

0120
SUN

to 2200
SUN

Departure Road
Sidings Possession

0120
SUN

to 2200
SUN

Washer Road
Sidings Possession

0120
SUN

to 2200
SUN

Access Roads No.1 & 2
Sidings Possession

0120
SUN

to 2200
SUN

No.1 New Siding
Sidings Possession

0120
SUN

to 2200
SUN

No. 2 New Siding
Sidings Possession

0120
SUN

to 2200
SUN

No. 3 New Siding
Sidings Possession

0120
SUN

to 2200
SUN

1-8 North Sidings
Sidings Possession

0120
SUN

to 2200
SUN

Chalk Siding 1 - 5
Sidings Possession

0120
SUN

to 2200
SUN

Cleaning Shed Roads 1 - 9
Sidings Possession

0120
SUN

to 2200
SUN

AC Sidings 1 - 9
Sidings Possession

0120
SUN

to 2200
SUN

Roads 14 -19
Sidings Possession

0120
SUN

to 2200
SUN

Shunt Neck
Sidings Possession

0120
SUN

to 2200
SUN

Field Sidings 1 to 3
Sidings Possession

0120
SUN

to 2200
SUN

Structures Examination
1m70ch and 9m47ch
W2025/11474804
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 153 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL NOT BE AFFECTED (SELHURST DEPOT) NO.1 to NO.7 NEW SHED ROADS / RUN ROUND
ROAD

PROTECTION LIMITS
Part one (0120 Sun to 2200 Sun):
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1590pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1589pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1587pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Slow: Beyond T1580pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Down East London: Beyond TL4629#
Up East London: Approach EL268#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
Down Crystal Palace Spur/Down Platform Loop: Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#
Down Wallington: Approach T1539pts#
Up Wallington: Beyond T1540pts#
Through Road (Perturbation Siding): Buffer Stops
Departure Road: Approach T1558pts#
Arrival Road: Beyond T1557pts# (Also S101pts#)
Shunt Neck: S121pts#
No.2 New Sidings: S112pts#
No.3 New Sidings: S111pts#

Part two (2200 Sun to 0400 Mon):
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1590pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1589pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1587pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Slow: Beyond T1580pts# (also T1527/T1519/T1514pts#)
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Down East London: Beyond TL4629#
Up East London: Approach EL268#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
Down Crystal Palace Spur/Down Platform Loop: Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#
Down Wallington: Approach T1539pts#
Up Wallington: Beyond T1540pts#
Through Road (Perturbation Siding): Buffer Stops
Fork Arrival Road: Approach S63pts#
Gullet Road: Approach S52Cpts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 153 CONTINUED

TRAFFIC REMARKS
ARL SERVICES WILL TERMINATE AND START BACK AT NEW CROSS GATE

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL

9S SERVICES TO RUN BETWEEN CAMBRIDGE AND KINGS CROSS AS A 1C ON SUNDAY

GTR REQUIRE 1 X ADDITIONAL 12 CAR PLATFORM AT KINGS CROSS FOR DIVERSIONS ON SUNDAY

SOUTHERN SYDENHAM CORRIDOR SERVICES WILL NOT RUN

SOUTHERN 2F SERVICES TO RUN BETWEEN LONDON VICTORIA AND CRYSTAL PALACE

GTR LONDON BRIDGE TO EAST CROYDON SERVICES TO EXTEND TO CATERHAM/TATTENHAM CORNER

GTR TO RUN ON ALL 4 LINES DURING 2 TRACK TIMES BETWEEN BALHAM AND WINDMILL BRIDGE

TICKET ACCEPTANCE ON ARL AND LUL TO LONDON BRIDGE VIA CANADA WATER

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN NEW CROSS GATE AND CRYSTAL PALACE

DOWN AND UP CRYSTAL PALACE LINES AT CRYSTAL PALACE AVAILABLE TO TRAFFIC TOWARDS
BECKENHAM JN THROUGHOUT THE POSSESSION

CRYSTAL PALACE PLATFORM 3 AND 5 AVAILABLE FOR STABLING

LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO

0120 - 2200 SUN:

NO ACCESS TO/FROM SELHURST DEPOT

GTR ECS MOVES TO BE RETIMED OR WNR

2200 SUN - 0400 MON:

ACCESS TO/FROM SELHURST DEPOT AVAILABLE FROM SELHURST END ONLY

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN (6C03) AT TL610 (KEYED) SIGNAL ON UP
LONDON BRIDGE FAST LINE AT ANERLEY

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN (6C03) AT TL4027 SIGNAL ON DOWN SUSSEX
SLOW AT NEW CROSS GATE

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4225831 Possession Manager Area Planning London Bridge (DU)

Item
34

Charing Cross Platforms 1-6
Possession

2345
MON

to 0520
TUE

Track Maintenance
0m0ch and 5m60ch
W2025/11202313

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Survey Work
0m0ch and 0m30ch
W2025/11814596
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 34 CONTINUED

Up Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Charing Cross
and London Bridge

Down Charing Cross Fast/Down
Charing Cross
Possession

2345
MON

to 0520
TUE

Up Charing Cross/Up Charing
Cross Fast
Possession

2345
MON

to 0520
TUE

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
MON

to 0520
TUE

Blackfriars
and Dickens Jn

Down Snowhill Spur
Possession

2345
MON

to 0520
TUE

Blackfriars Jn
and London Bridge

Down Snowhill
Possession

2345
MON

to 0520
TUE

Up Snowhill
Possession

2345
MON

to 0520
TUE

London Bridge
and Edward Street Jn

4 Down
Possession

2345
MON

to 0520
TUE

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
MON

to 0520
TUE

London Bridge
and School Jn

7 Reversible / Down Kent Fast
Possession

2345
MON

to 0520
TUE

Up Kent Fast / 8 Up
Possession

2345
MON

to 0520
TUE

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

2345
MON

to 0520
TUE

London Bridge Platforms 4 to 9
Possession

2345
MON

to 0520
TUE

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2345
MON

to 0520
TUE

Tanners Hill Jn
and Lewisham Vale
Jn

Down and Up Tanners Hill
Possession

2345
MON

to 0520
TUE

School Jn
and Corbetts Lane Jn

Up Kent Slow/3 Up
Line Blockage (Between Trains)

0015
TUE

to 0450
TUE

Point Heater Maintenance
0m0ch and 5m20ch
W2025/11763432
Structures Work
1m50ch and 1m75ch
W2025/11865187
Mobile Maintenance Train
2m63ch and 3m3ch
W2025/11812903

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(CURRENT TO BE RESTORED TO CHARING CROSS PLATFORMS FROM 0450 FOR STOCK PREPARATION)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 34 CONTINUED

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Snowhill Spur: Beyond TVS6044pts#
Down Snowhill: Beyond TVS6061pts#
Up Snowhill: Approach fixed crossing of TVS6062pts#
Metropolitan Reversible: Approach TL705pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Up Kent Slow/3 Up (LBBT): TL242 to TL2536

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1 TO 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

ALL PLATFORMS AVAILABLE AT CANNON STREET

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND MMT (6U82) AT TL2237 SIGNAL ON THE 6 DOWN AT SPA ROAD JN

POSSESSION TO BE GIVEN UP AROUND MMT (6U82) AT TL2237 SIGNAL ON THE 6 DOWN AT SPA ROAD JN

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4231018 Possession Manager Route Business Wessex

Item
154

Streatham South Jn
and Sutton

Down Portsmouth
Protected Path

2219
MON

to 2231
MON

Sutton
and Wimbledon

Up St. Helier
Protected Path

2231
MON

to 2247
MON

Wimbledon
and Streatham South
Jn

Up St. Helier
Protected Path

2247
MON

to 2254
MON

Streatham South Jn
and Sutton

Down Portsmouth
Protected Path

0001
TUE

to 0015
TUE

Sutton
and Epsom Downs

Down and Up Epsom Downs
Protected Path

0015
TUE

to 0025
TUE

Epsom Downs Epsom Downs Single
Protected Path

0025
TUE

to 0035
TUE

Epsom Downs
and Sutton

Up Epsom Downs
Protected Path

0035
TUE

to 0043
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 154 CONTINUED

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q75 PLPR 22:43 BRIGHTON TO HITHER GREEN P.A.D.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

TUESDAY 03 MARCH

Ref. No. P2025/4218844 Possession Manager Area Planning London Bridge (DU)

Item
155

London Bridge Platforms 10-15
Possession

0100
TUE

to 0500
TUE

Track Maintenance
0m0ch and 1m75ch
W2025/11357836

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0100
TUE

to 0500
TUE

10 Reversible/Sussex
Reversible
Possession

0100
TUE

to 0500
TUE

London Bridge
and Tulse Hill

11 Rev/Sth London Rev/Dn Sth
London/Dn Portsmouth
Possession

0100
TUE

to 0500
TUE

Tulse Hill
and Spa Road

Up Portsmouth/Up South
London
Possession

0100
TUE

to 0500
TUE

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0100
TUE

to 0500
TUE

Up Bermondsey Spur
Possession

0100
TUE

to 0500
TUE

Old Kent Road Jn Down Silwood (part)
Possession

0100
TUE

to 0500
TUE

Up Silwood (part)
Possession

0100
TUE

to 0500
TUE

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0100
TUE

to 0500
TUE

Up Atlantic
Possession

0100
TUE

to 0500
TUE

Survey Work
2m0ch and 3m41ch
W2025/11495331
PL Tamping
2m45ch and 3m35ch
W2025/11697897

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 155 CONTINUED

PROTECTION LIMITS
Platforms 10-15 (London Bridge): Buffer Stops
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002pts/TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts#
Bermondsey Reversible: Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line(part): Beyond TL615#
Up Silwood Line(part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 10 AND 11 TO BE OUTBERTHED

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6J61) AT TL626 SIGNAL ON THE UP SOUTH LONDON AT
PECKHAM RYE

POSSESSION TO BE GIVEN UP AROUND TAMPER (6J61) AT TL620 SIGNAL ON THE UP SOUTH LONDON AT
OLD KENT ROAD JN

LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 03 MARCH

Ref. No. P2025/4229166 Possession Manager Cleshar Contract Services

Item
168

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11482892

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 168 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 03 MARCH

Ref. No. P2025/4241759 Possession Manager Area Planning London Bridge (DU)

Item
156

Sydenham
and Anerley

Down Sussex Slow/Down
London Bridge Slow
Line Blockage

0100
TUE

to 0500
TUE

S&T Maintenance
5m50ch and 7m70ch
W2025/11104590

Down Sussex Fast/Down
London Bridge Fast
Line Blockage

0100
TUE

to 0500
TUE

Up London Bridge Fast/Up
Sussex Fast
Line Blockage

0100
TUE

to 0500
TUE

Up London Bridge Slow/Up
Sussex Slow
Line Blockage

0100
TUE

to 0500
TUE

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow / Down London Bridge Slow / Down Sydenham Spur: TL589 to T7 / TVC738 (Protecting Signal
TL589)
Down Sussex Fast / Down London Bridge Fast: TL591 to T5 (Protecting Signal TL591)
Up London Bridge Fast / Up Sussex Fast: C/O T1500Bpts to TL590 (Protecting Signal T14)
Up London Bridge Slow / Up Sussex Slow / Up Sydenham Spur: C/O T1501 pts / TL614 to TL592 (Protecting Signals
T16 / TL614)

TUESDAY 03 MARCH

Ref. No. P2025/4268331 Possession Manager Area Planning London Bridge (DU)

Item
157

Sydenham Up Jn
and Crystal Palace

Up Sydenham Spur
Line Blockage

0100
TUE

to 0500
TUE

S&T Maintenance
6m63ch and 7m45ch
W2025/11104558

Sydenham Down Jn
and Crystal Palace

Down Sydenham Spur
Line Blockage

0100
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 157 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sydenham Spur: TVC738 to Approach TVC366Apts (Protecting TVC738)
Up Sydenham Spur: Beyond TVC366Bpts to TL614 (Protecting TVC735)

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4225834 Possession Manager Area Planning London Bridge (DU)

Item
41

Charing Cross Platforms 1-6
Possession

2345
TUE

to 0520
WED

Track Maintenance
0m0ch and 5m60ch
W2025/11202224

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Up Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Charing Cross
and London Bridge

Down Charing Cross Fast/Down
Charing Cross
Possession

2345
TUE

to 0520
WED

Up Charing Cross/Up Charing
Cross Fast
Possession

2345
TUE

to 0520
WED

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
TUE

to 0520
WED

Blackfriars
and Dickens Jn

Down Snowhill Spur
Possession

2345
TUE

to 0520
WED

Blackfriars Jn
and London Bridge

Down Snowhill
Possession

2345
TUE

to 0520
WED

Up Snowhill
Possession

2345
TUE

to 0520
WED

London Bridge Platforms 4 to 9
Possession

2345
TUE

to 0520
WED

London Bridge
and Edward Street Jn

4 Down
Possession

2345
TUE

to 0520
WED

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

2345
TUE

to 0520
WED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
TUE

to 0520
WED

Tanners Hill Jn
and Lewisham Vale
Jn

Down and Up Tanners Hill
Possession

2345
TUE

to 0520
WED

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2345
TUE

to 0520
WED

Survey Work
0m0ch and 0m30ch
W2025/11814539
Point Heater Maintenance
0m0ch and 5m20ch
W2025/11763375
Structures Work
1m50ch and 1m75ch
W2025/11865300
Mobile Maintenance Train
2m30ch and 2m50ch
W2025/11817257
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 41 CONTINUED

London Bridge
and School Jn

7 Reversible / Down Kent Fast
Possession

2345
TUE

to 0520
WED

Up Kent Fast / 8 Up
Possession

2345
TUE

to 0520
WED

North Kent East Jn
and London Bridge

3 Up
Line Blockage (Between Trains)

0015
WED

to 0450
WED

London Bridge
and Borough Market
Jn

Up Cannon Street
Line Blockage (Between Trains)

0015
WED

to 0450
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(CURRENT TO BE RESTORED TO CHARING CROSS PLATFORMS FROM 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS
Platform 1-6 (Charing Cross): Buffer Stops
Down Snowhill Spur: Beyond TVS6044pts#
Down Snowhill: Beyond TVS6061pts#
Up Snowhill: Approach TVS6062pts#
Metropolitan Reversible: Approach TL705pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
3 Up (LBBT): TL2542 to TL2518
Up Cannon Street (LBBT): TL2518 to TL713pts

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

ALL PLATFORMS AVAILABLE AT CANNON STREET

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND MMT (6U82) AT TL2030 SIGNAL ON THE 8 UP AT ABBEY STREET JN

POSSESSION TO BE GIVEN UP AROUND MMT (6U82) AT TL2030 SIGNAL ON THE 8 UP AT ABBEY STREET JN

WEDNESDAY 04 MARCH

Ref. No. P2025/4218845 Possession Manager Area Planning London Bridge (DU)

Item
158

London Bridge Platforms 10-15
Possession

0100
WED

to 0500
WED

Track Maintenance
0m0ch and 1m75ch
W2025/11357890
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 158 CONTINUED

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0100
WED

to 0500
WED

10 Reversible/Sussex
Reversible
Possession

0100
WED

to 0500
WED

London Bridge
and Tulse Hill

11 Rev/Sth London Rev/Dn Sth
London/Dn Portsmouth
Possession

0100
WED

to 0500
WED

Tulse Hill
and Spa Road

Up Portsmouth/Up South
London
Possession

0100
WED

to 0500
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0100
WED

to 0500
WED

Up Bermondsey Spur
Possession

0100
WED

to 0500
WED

Old Kent Road Jn Down Silwood (part)
Possession

0100
WED

to 0500
WED

Up Silwood (part)
Possession

0100
WED

to 0500
WED

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0100
WED

to 0500
WED

Up Atlantic
Possession

0100
WED

to 0500
WED

Off Track Work
0m0ch and 1m75ch
W2025/11528238
Survey Work
2m0ch and 3m41ch
W2025/11495486

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10-15 (London Bridge): Buffer Stops
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002pts/TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts#
Bermondsey Reversible: Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line(part): Beyond TL615#
Up Silwood Line(part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 12 AND 13 TO BE OUTBERTHED

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 158 CONTINUED

LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 04 MARCH

Ref. No. P2025/4241847 Possession Manager Area Planning London Bridge (DU)

Item
159

Sydenham
and Anerley

Down Sussex Slow/Down
London Bridge Slow
Line Blockage

0100
WED

to 0500
WED

S&T Maintenance
5m50ch and 7m70ch
W2025/11104546

Down Sussex Fast/Down
London Bridge Fast
Line Blockage

0100
WED

to 0500
WED

Up London Bridge Fast/Up
Sussex Fast
Line Blockage

0100
WED

to 0500
WED

Up London Bridge Slow/Up
Sussex Slow
Line Blockage

0100
WED

to 0500
WED

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow / Down London Bridge Slow / Down Sydenham Spur: TL589 to T7 / TVC738 (Protecting Signal
TL589)
Down Sussex Fast / Down London Bridge Fast: TL591 to T5 (Protecting Signal TL591)
Up London Bridge Fast / Up Sussex Fast: C/O T1500Bpts to TL590 (Protecting Signal T14)
Up London Bridge Slow / Up Sussex Slow / Up Sydenham Spur: C/O T1501 pts / TL614 to TL592 (Protecting Signals
T16 / TL614)

WEDNESDAY 04 MARCH

Ref. No. P2025/4268366 Possession Manager Area Planning London Bridge (DU)

Item
160

Sydenham Up Jn
and Crystal Palace

Up Sydenham Spur
Line Blockage

0100
WED

to 0500
WED

S&T Maintenance
6m63ch and 7m45ch
W2025/11104559

Sydenham Down Jn
and Crystal Palace

Down Sydenham Spur
Line Blockage

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sydenham Spur: TVC738 to Approach TVC366Apts (Protecting TVC738)
Up Sydenham Spur: Beyond TVC366Bpts to TL614 (Protecting TVC735)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4218723 Possession Manager Area Planning London Bridge (DU)

Item
51

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
WED

to 0520
THU

Track Maintenance
0m0ch and 4m40ch
W2025/11202227

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
WED

to 0520
THU

Cannon Street
and New Cross

Down Cannon Street / 1 Down
Possession

2350
WED

to 0520
THU

2 Reversible / Up Cannon Street
Possession

2350
WED

to 0520
THU

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
WED

to 0520
THU

Metropolitan Jn
and Corbetts Lane Jn

Down Snowhill / 4 Down
Possession

2350
WED

to 0520
THU

Southwark Park Road
Jn
and Metropolitan Jn

5 Up/ Up Snowhill
Possession

2350
WED

to 0520
THU

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

2350
WED

to 0520
THU

Up Greenwich
Possession

2350
WED

to 0520
THU

New Cross
and London Bridge

3 Up
Possession

2350
WED

to 0520
THU

Cannon Street 1 & 2 Sidings
Sidings Possession

2350
WED

to 0520
THU

Structures Work
1m50ch and 1m75ch
W2025/11865332

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
(CURRENT TO BE RESTORED TO CANNON STREET PLATFORMS FROM 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in the Up direction)
Metropolitan Reversible: Beyond TL7068pts#
3 Up: Beyond TL2546#
Down Snowhill/4 Down: Beyond TL7068pts# to Approach TL7299pts#
5 Up/Up Snowhill: Beyond TL7278pts# to Approach TL7073pts#
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 51 CONTINUED

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR ECS TURNBACK

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 05 MARCH

Ref. No. P2025/4219413 Possession Manager Area Planning London Bridge (DU)

Item
161

London Bridge Platforms 10-15
Line Blockage

0130
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2025/11357625

London Bridge
and Spa Road

9 Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0130
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0130
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0130
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0130
THU

to 0425
THU

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0130
THU

to 0425
THU

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0130
THU

to 0425
THU

New Cross Gate Up Sussex Loop
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 161 CONTINUED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 12 AND 13 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4219373 AND (P2025/4219413), AND TAKEN AS 2 LINE
BLOCKAGES

THURSDAY 05 MARCH

Ref. No. P2025/4219373 Possession Manager Area Planning London Bridge (DU)

Item
52

Surrey Canal Jn
and London Bridge

Up Kent Fast / 8 Up
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Kent Fast/8 Up: TL2040 to TL2024 (Protecting Signal TL2040)

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4219373) AND (P2025/4219413), AND TAKEN AS 2 LINE
BLOCKAGES

THURSDAY 05 MARCH

Ref. No. P2025/4229207 Possession Manager Cleshar Contract Services

Item
170

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11482900

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 170 CONTINUED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 05 MARCH

Ref. No. P2025/4241794 Possession Manager Area Planning London Bridge (DU)

Item
162

Sydenham
and Anerley

Down Sussex Slow/Down
London Bridge Slow
Line Blockage

0100
THU

to 0500
THU

S&T Maintenance
5m50ch and 7m70ch
W2025/11104547

Down Sussex Fast/Down
London Bridge Fast
Line Blockage

0100
THU

to 0500
THU

Up London Bridge Fast/Up
Sussex Fast
Line Blockage

0100
THU

to 0500
THU

Up London Bridge Slow/Up
Sussex Slow
Line Blockage

0100
THU

to 0500
THU

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow / Down London Bridge Slow / Down Sydenham Spur: TL589 to T7 / TVC738 (Protecting Signal
TL589)
Down Sussex Fast / Down London Bridge Fast: TL591 to T5 (Protecting Signal TL591)
Up London Bridge Fast / Up Sussex Fast: C/O T1500Bpts to TL590 (Protecting Signal T14)
Up London Bridge Slow / Up Sussex Slow / Up Sydenham Spur: C/O T1501 pts / TL614 to TL592 (Protecting Signals
T16 / TL614)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 162 CONTINUED

THURSDAY 05 MARCH

Ref. No. P2025/4268367 Possession Manager Area Planning London Bridge (DU)

Item
163

Sydenham Up Jn
and Crystal Palace

Up Sydenham Spur
Line Blockage

0100
THU

to 0500
THU

S&T Maintenance
6m63ch and 7m45ch
W2025/11104560

Sydenham Down Jn
and Crystal Palace

Down Sydenham Spur
Line Blockage

0100
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sydenham Spur: TVC738 to Approach TVC366Apts (Protecting TVC738)
Up Sydenham Spur: Beyond TVC366Bpts to TL614 (Protecting TVC735)

THURSDAY 05 to FRIDAY 06 MARCH

Ref. No. P2025/4218731 Possession Manager Area Planning London Bridge (DU)

Item
59

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
THU

to 0520
FRI

Track Maintenance
0m0ch and 5m53ch
W2025/11202315

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
THU

to 0520
FRI

Cannon Street
and School Jn

Down Cannon Street / 1 Down /
Down Kent Slow
Possession

2350
THU

to 0520
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2350
THU

to 0520
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
THU

to 0520
FRI

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2350
THU

to 0520
FRI

School Jn
and London Bridge

Up Kent Slow / 3 Up
Possession

2350
THU

to 0520
FRI

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

2350
THU

to 0520
FRI

Up Greenwich
Possession

2350
THU

to 0520
FRI

St. Johns Jn
and Lewisham Jn

Down and Up North Kent
Possession

2350
THU

to 0520
FRI

Structures Work
1m50ch and 1m75ch
W2025/11865335
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 59 CONTINUED

Cannon Street 1 & 2 Sidings
Sidings Possession

2350
THU

to 0520
FRI

Edward Street Jn
and Tanners Hill Jn

4 Down/Down Kent Fast
Line Blockage (Between Trains)

0020
FRI

to 0450
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED(POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(CURENT TO BE RESTORED TO CANNON STREET PLATFORMS FROM 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS
Platforms 1 - 7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
Metropolitan Reversible: Beyond TL7068pts#
Down Greenwich: Approach TL854#
Up Greenwich: Beyond TL855#
Down Kent Slow: Approach TL261#
Up Kent Slow: Beyond TL242#
Down North Kent: Approach TL844/TL846pts#
Up North Kent: Beyond TL845/TL847pts#
4 Down/Down Kent Fast (LBBT): TL2667/TL2051 to TL237 (Protecting Signals TL2673/TL2051)
Southwark Reversible (LBBT): TL2243

TRAFFIC REMARKS
CANNON STREET PLATFORMS 1, 2 & 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NO ROUTE AVAILABLE FOR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK TO RUN VIA HERNE HILL AND STREATHAM

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 06 MARCH

Ref. No. P2025/4218846 Possession Manager Area Planning London Bridge (DU)

Item
164

London Bridge Platforms 10-15
Possession

0100
FRI

to 0500
FRI

Track Maintenance
0m0ch and 1m75ch
W2025/11357938

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0100
FRI

to 0500
FRI

10 Reversible/Sussex
Reversible
Possession

0100
FRI

to 0500
FRI

London Bridge
and Tulse Hill

11 Rev/Sth London Rev/Dn Sth
London/Dn Portsmouth
Possession

0100
FRI

to 0500
FRI

Tulse Hill
and Spa Road

Up Portsmouth/Up South
London
Possession

0100
FRI

to 0500
FRI

Litter / Graffiti Clearance
0m0ch and 0m11ch
W2025/11520191
Survey Work
2m0ch and 3m41ch
W2025/11495584
Litter / Graffiti Clearance
2m48ch and 2m68ch
W2025/11520194
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 164 CONTINUED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0100
FRI

to 0500
FRI

Up Bermondsey Spur
Possession

0100
FRI

to 0500
FRI

Old Kent Road Jn Down Silwood (part)
Possession

0100
FRI

to 0500
FRI

Up Silwood (part)
Possession

0100
FRI

to 0500
FRI

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0100
FRI

to 0500
FRI

Up Atlantic
Possession

0100
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10-15 (London Bridge): Buffer Stops
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002pts/TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts#
Bermondsey Reversible: Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line(part): Beyond TL615#
Up Silwood Line(part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 14 AND 15 TO BE OUTBERTHED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 06 MARCH

Ref. No. P2025/4229250 Possession Manager Cleshar Contract Services

Item
171

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11482904

1F_ARL_Derivative WON 49 2025/2026 Page B-267

1F_ARL_Derivative WON 49 - 2025/2026

page 276 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 171 CONTINUED

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 06 MARCH

Ref. No. P2025/4241870 Possession Manager Area Planning London Bridge (DU)

Item
165

Sydenham
and Anerley

Down Sussex Slow/Down
London Bridge Slow
Line Blockage

0100
FRI

to 0500
FRI

S&T Maintenance
5m50ch and 7m70ch
W2025/11104636

Down Sussex Fast/Down
London Bridge Fast
Line Blockage

0100
FRI

to 0500
FRI

Up London Bridge Fast/Up
Sussex Fast
Line Blockage

0100
FRI

to 0500
FRI

Up London Bridge Slow/Up
Sussex Slow
Line Blockage

0100
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 165 CONTINUED

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow / Down London Bridge Slow / Down Sydenham Spur: TL589 to T7 / TVC738 (Protecting Signal
TL589)
Down Sussex Fast / Down London Bridge Fast: TL591 to T5 (Protecting Signal TL591)
Up London Bridge Fast / Up Sussex Fast: C/O T1500Bpts to TL590 (Protecting Signal T14)
Up London Bridge Slow / Up Sussex Slow / Up Sydenham Spur: C/O T1501 pts / TL614 to TL592 (Protecting Signals
T16 / TL614)

FRIDAY 06 MARCH

Ref. No. P2025/4268398 Possession Manager Area Planning London Bridge (DU)

Item
166

Sydenham Up Jn
and Crystal Palace

Up Sydenham Spur
Line Blockage

0100
FRI

to 0500
FRI

S&T Maintenance
6m63ch and 7m45ch
W2025/11104561

Sydenham Down Jn
and Crystal Palace

Down Sydenham Spur
Line Blockage

0100
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sydenham Spur: TVC738 to Approach TVC366Apts (Protecting TVC738)
Up Sydenham Spur: Beyond TVC366Bpts to TL614 (Protecting TVC735)

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4078478 Possession Manager Area Planning Orpington (DU)

Item
100

Brixton Jn
and Shortlands Jn

Down Catford Loop
Possession

0045
SUN

to 0310
MON

Track Maintenance
3m13ch and 7m15ch
W2025/11490816

Up Catford Loop
Possession

0045
SUN

to 0310
MON

Loughborough Jn
and Cambria Jn

Down Cambria Spur
Possession

0045
SUN

to 0310
MON

Up Cambria Spur
Possession

0045
SUN

to 0310
MON

Canterbury Road Jn
and Loughborough Jn

Down Brixton Spur
Possession

0045
SUN

to 0310
MON

Structures Examination
3m15ch and 6m0ch
W2025/11453893
Signalling Works
3m15ch and 7m15ch
W2025/11745956
PL Grinding Train
3m15ch and 7m15ch
W2025/11784965
Survey Work
3m77ch and 4m70ch
W2025/11736046
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 100 CONTINUED

Up Brixton Spur
Possession

0045
SUN

to 0310
MON

Nunhead Jn
and Lewisham Vale
Jn

Down Lewisham
Possession

0045
SUN

to 0310
MON

Up Lewisham
Possession

0045
SUN

to 0310
MON

Ravensbourne Jn
and Shortlands Jn

Down Ravensbourne Chord
Possession

0045
SUN

to 0310
MON

Up Ravensbourne Chord
Possession

0045
SUN

to 0310
MON

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0045
SUN

to 0310
MON

Up Atlantic/Platform 2
Possession

0045
SUN

to 0310
MON

Factory Jn Down
Possession

0045
SUN

to 0310
MON

Up
Possession

0045
SUN

to 0310
MON

Bellingham 1-3 Down Sidings
Sidings Possession

0045
SUN

to 0310
MON

Neck Siding
Sidings Possession

0045
SUN

to 0310
MON

Tunnel Work
4m7ch and 4m25ch
W2025/11715305
Litter / Graffiti Clearance
4m13ch and 4m33ch
W2025/11208863
Structures Work
5m10ch and 6m0ch
W2025/11646753
Litter / Graffiti Clearance
5m66ch and 6m6ch
W2025/11634918
Survey Work
5m70ch and 7m15ch
W2025/11534371
Resignalling Work
5m76ch and 6m20ch
W2025/11498638
Structures Work
6m40ch and 6m55ch
W2025/11728756
Litter / Graffiti Clearance
7m10ch and 7m27ch
W2025/11474657
Drainage Inspection
3m13ch and 10m60ch
W2025/11797690
Structures Examination
3m13ch and 10m60ch
W2025/11474929

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Catford Loop: Beyond VS787pts# to Approach VS834pts#
Up Catford Loop: Beyond VS833pts# to Approach VS788pts#
Down Cambria Spur: Beyond VS971pts#
Up Cambria Spur: Approach VS974pts#
Down Brixton Spur: Approach VS978pts#
Up Brixton Spur: Beyond VS977pts#
Down Lewisham: Approach TL837pts#
Up Lewisham: Beyond TL838pts#
Down Ravensbourne Chord: Approach VS839pts#
Up Ravensbourne Chord: Beyond VS842pts#
Down Atlantic: Approach TL979pts#(Also VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# to Buffer Stops (Also VS847pts at Shepherds Lane Jn)
Down (Factory jn): Beyond VS775pts#
Up (Factory jn): Approach VS774pts#
1-3 Down Sidings (Bellingham): Buffer Stops
Neck Sidings (Bellingham): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 100 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA HERNE HILL

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

DOMESTIC FREIGHT SERVICES TO BE DIVERTED VIA TONBRIDGE AND PADDOCK WOOD

RAIL REPLACEMENT ROAD SERVICE TO OPEREATE BETWEEN HERNE HILL AND BROMLEY SOUTH VIA
CATFORD

LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON

ARL SLL SERVICES WILL NOT RUN

BELLINGHAM DOWN SIDINGS NO.2 AND NO.3 TO BE OUTBERTHED

GTR TO BERTH IN SIDING 1 AND SHUNT NECK AT BELLINGHAM

PLATFORM 2 AT BATTERSEA PARK TO BE OUTBERTHED

GENERAL REMARKS
POSSESSION TO BE GIVEN UP AROUND GRINDING TRAIN (4Q01) AT VS86 SIGNAL ON UP ATLANTIC AT
WANDSWORTH ROAD

LCV PROCESS TO BE APPLIED TO THIS POSSESSION

TUESDAY 03 MARCH

Ref. No. P2025/4228577 Repeated item, please see details under route SO250

Item
92

TUESDAY 03 MARCH

Ref. No. P2025/4218844 Repeated item, please see details under route SO510

Item
155

WEDNESDAY 04 MARCH

Ref. No. P2025/4228619 Possession Manager Area Planning Orpington (DU)

Item
10

Wandsworth Road
and Brixton Jn

Down Chatham Main
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Patrolling
1m77ch and 2m70ch
W2025/11484834

Up Chatham Main/Chatham
Reversible
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Wandsworth Road
and Shepherds Lane
Jn

Down Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Up Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 10 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Chatham Main (LBBT): Beyond VS89 to Approach VS109
Up Chatham Main/Chatham Reversible (LBBT): Beyond VS108 to Approach VS82/VS84
Down Atlantic (LBBT): Beyond VS87 to Approach VS111
Up Atlantic (LBBT): Beyond VS110 to Approach VS86

WEDNESDAY 04 MARCH

Ref. No. P2025/4218845 Repeated item, please see details under route SO510

Item
158

THURSDAY 05 MARCH

Ref. No. P2025/4218843 Repeated item, please see details under route SO680

Item
218

FRIDAY 06 MARCH

Ref. No. P2025/4218846 Repeated item, please see details under route SO510

Item
164

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4079950 Repeated item, please see details under route SO510

Item
153

MONDAY 02 MARCH

Ref. No. P2025/4361845 Possession Manager South Central (TOC)

Item
208

Streatham Hill Down Sidings
Sidings Possession

0800
MON

to 1600
MON

Track Maintenance
5m20ch and 5m52ch
W2025/11865756

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sidings (Siding Possession): TVC350pts# to Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 208 CONTINUED

TRAFFIC REMARKS
ALL DOWN SIDINGS TO BE OUTBERTHED

STREATHAM HILL DOWN SIDINGS WILL NOT BE AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR THE
DURATION OF THIS POSSESSION.

TUESDAY 03 MARCH

Ref. No. P2025/4169711 Possession Manager Area Planning Croydon (NetOps)

Item
209

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
TUE

to 0525
TUE

Track Maintenance
6m0ch and 9m60ch
W2025/11248754

Crystal Palace Single/Up Bay
Possession

0035
TUE

to 0525
TUE

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
TUE

to 0525
TUE

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
TUE

to 0525
TUE

Crystal Palace Down Sydenham Spur
Possession

0035
TUE

to 0525
TUE

Up Sydenham Spur
Possession

0035
TUE

to 0525
TUE

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
TUE

to 0525
TUE

Up Crystal Palace Spur
Possession

0035
TUE

to 0525
TUE

Track Maintenance
6m51ch and 8m21ch
W2025/11869251
S&T Maintenance
6m0ch and 9m60ch
W2025/11454488
Permanent Way Inspection
6m25ch and 7m2ch
W2025/11454588
Ground Investigation/Automatic
Ballast Sampling
8m45ch and 9m5ch
W2025/11826041

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single/Up Bay: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TVC364pts#
Up Sydenham Spur: Approach TVC367pts#
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 209 CONTINUED

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

TUESDAY 03 MARCH

Ref. No. P2025/4361874 Possession Manager South Central (TOC)

Item
210

Streatham Hill Down Sidings
Sidings Possession

0800
TUE

to 1600
TUE

Track Maintenance
5m20ch and 5m52ch
W2025/11865882

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sidings (Siding Possession): TVC350pts# to Buffer Stops

TRAFFIC REMARKS
ALL DOWN SIDINGS TO BE OUTBERTHED

STREATHAM HILL DOWN SIDINGS WILL NOT BE AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR THE
DURATION OF THIS POSSESSION.

TUESDAY 03 MARCH

Ref. No. P2025/4239409 Possession Manager Area Planning London Bridge (DU)

Item
124

Courthill Loop North
Jn
and Hayes

Down & Up Mid Kent
Possession

0001
TUE

to 0445
TUE

Track Maintenance
6m27ch and 14m32ch
W2025/11414692

Parks Bridge Jn
and Ladywell Jn

Dn/Up Ladywell Loop
Possession

0001
TUE

to 0445
TUE

New Beckenham
and Beckenham Jn

Beckenham Spur/Down
Bay/Plat 4
Possession

0001
TUE

to 0445
TUE

Resignalling Work
6m27ch and 8m10ch
W2025/11702632
Off Track Work
6m27ch and 14m32ch
W2025/11526151
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 124 CONTINUED

New Beckenham Berthing Sidings
Sidings Possession

0001
TUE

to 0445
TUE

Litter / Graffiti Clearance
7m32ch and 7m52ch
W2025/11476618
Litter / Graffiti Clearance
9m34ch and 9m54ch
W2025/11476638
Station Work
12m25ch and 12m45ch
W2025/11818633

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Mid Kent: Beyond TL862pts# to Buffer Stops
Up Mid Kent: Buffer Stops to Approach TL863pts#
Down Ladywell Loop: Beyond TL860pts#
Up Ladywell Loop: Approach TL861pts#
Beckenham Spur/Down Bay/Plat 4: Approach VS822pts/VS823pts#, Buffer Stops
Berthing Sidings: Buffer Stops

TRAFFIC REMARKS
PLATFORM ONE AT HAYES TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT TL366 SIGNAL ON THE UP MID KENT LINE APPROACHING
CATFORD BRIDGE

POSSESSION TO BE GIVEN UP AROUND TRAMM AT TL366 SIGNAL ON THE UP MID KENT LINE
APPROACHING CATFORD BRIDGE

WEDNESDAY 04 MARCH

Ref. No. P2025/4169778 Possession Manager Area Planning Croydon (NetOps)

Item
211

Streatham Hill
and Birkbeck

Down Crystal Palace
Possession

0035
WED

to 0525
WED

Track Maintenance
6m0ch and 9m60ch
W2025/11248765

Up Crystal Palace
Possession

0035
WED

to 0525
WED

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
WED

to 0525
WED

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
WED

to 0525
WED

Crystal Palace Down Sydenham Spur
Possession

0035
WED

to 0525
WED

Up Sydenham Spur
Possession

0035
WED

to 0525
WED

S&T Maintenance
6m0ch and 9m60ch
W2025/11454489
OTM Miller
6m51ch and 8m21ch
W2025/11488261
S&C Tamping
9m25ch and 9m60ch
W2025/11488079
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 211 CONTINUED

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
WED

to 0525
WED

Up Crystal Palace Spur
Possession

0035
WED

to 0525
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707# to Approach VS815pts#
Up Crystal Palace: Beyond VS815pts# to Approach TVC704#
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TVC364pts#
Up Sydenham Spur: Approach TVC367pts
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC745 SIGNAL, ON THE DOWN CRYSTAL PALACE AT BROMLEY DOWN JN.
OTM MILLER AT TVC713 SIGNAL DOWN CRYSTAL PALACE BETWEEN LEIGHAM JN AND WEST NORWOOD
JN

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC745 SIGNAL, ON THE DOWN CRYSTAL PALACE AT BROMLEY DOWN JN.
OTM MILLER AT TVC727 SIGNAL DOWN CRYSTAL PALACE BETWEEN GIPSY HILL AND CRYSTAL PALACE

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

WEDNESDAY 04 MARCH

Ref. No. P2025/4361888 Possession Manager South Central (TOC)

Item
212

Streatham Hill Down Sidings
Sidings Possession

0800
WED

to 1600
WED

Track Maintenance
5m20ch and 5m52ch
W2025/11865838

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sidings (Siding Possession): TVC350pts# to Buffer Stops

TRAFFIC REMARKS
ALL DOWN SIDINGS TO BE OUTBERTHED

STREATHAM HILL DOWN SIDINGS WILL NOT BE AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR THE
DURATION OF THIS POSSESSION.

WEDNESDAY 04 MARCH

Ref. No. P2025/4239425 Possession Manager Area Planning London Bridge (DU)

Item
125

Courthill Loop North
Jn
and Hayes

Down & Up Mid Kent
Possession

0001
WED

to 0445
WED

Track Maintenance
6m27ch and 14m32ch
W2025/11414644

Parks Bridge Jn
and Ladywell Jn

Dn/Up Ladywell Loop
Possession

0001
WED

to 0445
WED

New Beckenham
and Beckenham Jn

Beckenham Spur
Possession

0001
WED

to 0445
WED

New Beckenham Berthing Sidings
Sidings Possession

0001
WED

to 0445
WED

Penge East
and Beckenham Jn

Dn Chatham Main
Line Blockage (Between Trains)

0030
WED

to 0415
WED

Up Chatham Main
Line Blockage (Between Trains)

0030
WED

to 0415
WED

Birkbeck
and Beckenham Jn

Crystal Palace Single/Up Bay
Line Blockage (Between Trains)

0030
WED

to 0415
WED

Kent House Down and Up Passenger Loop
Line Blockage (Between Trains)

0030
WED

to 0415
WED

Resignalling Work
6m27ch and 8m10ch
W2025/11702496
Off Track Work
6m27ch and 14m32ch
W2025/11528237
Patrolling
7m48ch and 9m13ch
W2025/11489894
Station Work
12m25ch and 12m45ch
W2025/11818549
Litter / Graffiti Clearance
13m9ch and 13m29ch
W2025/11476538
Litter / Graffiti Clearance
14m17ch and 14m32ch
W2025/11476528

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 125 CONTINUED

PROTECTION LIMITS
Down Mid Kent: Beyond TL864pts# to Buffer Stops
Up Mid Kent: Buffer Stops to Approach TL865pts#
Down Ladywell Loop: Beyond TL860pts#
Up Ladywell Loop: Approach TL861pts#
Beckenham Spur/Down Bay/Plat 4: Approach VS822/VS823pts Buffer Stops
Berthing Sidings: Buffer Stops
Down Chatham Main/Down Passenger Loop (LBBT): VS151 to VS175
Up Chatham Main/Up Passenger Loop (LBBT): C/O VS830pts to VS150 (Protecting Signals VS176/VS178)
Crystal Palace Single/Up Bay (LBBT): VS167 to Buffers Stop

TRAFFIC REMARKS
PLATFORM TWO TO BE OUTBERTHED AT HAYES

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT TL366 SIGNAL ON THE UP MID KENT LINE APPROACHING
CATFORD BRIDGE

POSSESSION TO BE GIVEN UP AROUND TRAMM AT TL366 SIGNAL ON THE UP MID KENT LINE
APPROACHING CATFORD BRIDGE

THURSDAY 05 MARCH

Ref. No. P2025/4169713 Possession Manager Area Planning Croydon (NetOps)

Item
213

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
THU

to 0525
THU

Track Maintenance
6m0ch and 9m60ch
W2025/11248851

Crystal Palace Single/Up Bay
Possession

0035
THU

to 0525
THU

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
THU

to 0525
THU

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
THU

to 0525
THU

Crystal Palace Down Sydenham Spur
Possession

0035
THU

to 0525
THU

Up Sydenham Spur
Possession

0035
THU

to 0525
THU

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
THU

to 0525
THU

Up Crystal Palace Spur
Possession

0035
THU

to 0525
THU

S&T Maintenance
6m0ch and 9m60ch
W2025/11454490
Litter / Graffiti Clearance
6m72ch and 7m12ch
W2025/11432515
Structures Examination
7m0ch and 8m60ch
W2025/11787464
Litter / Graffiti Clearance
8m46ch and 8m60ch
W2025/11335950
PL Grinding Train
8m75ch and 9m60ch
W2025/11493357

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

1F_ARL_Derivative WON 49 2025/2026 Page B-278

1F_ARL_Derivative WON 49 - 2025/2026

page 287 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 213 CONTINUED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single/Up Bay: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TVC364pts#
Up Sydenham Spur: Approach TVC367pts#
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
GRINDER AT TVC741 SIGNAL, ON THE DOWN CRYSTAL PALACE BETWEEN CRYSTAL PALACE AND
BROMLEY DOWN JN.

POSSESSION TO BE GIVEN UP AROUND:
GRINDER AT TVC741 SIGNAL, ON THE DOWN CRYSTAL PALACE BETWEEN CRYSTAL PALACE AND
BROMLEY DOWN JN.

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

THURSDAY 05 MARCH

Ref. No. P2025/4361858 Possession Manager South Central (TOC)

Item
214

Streatham Hill Down Sidings
Sidings Possession

0800
THU

to 1600
THU

Track Maintenance
5m20ch and 5m52ch
W2025/11865839

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sidings (Siding Possession): TVC350pts# to Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 214 CONTINUED

TRAFFIC REMARKS
ALL DOWN SIDINGS TO BE OUTBERTHED

STREATHAM HILL DOWN SIDINGS WILL NOT BE AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR THE
DURATION OF THIS POSSESSION.

THURSDAY 05 MARCH

Ref. No. P2025/4239434 Possession Manager Area Planning London Bridge (DU)

Item
126

Courthill Loop North
Jn
and Hayes

Down & Up Mid Kent
Possession

0001
THU

to 0445
THU

Track Maintenance
6m27ch and 14m32ch
W2025/11414645

Parks Bridge Jn
and Ladywell Jn

Dn/Up Ladywell Loop
Possession

0001
THU

to 0445
THU

New Beckenham
and Beckenham Jn

Beckenham Spur/Down
Bay/Plat 4
Possession

0001
THU

to 0445
THU

New Beckenham Berthing Sidings
Possession

0001
THU

to 0445
THU

Resignalling Work
6m27ch and 8m10ch
W2025/11702497
Off Track Work
6m27ch and 14m32ch
W2025/11759075
Litter / Graffiti Clearance
10m77ch and 11m17ch
W2025/11476624
Litter / Graffiti Clearance
12m24ch and 12m44ch
W2025/11476570
Station Work
12m25ch and 12m45ch
W2025/11818634

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Mid Kent: Beyond TL862pts# to Buffer Stops
Up Mid Kent: Buffer Stops to Approach TL863pts#
Down Ladywell Loop: Beyond TL860pts#
Up Ladywell Loop: Approach TL861pts#
Beckenham Spur/Down Bay/Plat 4: Approach VS822pts/VS823pts#, Buffer Stops
Berthing Sidings: Buffer Stops

TRAFFIC REMARKS
PLATFORM ONE TO BE OUTBERTHED AT HAYES

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT TL366 SIGNAL ON THE UP MID KENT LINE APPROACHING
CATFORD BRIDGE

POSSESSION TO BE GIVEN UP AROUND TRAMM AT TL366 SIGNAL ON THE UP MID KENT LINE
APPROACHING CATFORD BRIDGE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

FRIDAY 06 MARCH

Ref. No. P2025/4169714 Possession Manager Area Planning Croydon (NetOps)

Item
215

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
FRI

to 0520
FRI

Track Maintenance
6m0ch and 9m60ch
W2025/11248679

Crystal Palace Single/Up Bay
Possession

0035
FRI

to 0520
FRI

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
FRI

to 0520
FRI

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
FRI

to 0520
FRI

Crystal Palace Down Sydenham Spur
Possession

0035
FRI

to 0520
FRI

Up Sydenham Spur
Possession

0035
FRI

to 0520
FRI

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
FRI

to 0520
FRI

Up Crystal Palace Spur
Possession

0035
FRI

to 0520
FRI

S&T Maintenance
6m0ch and 9m60ch
W2025/11454491
S&C Tamping
6m20ch and 6m70ch
W2025/11488570
S&C Tamping
6m20ch and 6m70ch
W2025/11488426
Structures Examination
7m0ch and 8m60ch
W2025/11787467
Permanent Way Inspection
7m77ch and 9m60ch
W2025/11454562
PL Grinding Train
8m75ch and 9m60ch
W2025/11493380

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single/Up Bay: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TVC364pts#
Up Sydenham Spur: Approach TVC367pts#
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 215 CONTINUED

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC709 SIGNAL, ON THE DOWN CRYSTAL PALACE AT LEIGHAM JN.
TAMPER AT TVC710 SIGNAL, ON THE UP CRYSTAL PALACE BETWEEN WEST NORWOOD JN AND LEIGHAM
JN.
GRINDER AT TVC740 SIGNAL, ON THE UP CRYSTAL PALACE BETWEEN BROMLEY UP JN AND CRYSTAL
PALACE

POSSESSION TO BE GIVEN UP AROUND:
GRINDER AT TVC740 SIGNAL, ON THE UP CRYSTAL PALACE BETWEEN BROMLEY UP JN AND CRYSTAL
PALACE

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

FRIDAY 06 MARCH

Ref. No. P2025/4361846 Possession Manager South Central (TOC)

Item
216

Streatham Hill Down Sidings
Sidings Possession

0800
FRI

to 1600
FRI

Track Maintenance
5m20ch and 5m52ch
W2025/11865840

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sidings (Siding Possession): TVC350pts# to Buffer Stops

TRAFFIC REMARKS
ALL DOWN SIDINGS TO BE OUTBERTHED

STREATHAM HILL DOWN SIDINGS WILL NOT BE AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR THE
DURATION OF THIS POSSESSION.

FRIDAY 06 MARCH

Ref. No. P2025/4219971 Possession Manager Area Planning London Bridge (DU)

Item
127

Courthill Loop North
Jn
and Hayes

Down Mid Kent
Possession

0001
FRI

to 0400
FRI

Track Maintenance
6m27ch and 14m32ch
W2025/11414646

Up Mid Kent
Possession

0001
FRI

to 0400
FRI

Parks Bridge Jn
and Ladywell Jn

Down Ladywell Loop
Possession

0001
FRI

to 0400
FRI

Up Ladywell Loop
Possession

0001
FRI

to 0400
FRI

PL Tamping
6m27ch and 7m20ch
W2025/11736812
Resignalling Work
6m27ch and 8m10ch
W2025/11702599
Off Track Work
6m27ch and 14m32ch
W2025/11526537
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 127 CONTINUED

New Beckenham
and Beckenham Jn

Beckenham Spur/Down
Bay/Plat 4
Possession

0001
FRI

to 0400
FRI

New Beckenham Berthing Sidings
Sidings Possession

0001
FRI

to 0400
FRI

Patrolling
6m35ch and 14m32ch
W2025/11511854
Station Work
12m25ch and 12m45ch
W2025/11818635

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Mid Kent: Beyond TL862pts# to Buffer Stops
Up Mid Kent: Buffer Stops to Approach TL863pts#
Down Ladywell Loop: Beyond TL860pts#
Up Ladywell Loop: Approach TL861pts#
Beckenham Spur/Down Bay/Plat 4: Approach VS822pts/VS823pts Buffer Stops
Berthing Sidings: Buffer Stops

TRAFFIC REMARKS
PLATFORM TWO TO BE OUTBERTHED AT HAYES

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6J61) AT TL284 SIGNAL ON THE UP MID KENT LINE AT
LADYWELL JUNCTION.

POSSESSION TO BE GIVEN UP AROUND TAMPER (6J61) AT TL284 SIGNAL ON THE UP MID KENT LINE AT
LADYWELL JUNCTION.

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)

SATURDAY 28 FEBRUARY

Ref. No. P2025/4271307 Possession Manager Wessex Inner

Item
217

Epsom Down Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Permanent Way Inspection
17m45ch and 15m0ch
W2025/11620074

Epsom
and Ewell East

Up Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Ewell West
and Epsom

Down Epsom
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Up Epsom
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond W457 to Approach W471
Up Portsmouth: Beyond W468 to Approach W454
Down Epsom: Beyond W445 to -
Up Epsom: - to Approach W444
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4078478 Repeated item, please see details under route SO645

Item
100

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4074053 Possession Manager Wessex Inner

Item
220

Epsom
and Dorking

Down Portsmouth
Possession

0135
SUN

to 0430
MON

Track Maintenance
16m55ch and 18m40ch
W2025/11509787

Up Portsmouth
Possession

0135
SUN

to 0430
MON

Leatherhead Jn
and Effingham Jn

Down Bookham
Possession

0135
SUN

to 0430
MON

Up Bookham
Possession

0135
SUN

to 0430
MON

Structures Examination
18m0ch and 18m40ch
W2025/11593146
Structures Work
14m70ch and 16m40ch
W2025/11751371
Tunnel Examination
19m45ch and 20m30ch
W2025/11687464
Structures Examination
16m55ch and 21m75ch
W2025/11474851

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond W848pts to Approach CBK22Bpts#
Up Portsmouth: Beyond CBK40# to Approach W849pts
Down Bookham: - to Approach GD3150pts
Up Bookham: Beyond GD3151Dia to -

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 5Y71.

SWR: WATERLOO TO GUILDFORD VIA EPSOM AND DORKING SERVICES WILL NOT RUN. A SHUTTLE
SERVICE WILL OPERATE BETWEEN WATERLOO AND EPSOM. RAIL REPLACEMENT SERVICES TO OPERATE
BETWEEN EPSOM AND DORKING/EFFINGHAM JN.

GTR: VICTORIA TO DORKING SERVICES TO START/TERMINATE AT EPSOM. RAIL REPLACEMENT TO
OPERATE FROM EPSOM TO DORKING.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4169717 Repeated item, please see details under route SO500

Item
145
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

TUESDAY 03 MARCH

Ref. No. P2025/4218844 Repeated item, please see details under route SO510

Item
155

TUESDAY 03 MARCH

Ref. No. P2025/4229166 Repeated item, please see details under route SO510

Item
168

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4169676 Repeated item, please see details under route SO500

Item
147

WEDNESDAY 04 MARCH

Ref. No. P2025/4218845 Repeated item, please see details under route SO510

Item
158

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4169737 Repeated item, please see details under route SO500

Item
149

THURSDAY 05 MARCH

Ref. No. P2025/4219413 Repeated item, please see details under route SO510

Item
161

THURSDAY 05 MARCH

Ref. No. P2025/4218843 Possession Manager Area Planning London Bridge (DU)

Item
218

Old Kent Road Jn
and Tulse Hill

Down South London/Down
Portsmouth
Possession

0100
THU

to 0510
THU

Track Maintenance
2m58ch and 4m44ch
W2025/11357857

Up Portsmouth/Up South
London
Possession

0100
THU

to 0510
THU

Old Kent Road Jn Down Silwood (part)
Possession

0100
THU

to 0510
THU

Up Silwood (part)
Possession

0100
THU

to 0510
THU

Off Track Work
2m58ch and 4m44ch
W2025/11528240
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 218 CONTINUED

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0100
THU

to 0510
THU

Up Atlantic
Possession

0100
THU

to 0510
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down South London/Down Portsmouth: Beyond TL619# to Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts# to Approach TL4220#
Down Silwood Line(part): Beyond TL615#
Up Silwood Line(part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 05 MARCH

Ref. No. P2025/4229207 Repeated item, please see details under route SO510

Item
170

THURSDAY 05 to FRIDAY 06 MARCH

Ref. No. P2025/4169738 Repeated item, please see details under route SO500

Item
151

FRIDAY 06 MARCH

Ref. No. P2025/4218846 Repeated item, please see details under route SO510

Item
164

FRIDAY 06 MARCH

Ref. No. P2025/4229250 Repeated item, please see details under route SO510

Item
171

1F_ARL_Derivative WON 49 2025/2026 Page B-286

1F_ARL_Derivative WON 49 - 2025/2026

page 295 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)

SATURDAY 28 FEBRUARY

Ref. No. P2025/4252215 Possession Manager Wessex Inner

Item
1

Carlisle Lane Jn
and Waterloo

Windsor Reversible
Line Blockage +T-COD

0840
SAT

to 0945
SAT

Permanent Way Inspection
0m19ch and 0m52ch
W2025/11557194

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage +T-COD

0840
SAT

to 0945
SAT

Windsor Relief Line 2
Line Blockage +T-COD

0840
SAT

to 0945
SAT

Waterloo Platforms 20 - 24
Line Blockage +T-COD

0840
SAT

to 0945
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Windsor Reversible: Beyond W912 to Approach W1535Apts
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 20 TO 24.

SATURDAY 28 FEBRUARY

Ref. No. P2025/4252317 Possession Manager Wessex Inner

Item
2

Waterloo
and Waterloo West
Crossings

Down Windsor
Possession

1000
SAT

to 1130
SAT

Permanent Way Inspection
0m4ch and 0m32ch
W2025/11557196

Up Windsor
Possession

1000
SAT

to 1130
SAT

Windsor Reversible
Possession

1000
SAT

to 1130
SAT

Waterloo Platforms 16 to 19
Possession

1000
SAT

to 1130
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor: Buffer Stops Plat 16/W1526Bpts to Approach W1578Apts
Up Windsor: Beyond W1576Apts to Buffer Stops Plats 17/18
Windsor Reversible: Beyond W1575Apts to Buffer Stops Plat 19

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 16 TO 19.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SATURDAY 28 FEBRUARY

Ref. No. P2025/4252319 Possession Manager Wessex Inner

Item
3

Waterloo
and Nine Elms Jn

UMR/DWS
Line Blockage

1150
SAT

to 1250
SAT

Permanent Way Inspection
0m4ch and 0m55ch
W2025/11557198

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage

1150
SAT

to 1250
SAT

Waterloo Platforms 11 to 15
Line Blockage

1150
SAT

to 1250
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
UMR/DWS: Buffer Stops Plats 11 to 13/W1520Bpts to Approach W61
Down Windsor/Down Windsor Fast: Buffer Stops Plats 14/15/W1531Apts to Approach W1590Bpts

TRAFFIC REMARKS
PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SUNDAY 01 MARCH

Ref. No. P2025/4123291 Possession Manager Wessex Inner

Item
4

Waterloo
and Clapham Jn

Down Main Slow
Possession

0055
SUN

to 0650
SUN

Track Maintenance
0m4ch and 3m50ch
W2025/11488660

Up Main Slow
Possession

0055
SUN

to 0650
SUN

Down Main Fast
Possession

0055
SUN

to 0650
SUN

Up Main Fast
Possession

0055
SUN

to 0650
SUN

Waterloo Platforms 1 - 10
Possession

0055
SUN

to 0650
SUN

South Siding
Sidings Possession

0055
SUN

to 0650
SUN

Structures Examination
0m4ch and 0m30ch
W2025/11860037
Track Maintenance
0m4ch and 3m50ch
W2025/11488630
Structures Examination
2m10ch and 2m62ch
W2025/11835317

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 4 CONTINUED

TRAFFIC REMARKS
WATERLOO, PLATFORMS 1-4 AND SOUTH SIDING TO BE KEPT CLEAR.

SWR: 2K77, 2K79, 1B01, 2K05, 2D06 & 2D08 TO DIVERT VIA EAST PUTNEY. 2D07 WILL NOT RUN.

LUL: DISTRICT LINE TO BE MADE AVAILABLE FROM 0545.

SUNDAY 01 MARCH

Ref. No. P2025/4252323 Possession Manager Wessex Inner

Item
5

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Permanent Way Inspection
0m4ch and 0m55ch
W2025/11557201

Up Windsor
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Windsor Reversible
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Windsor Relief Line 2
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Waterloo Platforms 18 to 24
Line Blockage +T-COD

0715
SUN

to 0815
SUN

North Siding
Sidings Possession

0715
SUN

to 0815
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor/Down Windsor Fast: Beyond W1570Apts (W31) to Approach W67
Up Windsor: Beyond W22 to Buffer Stops Platform 18/W1532Apts
Windsor Reversible: Beyond W912 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
North Siding: Sidings Possession

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SUNDAY 01 MARCH

Ref. No. P2025/4252324 Possession Manager Wessex Inner

Item
6

Waterloo
and Queenstown
Road

Down Main Fast
Possession

0837
SUN

to 1005
SUN

Permanent Way Inspection
0m4ch and 2m60ch
W2025/11557202
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 6 CONTINUED

Up Main Fast
Possession

0837
SUN

to 1005
SUN

UMR/DWS/DW
Possession

0837
SUN

to 1005
SUN

Waterloo Platforms 7 to 13
Possession

0837
SUN

to 1005
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 7-9/W1509pts to Approach W613Bpts
Up Main Fast: Beyond W612Bpts to Buffer Stops Plat 10
UMR/DWS/DW: Buffer Stops Plats 11-13/W1526Apts to Approach W117

TRAFFIC REMARKS
PLATFORMS 7 TO 10 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 TO 13.

SUNDAY 01 MARCH

Ref. No. P2025/4252326 Possession Manager Wessex Inner

Item
7

Waterloo
and Queenstown
Road

Down Main Slow
Possession

1025
SUN

to 1225
SUN

Permanent Way Inspection
0m4ch and 2m70ch
W2025/11557203

Up Main Slow
Possession

1025
SUN

to 1225
SUN

Waterloo Platforms 1 to 4
Possession

1025
SUN

to 1225
SUN

South Siding
Sidings Possession

1025
SUN

to 1225
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Plats 1/2 to Approach W615Bpts
Up Main Slow: Beyond W614Bpts to Buffer Stops Plats 3/4/W1508pts/W1509pts
South Siding: Sidings Possession

TRAFFIC REMARKS
PLATFORMS 1 TO 4 TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 01 MARCH

Ref. No. P2025/4252327 Possession Manager Wessex Inner

Item
8

Waterloo Down Main Fast
Line Blockage +T-COD

1245
SUN

to 1305
SUN

Permanent Way Inspection
0m4ch and 0m23ch
W2025/11557204

Platforms 5 and 6
Line Blockage +T-COD

1245
SUN

to 1305
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 5/6/W1503Apts to Approach W1517pts

SUNDAY 01 MARCH

Ref. No. P2025/4252322 Possession Manager Wessex Inner

Item
9

Nine Elms Jn
and Queenstown
Road

Down Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

Permanent Way Inspection
2m2ch and 2m62ch
W2025/11557200

Up Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor: Beyond W1778Bpts (W97) to Approach W611Bpts
Up Windsor: Beyond W611Apts (W96) to Approach W1784pts

SUNDAY 01 MARCH

Ref. No. P2025/4252330 Possession Manager Wessex Inner

Item
10

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage +T-COD

1010
SUN

to 1030
SUN

Permanent Way Inspection
4m21ch and 3m34ch
W2025/11557207

Up Windsor Slow
Line Blockage +T-COD

1010
SUN

to 1030
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 01 MARCH

Ref. No. P2025/4252328 Possession Manager Wessex Inner

Item
11

Clapham Jn Down Windsor Slow
Line Blockage +T-COD

1031
SUN

to 1051
SUN

Permanent Way Inspection
3m51ch and 3m79ch
W2025/11557205

Down Windsor Fast
Line Blockage +T-COD

1031
SUN

to 1051
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309

MONDAY 02 MARCH

Ref. No. P2025/4271457 Possession Manager Wessex Inner

Item
12

Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2025/11620365

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2025/11620368
Permanent Way Inspection
0m4ch and 3m59ch
W2025/11620367
Rail Testing and Lubrication
0m4ch and 3m59ch
W2025/11620366
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 12 CONTINUED

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2025/4271461.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 02 MARCH

Ref. No. P2025/4271415 Possession Manager Wessex Inner

Item
13

Waterloo Platform 23
Line Blockage +T-COD

0930
MON

to 1000
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11620319

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 23: Buffer Stops Platform 23 to Approach W1550pts/W1549Bpts

TRAFFIC REMARKS
PLATFORM 23 TO BE KEPT CLEAR.

MONDAY 02 MARCH

Ref. No. P2025/4271480 Possession Manager Wessex Inner

Item
14

Waterloo Platform 20
Line Blockage +T-COD

1010
MON

to 1040
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11620324

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 20: Buffer Stops Platform 20/W1546Bpts/W1547Apts to Approach W1559pts

TRAFFIC REMARKS
PLATFORM 20 TO BE KEPT CLEAR.

MONDAY 02 MARCH

Ref. No. P2025/4271406 Possession Manager Wessex Inner

Item
15

Waterloo South Siding
Sidings Possession

1100
MON

to 1230
MON

Permanent Way Inspection
0m28ch and 0m34ch
W2025/11620309

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
South Siding: Buffer Stops to Approach W1566Apts

TRAFFIC REMARKS
SOUTH SIDING TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 02 MARCH

Ref. No. P2025/4271469 Possession Manager Wessex Inner

Item
16

Waterloo Platform 21
Line Blockage +T-COD

1315
MON

to 1345
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11620404

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 21: Buffer Stops Platform 21 to Approach W1552pts

TRAFFIC REMARKS
PLATFORM 21 TO BE KEPT CLEAR.

MONDAY 02 MARCH

Ref. No. P2025/4271485 Possession Manager Wessex Inner

Item
17

Waterloo Platform 22
Line Blockage +T-COD

1355
MON

to 1425
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11620330

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 22: Buffer Stops Platform 22/W1549Apts to Approach W1552pts

TRAFFIC REMARKS
PLATFORM 22 TO BE KEPT CLEAR.

MONDAY 02 MARCH

Ref. No. P2025/4271490 Possession Manager Wessex Inner

Item
18

Waterloo Platform 24
Line Blockage +T-COD

1435
MON

to 1505
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11620435

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 24: Buffer Stops Platform 24 to Approach W1550pts

TRAFFIC REMARKS
PLATFORM 24 TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 02 MARCH

Ref. No. P2025/4271410 Possession Manager Wessex Inner

Item
19

Waterloo North Siding
Sidings Possession

1515
MON

to 1545
MON

Permanent Way Inspection
0m23ch and 0m30ch
W2025/11620314

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
North Siding: Buffer Stops to Approach W1557Bpts

TRAFFIC REMARKS
NORTH SIDING TO BE KEPT CLEAR.

MONDAY 02 MARCH

Ref. No. P2025/4271461 Possession Manager Wessex Inner

Item
53

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Permanent Way Inspection
4m0ch and 9m20ch
W2025/11620381

Up Slow / Up Main Slow
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Down Main Fast / Down Fast
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Fast / Up Main Fast
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Clapham Jn Up Main Loop
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Raynes Park Down Epsom
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Epsom
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

New Malden Jn Down Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Wimbledon Park
Depot

Up Siding No.1
Sidings Possession

0205
MON

to 0430
MON

Rail Testing and Lubrication
4m0ch and 9m20ch
W2025/11620384
D&P Maintenance
4m0ch and 9m20ch
W2025/11620383
S&T Maintenance
4m0ch and 9m60ch
W2025/11620382

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 53 CONTINUED

PROTECTION LIMITS
Down Main Slow/Down Slow: Beyond W151 to Approach WK121
Up Slow/Up Main Slow: Beyond W222 to Approach W120
Down Main Fast/Down Fast: Beyond W153 to Approach WK323
Up Fast/Up Main Fast: Beyond W220 to Approach W122
Up Main Loop: - to Approach W124
Down Epsom: - to Approach W401
Up Epsom: Beyond W190 to -
Down Kingston: - to Approach W237
Up Kingston: Beyond W210 to -
Up Siding No.1: Beyond W1123 to Buffer Stops (Sidings Possession)

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4271457.

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4229099 Possession Manager Area Planning Orpington (DU)

Item
20

Battersea Pier Jn
and Voltaire Road Jn

Chatham Reversible
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Patrolling
1m40ch and 1m77ch
W2025/11484584

Down Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Linford St Jn Down Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Chatham Reversible (LBBT): VS57 to VS91
Up Chatham Main/Up Waterloo Curve (LBBT): VS776pts to TVS56/W924 (Protecting signals VS94/VS96)
Down Chatham Main/Down Waterloo Curve (LBBT): VS55/VS73 to VS89

TUESDAY 03 MARCH

Ref. No. P2025/4228477 Possession Manager Wessex Inner

Item
21

Waterloo
and Clapham Jn

Down Main Slow
Possession

0035
TUE

to 0455
TUE

Track Maintenance
0m4ch and 3m50ch
W2025/11489867

Up Main Slow
Possession

0035
TUE

to 0455
TUE

Track Maintenance
0m4ch and 3m50ch
W2025/11489877
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 21 CONTINUED

Down Main Fast
Possession

0035
TUE

to 0455
TUE

Up Main Fast
Possession

0035
TUE

to 0455
TUE

Waterloo Platforms 1 - 10
Possession

0035
TUE

to 0455
TUE

South Siding
Sidings Possession

0035
TUE

to 0455
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4228637.

TUESDAY 03 MARCH

Ref. No. P2025/4271495 Possession Manager Wessex Inner

Item
22

Waterloo Platform 16
Line Blockage +T-COD

1005
TUE

to 1030
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2025/11620440

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 16: Beyond W1532Bpts (W8) to Buffer Stops Platform 16

TRAFFIC REMARKS
PLATFORM 16 TO BE KEPT CLEAR.

TUESDAY 03 MARCH

Ref. No. P2025/4271497 Possession Manager Wessex Inner

Item
23

Waterloo Platform 6
Line Blockage +T-COD

1040
TUE

to 1105
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2025/11620412
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 23 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 6: Beyond W1507pts (W2) to Buffer Stops Platform 6

TRAFFIC REMARKS
PLATFORM 6 TO BE KEPT CLEAR.

TUESDAY 03 MARCH

Ref. No. P2025/4271520 Possession Manager Wessex Inner

Item
24

Waterloo Platform 5
Line Blockage +T-COD

1115
TUE

to 1140
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2025/11620445

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 5: Beyond W1507pts (W2) to Buffer Stops Platform 5

TRAFFIC REMARKS
PLATFORM 5 TO BE KEPT CLEAR.

TUESDAY 03 MARCH

Ref. No. P2025/4271525 Possession Manager Wessex Inner

Item
25

Waterloo Platform 11
Line Blockage +T-COD

1150
TUE

to 1215
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2025/11620450

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 11: Beyond W1518pts/W1520Bpts (W4) to Buffer Stops Platform 11

TRAFFIC REMARKS
PLATFORM 11 TO BE KEPT CLEAR.

TUESDAY 03 MARCH

Ref. No. P2025/4271530 Possession Manager Wessex Inner

Item
26

Waterloo Platform 17
Line Blockage +T-COD

1255
TUE

to 1315
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2025/11620455

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 26 CONTINUED

PROTECTION LIMITS
Platform 17: Beyond W1531Bpts (W10) to Buffer Stops Platform 17

TRAFFIC REMARKS
PLATFORM 17 TO BE KEPT CLEAR.

TUESDAY 03 MARCH

Ref. No. P2025/4271501 Possession Manager Wessex Inner

Item
27

Waterloo Platform 18
Line Blockage +T-COD

1320
TUE

to 1340
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2025/11620416

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 18: Beyond W1535Bpts (W10) to Buffer Stops Platform 18

TRAFFIC REMARKS
PLATFORM 18 TO BE KEPT CLEAR.

TUESDAY 03 MARCH

Ref. No. P2025/4271536 Possession Manager Wessex Inner

Item
28

Waterloo Platform 14
Line Blockage +T-COD

1347
TUE

to 1412
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2025/11620461

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 14: Beyond W1519pts (W4) to Buffer Stops Platform 14

TRAFFIC REMARKS
PLATFORM 14 TO BE KEPT CLEAR.

TUESDAY 03 MARCH

Ref. No. P2025/4228577 Possession Manager Area Planning Orpington (DU)

Item
29

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11484428

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 29 CONTINUED

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT):
c/o VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)

TUESDAY 03 MARCH

Ref. No. P2025/4252689 Possession Manager Wessex Inner

Item
30

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558752

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 03 MARCH

Ref. No. P2025/4252739 Possession Manager Wessex Inner

Item
31

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558675

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 03 MARCH

Ref. No. P2025/4271541 Possession Manager Wessex Inner

Item
62

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11620466

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

WEDNESDAY 04 MARCH

Ref. No. P2025/4228446 Possession Manager Wessex Inner

Item
32

Waterloo
and Clapham Jn

Down Main Slow
Possession

0035
WED

to 0455
WED

Track Maintenance
0m4ch and 3m50ch
W2025/11489960

Up Main Slow
Possession

0035
WED

to 0455
WED

Down Main Fast
Possession

0035
WED

to 0455
WED

Up Main Fast
Possession

0035
WED

to 0455
WED

Track Maintenance
0m4ch and 3m50ch
W2025/11489875
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 32 CONTINUED

Waterloo Platforms 1 - 10
Possession

0035
WED

to 0455
WED

South Siding
Sidings Possession

0035
WED

to 0455
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4228611.

WEDNESDAY 04 MARCH

Ref. No. P2025/4270670 Possession Manager Wessex Inner

Item
33

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11618404

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4228447 Possession Manager Wessex Inner

Item
34

Waterloo
and Clapham Jn

Down Main Slow
Possession

0035
THU

to 0455
THU

Track Maintenance
0m4ch and 3m50ch
W2025/11489998

Up Main Slow
Possession

0035
THU

to 0455
THU

Down Main Fast
Possession

0035
THU

to 0455
THU

Up Main Fast
Possession

0035
THU

to 0455
THU

Waterloo Platforms 1 - 10
Possession

0035
THU

to 0455
THU

South Siding
Sidings Possession

0035
THU

to 0455
THU

Track Maintenance
0m4ch and 3m50ch
W2025/11490089

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4228612.

THURSDAY 05 MARCH

Ref. No. P2025/4271546 Possession Manager Wessex Inner

Item
35

Waterloo Platform 19
Line Blockage +T-COD

0940
THU

to 1010
THU

Permanent Way Inspection
0m4ch and 0m19ch
W2025/11620471

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 19: Buffer Stops Platform 19 to Approach W1573Bpts

TRAFFIC REMARKS
PLATFORM 19 TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4271185 Possession Manager Wessex Inner

Item
36

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

Permanent Way Inspection
2m6ch and 2m48ch
W2025/11620014

Up Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 05 MARCH

Ref. No. P2025/4271297 Possession Manager Wessex Inner

Item
37

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2025/11620064

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

1F_ARL_Derivative WON 49 2025/2026 Page B-305

1F_ARL_Derivative WON 49 - 2025/2026

page 314 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4271190 Possession Manager Wessex Inner

Item
38

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11620020

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 05 MARCH

Ref. No. P2025/4252744 Possession Manager Wessex Inner

Item
39

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11558680

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 06 MARCH

Ref. No. P2025/4228479 Possession Manager Wessex Inner

Item
40

Waterloo
and Clapham Jn

Down Main Slow
Possession

0035
FRI

to 0455
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11490162

Up Main Slow
Possession

0035
FRI

to 0455
FRI

Down Main Fast
Possession

0035
FRI

to 0455
FRI

Up Main Fast
Possession

0035
FRI

to 0455
FRI

Waterloo Platforms 1 - 10
Possession

0035
FRI

to 0455
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11489876
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 40 CONTINUED

South Siding
Sidings Possession

0035
FRI

to 0455
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4228613.

FRIDAY 06 MARCH

Ref. No. P2025/4252724 Possession Manager Wessex Inner

Item
41

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11558850

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

SUNDAY 01 MARCH

Ref. No. P2025/4252330 Repeated item, please see details under route SW100

Item
10

SUNDAY 01 MARCH

Ref. No. P2025/4252328 Repeated item, please see details under route SW100

Item
11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4074096 Possession Manager Route Business Wessex

Item
158

Whitton Jn
and Virginia Water

Down Twickenham
Possession

0130
SUN

to 0345
MON

IBJ Work
18m40ch and 20m8ch
W2025/11492525

Up Twickenham
Possession

0130
SUN

to 0345
MON

Hounslow Jn
and Feltham Jn

Down Hounslow
Possession

0130
SUN

to 0345
MON

Up Hounslow
Possession

0130
SUN

to 0345
MON

Feltham Depot Up/Down Arrival
Possession

0130
SUN

to 0345
MON

Staines Up Staines Goods Loop
Possession

0130
SUN

to 0345
MON

Staines Jn
and Windsor and Eton
Riverside

Down Windsor
Possession

0130
SUN

to 0345
MON

Up Windsor
Possession

0130
SUN

to 0345
MON

Staines Up Siding East
Sidings Possession

0130
SUN

to 0345
MON

Staines Berthing Sidings No.1 to
No.4
Sidings Possession

0130
SUN

to 0345
MON

Litter / Graffiti Clearance
18m72ch and 19m6ch
W2025/11494988
Structures Examination
18m72ch and 19m7ch
W2025/11285284
Structures Examination
19m39ch and 19m50ch
W2025/11512474
Structures Work
21m25ch and 21m45ch
W2025/11512054
Other E&P Work
25m0ch and 25m48ch
W2025/11741910
Structures Work
25m20ch and 25m40ch
W2025/11858720
Structures Work
15m68ch and 16m8ch
W2025/11716507
S&C Tamping
13m20ch and 15m53ch
W2025/11510846
S&C Tamping
13m20ch and 14m70ch
W2025/11510898
S&C Tamping
13m20ch and 14m70ch
W2025/11511036
S&C Tamping
13m20ch and 14m70ch
W2025/11510994
Remove Rail Defects
13m20ch and 15m53ch
W2025/11892933
Vegetation Clearance
13m25ch and 14m60ch
W2025/11513154
Structures Examination
14m53ch and 15m3ch
W2025/11742806
Litter / Graffiti Clearance
14m58ch and 14m70ch
W2025/11494951
Station Work
17m30ch and 17m50ch
W2025/11745369
Litter / Graffiti Clearance
17m30ch and 17m50ch
W2025/11494876

1F_ARL_Derivative WON 49 2025/2026 Page B-308

1F_ARL_Derivative WON 49 - 2025/2026

page 317 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 158 CONTINUED

Structures Work
16m65ch and 17m5ch
W2025/11673681

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF4329pts to Approach BEF4361pts
Up Twickenham: Beyond BEF2210 to Approach BEF4329dia
Down Hounslow: Beyond BEF4095dia to -
Up Hounslow: - to Approach BEF4095pts
Up/Down Arrival: - to -
Up Staines Goods Loop: - to -
Down Windsor: - to Buffer Stops
Up Windsor: Buffer Stops to -
Up Siding East: Sidings Possession
Staines Berthing Sidings No.1 to No.4: Sidings Possession

TRAFFIC REMARKS
SWR: WINDSOR AND WEYBRIDGE VIA HOUNSLOW SERVICES WILL START & TERMINATE AT HOUNSLOW.
READING SERVICES WILL DIVERT VIA WEYBRIDGE. A SHUTTLE SERVICE WILL OPERATE BETWEEN
VIRGINIA WATER & WEYBRIDGE. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 03 MARCH

Ref. No. P2025/4270727 Possession Manager Wessex Inner

Item
159

Barnes
and Barnes Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Permanent Way Inspection
6m51ch and 7m44ch
W2025/11618605

Down Windsor Fast/Down
Richmond
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Richmond/Up Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Barnes Jn
and Barnes Bridge

Down Hounslow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Hounslow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 159 CONTINUED

PROTECTION LIMITS
Down Windsor Slow: Beyond W519 to -
Down Windsor Fast/Down Richmond: Beyond W521 to Approach W533
Up Richmond/Up Windsor Fast: Beyond W522 to Approach W516
Up Windsor Slow: - to Approach W514
Down Hounslow: - to Approach W551
Up Hounslow: Beyond W550 to -

TUESDAY 03 MARCH

Ref. No. P2025/4370720 Possession Manager Wessex Inner

Item
160

Mortlake
and Whitton Jn

Down Richmond/Down
Twickenham
Possession

0100
TUE

to 0500
TUE

Remove Rail Defects
9m3ch and 12m50ch
W2025/11885586

Up Twickenham/Up Richmond
Possession

0100
TUE

to 0500
TUE

Twickenham
and Strawberry Hill

Down Strawberry Hill
Possession

0100
TUE

to 0500
TUE

Strawberry Hill
and St. Margarets (Gtr
London)

Up Strawberry Hill/Twickenham
Up Loop
Possession

0100
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Richmond/Down Twickenham: Beyond W537 to Approach BEF4329pts
Up Twickenham/Up Richmond: Beyond BEF4330pts to Approach W526
Down Strawberry Hill: - to Approach BEF2459
Up Strawberry Hill/Twickenham Up Loop: Beyond BEF2464 to -

TRAFFIC REMARKS
SWR:
5O01 TO DIVERT TO AND TERMINATE AT TEDDINGTON.
2O01 TO START AT TEDDINGTON.
5H89 TO DIVERT VIA AND REVERSE AT SHACKLEGATE JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 03 MARCH

Ref. No. P2025/4252689 Repeated item, please see details under route SW100

Item
30
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

TUESDAY 03 MARCH

Ref. No. P2025/4252739 Repeated item, please see details under route SW100

Item
31

WEDNESDAY 04 MARCH

Ref. No. P2025/4270670 Repeated item, please see details under route SW100

Item
33

WEDNESDAY 04 MARCH

Ref. No. P2025/4370789 Possession Manager Wessex Inner

Item
161

Mortlake
and Whitton Jn

Down Richmond/Down
Twickenham
Possession

0100
WED

to 0500
WED

Remove Rail Defects
9m3ch and 12m50ch
W2025/11885327

Up Twickenham/Up Richmond
Possession

0100
WED

to 0500
WED

Twickenham
and Strawberry Hill

Down Strawberry Hill
Possession

0100
WED

to 0500
WED

Strawberry Hill
and St. Margarets (Gtr
London)

Up Strawberry Hill/Twickenham
Up Loop
Possession

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Richmond/Down Twickenham: Beyond W537 to Approach BEF4329pts
Up Twickenham/Up Richmond: Beyond BEF4330pts to Approach W526
Down Strawberry Hill: - to Approach BEF2459
Up Strawberry Hill/Twickenham Up Loop: Beyond BEF2464 to -

TRAFFIC REMARKS
SWR:
5O01 TO DIVERT TO AND TERMINATE AT TEDDINGTON.
2O01 TO START AT TEDDINGTON.
5H89 TO DIVERT VIA AND REVERSE AT SHACKLEGATE JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 05 MARCH

Ref. No. P2025/4271297 Repeated item, please see details under route SW100

Item
37
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4370734 Possession Manager Wessex Inner

Item
162

Mortlake
and Whitton Jn

Down Richmond/Down
Twickenham
Possession

0100
THU

to 0500
THU

Remove Rail Defects
9m3ch and 12m50ch
W2025/11885589

Up Twickenham/Up Richmond
Possession

0100
THU

to 0500
THU

Twickenham
and Strawberry Hill

Down Strawberry Hill
Possession

0100
THU

to 0500
THU

Strawberry Hill
and St. Margarets (Gtr
London)

Up Strawberry Hill/Twickenham
Up Loop
Possession

0100
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Richmond/Down Twickenham: Beyond W537 to Approach BEF4329pts
Up Twickenham/Up Richmond: Beyond BEF4330pts to Approach W526
Down Strawberry Hill: - to Approach BEF2459
Up Strawberry Hill/Twickenham Up Loop: Beyond BEF2464 to -

TRAFFIC REMARKS
SWR:
5O01 TO DIVERT TO AND TERMINATE AT TEDDINGTON.
2O01 TO START AT TEDDINGTON.
5H89 TO DIVERT VIA AND REVERSE AT SHACKLEGATE JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 06 MARCH

Ref. No. P2025/4252757 Possession Manager Wessex Inner

Item
163

Barnes
and Barnes Jn

Down Windsor Slow
Line Blockage

1404
FRI

to 1417
FRI

Permanent Way Inspection
7m11ch and 7m44ch
W2025/11558796

Down Windsor Fast/Down
Richmond
Line Blockage

1404
FRI

to 1417
FRI

Up Richmond/Up Windsor Fast
Line Blockage

1404
FRI

to 1417
FRI

Up Windsor Slow
Line Blockage

1404
FRI

to 1417
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W2582pts (W523) to -
Down Windsor Fast/Down Richmond: Beyond W2584pts (W525) to Approach W533
Up Richmond/Up Windsor Fast: Beyond W522 to Approach W2584dia (UWF)
Up Windsor Slow: - to Approach W2584dia (UWS)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 163 CONTINUED

TRAFFIC REMARKS
TO BE GIVEN UP FOR THE PASSAGE OF 4Y19.

FRIDAY 06 MARCH

Ref. No. P2025/4370735 Possession Manager Wessex Inner

Item
164

Mortlake
and Whitton Jn

Down Richmond/Down
Twickenham
Possession

0100
FRI

to 0500
FRI

Remove Rail Defects
9m3ch and 12m50ch
W2025/11885330

Up Twickenham/Up Richmond
Possession

0100
FRI

to 0500
FRI

Twickenham
and Strawberry Hill

Down Strawberry Hill
Possession

0100
FRI

to 0500
FRI

Strawberry Hill
and St. Margarets (Gtr
London)

Up Strawberry Hill/Twickenham
Up Loop
Possession

0100
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Richmond/Down Twickenham: Beyond W537 to Approach BEF4329pts
Up Twickenham/Up Richmond: Beyond BEF4330pts to Approach W526
Down Strawberry Hill: - to Approach BEF2459
Up Strawberry Hill/Twickenham Up Loop: Beyond BEF2464 to -

TRAFFIC REMARKS
SWR:
5O01 TO DIVERT TO AND TERMINATE AT TEDDINGTON.
2O01 TO START AT TEDDINGTON.
5H89 TO DIVERT VIA AND REVERSE AT SHACKLEGATE JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 06 to SATURDAY 07 MARCH

Ref. No. P2025/4196820 Possession Manager Western Route Planning East

Item
165

Twyford West
and Reading High
Level Jn (incl)

Down and Up Main
Possession

2335
FRI

to 0500
SAT

In Connection With Engineering Work
32m74ch and 37m20ch
W2025/11479824

Reading New Jn
and Reading Spur Jn

Down and Up Reading Spur
Possession

2335
FRI

to 0500
SAT

Reading East Jn
and Caversham Road
Jn

Up Main Loop
Possession

2335
FRI

to 0500
SAT

Reading Platforms 9, 10, 11
Possession

2335
FRI

to 0500
SAT

Patrolling
32m74ch and 37m20ch
W2025/11441505
S&T Maintenance
34m60ch and 37m20ch
W2025/11451017
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 165 CONTINUED

Reading East Jn
and Westbury Line Jn

Down Main Loop
Possession

0045
SAT

to 0500
SAT

Reading Platforms 1-3
Possession

0045
SAT

to 0500
SAT

Platforms 7 and 8
Possession

0045
SAT

to 0500
SAT

Reading
and Oxford Road Jn

Down and Up Westbury
Possession

0045
SAT

to 0500
SAT

Westbury Line Jn
and Reading West Jn

Down Reading Festival Line
Possession

0045
SAT

to 0500
SAT

Westbury Line Jn
and Oxford Road Jn

Reading Upper Triangle Sidings
Sidings Possession

0045
SAT

to 0500
SAT

PROTECTION LIMITS
2335 Fri to 0045 Sat
Down Main: Beyond T8379Apts# to Approach T1757#
Up Main: Beyond T1742# to Approach T1646#
Down Reading Spur: Beyond T8789diamond#
Up Reading Spur: Approach T8788pts#
Down Westbury/Down Main Loop: Approach T8418pts#
Up Main Loop: Beyond T8431Apts#

0045 Sat to 0500 Sat
Down Main: Beyond T8379Apts# to Approach T1757#
Up Main: Beyond T1742# to Approach T1646#
Down Reading Spur: Beyond T8789diamond#
Up Reading Spur: Approach T8788pts#
Up Main Loop: Beyond T8431Apts#
Down Reading Festival Line: Approach T8475pts#
Down Westbury: Approach T8808pts#
Up Westbury: Beyond T8807pts#

TRAFFIC REMARKS
BETWEEN 2335 FRI AND 0045 SAT
ALL THROUGH TRAINS TO/FROM DIDCOT VIA RELIEF LINE PLATFORMS 12 TO 15.
PLATFORMS 7 AND 8 ARE BAY PLATFORMS ACCESSIBLE TO/FROM THE WEST ONLY.

BETWEEN 0045 SAT AND 0500 SAT
ALL THROUGH TRAINS TO/FROM DIDCOT VIA RELIEF LINE PLATFORMS 12 TO 15.
TRAINS BETWEEN OXFORD AND BASINGSTOKE VIA READING WEST CURVE.
TRAINS BETWEEN PADDINGTON AND THE WEST OF ENGLAND VIA THE FEEDER LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk
(D17882) (20/03/2021) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION AND LATCHMERE JUNCTION
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (14)

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

HORLEY STATION
FROM 2345 SATURDAY 11 OCTOBER 2025 T0 0400 MONDAY 9 FEBRUARY 2026

As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK AND PECKHAM RYE
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (14)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS

WESSEX ROUTE PERIODICAL OPERATING NOTICE
NO ITEMS

CONTACTING SIGNAL BOXES AND GSM-R SIGNAL BOXES/PANELS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Page
No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

62 HANDBOOK 8 – IWA COSS OR PC 
BLOCKING A LINE

AMEND General instruction on hard copy page 62 to read as 
below.

D23297 01/12/2025

62M Remote Disconnection Device (RDD) AMEND the General instruction show on hard copy page   to 
read as below

D23298 06/12/2025

62M Section 13.2 Clause 13.2.4 Additional 
Protection – Using a Remote Disconnection 
Device (RDD)

Amend the table below D23184 08/11/2025

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the PlanningPublications@networkrail.co.uk  .  
(D16583) (22/02/2020) (UFN)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
SW100 002 Waterloo To Clapham Junction Clarification AWS ESRs & TSRs D23455 07/02/2026
SW100 003 Waterloo To Clapham Junction Clarification AWS ESRs & TSRs D23455 07/02/2026
SW100 004 Waterloo To Clapham Junction Clarification AWS ESRs & TSRs D23455 07/02/2026
SW100 005 Waterloo To Clapham Junction Clarification AWS ESRs & TSRs D23455 07/02/2026
SW100 006 Waterloo To Clapham Junction Clarification AWS ESRs & TSRs D23455 07/02/2026
SW100 007 Waterloo To Clapham Junction Clarification AWS ESRs & TSRs D23455 07/02/2026
SW160 002 Brockenhurst To Lymington Pier Amended milage for Lymington Town LC (CCTV) D23411 24/01/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Table A diagrams by contacting the 
PlanningPublications@networkrail.co.uk

(D26210) (06/12/14) (UFN)

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y

T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y
TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

Last Updated 30/01/2026
Explanation of Change: Signal TL4425 has been removed
(D23441) (30/01/2026) (UFN)
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