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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
T2025/
231261

Bethnal Green
North Jn

- Up Fast 1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
231262

Bethnal Green
North Jn

- Up
Suburban

1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
T2025/
231262

Bethnal Green
North Jn

- Up
Suburban

1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
231261

Bethnal Green
North Jn

- Up Fast 1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
T2025/
230561

Woodgrange Park
Jn and Wanstead
Park

- Up T&H 11m 70ch 11m 68ch 0mph
20mph

Track - Other
(26/47)
Network Rail
Maintenance (Romford)

CONDITION OF TRACK

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2025/
227271

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(25/29)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2025/
229383

Tilbury Town and
East Tilbury

Down
Tilbury

- 24m 28ch 24m 58ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

T2025/
229411

East Tilbury and
Tilbury Town

- Up Tilbury 24m 58ch 24m 28ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2025/
230481

Attleborough South
Jn and Bulkington
(former site of)

- Up Trent
Valley
Slow

94m 61ch 94m 55ch 50mph Track - Alignment
(26/46)
Stafford DU (IQNT)

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

SO500 VICTORIA TO BRIGHTON
T2025/
222031

Three Bridges and
Tinsley Green Jn

- Up Slow 29m 4ch 28m 79ch 30mph
60mph

Track - Cyclic Top
(25/05)
Network Rail Sussex
SU05 Outer Main Line
North (Three Bridges)

30 MPH FREIGHT / 60 MPH PASSENGER TSR REQUIRED 29M 04CH - 28M 79CH, 1200, VTB3 DUE TO CAT A CYCLIC
TOP.

T2025/
230053

Haywards Heath Down
Loop

- 37m 76ch 38m 0ch 30mph
40mph

Track - Cyclic Top
(26/44)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

30 MPH FREIGHT / 40 MPH PASSENGER TSR REQUIRED 37M 76CH - 38M 00CH, 3201, VTB3 DUE TO CYCLIC TOP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SATURDAY 28 FEBRUARY

Ref. No. P2025/4100438 Possession Manager Network Operations Anglia

Item
1

Liverpool Street Platforms 5-12
Possession

0110
SAT

to 0430
SAT

Track Maintenance
0m0ch and 5m40ch
W2025/11437492

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
SAT

to 0430
SAT

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
SAT

to 0430
SAT

Liverpool Street Platforms 13-17
Possession

0110
SAT

to 0430
SAT

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
SAT

to 0430
SAT

Gas Factory Jn
and Bow Jn

Up Stratford Down
Possession

0110
SAT

to 0430
SAT

Pudding Mill Lane CRL Eastbound
Possession

0110
SAT

to 0430
SAT

CRL Westbound
Possession

0110
SAT

to 0430
SAT

OHL Work
0m0ch and 3m5ch
W2025/11704524
Platform Enhancements
3m40ch and 4m25ch
W2025/11711010

ISOLATION OF ELECTRICAL SECTIONS
0110 SAT TO 0430 SAT: 301,302,303,304,309,310,311,312
ISOLATION REF...GEI-01
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 1 CONTINUED

PROTECTION LIMITS
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L127#
Up Fast: Beyond L126#
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT

NO TRAINS TO BE STABLED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0110 TO 0430
SAT

SATURDAY 28 FEBRUARY

Ref. No. P2025/4213798 Possession Manager Anglia IMDM Romford

Item
2

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

S&T Maintenance
2m70ch and 3m70ch
W2025/11703786

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Bow Midland Bow Yard
Sidings Possession

0130
SAT

to 0530
SAT

Patrolling
2m70ch and 3m70ch
W2025/11437499

PROTECTION LIMITS
Down Temple Mills: L2119 pts to Fixed Diamond Crossing on Approach L2148A pts
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1292

SATURDAY 28 FEBRUARY

Ref. No. P2025/4107208 Possession Manager Anglia IMDM Romford

Item
3

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m0ch and 19m55ch
W2025/11437563

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B# pts
Up Electric: L512# to L358#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 3 CONTINUED

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 01 MARCH

Ref. No. P2025/4213799 Possession Manager Anglia IMDM Romford

Item
4

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Line Blockage

0115
SUN

to 0545
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11437632

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage

0115
SUN

to 0545
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Line Blockage

0115
SUN

to 0545
SUN

Station Work
3m75ch and 4m10ch
W2025/11572066

PROTECTION LIMITS
Down Temple Mills: L2140 pts to S701
Up Temple Mills: S700 to L250
Down Channelsea Curve: Beyond L269
Up Channelsea Curve: Approach NL651 pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
STRATFORD BETWEEN 0115 TO 0145 SUN AND 0355 TO 0545 SUN

GENERAL REMARKS
W/11572066 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M 65CH TO 4M 15CH ON THE LTN1

SUNDAY 01 MARCH

Ref. No. P2025/4245931 Possession Manager Elizabeth Line Maintenance

Item
5

Westbourne Park Jn
and Pudding Mill Lane

Eastbound
Possession

0050
SUN

to 1100
SUN

ES Duties Only
0km30m and 24km950m
W2025/11774858

Pudding Mill Lane
and Westbourne Park
Jn

Westbound
Possession

0050
SUN

to 1100
SUN

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

0050
SUN

to 1100
SUN

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

0050
SUN

to 1100
SUN

Plumstead Depot
Cross Over

Head Shunt
Possession

0050
SUN

to 1100
SUN

Major Projects
0km30m and 24km950m
W2025/11774802
OHL Work (Maintenance)
13km521m and 14km747m
W2025/11758573
OHL Work (Ground Level)
16km256m and 19km812m
W2025/11782916
Drainage Work
16km256m and 19km812m
W2025/11783029
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

Sidings Access Line
Possession

0050
SUN

to 1100
SUN

Westbourne Park Jn Turnback A
Possession

0050
SUN

to 1100
SUN

Turnback B
Possession

0050
SUN

to 1100
SUN

Turnback C
Possession

0050
SUN

to 1100
SUN

Major Projects
20km978m and 22km580m
W2025/11711593

ISOLATION OF ELECTRICAL SECTIONS
0050 Sun - 1100 Sun
101-A,B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S,T,U
102-A,B,C,D,E,F,G,H,K,L,M,N,P,Q,R,S

PROTECTION LIMITS
Westbound Beyond L2129pts# / Temporary Bufferstops Engineering Road to Approach SN91# / SN95# / Bufferstops
TBB & TBC
Eastbound Approach SN99# to Approach L2135pts# / Bufferstop Pltaform 4 Abbey Wood
Sidings Access Road Beyond 1532pts to Approach Bufferstop Headshunt / Platform 4 Abbey Wood

TRAFFIC REMARKS
Possession taken around train:
6R01 TPAT @ XR414

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2

SUNDAY 01 MARCH

Ref. No. P2025/4213857 Possession Manager Anglia IMDM Romford

Item
6

Stratford L/End
and Manor Park

Down and Up Main
Line Blockage +Detonators

0115
SUN

to 0645
SUN

Track Maintenance
3m50ch and 6m30ch
W2025/11437480

Stratford
and Maryland

Avoiding Line
Line Blockage +Detonators

0115
SUN

to 0645
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Station Work
3m60ch and 4m15ch
W2025/11572143
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

PROTECTION LIMITS
0115 TO 0545 SUN
Down Main: L2133A pts to L329
Up Main: L356 to L254
Avoiding Line (Stratford): Beyond L295
Down Electric: L257 to L331
Up Electric: L352 to L256
Down Branch: Approach L909
Up Branch: Beyond L334
Up Passenger Avoiding (Ilford): Beyond L354

0545 TO 0645 SUN
Down Main: L2133A pts to L329
Up Main: L356 to L254
Avoiding Line (Stratford): Beyond L295

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
STRATFORD BETWEEN 0115 TO 0145 SUN AND 0355 TO 0545 SUN

SUNDAY 01 MARCH

Ref. No. P2025/4346834 Repeated item, please see details under route EA1011

Item
23

MONDAY 02 MARCH

Ref. No. P2025/4213800 Possession Manager Network Operations Anglia

Item
7

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2025/11437575

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Station Work
9m57ch and 10m8ch
W2025/11811785
S&C Grinding Train
11m45ch and 12m65ch
W2025/11647124
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L489#
Up Main: L514# to L340#
Up Passenger Loop (Shenfield): Beyond L510#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

GENERAL REMARKS
W/11647124 S&C GRINDING TRAIN IN USE: OTM902318 POSSESSION TO BE TAKEN AROUND S&C GRINDING
TRAIN
AT L419 SIGNAL ON THE DOWN MAIN

POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L442 SIGNAL ON THE UP ELECTRIC

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

MONDAY 02 MARCH

Ref. No. P2025/4331120 Possession Manager Aureos Rail

Item
8

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2025/11787419

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-06

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

TUESDAY 03 MARCH

Ref. No. P2025/4103206 Possession Manager Network Operations Anglia

Item
9

Liverpool Street Platforms 13-17
Possession

0005
TUE

to 0450
TUE

Track Maintenance
0m0ch and 5m40ch
W2025/11437579

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
TUE

to 0045
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
TUE

to 0450
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11583482
OHL Work
0m0ch and 3m5ch
W2025/11704991
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
TUE

to 0450
TUE

Pudding Mill Lane CRL Eastbound
Possession

0045
TUE

to 0450
TUE

CRL Westbound
Possession

0045
TUE

to 0450
TUE

Liverpool Street Platforms 5-12
Possession

0110
TUE

to 0425
TUE

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
TUE

to 0425
TUE

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
TUE

to 0425
TUE

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
TUE

to 0425
TUE

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
TUE

to 0425
TUE

Liverpool Street Platforms 1-4
Possession

0125
TUE

to 0425
TUE

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
TUE

to 0425
TUE

ISOLATION OF ELECTRICAL SECTIONS
0110 TUE TO 0355 TUE: 301,302,303,304,309,310,311,312
ISOLATION REF...GEI-03
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

PROTECTION LIMITS
0005 TO 0045 TUE
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach L235#

0045 TO 0450 TUE
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0425 TUE
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0125 TO 0425 TUE
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 TUE
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0110 AND 0425 TO 0450 TUE
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 TUE

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 TUE

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0425
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425 TUE
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PLATFORMS 11 AND 12 AT LONDON
LIVERPOOL STREET

TUESDAY 03 MARCH

Ref. No. P2025/4107250 Possession Manager Anglia IMDM Romford

Item
10

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2025/11438298

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 10 CONTINUED

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 03 MARCH

Ref. No. P2025/4107136 Possession Manager Network Operations Anglia

Item
11

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m20ch
W2025/11438384

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

Station Work
12m10ch and 13m52ch
W2025/11817481
Rail Management Inspections
13m10ch and 13m76ch
W2025/11461991
S&C Grinding Train
17m40ch and 18m45ch
W2025/11647353
Station Work
18m0ch and 19m68ch
W2025/11769192
Station Work
20m5ch and 20m20ch
W2025/11784918

ISOLATION OF ELECTRICAL SECTIONS
0130 TUE TO 0500 TUE: 325DE,326AB,6304B
ISOLATION REF...GEI-16

0130 TUE TO 0500 TUE: 329C,330A
ISOLATION REF...GEI-17
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 11 CONTINUED

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0430 TO 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

GENERAL REMARKS
W/11647353 OTP S&C GRINDING TRAIN IN USE OTM902319

POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L471 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L498 SIGNAL ON THE UP ELECTRIC

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11438384 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND
LOOP

TUESDAY 03 MARCH

Ref. No. P2025/4331250 Possession Manager Aureos Rail

Item
12

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2025/11787420

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-07

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 04 MARCH

Ref. No. P2025/4103210 Possession Manager Network Operations Anglia

Item
13

Liverpool Street Platforms 13-17
Possession

0005
WED

to 0450
WED

Track Maintenance
0m0ch and 4m50ch
W2025/11437645

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
WED

to 0045
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
WED

to 0450
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0045
WED

to 0450
WED

Pudding Mill Lane CRL Eastbound
Possession

0045
WED

to 0450
WED

CRL Westbound
Possession

0045
WED

to 0450
WED

Liverpool Street Platforms 5-12
Possession

0110
WED

to 0425
WED

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
WED

to 0425
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
WED

to 0425
WED

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
WED

to 0425
WED

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
WED

to 0425
WED

Liverpool Street Platforms 1-4
Possession

0125
WED

to 0425
WED

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
WED

to 0425
WED

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11817408
OHL Work
0m0ch and 3m5ch
W2025/11705018

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0355 WED: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-21
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

PROTECTION LIMITS
0005 TO 0045 WED
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 WED
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0425 WED
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0125 TO 0425 WED
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0110 AND 0425 TO 0450 WED
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 WED

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 WED

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0425
WED WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425
WED WITH PANTOGRAPHS LOWERED

WEDNESDAY 04 MARCH

Ref. No. P2025/4108723 Possession Manager Network Operations Anglia

Item
14

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2025/11438265

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

Preparatory Work
6m20ch and 8m45ch
W2025/11636250
Station Work
8m25ch and 8m63ch
W2025/11817400
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0035 WED TO 0505 WED: 323,324,367,368,6303A
ISOLATION REF...GEI-11

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215B# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

WEDNESDAY 04 MARCH

Ref. No. P2025/4331251 Possession Manager Aureos Rail

Item
15

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2025/11787371

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-08

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 05 MARCH

Ref. No. P2025/4103234 Possession Manager Network Operations Anglia

Item
16

Liverpool Street Platforms 13-17
Possession

0005
THU

to 0450
THU

Track Maintenance
0m0ch and 5m40ch
W2025/11437746

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
THU

to 0045
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
THU

to 0450
THU

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
THU

to 0450
THU

Pudding Mill Lane CRL Eastbound
Possession

0045
THU

to 0450
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11818758
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

CRL Westbound
Possession

0045
THU

to 0450
THU

Liverpool Street Platforms 5-12
Possession

0110
THU

to 0425
THU

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
THU

to 0425
THU

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
THU

to 0425
THU

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
THU

to 0425
THU

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
THU

to 0425
THU

Liverpool Street Platforms 1-4
Possession

0125
THU

to 0425
THU

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
THU

to 0425
THU

PROTECTION LIMITS
0005 TO 0045 THU
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0425 THU
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0125 TO 0425 THU
Down Suburban: Buffer Stops Platforms 1-4 to L125#
Up Suburban: L124# to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 THU
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0110 AND 0425 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0425
THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425
THU

ISOLATION OF PLATFORMS 1-12 TO BE GIVEN UP AT 0355 THU IF REQUIRED

THURSDAY 05 MARCH

Ref. No. P2025/4108964 Possession Manager Anglia IMDM Romford

Item
17

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0040
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2025/11438333

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L2167# pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0040 TO 0425 THU
TRAINS TO DIVERT VIA ILFORD DEPOT COUNTRY END
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4331252 Possession Manager Aureos Rail

Item
18

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2025/11787226

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-09

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 05 MARCH

Ref. No. P2025/4108904 Repeated item, please see details under route EA1011

Item
37

FRIDAY 06 MARCH

Ref. No. P2025/4103298 Possession Manager Network Operations Anglia

Item
19

Liverpool Street Platforms 13-17
Possession

0005
FRI

to 0450
FRI

Track Maintenance
0m0ch and 4m50ch
W2025/11437706

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
FRI

to 0045
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
FRI

to 0450
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0045
FRI

to 0450
FRI

Pudding Mill Lane CRL Eastbound
Possession

0045
FRI

to 0450
FRI

CRL Westbound
Possession

0045
FRI

to 0450
FRI

Liverpool Street Platforms 5-12
Possession

0110
FRI

to 0400
FRI

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
FRI

to 0400
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
FRI

to 0400
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11818759
Platform Enhancements
3m40ch and 4m25ch
W2025/11710908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
FRI

to 0400
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
FRI

to 0400
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0335
FRI

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
FRI

to 0335
FRI

PROTECTION LIMITS
0005 TO 0045 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0400 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0125 TO 0335 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0110 AND 0400 TO 0450 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 FRI

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
STANSTED AIRPORT ECS TO RUN VIA STRATFORD/BOW JN AND MAIN LINES TO PLATFORMS 1-4 AT
LIVERPOOL STREET

ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 FRI

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0400
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0335 FRI
UNIT TO FORM 1B98 TO STABLE AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO
0335 FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 06 MARCH

Ref. No. P2025/4108198 Possession Manager Network Operations Anglia

Item
20

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2025/11438312

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Station Work
5m5ch and 5m40ch
W2025/11782911
Preparatory Work
6m20ch and 8m45ch
W2025/11636219

ISOLATION OF ELECTRICAL SECTIONS
0035 FRI TO 0505 FRI: 319A,320E
ISOLATION REF...GEI-12

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

FRIDAY 06 MARCH

Ref. No. P2025/4331240 Possession Manager Aureos Rail

Item
21

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2025/11787421

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-10

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 28 FEBRUARY

Ref. No. P2025/4107208 Repeated item, please see details under route EA1010

Item 3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

SUNDAY 01 MARCH

Ref. No. P2025/4346834 Possession Manager Anglia IMDM Romford

Item
23

Ilford
and Romford L/End
Jn

Down and Up Main
Possession

0130
SUN

to 0545
SUN

OHL Work
7m40ch and 11m30ch
W2025/11704782

Down and Up Electric
Possession

0130
SUN

to 0545
SUN

Chadwell Heath Turnback Line
Possession

0130
SUN

to 0545
SUN

Romford Romford Engineers Depot
Sidings Possession

0130
SUN

to 0545
SUN

Ilford Depot All Lines
Sidings Possession

0130
SUN

to 0545
SUN

Manor Park
and Ilford

Down and Up Main
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Down and Up Electric
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Down Passenger Avoiding
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Up Passenger Avoiding
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Aldersbrook Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

ISOLATION OF ELECTRICAL SECTIONS
0130 SUN TO 0530 SUN: 321,322,323,324,361,365,366,367,368,6301B,6302B,6303A,6304A
ISOLATION REF...GEI-14

PROTECTION LIMITS
Down Main: L345# to L405#
Up Main: L438# to L364#
Down Electric: L347# to L403#
Up Electric: L436# to L362#
Turnback Line (Chadwell Heath): To Buffer Stops

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS AND ILFORD DEPOT.

SUNDAY 01 MARCH

Ref. No. P2025/4346069 Possession Manager Anglia IMDM Romford

Item
24

Shenfield
and Ingatestone

Down and Up Main
Possession

0105
SUN

to 0635
SUN

Mobile Maintenance Train
20m0ch and 23m50ch
W2025/11818261
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 24 CONTINUED

Ingatestone Down Passenger Loop
Possession

0105
SUN

to 0635
SUN

PROTECTION LIMITS
Down Main/Down Passenger Loop (Ingatestone): L489 to L683
Up Main: L714 to L514

GENERAL REMARKS
W/11818261 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM917740

POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L538 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L538 SIGNAL ON THE UP
MAIN

LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

MONDAY 02 MARCH

Ref. No. P2025/4213800 Repeated item, please see details under route EA1010

Item 7

TUESDAY 03 MARCH

Ref. No. P2025/4107136 Repeated item, please see details under route EA1010

Item
11

WEDNESDAY 04 MARCH

Ref. No. P2025/4108723 Repeated item, please see details under route EA1010

Item
14

WEDNESDAY 04 MARCH

Ref. No. P2025/4108558 Possession Manager Anglia IMDM Romford

Item
34

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m20ch
W2025/11438280

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

S&C Grinding Train
19m40ch and 20m20ch
W2025/11647273
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 34 CONTINUED

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11438280 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 3M 00CH ON THE ROU

W/11647273 S&C GRINDING TRAIN IN USE: OTM902323
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L493 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L522 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

THURSDAY 05 MARCH

Ref. No. P2025/4108904 Possession Manager Network Operations Anglia

Item
37

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2025/11438404

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

Station Work
9m0ch and 10m15ch
W2025/11768788

ISOLATION OF ELECTRICAL SECTIONS
0025 THU TO 0500 THU: 365AC,366B,6304A
ISOLATION REF...GEI-18
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 37 CONTINUED

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 05 MARCH

Ref. No. P2025/4108926 Possession Manager Anglia IMDM Romford

Item
38

Harold Wood
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Track Maintenance
15m10ch and 20m20ch
W2025/11438434

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

S&C Grinding Train
19m40ch and 20m20ch
W2025/11648017

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447# to L491#
Up Electric: L2250B# pts to L478#

0115 TO 0500 THU
Down Electric/Southend Loop: L447# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 38 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11438434 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND
LOOP

W/11648017 S&C GRINDING TRAIN IN USE OTM902327
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L495 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L512 SIGNAL ON THE UP ELECTRIC

INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND LOOP

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 06 MARCH

Ref. No. P2025/4108198 Repeated item, please see details under route EA1010

Item
20

FRIDAY 06 MARCH

Ref. No. P2025/4108131 Possession Manager Network Operations Anglia

Item
41

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2025/11438411

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0040
FRI

to 0505
FRI

Station Work
12m40ch and 12m15ch
W2025/11817752
S&C Grinding Train
19m20ch and 20m20ch
W2025/11647914

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0505 FRI: 327,328,6303B
ISOLATION REF...GEI-20
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 41 CONTINUED

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11438411 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 3M 00CH ON THE ROU

W/11647914 S&C GRINDING TRAIN IN USE OTMM902331
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L489 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L508 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W2025/11817752 INCLUDES ADDITIONAL WORKSITE MILLEAGE OF 0M 0CH TO 0M 10CH ON THE ROU

EA1040 ROMFORD TO UPMINSTER

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4367283 Possession Manager Anglia IMDM Romford

Item
61

Romford
and Upminster

Upminster Branch
Line Blockage + Disconnect

2225
MON

to 0550
TUE

Off Track Work
0m45ch and 3m30ch
W2025/11873598

PROTECTION LIMITS
Upminster Branch: L2219B pts to Buffer Stops Upminster

WEDNESDAY 04 MARCH

Ref. No. P2025/4108558 Repeated item, please see details under route EA1011

Item
34
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1040 ROMFORD TO UPMINSTER - Continued

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4367244 Possession Manager Anglia IMDM Romford

Item
62

Romford
and Upminster

Upminster Branch
Line Blockage + Disconnect

2225
WED

to 0550
THU

Off Track Work
0m45ch and 3m30ch
W2025/11875186

PROTECTION LIMITS
Upminster Branch: L2219B pts to Buffer Stops Upminster

FRIDAY 06 MARCH

Ref. No. P2025/4108131 Repeated item, please see details under route EA1011

Item
41

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

FRIDAY 06 MARCH

Ref. No. P2025/4311841 Possession Manager Anglia IMDM Tottenham Hale

Item
60

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Patrolling
0m0ch and 0m18ch
W2025/11698076

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Up Channelsea Loop
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

PROTECTION LIMITS
Up Channelsea Curve: Fixed Diamond Crossing Beyond L2147 pts NL1294
Carpenters Road Curve/Up Channelsea Loop: L2140 pts to NL1292

GENERAL REMARKS
W/11698076 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 1M12CH TO 0M78CH ON THE CNS

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

SATURDAY 28 FEBRUARY

Ref. No. P2025/4100438 Repeated item, please see details under route EA1010

Item 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

SATURDAY 28 FEBRUARY

Ref. No. P2025/4163935 Possession Manager Anglia IMDM Tottenham Hale

Item
105

Tottenham South Jn
and Brimsdown

Down Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

Drainage Inspection
6m16ch and 9m47ch
W2025/11773216

Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

Patrolling
6m44ch and 7m49ch
W2025/11152805

PROTECTION LIMITS
Down Cambridge: L1013 to L1037
Up Cambridge: L1038 to L1014
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Water

SATURDAY 28 FEBRUARY to MONDAY 02 MARCH

Ref. No. P2025/4072990 Possession Manager Network Operations Anglia

Item
106

Broxbourne L/End
and Audley End

Down Cambridge/Down
Possession

0105
SAT

to 0400
MON

Station Work
17m19ch and 28m0ch
W2025/11715815

Audley End
and Broxbourne

Up/Up Cambridge
Possession

0105
SAT

to 0400
MON

Harlow Town L/End
and Harlow Town
C/End

Down and Up Passenger Loops
Possession

0105
SAT

to 0400
MON

Harlow Town Platforms 1-4
Possession

0105
SAT

to 0400
MON

Harlow Mill L/End
and Harlow Mill

Down Goods Loop
Possession

0105
SAT

to 0400
MON

Stansted Mountfitchet Down Goods Loop
Possession

0105
SAT

to 0400
MON

Stansted North Jn
and Stansted East Jn

Up & Down Cambridge Chord
Possession

0105
SAT

to 0400
MON

Bishops Stortford
and Bishops Stortford
L/End

Up Passenger Loop
Possession

0105
SAT

to 0400
MON

Bishops Stortford Platforms 1-3
Possession

0105
SAT

to 0400
MON

Broxbourne Up Passenger Loop
Possession

0105
SAT

to 0400
MON

Down Passenger Loop
Possession

0105
SAT

to 0400
MON

S&C Unit Renewal (Maintenance
Only)
17m19ch and 18m31ch
W2025/11886469
Structures Examination
17m35ch and 18m30ch
W2025/11629420
P & D Maintenance
17m35ch and 20m75ch
W2025/11763738
Cable Work
17m35ch and 28m0ch
W2025/11701688
Cable Work
17m35ch and 28m0ch
W2025/11701793
Drainage Inspection
17m36ch and 19m15ch
W2025/11855997
Follow Up Tamping
18m0ch and 18m70ch
W2025/11692283
Vegetation Clearance
19m16ch and 19m72ch
W2025/11863360
LC Work
19m74ch and 21m13ch
W2025/11258521
S&T Work
20m0ch and 22m45ch
W2025/11752793
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 106 CONTINUED

Platforms 1-3
Possession

0105
SAT

to 0400
MON

Up Goods Loop
Possession

0105
SAT

to 0400
MON

Broxbourne Jn
and Hertford East

Down and Up Hertford
Possession

0105
SAT

to 0400
MON

Hertford East Platforms 1-2
Possession

0105
SAT

to 0400
MON

Stansted South Jn
and Stansted Airport

Down Airport/Up & Down
Airport/Up Arrival Down
Possession

0105
SAT

to 0400
MON

Stansted Airport Platforms 1-3
Possession

0105
SAT

to 0400
MON

Stansted Airport
and Stansted South
Jn

Up Departure Down/Up & Down
Airport/Up Airport
Possession

0105
SAT

to 0400
MON

Stansted Mountfitchet Siding
Sidings Possession

0105
SAT

to 0400
MON

Bishops Stortford Down and Up Sidings
Sidings Possession

0105
SAT

to 0400
MON

S&T Work
20m0ch and 22m45ch
W2025/11318417
Remove Rail Defects
22m5ch and 28m0ch
W2025/11887582
Remove Rail Defects
22m5ch and 28m0ch
W2025/11886961
OHL Work (Maintenance)
22m5ch and 28m0ch
W2025/11550587
OHL Work (Maintenance)
22m5ch and 28m0ch
W2025/11550638
Off Track Work
22m5ch and 28m0ch
W2025/11478324
OHL Work (Maintenance)
22m5ch and 28m0ch
W2025/11550700
Survey Work
24m25ch and 26m50ch
W2025/11833382
Structures Work
26m50ch and 27m20ch
W2025/11806749
Structures Work
26m50ch and 27m20ch
W2025/11806799
Wheel Timber Renewal
28m9ch and 32m70ch
W2025/11258582
Station Work
29m55ch and 31m41ch
W2025/11730567
S&T Maintenance
30m45ch and 32m70ch
W2025/11413394
S&T Maintenance
30m45ch and 32m70ch
W2025/11413399
S&T Maintenance
30m45ch and 32m70ch
W2025/11413341
OHL Work
32m75ch and 41m31ch
W2025/11337116
S&C Stoneblowing
32m75ch and 34m5ch
W2025/11424005
S&C Stoneblowing
32m75ch and 34m5ch
W2025/11423985
URFDO Inspections
32m75ch and 34m60ch
W2025/11664301
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 106 CONTINUED

Patrolling
33m25ch and 34m34ch
W2025/11151892
Patrolling
33m25ch and 34m34ch
W2025/11470707
Survey Work
34m0ch and 36m45ch
W2025/11714799
Survey Work
34m0ch and 36m45ch
W2025/11714239
LC Work Track
34m26ch and 35m17ch
W2025/11262003
Vegetation Clearance
35m0ch and 35m49ch
W2025/11725453
P-Way Maintenance
35m0ch and 36m11ch
W2025/11729673
LC Work
35m0ch and 36m25ch
W2025/11431862
S&T Work
35m0ch and 37m0ch
W2025/11638334
S&T Work
35m60ch and 41m26ch
W2025/11729665
Survey Work
38m0ch and 39m0ch
W2025/11714813

ISOLATION OF ELECTRICAL SECTIONS
0105 SAT TO 0400 MON:413ABCDE,414FGHJ,434,435
ISOLATION REF...T14/WA03. SEE IPF FOR DETAILS

0105 SAT TO 0400 MON:415,416,417,418,419,420,437
ISOLATION REF...T14/WA01A. SEE IPF FOR DETAILS

PROTECTION LIMITS
Down Cambridge/Down/Down Passenger Loop (Harlow Town)/Platform 4 (Harlow Town)/Down Goods Loop (Harlow
Mill)/Down Goods Loop (Stansted Mountfitchet): L2560A# pts to CA45
Up/Up Cambridge/Up & Down Cambridge Chord/Up Passenger Loop (Bishops Stortford)/Platform 3 (Bishops
Stortford)/Up Passenger Loop (Harlow Town)/Platform 1 (Harlow Town): CA44# to L1074#
Up Passenger Loop (Broxbourne)/Platform 1 (Broxbourne): Approach L1480#
Up Goods Loop (Broxbourne): Approach L1224#
Down Passenger Loop (Broxbourne): Beyond L1455#
Down Hertford/Platform 1 (Hertford East): To Buffer Stops Platform 1 Hertford East
Platform 2 (Hertford East)/Up Hertford: From Buffer Stops Platform 2 Hertford East
Down Airport/Up & Down Airport/Up Arrival Down/Platform 3 (Stansted Airport): To Buffer Stops Platform 3 Stansted
Airport
Platforms 1-2 (Stansted Airport)/Up Departure Down/Up & Down Airport/Up Airport: From Buffer Stops Platform 1-2
Stansted Airport
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 106 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE FOR GA STANSTED EXPRESS SERVICES BETWEEN WALTHAM CROSS
AND STANSTED AIRPORT. RAIL REPLACEMENT ROAD SERVICE FOR GA HERTFORD EAST AND
CAMBRIDGE LINE STOPPING SERVICES BETWEEN BROXBOURNE AND HERTFORD EAST/AUDLEY END

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FOR XC SERVICES BETWEEN STANSTED AIRPORT
AND CAMBRIDGE

NO ACCESS TO BROXBOURNE PLATFORMS 1-3
GA SERVICES TO START/TERMINATE IN CHESHUNT PLATFORM 2 AND BROXBOURNE PLATFORM 4

GA SERVICES TO START/TERMINATE IN PLATFORM 1 AT AUDLEY END

GA TO STABLE IN PLATFORMS 1 AND 3 AT STANSTED AIRPORT WITH PANTOGRAPHS LOWERED
NO TRAINS TO STABLE IN PLATFORM 2 AT STANSTED AIRPORT

GA TO STABLE IN PLATFORMS 1-2 AT HERTFORD EAST WITH PANTOGRAPHS LOWERED
GA TO STABLE AT BISHOPS STORTFORD AS REQUIRED WITH PANTOGRAPHS LOWERED

ROAD TO BE OPEN AT THE FOLLOWING LC'S: ROYDON LC, SAWBRIDGEWORTH LC, ELSENHAM LC, ST
MARGARETS LC, WARE LC FOR RAIL REPLACEMENT BUS SERVICE

FREIGHTLINER TINSLEY TO LONDON GATEWAY TRAFFIC TO RUN VIA THE ECML AND CANONBURY

Maintenance: S&C Treatment Stansted Jn
WDA: Tye Green FPS
WDA: E&P Campaign Changes
WDA: Bridge 1479 River Stort
PATROLLING TYPE L
WA CYCLIC TYPE H

GENERAL REMARKS
W/11692283 TAMPERS IN USE OTM917830/OTM917831/OTM917832/OTM917833
POSSESSION TO BE TAKEN AROUND OTM917830/OTM917832 COUPLED AT L1081 SIGNAL ON THE DOWN
CAMBRIDGE
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 18M 38CH TO 24M 19CH ON HEB

W/11318417, W/11752793 ROYDON BARRIERS TO BE MANNED AS REQUIRED (AWD TO SUPPLY STAFF)

W/11550587 / W11550638 / W11550700 SAWBRIDGEWORTH BARRIERS TO BE MANNED AS REQUIRED
(TOTTENHAM DU TO SUPPLY STAFF)

W/11550700 SAWBRIDGEWORTH BARRIERS TO BE MANNED

W/11258582 TAMPER IN USE OTM868201
SPELLBROOK BARRIERS TO BE MANNED AS REQUIRED (POD-TRAK TO SUPPLY STAFF)

W/11337116 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 33M54CH TO 36M 70CH ON THE TLA AND 0M
00CH TO 0M 49CH ON THE TEN

W/11151892 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 33M 54CH TO 37M 4CH TLA AND 0M 00CH TO
0M 49CH ON THE TEN

W/11423985 STONEBLOWERS IN USE OTM871464/OTM871465

W/11424005 STONEBLOWERS IN USE OTM871466/OTM871468
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 33M 54CH TO 34M 0CH ON THE TLA

1F_ARL_Derivative WON 49 2025/2026 Page B-29

1F_ARL_Derivative WON 49 - 2025/2026

page 38 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 106 CONTINUED

W/11470707 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 33M54CH TO 37M 4CH TLA AND 0M 00CH TO
0M 49CH ON THE TEN

W/11763738 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 18M 35CH TO 19M 0CH ON THE HEB

W/11806749, W/11806799 SAWBRIDGEWORTH BARRIERS TO BE MANNED AS REQUIRED (CK RAIL TO
SUPPLY STAFF)
W/11855997 ST MARGARETS CCTV BARRIERS TO BE MANNED AS REQUIRED (SRSA TO SUPPLY STAFF)
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 18M 38CH TO 20M 40CH ON HEB
Link to P4072990
W/11886961 SAWBRIDGEWORTH BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DU TO SUPPLY
STAFF)
W/11887582 SAWBRIDGEWORTH BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DU TO SUPPLY
STAFF)
W/11886469

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4129237 Possession Manager Anglia IMDM Tottenham Hale

Item
107

Cambridge Heath
and Cheshunt Jn

Down Fast/Down Cambridge
Possession

2320
MON

to 0500
TUE

Remove Rail Defects
1m62ch and 13m35ch
W2025/11350796

Cheshunt Jn
and Cambridge Heath

Up Cambridge/Up Fast
Possession

2320
MON

to 0500
TUE

Clapton Jn
and Chingford

Down and Up Chingford
Possession

2320
MON

to 0400
TUE

Chingford Platforms 1-3
Possession

2320
MON

to 0400
TUE

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

2320
MON

to 0500
TUE

Temple Mills West Jn Reception Line
Possession

2320
MON

to 0500
TUE

Temple Mills Loop
Possession

2320
MON

to 0500
TUE

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

2320
MON

to 0500
TUE

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

2320
MON

to 0500
TUE

Chingford Carriage Sidings
Sidings Possession

2350
MON

to 0400
TUE

London Fields
and Rectory Road

Down Suburban/Down
Southbury
Possession

0200
TUE

to 0400
TUE

URFDO Inspections
1m62ch and 13m30ch
W2025/11664304
Off Track Work
1m62ch and 13m30ch
W2025/11478490
Welding and Grinding
1m62ch and 13m35ch
W2025/11798415
P & D Maintenance
1m77ch and 13m20ch
W2025/11739741
Patrolling
2m45ch and 3m25ch
W2025/11152756
OHL Work
2m60ch and 10m10ch
W2025/11797247
Patrolling
5m39ch and 5m45ch
W2025/11152783
Structures Examination
6m0ch and 7m11ch
W2025/11658265
Safety & Environment Work
6m5ch and 6m30ch
W2025/11832937
Litter / Graffiti Clearance
6m60ch and 7m0ch
W2025/11818778
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 107 CONTINUED

Rectory Road
and London Fields

Up Southbury/Up Suburban
Possession

0200
TUE

to 0400
TUE

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Possession

0200
TUE

to 0400
TUE

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
TUE

to 0500
TUE

Structures Work
6m60ch and 7m0ch
W2025/11864766
S&T Maintenance
6m72ch and 10m28ch
W2025/11413344
Tamping
8m5ch and 8m65ch
W2025/11422685

ISOLATION OF ELECTRICAL SECTIONS
2320 MON TO 0500 TUE:407,408,411,412,461,462,463
ISOLATION REF...WA05

2350 MON TO 0400 TUE:409,410
ISOLATION REF...WA06

PROTECTION LIMITS
2320 MON TO 0400 TUE
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

0200 TO 0400 TUE
Down Suburban/Down Southbury: L135# to L1305#
Up Southbury/Up Suburban: L1304# to L128#
Graham Road Curve: Approach NL1268#

0400 TO 0500 TUE
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford: Approach L1433#
Up Chingford: Beyond L1440#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 107 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS. PASSENGER SERVICES
DIVERTED VIA RECTORY ROAD AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS EAST JN FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
AMENDED TRAIN PLAN STRUCTURE:
RAIL REPLACEMENT BUS SERVICE IN OPERATION
ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP VIA RUCKHOLT ROAD JN

SHUNTING AROUND CHINGFORD STATION PERMITTED UNTIL 2320 MON, AND SHUNTING AROUND
CHINGFORD SIDINGS AREA PERMITTED UNTIL 2350 MON AND FROM 0400 TUE. TRAINS TO BE STABLED AS
REQUIRED

NO TRAINS TO STABLE IN PLATFORMS 1-2 AT CHINGFORD

TRAINS TO STABLE IN PLATFORM 3 AT CHINGFORD WITH PANTOGRAPHS LOWERED BETWEEN 2350 MON
TO 0400 TUE

3 PLATFORMS TO BE AVAILABLE AT LIVERPOOL ST FOR OUTSTABLING FROM CHINGFORD CS

WA CYCLIC TYPE D

GENERAL REMARKS
W/11422685 TAMPER IN USE OTM871364
POSSESSION TO BE TAKEN AROUND PL TAMPER AT L1028 SIGNAL ON THE UP CAMBRIDGE
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L1028 SIGNAL ON THE UP CAMBRIDGE

W/11152756 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 55CH TO 2M 66CH ON THE GRE

W/11350796, W/11152707 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 38CH TO 4M 65CH ON THE
CJC

W11413344 SIDING POSSESSION FOR TRACK WORKER SAFETY (TRAINS CAN BE STABLED IN THE SIDINGS
WITH DO NOT MOVE BOARDS APPLIED)

W/11478490 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 38CH TO 10M 33CH ON THE CJC

W/11664304 / W/11739741 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 38CH TO 10M 33CH ON THE
CJC

W/11797247 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 38CH TO 05M 00CH ON THE CJC

W/11798415 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 38CH TO 10M 33CH ON THE CJC
BRIMSDOWN LC/ TRINITY LANE LC/ HIGHAMS PARK LC BARRIERS TO BE MANNED AS REQUIRED
(TOTTENHAM DEPOT TO SUPPLY STAFF)

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4197252 Possession Manager Protected Path

Item
173

Willesden Suburban
Jn
and Kensal Green Jn

Up New Line
Protected Path

2200
MON

to 0600
TUE

Kensal Green Jn
and Camden Road
West Jn

Up North London Line
Protected Path

2200
MON

to 0600
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 173 CONTINUED

Camden Road West
Jn
and Lea Jn

Down North London
Protected Path

2200
MON

to 0600
TUE

Lea Jn
and Temple Mills East
Jn

Down Lea Curve/Down High
Meads Loop
Protected Path

2200
MON

to 0600
TUE

Temple Mills East Jn
and Coppermill Jn

Down Temple Mills
Protected Path

2200
MON

to 0600
TUE

Coppermill Jn
and Bishops Stortford

Down Cambridge
Protected Path

2200
MON

to 0600
TUE

Bishops Stortford
and Stansted South
Jn

Down
Protected Path

2200
MON

to 0600
TUE

Stansted South Jn
and Stansted Airport

Down Airport/Up & Down
Airport/Up Arrival Down
Protected Path

2200
MON

to 0600
TUE

Stansted Airport
and Stansted South
Jn

Up Departure Down/Up & Down
Airport/Up Airport
Protected Path

2200
MON

to 0600
TUE

Stansted South Jn
and Cheshunt Jn

Up Cambridge
Protected Path

2200
MON

to 0600
TUE

Cheshunt Jn
and Coppermill Jn

Up Cambridge
Protected Path

2200
MON

to 0600
TUE

Coppermill Jn
and Temple Mills East
Jn

Up Temple Mills
Protected Path

2200
MON

to 0600
TUE

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Protected Path

2200
MON

to 0600
TUE

High Meads Jn
and Lea Jn

Up Lea Curve
Protected Path

2200
MON

to 0600
TUE

Lea Jn
and Canonbury West
Jn

Up North London Line
Protected Path

2200
MON

to 0600
TUE

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Protected Path

2200
MON

to 0600
TUE

GENERAL REMARKS
PROTECTED PATH FOR TRV519Y. TIMINGS TBC AT STP (AROUND T-4).

TUESDAY 03 MARCH

Ref. No. P2025/4103206 Repeated item, please see details under route EA1010

Item 9

1F_ARL_Derivative WON 49 2025/2026 Page B-33

1F_ARL_Derivative WON 49 - 2025/2026

page 42 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

TUESDAY 03 MARCH

Ref. No. P2025/4163963 Possession Manager Anglia Works Delivery

Item
108

Wharf Road LC
(AHBC-X)
and Broxbourne Jn

Down and Up Cambridge
Line Blockage + Disconnect

0055
TUE

to 0435
TUE

S&T Work
14m40ch and 17m20ch
W2025/11771675

Broxbourne Down Passenger Loop/Platform
4
Line Blockage + Disconnect

0055
TUE

to 0435
TUE

Up Passenger Loop/Platform 1
Line Blockage + Disconnect

0055
TUE

to 0435
TUE

Up Goods Loop
Line Blockage + Disconnect

0055
TUE

to 0435
TUE

Down Sidings
Sidings Possession

0055
TUE

to 0435
TUE

Patrolling
16m70ch and 18m5ch
W2025/11151516

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Broxbourne)/Platform 4 (Broxbourne): L1071 to L1081
Up Cambridge/Up Passenger Loop (Broxbourne)/Platform 1 (Broxbourne)/Up Goods Loop (Broxbourne): L1088 to
L1072

GENERAL REMARKS
W2025/11771675: WHARF ROAD BARRIERS TO BE MANNED (AWD TO SUPPLY STAFF)

TUESDAY 03 MARCH

Ref. No. P2025/4312238 Possession Manager HCOMM Rail

Item
109

Roydon
and Bishops Stortford

Down and Up Cambridge
Line Blockage +Detonators

0105
TUE

to 0435
TUE

Cable Work
18m63ch and 27m15ch
W2025/11701893

Harlow Town Down Passenger Loop
Line Blockage +Detonators

0105
TUE

to 0435
TUE

Platforms 1-4
Line Blockage +Detonators

0105
TUE

to 0435
TUE

Harlow Mill Down Goods Loop
Line Blockage +Detonators

0105
TUE

to 0435
TUE

Harlow Town Up Passenger Loop
Line Blockage +Detonators

0105
TUE

to 0435
TUE

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop(Harlow Town)/Platform 4(Harlow Town)/Down Goods Loop(Harlow Mill):
L1083 to L1151
Up Cambridge/Up Passenger Loop(Harlow Town)/Platform 1(Harlow Town): L1154 to L1090
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

TUESDAY 03 MARCH

Ref. No. P2025/4209929 Possession Manager Anglia IMDM Tottenham Hale

Item
110

Bishops Stortford
and Stansted
Mountfitchet

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0600
TUE

S&T Maintenance
30m45ch and 33m17ch
W2025/11413400

Bishops Stortford Platform 3/Up Passenger Loop
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0600
TUE

PROTECTION LIMITS
Down Cambridge: L1155 to L1173
Up Cambridge: L1178 to L1160
Platform 3 (Bishops Stortford)/Up Passenger Loop: Approach L1498

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4129239 Possession Manager Anglia IMDM Tottenham Hale

Item
111

Cambridge Heath
and Cheshunt Jn

Down Fast/Down Cambridge
Possession

2320
TUE

to 0500
WED

Remove Rail Defects
1m62ch and 13m35ch
W2025/11350844

Cheshunt Jn
and Cambridge Heath

Up Cambridge/Up Fast
Possession

2320
TUE

to 0500
WED

Clapton Jn
and Chingford

Down and Up Chingford
Possession

2320
TUE

to 0400
WED

Chingford Platforms 1-3
Possession

2320
TUE

to 0400
WED

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

2320
TUE

to 0500
WED

Temple Mills West Jn Reception Line
Possession

2320
TUE

to 0500
WED

Temple Mills Loop
Possession

2320
TUE

to 0500
WED

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

2320
TUE

to 0500
WED

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

2320
TUE

to 0500
WED

Chingford Carriage Sidings
Sidings Possession

2350
TUE

to 0400
WED

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
WED

to 0500
WED

URFDO Inspections
1m62ch and 13m30ch
W2025/11530306
Off Track Work
1m62ch and 13m30ch
W2025/11478539
Welding and Grinding
1m62ch and 13m35ch
W2025/11798416
P & D Maintenance
1m77ch and 13m20ch
W2025/11739706
OHL Work
2m60ch and 10m10ch
W2025/11797200
Station Work
2m72ch and 4m5ch
W2025/11782695
Tamping
3m55ch and 4m25ch
W2025/11422686
Unload Ballast
3m70ch and 4m60ch
W2025/11480288
Patrolling
4m25ch and 4m45ch
W2025/11152707
Patrolling
4m60ch and 5m0ch
W2025/11152839
Structures Examination
6m0ch and 7m11ch
W2025/11658275

1F_ARL_Derivative WON 49 2025/2026 Page B-35

1F_ARL_Derivative WON 49 - 2025/2026

page 44 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 111 CONTINUED

Safety & Environment Work
6m5ch and 6m30ch
W2025/11832976
Structures Work
6m60ch and 7m0ch
W2025/11864767
S&T Maintenance
6m72ch and 10m28ch
W2025/11413345
Station Work
11m40ch and 12m10ch
W2025/11797608

ISOLATION OF ELECTRICAL SECTIONS
2320 TUE TO 0500 WED:407,408,411,412,461,462,463
ISOLATION REF...WA07

2350 TUE TO 0400 WED:409,410
ISOLATION REF...WA08

PROTECTION LIMITS
2320 TUE TO 0400 WED
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

0400 TO 0500 WED
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford: Approach L1433#
Up Chingford: Beyond L1440#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 111 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS. PASSENGER SERVICES
DIVERTED VIA RECTORY ROAD AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS EAST JN FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
AMENDED TRAIN PLAN STRUCTURE:
RAIL REPLACEMENT BUS SERVICE IN OPERATION
ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP VIA RUCKHOLT ROAD JN

SHUNTING AROUND CHINGFORD STATION PERMITTED UNTIL 2320 TUE, AND SHUNTING AROUND
CHINGFORD SIDINGS AREA PERMITTED UNTIL 2350 TUE AND FROM 0400 WED. TRAINS TO BE STABLED AS
REQUIRED

NO TRAINS TO STABLE IN PLATFORMS 1-2 AT CHINGFORD

TRAINS TO STABLE IN PLATFORM 3 AT CHINGFORD WITH PANTOGRAPHS LOWERED BETWEEN 2350 TUE
TO 0400 WED

3 PLATFORMS TO BE AVAILABLE AT LIVERPOOL STREET FOR OUTSTABLING FROM CHINGFORD CS

WA CYCLIC TYPE D

GENERAL REMARKS
W/11422686 TAMPER IN USE OTM871365
POSSESSION TO BE TAKEN AROUND PL TAMPER AT L159 SIGNAL ON THE DOWN CAMBRIDGE
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L159 ON THE DOWN CAMBRIDGE

W/11480288 ENGINEERING TRAIN IN USE PT876759 6Y91
POSSESSION TO BE TAKEN AROUND 6Y91 AT L162 SIGNAL ON THE UP CAMBRIDGE
POSSESSION TO BE GIVEN UP AROUND 6Y91 AT L165 SIGNAL ON THE DOWN CAMBRIDGE
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 38CH TO 10M 33CH ON THE CJC
OPS TO SUPPLY GF OPERATOR FOR WALTHAMSTOW CENTRAL GF FOR TRAIN MOVEMENT

W/11350844 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 38CH TO 10M 33CH ON THE CJC

W11413345 SIDING POSSESSION FOR TRACK WORKER SAFETY (TRAINS CAN BE STABLED IN THE SIDINGS
WITH DO NOT MOVE BOARDS APPLIED)

W/11152707 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 38CH TO 4M 65CH ON THE CJC

W/11152839 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 7M 05CH TO 7M 14CH ON THE SDC

W/11478539 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 38CH TO 10M 33CH ON THE CJC

W/11530306 / W/11739706 / W/11798416 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 38CH TO 10M
33CH ON THE CJC

W/11797200 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 38CH TO 05M 00CH ON THE CJC
BRIMSDOWN LC/ TRINITY LANE LC/ HIGHAMS PARK LC BARRIERS TO BE MANNED AS REQUIRED
(TOTTENHAM DEPOT TO SUPPLY STAFF)
FAULT NUMBER 409137
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

WEDNESDAY 04 MARCH

Ref. No. P2025/4103210 Repeated item, please see details under route EA1010

Item
13

WEDNESDAY 04 MARCH

Ref. No. P2025/4348711 Possession Manager Anglia Works Delivery

Item
112

Windmill Lane CCTV
and Broxbourne
C/End

Down and Up Cambridge
Line Blockage + Disconnect

0100
WED

to 0400
WED

S&T Work
14m40ch and 17m20ch
W2025/11772207

Broxbourne Down Passenger Loop/Platform
4
Line Blockage + Disconnect

0100
WED

to 0400
WED

Broxbourne L/End
and Broxbourne
C/End

Up Cambridge/Up Passenger
Loop
Line Blockage + Disconnect

0100
WED

to 0400
WED

Broxbourne Up Goods Loop
Line Blockage + Disconnect

0100
WED

to 0400
WED

Patrolling
15m0ch and 16m40ch
W2025/11152580

PROTECTION LIMITS
Down Cambridge /Down Passenger Loop (Broxbourne) /Platform 4 (Broxbourne): L1059 to L1073
Up Cambridge: L1080 to L1060
Up Passenger Loop(Broxbourne): Beyond L1480
Up Goods Loop (Broxbourne): Beyond L1224

GENERAL REMARKS
W2025/11772207: WHARF ROAD BARRIERS TO BE MANNED (AWD TO SUPPLY STAFF)

WEDNESDAY 04 MARCH

Ref. No. P2025/4164004 Possession Manager Anglia IMDM Tottenham Hale

Item
113

Broxbourne C/End
and Roydon

Down and Up Cambridge
Line Blockage (Between Trains)

0055
WED

to 0435
WED

Patrolling
18m20ch and 19m0ch
W2025/11151657

Broxbourne Jn
and Rye House

Down and Up Hertford
Line Blockage (Between Trains)

0055
WED

to 0435
WED

PROTECTION LIMITS
Down Cambridge: L1081 to L1089
Up Cambridge L1092 to L1088
Down Hertford: Approach L1231
Up Hertford: Beyond L1230
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

WEDNESDAY 04 MARCH

Ref. No. P2025/4312204 Possession Manager HCOMM Rail

Item
114

Roydon
and Bishops Stortford

Down and Up Cambridge
Line Blockage +Detonators

0105
WED

to 0435
WED

Cable Work
20m0ch and 28m70ch
W2025/11701813

Harlow Town Down Passenger Loop
Line Blockage +Detonators

0105
WED

to 0435
WED

Platforms 1-4
Line Blockage +Detonators

0105
WED

to 0435
WED

Harlow Mill Down Goods Loop
Line Blockage +Detonators

0105
WED

to 0435
WED

Harlow Town Up Passenger Loop
Line Blockage +Detonators

0105
WED

to 0435
WED

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop(Harlow Town)/Platform 4(Harlow Town)/Down Goods Loop(Harlow Mill):
L1089 to L1147
Up Cambridge/Up Passenger Loop(Harlow Town)/Platform 1(Harlow Town): L1150 to L1094

WEDNESDAY 04 MARCH

Ref. No. P2025/4209964 Possession Manager Anglia IMDM Tottenham Hale

Item
115

Bishops Stortford
and Stansted
Mountfitchet

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0600
WED

S&T Maintenance
30m45ch and 33m17ch
W2025/11413401

Bishops Stortford Platform 3/Up Passenger Loop
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0600
WED

PROTECTION LIMITS
Down Cambridge: L1155 to L1173
Up Cambridge: L1178 to L1160
Platform 3 (Bishops Stortford)/Up Passenger Loop: Approach L1498

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4129163 Possession Manager Anglia IMDM Tottenham Hale

Item
116

Cambridge Heath
and Cheshunt Jn

Down Fast/Down Cambridge
Possession

2320
WED

to 0500
THU

Remove Rail Defects
1m62ch and 13m35ch
W2025/11350808

Cheshunt Jn
and Cambridge Heath

Up Cambridge/Up Fast
Possession

2320
WED

to 0500
THU

Clapton Jn
and Chingford

Down and Up Chingford
Possession

2320
WED

to 0400
THU

Chingford Platforms 1-3
Possession

2320
WED

to 0400
THU

URFDO Inspections
1m62ch and 13m30ch
W2025/11530068
OHL Work (Ground Level)
1m62ch and 13m30ch
W2025/11734712
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 116 CONTINUED

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

2320
WED

to 0500
THU

Temple Mills West Jn Reception Line
Possession

2320
WED

to 0500
THU

Temple Mills Loop
Possession

2320
WED

to 0500
THU

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

2320
WED

to 0500
THU

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

2320
WED

to 0500
THU

Chingford Carriage Sidings
Sidings Possession

2320
WED

to 0400
THU

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
THU

to 0500
THU

Off Track Work
1m62ch and 13m30ch
W2025/11478454
Welding and Grinding
1m62ch and 13m35ch
W2025/11798322
P & D Maintenance
1m77ch and 13m20ch
W2025/11739747
OHL Work
2m60ch and 10m10ch
W2025/11797343
Unload Ballast
3m70ch and 4m60ch
W2025/11480227
Station Work
5m50ch and 10m33ch
W2025/11782697
Structures Examination
6m0ch and 7m11ch
W2025/11658164
Safety & Environment Work
6m5ch and 6m30ch
W2025/11832977
Structures Work
6m60ch and 7m0ch
W2025/11864768
S&T Maintenance
6m72ch and 10m28ch
W2025/11413346
PL Stoneblowing
8m0ch and 8m40ch
W2025/11422559
Patrolling
10m67ch and 11m10ch
W2025/11152696

ISOLATION OF ELECTRICAL SECTIONS
2320 WED TO 0500 THU:407,408,411,412,461,462,463
ISOLATION REF...WA09

2350 WED TO 0400 THU:409,410
ISOLATION REF...WA10
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 116 CONTINUED

PROTECTION LIMITS
2320 WED TO 0400 THU
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056 #to L122#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

0400 TO 0500 THU
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford: Approach L1433#
Up Chingford: Beyond L1440#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS. PASSENGER SERVICES
DIVERTED VIA RECTORY ROAD AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS EAST JN FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
AMENDED TRAIN PLAN STRUCTURE:
RAIL REPLACEMENT BUS SERVICE IN OPERATION
ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP VIA RUCKHOLT ROAD JN

SHUNTING AROUND CHINGFORD STATION PERMITTED UNTIL 2320 WED, AND SHUNTING AROUND
CHINGFORD SIDINGS AREA PERMITTED UNTIL 2320 WED AND FROM 0400 THU. TRAINS TO BE STABLED AS
REQUIRED

NO TRAINS TO STABLE IN PLATFORMS 2-3 AT CHINGFORD

TRAINS TO STABLE IN PLATFORM 1 AT CHINGFORD WITH PANTOGRAPHS LOWERED BETWEEN 2350 WED
TO 0400 THU

3 PLATFORMS TO BE AVAILABLE AT LIVERPOOL STREET FOR OUTSTABLING FROM CHINGFORD CS

WA CYCLIC TYPE D

GENERAL REMARKS
W/11480227 ENGINEERING TRAIN IN USE PT876760 6Y92
POSSESSION TO BE TAKEN AROUND 6Y92 AT L162 SIGNAL ON THE UP CAMBRIDGE
POSSESSION TO BE GIVEN UP AROUND 6Y92 AT L165 SIGNAL ON THE DOWN CAMBRIDGE

W/11422559 PL STONE BLOWER IN USE OTM871358
POSSESSION TO BE TAKEN AROUND STONE BLOWER AT L1430 SIGNAL ON THE UP CHINGFORD
POSSESSION TO BE GIVEN UP AROUND STONE BLOWER AT L1430 SIGNAL ON THE UP CHINGFORD
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 116 CONTINUED

W/11480227 /W/11530068 / W/11739747 / W/1174712

INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 38CH TO 10M 33CH ON THE CJC

OPS TO SUPPLY GF OPERATOR FOR WALTHAMSTOW CENTRAL GF FOR TRAIN MOVEMENT

W11413346 SIDING POSSESSION FOR TRACK WORKER SAFETY (TRAINS CAN BE STABLED IN THE SIDINGS
WITH DO NOT MOVE BOARDS APPLIED)

W/11797343 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 37CH TO 05M 00CH ON THE CJC

W/11798322 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 37CH TO 10M 33CH ON THE CJC

BRIMSDOWN LC/ TRINITY LANE LC/ HIGHAMS PARK LC BARRIERS TO BE MANNED AS REQUIRED
(TOTTENHAM DEPOT TO SUPPLY STAFF)

THURSDAY 05 MARCH

Ref. No. P2025/4103234 Repeated item, please see details under route EA1010

Item
16

THURSDAY 05 MARCH

Ref. No. P2025/4164042 Possession Manager Anglia Works Delivery

Item
117

Trinity Lane LC
and Broxbourne

Down and Up Cambridge
Line Blockage + Disconnect

0100
THU

to 0435
THU

Patrolling
13m60ch and 17m0ch
W2025/11152702

Theobalds Grove
and Cheshunt Jn

Down and Up Southbury
Line Blockage + Disconnect

0100
THU

to 0435
THU

Cheshunt Bay Platform/Platform 3
Line Blockage + Disconnect

0100
THU

to 0435
THU

Broxbourne Down Passenger Loop/Platform
4 (Broxbourne)
Line Blockage + Disconnect

0100
THU

to 0435
THU

Up Passenger Loop/Platform 1
Line Blockage + Disconnect

0100
THU

to 0435
THU

Up Goods Loop
Line Blockage + Disconnect

0100
THU

to 0435
THU

Down Sidings
Sidings Possession

0100
THU

to 0435
THU

S&T Work
14m40ch and 17m20ch
W2025/11772521
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 117 CONTINUED

PROTECTION LIMITS
Down Cambridge: L1057 to L1073
Up Cambridge: L1080 to L1056
Down Southbury: Beyond L1395
Up Southbury: Approach L1394
Bay Platform/Platform 3 (Cheshunt): To Buffer Stops Bay Platform/Platform 3 Cheshunt
Down Passenger Loop ( Broxbourne)/Platform 4 (Broxbourne): Approach L1455
Up Passenger Loop (Broxbourne)/Platform 1 (Broxbourne) Beyond L1484
Up Goods Loop (Broxbourne): Beyond L1224

TRAFFIC REMARKS
ARL TO OUTSTABLE FROM BAY PLATFORM/PLATFORM 3 AT CHESHUNT

GENERAL REMARKS
W2025/11772521: WHARF ROAD BARRIERS TO BE MANNED (AWD TO SUPPLY STAFF)

THURSDAY 05 MARCH

Ref. No. P2025/4348760 Possession Manager HCOMM Rail

Item
118

Broxbourne
and Roydon

Down and Up Cambridge
Line Blockage +Detonators

0055
THU

to 0435
THU

Cable Work
17m36ch and 21m45ch
W2025/11701936

Broxbourne Down Passenger Loop
Line Blockage +Detonators

0055
THU

to 0435
THU

Up Passenger Loop
Line Blockage +Detonators

0055
THU

to 0435
THU

Up Goods Loop
Line Blockage +Detonators

0055
THU

to 0435
THU

Broxbourne Jn
and Rye House

Down and Up Hertford
Line Blockage +Detonators

0055
THU

to 0435
THU

PROTECTION LIMITS
Down Cambridge: L1073 to L1099
Up Cambridge: L1106 to L1080
Down Passenger Loop (Broxbourne): Beyond L1455
Up Passenger Loop (Broxbourne): Approach L1484
Up Goods Loop (Broxbourne): Approach L1224
Down Hertford: Approach L1231
Up Hertford: Beyond L1230

THURSDAY 05 MARCH

Ref. No. P2025/4164041 Possession Manager Anglia IMDM Tottenham Hale

Item
119

Harlow Town L/End
and Harlow Mill C/End

Down and Up Cambridge
Line Blockage + Disconnect

0055
THU

to 0300
THU

IBJ Work
22m33ch and 24m45ch
W2025/11151732

Harlow Town Down Passenger Loop/Platform
4 (Harlow Town)
Line Blockage + Disconnect

0055
THU

to 0300
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 119 CONTINUED

Harlow Mill Down Goods Loop
Line Blockage + Disconnect

0055
THU

to 0300
THU

Harlow Town Up Passenger Loop/Platform 1
(Harlow Town)
Line Blockage + Disconnect

0055
THU

to 0300
THU

Harlow Mill Up Sidings
Sidings Possession

0055
THU

to 0300
THU

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Harlow Town)/ Platform 4 (Harlow Town)/ Down Goods Loop(Harlow Mill):
L1101 to L1121
Up Cambridge/Up Passenger Loop (Harlow Town)/Platform 1 (Harlow Town): L1126 to L1108

THURSDAY 05 MARCH

Ref. No. P2025/4315306 Possession Manager Anglia IMDM Tottenham Hale

Item
120

Bishops Stortford
and Stansted
Mountfitchet

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0600
THU

S&T Maintenance
30m45ch and 33m17ch
W2025/11413293

Bishops Stortford Platform 3
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0600
THU

PROTECTION LIMITS
Down Cambridge: L1155 to L1173
Up Cambridge: L1178 to L1160
Platform 3 (Bishops Stortford): Approach L1498

FRIDAY 06 MARCH

Ref. No. P2025/4103298 Repeated item, please see details under route EA1010

Item
19

FRIDAY 06 MARCH

Ref. No. P2025/4129165 Possession Manager Anglia IMDM Tottenham Hale

Item
121

Cambridge Heath
and Cheshunt Jn

Down Fast/Down Cambridge
Possession

0130
FRI

to 0500
FRI

Remove Rail Defects
1m62ch and 13m35ch
W2025/11350781

Cheshunt Jn
and Cambridge Heath

Up Cambridge/Up Fast
Possession

0130
FRI

to 0500
FRI

Clapton Jn
and Chingford

Down and Up Chingford
Possession

0130
FRI

to 0400
FRI

Chingford Platforms 1-3
Possession

0130
FRI

to 0400
FRI

OHL Work (Ground Level)
1m62ch and 13m30ch
W2025/11734721
URFDO Inspections
1m62ch and 13m30ch
W2025/11530069
Off Track Work
1m62ch and 13m30ch
W2025/11478491
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 121 CONTINUED

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0130
FRI

to 0500
FRI

Temple Mills West Jn Reception Line
Possession

0130
FRI

to 0500
FRI

Temple Mills Loop
Possession

0130
FRI

to 0500
FRI

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

0130
FRI

to 0500
FRI

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

0130
FRI

to 0500
FRI

Chingford Carriage Sidings
Sidings Possession

0130
FRI

to 0400
FRI

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
FRI

to 0500
FRI

Welding and Grinding
1m62ch and 13m35ch
W2025/11798418
P & D Maintenance
1m77ch and 13m20ch
W2025/11739785
OHL Work
2m60ch and 10m10ch
W2025/11797344
PL Stoneblowing
5m25ch and 5m65ch
W2025/11422616
Patrolling
5m39ch and 5m45ch
W2025/11152749
Patrolling
5m60ch and 5m71ch
W2025/11152695
Structures Examination
6m0ch and 7m11ch
W2025/11658285
S&T Maintenance
6m72ch and 10m28ch
W2025/11413347
Patrolling
10m0ch and 10m33ch
W2025/11734269
Safety & Environment Work
6m5ch and 6m30ch
W2025/11832978
Structures Work
6m60ch and 7m0ch
W2025/11864796

ISOLATION OF ELECTRICAL SECTIONS
0130 FRI TO 0500 FRI:407,408,411,412,461,462,463
ISOLATION REF..WA11

0130 FRI TO 0400 FRI:409,410
ISOLATION REF...WA12
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 121 CONTINUED

PROTECTION LIMITS
0130 TO 0400 FRI
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

0400 TO 0500 FRI
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford: Approach L1433#
Up Chingford: Beyond L1440#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS. PASSENGER SERVICES
DIVERTED VIA RECTORY ROAD AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS EAST JN FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
AMENDED TRAIN PLAN STRUCTURE:
RAIL REPLACEMENT BUS SERVICE IN OPERATION
ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP VIA RUCKHOLT ROAD JN

SHUNTING AROUND CHINGFORD STATION PERMITTED UNTIL 0130 FRI, AND SHUNTING AROUND
CHINGFORD SIDINGS AREA PERMITTED UNTIL 0130 FRI AND FROM 0400 FRI. TRAINS TO BE STABLED AS
REQUIRED

NO TRAINS TO STABLE IN PLATFORMS 2-3 AT CHINGFORD

TRAINS TO STABLE IN PLATFORM 1 AT CHINGFORD WITH PANTOGRAPHS LOWERED BETWEEN 0130 FRI
TO 0400 FRI

UNIT TO FORM 1B98 TO STABLE AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO
0335 FRI

3 PLATFORMS TO BE AVAILABLE AT LIVERPOOL STREET FOR OUTSTABLING FROM CHINGFORD CS

WA CYCLIC TYPE D

GENERAL REMARKS
W/11422616 PL TAMPER IN USE OTM871368
POSSESSION TO BE TAKEN AROUND PL TAMPER AT L1410 SIGNAL ON THE UP CHINGFORD
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L1410 SIGNAL ON THE UP CHINGFORD

W/11350781 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 37CH TO 10M 33CH ON THE CJC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 121 CONTINUED

W/11413347 SIDING POSSESSION FOR TRACK WORKER SAFETY (TRAINS CAN BE STABLED IN THE
SIDINGS WITH DO NOT MOVE BOARDS APPLIED)

W/11478491 / W/11798418 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 37 CH TO 10M 33CH CJC

W/11530069 / W/11739785 / W/11734721 / W/11798418 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M
37CH TO 10M33CH ON THE CJC

CHINGFORD SIDINGS POSSESSION FOR TRACK WORKER SAFETY PATROLLING (TRAINS CAN BE STABLED
IN THE SIDINGS AS REQUIRED)

W/11797344 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 37 CH TO 05M 00CH CJC
BRIMSDOWN LC/ TRINITY LANE LC/ HIGHAMS PARK LC BARRIERS TO BE MANNED AS REQUIRED
(TOTTENHAM DEPOT TO SUPPLY STAFF)

FRIDAY 06 MARCH

Ref. No. P2025/4211583 Possession Manager Anglia IMDM Tottenham Hale

Item
122

London Fields
and Rectory Road

Down Suburban/Down
Southbury
Line Blockage (Between Trains)

0200
FRI

to 0400
FRI

Patrolling
2m45ch and 3m25ch
W2025/11222822

Rectory Road
and London Fields

Up Southbury/Up Suburban
Line Blockage (Between Trains)

0200
FRI

to 0400
FRI

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Line Blockage (Between Trains)

0200
FRI

to 0400
FRI

PROTECTION LIMITS
Down Suburban/Down Southbury: L135 to L1305
Up Southbury/Up Suburban: L1304 to L128
Graham Road Curve: Approach NL1268

GENERAL REMARKS
W/11222822 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M55CH TO 2M75CH ON THE GRE

FRIDAY 06 MARCH

Ref. No. P2025/4312239 Possession Manager HCOMM Rail

Item
123

Roydon
and Bishops Stortford

Down and Up Cambridge
Line Blockage +Detonators

0105
FRI

to 0400
FRI

Cable Work
18m63ch and 27m15ch
W2025/11701906

Harlow Town Down Passenger Loop
Line Blockage +Detonators

0105
FRI

to 0400
FRI

Platforms 1-4
Line Blockage +Detonators

0105
FRI

to 0400
FRI

Harlow Mill Down Goods Loop
Line Blockage +Detonators

0105
FRI

to 0400
FRI

Station Work
20m0ch and 20m20ch
W2025/11797646
IBJ Work
22m33ch and 24m45ch
W2025/11887886
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 123 CONTINUED

Harlow Town Up Passenger Loop
Line Blockage +Detonators

0105
FRI

to 0400
FRI

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop(Harlow Town)/Platform 4(Harlow Town)/Down Goods Loop(Harlow Mill):
L1083 to L1145
Up Cambridge/Up Passenger Loop(Harlow Town)/Platform 1(Harlow Town): L1148 to L1090

FRIDAY 06 MARCH

Ref. No. P2025/4089973 Possession Manager Anglia IMDM Tottenham Hale

Item
124

Bishops Stortford
L/End
and Bishops Stortford
C/End

Down and Up Cambridge
Line Blockage

0115
FRI

to 0400
FRI

Patrolling
29m40ch and 30m65ch
W2025/11151779

Bishops Stortford
and Bishops Stortford
L/End

Up Passenger Loop/Platform 3
Line Blockage

0115
FRI

to 0400
FRI

Bishops Stortford Down and Up Sidings
Sidings Possession

0115
FRI

to 0400
FRI

S&T Maintenance
29m40ch and 30m71ch
W2025/11413402

PROTECTION LIMITS
Down Cambridge: L1151 to L1157
Up Cambridge/Up Passenger Loop (Bishops Stortford)/Platform 3 (Bishops Stortford): L1170 to L1154

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORM 3 AT BISHOPS STORTFORD

TRAINS TO BE STABLED AT STANSTED AIRPORT

PATROLLING TYPE N

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN

SATURDAY 28 FEBRUARY

Ref. No. P2025/4210028 Possession Manager Anglia IMDM Tottenham Hale

Item
158

Hackney Downs North
Jn
and Bruce Grove

Down and Up Southbury
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

S&T Maintenance
3m27ch and 5m70ch
W2025/11413294

Seven Sisters Jn Up/Down Seven Sisters Chord
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

PROTECTION LIMITS
Down Southbury: L1303 to L1331
Up Southbury: L1332 to L1302
Up/Down Seven Sisters Chord: Approach S16

GENERAL REMARKS
W/11413294 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 6CH ON THE SSL
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

SUNDAY 01 MARCH

Ref. No. P2025/4209994 Possession Manager Anglia IMDM Tottenham Hale

Item
159

Hackney Downs North
Jn
and Bruce Grove

Down and Up Southbury
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN

S&T Maintenance
3m27ch and 5m70ch
W2025/11413350

Seven Sisters Jn Up/Down Seven Sisters Chord
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN

PROTECTION LIMITS
Down Southbury: L1303 to L1331
Up Southbury: L1332 to L1302
Up/Down Seven Sisters Chord: Approach S16

GENERAL REMARKS
W/11413350 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 6CH ON THE SSL

MONDAY 02 MARCH

Ref. No. P2025/4209995 Possession Manager Anglia IMDM Tottenham Hale

Item
160

Hackney Downs North
Jn
and Bruce Grove

Down and Up Southbury
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0600
MON

S&T Maintenance
3m27ch and 5m70ch
W2025/11413295

Seven Sisters Jn Up/Down Seven Sisters Chord
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0600
MON

PROTECTION LIMITS
Down Southbury: L1303 to L1331
Up Southbury: L1332 to L1302
Up/Down Seven Sisters Chord: Approach S16

GENERAL REMARKS
W/11413295 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 6CH ON THE SSL

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4129237 Repeated item, please see details under route EA1160

Item
107

TUESDAY 03 MARCH

Ref. No. P2025/4212867 Possession Manager Anglia IMDM Tottenham Hale

Item
161

Hackney Downs North
Jn
and Bruce Grove

Down and Up Southbury
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0600
TUE

S&T Maintenance
3m32ch and 5m70ch
W2025/11413351

Seven Sisters Jn Up/Down Seven Sisters Chord
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0600
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

ITEM 161 CONTINUED

PROTECTION LIMITS
Down Southbury: L1305 to L1331
Up Southbury: L1332 to L1304
Up/Down Seven Sisters Chord: Approach S16

GENERAL REMARKS
W/11413351 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 6CH ON THE SSL

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4129239 Repeated item, please see details under route EA1160

Item
111

WEDNESDAY 04 MARCH

Ref. No. P2025/4212912 Possession Manager Anglia IMDM Tottenham Hale

Item
162

Hackney Downs North
Jn
and Bruce Grove

Down and Up Southbury
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0600
WED

S&T Maintenance
3m32ch and 5m70ch
W2025/11413352

Seven Sisters Jn Up/Down Seven Sisters Chord
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0600
WED

PROTECTION LIMITS
Down Southbury: L1305 to L1331
Up Southbury: L1332 to L1304
Up/Down Seven Sisters Chord: Approach S16

GENERAL REMARKS
W/11413352 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 6CH ON THE SSL

THURSDAY 05 MARCH

Ref. No. P2025/4210045 Possession Manager Anglia Works Delivery

Item
163

Hackney Downs North
Jn
and Bruce Grove

Down and Up Southbury
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0600
THU

S&T Maintenance
3m27ch and 5m70ch
W2025/11413353

Seven Sisters Jn Up/Down Seven Sisters Chord
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0600
THU

PROTECTION LIMITS
Down Southbury: L1303 to L1331
Up Southbury: L1332 to L1302
Up/Down Seven Sisters Chord: Approach S16

GENERAL REMARKS
W/11413353 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 6CH ON THE SSL
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

FRIDAY 06 MARCH

Ref. No. P2025/4211583 Repeated item, please see details under route EA1160

Item
122

FRIDAY 06 MARCH

Ref. No. P2025/4210046 Possession Manager Anglia Works Delivery

Item
164

Hackney Downs North
Jn
and Bruce Grove

Down and Up Southbury
Line Blockage +Detonators

0115
FRI

to 0345
FRI

S&T Maintenance
3m27ch and 5m70ch
W2025/11413354

Seven Sisters Jn Up/Down Seven Sisters Chord
Line Blockage +Detonators

0115
FRI

to 0345
FRI

PROTECTION LIMITS
Down Southbury: L1303 to L1331
Up Southbury: L1332 to L1302
Up/Down Seven Sisters Chord: Approach S16

GENERAL REMARKS
W/11413354 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 6CH ON THE SSL

EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)

SUNDAY 01 MARCH

Ref. No. P2025/4071110 Repeated item, please see details under route EA1320

Item
222

MONDAY 02 MARCH

Ref. No. P2025/4070521 Repeated item, please see details under route EA1320

Item
223

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4129237 Repeated item, please see details under route EA1160

Item
107

TUESDAY 03 MARCH

Ref. No. P2025/4103206 Repeated item, please see details under route EA1010

Item 9
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE) - Continued

WEDNESDAY 04 MARCH

Ref. No. P2025/4103210 Repeated item, please see details under route EA1010

Item
13

THURSDAY 05 MARCH

Ref. No. P2025/4103234 Repeated item, please see details under route EA1010

Item
16

FRIDAY 06 MARCH

Ref. No. P2025/4211583 Repeated item, please see details under route EA1160

Item
122

EA1190 BURY STREET JN TO CHESHUNT JN

THURSDAY 05 MARCH

Ref. No. P2025/4164042 Repeated item, please see details under route EA1160

Item
117

EA1200 CLAPTON JN TO CHINGFORD

SATURDAY 28 FEBRUARY

Ref. No. P2025/4210047 Possession Manager Anglia IMDM Tottenham Hale

Item
165

Wood Street
and Chingford

Down and Up Chingford
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

S&T Maintenance
6m72ch and 10m28ch
W2025/11413404

Chingford Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

Carriage Sidings
Sidings Possession

0100
SAT

to 0600
SAT

PROTECTION LIMITS
Down Chingford/Platforms 1-2 (Chingford): L1419 to Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: Buffer Stops Platform 3 Chingford to L1420

GENERAL REMARKS
SIDING POSSESSION FOR TRACK WORKER SAFETY (TRAINS CAN BE STABLED IN THE SIDINGS WITH DO
NOT MOVE BOARDS APPLIED)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1200 CLAPTON JN TO CHINGFORD - Continued

SUNDAY 01 MARCH

Ref. No. P2025/4210058 Possession Manager Anglia IMDM Tottenham Hale

Item
166

Wood Street
and Chingford

Down and Up Chingford
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN

S&T Maintenance
6m72ch and 10m28ch
W2025/11413405

Chingford Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN

Carriage Sidings
Sidings Possession

0100
SUN

to 0600
SUN

PROTECTION LIMITS
Down Chingford/Platforms 1-2 (Chingford): L1419 to Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: Buffer Stops Platform 3 Chingford to L1420

GENERAL REMARKS
SIDING POSSESSION FOR TRACK WORKER SAFETY (TRAINS CAN BE STABLED IN THE SIDINGS WITH DO
NOT MOVE BOARDS APPLIED)

MONDAY 02 MARCH

Ref. No. P2025/4239418 Possession Manager Anglia IMDM Tottenham Hale

Item
167

Wood Street
and Chingford

Down and Up Chingford
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0600
MON

S&T Maintenance
6m72ch and 10m28ch
W2025/11413343

Chingford Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0600
MON

Carriage Sidings
Sidings Possession

0100
MON

to 0600
MON

PROTECTION LIMITS
Down Chingford/Platforms 2&3 (Chingford): L1419 to Buffer Stops Platforms 2&3 Chingford
Up Chingford/Platform 1 (Chingford): Buffer Stops Platform 1 Chingford to L1420

GENERAL REMARKS
W11413343 SIDING POSSESSION FOR TRACK WORKER SAFETY (TRAINS CAN BE STABLED IN THE SIDINGS
WITH DO NOT MOVE BOARDS APPLIED)

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4129237 Repeated item, please see details under route EA1160

Item
107

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4129239 Repeated item, please see details under route EA1160

Item
111
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1200 CLAPTON JN TO CHINGFORD - Continued

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4129163 Repeated item, please see details under route EA1160

Item
116

FRIDAY 06 MARCH

Ref. No. P2025/4129165 Repeated item, please see details under route EA1160

Item
121

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN

SUNDAY 01 MARCH

Ref. No. P2025/4213799 Repeated item, please see details under route EA1010

Item 4

MONDAY 02 MARCH

Ref. No. P2025/4348762 Possession Manager Anglia IMDM Tottenham Hale

Item
180

Stratford
and Temple Mills East
Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0900
MON

to 1600
MON

S&T Maintenance
4m40ch and 4m55ch
W2025/11812902

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Line Blockage (Between Trains)

0900
MON

to 1600
MON

PROTECTION LIMITS
Down Temple Mills: S701 to S705
Up Temple Mills: S704 to S700
Down High Meads Loop: Beyond S703
Up High Meads Loop: Approach NL1424

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4197252 Repeated item, please see details under route EA1160

Item
173

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4129237 Repeated item, please see details under route EA1160

Item
107
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

TUESDAY 03 MARCH

Ref. No. P2025/4348763 Possession Manager Anglia IMDM Tottenham Hale

Item
181

Stratford
and Temple Mills East
Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0900
TUE

to 1600
TUE

S&T Maintenance
4m40ch and 4m55ch
W2025/11812906

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Line Blockage (Between Trains)

0900
TUE

to 1600
TUE

PROTECTION LIMITS
Down Temple Mills: S701 to S705
Up Temple Mills: S704 to S700
Down High Meads Loop: Beyond S703
Up High Meads Loop: Approach NL1424

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4129239 Repeated item, please see details under route EA1160

Item
111

WEDNESDAY 04 MARCH

Ref. No. P2025/4348712 Possession Manager Anglia IMDM Tottenham Hale

Item
182

Stratford
and Temple Mills East
Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0900
WED

to 1600
WED

S&T Maintenance
4m9ch and 4m45ch
W2025/11812985

PROTECTION LIMITS
Down Temple Mills: S697 tO S816 pts
Up Temple Mills: S817 pts to L276

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4129163 Repeated item, please see details under route EA1160

Item
116

THURSDAY 05 MARCH

Ref. No. P2025/4348713 Possession Manager Anglia IMDM Tottenham Hale

Item
183

Stratford
and Temple Mills East
Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0900
THU

to 1600
THU

S&T Maintenance
4m9ch and 4m45ch
W2025/11812934

PROTECTION LIMITS
Down Temple Mills: S697 tO S816 pts
Up Temple Mills: S817 pts to L276
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

FRIDAY 06 MARCH

Ref. No. P2025/4129165 Repeated item, please see details under route EA1160

Item
121

EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN

SATURDAY 28 FEBRUARY

Ref. No. P2025/4163935 Repeated item, please see details under route EA1160

Item
105

MONDAY 02 MARCH

Ref. No. P2025/4261100 Repeated item, please see details under route EA1370

Item
247

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4129237 Repeated item, please see details under route EA1160

Item
107

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4129239 Repeated item, please see details under route EA1160

Item
111

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4129163 Repeated item, please see details under route EA1160

Item
116

FRIDAY 06 MARCH

Ref. No. P2025/4129165 Repeated item, please see details under route EA1160

Item
121
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

SATURDAY 28 FEBRUARY

Ref. No. P2025/4210028 Repeated item, please see details under route EA1170

Item
158

SUNDAY 01 MARCH

Ref. No. P2025/4342799 Repeated item, please see details under route EA1370

Item
245

SUNDAY 01 MARCH

Ref. No. P2025/4209994 Repeated item, please see details under route EA1170

Item
159

MONDAY 02 MARCH

Ref. No. P2025/4261100 Repeated item, please see details under route EA1370

Item
247

MONDAY 02 MARCH

Ref. No. P2025/4209995 Repeated item, please see details under route EA1170

Item
160

TUESDAY 03 MARCH

Ref. No. P2025/4212867 Repeated item, please see details under route EA1170

Item
161

WEDNESDAY 04 MARCH

Ref. No. P2025/4212912 Repeated item, please see details under route EA1170

Item
162

THURSDAY 05 MARCH

Ref. No. P2025/4210045 Repeated item, please see details under route EA1170

Item
163
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

FRIDAY 06 MARCH

Ref. No. P2025/4210046 Repeated item, please see details under route EA1170

Item
164

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 27 to SATURDAY 28 FEBRUARY

Ref. No. P2025/4361048 Possession Manager Anglia IMDM Tottenham Hale

Item
184

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0100
SAT

Patrolling
4m77ch and 5m37ch
W2025/11845277

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0100
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0100
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0100
SAT

Turnback Sidings
Sidings Possession

2300
FRI

to 0100
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11845277 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

FRIDAY 27 to SATURDAY 28 FEBRUARY

Ref. No. P2025/4357264 Possession Manager Anglia IMDM Tottenham Hale

Item
185

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2025/11845582

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down Southwest: Beyond AW149
Up Southwest: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11845582 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/ 0M49CH TO
0M39CH ON THE AWL/ 7M06CH TO 7M04CH ON THE WAW

SATURDAY 28 FEBRUARY

Ref. No. P2025/4342868 Possession Manager Railscape Limited

Item
186

Finchley Road and
Frognal
and Kensal Rise

Down and Up North London
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Litter / Graffiti Clearance
2m34ch and 4m51ch
W2025/11801499

PROTECTION LIMITS
Down North London: NL1021 to NL1037
Up North London: NL1034 to NL1014

SATURDAY 28 FEBRUARY

Ref. No. P2025/4361012 Possession Manager Anglia IMDM Tottenham Hale

Item
187

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0100
SAT

to 0130
SAT

Patrolling
5m10ch and 5m27ch
W2025/11845314

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SATURDAY 28 FEBRUARY

Ref. No. P2025/4357463 Possession Manager Anglia IMDM Tottenham Hale

Item
188

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0130
SAT

to 0240
SAT

Patrolling
0m34ch and 5m39ch
W2025/11845439

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0130
SAT

to 0240
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11845439 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SATURDAY 28 FEBRUARY

Ref. No. P2025/4364025 Possession Manager Anglia IMDM Tottenham Hale

Item
189

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

Patrolling
0m57ch and 1m49ch
W2025/11845411

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down Southwest: Beyond AW149
Up Southwest: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

GENERAL REMARKS
W/11845411 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 75CH TO 0M 77CH ON THE CAW/ 0M 49CH
TO 0M 39CH ON THE AWL / 7M 06CH TO 7M 04CH ON THE WAW

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4125389 Possession Manager Western Route Planning East

Item
190

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1800
SAT

to 0950
SUN

In Connection With Engineering Work
0m43ch and 4m71ch
W2025/11500689

Acton East
and Acton West

Acton Yard
Sidings Possession

1800
SAT

to 0950
SUN

Reception 1, 2 & 3
Sidings Possession

1800
SAT

to 0950
SUN

S&T Work
0m40ch and 4m50ch
W2025/11452947
Vegetation Clearance
0m40ch and 4m71ch
W2025/11743287
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

Remove Rail Defects
4m15ch and 4m71ch
W2025/11796696

PROTECTION LIMITS
Down Poplar: Beyond AW588Cpts# to Approach SN197#
Up Poplar: Beyond SN200# to Approach AW587pts#

TRAFFIC REMARKS
NO SERVICES TO RUN.
NO ACCESS FROM GWML TO ACTON YARD / WCML / NLL

WORK DETAILS:MAINTENANCE, POPLARS ELECTRIFICATION

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4053958 Possession Manager Western Route Planning East

Item
191

Portobello Jn
(London)

Paddington New Yard
Sidings Possession

2200
SAT

to 0720
SUN

In Connection With Engineering Work
0m5ch and 7m55ch
W2025/11480065

Paddington
and Hanwell Bridge

Lines 1-2/Down and Up Main
Possession

0045
SUN

to 0720
SUN

Paddington
and Ladbroke Grove

Line 3
Possession

0045
SUN

to 0720
SUN

Paddington Platforms 1 to 6
Possession

0045
SUN

to 0720
SUN

Paddington
and Subway Jn

Link Line/Royal Oak Carriage
Loop A and B
Possession

0045
SUN

to 0720
SUN

Ladbroke Grove
and North Pole Depot

North Pole Line A and B
Possession

0045
SUN

to 0720
SUN

Ladbroke Grove
and Old Oak Common
East Jn

Engine and Carriage Line
Possession

0045
SUN

to 0720
SUN

Paddington
and Acton West

Lines 4 and 5/Down and Up
Relief
Possession

0045
SUN

to 0145
SUN

Paddington
and Subway Jn

Line 6
Possession

0045
SUN

to 0720
SUN

Paddington Platforms 7 to 12 and 14
Possession

0045
SUN

to 0720
SUN

Westbourne Park Jn Eastbound
Possession

0045
SUN

to 0720
SUN

Westbound
Possession

0045
SUN

to 0720
SUN

Station Work
0m5ch and 0m25ch
W2025/11783490
Commissioning Work
0m5ch and 0m57ch
W2025/11443382
CWR Stress Management
0m5ch and 0m65ch
W2025/11765461
OLE (Headspan)
0m5ch and 2m1ch
W2025/11462693
S&T Work
0m5ch and 2m1ch
W2025/11484911
Move Materials
0m5ch and 2m40ch
W2025/11240988
Structures Examination
0m5ch and 3m0ch
W2025/11759416
P-Way Maintenance
0m5ch and 4m72ch
W2025/11240984
Point Heater Maintenance
0m5ch and 5m42ch
W2025/11832249
Survey Work
0m5ch and 7m55ch
W2025/11832401
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 191 CONTINUED

Turnback A
Possession

0045
SUN

to 0720
SUN

Westbourne Park Jn
and Ladbroke Grove

Line 6
Possession

0045
SUN

to 0720
SUN

Portobello Jn
(London)
and Grand Canal
Junction (inc)

Crossrail Depot Line 1
Possession

0045
SUN

to 0720
SUN

Ladbroke Grove
and Grand Canal
Junction (inc)

Crossrail Depot Line 2
Possession

0045
SUN

to 0720
SUN

Ladbroke Grove
and Old Oak Common
East Jn

Carriage Line and Engine Siding
Possession

0045
SUN

to 0720
SUN

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

0045
SUN

to 0720
SUN

Back Line
Possession

0045
SUN

to 0720
SUN

Acton Main Line
and Acton West

Acton Dive-Under
Possession

0045
SUN

to 0145
SUN

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

0045
SUN

to 0720
SUN

Back Line
Possession

0045
SUN

to 0720
SUN

CrossRail Depot Washer Bypass and Back Line
Sidings Possession

0045
SUN

to 0720
SUN

Paddington
and Hanwell Bridge

Lines 4 and 5/Down and Up
Relief
Possession

0145
SUN

to 0550
SUN

Acton West Down and Up Poplar
Possession

0145
SUN

to 0550
SUN

Acton Main Line
and Acton West (inc.)

Acton Dive-Under
Possession

0145
SUN

to 0550
SUN

West Ealing West Ealing Bay Platform 5
Possession

0145
SUN

to 0550
SUN

West Ealing
and Greenford South
Jn

Down and Up Greenford/Branch
Possession

0145
SUN

to 0550
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Loop No 1
Possession

0145
SUN

to 0550
SUN

Hanwell Jn
and Drayton Green Jn

Down and Up West Loop
Possession

0145
SUN

to 0550
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Sidings No 2 Loop /
No 3 Loop
Sidings Possession

0145
SUN

to 0550
SUN

Installing Driver Walkways
0m43ch and 0m74ch
W2025/11857546
Major Projects
0m44ch and 1m46ch
W2025/11787147
Major Projects
1m47ch and 6m70ch
W2025/11441966
Remove Rail Defects
1m60ch and 2m37ch
W2025/11862299
HS2 ASPRO Major Projects
1m60ch and 4m0ch
W2025/11760261
OHL Work
3m15ch and 4m31ch
W2025/11736817
S&T Work
3m30ch and 7m55ch
W2025/11453849
Remove Rail Defects
4m15ch and 6m70ch
W2025/11877385
OHL Work (Maintenance)
4m29ch and 6m20ch
W2025/11760986
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 191 CONTINUED

Plasser Works/Engineers
Sidings
Sidings Possession

0145
SUN

to 0550
SUN

West Ealing Sidings No 2 Loop /
No 3 Loop
BLOCKED To Electric Trains

0150
SUN

to 0530
SUN

Paddington
and Acton West

Lines 4 and 5/Down and Up
Relief
Possession

0550
SUN

to 0720
SUN

Acton Main Line
and Acton West

Acton Dive-Under
Possession

0550
SUN

to 0720
SUN

ISOLATION OF ELECTRICAL SECTIONS
0045 Sun to 0720 Sun
4807E,F,G,H,J,L,M,N,P
4808A,B,C,D,E,F,L,N
4809G,H,J,V1,V2,V3
4810A,B,C,D,E1,E2,E3,M,N,P,Q,R,S,T1,T2,U,V
805 Complete
8001 Complete
8002 Complete

0045 Sun to 0720 Sun
4807A,B,C,D
4808G,H,J,K,M
*Isolation spans into P2025/4245977*

0150 Sun to 0530 Sun
4809B,C,D,E,1,E2,F,R,S
4810F,G,J
*Isolation spans into P2025/4245977*
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 191 CONTINUED

PROTECTION LIMITS
0045 Sun to 0145 Sun
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach SN237
Up Main/Lines 2&3: Beyond SN234# to Stopblocks Platforms 4-6
Lines 4 and 5/Down Relief: Stopblocks Platforms 7-10 to Approach SN199#
Up Relief/Line 6/Eastbound: Beyond SN192# and Beyond SN99#
Line 6: Stopblocks to Stopblocks Platforms 11, 12 & 14
Westbound: Beyond SN91#
Turnback A: Beyond SN95#
Crossrail Depot Line 1: No Protection Required
Crossrail Depot Line 2: No Protection Required
Acton Dive Under: Beyond SN8141pts#

0145 Sun to 0550 Sun
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach SN237
Up Main/Lines 2&3: Beyond SN234# to Stopblocks Platforms 4-6
Lines 4 and 5/Down Relief: Stopblocks Platforms 7-10 to Approach SN8166Bpts#
Up Relief/Line 6/Eastbound: Beyond SN8166Apts# and Beyond SN99#
Line 6: Stopblocks to Stopblocks Platforms 11, 12 & 14
Westbound: Beyond SN91#
Turnback A: Beyond SN95#
Crossrail Depot Line 1: No Protection Required
Crossrail Depot Line 2: No Protection Required
Down Poplar: Beyond SN197#
Up Poplar: Approach SN200#
Down Branch: Approach GE51#
Up Branch: Beyond GE64Apts#

0550 Sun to 0720 Sun
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach SN237
Up Main/Lines 2&3: Beyond SN234# to Stopblocks Platforms 4-6
Lines 4 and 5/Down Relief: Stopblocks Platforms 7-10 to Approach SN199#
Up Relief/Line 6/Eastbound: Beyond SN192# and Beyond SN99#
Line 6: Stopblocks to Stopblocks Platforms 11, 12 & 14
Westbound: Beyond SN91#
Turnback A: Beyond SN95#
Crossrail Depot Line 1: No Protection Required
Crossrail Depot Line 2: No Protection Required
Acton Dive Under: Beyond SN8141pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 191 CONTINUED

TRAFFIC REMARKS
0045 SUN TO 0550 SUN
ALL LINE BLOCK
NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
NO ACCESS TO / FROM ELIZABETH LINES CCOS
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
2R89 TO TERMINATE AT SLOUGH ECS TO RETURN TO
READING TRAIN CARE DEPOT
ALL UNITS STABLED IN PLATFORMS 7-14 TO HAVE
PANTOGRAPHS LOCKED AND LOWERED.

0550 SUN TO 0720 SUN
TRAINS TO REVERSE AT EALING BROADWAY / ACTON WEST
ON RELIEF LINE SIDE ONLY
NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
NO ACCESS TO / FROM ELIZABETH LINES CCOS
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
ALL UNITS STABLED IN PLATFORMS 7-14 TO HAVE
PANTOGRAPHS LOCKED AND LOWERED.

ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN WEST
EALING LOOPS NO2. AND NO.3 BETWEEN 0150 SUN AND
0530 SUN.

WORK DETAILS =
HS2 OOC STATION DEVELOPMENT WORKS
MAINTENANCE

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES
WITHIN THIS POSSESSION.

ICWEW TO SUPPLY PICOS FOR PADDINGTON NEW YARD IF
REQUIRED.

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4175449 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
192

Camden Jn
and West London Jn
(Willesden)

Down and Up Slow
Possession

2005
SAT

to 0105
SUN

Preparatory Work
1m50ch and 5m26ch
W2025/11412497

Kilburn High Road Up & Dn Goods Loop
Possession

2005
SAT

to 1200
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2005
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2005
SAT

to 1200
SUN

In Connection With Engineering Work
2m33ch and 5m22ch
W2025/11648987
Track Maintenance
2m40ch and 4m20ch
W2025/11707621
Structures Work
5m65ch and 6m20ch
W2025/11823811
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2005
SAT

to 1200
SUN

Stabling & Arrival siding
BLOCKED To A/C Electric
Trains

2005
SAT

to 1200
SUN

Camden Jn
and Harlesden Jn

Down and Up Slow
Possession

0105
SUN

to 0645
SUN

Down and Up Fast
Possession

0105
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0550
SUN

Camden Jn
and West London Jn
(Willesden)

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

URFDO Inspections
1m50ch and 6m28ch
W2025/11707657
OHL Inspection
1m50ch and 6m28ch
W2025/11707630
Survey Work
1m50ch and 6m28ch
W2025/11707656
S&T Maintenance
1m50ch and 6m28ch
W2025/11707629

ISOLATION OF ELECTRICAL SECTIONS
2005 SAT TO 1200 SUN
AE 3 C, D, E, L, M, N, P, U, V
AE 4 B, C, D, E, F,
AE 11 & 12

0115 SUN TO 0550 SUN
AE 1 A1, A2, B, C, D
AE 2 B, C, D, E1, E2

PROTECTION LIMITS
2005 SAT TO 0105 SUN AND 0645 SUN TO 1200 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM2403B pts#
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM2402C pts# to Approach WM2101 pts#, WM2105
pts#

2005 SAT TO 1200 SUN
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck

0105 SUN TO 0645 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM337
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM334# to Approach WM2101 pts#, WM2105 pts#
Down Fast: Beyond WM111 to Approach WM133
Up Fast: Beyond WM130 to Approach WM110#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

TRAFFIC REMARKS
2005 SAT TO 0105 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FASTS.
AWC ECS TO RUN VIA HARLESDEN JN.

2005 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL. TRAINS TO BE
DIVERTED VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
AC ACCESS TO WILLESDEN TMD FROM THE NORTH END ONLY.
NO ACCESS WILLESDEN TMD LOOP AND NECK.
NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
NO ACCESS FOR ELECTRIC TRACTION TO WILLESDEN TMD ROADS 1 TO 6 AT THE SOUTHEND AND SOUTH
CONNECTION LINE.

AC ACCESS TO WILLESDEN TMD FROM THE NORTH END ONLY to read

AC ACCESS TO WILLESDEN TMD FROM THE NORTH END ONLY, ON/OFF VIA STABLING DEP/LINE (NORTH
END) AND TO DEPOT VIA NORTH END HEADSHUNT
STABLING ARR/DEP ROAD TO BE BLOCKED SOUTH OF 2325pts ONLY EXCEPT 0105 TO 0645 SUNDAY

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NO ISOLATIONS PERMITTED OF AE3 A,B OUTSIDE OF NBS.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 28 FEBRUARY to MONDAY 02 MARCH

Ref. No. P2025/4020494 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
193

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0245
SAT

to 0500
MON

CWR Stress Management
1m43ch and 17m58ch
W2025/11398457

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0245
SAT

to 0500
MON

Willesden Jn Low
Level

Bay Platform
Possession

0245
SAT

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0245
SAT

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0245
SAT

to 0500
MON

Euston
and Camden Jn

Lines B and C
BLOCKED To D/C Electric
Trains

0245
SAT

to 0425
MON

Euston Platforms 9 to 10
BLOCKED To D/C Electric
Trains

0245
SAT

to 0425
MON

P & D Maintenance
1m43ch and 2m43ch
W2025/11816004
P & D Maintenance
1m43ch and 2m43ch
W2025/11816008
Other E&P Work
2m59ch and 17m58ch
W2025/11313441
Vegetation Clearance
3m0ch and 6m40ch
W2025/11614787
Off Track Work
3m40ch and 5m0ch
W2025/11811921
UTX Work
4m0ch and 5m12ch
W2025/11649915
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 193 CONTINUED

Scrap Removal
4m10ch and 6m0ch
W2025/11551653
GI Surveys
5m10ch and 17m40ch
W2025/11545959
GI Surveys
5m10ch and 17m40ch
W2025/11546022
Structures Work
5m30ch and 5m60ch
W2025/11764330
In Connection With Engineering Work
5m31ch and 5m36ch
W2025/11602634
In Connection With Engineering Work
5m31ch and 5m36ch
W2025/11602684
S&T Renewal
6m0ch and 17m58ch
W2025/11818136
Structures Examination
6m3ch and 7m4ch
W2025/11815482
Changing Sleepers & Timbers
6m60ch and 12m45ch
W2025/11676070
S&T Maintenance
7m0ch and 17m58ch
W2025/11313720
Ground Investigation/Automatic
Ballast Sampling
7m69ch and 8m27ch
W2025/11804047
In Connection With Isolation
Arrangements
8m50ch and 11m60ch
W2025/11820173
Structures Work
12m35ch and 12m60ch
W2025/11817649
Cable Work
14m6ch and 17m58ch
W2025/11772985

ISOLATION OF ELECTRICAL SECTIONS
0245 SAT TO 0425 MON
901 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down NL DC Electric, Down New
Line: Beyond WM2100 pts#, WM2104 pts#, NL215 pts# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops
Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up NL DC Electric, Up New Line:
Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101 pts#,
WM800#, NL215 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 193 CONTINUED

TRAFFIC REMARKS
LONDON OVERGROUND NO DC SERVICES ALL DAY SAT & SUN.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
NO ACCESS DC LINES AT WATFORD JN.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ROUTE FOR DC TRAINS BETWEEN EUSTON AND CAMDEN JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 01 MARCH

Ref. No. P2025/4071110 Repeated item, please see details under route EA1320

Item
222

SUNDAY 01 MARCH

Ref. No. P2025/4164621 Possession Manager J.Murphy and Sons Ltd

Item
194

Gospel Oak Jn
and Kensal Rise

Down and Up North London
Line Blockage + EPR

0105
SUN

to 0740
SUN

Patrolling
1m25ch and 2m55ch
W2025/11152380

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

Drainage Inspection
1m60ch and 4m30ch
W2025/11670049
Structures Work
3m25ch and 3m76ch
W2025/11722479

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN06

0105 SUN TO 0735 SUN: AC-3,AC-4 AE ONLY NO FEED
ISOLATION REF...TN07

PROTECTION LIMITS
Down North London: NL1015 to NL1035
Up North London: NL1032 to NL1010

SUNDAY 01 MARCH

Ref. No. P2025/4366724 Possession Manager ASPRO Anglia Network Rail

Item
195

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage

0010
SUN

to 0855
SUN

Survey Work
0m55ch and 1m0ch
W2025/11866848
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

Acton Wells Jn Down and Up Poplar
Line Blockage

0010
SUN

to 0855
SUN

Down and Up South West
Line Blockage

0010
SUN

to 0855
SUN

Neasden Jn
and Acton Wells Jn

Down/Down Goods
Line Blockage

0010
SUN

to 0855
SUN

Up/Up Goods
Line Blockage

0010
SUN

to 0855
SUN

Acton Canal Wharf Up & Down Acton Branch
Line Blockage

0010
SUN

to 0855
SUN

PROTECTION LIMITS
Up North London Line: AW148 to NL1050
Down North London line: AW147 to AW101
Up Poplar: Beyond AW146
Down Poplar: Approach SN177
Up South West: Approach AW150
Down South West: Approach AW149
Down/Down Goods: Beyond NJ6
Up Goods/Up Approach NJ20
UP & Down Branch: Beyond ACW7A pts

GENERAL REMARKS
W2025/11866848 INCLUDES ADDITIONAL MILEAGE OF 8M00CH TO 8M77CH CAW
ACW21 USED AS A ADDITIONAL PROTECTING SIGNAL

LINE BLOCKAGE TO COVER MORE THAN 2 SIGNAL BOXES AS PER SECTIONAL APPENDIX RULE WITH
AGREEMENT FROM NETWORK RAIL OPERATIONS MANAGER

SUNDAY 01 MARCH

Ref. No. P2025/4328019 Possession Manager Octavius Infrastructure

Item
196

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Other E&P Work
3m0ch and 12m39ch
W2025/11747188

Richmond Platforms 3-7
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Westbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach
AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB3

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4344200 Possession Manager Railscape Limited

Item
197

Kentish Town West
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)

2300
SUN

to 0500
MON

Station Work
1m0ch and 1m20ch
W2025/11816895

PROTECTION LIMITS
Down North London: NL1007 to NL1015
Up North London: NL1010 to NL1008

MONDAY 02 MARCH

Ref. No. P2025/4261100 Repeated item, please see details under route EA1370

Item
247

MONDAY 02 MARCH

Ref. No. P2025/4196747 Possession Manager Western East IMDM

Item
198

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11234321

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 02 MARCH

Ref. No. P2025/4221420 Possession Manager Anglia IMDM Tottenham Hale

Item
199

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0015
MON

to 0510
MON

Remove Rail Defects
3m0ch and 12m39ch
W2025/11458009

Richmond Platforms 3-7
Line Blockage +Detonators

0015
MON

to 0510
MON

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0015
MON

to 0510
MON

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0015
MON

to 0510
MON

ISOLATION OF ELECTRICAL SECTIONS
0015 MON TO 0510 MON: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB3

MONDAY 02 MARCH

Ref. No. P2025/4164623 Possession Manager Anglia IMDM Tottenham Hale

Item
200

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/11152467

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

1F_ARL_Derivative WON 49 2025/2026 Page B-72

1F_ARL_Derivative WON 49 - 2025/2026

page 81 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 02 MARCH

Ref. No. P2025/4164647 Possession Manager Anglia IMDM Tottenham Hale

Item
201

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/11152495

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4197252 Repeated item, please see details under route EA1160

Item
173

TUESDAY 03 MARCH

Ref. No. P2025/4168321 Possession Manager Anglia IMDM Tottenham Hale

Item
202

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0100
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2025/11152537

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 03 MARCH

Ref. No. P2025/4165504 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
203

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

Remove Rail Defects
0m0ch and 3m10ch
W2025/11452257

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2025/11290713
Off Track Work
0m0ch and 1m45ch
W2025/11224838
Survey Work
0m0ch and 2m28ch
W2025/11760056
URFDO Inspections
0m0ch and 2m28ch
W2025/11760034
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

OHL Inspection
0m0ch and 2m28ch
W2025/11760039
S&T Maintenance
0m0ch and 2m28ch
W2025/11760093
Patrolling
1m43ch and 2m40ch
W2025/11233288
Structures Examination
2m70ch and 3m10ch
W2025/11880478
Other E&P Work
3m15ch and 17m30ch
W2025/11382982
Patrolling
3m15ch and 4m20ch
W2025/11382998
S&T Maintenance
3m15ch and 8m0ch
W2025/11383355
Survey Work
3m15ch and 12m40ch
W2025/11383405
S&T Renewal
3m15ch and 17m30ch
W2025/11752397
Structures Examination
3m15ch and 17m30ch
W2025/11873186
URFDO Inspections
3m15ch and 17m30ch
W2025/11383421
Track Maintenance
4m20ch and 6m60ch
W2025/11383006
Patrolling
6m60ch and 12m40ch
W2025/11382990
Remove Rail Defects
6m60ch and 12m40ch
W2025/11383014
S&T Maintenance
7m0ch and 17m30ch
W2025/11383362
Major Projects
10m19ch and 11m35ch
W2025/11795701
Track Maintenance
12m36ch and 17m30ch
W2025/11383032
Survey Work
12m36ch and 17m30ch
W2025/11383413
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 TO 906

0100 TUE TO 0500 TUE
907 TO 922

PROTECTION LIMITS
0005 TUE TO 0100 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

NO PROTECTION WILL BE PLACED BEYOND WS36 AND WS38 DUE TO Stonebridge Park LUL DEPOT SIDINGS
POSSESSION ACTING AS PROTECTION.WS36 AND WS38 ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS.

TUESDAY 03 MARCH

Ref. No. P2025/4343979 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Acton Wells Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0001
TUE

to 0500
TUE

S&T Maintenance
0m49ch and 0m10ch
W2025/11812912

Acton East
and Acton Wells Jn

Down and Up Poplar
Line Blockage (Between Trains)

0001
TUE

to 0500
TUE

S&T Maintenance
0m65ch and 1m45ch
W2025/11686958

PROTECTION LIMITS
Down North London: AW584 pts to AW101
Up North London: AW102 to AW585 pts
Down Poplar: Beyond AW588C pts
Up Poplar: Approach AW587 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 03 MARCH

Ref. No. P2025/4221385 Possession Manager Anglia IMDM Tottenham Hale

Item
205

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11454250

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN08

0115 TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4347516 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2025/11791483

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 206 CONTINUED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 04 MARCH

Ref. No. P2025/4165505 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
207

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

Remove Rail Defects
0m0ch and 2m28ch
W2025/11452258

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0430
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Patrolling
0m0ch and 1m45ch
W2025/11290768
Off Track Work
0m0ch and 1m45ch
W2025/11224839
S&T Maintenance
0m0ch and 2m28ch
W2025/11760142
Survey Work
0m0ch and 2m28ch
W2025/11760057
OHL Inspection
0m0ch and 2m28ch
W2025/11760041
URFDO Inspections
0m0ch and 2m28ch
W2025/11759971
Other E&P Work
2m45ch and 17m30ch
W2025/11382984
Track Maintenance
2m45ch and 4m20ch
W2025/11382999
S&T Maintenance
2m45ch and 8m0ch
W2025/11383356
Survey Work
2m45ch and 12m40ch
W2025/11383406
S&T Renewal
2m45ch and 17m30ch
W2025/11752438
URFDO Inspections
2m45ch and 17m30ch
W2025/11383422
Structures Examination
3m15ch and 17m30ch
W2025/11873143
Track Maintenance
4m20ch and 6m60ch
W2025/11383007
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

Track Maintenance
6m60ch and 12m40ch
W2025/11383019
Patrolling
6m60ch and 12m40ch
W2025/11382992
S&T Maintenance
7m0ch and 17m30ch
W2025/11383363
Major Projects
10m19ch and 11m35ch
W2025/11795702
Track Maintenance
12m36ch and 17m30ch
W2025/11383025
Survey Work
12m36ch and 17m30ch
W2025/11383414
Structures Examination
2m70ch and 3m10ch
W2025/11880588

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 WED TO 0430 WED
901 TO 904

0100 WED TO 0500 WED
905 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

PROTECTION LIMITS
0005 WED TO 0100 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0530 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0500 WED TO 0530 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 04 MARCH

Ref. No. P2025/4344129 Possession Manager Anglia IMDM Tottenham Hale

Item
208

Acton Wells Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0001
WED

to 0500
WED

S&T Maintenance
0m49ch and 0m10ch
W2025/11812936

Acton East
and Acton Wells Jn

Down and Up Poplar
Line Blockage (Between Trains)

0001
WED

to 0500
WED

S&T Maintenance
0m65ch and 1m45ch
W2025/11812911

PROTECTION LIMITS
Down North London: AW584 pts to AW101
Up North London: AW102 to AW585 pts
Down Poplar: Beyond AW588C pts
Up Poplar: Approach AW587 pts

WEDNESDAY 04 MARCH

Ref. No. P2025/4221421 Possession Manager Anglia IMDM Tottenham Hale

Item
209

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11454251

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN09

0115 TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4164608 Repeated item, please see details under route EA1320

Item
226

THURSDAY 05 MARCH

Ref. No. P2025/4209544 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
210

Euston Platforms 8 to 11
Possession

0005
THU

to 0530
THU

Remove Rail Defects
0m0ch and 2m28ch
W2025/11452259

Euston
and Camden Jn South

Lines B and C
Possession

0005
THU

to 0100
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
THU

to 0145
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0430
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0530
THU

Patrolling
0m0ch and 1m45ch
W2025/11290769
URFDO Inspections
0m0ch and 2m28ch
W2025/11759992
OHL Inspection
0m0ch and 2m28ch
W2025/11759976
S&T Maintenance
0m0ch and 2m28ch
W2025/11760094
Survey Work
0m0ch and 2m28ch
W2025/11760087
Other E&P Work
2m45ch and 17m30ch
W2025/11382985
Track Maintenance
2m45ch and 4m20ch
W2025/11383000
S&T Maintenance
2m45ch and 8m0ch
W2025/11383357
Survey Work
2m45ch and 12m40ch
W2025/11383407
S&T Renewal
2m45ch and 17m30ch
W2025/11752395
URFDO Inspections
2m45ch and 17m30ch
W2025/11383423
Off Track Work
3m0ch and 4m60ch
W2025/11280440
Structures Examination
3m15ch and 17m30ch
W2025/11873144
Track Maintenance
4m20ch and 6m60ch
W2025/11383008
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 210 CONTINUED

Euston
and Camden Jn South

Lines B and C
Possession

0500
THU

to 0530
THU

Track Maintenance
6m60ch and 12m40ch
W2025/11383020
S&T Maintenance
7m0ch and 17m30ch
W2025/11383364
Major Projects
10m19ch and 11m35ch
W2025/11795654
Survey Work
12m36ch and 17m30ch
W2025/11383415
Track Maintenance
12m36ch and 17m30ch
W2025/11383026
Structures Examination
2m70ch and 3m10ch
W2025/11880589

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 THU TO 0430 THU
901 TO 904

0100 THU TO 0500 THU
905 TO 922

PROTECTION LIMITS
0005 THU TO 0100 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0530 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0500 THU TO 0530 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 210 CONTINUED

TRAFFIC REMARKS
0005 THU TO 0530 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

THURSDAY 05 MARCH

Ref. No. P2025/4344132 Possession Manager Anglia IMDM Tottenham Hale

Item
211

Acton Wells Jn
and Acton Central

Down North London
Line Blockage (Between Trains)

0001
THU

to 0500
THU

S&T Maintenance
0m49ch and 0m10ch
W2025/11812937

Acton East
and Acton Wells Jn

Down and Up Poplar
Line Blockage (Between Trains)

0001
THU

to 0500
THU

S&T Maintenance
0m65ch and 1m45ch
W2025/11812935

PROTECTION LIMITS
Down North London: AW584 pts to AW101
Up North London: AW102 to AW585 pts
Down Poplar: Beyond AW588C pts
Up Poplar: Approach AW587 pts

THURSDAY 05 MARCH

Ref. No. P2025/4196752 Possession Manager Western East IMDM

Item
212

Acton East Reception 1
Line Blockage

0750
THU

to 0850
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11235075

Reception 2
Line Blockage

0750
THU

to 0850
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 212 CONTINUED

Reception 3
Line Blockage

0750
THU

to 0850
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0850
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0850
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 05 MARCH

Ref. No. P2025/4221386 Possession Manager Anglia IMDM Tottenham Hale

Item
213

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
THU

to 0510
THU

Track Maintenance
2m52ch and 12m39ch
W2025/11454252

Richmond Platforms 3-7
Line Blockage +Detonators

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Westbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

Up North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0510 THU: 950,951
ISOLATION REF...TN10

0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 213 CONTINUED

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 05 MARCH

Ref. No. P2025/4164610 Possession Manager Anglia IMDM Tottenham Hale

Item
214

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/11152470

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 05 MARCH

Ref. No. P2025/4164624 Possession Manager Anglia IMDM Tottenham Hale

Item
215

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/11152498

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 05 MARCH

Ref. No. P2025/4164663 Possession Manager Anglia IMDM Tottenham Hale

Item
216

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/11152539

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 06 MARCH

Ref. No. P2025/4209564 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
217

Euston Platforms 8 to 11
Possession

0005
FRI

to 0530
FRI

Remove Rail Defects
0m0ch and 2m28ch
W2025/11452260

Euston
and Camden Jn South

Lines B and C
Possession

0005
FRI

to 0100
FRI

Patrolling
0m0ch and 1m45ch
W2025/11290770
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 217 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
FRI

to 0145
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0530
FRI

Euston
and Camden Jn South

Lines B and C
Possession

0500
FRI

to 0530
FRI

S&T Maintenance
0m0ch and 2m28ch
W2025/11760016
URFDO Inspections
0m0ch and 2m28ch
W2025/11760037
OHL Inspection
0m0ch and 2m28ch
W2025/11760042
Survey Work
0m0ch and 2m28ch
W2025/11760088
Other E&P Work
2m45ch and 17m30ch
W2025/11382986
Track Maintenance
2m45ch and 4m20ch
W2025/11383001
S&T Maintenance
2m45ch and 8m0ch
W2025/11383358
Survey Work
2m45ch and 12m40ch
W2025/11383408
S&T Renewal
2m45ch and 17m30ch
W2025/11752396
URFDO Inspections
2m45ch and 17m30ch
W2025/11383424
Structures Examination
2m70ch and 3m10ch
W2025/11880510
Off Track Work
3m0ch and 4m60ch
W2025/11280307
Structures Examination
3m15ch and 17m30ch
W2025/11873145
Track Maintenance
4m20ch and 6m60ch
W2025/11383009
Track Maintenance
6m60ch and 12m40ch
W2025/11383021
S&T Maintenance
7m0ch and 17m30ch
W2025/11383365
Track Maintenance
12m36ch and 17m30ch
W2025/11383027
Survey Work
12m36ch and 17m30ch
W2025/11383416
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 217 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 FRI TO 0430 FRI
901 TO 904

0100 FRI TO 0500 FRI
905 TO 922

PROTECTION LIMITS
0005 FRI TO 0100 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0530 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0500 FRI TO 0530 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 FRI TO 0530 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 217 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

FRIDAY 06 MARCH

Ref. No. P2025/4221444 Possession Manager Anglia IMDM Tottenham Hale

Item
218

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Track Maintenance
2m52ch and 12m39ch
W2025/11454253

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

Up North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 950,951
ISOLATION REF..TN05

0115 TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 06 to SATURDAY 07 MARCH

Ref. No. P2025/4331294 Possession Manager Anglia IMDM Tottenham Hale

Item
219

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0155
SAT

Patrolling
4m77ch and 5m37ch
W2025/11786136

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0155
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0155
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0155
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0155
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786136 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

FRIDAY 06 to SATURDAY 07 MARCH

Ref. No. P2025/4331309 Possession Manager Anglia IMDM Tottenham Hale

Item
220

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2025/11786195

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 220 CONTINUED

GENERAL REMARKS
W/11786195 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/ 0M49CH TO
0M39CH ON THE AWL/ 7M06CH TO 7M04CH ON THE WAW

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4175449 Repeated item, please see details under route EA1310

Item
192

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4257306 Possession Manager Anglia IMDM Tottenham Hale

Item
221

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2025/11697934

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A OR 11 BECOME UNAVAILABLE DUE TO
SERVICE PERTURBATION

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SUNDAY 01 MARCH

Ref. No. P2025/4071110 Possession Manager Network Operations Anglia

Item
222

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

S&C Unit Renewal (Maintenance
Only)
1m3ch and 3m0ch
W2025/11535482

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

URFDO Inspections
0m4ch and 3m20ch
W2025/11664402
Welding and Grinding
1m2ch and 3m70ch
W2025/11800320
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 222 CONTINUED

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Possession

0045
SUN

to 0850
SUN

Canonbury West Jn
and Finsbury Park

Up & Down Canonbury/Down
and Up Canonbury
Possession

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0850
SUN

Patrolling
1m2ch and 3m70ch
W2025/11365677
P & D Maintenance
1m3ch and 3m0ch
W2025/11739658
Station Work
1m15ch and 3m10ch
W2025/11818780
Off-Track Inspection
1m60ch and 2m10ch
W2025/11766794
Structures Examination
3m0ch and 4m70ch
W2025/11733694
Track Maintenance
3m5ch and 3m64ch
W2025/11152492
Patrolling
3m5ch and 3m70ch
W2025/11152532
Tunnel Examination
3m15ch and 4m30ch
W2025/11174023
Structures Work
3m20ch and 3m79ch
W2025/11795187
Tunnel Work
3m20ch and 4m0ch
W2025/11616110
Structures Examination
4m59ch and 1m65ch
W2025/11769966
Structures Examination
5m1ch and 3m70ch
W2025/11792564

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0850 SUN: 438,439,IN-1,430H,431MN
ISOLATION REF...TN11

0045 SUN TO 0850 SUN
9DD, 9CC, 10M

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202# to NL1285#
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284# to WM801#
Down North London: Approach NL1011#
Up North London: Beyond Fixed Diamond Crossing Beyond NL205# pts
North London Incline: Approach YA3041#
Silo Curve: Beyond NL3112# pts
Up & Down Canonbury/Down Canonbury: Approach K2072# pts
Up Canonbury: Beyond K2079A# pts
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7C (ROTR) (AMENDED)

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 222 CONTINUED

W/11535482 / W/11739658 / W/11365677 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M
34CH ON THE CRC1 AND 0M 51CH TO 0M 44CH ON THE CRF2

W/11800320 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 37CH TO 5M 10CH ON THE CRC1, 0M 51CH
TO 0M 38CH ON THE CRF

W/11152492 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 55CH ON THE LLS 1/2/ 0M
00CH TO 0M 15CH ON THE CHM AND 0M 06CH TO 0M 29CH ON THE CST

MONDAY 02 MARCH

Ref. No. P2025/4070521 Possession Manager Anglia IMDM Tottenham Hale

Item
223

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Line Blockage (Between Trains)

0001
MON

to 0435
MON

Track Maintenance
3m20ch and 4m55ch
W2025/11454388

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage (Between Trains)

0001
MON

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage (Between Trains)

0001
MON

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage (Between Trains)

0001
MON

to 0435
MON

Navarino Road Jn Graham Road Curve
Line Blockage (Between Trains)

0001
MON

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage (Between Trains)

0001
MON

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage (Between Trains)

0001
MON

to 0435
MON

Welding and Grinding
3m20ch and 4m55ch
W2025/11800329
P & D Maintenance
3m20ch and 4m55ch
W2025/11739734

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213 to NL1289
Up North London/Up North London Reversible: NL1288 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
Down Lea Curve: Approach NL1421
Up Lea Curve: Beyond NL629A pts
Up Channelsea Loop: Beyond NL1286

TRAFFIC REMARKS
NLL CYCLIC TYPE 7 (AMENDED)

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4197252 Repeated item, please see details under route EA1160

Item
173
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

TUESDAY 03 MARCH

Ref. No. P2025/4250339 Possession Manager Network Rail / High Speed

Item
224

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
TUE

to 0440
TUE

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
TUE

to 0440
TUE

PROTECTION LIMITS
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PN38 PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

WEDNESDAY 04 MARCH

Ref. No. P2025/4250448 Possession Manager Network Rail / High Speed

Item
225

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
WED

to 0440
WED

S&T Work
0m0ch and 0m0ch
W2025/11551192

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
WED

to 0440
WED

PROTECTION LIMITS
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PN38 PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

THURSDAY 05 MARCH

Ref. No. P2025/4164608 Possession Manager Anglia IMDM Tottenham Hale

Item
226

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2025/11152538

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 226 CONTINUED

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 05 MARCH

Ref. No. P2025/4348761 Possession Manager Railscape Limited

Item
227

Caledonian Road and
Barnsbury
and Highbury and
Islington

Down North London
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Station Work
3m65ch and 4m5ch
W2025/11818250

Camden Road East
Jn
and Westbourne
Road Jn

Up North London Reversible
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down North London: NL1227 to NL613 pts
Up North London Reversible: NL611 pts to NL608B pts

THURSDAY 05 MARCH

Ref. No. P2025/4348764 Possession Manager Railscape Limited

Item
228

Highbury and Islington Down and Up North London
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Station Work
3m25ch and 3m45ch
W2025/11818078

PROTECTION LIMITS
Down North London: NL1311 to NL615 pts
Up North London: NL1250 to NL612 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4348765 Possession Manager Railscape Limited

Item
229

Canonbury West Jn
and Dalston
Kingsland

Down and Up North London
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Station Work
2m60ch and 3m0ch
W2025/11818073

PROTECTION LIMITS
Down North London: NL616A pts to NL1317
Up North London: NL1256 to NL616B pts

FRIDAY 06 MARCH

Ref. No. P2025/4250452 Possession Manager Network Rail / High Speed

Item
230

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2025/11551201

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PN38 PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 06 to SATURDAY 07 MARCH

Ref. No. P2025/4178682 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
231

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/11234421

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/11234641
Survey Work
0m0ch and 7m61ch
W2025/11238384
URFDO Inspections
0m0ch and 7m61ch
W2025/11238373
S&T Maintenance
0m0ch and 7m61ch
W2025/11238190
OHL Inspection
0m0ch and 7m61ch
W2025/11238499
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 231 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
4m4ch and 5m23ch
W2025/11815127
Track Maintenance
4m20ch and 7m44ch
W2025/11237895
Track Maintenance
5m20ch and 7m61ch
W2025/11238524

ISOLATION OF ELECTRICAL SECTIONS
2330 FRI TO 0500 SAT
AE 3 A, B
AE 4 G, H

0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 231 CONTINUED

GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 02 MARCH

Ref. No. P2025/4229201 Possession Manager Cleshar Contract Services

Item
232

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km0m and 9km73m
W2025/11482777

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4348713 Repeated item, please see details under route EA1280

Item
183

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SUNDAY 01 MARCH

Ref. No. P2025/4342799 Possession Manager Network Operations Anglia

Item
245

Upper Holloway
and South Tottenham

Down and Up T&H
Possession

0035
SUN

to 0835
SUN

Track Maintenance
0m50ch and 5m50ch
W2025/11810233

Upper Holloway Up Reception
Possession

0035
SUN

to 0835
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0035
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0835
SUN

Gospel Oak Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0035
SUN

to 0735
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0035
SUN

to 0735
SUN

Structures Examination
3m0ch and 3m65ch
W2025/11426902

ISOLATION OF ELECTRICAL SECTIONS
0035 SUN TO 0735 SUN: AT-1,AT-1YY,AT-2
ISOLATION REF...TN01

PROTECTION LIMITS
Down T&H: UH1064# to S74 pts
Up T&H/Up Reception: S75A pts to NL1306#
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Sevens Sisters Chord: Beyond S16#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

GENERAL REMARKS
BVI PATROL
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 01 MARCH

Ref. No. P2025/4222866 Possession Manager Anglia IMDM Romford

Item
246

Leytonstone High
Road
and Barking Station
Jn

Down and Up T&H
Possession

0025
SUN

to 0845
SUN

Unload CWR
11m0ch and 12m20ch
W2025/11444440

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0025
SUN

to 0845
SUN

PROTECTION LIMITS
Down T&H: S29 to L921
Up T&H: L920# to S26
Down Branch: Beyond L909#
Up Branch: Approach L334#

TRAFFIC REMARKS
Romford DU: Wanstead Park to Woodgrange Park Rail Drop

GENERAL REMARKS
W/11444440 ENGINEERING TRAIN IN USE PT873320 6Y90
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6Y90 AT L903 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN 6Y90 AT L912 SIGNAL ON THE UP T&H

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4344200 Repeated item, please see details under route EA1310

Item
197

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4083325 Repeated item, please see details under route EA1380

Item
260

MONDAY 02 MARCH

Ref. No. P2025/4261100 Possession Manager Anglia IMDM Romford

Item
247

Gospel Oak Jn
and Leyton Midland
Road

Down T&H
Possession

0005
MON

to 0405
MON

Station Work
0m5ch and 0m20ch
W2025/11817127

Leyton Midland Road
and Gospel Oak Jn

Up T&H
Possession

0005
MON

to 0405
MON

Gospel Oak Platform 3
Possession

0005
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0005
MON

to 0405
MON

Station Work
2m65ch and 3m15ch
W2025/11817332
Litter / Graffiti Clearance
3m50ch and 4m0ch
W2025/11817245
Patrolling
5m55ch and 9m20ch
W2025/11784826
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 247 CONTINUED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0005
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0005
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0005
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0005
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0005
MON

to 0405
MON

PROTECTION LIMITS
Down T&H: NL205# pts to S27#
Up T&H/Up Reception: S26 to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

NO TRAINS TO BE STABLED IN GOSPEL OAK PLATFORM 3

TRAIN TO BE STABLED IN BARKING PLATFORM 1

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM OPEN)

GENERAL REMARKS
W/11783169 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M72CH TO 05M78CH ON THE TSE

TUESDAY 03 MARCH

Ref. No. P2025/4168321 Repeated item, please see details under route EA1310

Item
202
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 03 MARCH

Ref. No. P2025/4218642 Possession Manager Anglia IMDM Romford

Item
248

Wanstead Park
and Woodgrange
Park

Down and Up T&H
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Points
11m30ch and 12m40ch
W2025/11441225

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L920 to L904
Down Branch: Beyond L909
Up Branch: Approach L334

TUESDAY 03 MARCH

Ref. No. P2025/4348714 Possession Manager Anglia IMDM Romford

Item
249

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H/Tilbury
Line Blockage (Between Trains)

0040
TUE

to 0440
TUE

Technical Inspection
13m10ch and 13m65ch
W2025/11706578

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0040
TUE

to 0440
TUE

Litter / Graffiti Clearance
13m45ch and 13m62ch
W2025/11497915

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR2206 pts to L924
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking

WEDNESDAY 04 MARCH

Ref. No. P2025/4218622 Possession Manager Anglia IMDM Romford

Item
250

Wanstead Park
and Woodgrange
Park

Down and Up T&H
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Points
11m30ch and 12m40ch
W2025/11441227

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0100
WED

to 0500
WED

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L920 to L904
Down Branch: Beyond L909
Up Branch: Approach L334
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4218646 Possession Manager Anglia IMDM Romford

Item
251

Wanstead Park
and Woodgrange
Park

Down and Up T&H
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Points
11m30ch and 12m40ch
W2025/11441332

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L920 to L904
Down Branch: Beyond L909
Up Branch: Approach L334

FRIDAY 06 MARCH

Ref. No. P2025/4218623 Possession Manager Anglia IMDM Romford

Item
252

Wanstead Park
and Woodgrange
Park

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
11m30ch and 12m40ch
W2025/11441176

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L920 to L904
Down Branch: Beyond L909
Up Branch: Approach L334

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 28 FEBRUARY

Ref. No. P2025/4312402 Possession Manager Transport for London

Item
253

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2025/11705337

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Down and Up Slow
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Christian St Jn
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Track Maintenance
3m60ch and 5m50ch
W2025/11583296
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 253 CONTINUED

Up Stratford Down
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury / Up Fenchurch
Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR149
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR148 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518
Down Tilbury/Fenchurch Street: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

SATURDAY 28 FEBRUARY

Ref. No. P2025/4354141 Possession Manager C2C .

Item
254

East Ham Depot East Ham Car Sheds
Sidings Possession

0700
SAT

to 1900
SAT

Structures Work
6m48ch and 6m65ch
W2025/11767645

ISOLATION OF ELECTRICAL SECTIONS
0700 SAT TO 1900 SAT: EH1 to EH11
ISOLATION REF...TN19

PROTECTION LIMITS
East Ham Depot Shed Roads 1 to 11 only

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN EAST HAM SHED ROADS 1 TO 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SATURDAY 28 FEBRUARY

Ref. No. P2025/4218654 Possession Manager Anglia IMDM Romford

Item
255

Elm Park (LUL)
and Upminster C/End

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

S&T Points
13m0ch and 16m0ch
W2025/11441075

Upminster
and Upminster East
Jn

Up & Down Ockendon
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Upminster Platform 1A
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down Main: UR195 to UR221
Up Main: UR222 to UR196
Up & Down Ockendon/Platform 1A (Upminster): UR852 to Buffer Stops Platform 1A Upminster

SUNDAY 01 MARCH

Ref. No. P2025/4349032 Possession Manager CK Rail Solutions

Item
256

Upminster
and OHNS (EA1380
15m 69ch)

Down and Up Main
Line Blockage +Detonators

0115
SUN

to 0610
SUN

Structures Work
15m60ch and 16m0ch
W2025/11806746

Upney Jn
and Upminster

Down and Up Main
BLOCKED To A/C Electric
Trains

0115
SUN

to 0610
SUN

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0610 SUN: 514,515
ISOLATION REF...TN12

PROTECTION LIMITS
Down Main: UR217 to UR221
Up Main: UR222 to UR216

SUNDAY 01 MARCH

Ref. No. P2025/4357253 Possession Manager Anglia IMDM Romford

Item
257

Laindon Reversing Line
Line Blockage + Disconnect

0130
SUN

to 0555
SUN

S&T Maintenance
18m60ch and 23m10ch
W2025/11706112

West Horndon L/End
and Laindon C/End

Down and Up Main
Line Blockage + Disconnect

0130
SUN

to 0555
SUN

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR233 to UR255
Up Main: UR254 to UR234

1F_ARL_Derivative WON 49 2025/2026 Page B-110

1F_ARL_Derivative WON 49 - 2025/2026

page 119 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SUNDAY 01 MARCH

Ref. No. P2025/4345656 Possession Manager CK Rail Solutions

Item
258

Leigh-on-Sea L/End
and Leigh-on-Sea
C/End

Down and Up Main
Line Blockage +Detonators

0140
SUN

to 0545
SUN

Structures Work
32m27ch and 33m3ch
W2025/11806736

Reversing Line
Line Blockage +Detonators

0140
SUN

to 0545
SUN

Leigh-on-Sea C/End
and Southend Central
L/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0140
SUN

to 0540
SUN

ISOLATION OF ELECTRICAL SECTIONS
0140 SUN TO 0540 SUN: 523,524
ISOLATION REF...TN13

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-On-Sea): UR303 to UR309
Up Main: UR308 to UR302

SUNDAY 01 MARCH

Ref. No. P2025/4316151 Possession Manager Anglia IMDM Romford

Item
259

Southend Central
L/End
and Shoeburyness

Down and Up Main
Line Blockage + Disconnect

0200
SUN

to 0455
SUN

Patrolling
35m35ch and 39m40ch
W2025/11705917

Shoeburyness Platforms 1-3
Line Blockage + Disconnect

0200
SUN

to 0455
SUN

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0200
SUN

to 0455
SUN

Shoeburyness Carriage Sidings
Sidings Possession

0200
SUN

to 0455
SUN

Washer Road
Sidings Possession

0200
SUN

to 0455
SUN

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR325 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR326
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4083325 Possession Manager Network Operations Anglia

Item
260

Fenchurch Street Platforms 1-4
Possession

0105
SUN

to 1425
SUN

Structures Work (Track Off)
0m0ch and 0m40ch
W2025/11504948
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 260 CONTINUED

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0105
SUN

to 1425
SUN

Down and Up Slow
Possession

0105
SUN

to 0440
MON

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

0105
SUN

to 1425
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0105
SUN

to 1425
SUN

Gas Factory Jn Up Passenger Loop
Possession

0105
SUN

to 1425
SUN

Up Stratford Down
Possession

0105
SUN

to 1425
SUN

Woodgrange Park
and Tilbury Town

Down and Up T&H/Tilbury
Possession

0105
SUN

to 0640
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0105
SUN

to 1425
SUN

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0105
SUN

to 1425
SUN

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0105
SUN

to 1425
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0105
SUN

to 1425
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0105
SUN

to 1425
SUN

Barking Station Jn
and Barking

Single/Platform 1
Possession

0105
SUN

to 1425
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0105
SUN

to 1425
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0105
SUN

to 1425
SUN

Barking Riverside Platforms 1-2
Possession

0105
SUN

to 1425
SUN

Chafford Hundred
and West Thurrock Jn

Up & Down Ockendon
Possession

0105
SUN

to 0640
SUN

West Thurrock Jn
and Grays

Third Line
Possession

0105
SUN

to 0640
SUN

OHL Work
12m46ch and 12m0ch
W2025/11337521
OHL Work
5m20ch and 8m15ch
W2025/11707756
Structures Examination
6m18ch and 8m10ch
W2025/11426502
Tamping
7m60ch and 8m30ch
W2025/11441608
Tamping
7m60ch and 8m30ch
W2025/11441847
S&T Points
9m0ch and 9m60ch
W2025/11837526
Track Maintenance
12m46ch and 12m0ch
W2025/11441383
S&C Unit Renewal (Maintenance
Only)
13m12ch and 8m5ch
W2025/11856698
Structures Work
13m17ch and 13m62ch
W2025/11878712
Track Maintenance
16m0ch and 20m20ch
W2025/11706091
S&T Maintenance
8m20ch and 14m60ch
W2025/11441600
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 260 CONTINUED

Grays Platform 3
Possession

0105
SUN

to 0640
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0105
SUN

to 1425
SUN

Freightliner Depot
East End GF
and Dagenham Dock

Down Ripple Lane Chord
Possession

0105
SUN

to 1425
SUN

Up Ripple Lane Chord
Possession

0105
SUN

to 1425
SUN

FMC Connecting Line
Possession

0105
SUN

to 1425
SUN

Ripple Lane Hanson Sidings
Possession

0105
SUN

to 1425
SUN

Ripple Lane West
Yard

Headshunt
Sidings Possession

0105
SUN

to 1425
SUN

Reception Line
Sidings Possession

0105
SUN

to 1425
SUN

Sidings 1-2
Sidings Possession

0105
SUN

to 1425
SUN

Dagenham Dock Down Sidings
Sidings Possession

0105
SUN

to 1425
SUN

Ripple Lane Stora Sidings
Sidings Possession

0105
SUN

to 1425
SUN

Stora Sidings H7 & H8
Sidings Possession

0105
SUN

to 1425
SUN

Down Through Sidings
Sidings Possession

0105
SUN

to 1425
SUN

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

0105
SUN

to 1425
SUN

Purfleet Purfleet Long Sidings
Sidings Possession

0105
SUN

to 1425
SUN

East Ham Depot All Lines
Sidings Possession

0105
SUN

to 1425
SUN

South Tottenham East
Jn
and Woodgrange
Park

Down and Up T&H
BLOCKED To A/C Electric
Trains

0110
SUN

to 0735
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0110
SUN

to 0735
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 260 CONTINUED

Woodgrange Park
and West Thurrock Jn

Down and Up T&H/Tilbury
Possession

0640
SUN

to 1425
SUN

Fenchurch Street Platforms 1-2
Possession

1425
SUN

to 0450
MON

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0450 MON: 507DEFGHJ
ISOLATION REF...T-14/TN02

0110 SUN TO 0735 SUN: 509,EH1 TO EH11,510,511,512,513,540,541
ISOLATION REF...T-14/TN03

PROTECTION LIMITS
0105 TO 0640 SUN
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main/Down Connecting Line: Buffer Stops Platforms
1-4 Fenchurch Street to UR209#
Up Main/Up Connecting Line/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch
Street): UR210# to Buffer Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down T&H/Down Tilbury/Down Fenchurch Street/Tilbury/Down Goods: L921# to UR685
Up Tilbury/Up T&H/Up Goods/Departure Line/Up Tilbury/Fenchurch Street: UR684 to L920#
Single/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Up & Down Ockenden/Third Line/Platform 3 (Grays): UR863 to Buffer Stop Platform 3 Grays
Down Ripple Lane Chord/Exchange Siding No 1: Beyond UR834#
Up Ripple Lane Chord/Exchange Siding No 2: Beyond UR832#
FMC Connecting Line/Exchange Siding No 3: Beyond UR842#
Hanson Sidings: Beyond UR840#

0640 TO 1425 SUN
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main/Down Connecting Line: Buffer Stops Platforms
1-4 Fenchurch Street to UR209#
Up Main/Up Connecting Line/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch
Street): UR210# to Buffer Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down T&H/Down Tilbury/Down Fenchurch Street/Tilbury/Down Goods: L921# to UR667#
Up Tilbury/Up T&H/Up Goods/Departure Line/Up Tilbury/Fenchurch Street: UR668# to L920#
Single/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Down Ripple Lane Chord/Exchange Siding No 1: Beyond UR834#
Up Ripple Lane Chord/Exchange Siding No 2: Beyond UR832#
FMC Connecting Line/Exchange Siding No 3: Beyond UR842#
Hanson Sidings: Beyond UR840#

1425 SUN TO 0450 MON
Platform 2 (Fenchurch Street)/Down Slow: Buffer Stop Platform 2 Fenchurch Street to UR511#
Up Slow/Platform 1 (Fenchurch Street): UR512# to Buffer Stop Platform 1 Fenchurch Street
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 260 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER

ARL SERVICES TO TERMINATE / START FROM WOODGRANGE PARK

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN EAST HAM DEPOT AND SHED ROADS 1 TO
11

NO ACCESS THROUGH BARKING
NO ACCESS TO/FROM EAST HAM CS

NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM DOCK AND PURFLEET SIDINGS
FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN

TRAINS TO STABLE IN PLATFORMS 1-2 AT BARKING RIVERSIDE

C2C SERVICES TO BE AMENDED TO START FROM / TERMINATE IN FENCHURCH STREET PLATFORMS 3-4
FROM 1425 SUN

DLR TOWER GATEWAY BRANCH TO BE CLOSED FROM 0100 SUN TO 0400 MON

LUL TO NOTE DISTRICT LINE (EAST OF WHITECHAPEL) AND JUBILEE LINE TO BE OPEN

ROAD TO BE OPEN AT PURFLEET LC

LTS CYCLIC TYPE 23: Barking Area OLE MTCE
LTS CYCLIC TYPE 5
ASPRO: Royal Mint Street

GENERAL REMARKS
W/11426502 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 13M 10CH TAH TO 8M05CH ON THE TLL AND
13M12CH TO 13M62CH ON THE TAH4

W/11707756 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 12M52CH ON THE TAH TO 8M00CH ON THE
TLL

W/11441847 TAMPER IN USE OTM874636
POSSESSION TO BE TAKEN AROUND TAMPER AT UR169 SIGNAL ON THE DOWN MAIN

W/11441608 TAMPER IN USE OTM873876
POSSESSION TO BE TAKEN AROUND TAMPER AT UR170 SIGNAL ON THE UP MAIN
FAULT NUMBER: 182016-543

MONDAY 02 MARCH

Ref. No. P2025/4218655 Possession Manager Anglia IMDM Romford

Item
261

Dagenham Heathway
(LUL)
and Upminster C/End

Down and Up Main
Line Blockage + Disconnect

0040
MON

to 0445
MON

Patrolling
11m0ch and 15m42ch
W2025/11438779

Upminster Platform 1A
Line Blockage + Disconnect

0040
MON

to 0445
MON

Upminster
and Chafford Hundred

Up & Down Ockendon
Line Blockage + Disconnect

0040
MON

to 0445
MON

S&T Points
13m0ch and 16m0ch
W2025/11441189
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 261 CONTINUED

Ockendon Up & Down Loop
Line Blockage + Disconnect

0040
MON

to 0445
MON

Upminster Up Siding
Sidings Possession

0040
MON

to 0445
MON

PROTECTION LIMITS
Down Main: UR189 to UR221
Up Main: UR222 to UR190
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR863

GENERAL REMARKS
W/11438779 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 05M 50CH ON THE UPG

MONDAY 02 MARCH

Ref. No. P2025/4349012 Possession Manager Anglia IMDM Romford

Item
262

West Horndon L/End
and Laindon C/End

Down and Up Main
Line Blockage + Disconnect

0055
MON

to 0435
MON

S&T Maintenance
18m60ch and 23m10ch
W2025/11706271

Laindon Reversing Line
Line Blockage + Disconnect

0055
MON

to 0435
MON

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR233 to UR255
Up Main: UR254 to UR234

TUESDAY 03 MARCH

Ref. No. P2025/4343453 Possession Manager Anglia IMDM Romford

Item
263

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
TUE

to 0430
TUE

Remove Rail Defects
0m0ch and 1m0ch
W2025/11705725

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
TUE

to 0430
TUE

Down and Up Slow
Line Blockage + Disconnect

0055
TUE

to 0430
TUE

Christian St Jn
and Bromley-by-Bow
(LUL)

Down and Up Main
Line Blockage + Disconnect

0055
TUE

to 0430
TUE

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
TUE

to 0430
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Line Blockage + Disconnect

0055
TUE

to 0430
TUE

Patrolling
1m48ch and 3m2ch
W2025/11705333
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 263 CONTINUED

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR133
Up Main/ Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer Stops Platforms
1-4 Fenchurch Street
Up Stratford Down: Approach L235

GENERAL REMARKS
W/11705333 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 03M 00CH ON THE GFB

TUESDAY 03 MARCH

Ref. No. P2025/4357231 Possession Manager Railscape Limited

Item
264

Barking Down and Up Main
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Litter / Graffiti Clearance
7m31ch and 7m51ch
W2025/11817246

PROTECTION LIMITS
Down Main: UR159 to UR169
Up Main: UR170 to UR160

TUESDAY 03 MARCH

Ref. No. P2025/4218747 Possession Manager Anglia IMDM Romford

Item
265

Upney Jn
and Chalkwell

Down and Up Main
Possession

0125
TUE

to 0415
TUE

Track Maintenance
13m0ch and 23m10ch
W2025/11604712

Laindon Reversing Line
Possession

0125
TUE

to 0415
TUE

Upminster Platform 1A
Possession

0125
TUE

to 0415
TUE

West Thurrock Jn
and Upminster

Up & Down Ockendon
Possession

0125
TUE

to 0415
TUE

Ockendon Up & Down Loop
Possession

0125
TUE

to 0415
TUE

Vange Wharf LC
(CCTV)
and Pitsea Jn

Down and Up Tilbury
Possession

0125
TUE

to 0415
TUE

Pitsea Down Sidings
Possession

0125
TUE

to 0415
TUE

Up Siding
Possession

0125
TUE

to 0415
TUE

Remove Rail Defects
0m0ch and 5m50ch
W2025/11705939
S&T Points
13m0ch and 16m0ch
W2025/11441162
Tamping
15m40ch and 19m0ch
W2025/11439258
S&T Maintenance
15m70ch and 23m10ch
W2025/11706393
OHL Work
19m3ch and 21m10ch
W2025/11707005
OHL Work
24m20ch and 32m25ch
W2025/11801959
Drainage Work
26m0ch and 27m0ch
W2025/11710522
Patrolling
26m25ch and 26m65ch
W2025/11706103
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 265 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0125 TUE TO 0415 TUE: 517,518
ISOLATION REF...TN14

PROTECTION LIMITS
Down Main/Reversing Line (Laindon)/: UR2066# pts to UR2131# pts
Up Main: UR2133# pts to UR2065# pts
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865
Down Tilbury: Beyond UR733#
Up Tilbury: Approach UR734#

GENERAL REMARKS
W/11439258 TAMPER IN USE OTM873911
POSSESSION TO BE TAKEN AROUND TAMPER AT UR222 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR222 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
W/11706103 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 32M 00CH TO 32M 43CH ON THE TLL

TUESDAY 03 MARCH

Ref. No. P2025/4348233 Possession Manager Anglia IMDM Romford

Item
266

Chalkwell
and Southend Central
L/End

Down and Up Main
Possession

0130
TUE

to 0410
TUE

P-Way Maintenance
34m30ch and 35m20ch
W2025/11764706

PROTECTION LIMITS
Down Main: UR317 to UR2144 pts
Up Main: UR2143 pts to UR316

WEDNESDAY 04 MARCH

Ref. No. P2025/4343455 Possession Manager Anglia IMDM Romford

Item
267

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
WED

to 0430
WED

Remove Rail Defects
0m0ch and 1m0ch
W2025/11705872

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
WED

to 0430
WED

Down and Up Slow
Line Blockage + Disconnect

0055
WED

to 0430
WED

Christian St Jn
and Limehouse

Down and Up Main
Line Blockage + Disconnect

0055
WED

to 0430
WED

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR117
Up Main/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR118 to Buffer Stops Platforms 1-4 Fenchurch Street
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

WEDNESDAY 04 MARCH

Ref. No. P2025/4343456 Possession Manager Transport for London

Item
268

Gas Factory Jn
and Upton Park (LUL)

Down and Up Main
Line Blockage (Between Trains)

0055
WED

to 0500
WED

Litter / Graffiti Clearance
1m48ch and 1m68ch
W2025/11818067

Gas Factory Jn Up Stratford Down
Line Blockage (Between Trains)

0055
WED

to 0500
WED

Station Work
3m5ch and 3m30ch
W2025/11818932
Track Maintenance
3m60ch and 5m50ch
W2025/11583336

PROTECTION LIMITS
Down Main: UR117 to UR149
Up Main: UR134 to UR118
Up Stratford Down: Beyond UR518

WEDNESDAY 04 MARCH

Ref. No. P2025/4218782 Possession Manager Anglia IMDM Romford

Item
269

Upney Jn
and Leigh-on-Sea

Down and Up Main
Possession

0125
WED

to 0415
WED

Track Maintenance
13m0ch and 23m10ch
W2025/11686658

Laindon Reversing Line
Possession

0125
WED

to 0415
WED

Upminster Platform 1A
Possession

0125
WED

to 0415
WED

West Thurrock Jn
and Upminster

Up & Down Ockendon
Possession

0125
WED

to 0415
WED

Ockendon Up & Down Loop
Possession

0125
WED

to 0415
WED

Pitsea
and Pitsea Jn

Down and Up Tilbury
Possession

0125
WED

to 0415
WED

Remove Rail Defects
0m0ch and 5m50ch
W2025/11706036
S&T Points
13m0ch and 16m0ch
W2025/11441233
Tamping
15m40ch and 19m0ch
W2025/11439359
S&T Maintenance
15m70ch and 23m10ch
W2025/11706396
OHL Work
19m3ch and 21m10ch
W2025/11707013
OHL Work
24m0ch and 32m25ch
W2025/11802230
Drainage Work
24m0ch and 27m0ch
W2025/11710462

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0415 WED: 517,518
ISOLATION REF...TN15
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 269 CONTINUED

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR2066# pts to UR2131# pts
Up Main: UR2133# pts to UR2065# pts
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865
Down Tilbury: Beyond UR743#
Up Tilbury: Approach UR738#

GENERAL REMARKS
W/11439359 TAMPER IN USE OTM873999
POSSESSION TO BE TAKEN AROUND TAMPER AT UR224 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR224 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

WEDNESDAY 04 MARCH

Ref. No. P2025/4348788 Possession Manager Anglia IMDM Romford

Item
270

Chalkwell
and Southend Central
L/End

Down and Up Main
Possession

0130
WED

to 0410
WED

P-Way Maintenance
34m30ch and 35m20ch
W2025/11764818

PROTECTION LIMITS
Down Main: UR317 to UR2144 pts
Up Main: UR2143 pts to UR316

THURSDAY 05 MARCH

Ref. No. P2025/4343457 Possession Manager Anglia IMDM Romford

Item
271

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
THU

to 0430
THU

Remove Rail Defects
0m0ch and 1m0ch
W2025/11705824

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
THU

to 0430
THU

Down and Up Slow
Line Blockage + Disconnect

0055
THU

to 0430
THU

Christian St Jn
and Limehouse

Down and Up Main
Line Blockage + Disconnect

0055
THU

to 0430
THU

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR117
Up Main/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR118 to Buffer Stops Platforms 1-4 Fenchurch Street
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4218801 Possession Manager Anglia IMDM Romford

Item
272

Upney Jn
and Leigh-on-Sea

Down and Up Main
Possession

0125
THU

to 0415
THU

Track Maintenance
14m60ch and 23m10ch
W2025/11686659

Laindon Reversing Line
Possession

0125
THU

to 0415
THU

Upminster Platform 1A
Possession

0125
THU

to 0415
THU

West Thurrock Jn
and Upminster

Up & Down Ockendon
Possession

0125
THU

to 0415
THU

Ockendon Up & Down Loop
Possession

0125
THU

to 0415
THU

Pitsea
and Pitsea Jn

Down and Up Tilbury
Possession

0125
THU

to 0415
THU

Pitsea
and Pitsea C/End

Up Siding
BLOCKED To A/C Electric
Trains

0125
THU

to 0415
THU

Tilbury Town L/End
and Pitsea L/End

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0125
THU

to 0415
THU

Remove Rail Defects
0m0ch and 5m50ch
W2025/11705902
Tamping
15m40ch and 19m0ch
W2025/11439360
S&T Maintenance
15m70ch and 23m10ch
W2025/11706399
OHL Work
24m0ch and 32m25ch
W2025/11802277
OHL Work
24m0ch and 26m0ch
W2025/11707059
Drainage Work
24m0ch and 27m0ch
W2025/11710621

ISOLATION OF ELECTRICAL SECTIONS
0125 THU TO 0415 THU: 519,520,521,522,534,535,536,537
ISOLATION REF...TN16

PROTECTION LIMITS
Down Main/Reversing Line (Laindon) UR2066# pts to UR2131# pts
Up Main: UR2133# pts to UR2065# pts
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865
Down Tilbury: Beyond UR743#
Up Tilbury: Approach UR738#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PITSEA UP SIDING

GENERAL REMARKS
W/11439360 TAMPER IN USE OTM874010
POSSESSION TO BE TAKEN AROUND TAMPER AT UR221 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR221 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

THURSDAY 05 MARCH

Ref. No. P2025/4348772 Possession Manager Anglia IMDM Romford

Item
273

Chalkwell
and Southend Central
L/End

Down and Up Main
Possession

0130
THU

to 0405
THU

P-Way Maintenance
34m30ch and 35m20ch
W2025/11764857
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 273 CONTINUED

PROTECTION LIMITS
Down Main: UR317 to UR2144 pts
Up Main: UR2143 pts to UR316

FRIDAY 06 MARCH

Ref. No. P2025/4343458 Possession Manager Anglia IMDM Romford

Item
274

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
FRI

to 0430
FRI

Remove Rail Defects
0m0ch and 1m0ch
W2025/11705873

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
FRI

to 0430
FRI

Down and Up Slow
Line Blockage + Disconnect

0055
FRI

to 0430
FRI

Christian St Jn
and Limehouse

Down and Up Main
Line Blockage + Disconnect

0055
FRI

to 0430
FRI

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR117
Up Main/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR118 to Buffer Stops Platforms 1-4 Fenchurch Street

FRIDAY 06 MARCH

Ref. No. P2025/4218783 Possession Manager Anglia IMDM Romford

Item
275

Upney Jn
and Leigh-on-Sea

Down and Up Main
Possession

0125
FRI

to 0415
FRI

Track Maintenance
14m60ch and 23m10ch
W2025/11686797

Laindon Reversing Line
Possession

0125
FRI

to 0415
FRI

Upminster Platform 1A
Possession

0125
FRI

to 0415
FRI

West Thurrock Jn
and Upminster

Up & Down Ockendon
Possession

0125
FRI

to 0415
FRI

Ockendon Up & Down Loop
Possession

0125
FRI

to 0415
FRI

Pitsea
and Pitsea Jn

Down and Up Tilbury
Possession

0125
FRI

to 0415
FRI

Pitsea
and Pitsea C/End

Up Siding
BLOCKED To A/C Electric
Trains

0125
FRI

to 0415
FRI

Tilbury Town L/End
and Pitsea L/End

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0125
FRI

to 0415
FRI

Remove Rail Defects
0m0ch and 5m50ch
W2025/11705903
Tamping
15m40ch and 19m0ch
W2025/11439509
S&T Maintenance
15m70ch and 23m10ch
W2025/11706314
OHL Work
24m20ch and 32m25ch
W2025/11802291
OHL Work
24m35ch and 26m0ch
W2025/11706916
Drainage Work
26m0ch and 29m35ch
W2025/11710629
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 275 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0125 FRI TO 0415 FRI: 519,520,521,522,534,535,536,537
ISOLATION REF...TN17

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR2066# pts to UR2131# pts
Up Main: UR2133# pts to UR2065# pts
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865
Down Tilbury: Beyond UR743#
Up Tilbury: Approach UR738#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PITSEA UP SIDING

GENERAL REMARKS
W/11439509 TAMPER IN USE OTM874014
POSSESSION TO BE TAKEN AROUND TAMPER AT UR221 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR221 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 06 MARCH

Ref. No. P2025/4348771 Possession Manager Anglia IMDM Romford

Item
276

Chalkwell
and Southend Central
L/End

Down and Up Main
Possession

0130
FRI

to 0405
FRI

P-Way Maintenance
34m30ch and 35m20ch
W2025/11764858

PROTECTION LIMITS
Down Main: UR317 to UR2144 pts
Up Main: UR2143 pts to UR316

FRIDAY 06 MARCH

Ref. No. P2025/4357260 Possession Manager Anglia IMDM Romford

Item
277

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0200
FRI

to 0455
FRI

Technical Inspection
39m27ch and 39m40ch
W2025/11706802

Shoeburyness Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0200
FRI

to 0455
FRI

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR351 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 Shoburyness/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR350
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SATURDAY 28 FEBRUARY

Ref. No. P2025/4348770 Possession Manager Transport for London

Item
278

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2025/11583250

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SATURDAY 28 FEBRUARY

Ref. No. P2025/4348334 Possession Manager Anglia IMDM Romford

Item
279

Stanford-le-Hope
and Pitsea Jn

Down and Up Tilbury
Line Blockage + Disconnect

0110
SAT

to 0425
SAT

OHL Inspection
27m25ch and 32m32ch
W2025/11707090

PROTECTION LIMITS
Down Tilbury: UR719 to UR743
Up Tilbury: UR738 to UR718

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4083325 Repeated item, please see details under route EA1380

Item
260

MONDAY 02 MARCH

Ref. No. P2025/4357521 Possession Manager Anglia IMDM Romford

Item
280

Barking Tilbury Line
Jn East
and Dagenham Dock
C/End

Down and Up Tilbury
Line Blockage + Disconnect

0005
MON

to 0410
MON

OHL Inspection
7m70ch and 10m50ch
W2025/11849505

Renwick Road Jn Exchange Sidings
Line Blockage + Disconnect

0005
MON

to 0410
MON

Barking Tilbury Line
Jn East
and Dagenham Dock

Down and Up Goods
Line Blockage + Disconnect

0005
MON

to 0410
MON

Down Riverside
Junction
and Barking Riverside

Down Riverside
Line Blockage + Disconnect

0005
MON

to 0410
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Line Blockage + Disconnect

0005
MON

to 0410
MON

Ripple Lane Goods Connecting Line
Line Blockage + Disconnect

0005
MON

to 0410
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 280 CONTINUED

Barking Riverside Platforms 1-2
Line Blockage + Disconnect

0005
MON

to 0410
MON

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Line Blockage + Disconnect

0005
MON

to 0410
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0005
MON

to 0410
MON

PROTECTION LIMITS
Down Tilbury/Down Goods/Goods Connecting Line: UR611 to UR631
Up Tilbury/ Up Goods/Departure Line: UR630 to UR610
Down Connecting: Approach UR911
Up Connecting: Beyond UR910
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Sidings: Beyond UR2240 pts

MONDAY 02 MARCH

Ref. No. P2025/4345057 Possession Manager Anglia IMDM Romford

Item
281

Grays L/End
and Stanford-le-Hope

Down and Up Tilbury
Line Blockage + Disconnect

0010
MON

to 0420
MON

Patrolling
19m70ch and 27m0ch
W2025/11706015

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Line Blockage + Disconnect

0010
MON

to 0420
MON

Grays Seabrook Sidings
Sidings Possession

0010
MON

to 0420
MON

PROTECTION LIMITS
Down Tilbury: UR671 to UR719
Up Tilbury: UR722 to UR672
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR882

TUESDAY 03 MARCH

Ref. No. P2025/4218747 Repeated item, please see details under route EA1380

Item
265

WEDNESDAY 04 MARCH

Ref. No. P2025/4348271 Possession Manager Transport for London

Item
282

Barking L/End
and Barking Tilbury
Line Jn East

Down and Up Tilbury
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Litter / Graffiti Clearance
7m36ch and 7m51ch
W2025/11817397
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 282 CONTINUED

Track Maintenance
7m38ch and 7m56ch
W2025/11583341

PROTECTION LIMITS
Down Tilbury: UR2205 pts to UR2209 pts
Up Tilbury: UR2210 pts to UR2206 pts

WEDNESDAY 04 MARCH

Ref. No. P2025/4220696 Possession Manager Anglia IMDM Romford

Item
283

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Patrolling
9m30ch and 11m0ch
W2025/11455641

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Up Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

FMC Connecting Line
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Hanson Sidings
Sidings Possession

1000
WED

to 1400
WED

Ripple Lane West
Yard

Headshunt
Sidings Possession

1000
WED

to 1400
WED

Dagenham Dock Ford Freight Depot Sidings
Sidings Possession

1000
WED

to 1400
WED

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2240 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842/UR840

WEDNESDAY 04 MARCH

Ref. No. P2025/4218782 Repeated item, please see details under route EA1380

Item
269

WEDNESDAY 04 MARCH

Ref. No. P2025/4348636 Possession Manager Anglia IMDM Romford

Item
284

Grays
and Tilbury Town

Seabrook Sidings
Sidings Possession

1030
WED

to 1330
WED

Patrolling
20m2ch and 20m62ch
W2025/11706233
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

WEDNESDAY 04 MARCH

Ref. No. P2025/4348236 Possession Manager Anglia IMDM Romford

Item
285

Tilbury Town Down and Up Tilbury
Line Blockage (Between Trains)

0040
WED

to 0500
WED

Technical Inspection
22m0ch and 22m15ch
W2025/11706784

Riverside Sidings A
Sidings Possession

0040
WED

to 0500
WED

PROTECTION LIMITS
Down Tilbury: UR687 to UR691
Up Tilbury: UR692 to UR688

THURSDAY 05 MARCH

Ref. No. P2025/4218801 Repeated item, please see details under route EA1380

Item
272

FRIDAY 06 MARCH

Ref. No. P2025/4218783 Repeated item, please see details under route EA1380

Item
275

FRIDAY 06 MARCH

Ref. No. P2025/4089999 Possession Manager Anglia IMDM Romford

Item
286

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

Track Maintenance
16m8ch and 17m73ch
W2025/11438940

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

FREIGHTLINER PURFLEET - ACTON TO BE RE-TIMED PRIOR TO POSSESSION

LTS CYCLIC TYPE P

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SUNDAY 01 MARCH

Ref. No. P2025/4342799 Possession Manager Network Operations Anglia

Item
68

Upper Holloway
and South Tottenham

Down and Up T&H
Possession

0035
SUN

to 0835
SUN

Track Maintenance
0m50ch and 5m50ch
W2025/11810233

Upper Holloway Up Reception
Possession

0035
SUN

to 0835
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 68 CONTINUED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0035
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0835
SUN

Gospel Oak Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0035
SUN

to 0735
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0035
SUN

to 0735
SUN

Structures Examination
3m0ch and 3m65ch
W2025/11426902

ISOLATION OF ELECTRICAL SECTIONS
0035 SUN TO 0735 SUN: AT-1,AT-1YY,AT-2
ISOLATION REF...TN01

PROTECTION LIMITS
Down T&H: UH1064# to S74 pts
Up T&H/Up Reception: S75A pts to NL1306#
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Sevens Sisters Chord: Beyond S16#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

GENERAL REMARKS
BVI PATROL

MONDAY 02 MARCH

Ref. No. P2025/4202068 Possession Manager East Coast South Network operations

Item
18

Holloway
and Hornsey

Down Goods/Down Slow No.2
Possession

1150
MON

to 1600
MON

Track Maintenance
1m70ch and 3m55ch
W2025/11423611

Harringay Park Jn
and Harringay Jn

Harringay Curve
Possession

1150
MON

to 1600
MON

Structures Work
1m70ch and 2m20ch
W2025/11714533
Technical Inspection
1m70ch and 3m55ch
W2025/11423515
OLE Patrolling
1m70ch and 3m55ch
W2025/11543088
Rail Testing and Lubrication
1m70ch and 3m55ch
W2025/11423561
S&T Work
1m70ch and 3m55ch
W2025/11423989
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 18 CONTINUED

PROTECTION LIMITS
Down Goods/Down Slow No.2: K2050pts# to K431#
Harringay Curve: S71Apts# to K2114Bpts*

Additional Protection:
Down Canonbury: K381 to K2072pts*

TRAFFIC REMARKS
DOWN TRAINS TO BE RETIMED OVER OTHER DOWN LINES

NO ACCESS TO/FROM HARRINGAY PARK JN FROM/TO HARRINGAY JN SERVICES TO DIVERT VIA CAMDEN
ROAD AND COPENHAGEN JN

NO ACCESS FROM CANONBURY DIRECTION TO ECML TRAINS DIVERTED VIA CAMDEN ROAD AND
COPENHAGEN JN

NO ACCESS TO FERME PARK FROM THE SOUTH. ACCESS TO FERME PARK MAINTAINED FROM THE
NORTH VIA THE FLYOVER

GENERAL REMARKS
ECM-DS2-HOL-HOR-001 (C-)

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E39 ONLY BETWEEN 1440 TO 1455

TUESDAY 03 MARCH

Ref. No. P2025/4202116 Possession Manager LNE IMDM Peterborough (EC South)

Item
25

Holloway
and Hornsey

Down Goods/Down Slow No.2
Possession

1150
TUE

to 1600
TUE

Track Maintenance
1m70ch and 3m55ch
W2025/11423509

Harringay Park Jn
and Harringay Jn

Harringay Curve
Possession

1150
TUE

to 1600
TUE

S&T Work
1m70ch and 3m55ch
W2025/11423948
OLE Patrolling
1m70ch and 3m55ch
W2025/11543141
Technical Inspection
1m70ch and 3m55ch
W2025/11423653
Arc Repairs
2m10ch and 2m60ch
W2025/11870647

PROTECTION LIMITS
Down Goods/Down Slow No.2: K2050pts# to K431#
Harringay Curve: S71Apts# to K2114Bpts*

Additional Protection:
Down Canonbury: K381 to K2072pts*
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 25 CONTINUED

TRAFFIC REMARKS
DOWN TRAINS TO BE RETIMED OVER OTHER DOWN LINES

NO ACCESS TO/FROM HARRINGAY PARK JN FROM/TO HARRINGAY JN SERVICES TO DIVERT VIA CAMDEN
ROAD AND COPENHAGEN JN

NO ACCESS FROM CANONBURY DIRECTION TO ECML TRAINS DIVERTED VIA CAMDEN ROAD AND
COPENHAGEN JN

NO ACCESS TO FERME PARK FROM THE SOUTH. ACCESS TO FERME PARK MAINTAINED FROM THE
NORTH VIA THE FLYOVER

GENERAL REMARKS
ECM-DS2-HOL-HOR-001 (C-)

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E39 ONLY BETWEEN 1440 TO 1455

WEDNESDAY 04 MARCH

Ref. No. P2025/4202197 Possession Manager LNE IMDM Peterborough (EC South)

Item
31

Holloway
and Hornsey

Down Goods/Down Slow No.2
Possession

1150
WED

to 1425
WED

Track Maintenance
1m70ch and 3m55ch
W2025/11423612

Harringay Park Jn
and Harringay Jn

Harringay Curve
Possession

1150
WED

to 1425
WED

Holloway
and Harringay

Down Goods/Down Slow No.2
Possession

1425
WED

to 1600
WED

Technical Inspection
1m70ch and 3m55ch
W2025/11423518
Unload Ballast
1m70ch and 3m55ch
W2025/11516346
S&T Work
1m70ch and 3m55ch
W2025/11423992

PROTECTION LIMITS
1150 Wed to 1425 Wed
Down Goods/Down Slow No.2 K2050pts# to K431#
Harringay Curve: S71Apts# to 2114B points*

Additional Protection:
Down Canonbury: K381 to K2072pts*

1425 Wed to 1600 Wed
Down Goods/Down Slow No.2 K2050pts# to K2096Apts#

Additional Protection:
Down Canonbury: K381 to K2072pts*
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 31 CONTINUED

TRAFFIC REMARKS
DOWN TRAINS TO BE RETIMED OVER OTHER DOWN LINES

NO ACCESS TO/FROM HARRINGAY PARK JN FROM/TO HARRINGAY JN SERVICES TO DIVERT VIA CAMDEN
ROAD AND COPENHAGEN JN

NO ACCESS FROM CANONBURY DIRECTION TO ECML TRAINS DIVERTED VIA CAMDEN ROAD AND
COPENHAGEN JN

NO ACCESS TO FERME PARK FROM THE SOUTH. ACCESS TO FERME PARK MAINTAINED FROM THE
NORTH VIA THE FLYOVER

GENERAL REMARKS
ECM-DS2-HOL-HOR-001 (C-)

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E39 ONLY BETWEEN 1440 TO 1455

1X OTM IN USE: 6G31

TAKE POSSESSION AROUND 6G31 AT K391 ON THE DOWN GOODS

FRIDAY 06 MARCH

Ref. No. P2025/4202199 Possession Manager LNE IMDM Peterborough (EC South)

Item
42

Holloway
and Hornsey

Down Goods/Down Slow No.2
Possession

1150
FRI

to 1600
FRI

Track Maintenance
1m70ch and 3m55ch
W2025/11423646

Harringay Park Jn
and Harringay Jn

Harringay Curve
Possession

1150
FRI

to 1600
FRI

S&T Work
1m70ch and 3m55ch
W2025/11423926
Technical Inspection
1m70ch and 3m55ch
W2025/11423560

PROTECTION LIMITS
Down Goods/Down Slow No.2: K2050pts# to K431
Harringay Curve: S71Apts# to K2114Bpts*

Additional Protection:
Down Canonbury: K381 to K2072pts*

TRAFFIC REMARKS
DOWN TRAINS TO BE RETIMED OVER OTHER DOWN LINES

NO ACCESS TO/FROM HARRINGAY PARK JN FROM/TO HARRINGAY JN SERVICES TO DIVERT VIA CAMDEN
ROAD AND COPENHAGEN JN

NO ACCESS FROM CANONBURY DIRECTION TO ECML TRAINS DIVERTED VIA CAMDEN ROAD AND
COPENHAGEN JN

NO ACCESS TO FERME PARK FROM THE SOUTH. ACCESS TO FERME PARK MAINTAINED FROM THE
NORTH VIA THE FLYOVER

GENERAL REMARKS
ECM-DS2-HOL-HOR-001 (C-)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 42 CONTINUED

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E39 ONLY BETWEEN 1440 TO 1455

MD101 EUSTON TO ARMITAGE JN (EXCL)

SATURDAY 28 FEBRUARY

Ref. No. P2025/4175443 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

OHL Inspection
0m0ch and 25m69ch
W2025/11241590

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2025/11241080
S&T Maintenance
0m0ch and 8m0ch
W2025/11241251
Survey Work
0m0ch and 12m40ch
W2025/11241531
URFDO Inspections
0m0ch and 25m69ch
W2025/11241510
Remove Rail Defects
4m20ch and 6m60ch
W2025/11241340
S&T Maintenance
8m0ch and 25m69ch
W2025/11241451
Survey Work
12m45ch and 25m69ch
W2025/11241558
Station Work
22m74ch and 23m20ch
W2025/11796837

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS

1F_ARL_Derivative WON 49 2025/2026 Page B-132

1F_ARL_Derivative WON 49 - 2025/2026

page 141 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 28 FEBRUARY

Ref. No. P2025/4175444 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Bourne End Jn
(Hertfordshire)
and Rugby

Down and Up Fast / Main
Possession

0005
SAT

to 0600
SAT

Track Maintenance
25m76ch and 36m0ch
W2025/11242109

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0005
SAT

to 0600
SAT

OHL Inspection
25m76ch and 26m20ch
W2025/11242515
S&T Maintenance
25m76ch and 34m60ch
W2025/11242177
Survey Work
25m76ch and 35m35ch
W2025/11242122
URFDO Inspections
25m76ch and 36m0ch
W2025/11242489
RRAP Work
31m35ch and 31m60ch
W2025/11762171
PLPR Follow Up Work
36m5ch and 46m35ch
W2025/11460257
OHL Work
36m77ch and 39m2ch
W2025/11789048
S&T Work
48m40ch and 50m63ch
W2025/11460370
PLPR Follow Up Work
54m60ch and 69m15ch
W2025/11460328
S&T Work
54m60ch and 69m15ch
W2025/11460433
Drainage Inspection
54m60ch and 69m15ch
W2025/11803443
PLPR Follow Up Work
70m65ch and 81m55ch
W2025/11460323
S&T Work
70m65ch and 81m55ch
W2025/11460374
Preparatory Work
75m0ch and 79m0ch
W2025/11887035
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

OHL Work (Ground Level)
75m10ch and 80m26ch
W2025/11470907
URFDO Inspections
35m33ch and 81m55ch
W2025/11460376

ISOLATION OF ELECTRICAL SECTIONS
0005 SAT TO 0600 SAT
LB 1 & 2 Complete
LB-AF 2 Complete

PROTECTION LIMITS
Down Fast / Down Main, Milton Keynes Reversible Fast: Beyond WT3149# to Approach KR3345#
Up Main / Up Fast: Beyond KR401 pts to Approach WT3150#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN WATFORD SOUTH JN AND HANSLOPE JN AND THEN
TRAVEL VIA NORTHAMPTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 28 FEBRUARY

Ref. No. P2025/4177987 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
3

Blisworth Tamper Stabling Sidings
Sidings Possession

0005
SAT

to 0600
SAT

In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11460231
In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11460364

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4175444 AND W2025/11460328 & W2025/11460433 UNDER LINE
HEADING MD101.

SATURDAY 28 FEBRUARY

Ref. No. P2025/4175445 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
4

Great Haywood
(Former Site of)
and Meaford Crossing
LC (CCTV)

Down and Up Stoke / Main
Possession

0010
SAT

to 0550
SAT

OHL Work
33m30ch and 28m51ch
W2025/11829425

Colwich OHNS
and Highfields LC
(UWC)

Down and Up Stoke
BLOCKED To A/C Electric
Trains

0010
SAT

to 0550
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0010 SAT TO 0550 SAT
BW 17, 18 Complete
BW-AF 9, 10 Complete

PROTECTION LIMITS
Down Main / Down Stoke: Beyond CM7003# to Approach SOT251
Up Stoke / Up Main: Beyond SOT250# to Approach CM7002

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
To be manned for the duration of W/11829425 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4175449 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Camden Jn
and West London Jn
(Willesden)

Down and Up Slow
Possession

2005
SAT

to 0105
SUN

Preparatory Work
1m50ch and 5m26ch
W2025/11412497

Kilburn High Road Up & Dn Goods Loop
Possession

2005
SAT

to 1200
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2005
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2005
SAT

to 1200
SUN

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2005
SAT

to 1200
SUN

Stabling & Arrival siding
BLOCKED To A/C Electric
Trains

2005
SAT

to 1200
SUN

Camden Jn
and Harlesden Jn

Down and Up Slow
Possession

0105
SUN

to 0645
SUN

Down and Up Fast
Possession

0105
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0550
SUN

Camden Jn
and West London Jn
(Willesden)

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

In Connection With Engineering Work
2m33ch and 5m22ch
W2025/11648987
Track Maintenance
2m40ch and 4m20ch
W2025/11707621
Structures Work
5m65ch and 6m20ch
W2025/11823811
URFDO Inspections
1m50ch and 6m28ch
W2025/11707657
OHL Inspection
1m50ch and 6m28ch
W2025/11707630
Survey Work
1m50ch and 6m28ch
W2025/11707656
S&T Maintenance
1m50ch and 6m28ch
W2025/11707629
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2005 SAT TO 1200 SUN
AE 3 C, D, E, L, M, N, P, U, V
AE 4 B, C, D, E, F,
AE 11 & 12

0115 SUN TO 0550 SUN
AE 1 A1, A2, B, C, D
AE 2 B, C, D, E1, E2

PROTECTION LIMITS
2005 SAT TO 0105 SUN AND 0645 SUN TO 1200 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM2403B pts#
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM2402C pts# to Approach WM2101 pts#, WM2105
pts#

2005 SAT TO 1200 SUN
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck

0105 SUN TO 0645 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM337
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM334# to Approach WM2101 pts#, WM2105 pts#
Down Fast: Beyond WM111 to Approach WM133
Up Fast: Beyond WM130 to Approach WM110#

TRAFFIC REMARKS
2005 SAT TO 0105 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FASTS.
AWC ECS TO RUN VIA HARLESDEN JN.

2005 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL. TRAINS TO BE
DIVERTED VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
AC ACCESS TO WILLESDEN TMD FROM THE NORTH END ONLY.
NO ACCESS WILLESDEN TMD LOOP AND NECK.
NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
NO ACCESS FOR ELECTRIC TRACTION TO WILLESDEN TMD ROADS 1 TO 6 AT THE SOUTHEND AND SOUTH
CONNECTION LINE.

AC ACCESS TO WILLESDEN TMD FROM THE NORTH END ONLY to read

AC ACCESS TO WILLESDEN TMD FROM THE NORTH END ONLY, ON/OFF VIA STABLING DEP/LINE (NORTH
END) AND TO DEPOT VIA NORTH END HEADSHUNT
STABLING ARR/DEP ROAD TO BE BLOCKED SOUTH OF 2325pts ONLY EXCEPT 0105 TO 0645 SUNDAY

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NO ISOLATIONS PERMITTED OF AE3 A,B OUTSIDE OF NBS.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4178048 Possession Manager Network Rail / High Speed

Item
6

Euston Up Sidings 1 & 2
Sidings Possession

2115
SAT

to 1100
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11452446
In Connection With Engineering Work
0m35ch and 0m58ch
W2025/11777294

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4175446 AND W2025/11711784 AND W2025/11777163 UNDER
LINE HEADING MD101.

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4175446 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Euston Platforms 1 to 7
Possession

2115
SAT

to 1100
SUN

Major Projects HS2
0m0ch and 1m42ch
W2025/11711784

Euston
and Camden Jn

Line A
Possession

2115
SAT

to 1100
SUN

Euston
and Park Street
Tunnels

Line X
Possession

2115
SAT

to 0040
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2115
SAT

to 0615
SUN

Platforms 8 to 16
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines B, C, D, E
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn South

Line X
Possession

0040
SUN

to 0645
SUN

Camden Jn Up Slow
Possession

0040
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Structures Work
0m0ch and 0m61ch
W2025/11777163
Survey Work
0m0ch and 1m42ch
W2025/11707424
URFDO Inspections
0m0ch and 1m42ch
W2025/11707425
OHL Inspection
0m0ch and 1m42ch
W2025/11707426
S&C Unit Renewal (Maintenance
Only)
0m0ch and 1m42ch
W2025/11452293
S&T Maintenance
0m0ch and 1m42ch
W2025/11707419
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Park Street
Tunnels

Line X
Possession

0645
SUN

to 1100
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2115 SAT TO 0615 SUN
AE 1 G
AE 5
AE 10 A, B, C, D, E, F, G, H, J

0050 SUN TO 0550 SUN
AE 1 D, E, F
AE 2 A, B
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 6, 7, 8, 9, 11, 12
AE 10 K, L

DC SECTIONS:
0040 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Lines C, Line E, Line X: Bufferstops Euston Platforms 1 to 16 to Approach WM111#,
WM315#
Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM108#, WM2150 pts#, WM312# to Bufferstops
Euston Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
2115 SAT TO 1100 SUN
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
WMT TO STABLE IN AN ADDITIONAL PLATFORM AT EUSTON.

2115 SAT TO 0615 SUN
STABLED AC TRACTION AT EUSTON UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS LOWERED.

2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
RAIL REPLACEMENT SERVICE TO OPERATE FOR LO SERVICES.
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4329250 Possession Manager CRS Alliance Crewe

Item
8

Willesden TMD Stabling & Arrival siding
Sidings Possession

2005
SAT

to 1200
SUN

In Connection With Engineering Work
4m79ch and 5m6ch
W2025/11733749

TRAFFIC REMARKS
NO FACILITY FOR TRAINS TO SHUNT TOWARDS TMD LOOP/NECK. STABLING OF STOCK ON STABLING AND
ARRIVAL SIDING IS AVAILABLE.

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2025/4175449 AND W2025/11412497 UNDER ;INE HEASDING MD101

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN TMD CHARGEMAN.

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4175451 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
9

Harlesden Jn
and Tring South Jn

Down and Up Slow
Possession

2010
SAT

to 1200
SUN

S&T Maintenance
7m6ch and 8m0ch
W2025/11707737

Watford Junction Platform 10
Possession

2010
SAT

to 1200
SUN

OHL Renewals Work
8m50ch and 11m60ch
W2025/11820080

1F_ARL_Derivative WON 49 2025/2026 Page B-139

1F_ARL_Derivative WON 49 - 2025/2026

page 148 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 9 CONTINUED

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2010
SAT

to 1200
SUN

Kings Langley Up Kings Langley Loop
Possession

2010
SAT

to 1200
SUN

Wembley Yard North Arrival Line
Possession

2010
SAT

to 1200
SUN

North Departure Line
Possession

2010
SAT

to 1200
SUN

Wembley Central Shunt Neck
Possession

2010
SAT

to 1200
SUN

West London Jn
(Willesden)
and Wembley Central

Down and Up Relief/Up & Down
Relief
Possession

2010
SAT

to 1200
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

2010
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2010
SAT

to 1200
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2010
SAT

to 1200
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2010
SAT

to 1200
SUN

Wembley Central Loco Siding L & M
BLOCKED To A/C Electric
Trains

2010
SAT

to 1200
SUN

Willesden Euro
Terminal

Reception Sidings 1&2
BLOCKED To A/C Electric
Trains

2010
SAT

to 1200
SUN

Tring South Jn
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

2010
SAT

to 1200
SUN

Harlesden Jn
and Tring South Jn

Down and Up Fast
Possession

0115
SUN

to 0735
SUN

Watford Yard Sidings
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Tring South Jn
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Track Maintenance
12m50ch and 28m10ch
W2025/11707736
OHL Inspection
12m50ch and 26m20ch
W2025/11707742
S&T Maintenance
12m50ch and 28m10ch
W2025/11755296
OHL Work (Maintenance)
15m65ch and 21m25ch
W2025/11452682
Station Work
22m74ch and 23m20ch
W2025/11796843
Renew Pads / Nylons
23m60ch and 24m65ch
W2025/11336488
Patrolling
25m20ch and 25m69ch
W2025/11352202
P & D Maintenance
25m20ch and 28m10ch
W2025/11461224
Tunnel Examination
28m39ch and 30m30ch
W2025/11721501
OHL Work
28m48ch and 30m30ch
W2025/11753353
S&C Grinding Train
0m50ch and 2m59ch
W2025/11460904
Structures Work
0m60ch and 1m15ch
W2025/11823812
Patrolling
7m6ch and 9m40ch
W2025/11707734
URFDO Inspections
7m6ch and 30m54ch
W2025/11707741
Survey Work
12m50ch and 30m54ch
W2025/11707740
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 9 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2010 SAT TO 1200 SUN
AH 3, 4, 6, 9, 10 Complete
AH 11 A
BH 22 & 23 Complete
BB 3 & 4 Complete
LB 3 & 4
LB-AF 1

0115 SUN TO 0730 SUN
AH 1, 2, 7, 8 Complete
BH 20 & 21 Complete
BB 1, 2, 5 Complete
LB 1 & 2
LB-AF 2

DC SECTIONS:
0115 SUN TO 0645 SUN
923 C

PROTECTION LIMITS
2010 SAT TO 1200 SUN
Down Slow, Wembley Yard North Departure Line: Beyond WM337, WM791# to Approach WT5169
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Wembley Yard North Arrival Line,
Wembley Central Shunt Neck: Beyond WT5170, WM856#, Bufferstops Watford Junction Platform 10, Bufferstops
Wembley Central Shunt Neck to Approach WM334, CN5B pts#
Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch: Beyond WM815#, ACW7A pts# to
Sand-Drag
Up & Down Willesden Relief / Up Willesden Relief, Up & Down Goods No. 1 & 2, Brent Reception & Departure No. 1
& 2, Railnet Reversible: Sand-Drag to Approach WM814#, WM2460A pts#, WM2481 pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0735 SUN
Down Fast: Beyond WM133 to Approach WT3167
Up Fast: Beyond WT3168 to Approach WM130
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 9 CONTINUED

TRAFFIC REMARKS
2010 SAT TO 0115 SUN AND 0735 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
TRAINS BETWEEN WEST LONDON LINES AND WCML TO TRAVEL VIA WEST LONDON JN.
AWC EMPTY STOCK TO TRAVEL VIA HARLESDEN JN.
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL. ACCESS
AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END ONLY.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.

2010 SAT TO 1200 SUN
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
STABLED AC TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
ARL ECS TO TRAVEL VIA WILLESDEN NORTH JN / HARLSEDEN JN.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS NORTH END OF WILLESDEN EURO TERMINAL AND ACTON LANE RECEPTIONS 1 & 2.
NO ACCESS 'F' SIDINGS.
NO ACCESS TO UP & DOWN GOODS NO.1 OR 2.
NO ACCESS BRENT RECEPTION AND DEPARTURE NO.1 OR 2.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO SLOW LINE ACCESS FOR AC ELECTRIC TRAINS BETWEEN TRING SOUTH JN AND LEIGHTON BUZZARD
OVERHEAD NEUTRAL SECTION.

0115 SUN TO 0735 SUN
EXTENDED NBS WEEK.
NO DC ACCESS AT WATFORD JN.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

0115 SUN TO 0730 SUN
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JN PLATFORM 11 TO HAVE PANTOGRAPHS
LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NO ISOLATIONS NORTH OF BUSHEY EXCEPT NBS TIMES.

ANGLIA TO NOTE: ACTON CANAL WHARF S. B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAIN: 6U02 AT SIGNAL WM822 ON THE UP
WILLESDEN RELIEF

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4220193 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
10

Hemel Hempstead Boxmoor Sidings
Sidings Possession

2010
SAT

to 1200
SUN

In Connection With Engineering Work
24m8ch and 24m32ch
W2025/11336477
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 10 CONTINUED

GENERAL REMARKS
PICOS TO TAKE SIDINGS POSSESSION DIRECTLY WITH RUGBY SCC TRING WORKSTATION.

TO BE READ IN CONNECTION WITH P2025/4175451 AND W2025/11336488 UNDER LINE HEADING MD101.

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4267701 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
11

Tring South Jn
and Denbigh Hall
South Jn

Down and Up Slow
Possession

2010
SAT

to 2315
SAT

Structures Work (Track Off)
36m60ch and 39m8ch
W2025/11488432

Tring South Jn
and Tring North Jn

Up & Down Relief
Possession

2010
SAT

to 1200
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2010
SAT

to 1200
SUN

Tring South Jn
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

2315
SAT

to 1200
SUN

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

2315
SAT

to 1200
SUN

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2315
SAT

to 1200
SUN

Milton Keynes Central Bay Platform 2A
Possession

2315
SAT

to 1200
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

2315
SAT

to 1200
SUN

Bletchley North Jn
and Bletchley East Jn

Down Vale
Possession

2315
SAT

to 1200
SUN

Bletchley South Jn
and Bletchley East Jn

Up Vale
Possession

2315
SAT

to 1200
SUN

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2315
SAT

to 1200
SUN

Tring South Jn
and Castlethorpe
Station (former site of)

Down and Up Fast
Possession

0130
SUN

to 0735
SUN

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0130
SUN

to 0735
SUN

Hanslope South Jn
and Ashton OHNS

Down and Up Fast / Main
BLOCKED To A/C Electric
Trains

0130
SUN

to 0735
SUN

Survey Work
36m60ch and 39m8ch
W2025/11751242
Patrolling
37m0ch and 37m70ch
W2025/11461098
Tunnel Work
40m15ch and 41m11ch
W2025/11817601
Patrolling
43m74ch and 50m50ch
W2025/11460537
Vegetation Clearance
46m4ch and 50m50ch
W2025/11737893
P & D Maintenance
46m20ch and 47m50ch
W2025/11461226
S&T Work
47m65ch and 50m50ch
W2025/11461344
P & D Maintenance
48m39ch and 50m0ch
W2025/11461072
Survey Work
48m39ch and 50m50ch
W2025/11461592
Arc Repairs
48m75ch and 50m50ch
W2025/11461451
Station Work
49m55ch and 50m4ch
W2025/11731510
Vegetation Clearance
50m55ch and 52m60ch
W2025/11789590
In Connection With Isolation
Arrangements
52m40ch and 52m60ch
W2025/11828687
URFDO Inspections
35m33ch and 45m21ch
W2025/11461612
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 11 CONTINUED

Down and Up Slow /
Northampton
BLOCKED To A/C Electric
Trains

0130
SUN

to 0735
SUN

Bletchley TMD & CS
BLOCKED To A/C Electric
Trains

0140
SUN

to 0735
SUN

Wolverton Sidings
BLOCKED To A/C Electric
Trains

0140
SUN

to 0735
SUN

URFDO Inspections
45m76ch and 53m74ch
W2025/11461696

ISOLATION OF ELECTRICAL SECTIONS
0140 SUN TO 0735 SUN
LA 1, 2, 3, 4, 5, 6, 7, 8
LA-AF 1, 2, 3, 4

PROTECTION LIMITS
2010 SAT TO 2315 SAT
Down Slow: Beyond WT5169 to Approach TK5227
Up Slow, Bletchley Relief 1, Tring Up & Down Relief: Beyond TK5226, TK257 pts to Approach WT5170

2315 SAT TO 1200 SUN
Down Slow, Bletchley Relief 2 / Down Vale , Down Bletchley: Beyond WT5169, TK4133# to Approach KR5275, MV5#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Bletchley
North Neck / Bletchley Arrival line, Tring Up & Down Relief, Up Vale, Up Bletchley,: Beyond KR5274, TK9858#,
Bufferstops Milton Keynes Central Bay Platform 2A, Buffer Stops Bletchley North Neck to Approach WT5170, OB1850

0130 SUN TO 0735 SUN
Down Fast, Milton Keynes Reversible Fast: Beyond WT3167 to Approach KR3277
Up Fast: Beyond KR3276 to Approach WT3168

TRAFFIC REMARKS
2010 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY PLATFORMS 3 & 4.
NO ACCESS TRING SIDINGS.

2315 SAT TO 1200 SUN
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3 AND WOLVERTON RAIL CARE SIDINGS.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
NO ACCESS BLETCHLEY PLATFORMS 5 & 6, CARRIAGE SIDINGS, STONE TERMINAL, TMD AND VALE
SIDINGS, SWANBOURNE SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND OUTSTABLE BANBURY / OXFORD.
NO ACCESS BETWEEN VALE LINES AND BLETCHLEY LINES.

0140 SUN TO 0745 SUN
STABLED AC TRACTION AT BLETCHLEY TMD, CARRIAGE SIDINGS AND WOLVERTON RAIL CARE SIDINGS
TO HAVE PANTOGRAPHS LOWERED.

0130 SUN TO 0735 SUN
EXENDED NBS

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4175392 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
12

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2305
SAT

to 0140
SUN

Track Maintenance
56m20ch and 56m70ch
W2025/11461206

Hanslope South Jn
and Hillmorton Jn

Down and Up Fast / Main
Possession

0140
SUN

to 0735
SUN

Hanslope South Jn
and Northampton
South Jn

Down and Up
Slow/Northampton
Possession

0140
SUN

to 0735
SUN

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

0735
SUN

to 1200
SUN

S&T Work
56m20ch and 56m70ch
W2025/11461228
Rail Lubricators
56m20ch and 56m70ch
W2025/11461331
Patrolling
56m20ch and 56m70ch
W2025/11461067
SO53/54 Points Inspection
56m20ch and 56m70ch
W2025/11850905
Remove Rail Defects
56m20ch and 56m70ch
W2025/11827756
Survey Work
56m79ch and 64m67ch
W2025/11819563
Follow-Up Work
56m79ch and 61m33ch
W2025/11469985
S&T Work
61m0ch and 64m67ch
W2025/11766554
Off Track Work
64m0ch and 67m60ch
W2025/11771158
Major Projects
75m37ch and 80m21ch
W2025/11720094
PL Tamping
76m60ch and 79m4ch
W2025/11408475
Track Maintenance
76m60ch and 79m4ch
W2025/11749842
URFDO Inspections
56m20ch and 80m50ch
W2025/11461738
OHL Inspection
58m0ch and 69m60ch
W2025/11461821
Patrolling
66m40ch and 70m60ch
W2025/11461937
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 12 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2305 SAT TO 1200 SUN
PN 3 & 4 Complete
PN-AF 3 & 4 Complete
PA 3 & 4 Complete
PA-AF 3 & 4 Complete

PROTECTION LIMITS
2305 SAT TO 0140 SUN AND 0735 SUN TO 1200 SUN
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354# to Approach KR3280

0140 SUN TO 0735 SUN
Down Fast / Down Main: Beyond KR3279# to Approach KR3343
Up Main / Up Fast: Beyond KR3354# to Approach KR3278#
Down Slow / Down Northampton: Beyond KR5277# to Approach RY1013#
Up Northampton / Up Slow: Beyond HN5304# to Approach KR5276#

TRAFFIC REMARKS
2305 SAT TO 0140 SUN AND 0735 SUN TO 1200 SUN
TRAINS TO TRAVEL VIA NORTHAMPTON.

0140 SUN TO 0735 SUN
EXTENDED NBS.
NO ACCESS TO/FROM NORTHAMPTON GATEWAY FREIGHT SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4175393 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
13

Hillmorton Jn (inc.)
and Shilton HABD
(DM)

Down Main/Down Fast/Down TV
Fast/Down Trent Valley
Possession

2355
SAT

to 0800
SUN

Off Track Work
81m0ch and 90m10ch
W2025/11691713

Hillmorton Jn (inc.)
and Shilton HABD
(US & UF)

Up Trent Valley Fast / Up Fast /
Up Main
Possession

2355
SAT

to 0800
SUN

Hillmorton OHNS
MD105
and Brandon HABD

Down Northampton / Down
Coventry
Possession

2355
SAT

to 0800
SUN

Up Coventry/Up Northampton
Possession

2355
SAT

to 0800
SUN

Rugby South Jn
and Brinklow Jn

Down Slow / Down Trent Valley
Slow
Possession

2355
SAT

to 0800
SUN

Rugby South Jn
and Shilton HABD
(US & UF)

Up Trent Valley Slow / Up Slow
Possession

2355
SAT

to 0800
SUN

Rugby Platform 3
Possession

2355
SAT

to 0800
SUN

Rugby
and Rugby Trent
Valley Jn

Up Goods Loop
Possession

2355
SAT

to 0800
SUN

S&T Work
81m0ch and 83m60ch
W2025/11461348
Patrolling
81m0ch and 90m10ch
W2025/11461056
URFDO Inspections
81m0ch and 90m10ch
W2025/11461563
Patrolling
83m18ch and 89m10ch
W2025/11461232
URFDO Inspections
85m5ch and 90m2ch
W2025/11461570
Structures Work
85m10ch and 90m10ch
W2025/11808327
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 13 CONTINUED

Brandon HABD
and Coventry South
Jn

Down and Up Coventry/Main
BLOCKED To A/C Electric
Trains

0010
SUN

to 0745
SUN

Preparatory Work
86m35ch and 88m5ch
W2025/11887932
Earthwork
86m52ch and 89m22ch
W2025/11847114

ISOLATION OF ELECTRICAL SECTIONS
2355 SAT TO 0800 SUN
PN 9, 10, 11, 12, 13, 14, 15
PN-AF 7A, 8A, 9, 10

0010 SUN TO 0745 SUN
PN-17, 18 Complete

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast / Down Trent Valley, Down Northampton / Down Coventry, Down
Slow / Down Trent Valley Slow, Rugby Platform 3: Beyond KR3343#, RY285 to Bufferstops Rugby Platform 3,
Approach RN3419, RC6023
Up Trent Valley Fast / Up Fast / Up Main, Up Coventry / Up Northampton, Up Trent Valley Slow / Up Slow, Up Goods
Loop: Beyond RN3420, RN5418, RC6022 to Approach KR3354, RY284

TRAFFIC REMARKS
NO ACCESS RUGBY STATION.
NO ACCESS NEW BILTON SIDINGS.
NO ACCESS RUGBY COLAS DEPOT, UP STABLING SIDINGS AND UP YARD.
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING AND UP GOODS LOOP.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4178053 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
14

Rugby
and Rugby Trent
Valley Jn

Up & Down Through Siding
Sidings Possession

2355
SAT

to 0825
SUN

In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11461125
In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11461352

TRAFFIC REMARKS
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4175393 AND W2025/11461056 & W2025/11461348 UNDER LINE
HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4177988 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
15

Rugby Engine Siding
Sidings Possession

2355
SAT

to 0825
SUN

In Connection With Engineering Work
82m20ch and 82m40ch
W2025/11461058

TRAFFIC REMARKS
DRS THUNDERBIRD LOCO TO BE OUTSTABLED TO RUGBY UP STABLING SIDINGS.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4175393 AND W2025/11461056 UNDER ROUTE HEADING MD101.

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4178054 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
16

Rugby Trent Valley Jn
and New Bilton

Single
Sidings Possession

2355
SAT

to 0825
SUN

In Connection With Engineering Work
0m0ch and 0m28ch
W2025/11461199

TRAFFIC REMARKS
SIDINGS TO BE CLEAR OF ANY LOCO / ECS.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4175393 AND W2025/11461056 UNDER LINE HEADING MD101.

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4175394 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
17

Nuneaton OHNS
and Brereton OHNS

All Lines
BLOCKED To A/C Electric
Trains

2240
SAT

to 0900
SUN

Unload Ballast
95m10ch and 116m56ch
W2025/11228227

Nuneaton Shunt Neck
BLOCKED To A/C Electric
Trains

2240
SAT

to 0900
SUN

Shilton HABD (DM)
and Lichfield North Jn

Down Trent Valley / Down Trent
Valley Fast
Possession

2315
SAT

to 0900
SUN

Attleborough South Jn
and Lichfield North Jn

Down Trent Valley Slow
Possession

2315
SAT

to 0900
SUN

Shilton HABD (US &
UF)
and Lichfield North Jn

Up Trent Valley Fast
Possession

2315
SAT

to 0900
SUN

Up Trent Valley Slow
Possession

2315
SAT

to 0900
SUN

Welding and Grinding
0m0ch and 0m20ch
W2025/11431366
Patrolling
0m0ch and 0m20ch
W2025/11329993
S&T Points
95m10ch and 116m56ch
W2025/11364410
Remove Rail Defects
98m55ch and 99m60ch
W2025/11845196
Structures Work
105m5ch and 105m65ch
W2025/11877911

1F_ARL_Derivative WON 49 2025/2026 Page B-148

1F_ARL_Derivative WON 49 - 2025/2026

page 157 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 17 CONTINUED

Nuneaton South Jn
and Nuneaton North
Jn

Down & Up Platform
Possession

2315
SAT

to 0900
SUN

Up Relief
Possession

2315
SAT

to 0900
SUN

Nuneaton
and Abbey Jn

Down and Up Arley
Possession

2315
SAT

to 0900
SUN

Midland Yard Jn
and Canal Farm Jn

Nuneaton North Chord
Possession

2315
SAT

to 0900
SUN

Nuneaton
and Nuneaton South
Jn

Down and Up Bedworth
Possession

2315
SAT

to 0900
SUN

Nuneaton North Jn
and Abbey Jn

Down and Up Nuneaton Chord
Possession

2315
SAT

to 0900
SUN

Lichfield Trent Valley
and Lichfield Trent
Valley Jn

Up & Down Lichfield TV Chord
Possession

2315
SAT

to 0900
SUN

Track Maintenance
108m32ch and 116m56ch
W2025/11453790
Survey Work
108m32ch and 116m56ch
W2025/11775155
Welding and Grinding
108m40ch and 116m56ch
W2025/11431389
S&C Tamping
108m45ch and 109m50ch
W2025/11290564
Patrolling
116m20ch and 116m56ch
W2025/11826561
URFDO Inspections
93m2ch and 116m56ch
W2025/11436753

ISOLATION OF ELECTRICAL SECTIONS
2240 SAT TO 0900 SUN
BN 5, 6, 7, 8 Complete
BN-AF 3, 4 Complete

PROTECTION LIMITS
Down Trent Valley / Down Trent Valley Fast, Down Trent Valley Slow, Nuneaton Down & Up Platform, Down Hinckley
/ Down Arley, Nuneaton North Chord, Down Bedworth, Down Nuneaton Chord: Beyond RN3421, WN4209#,
CN6575# to Approach LS5519#, LS3521#, NW4243
Up Trent Valley Fast, Up Trent Valley Slow, Nuneaton Up Relief, Up Arley / Up Hinckley, Up Bedworth, Up Nuneaton
Chord, Up & Down Lichfield TV Chord: Beyond LS3520#, LS5518#, NW4240# to Approach RN3422, RN5420,
WN4208#, CN6572, TV22A pts#

TRAFFIC REMARKS
AT NUNEATON NO ACCESS DOWN SIDINGS, PLATFORMS 1, 2, 3, 4, 5, 6 & 7. COVENTRY AND BIRMINGHAM
LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: LICHFIELD TRENT VALLEY JUNCTION SB (TV) TO BE OPEN TO TAKE AND GIVE UP POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Y61 AT RN3431 SIGNAL ON THE DOWN TRENT VALLEY LINE
6T43 AT NL3492 SIGNAL ON THE UP TV FAST LINE
6Q61 AT NL5490 SIGNAL ON THE UP TV SLOW LINE

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4175395 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
18

Curborough Jn
and Stafford Trent
Valley Jn No.1

Down TV Slow / Down Stafford /
Down Stafford Fast
Possession

2240
SAT

to 0900
SUN

Unload Ballast
121m20ch and 132m16ch
W2025/11228338
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 18 CONTINUED

Up Stafford Fast / Up Stafford /
Up TV Fast
Possession

2240
SAT

to 0900
SUN

Curborough Jn
and Colwich North Jn
(inc.)

Down Trent Valley Fast / Down
Stoke
Possession

2240
SAT

to 0900
SUN

Up Stoke / Up Trent Valley Slow
Possession

2240
SAT

to 0900
SUN

Milford Jn
(Staffordshire)
and Stafford Trent
Valley Jn No.1

Down Stafford Slow
Possession

2240
SAT

to 0900
SUN

Whitehouse Jn
and Stafford Trent
Valley Jn No.1

Up Stafford Slow
Possession

2240
SAT

to 0900
SUN

Rugeley Trent Valley
and Rugeley North Jn

Up & Down Cannock
Possession

2240
SAT

to 0040
SUN

Colwich North Jn
and Stone OHNS
NW5009

Down and Up Stoke / Main
BLOCKED To A/C Electric
Trains

2335
SAT

to 0835
SUN

Hednesford
and Rugeley North Jn

Down and Up Cannock / Up &
Down Cannock
Possession

0040
SUN

to 0900
SUN

Resignalling Work
122m60ch and 124m48ch
W2025/11829229
C2 Rerail - Both Rails
11m23ch and 14m50ch
W2025/11794718
URFDO Inspections
119m28ch and 132m16ch
W2025/11436884

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0835 SUN
BW 1, 2, 3, 4, 5, 6, 7, 8 Complete
BW-AF 1, 2, 3, 4, 5, 6 Complete
BE 1 A
BE 2 A

PROTECTION LIMITS
SAT 2240 TO SUN 0040
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke, Down Stafford
Slow, Up & Down Cannock: Beyond LS5525#, LS3527#, RR4409# to Approach LS3581, LS5575, CM7001
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Stoke / Up Trent Valley Slow, Up Stafford Slow: Beyond
LS3576#, LS5568#, CM7000# to Approach LS3524, LS5522

SUN 0040 TO SUN 0900
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke, Down Stafford
Slow, Down Cannock/Up & Down Cannock: Beyond LS5525#, LS3527#, RR4399 to Approach LS3581, LS5575,
CM7001
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Stoke / Up Trent Valley Slow, Up Stafford Slow, Up & Down
Cannock/Up Cannock: Beyond LS3576#, LS5568#, CM7000# to Approach LS3524, LS5522, RR4400

TRAFFIC REMARKS
2240 SAT TO 0900 SUN
TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS CANNOCK LINES FROM WCML AT RUGELEY TRENT VALLEY.

2335 SAT TO 0835 SUN
NO ACCESS FOR AC TRACTION BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.
NO ACCESS FOR AC TRACTION BETWEEN COLWICH NORTH JN AND STONE OHNS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 18 CONTINUED

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Y60 AT LS3574 SIGNAL ON THE UP STAFFORD FAST LINE

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4178071 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
19

Lichfield Trent Valley
and Lichfield Trent
Valley North Jn

Up Sidings
Sidings Possession

2240
SAT

to 0900
SUN

S&T Points
116m19ch and 116m70ch
W2025/11364725

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRENT VALLEY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4175394 AND W2025/11364410 UNDER LINE HEADING MD101.

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4175396 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
20

Stafford Trent Valley
Jn No.1
and Basford Hall Jn
SB (BH)

Down and Up Stafford Slow /
Down and Up Slow
Possession

2345
SAT

to 0835
SUN

OTP Unload Ballast
132m71ch and 142m40ch
W2025/11441752

Down and Up Stafford Fast /
Down and Up Fast
Possession

2345
SAT

to 0835
SUN

Stafford Trent Valley
Jn No.1
and Stafford North Jn

Stafford Goods Loop
Possession

2345
SAT

to 0835
SUN

Stafford Platform 6
Possession

2345
SAT

to 0835
SUN

Platform 3
Possession

2345
SAT

to 0835
SUN

Platform 1
Possession

2345
SAT

to 0835
SUN

Penkridge
and Stafford Trent
Valley Jn No.1

Down Penkridge
Possession

2345
SAT

to 0835
SUN

Up Penkridge Fast/Up
Penkridge
Possession

2345
SAT

to 0835
SUN

Rickerscote Junction
and Stafford Trent
Valley Jn No.1

Up Penkridge Slow
Possession

2345
SAT

to 0835
SUN

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

2345
SAT

to 0835
SUN

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession

2345
SAT

to 0835
SUN

Welding and Grinding
4m6ch and 2m40ch
W2025/11431219
Patrolling
4m6ch and 2m40ch
W2025/11366996
Track Maintenance
4m6ch and 2m40ch
W2025/11441775
OHL Work
4m6ch and 2m40ch
W2025/11810244
Other E&P Work
4m15ch and 2m20ch
W2025/10969155
Patrolling
4m15ch and 2m51ch
W2025/11442817
OHL Work
4m15ch and 2m51ch
W2025/11810023
Track Maintenance
4m15ch and 2m51ch
W2025/11442539
Welding and Grinding
4m15ch and 2m51ch
W2025/11431279
S&T Points
23m30ch and 28m50ch
W2025/11563783
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 20 CONTINUED

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
Possession

2345
SAT

to 0835
SUN

Heamies Bridge
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession

0835
SUN

to 1630
SUN

OTP Unload Ballast
23m35ch and 28m50ch
W2025/11446349
S&T Points
132m71ch and 137m0ch
W2025/11563936
Welding and Grinding
132m71ch and 140m0ch
W2025/11431126
Survey Work
132m71ch and 142m0ch
W2025/11766611
Structures Work
132m76ch and 134m0ch
W2025/11582135
Structures Examination
133m28ch and 139m30ch
W2025/11880470
OHL Work
136m52ch and 140m11ch
W2025/11810114
S&T Points
137m23ch and 139m0ch
W2025/11666293
Patrolling
137m35ch and 138m65ch
W2025/11366921
Other E&P Work
138m0ch and 141m33ch
W2025/11124045
Follow-Up Work
140m0ch and 142m40ch
W2025/11758322
Earthwork
150m4ch and 150m67ch
W2025/11821178
OHL Work
140m0ch and 147m60ch
W2025/11333595
Vegetation Clearance (Non-Flail)
149m65ch and 152m0ch
W2025/11697457
URFDO Inspections
132m71ch and 154m30ch
W2025/11436935

ISOLATION OF ELECTRICAL SECTIONS
2345 SAT TO 0835 SUN
BW 9, 10, 11, 12, 13, 14, 15, 16, 19, 20 Complete
BW-AF 5, 6, 7, 8, 11, 12 Complete

0845 SUN TO 1630 SUN
BW 15, 16 Complete
BW-AF 8 Complete
CW 19, 20 Complete
CW 15 B
CW 16 A
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 20 CONTINUED

PROTECTION LIMITS
2345 SAT TO 0835 SUN
Down Stafford Fast / Down Fast, Down Stafford Slow / Down Slow, Stafford Goods Loop, Stafford Platforms 3 & 6,
Down Penkridge, Down Norton Bridge: Beyond LS3581, LS5575, WS6283 to Approach CS3173, CS5169, SOT403
Up Fast / Up Stafford Fast, Up Slow / Up Stafford Slow, Stafford Platform 1, Up Penkridge Fast / Up Penkridge, Up
Penkridge Slow, Up Norton Bridge, Norton Bridge East Chord: Beyond CS3146, CS5170, NS4336 to Approach
LS3576, LS5568, WS4334

0835 SUN TO 1630 SUN
Down Slow: Beyond SC5615# to Approach CS5169
Up Slow: Beyond CS5170 to Approach SC5614

TRAFFIC REMARKS
2345 SAT TO 0835 SUN
NO ACCESS STAFFORD STATION, STAFFORD DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.

0835 SUN TO 1630 SUN
TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOXEY JN AND BASFORD HALL JN SB.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4220261 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
21

Watford Yard Sidings
Sidings Possession

2010
SAT

to 0645
SUN

In Connection With Engineering Work
17m0ch and 17m28ch
W2025/11452746

TRAFFIC REMARKS
NO ACCESS WATFORD SIDINGS AND STONE TERMINAL.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAIN LINE SCC WATFORD WORK
STATION.

SIDINGS POSSESION TO BE READ IN CONJUNCTION WITH P2025/4175451 AND W2025/11452682 UNDER
LINE HEADING MD101.

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4322337 Possession Manager Work Delivery South (IQR1) Route Businesses EW

Item
22

Rugeley Engineers
Siding GF

Engineers Sidings
Sidings Possession

2335
SAT

to 0525
SUN

In Connection With Engineering Work
124m22ch and 124m46ch
W2025/11825640

GENERAL REMARKS
RUGBY SCC - COLWICH WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4175395 AND W2025/11751267 UNDER LINE HEADING
MD101/NW1001.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4175457 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
23

Highfields LC (UWC)
and Mow Cop LC
(CCTV)

All Lines
Possession (T3-D)

2335
SAT

to 0745
SUN

C1 Rerail - One Rail Only
27m60ch and 24m55ch
W2025/11787225

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession (T3-D)

2335
SAT

to 0745
SUN

Stoke-on-Trent Platform 3
Possession (T3-D)

2335
SAT

to 0745
SUN

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession (T3-D)

2335
SAT

to 0745
SUN

Grange Jn
and Stoke North Jn

Up Goods
Possession (T3-D)

2335
SAT

to 0745
SUN

Bradwell Jn
and Longport

Up Goods Loop
Possession (T3-D)

2335
SAT

to 0745
SUN

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession (T3-D)

2335
SAT

to 0745
SUN

Yarnfield Junction
and Stone Jn

Down and Up Norton Bridge
Possession (T3-D)

2335
SAT

to 0745
SUN

Stoke Jn Down and Up Derby
Possession (T3-D)

2335
SAT

to 0745
SUN

Colwich OHNS
and Highfields LC
(UWC)

Down and Up Stoke
BLOCKED To A/C Electric
Trains

2335
SAT

to 0745
SUN

C1 Rerail - One Rail Only
0m0ch and 0m20ch
W2025/11787221
Track Maintenance
24m0ch and 12m15ch
W2025/11442044
S&T Renewal
0m0ch and 0m15ch
W2025/11506700
Track Maintenance
0m0ch and 0m19ch
W2025/11799185
S&T Renewal
16m55ch and 13m15ch
W2025/11506352
Welding and Grinding
20m20ch and 19m35ch
W2025/11870635
S&T Work
21m10ch and 13m40ch
W2025/11666575
Flail Mowing Machine
24m0ch and 21m0ch
W2025/11799729

ISOLATION OF ELECTRICAL SECTIONS
2335 SAT TO 0745 SUN
BW 17 & 18
BW-AF 9 & 10
KT 1, 2, 5, 6 Complete
KY 1, 2

PROTECTION LIMITS
Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch, Down Norton
Bridge, Down Derby: Beyond SOT243, SOT403, SOT457#, Bufferstops Stoke-on-Trent Bay Platform 3 to Approach
SOT321, SOT473#
Up Main, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond SOT320, SOT474# to
Approach SOT242, NS4336, SOT456

TRAFFIC REMARKS
NO ACCESS DERBY AND CREWE ROUTES. NO ACCESS LONGPORT YARD, COCKSHUTE SIDINGS.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 110

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 23 CONTINUED

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
To be manned for the duration of W/11787225 Works Delivery To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4302469 Possession Manager Story Contracting Ltd

Item
24

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
133m13ch and 133m28ch
W2025/11582017
In Connection With Engineering Work
133m13ch and 133m28ch
W2025/11826333

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4175396 AND W2025/11582135 & W2025/11441752 UNDER LINE
HEADING NW1001.

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4348073 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
25

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
132m71ch and 133m33ch
W2025/11826258

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4175396 AND W2025/11441752 UNDER LINE HEADING MD101.

SUNDAY 01 MARCH

Ref. No. P2025/4178068 Possession Manager Network Rail / High Speed

Item
26

Euston Middle Sidings 1&2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11452543

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 26 CONTINUED

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4175446 AND W2025/11711784 UNDER LINE HEADING MD101.

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4175460 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
27

Euston Platforms 1 to 7
Possession

2350
SUN

to 0540
MON

Track Maintenance
0m0ch and 1m42ch
W2025/11452074

Euston
and Camden Jn

Line A
Possession

2350
SUN

to 0540
MON

Euston
and Park Street
Tunnels

Line X
Possession

2350
SUN

to 0540
MON

S&T Maintenance
0m0ch and 1m42ch
W2025/11707746
OHL Inspection
0m0ch and 1m42ch
W2025/11707747
URFDO Inspections
0m0ch and 1m42ch
W2025/11277316

PROTECTION LIMITS
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

TRAFFIC REMARKS
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4178022 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
28

Camden Jn
and Kensal Green
Tunnels

Down and Up Slow
Possession

2300
SUN

to 0500
MON

OHL Inspection
1m45ch and 4m64ch
W2025/11707749

Kilburn High Road Up & Dn Goods Loop
Possession

2300
SUN

to 0500
MON

URFDO Inspections
1m45ch and 4m64ch
W2025/11277276
S&T Maintenance
1m45ch and 4m64ch
W2025/11707748

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM331#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM328# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
UP Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 28 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FASTS.
AWC ECS TO RUN VIA HARLESDEN JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL. TRAINS TO BE
DIVERTED VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
AC ACCESS TO/FROM WILLESDEN TMD VIA THE NORTH END. ARL ECS TO REVERSE IN QUEENS PARK
DOWN DC ELECTRIC PLATFORM.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4178024 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
29

Harlesden Jn
and Watford Junction

Down and Up Slow
Possession

2105
SUN

to 0300
MON

OHL Work
7m6ch and 9m17ch
W2025/11886538

Wembley Yard North Departure Line
Possession

2105
SUN

to 0300
MON

Watford Junction Platform 10
Possession

2105
SUN

to 0530
MON

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2105
SUN

to 0530
MON

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

0300
MON

to 0530
MON

S&T Maintenance
7m6ch and 8m0ch
W2025/11707750
Ground Investigation/Automatic
Ballast Sampling
11m13ch and 11m56ch
W2025/11804285
OHL Inspection
7m6ch and 17m21ch
W2025/11707752
URFDO Inspections
7m6ch and 17m21ch
W2025/11277346
S&T Maintenance
8m5ch and 17m21ch
W2025/11707751

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0300 MON
AH 9, 10 COMPLETE

PROTECTION LIMITS
2105 SUN TO 0300 MON
Down Slow, Wembley Yard North Departure Line: Beyond WM2463B pts, WM791# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM334

0300 MON TO 0530 MON
Down Slow: Beyond WM345 to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 29 CONTINUED

TRAFFIC REMARKS
4M83 TO MAKE STOP AT WEMBLEY CENTRAL TO DROP OFF DRIVER. DRIVER WILL NEED TO PHONE
WEMBLEY STATION SUPERVISOR (07515 052692 OR 0208 963 6391) TO EXIT STATION PLATFORM.

2105 SUN TO 0530 MON
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINES
PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ROUTE BETWEEN ST. ALBANS ABBEY LINE / WATFORD JUNCTION PLATFORM 11 AND SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
SOUTHERN TRAINS TO TERMINATE AT SHEPHERDS BUSH.

2105 SUN TO 0300 MON
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL.

0300 MON TO 0530 MON
ROUTE AVAILABLE NORTH END OF WEMBLEY YARD AND WEMBLEY ICD VIA WEMBLEY CENTRAL AND
NORTH WEMBLEY JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4178033 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
30

Watford Junction
and Ledburn Jn

Down and Up Slow
Possession

2105
SUN

to 0600
MON

Track Maintenance
17m66ch and 36m0ch
W2025/11345985

Kings Langley Up Kings Langley Loop
Possession

2105
SUN

to 0600
MON

Tring Up & Down Relief
Possession

2105
SUN

to 0600
MON

OHL Inspection
17m66ch and 26m20ch
W2025/11707754
S&T Maintenance
17m66ch and 34m60ch
W2025/11707753
URFDO Inspections
17m66ch and 36m0ch
W2025/11277349
Station Work
22m74ch and 23m20ch
W2025/11796844

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5191
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5192 to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4177952 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
31

Ledburn Jn (inc.)
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

2200
SUN

to 0500
MON

PL Stoneblowing
40m0ch and 52m40ch
W2025/11408506

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2200
SUN

to 0500
MON

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

2200
SUN

to 0500
MON

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

2200
SUN

to 0500
MON

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2200
SUN

to 0500
MON

Milton Keynes Central Bay Platform 2A
Possession

2200
SUN

to 0500
MON

Bletchley North Jn
and Bletchley East Jn

Down Vale
Possession

2200
SUN

to 0500
MON

Bletchley South Jn
and Bletchley East Jn

Up Vale
Possession

2200
SUN

to 0500
MON

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2200
SUN

to 0500
MON

Bletchley TMD & CS
BLOCKED To A/C Electric
Trains

2205
SUN

to 0415
MON

Wolverton Sidings
BLOCKED To A/C Electric
Trains

2205
SUN

to 0415
MON

OHL Work
45m78ch and 47m68ch
W2025/11749682
OTM Ballast Regulator
45m78ch and 50m50ch
W2025/11274328
S&T Work
47m65ch and 50m20ch
W2025/11461993
Arc Repairs
49m21ch and 50m40ch
W2025/11811966
URFDO Inspections
37m7ch and 55m10ch
W2025/11462236
URFDO Inspections
45m76ch and 53m74ch
W2025/11461999

ISOLATION OF ELECTRICAL SECTIONS
2205 SUN TO 0415 MON
LA 7 C, D, E, F, G, H, J, K, L, M, N, P, Q, R, S, T, U, V, W1, 2, 3, 4, 5, X, Y, Z, TM 1, 2, 3, 4
LA 8 A, B, C, D, E, F, G, L
LA-AF 3

PROTECTION LIMITS
Down Slow, Bletchley Relief 2 / Down Vale, Down Bletchley: Beyond TK5191#, TK4133# to Approach KR5275#,
MV5#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Platform 2A, Bletchley Relief 1 and 2, Bletchley North
Neck / Bletchley Arrival line, Up Vale, Up Bletchley: Beyond KR5274, TK9858#, Bufferstops Milton Keynes Central
Platform 2A, Buffer Stops Bletchley North Neck to Approach TK5192#, OB1850
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 31 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY CARRIAGE SIDINGS, BLETCHLEY TMD, BLETCHLEY STONE TERMINAL, VALE
SIDINGS, SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3.
NO ACCESS WOLVERTON RAILCARE SIDINGS.
STABLED AC TRACTION AT BLETCHLEY CARRIAGE SIDINGS, BLETCHLEY TMD AND WOLVERTON RAIL
CARE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
NO ACCESS BETWEEN VALE LINES AND BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.
FREIGHT TO/FROM BEDFORD TO DIVERT VIA LONDON AND MML.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND OUTSTABLE BANBURY / OXFORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAIN: 6U21 AT SIGNAL TK5212 ON THE UP SLOW
LINE

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4339264 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
32

Bletchley Carriage
Sidings

Carriage Sidings 1 to 4
Sidings Possession

2200
SUN

to 0500
MON

In Connection With Engineering Work
46m62ch and 47m20ch
W2025/11804293

Carriage Sidings 5 to 8
Sidings Possession

2200
SUN

to 0500
MON

Bletchley Bletchley Yard Sidings 9,10 and
11
Sidings Possession

2200
SUN

to 0500
MON

In Connection With Engineering Work
46m62ch and 47m20ch
W2025/11804292

TRAFFIC REMARKS
SIDINGS TO BE CLEAR OF ECS

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2025/4177952 AND W2025/11749682 UNDER LINE HEADING MD101.

SIDINGS POSSESSION Taken directly with the WMT DM 07964 379831, confirmation given to the Bletchley
workstation signaller prior to any work is undertaken.

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4178038 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
33

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2225
SUN

to 0530
MON

Track Maintenance
57m18ch and 68m50ch
W2025/11461812
OTP Ballast Regulator
59m30ch and 64m10ch
W2025/11750894
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 33 CONTINUED

S&T Work
60m5ch and 68m50ch
W2025/11461903
Rail Lubricators
62m0ch and 68m50ch
W2025/11461916
P & D Maintenance
62m60ch and 63m5ch
W2025/11461900
PL Grinding Train
68m55ch and 71m78ch
W2025/11352857
Tunnel Work
75m37ch and 78m33ch
W2025/11705360

ISOLATION OF ELECTRICAL SECTIONS
2225 SUN TO 0530 MON
PA 3 & 4
PA-AF 3 & 4
PN 3 & 4
PN-AF 3 & 4

PROTECTION LIMITS
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354 to Approach KR3280

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA NORTHAMPTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
4Q02 AT SIGNAL KR3309 ON THE DOWN MAIN LINE

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4178056 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
34

Blisworth Tamper Stabling Sidings
Sidings Possession

2225
SUN

to 0530
MON

In Connection With Engineering Work
62m60ch and 63m0ch
W2025/11461894
In Connection With Engineering Work
62m60ch and 63m0ch
W2025/11751045
In Connection With Engineering Work
62m60ch and 63m0ch
W2025/11461948

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4178038 AND W2025/11461812, W2025/11750894 &
W2025/11461900 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4178058 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
35

Rugby Trent Valley Jn
and Atherstone

Down Trent Valley Fast / Down
Trent Valley
Possession

2355
SUN

to 0525
MON

S&T Work
83m55ch and 88m60ch
W2025/11461958

Down Trent Valley Slow
Possession

2355
SUN

to 0525
MON

Up Trent Valley Fast
Possession

2355
SUN

to 0525
MON

Up Trent Valley Slow
Possession

2355
SUN

to 0525
MON

Nuneaton South Jn
and Nuneaton North
Jn

Down & Up Platform
Possession

2355
SUN

to 0525
MON

Nuneaton South Jn Down and Up Bedworth
Possession

2355
SUN

to 0525
MON

Nuneaton North Jn
and Abbey Jn

Down and Up Nuneaton Chord
Possession

2355
SUN

to 0525
MON

Remove Rail Defects
83m55ch and 85m55ch
W2025/11749514
Track Maintenance
83m55ch and 85m55ch
W2025/11890091
OHL Work (Ground Level)
83m55ch and 88m10ch
W2025/11561627
Track Maintenance
90m68ch and 103m10ch
W2025/11339739
OHL Work
90m68ch and 95m23ch
W2025/11827680
S&T Work
90m68ch and 103m10ch
W2025/11364875
Survey Work
91m20ch and 103m10ch
W2025/11775194
Patrolling
95m0ch and 98m62ch
W2025/11343359
URFDO Inspections
83m55ch and 90m35ch
W2025/11462115
URFDO Inspections
90m40ch and 103m19ch
W2025/11440383

ISOLATION OF ELECTRICAL SECTIONS
2355 SUN TO 0525 MON
PN 13, 14, 15 Complete
PN-AF 9, 10 Complete

PROTECTION LIMITS
Down Trent Valley Slow, Down Trent Valley Fast / Down Trent Valley, Down Bedworth / Down & Up Platform / Down
Nuneaton Chord: Beyond RN372 pts, RN5369, CN6575# to Approach NL5469, NL3471, NW4237#
Up Trent Valley Fast, Up Trent Valley Slow, Up Bedworth, Up Nuneaton Chord: Beyond NL3468, NL5466, NW4226#
to Approach RN3360, RN5368, CN6572
ADDITIONAL PROTECTION
Nuneaton North Chord: Beyond NL4253#

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS NUNEATON PLATFORMS 1-5, CHORD LINES AND COVENTRY LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

1F_ARL_Derivative WON 49 2025/2026 Page B-162

1F_ARL_Derivative WON 49 - 2025/2026

page 171 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4178059 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
36

Atherstone
and Stafford Trent
Valley Jn No.1

Down TV Slow / Down Stafford /
Down Stafford Fast
Possession

2355
SUN

to 0525
MON

Track Maintenance
105m10ch and 121m53ch
W2025/11343157

Up Stafford Fast / Up Stafford /
Up TV Fast
Possession

2355
SUN

to 0525
MON

Atherstone
and Great Haywood
(Former Site of)

Down Trent Valley Fast / Down
Stoke
Possession

2355
SUN

to 0525
MON

Up Stoke / Up Trent Valley Slow
Possession

2355
SUN

to 0525
MON

Milford Jn
(Staffordshire)
and Stafford Trent
Valley Jn No.1

Down Stafford Slow
Possession

2355
SUN

to 0525
MON

Whitehouse Jn
and Stafford Trent
Valley Jn No.1

Up Stafford Slow
Possession

2355
SUN

to 0525
MON

Rugeley Trent Valley
and Rugeley North Jn

Up & Down Cannock
Possession

2355
SUN

to 0525
MON

Nuneaton OHNS
and Atherstone

All Lines
BLOCKED To A/C Electric
Trains

2355
SUN

to 0525
MON

Hixon LC (Former Site
Of)
and Stone OHNS
NW5009

Down and Up Stoke / Main
BLOCKED To A/C Electric
Trains

2355
SUN

to 0525
MON

Survey Work
105m10ch and 121m0ch
W2025/11775073
S&T Points
105m10ch and 121m10ch
W2025/11365147
Patrolling
116m10ch and 118m0ch
W2025/11343302
Welding and Grinding
116m20ch and 118m0ch
W2025/11426817
Survey Work
118m20ch and 119m60ch
W2025/11796289
Other E&P Work
118m51ch and 121m53ch
W2025/11124046
Track Maintenance
124m20ch and 132m16ch
W2025/11354981
Track Maintenance
38m65ch and 38m35ch
W2025/11434963
Patrolling
38m65ch and 38m35ch
W2025/11434840
S&T Points
124m20ch and 132m16ch
W2025/11563914
Patrolling
126m40ch and 127m20ch
W2025/11434612
Follow-Up Work
128m35ch and 130m5ch
W2025/11838119
Amberg Survey
128m65ch and 130m5ch
W2025/11791707
URFDO Inspections
104m18ch and 132m16ch
W2025/11440279
Survey Work
121m15ch and 132m16ch
W2025/11766744
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2355 SUN TO 0525 MON
BN 1, 2, 3, 4, 5, 6, 7, 8 Complete
BN-AF 1, 2, 3, 4 Complete
BW 1, 2, 3, 4, 5, 6, 7, 8, 17, 18 Complete
BW-AF 1, 2, 3, 4, 9, 10 Complete

PROTECTION LIMITS
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke, Down Stafford
Slow, Up & Down Cannock: Beyond NL5469, NL3471, RR4409# to Approach LS3581, LS5575, CM7001
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Stoke / Up Trent Valley Slow, Up Stafford Slow: Beyond
LS3576#, LS5568#, CM7000# to Approach NL3468, NL5466
ADDITIONAL PROTECTION
Up & Down Lichfield TV Chord: Beyond LS4259#

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS LICHFIELD CHORD.
NO ACCESS BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.
NO ACCESS STOKE LINES AT COLWICH JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4178045 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
37

Highfields LC (UWC)
and Congleton

Down and Up Main / Stoke
Possession

2345
SUN

to 0520
MON

Track Maintenance
27m20ch and 13m40ch
W2025/11627555

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession

2345
SUN

to 0520
MON

Stoke-on-Trent Platform 3
Possession

2345
SUN

to 0520
MON

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession

2345
SUN

to 0520
MON

Grange Jn
and Stoke North Jn

Up Goods
Possession

2345
SUN

to 0520
MON

Bradwell Jn
and Longport

Up Goods Loop
Possession

2345
SUN

to 0520
MON

Kidsgrove Jn
and North Stafford Jn
(Cheshire)

Down Branch/Main Potteries/Up
& Down Potteries
Possession

2345
SUN

to 0520
MON

Yarnfield Junction
and Stone Jn

Down and Up Norton Bridge
Possession

2345
SUN

to 0520
MON

Stoke Jn Down and Up Derby
Possession

2345
SUN

to 0520
MON

Patrolling
0m0ch and 0m19ch
W2025/11404983
Patrolling
0m0ch and 0m20ch
W2025/11403534
S&T Points
0m0ch and 0m20ch
W2025/11667992
In Connection With Engineering Work
0m0ch and 0m20ch
W2025/11809285
Structures Examination
0m0ch and 0m20ch
W2025/11880423
Patrolling
0m0ch and 0m20ch
W2025/11398430
S&T Points
0m0ch and 0m20ch
W2025/11667711
Structures Examination
0m0ch and 0m40ch
W2025/11811524
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 37 CONTINUED

Kidsgrove Jn
and North Stafford Jn
(Cheshire)

Up & Down Potteries/Up Main
Potteries/Branch
Possession

2345
SUN

to 0520
MON

In Connection With Isolation
Arrangements
14m35ch and 13m40ch
W2025/11811611
Vegetation Clearance (Non-Flail)
14m35ch and 13m40ch
W2025/11809259
Patrolling
27m20ch and 13m40ch
W2025/11404347
S&T Work
27m20ch and 13m40ch
W2025/11667503

ISOLATION OF ELECTRICAL SECTIONS
2345 SUN TO 0530 MON
KT 1, 2, 5, 6 Complete

PROTECTION LIMITS
Down Stoke / Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe
Branch/Down Main Potteries/Up & Down Potteries, Down Norton Bridge, Down Derby: Beyond SOT241, NS4333,
SOT457#, Bufferstops Stoke-on-Trent Bay Platform 3 to Approach MD4811#, CE994pts#
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up Up & Down Potteries/Main Potteries/Up Crewe Branch, Up
Norton Bridge, Up Derby: Beyond MD4810#, CE994pts# to Approach CM7010, NS4332, SOT456
ADDITIONAL PROTECTION
Norton Bridge East Chord: Beyond NS5695#

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).
Alsager Station LC (CCTV) (2m33ch). Protecting signals: CE183 (Down Crewe Branch), CE184 (Up Crewe Branch).
Radway Green LC (CCTV) (4m07ch). Protecting signals: CE185 (Down Crewe Branch), CE186 (Up Crewe Branch).
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 02 MARCH

Ref. No. P2025/4329290 Possession Manager Protected Path

Item
38

Hanslope North Jn
and Hillmorton Jn

Up Main
Protected Path

2300
MON

to 2330
MON

TRAFFIC REMARKS
PROTECTED PATH FOR 4Q02 AND 6J99 TO TRANSIT FROM RUGBY TO TPAT SIGNALS ON UP MAIN.
NO OTHER SERVICES TO BE TIMED VIA WEEDON.

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2025/4165549 UNDER ROUTE HEADING MD101.

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4165506 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
39

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
MON

to 0530
TUE

Track Maintenance
9m50ch and 12m40ch
W2025/11713299

Watford Junction Platform 10
Possession

2345
MON

to 0530
TUE

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
MON

to 0530
TUE

Survey Work
9m50ch and 12m40ch
W2025/11713311
OHL Work (Maintenance)
12m45ch and 17m21ch
W2025/11452730
Survey Work
12m50ch and 17m21ch
W2025/11713315
URFDO Inspections
9m50ch and 17m21ch
W2025/11713432
S&T Maintenance
9m50ch and 17m21ch
W2025/11713307
OHL Inspection
9m50ch and 17m21ch
W2025/11713436

ISOLATION OF ELECTRICAL SECTIONS
2345 MON TO 0530 TUE
BH 22 & 23 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 39 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4165537 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Watford Junction
and Stoke Hammond
HABD

Down and Up Slow
Possession

2230
MON

to 0610
TUE

Station Work
22m74ch and 23m20ch
W2025/11796799

Kings Langley Up Kings Langley Loop
Possession

2230
MON

to 0610
TUE

Tring Up & Down Relief
Possession

2230
MON

to 0610
TUE

S&C Grinding Train
24m62ch and 26m10ch
W2025/11461501
S&T Maintenance
26m15ch and 34m60ch
W2025/11728933
Rail Lubricators
35m73ch and 40m0ch
W2025/11463045
S&T Work
38m0ch and 40m0ch
W2025/11462353
URFDO Inspections
17m66ch and 34m60ch
W2025/11729148
URFDO Inspections
35m33ch and 42m56ch
W2025/11463236

ISOLATION OF ELECTRICAL SECTIONS
2230 MON TO 0610 TUE
LB 3 & 4 Complete
LB-AF 1 Complete

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5211#
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5212 to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U02 AT SIGNAL WT5147 ON THE DOWN SLOW LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4165549 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
41

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2330
MON

to 0600
TUE

PL Grinding Train
58m60ch and 62m30ch
W2025/11353004
Track Maintenance
63m0ch and 70m60ch
W2025/11750909
OTM Ballast Regulator
63m0ch and 70m60ch
W2025/11274258
S&T Work
63m0ch and 70m60ch
W2025/11462299
Remove Rail Defects
70m65ch and 80m25ch
W2025/11883386
Move Materials
70m65ch and 80m25ch
W2025/11818501
URFDO Inspections
57m20ch and 80m30ch
W2025/11463351

ISOLATION OF ELECTRICAL SECTIONS
2330 MON TO 0600 TUE
PN 3, 4 Complete
PN-AF 3, 4 Complete

PROTECTION LIMITS
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354 to Approach KR3280

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA NORTHAMPTON

TRAIN PLANNING TO NOTE: NO NON-ENGINEERING TRAINS TO BE TIMED VIA WEEDON AFTER 2300 MON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
4Q02 AT SIGNAL KR3288 ON THE UP MAIN
6J99 AT SIGNAL KR3320 ON THE UP MAIN

NOTE: LATER START TO ALLOW 2 X OTM TO REACH TPAT SIGNALS.

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4165540 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
42

High Oaks Jn (inc.)
and Lichfield North Jn

Down Trent Valley / Down Trent
Valley Fast
Possession

2355
MON

to 0530
TUE

PL Tamping
92m75ch and 95m20ch
W2025/11288165
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 42 CONTINUED

Down Trent Valley Slow
Possession

2355
MON

to 0530
TUE

Nuneaton South Jn
and Nuneaton North
Jn

Down & Up Platform
Possession

2355
MON

to 0530
TUE

Hinckley
and Abbey Jn

Down and Up Hinckley/Arley
Possession

2355
MON

to 0530
TUE

Midland Yard Jn
and Canal Farm Jn

Nuneaton North Chord
Possession

2355
MON

to 0530
TUE

Nuneaton North Jn
and Abbey Jn

Down and Up Nuneaton Chord
Possession

2355
MON

to 0530
TUE

Nuneaton South Jn Down and Up Bedworth
Possession

2355
MON

to 0530
TUE

Nuneaton Down Sidings 1, 2 and 3
BLOCKED To A/C Electric
Trains

2355
MON

to 0530
TUE

Track Maintenance
2m72ch and 10m5ch
W2025/11327288
Welding and Grinding
2m70ch and 10m5ch
W2025/11419061
Move Materials
2m72ch and 0m0ch
W2025/11827494
S&T Work
2m72ch and 10m5ch
W2025/11366691
Survey Work
96m5ch and 96m65ch
W2025/11784755
OHL Work
109m68ch and 111m65ch
W2025/11732115
URFDO Inspections
84m74ch and 90m35ch
W2025/11463365
URFDO Inspections
90m40ch and 116m29ch
W2025/11429064

ISOLATION OF ELECTRICAL SECTIONS
2355 MON TO 0530 TUE
BN 6, 8 Complete
BN-AF 4 Complete
BN 2 A
BN 4 A
BN-AF 2 A

PROTECTION LIMITS
Down Trent Valley Fast / Down Trent Valley, Down Trent Valley Slow, Nuneaton Down & Up Platform, Down Hinckley
/ Arley, Nuneaton North Chord, Down Bedworth, Down Nuneaton Chord: Beyond RN3363#, RN5375#, CT2979,
CN6575# to Approach LS3517, LS5515#, NW4233#, NW4237#
Up Arley / Hinckley, Up Bedworth, Up Nuneaton Chord: Beyond NW4230#, NW4226# to Approach CT2982#, CN6572
ADDITIONAL PROTECTION
Up Nuneaton Relief: Beyond WN4214#

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 AND COVENTRY LINES AT NUNEATON.
AT NUNEATON ROUTE NOT AVAILABLE TO/FROM LEICESTER LINES AND NO ROUTE BETWEEN
BIRMINGHAM AND LEICESTER LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J40 AT RN3423 SIGNAL ON THE DOWN TV LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4020636 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
43

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Fast
Possession

2210
MON

to 0600
TUE

Track Maintenance
134m32ch and 145m58ch
W2025/11555793

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
Possession

2210
MON

to 0600
TUE

S&T Work
136m18ch and 145m58ch
W2025/11827152
Vegetation Clearance (Non-Flail)
136m52ch and 138m28ch
W2025/11799709
OTP Unload Ballast
138m70ch and 143m5ch
W2025/11848577
C20 Reballast ABC - High Output
145m63ch and 155m40ch
W2025/10917004

ISOLATION OF ELECTRICAL SECTIONS
2210 MON TO 0600 TUE
BW 9 A, B
BW 10 C, D
BW 13 & 14
BW 19 A
BW-AF 5, 7, 11
CW 17 & 18
CW 13 B
CW 14 A

PROTECTION LIMITS
Down Fast: Beyond SC3595 to Approach CS3175
Up Fast, Norton Bridge East Chord: Beyond CS3150, NS5694 to Approach SC3594

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS TO BE TIMED IN ACCORDANCE WITH THE CAPACITY STUDY WITH ADDITIONAL MINUTES PATHING
WHILE PASSING THE WORKSITE DUE TO 20MPH TSR ON UP SLOW.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TRACK MAINTENANCE TO GIVE UP AT 0415 FOR HO EGRESS

TUESDAY 03 MARCH

Ref. No. P2025/4165504 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

Remove Rail Defects
0m0ch and 3m10ch
W2025/11452257

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Patrolling
0m0ch and 1m45ch
W2025/11290713
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

Off Track Work
0m0ch and 1m45ch
W2025/11224838
Survey Work
0m0ch and 2m28ch
W2025/11760056
S&T Maintenance
0m0ch and 2m28ch
W2025/11760093
OHL Inspection
0m0ch and 2m28ch
W2025/11760039
URFDO Inspections
0m0ch and 2m28ch
W2025/11760034
Patrolling
1m43ch and 2m40ch
W2025/11233288
Structures Examination
2m70ch and 3m10ch
W2025/11880478
Other E&P Work
3m15ch and 17m30ch
W2025/11382982
Patrolling
3m15ch and 4m20ch
W2025/11382998
S&T Maintenance
3m15ch and 8m0ch
W2025/11383355
Survey Work
3m15ch and 12m40ch
W2025/11383405
Structures Examination
3m15ch and 17m30ch
W2025/11873186
S&T Renewal
3m15ch and 17m30ch
W2025/11752397
URFDO Inspections
3m15ch and 17m30ch
W2025/11383421
Track Maintenance
4m20ch and 6m60ch
W2025/11383006
Remove Rail Defects
6m60ch and 12m40ch
W2025/11383014
Patrolling
6m60ch and 12m40ch
W2025/11382990
S&T Maintenance
7m0ch and 17m30ch
W2025/11383362
Major Projects
10m19ch and 11m35ch
W2025/11795701
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

Track Maintenance
12m36ch and 17m30ch
W2025/11383032
Survey Work
12m36ch and 17m30ch
W2025/11383413

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 TO 906

0100 TUE TO 0500 TUE
907 TO 922

PROTECTION LIMITS
0005 TUE TO 0100 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

NO PROTECTION WILL BE PLACED BEYOND WS36 AND WS38 DUE TO Stonebridge Park LUL DEPOT SIDINGS
POSSESSION ACTING AS PROTECTION.WS36 AND WS38 ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS.

TUESDAY 03 MARCH

Ref. No. P2025/4165514 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

Stoke Hammond
HABD
and Milton Keynes
North Jn

Down and Up Slow
Possession

0020
TUE

to 0500
TUE

S&C Tamping
45m12ch and 47m60ch
W2025/11429985

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0020
TUE

to 0500
TUE

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0020
TUE

to 0500
TUE

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0020
TUE

to 0500
TUE

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

0020
TUE

to 0500
TUE

Milton Keynes Central Bay Platform 2A
Possession

0020
TUE

to 0500
TUE

Arc Repairs
45m20ch and 46m30ch
W2025/11463035
S&T Work
48m40ch and 50m20ch
W2025/11462398
URFDO Inspections
43m2ch and 50m20ch
W2025/11463173
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 45 CONTINUED

Bletchley North Jn
and Bow Brickhill

Down Vale/Up & Down
Vale/Down Main
Possession

0020
TUE

to 0500
TUE

Bletchley South Jn
and Bow Brickhill

Up Main/Up & Down Vale/Up
Vale
Possession

0020
TUE

to 0500
TUE

Bletchley West Jn
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

0020
TUE

to 0500
TUE

Flyover Summit Jn
and Fenny Stratford
Jn

Down and Up Bletchley Chord /
U&D Bletchley Chord
Possession

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down Slow, Bletchley Relief 2 / Down Vale / Up & Down Vale / Down Main, Down Bletchley, Down Bletchley Chord /
Up & Down Bletchley Chord: Beyond TK5211, OB1837 to Approach KR5255, MV9
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Platform 2A, Bletchley Relief 1 and 2, Bletchley North
Neck / Bletchley Arrival line, Up Main / Up & Down Vale / Up Vale, Up Bletchley, Up & Down Bletchley Chord / Up
Bletchley Chord: Beyond KR5252#, MV8#, Bufferstops Milton Keynes Central Platform 2A, Buffer Stops Bletchley
North Neck to Approach TK5212#, OB1844

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY CARRIAGE SIDINGS, BLETCHLEY TMD, BLETCHLEY STONE TERMINAL, VALE
SIDINGS, SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.
FREIGHT TO/FROM BEDFORD TO DIVERT VIA LONDON AND MML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Fenny Stratford LC (CCTV) (1m 13ch). Protecting signals: MV7 (Down Main), MV8 (Up Main).

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAIN: 6Q60 AT SIGNAL TK5228 ON THE UP SLOW
LINE

TUESDAY 03 MARCH

Ref. No. P2025/4165539 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
46

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
TUE

to 0620
TUE

OHL Work
81m11ch and 83m67ch
W2025/11471114

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
TUE

to 0620
TUE

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
TUE

to 0620
TUE

S&T Work
82m0ch and 83m40ch
W2025/11462935
URFDO Inspections
81m11ch and 84m67ch
W2025/11463224

1F_ARL_Derivative WON 49 2025/2026 Page B-174

1F_ARL_Derivative WON 49 - 2025/2026

page 183 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 46 CONTINUED

Rugby Platform 3
Possession

0020
TUE

to 0620
TUE

Engine Siding
BLOCKED To A/C Electric
Trains

0020
TUE

to 0620
TUE

ISOLATION OF ELECTRICAL SECTIONS
0020 TUE TO 0620 TUE
PN 6 B, C, D, E, F
PN 8 C, D, E, F, G, H, J
PN-AF 6A
PN 10 A
PN 12 A
PN-AF 8A

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts#, NR5359# to Approach RN3363#, RN5375#, RC6007#,
Bufferstops Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4209526 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
47

Kings Langley
and Stoke Hammond
HABD

Down and Up Slow
Possession

2230
TUE

to 0400
WED

Station Work
22m74ch and 23m20ch
W2025/11796846

Tring Up & Down Relief
Possession

2230
TUE

to 0400
WED

S&C Grinding Train
24m62ch and 26m10ch
W2025/11461601
Rail Lubricators
40m67ch and 41m20ch
W2025/11462955
URFDO Inspections
21m47ch and 34m60ch
W2025/11729250
URFDO Inspections
35m33ch and 42m56ch
W2025/11463167

PROTECTION LIMITS
Down Slow: Beyond WT5131# to Approach TK5211#
Up Slow, Tring Up & Down Relief: Beyond TK5212 to Approach WT5132#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 47 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U02 AT SIGNAL WT5152 ON THE UP SLOW LINE

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4209529 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
48

Milton Keynes North
Jn
and Hanslope South
Jn

Down and Up Slow
Possession

2240
TUE

to 0530
WED

PL Stoneblowing
50m48ch and 53m75ch
W2025/11334823

S&T Work
51m17ch and 52m40ch
W2025/11462500
URFDO Inspections
50m48ch and 54m77ch
W2025/11463338

PROTECTION LIMITS
Down Slow: Beyond KR5255# to Approach KR5277
Up Slow: Beyond KR5276 to Approach KR5252

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS AVAILABLE WOLVERTON RAIL CARE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4210388 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
49

Wolverton Sidings
Sidings Possession

2240
TUE

to 0530
WED

In Connection With Engineering Work
51m36ch and 52m7ch
W2025/11462539

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONNECTION WITH P2025/4209529 AND W2025/11462500 UNDER ROUTE HEADING MD101.

WORK OWNER TO SEEK AGREEMENT FROM WOLVERTON TRAIN CARE FOR ACCESS (07789 507498/01908
574550).
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4210114 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
50

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2300
TUE

to 0600
WED

Track Maintenance
57m20ch and 70m60ch
W2025/11750914
S&T Work
57m20ch and 70m60ch
W2025/11462347
Drainage Inspection
58m40ch and 64m40ch
W2025/11803455
OTM Ballast Regulator
63m0ch and 70m60ch
W2025/11274267
Survey Work
68m0ch and 70m60ch
W2025/11751049
Track Maintenance
70m65ch and 80m25ch
W2025/11728398
Move Materials
70m65ch and 80m25ch
W2025/11818497
URFDO Inspections
57m20ch and 80m30ch
W2025/11463353

ISOLATION OF ELECTRICAL SECTIONS
2300 TUE TO 0600 WED
PN 3, 4 Complete
PN-AF 3, 4 Complete

PROTECTION LIMITS
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354 to Approach KR3280

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA NORTHAMPTON

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4350259 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
51

Blisworth Tamper Stabling Sidings
Sidings Possession

2300
TUE

to 0600
WED

In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11751078

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4210114 & W2025/11750914 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4210361 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
52

High Oaks Jn (inc.)
and Lichfield North Jn

Down Trent Valley / Down Trent
Valley Fast
Possession

2355
TUE

to 0530
WED

PL Tamping
102m55ch and 104m20ch
W2025/11288166

Down Trent Valley Slow
Possession

2355
TUE

to 0530
WED

Nuneaton South Jn
and Nuneaton North
Jn

Down & Up Platform
Possession

2355
TUE

to 0530
WED

Hinckley
and Abbey Jn

Down and Up Hinckley/Arley
Possession

2355
TUE

to 0530
WED

Midland Yard Jn
and Canal Farm Jn

Nuneaton North Chord
Possession

2355
TUE

to 0530
WED

Nuneaton North Jn
and Abbey Jn

Down and Up Nuneaton Chord
Possession

2355
TUE

to 0530
WED

Nuneaton South Jn Down and Up Bedworth
Possession

2355
TUE

to 0530
WED

Nuneaton Down Sidings 1, 2 and 3
BLOCKED To A/C Electric
Trains

2355
TUE

to 0530
WED

Track Maintenance
2m72ch and 10m5ch
W2025/11327289
Welding and Grinding
2m70ch and 10m5ch
W2025/11749663
Move Materials
2m72ch and 0m0ch
W2025/11827495
S&T Work
2m72ch and 10m5ch
W2025/11366692
OHL Work
109m68ch and 111m65ch
W2025/11732224
URFDO Inspections
84m74ch and 90m35ch
W2025/11463367
URFDO Inspections
90m40ch and 116m29ch
W2025/11352933

ISOLATION OF ELECTRICAL SECTIONS
2355 TUE TO 0530 WED
BN 6, 8 Complete
BN-AF 4 Complete
BN 2 A
BN 4 A
BN-AF 2 A

PROTECTION LIMITS
Down Trent Valley Fast / Down Trent Valley, Down Trent Valley Slow, Nuneaton Down & Up Platform, Down Hinckley
/ Arley, Nuneaton North Chord, Down Bedworth, Down Nuneaton Chord: Beyond RN3363#, RN5375#, CT2979,
CN6575# to Approach LS3517, LS5515#, NW4233#, NW4237#
Up Arley / Hinckley, Up Bedworth, Up Nuneaton Chord: Beyond NW4230#, NW4226# to Approach CT2982#, CN6572
ADDITIONAL PROTECTION
Up Nuneaton Relief: Beyond WN4214#

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 AND COVENTRY LINES AT NUNEATON.
AT NUNEATON ROUTE NOT AVAILABLE TO/FROM LEICESTER LINES AND NO ROUTE BETWEEN
BIRMINGHAM AND LEICESTER LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J40 AT NL5461 SIGNAL ON THE DOWN TV SLOW LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4020672 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Fast
Possession

2210
TUE

to 0600
WED

Track Maintenance
134m32ch and 145m58ch
W2025/11555757

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
Possession

2210
TUE

to 0600
WED

S&T Work
136m18ch and 145m58ch
W2025/11827347
Vegetation Clearance (Non-Flail)
136m52ch and 138m28ch
W2025/11799711
OTP Unload Ballast
138m70ch and 143m5ch
W2025/11848855
C20 Reballast ABC - High Output
145m63ch and 155m40ch
W2025/10917005
URFDO Inspections
134m32ch and 154m30ch
W2025/11355596

ISOLATION OF ELECTRICAL SECTIONS
2210 TUE TO 0600 WED
BW 9 A, B
BW 10 C, D
BW 13 & 14
BW 19 A
BW-AF 5, 7, 11
CW 17 & 18
CW 13 B
CW 14 A

PROTECTION LIMITS
Down Fast: Beyond SC3595 to Approach CS3175
Up Fast, Norton Bridge East Chord: Beyond CS3150, NS5694 to Approach SC3594

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS TO BE TIMED IN ACCORDANCE WITH THE CAPACITY STUDY WITH ADDITIONAL MINUTES PATHING
WHILE PASSING THE WORKSITE DUE TO 20MPH TSR ON UP SLOW.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TRACK MAINTENANCE TO GIVE UP AT 0415 FOR HO EGRESS

WEDNESDAY 04 MARCH

Ref. No. P2025/4165505 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

Remove Rail Defects
0m0ch and 2m28ch
W2025/11452258

1F_ARL_Derivative WON 49 2025/2026 Page B-179

1F_ARL_Derivative WON 49 - 2025/2026

page 188 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0430
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

Patrolling
0m0ch and 1m45ch
W2025/11290768
Off Track Work
0m0ch and 1m45ch
W2025/11224839
S&T Maintenance
0m0ch and 2m28ch
W2025/11760142
Survey Work
0m0ch and 2m28ch
W2025/11760057
OHL Inspection
0m0ch and 2m28ch
W2025/11760041
URFDO Inspections
0m0ch and 2m28ch
W2025/11759971
Other E&P Work
2m45ch and 17m30ch
W2025/11382984
Track Maintenance
2m45ch and 4m20ch
W2025/11382999
S&T Maintenance
2m45ch and 8m0ch
W2025/11383356
Survey Work
2m45ch and 12m40ch
W2025/11383406
S&T Renewal
2m45ch and 17m30ch
W2025/11752438
URFDO Inspections
2m45ch and 17m30ch
W2025/11383422
Structures Examination
3m15ch and 17m30ch
W2025/11873143
Track Maintenance
4m20ch and 6m60ch
W2025/11383007
Track Maintenance
6m60ch and 12m40ch
W2025/11383019
Patrolling
6m60ch and 12m40ch
W2025/11382992
S&T Maintenance
7m0ch and 17m30ch
W2025/11383363
Major Projects
10m19ch and 11m35ch
W2025/11795702
Track Maintenance
12m36ch and 17m30ch
W2025/11383025
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

Survey Work
12m36ch and 17m30ch
W2025/11383414
Structures Examination
2m70ch and 3m10ch
W2025/11880588

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 WED TO 0430 WED
901 TO 904

0100 WED TO 0500 WED
905 TO 922

PROTECTION LIMITS
0005 WED TO 0100 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0530 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0500 WED TO 0530 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 04 MARCH

Ref. No. P2025/4241141 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
55

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

0015
WED

to 0400
WED

Track Maintenance
9m50ch and 12m40ch
W2025/11713300

Watford Junction Platform 10
Possession

0015
WED

to 0400
WED

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0015
WED

to 0400
WED

Watford Junction
(Platform 11)
and St. Albans Abbey

Up & Down St. Albans
Possession

0015
WED

to 0400
WED

Track Maintenance
12m45ch and 17m27ch
W2025/11713304
Patrolling
0m0ch and 6m45ch
W2025/11551115
Survey Work
1m63ch and 2m26ch
W2025/11777606
Survey Work
12m50ch and 17m21ch
W2025/11713316
OHL Inspection
9m50ch and 17m21ch
W2025/11713437
URFDO Inspections
9m50ch and 17m21ch
W2025/11713433
S&T Maintenance
9m50ch and 17m21ch
W2025/11713308
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 55 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0015 WED TO 0400 WED
BH 22 & 23 Complete
BB 3 J, K, M, N
BB 4 A, B, C

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Up & Down St Albans / Single: Beyond WM372#, Bufferstops Watford
Junction Platform 10, Bufferstops St. Albans Abbey to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO SHUNT AND STABLE AT WATFORD YARD AT END OF SERVICE.
PLATFORM NO. 11 AT WATFORD STATION TO BE KEPT CLEAR.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TO BE TAKEN AFTER PASSAGE OF ST ALBANS ABBEY UNIT INTO WATFORD YARD.

NOTE: WATFORD YARD OHL TO BE LIVE AND FED FROM FAST LINES.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Watford North LC (ABCL) (0m78ch)

WEDNESDAY 04 MARCH

Ref. No. P2025/4209473 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
56

Stoke Hammond
HABD
and Milton Keynes
North Jn

Down and Up Slow
Possession

0020
WED

to 0400
WED

Arc Repairs
45m20ch and 46m30ch
W2025/11462945

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0020
WED

to 0400
WED

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0020
WED

to 0400
WED

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0020
WED

to 0400
WED

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

0020
WED

to 0400
WED

Milton Keynes Central Bay Platform 2A
Possession

0020
WED

to 0400
WED

Bletchley North Jn
and Bletchley East Jn

Down Vale
Possession

0020
WED

to 0400
WED

Amberg Survey
48m15ch and 50m20ch
W2025/11751540
S&T Work
48m40ch and 50m20ch
W2025/11462317
URFDO Inspections
43m2ch and 50m20ch
W2025/11463175
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 56 CONTINUED

Bletchley South Jn
and Bletchley East Jn

Up Vale
Possession

0020
WED

to 0400
WED

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

0020
WED

to 0400
WED

PROTECTION LIMITS
Down Slow, Bletchley Relief 2 / Down Vale, Down Bletchley: Beyond TK5211, TK4133# to Approach KR5255, MV5#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Platform 2A, Bletchley Relief 1 and 2, Bletchley North
Neck / Bletchley Arrival line, Up Vale, Up Bletchley: Beyond KR5252#, TK9858#, Bufferstops Milton Keynes Central
Platform 2A, Buffer Stops Bletchley North Neck to Approach TK5212#, TK4136#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY CARRIAGE SIDINGS, BLETCHLEY TMD, BLETCHLEY STONE TERMINAL, VALE
SIDINGS, SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.
FREIGHT TO/FROM BEDFORD TO DIVERT VIA LONDON AND MML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 04 MARCH

Ref. No. P2025/4210251 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
57

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
WED

to 0620
WED

OHL Work
81m11ch and 83m67ch
W2025/11471242

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
WED

to 0620
WED

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
WED

to 0620
WED

Rugby Platform 3
Possession

0020
WED

to 0620
WED

Engine Siding
BLOCKED To A/C Electric
Trains

0020
WED

to 0620
WED

S&T Work
82m0ch and 83m40ch
W2025/11462936
URFDO Inspections
81m11ch and 84m67ch
W2025/11463229

ISOLATION OF ELECTRICAL SECTIONS
0020 WED TO 0620 WED
PN 6 B, C, D, E, F
PN 8 C, D, E, F, G, H, J
PN-AF 6A
PN 10 A
PN 12 A
PN-AF 8A
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts#, NR5359# to Approach RN3363#, RN5375#, RC6007#,
Bufferstops Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4209524 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
58

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
WED

to 0530
THU

Track Maintenance
9m50ch and 12m40ch
W2025/11713301

Watford Junction Platform 10
Possession

2345
WED

to 0530
THU

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
WED

to 0530
THU

Survey Work
9m50ch and 12m40ch
W2025/11713313
OHL Work (Maintenance)
12m45ch and 17m10ch
W2025/11453094
URFDO Inspections
9m50ch and 17m10ch
W2025/11713434
OHL Inspection
9m50ch and 17m10ch
W2025/11713438
S&T Maintenance
9m50ch and 17m10ch
W2025/11713309

ISOLATION OF ELECTRICAL SECTIONS
2345 WED TO 0530 THU
BH 22 & 23 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4209527 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
59

Watford Junction
and Stoke Hammond
HABD

Down and Up Slow
Possession

2230
WED

to 0610
THU

S&C Grinding Train
17m50ch and 21m10ch
W2025/11461913

Kings Langley Up Kings Langley Loop
Possession

2230
WED

to 0610
THU

Tring Up & Down Relief
Possession

2230
WED

to 0610
THU

Station Work
22m74ch and 23m20ch
W2025/11796847
Track Maintenance
28m11ch and 34m8ch
W2025/11728881
Follow Up Tamping
28m11ch and 30m77ch
W2025/11838309
S&T Maintenance
29m12ch and 34m8ch
W2025/11728935
URFDO Inspections
35m33ch and 42m56ch
W2025/11463202
Survey Work
17m66ch and 34m60ch
W2025/11728939
URFDO Inspections
17m66ch and 34m60ch
W2025/11729251

PROTECTION LIMITS
Down Slow: Beyond WT5117# to Approach TK5211#
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5212 to Approach WM372#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4351285 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
60

Hemel Hempstead Boxmoor Sidings
Sidings Possession

2100
WED

to 0515
THU

In Connection With Engineering Work
24m10ch and 24m40ch
W2025/11827350

GENERAL REMARKS
PICOS TO TAKE SIDINGS POSSESSION DIRECTLY WITH RUGBY SCC TRING WORKSTATION.

TO BE READ IN CONNECTION WITH P2025/4209527 AND W2025/11728939 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4209530 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
61

Milton Keynes North
Jn
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

2240
WED

to 0530
THU

S&T Work
51m17ch and 52m40ch
W2025/11462469

URFDO Inspections
50m48ch and 54m77ch
W2025/11463339

PROTECTION LIMITS
Down Slow: Beyond KR5255# to Approach KR5275
Up Slow: Beyond KR5274 to Approach KR5252

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS AVAILABLE WOLVERTON RAIL CARE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4210389 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
62

Wolverton Sidings
Sidings Possession

2240
WED

to 0530
THU

In Connection With Engineering Work
51m36ch and 52m7ch
W2025/11462422

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONNECTION WITH P2025/4209530 AND W2025/11462469 UNDER ROUTE HEADING MD101.

WORK OWNER TO SEEK AGREEMENT FROM WOLVERTON TRAIN CARE FOR ACCESS (07789 507498/01908
574550).

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4210116 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
63

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2320
WED

to 0600
THU

Unload Ballast
57m20ch and 70m60ch
W2025/11717365
Drainage Inspection
57m20ch and 70m60ch
W2025/11803458
S&T Work
57m20ch and 70m60ch
W2025/11462348
Track Maintenance
57m20ch and 70m60ch
W2025/11751232
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 63 CONTINUED

OHL Work
62m30ch and 63m8ch
W2025/11799435
Survey Work
68m0ch and 69m20ch
W2025/11749679
URFDO Inspections
57m20ch and 80m30ch
W2025/11463354

ISOLATION OF ELECTRICAL SECTIONS
2320 WED TO 0600 THU
PA 3, 4 Complete
PA-AF 3, 4 Complete

PROTECTION LIMITS
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354 to Approach KR3280

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA NORTHAMPTON

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6R60 AT SIGNAL KR3318 ON THE UP MAIN LINE

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4322583 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
64

Blisworth Tamper Stabling Sidings
Sidings Possession

2300
WED

to 0600
THU

In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11751017
In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11799438
In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11717599

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4210116 & W2025/11751232 AND W2025/11717365 AND
W2026/11799435 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4165516 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
65

High Oaks Jn (inc.)
and Lichfield North Jn

Down Trent Valley / Down Trent
Valley Fast
Possession

2355
WED

to 0530
THU

Track Maintenance
0m50ch and 8m70ch
W2025/11327454

Down Trent Valley Slow
Possession

2355
WED

to 0530
THU

Nuneaton South Jn
and Nuneaton North
Jn

Down & Up Platform
Possession

2355
WED

to 0530
THU

Nuneaton South Jn
and Stockingford
Station, former site of

Down and Up Hinckley/Arley
Possession

2355
WED

to 0530
THU

Midland Yard Jn
and Canal Farm Jn

Nuneaton North Chord
Possession

2355
WED

to 0530
THU

Nuneaton South Jn Down and Up Bedworth
Possession

2355
WED

to 0530
THU

Nuneaton North Jn
and Abbey Jn

Down and Up Nuneaton Chord
Possession

2355
WED

to 0530
THU

Welding and Grinding
0m50ch and 8m70ch
W2025/11423187
S&T Work
0m50ch and 8m70ch
W2025/11366747
Follow-Up Work
9m65ch and 8m70ch
W2025/11751806
URFDO Inspections
84m74ch and 90m35ch
W2025/11463271
URFDO Inspections
90m40ch and 116m29ch
W2025/11352899

PROTECTION LIMITS
Down Trent Valley Fast / Down Trent Valley, Down Trent Valley Slow, Nuneaton Down & Up Platform, Down Hinckley
/ Arley, Nuneaton North Chord, Down Bedworth, Down Nuneaton Chord: Beyond RN3363#, RN5375#, WN4201,
CN6575# to Approach LS3517, LS5515#, NW4247
Up Hinckley / Arley, Up Bedworth, Up Nuneaton Chord: Beyond NW4244 to Approach WN4204#, CN6572
ADDITIONAL PROTECTION
Up Nuneaton Relief: Beyond WN4214#

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 AND COVENTRY LINES AT NUNEATON.
AT NUNEATON ROUTE NOT AVAILABLE TO/FROM LEICESTER LINES AND NO ROUTE BETWEEN
BIRMINGHAM AND LEICESTER LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4020673 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
66

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Fast
Possession

2210
WED

to 0600
THU

Track Maintenance
134m32ch and 145m58ch
W2025/11555794

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
Possession

2210
WED

to 0600
THU

S&T Work
136m18ch and 145m58ch
W2025/11827306
Vegetation Clearance (Non-Flail)
136m52ch and 138m28ch
W2025/11799712
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 66 CONTINUED

OTP Unload Ballast
138m70ch and 143m5ch
W2025/11848892
OHL Work
142m10ch and 144m60ch
W2025/11732180
C20 Reballast ABC - High Output
145m63ch and 155m40ch
W2025/10917092
URFDO Inspections
134m32ch and 154m30ch
W2025/11355519

ISOLATION OF ELECTRICAL SECTIONS
2210 WED TO 0600 THU
BW 9 A, B
BW 10 C, D
BW 13 & 14
BW 19 A
BW-AF 5, 7, 11
CW 17 & 18
CW 13 B
CW 14 A

PROTECTION LIMITS
Down Fast: Beyond SC3595 to Approach CS3175
Up Fast, Norton Bridge East Chord: Beyond CS3150, NS5694 to Approach SC3594

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS TO BE TIMED IN ACCORDANCE WITH THE CAPACITY STUDY WITH ADDITIONAL MINUTES PATHING
WHILE PASSING THE WORKSITE DUE TO 20MPH TSR ON UP SLOW.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TRACK MAINTENANCE TO GIVE UP AT 0415 FOR HO EGRESS

THURSDAY 05 MARCH

Ref. No. P2025/4209544 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
67

Euston Platforms 8 to 11
Possession

0005
THU

to 0530
THU

Remove Rail Defects
0m0ch and 2m28ch
W2025/11452259

Euston
and Camden Jn South

Lines B and C
Possession

0005
THU

to 0100
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
THU

to 0145
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Patrolling
0m0ch and 1m45ch
W2025/11290769
Survey Work
0m0ch and 2m28ch
W2025/11760087
URFDO Inspections
0m0ch and 2m28ch
W2025/11759992
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 67 CONTINUED

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0430
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0530
THU

Euston
and Camden Jn South

Lines B and C
Possession

0500
THU

to 0530
THU

OHL Inspection
0m0ch and 2m28ch
W2025/11759976
S&T Maintenance
0m0ch and 2m28ch
W2025/11760094
Other E&P Work
2m45ch and 17m30ch
W2025/11382985
Track Maintenance
2m45ch and 4m20ch
W2025/11383000
S&T Maintenance
2m45ch and 8m0ch
W2025/11383357
Survey Work
2m45ch and 12m40ch
W2025/11383407
S&T Renewal
2m45ch and 17m30ch
W2025/11752395
URFDO Inspections
2m45ch and 17m30ch
W2025/11383423
Off Track Work
3m0ch and 4m60ch
W2025/11280440
Structures Examination
3m15ch and 17m30ch
W2025/11873144
Track Maintenance
4m20ch and 6m60ch
W2025/11383008
Track Maintenance
6m60ch and 12m40ch
W2025/11383020
S&T Maintenance
7m0ch and 17m30ch
W2025/11383364
Major Projects
10m19ch and 11m35ch
W2025/11795654
Survey Work
12m36ch and 17m30ch
W2025/11383415
Track Maintenance
12m36ch and 17m30ch
W2025/11383026
Structures Examination
2m70ch and 3m10ch
W2025/11880589
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 67 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 THU TO 0430 THU
901 TO 904

0100 THU TO 0500 THU
905 TO 922

PROTECTION LIMITS
0005 THU TO 0100 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0530 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0500 THU TO 0530 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 THU TO 0530 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

1F_ARL_Derivative WON 49 2025/2026 Page B-192

1F_ARL_Derivative WON 49 - 2025/2026

page 201 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 67 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

THURSDAY 05 MARCH

Ref. No. P2025/4209474 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
68

Stoke Hammond
HABD
and Milton Keynes
North Jn

Down and Up Slow
Possession

0020
THU

to 0500
THU

PL Stoneblowing
45m20ch and 50m20ch
W2025/11407669

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0020
THU

to 0500
THU

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0020
THU

to 0500
THU

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0020
THU

to 0500
THU

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

0020
THU

to 0500
THU

Milton Keynes Central Bay Platform 2A
Possession

0020
THU

to 0500
THU

Bletchley North Jn
and Bletchley East Jn

Down Vale
Possession

0020
THU

to 0500
THU

Bletchley South Jn
and Bletchley East Jn

Up Vale
Possession

0020
THU

to 0500
THU

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

0020
THU

to 0500
THU

Bletchley TMD & CS
BLOCKED To A/C Electric
Trains

0020
THU

to 0415
THU

Arc Repairs
45m20ch and 46m30ch
W2025/11462946
Amberg Survey
45m20ch and 46m30ch
W2025/11751516
Remove Rail Defects
45m20ch and 46m60ch
W2025/11812112
Rail Lubricators
46m40ch and 47m65ch
W2025/11463134
S&T Work
48m40ch and 50m20ch
W2025/11462318
URFDO Inspections
43m2ch and 50m20ch
W2025/11463177

PROTECTION LIMITS
Down Slow, Bletchley Relief 2 / Down Vale / Down Bletchley: Beyond TK5211, TK4133# to Approach KR5255, MV5#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Platform 2A, Bletchley Relief 1 and 2, Bletchley North
Neck / Bletchley Arrival line, Up Vale, Up Bletchley: Beyond KR5252#, TK9858#, Bufferstops Milton Keynes Central
Platform 2A, Buffer Stops Bletchley North Neck to Approach TK5212#, TK4136#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 68 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY CARRIAGE SIDINGS, BLETCHLEY TMD, BLETCHLEY STONE TERMINAL, VALE
SIDINGS, SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.
FREIGHT TO/FROM BEDFORD TO DIVERT VIA LONDON AND MML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U21 AT SIGNAL TK5231 ON THE DOWN SLOW LINE

THURSDAY 05 MARCH

Ref. No. P2025/4210315 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
69

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
THU

to 0620
THU

Track Maintenance
81m51ch and 84m40ch
W2025/11462294

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
THU

to 0620
THU

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
THU

to 0620
THU

Rugby Platform 3
Possession

0020
THU

to 0620
THU

Engine Siding
BLOCKED To A/C Electric
Trains

0020
THU

to 0620
THU

Rail Stress Management
81m51ch and 84m40ch
W2025/11825071
S&T Work
82m0ch and 83m40ch
W2025/11462937
OHL Work
82m16ch and 83m67ch
W2025/11471165
URFDO Inspections
81m11ch and 84m67ch
W2025/11463357

ISOLATION OF ELECTRICAL SECTIONS
0020 THU TO 0620 THU
PN 6 B, C, D, E, F
PN 8 C, D, E, F, G, H, J
PN-AF 6A
PN 10 A
PN 12 A
PN-AF 8A

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts#, NR5359# to Approach RN3363#, RN5375#, RC6007#,
Bufferstops Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4359182 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
70

Rugby Trent Valley Jn
and New Bilton

Single
Sidings Possession

0020
THU

to 0410
THU

In Connection With Engineering Work
83m20ch and 83m55ch
W2025/11856570

TRAFFIC REMARKS
SIDINGS TO BE CLEAR OF ANY LOCO / ECS.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/P2025/4210315 AND W2025/11825071 UNDER LINE HEADING
MD101.

THURSDAY 05 to FRIDAY 06 MARCH

Ref. No. P2025/4209525 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
71

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
THU

to 0530
FRI

Track Maintenance
9m50ch and 12m40ch
W2025/11713302

Watford Junction Platform 10
Possession

2345
THU

to 0530
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
THU

to 0530
FRI

Survey Work
9m50ch and 12m40ch
W2025/11713314
OHL Work (Maintenance)
12m45ch and 17m10ch
W2025/11453095
URFDO Inspections
9m50ch and 17m10ch
W2025/11713435
OHL Inspection
9m50ch and 17m10ch
W2025/11713439
S&T Maintenance
9m50ch and 17m10ch
W2025/11713310

ISOLATION OF ELECTRICAL SECTIONS
2345 THU TO 0530 FRI
BH 22 & 23

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 05 to FRIDAY 06 MARCH

Ref. No. P2025/4209472 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
72

Watford Junction
and Stoke Hammond
HABD

Down and Up Slow
Possession

2230
THU

to 0610
FRI

Track Maintenance
17m66ch and 26m12ch
W2025/11728932

Kings Langley Up Kings Langley Loop
Possession

2230
THU

to 0610
FRI

Tring Up & Down Relief
Possession

2230
THU

to 0610
FRI

OHL Inspection
17m66ch and 26m12ch
W2025/11729336
S&T Maintenance
17m66ch and 26m12ch
W2025/11728936
Station Work
22m74ch and 23m20ch
W2025/11796848
S&C Grinding Train
30m70ch and 32m5ch
W2025/11462059
URFDO Inspections
35m33ch and 42m56ch
W2025/11463246
Survey Work
17m66ch and 26m12ch
W2025/11728940
URFDO Inspections
17m66ch and 34m60ch
W2025/11729225

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5211#
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5212 to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U02 AT SIGNAL WT5173 ON THE DOWN SLOW LINE

THURSDAY 05 to FRIDAY 06 MARCH

Ref. No. P2025/4351298 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
73

Hemel Hempstead Boxmoor Sidings
Sidings Possession

2100
THU

to 0515
FRI

In Connection With Engineering Work
24m10ch and 24m40ch
W2025/11827313

GENERAL REMARKS
PICOS TO TAKE SIDINGS POSSESSION DIRECTLY WITH RUGBY SCC TRING WORKSTATION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 73 CONTINUED

TO BE READ IN CONNECTION WITH P2025/4209472 AND W2025/11728940 UNDER LINE HEADING MD101.

THURSDAY 05 to FRIDAY 06 MARCH

Ref. No. P2025/4351388 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
74

Tring Sidings
Sidings Possession

2230
THU

to 0610
FRI

In Connection With Engineering Work
31m35ch and 31m65ch
W2025/11827222

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4209472 AND W2025/11462059 UNDER LINE HEADING MD101.

THURSDAY 05 to FRIDAY 06 MARCH

Ref. No. P2025/4210309 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2300
THU

to 0600
FRI

Unload Ballast
57m20ch and 70m60ch
W2025/11717367
Drainage Inspection
57m20ch and 70m60ch
W2025/11803276
S&T Work
57m20ch and 70m60ch
W2025/11462280
Track Maintenance
57m20ch and 70m60ch
W2025/11751648
Amberg Survey
68m0ch and 69m50ch
W2025/11749747
URFDO Inspections
57m20ch and 80m30ch
W2025/11463222

PROTECTION LIMITS
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354 to Approach KR3280

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA NORTHAMPTON

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 05 to FRIDAY 06 MARCH

Ref. No. P2025/4322584 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
76

Blisworth Tamper Stabling Sidings
Sidings Possession

2300
THU

to 0600
FRI

In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11751627
In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11803465
In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11717596

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4210309 & W2025/11751648 AND W2025/11717367 &
w2025/11803276 UNDER LINE HEADING MD101.

THURSDAY 05 to FRIDAY 06 MARCH

Ref. No. P2025/4210365 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

High Oaks Jn (inc.)
and Lichfield North Jn

Down Trent Valley / Down Trent
Valley Fast
Possession

2355
THU

to 0530
FRI

Track Maintenance
0m50ch and 8m70ch
W2025/11327455

Down Trent Valley Slow
Possession

2355
THU

to 0530
FRI

Nuneaton South Jn
and Nuneaton North
Jn

Down & Up Platform
Possession

2355
THU

to 0530
FRI

Nuneaton South Jn
and Stockingford
Station, former site of

Down and Up Hinckley/Arley
Possession

2355
THU

to 0530
FRI

Midland Yard Jn
and Canal Farm Jn

Nuneaton North Chord
Possession

2355
THU

to 0530
FRI

Nuneaton South Jn Down and Up Bedworth
Possession

2355
THU

to 0530
FRI

Nuneaton North Jn
and Abbey Jn

Down and Up Nuneaton Chord
Possession

2355
THU

to 0530
FRI

S&T Work
0m50ch and 8m70ch
W2025/11366748
Welding and Grinding
0m50ch and 8m70ch
W2025/11423188
Follow-Up Work
9m65ch and 8m70ch
W2025/11751807
URFDO Inspections
84m74ch and 90m35ch
W2025/11463272
URFDO Inspections
90m40ch and 116m29ch
W2025/11352900

PROTECTION LIMITS
Down Trent Valley Fast / Down Trent Valley, Down Trent Valley Slow, Nuneaton Down & Up Platform, Down Hinckley
/ Arley, Nuneaton North Chord, Down Bedworth, Down Nuneaton Chord: Beyond RN3363#, RN5375#, WN4201,
CN6575# to Approach LS3517, LS5515#, NW4247
Up Hinckley / Arley, Up Bedworth, Up Nuneaton Chord: Beyond NW4244 to Approach WN4204#, CN6572
ADDITIONAL PROTECTION
Up Nuneaton Relief: Beyond WN4214#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 77 CONTINUED

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 AND COVENTRY LINES AT NUNEATON.
AT NUNEATON ROUTE NOT AVAILABLE TO/FROM LEICESTER LINES AND NO ROUTE BETWEEN
BIRMINGHAM AND LEICESTER LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 05 to FRIDAY 06 MARCH

Ref. No. P2025/4020677 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Fast
Possession

2210
THU

to 0600
FRI

Track Maintenance
134m32ch and 145m58ch
W2025/11555795

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
Possession

2210
THU

to 0600
FRI

S&T Work
136m18ch and 145m58ch
W2025/11827263
OTP Unload Ballast
138m70ch and 143m5ch
W2025/11848856
OHL Work
142m10ch and 144m60ch
W2025/11732287
C20 Reballast ABC - High Output
145m63ch and 155m40ch
W2025/10917094
URFDO Inspections
134m32ch and 154m30ch
W2025/11355520

ISOLATION OF ELECTRICAL SECTIONS
2210 THU TO 0600 FRI
BW 9 A, B
BW 10 C, D
BW 13 & 14
BW 19 A
BW-AF 5, 7, 11
CW 17 & 18
CW 13 B
CW 14 A

PROTECTION LIMITS
Down Fast: Beyond SC3595 to Approach CS3175
Up Fast, Norton Bridge East Chord: Beyond CS3150, NS5694 to Approach SC3594

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS TO BE TIMED IN ACCORDANCE WITH THE CAPACITY STUDY WITH ADDITIONAL MINUTES PATHING
WHILE PASSING THE WORKSITE DUE TO 20MPH TSR ON UP SLOW.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TRACK MAINTENANCE TO GIVE UP AT 0415 FOR HO EGRESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 06 MARCH

Ref. No. P2025/4209564 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

Euston Platforms 8 to 11
Possession

0005
FRI

to 0530
FRI

Remove Rail Defects
0m0ch and 2m28ch
W2025/11452260

Euston
and Camden Jn South

Lines B and C
Possession

0005
FRI

to 0100
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
FRI

to 0145
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0530
FRI

Euston
and Camden Jn South

Lines B and C
Possession

0500
FRI

to 0530
FRI

Patrolling
0m0ch and 1m45ch
W2025/11290770
S&T Maintenance
0m0ch and 2m28ch
W2025/11760016
URFDO Inspections
0m0ch and 2m28ch
W2025/11760037
OHL Inspection
0m0ch and 2m28ch
W2025/11760042
Survey Work
0m0ch and 2m28ch
W2025/11760088
Other E&P Work
2m45ch and 17m30ch
W2025/11382986
Track Maintenance
2m45ch and 4m20ch
W2025/11383001
S&T Maintenance
2m45ch and 8m0ch
W2025/11383358
Survey Work
2m45ch and 12m40ch
W2025/11383408
S&T Renewal
2m45ch and 17m30ch
W2025/11752396
URFDO Inspections
2m45ch and 17m30ch
W2025/11383424
Structures Examination
2m70ch and 3m10ch
W2025/11880510
Off Track Work
3m0ch and 4m60ch
W2025/11280307
Structures Examination
3m15ch and 17m30ch
W2025/11873145
Track Maintenance
4m20ch and 6m60ch
W2025/11383009
Track Maintenance
6m60ch and 12m40ch
W2025/11383021
S&T Maintenance
7m0ch and 17m30ch
W2025/11383365
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 79 CONTINUED

Track Maintenance
12m36ch and 17m30ch
W2025/11383027
Survey Work
12m36ch and 17m30ch
W2025/11383416

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 FRI TO 0430 FRI
901 TO 904

0100 FRI TO 0500 FRI
905 TO 922

PROTECTION LIMITS
0005 FRI TO 0100 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0530 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0500 FRI TO 0530 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 79 CONTINUED

TRAFFIC REMARKS
0005 FRI TO 0530 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

FRIDAY 06 MARCH

Ref. No. P2025/4209528 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
80

Stoke Hammond
HABD
and Milton Keynes
North Jn

Down and Up Slow
Possession

0020
FRI

to 0500
FRI

Remove Rail Defects
45m20ch and 46m47ch
W2025/11812188

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0020
FRI

to 0500
FRI

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0020
FRI

to 0500
FRI

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0020
FRI

to 0500
FRI

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

0020
FRI

to 0500
FRI

Milton Keynes Central Bay Platform 2A
Possession

0020
FRI

to 0500
FRI

Bletchley North Jn
and Bletchley East Jn

Down Vale
Possession

0020
FRI

to 0500
FRI

Arc Repairs
45m20ch and 46m30ch
W2025/11462947
S&T Work
47m65ch and 50m20ch
W2025/11462319
URFDO Inspections
43m2ch and 50m20ch
W2025/11463178
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 80 CONTINUED

Bletchley South Jn
and Bletchley East Jn

Up Vale
Possession

0020
FRI

to 0500
FRI

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

0020
FRI

to 0500
FRI

PROTECTION LIMITS
Down Slow, Bletchley Relief 2 / Down Vale , Down Bletchley: Beyond TK5211, TK4133# to Approach KR5255, MV5#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Platform 2A, Bletchley Relief 1 and 2, Bletchley North
Neck / Bletchley Arrival line, Up Vale, Up Bletchley: Beyond KR5252#, TK9858#, Bufferstops Milton Keynes Central
Platform 2A, Buffer Stops Bletchley North Neck to Approach TK5212#, TK4136#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY CARRIAGE SIDINGS, BLETCHLEY TMD, BLETCHLEY STONE TERMINAL, VALE
SIDINGS, SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.
FREIGHT TO/FROM BEDFORD TO DIVERT VIA LONDON AND MML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 06 MARCH

Ref. No. P2025/4210360 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
81

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
FRI

to 0620
FRI

Track Maintenance
81m51ch and 84m40ch
W2025/11462295

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
FRI

to 0620
FRI

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
FRI

to 0620
FRI

Rugby Platform 3
Possession

0020
FRI

to 0620
FRI

Engine Siding
BLOCKED To A/C Electric
Trains

0020
FRI

to 0620
FRI

Rail Stress Management
81m51ch and 84m40ch
W2025/11825261
S&T Work
82m0ch and 83m40ch
W2025/11462938
OHL Work
82m16ch and 83m67ch
W2025/11471355
URFDO Inspections
81m11ch and 84m67ch
W2025/11463269

ISOLATION OF ELECTRICAL SECTIONS
0020 FRI TO 0620 FRI
PN 6 B, C, D, E, F
PN 8 C, D, E, F, G, H, J
PN-AF 6A
PN 10 A
PN 12 A
PN-AF 8A
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 81 CONTINUED

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts#, NR5359# to Approach RN3363#, RN5375#, RC6007#,
Bufferstops Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 06 MARCH

Ref. No. P2025/4359183 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
82

Rugby Trent Valley Jn
and New Bilton

Single
Sidings Possession

0020
FRI

to 0410
FRI

In Connection With Engineering Work
83m20ch and 83m55ch
W2025/11856670

TRAFFIC REMARKS
SIDINGS TO BE CLEAR OF ANY LOCO / ECS.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/ AND W2025/11825261 UNDER LINE HEADING MD101.

FRIDAY 06 to SATURDAY 07 MARCH

Ref. No. P2025/4178682 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/11234421

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/11234641
Survey Work
0m0ch and 7m61ch
W2025/11238384
URFDO Inspections
0m0ch and 7m61ch
W2025/11238373
S&T Maintenance
0m0ch and 7m61ch
W2025/11238190
OHL Inspection
0m0ch and 7m61ch
W2025/11238499
Track Maintenance
4m4ch and 5m23ch
W2025/11815127
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 83 CONTINUED

Track Maintenance
4m20ch and 7m44ch
W2025/11237895
Track Maintenance
5m20ch and 7m61ch
W2025/11238524

ISOLATION OF ELECTRICAL SECTIONS
2330 FRI TO 0500 SAT
AE 3 A, B
AE 4 G, H

0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 06 to SATURDAY 07 MARCH

Ref. No. P2025/4178715 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
84

Watford Junction
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Remove Rail Defects
17m50ch and 24m40ch
W2025/11239610

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

Milton Keynes Central Bay Platform 2A
Possession

2345
FRI

to 0515
SAT

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2345
FRI

to 0515
SAT

URFDO Inspections
17m50ch and 24m40ch
W2025/11239926
Survey Work
17m50ch and 24m40ch
W2025/11239906
S&T Maintenance
17m50ch and 24m40ch
W2025/11239773
OHL Inspection
17m50ch and 24m40ch
W2025/11240072
Off Track Work
20m0ch and 21m0ch
W2025/11762658
OHL Work
37m77ch and 40m0ch
W2025/11763101
Survey Work
47m60ch and 54m65ch
W2025/11763099
Sidewear Inspections
47m60ch and 54m65ch
W2025/11762969
S&T Work
48m40ch and 53m0ch
W2025/11464051
URFDO Inspections
35m33ch and 55m16ch
W2025/11464020

ISOLATION OF ELECTRICAL SECTIONS
2345 FRI TO 0515 SAT
BH 22 & 23
BB 3 & 4
LB 3 & 4
LB-AF 1
LA 3 & 4
LA-AF 1

PROTECTION LIMITS
Down Slow, Down Bletchley: Beyond WT5117, TK4133# to Approach KR5275#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Tring Up &
Down Relief, Up Kings Langley Loop, Up Bletchley: Beyond KR5274#, Bufferstops Milton Keynes Central Bay
Platform 2A to Approach WM372#, TK9834#, TK4136
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 84 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
LONDON NORTH WESTERN SERVICES TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO
ACCESS BUSHEY SLOW LINE PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ACCESS TO / FROM WCML AT BLETCHLEY FROM BEDFORD - BLETCHLEY LINE.
NO ACCESS FROM BLETCHLEY TO FORDERS SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS WOLVERTON RAILCARE SIDINGS.
NO ACCESS MILTON KEYNES CENTRAL BAY PLATFORM.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND ECS TO RUN TO TMD VIA FENNY STRATFORD
AND REVERSE.
NO ACCESS TO WCML TO/FROM BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4175446 Repeated item, please see details under route MD101

Item 7

SATURDAY 28 FEBRUARY to MONDAY 02 MARCH

Ref. No. P2025/4020494 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
88

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0245
SAT

to 0500
MON

CWR Stress Management
1m43ch and 17m58ch
W2025/11398457

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0245
SAT

to 0500
MON

Willesden Jn Low
Level

Bay Platform
Possession

0245
SAT

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0245
SAT

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0245
SAT

to 0500
MON

Euston
and Camden Jn

Lines B and C
BLOCKED To D/C Electric
Trains

0245
SAT

to 0425
MON

Euston Platforms 9 to 10
BLOCKED To D/C Electric
Trains

0245
SAT

to 0425
MON

P & D Maintenance
1m43ch and 2m43ch
W2025/11816004
P & D Maintenance
1m43ch and 2m43ch
W2025/11816008
Other E&P Work
2m59ch and 17m58ch
W2025/11313441
Vegetation Clearance
3m0ch and 6m40ch
W2025/11614787
Off Track Work
3m40ch and 5m0ch
W2025/11811921
UTX Work
4m0ch and 5m12ch
W2025/11649915
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 88 CONTINUED

Scrap Removal
4m10ch and 6m0ch
W2025/11551653
GI Surveys
5m10ch and 17m40ch
W2025/11546022
GI Surveys
5m10ch and 17m40ch
W2025/11545959
Structures Work
5m30ch and 5m60ch
W2025/11764330
In Connection With Engineering Work
5m31ch and 5m36ch
W2025/11602634
In Connection With Engineering Work
5m31ch and 5m36ch
W2025/11602684
S&T Renewal
6m0ch and 17m58ch
W2025/11818136
Structures Examination
6m3ch and 7m4ch
W2025/11815482
Changing Sleepers & Timbers
6m60ch and 12m45ch
W2025/11676070
S&T Maintenance
7m0ch and 17m58ch
W2025/11313720
Ground Investigation/Automatic
Ballast Sampling
7m69ch and 8m27ch
W2025/11804047
In Connection With Isolation
Arrangements
8m50ch and 11m60ch
W2025/11820173
Structures Work
12m35ch and 12m60ch
W2025/11817649
Cable Work
14m6ch and 17m58ch
W2025/11772985

ISOLATION OF ELECTRICAL SECTIONS
0245 SAT TO 0425 MON
901 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down NL DC Electric, Down New
Line: Beyond WM2100 pts#, WM2104 pts#, NL215 pts# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops
Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up NL DC Electric, Up New Line:
Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101 pts#,
WM800#, NL215 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 88 CONTINUED

TRAFFIC REMARKS
LONDON OVERGROUND NO DC SERVICES ALL DAY SAT & SUN.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
NO ACCESS DC LINES AT WATFORD JN.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ROUTE FOR DC TRAINS BETWEEN EUSTON AND CAMDEN JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 03 MARCH

Ref. No. P2025/4165504 Repeated item, please see details under route MD101

Item
44

WEDNESDAY 04 MARCH

Ref. No. P2025/4165505 Repeated item, please see details under route MD101

Item
54

WEDNESDAY 04 MARCH

Ref. No. P2025/4321393 Possession Manager LNW Route Business Stonebridge Park

Item
89

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11377780

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4165505 AND W2025/11383019

THURSDAY 05 MARCH

Ref. No. P2025/4209544 Repeated item, please see details under route MD101

Item
67
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

FRIDAY 06 MARCH

Ref. No. P2025/4209564 Repeated item, please see details under route MD101

Item
79

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4175446 Repeated item, please see details under route MD101

Item 7

SATURDAY 28 FEBRUARY to SUNDAY 01 MARCH

Ref. No. P2025/4175449 Repeated item, please see details under route MD101

Item 5

SATURDAY 28 FEBRUARY to MONDAY 02 MARCH

Ref. No. P2025/4020494 Repeated item, please see details under route MD120

Item
88

SUNDAY 01 MARCH

Ref. No. P2025/4071110 Possession Manager Network Operations Anglia

Item
102

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

S&C Unit Renewal (Maintenance
Only)
1m3ch and 3m0ch
W2025/11535482

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Possession

0045
SUN

to 0850
SUN

URFDO Inspections
0m4ch and 3m20ch
W2025/11664402
Welding and Grinding
1m2ch and 3m70ch
W2025/11800320
Patrolling
1m2ch and 3m70ch
W2025/11365677
P & D Maintenance
1m3ch and 3m0ch
W2025/11739658
Station Work
1m15ch and 3m10ch
W2025/11818780
Off-Track Inspection
1m60ch and 2m10ch
W2025/11766794
Structures Examination
3m0ch and 4m70ch
W2025/11733694
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 102 CONTINUED

Canonbury West Jn
and Finsbury Park

Up & Down Canonbury/Down
and Up Canonbury
Possession

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0850
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/11152492
Patrolling
3m5ch and 3m70ch
W2025/11152532
Tunnel Examination
3m15ch and 4m30ch
W2025/11174023
Structures Work
3m20ch and 3m79ch
W2025/11795187
Tunnel Work
3m20ch and 4m0ch
W2025/11616110
Structures Examination
4m59ch and 1m65ch
W2025/11769966
Structures Examination
5m1ch and 3m70ch
W2025/11792564

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0850 SUN: 438,439,IN-1,430H,431MN
ISOLATION REF...TN11

0045 SUN TO 0850 SUN
9DD, 9CC, 10M

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202# to NL1285#
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284# to WM801#
Down North London: Approach NL1011#
Up North London: Beyond Fixed Diamond Crossing Beyond NL205# pts
North London Incline: Approach YA3041#
Silo Curve: Beyond NL3112# pts
Up & Down Canonbury/Down Canonbury: Approach K2072# pts
Up Canonbury: Beyond K2079A# pts
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7C (ROTR) (AMENDED)

GENERAL REMARKS
W/11535482 / W/11739658 / W/11365677 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M
34CH ON THE CRC1 AND 0M 51CH TO 0M 44CH ON THE CRF2

W/11800320 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 37CH TO 5M 10CH ON THE CRC1, 0M 51CH
TO 0M 38CH ON THE CRF

W/11152492 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 55CH ON THE LLS 1/2/ 0M
00CH TO 0M 15CH ON THE CHM AND 0M 06CH TO 0M 29CH ON THE CST
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4178022 Repeated item, please see details under route MD101

Item
28

TUESDAY 03 MARCH

Ref. No. P2025/4165504 Repeated item, please see details under route MD101

Item
44

WEDNESDAY 04 MARCH

Ref. No. P2025/4165505 Repeated item, please see details under route MD101

Item
54

THURSDAY 05 MARCH

Ref. No. P2025/4209544 Repeated item, please see details under route MD101

Item
67

FRIDAY 06 MARCH

Ref. No. P2025/4209564 Repeated item, please see details under route MD101

Item
79

FRIDAY 06 to SATURDAY 07 MARCH

Ref. No. P2025/4178682 Repeated item, please see details under route MD101

Item
83

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 27 to SATURDAY 28 FEBRUARY

Ref. No. P2025/4361048 Possession Manager Anglia IMDM Tottenham Hale

Item
103

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0100
SAT

Patrolling
4m77ch and 5m37ch
W2025/11845277

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0100
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0100
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 103 CONTINUED

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0100
SAT

Turnback Sidings
Sidings Possession

2300
FRI

to 0100
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11845277 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

SATURDAY 28 FEBRUARY

Ref. No. P2025/4361012 Possession Manager Anglia IMDM Tottenham Hale

Item
104

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0100
SAT

to 0130
SAT

Patrolling
5m10ch and 5m27ch
W2025/11845314

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SATURDAY 28 FEBRUARY to MONDAY 02 MARCH

Ref. No. P2025/4020494 Repeated item, please see details under route MD120

Item
88

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4197252 Possession Manager Protected Path

Item
105

Willesden Suburban
Jn
and Kensal Green Jn

Up New Line
Protected Path

2200
MON

to 0600
TUE

Kensal Green Jn
and Camden Road
West Jn

Up North London Line
Protected Path

2200
MON

to 0600
TUE

Camden Road West
Jn
and Lea Jn

Down North London
Protected Path

2200
MON

to 0600
TUE

Lea Jn
and Temple Mills East
Jn

Down Lea Curve/Down High
Meads Loop
Protected Path

2200
MON

to 0600
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 105 CONTINUED

Temple Mills East Jn
and Coppermill Jn

Down Temple Mills
Protected Path

2200
MON

to 0600
TUE

Coppermill Jn
and Bishops Stortford

Down Cambridge
Protected Path

2200
MON

to 0600
TUE

Bishops Stortford
and Stansted South
Jn

Down
Protected Path

2200
MON

to 0600
TUE

Stansted South Jn
and Stansted Airport

Down Airport/Up & Down
Airport/Up Arrival Down
Protected Path

2200
MON

to 0600
TUE

Stansted Airport
and Stansted South
Jn

Up Departure Down/Up & Down
Airport/Up Airport
Protected Path

2200
MON

to 0600
TUE

Stansted South Jn
and Cheshunt Jn

Up Cambridge
Protected Path

2200
MON

to 0600
TUE

Cheshunt Jn
and Coppermill Jn

Up Cambridge
Protected Path

2200
MON

to 0600
TUE

Coppermill Jn
and Temple Mills East
Jn

Up Temple Mills
Protected Path

2200
MON

to 0600
TUE

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Protected Path

2200
MON

to 0600
TUE

High Meads Jn
and Lea Jn

Up Lea Curve
Protected Path

2200
MON

to 0600
TUE

Lea Jn
and Canonbury West
Jn

Up North London Line
Protected Path

2200
MON

to 0600
TUE

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Protected Path

2200
MON

to 0600
TUE

GENERAL REMARKS
PROTECTED PATH FOR TRV519Y. TIMINGS TBC AT STP (AROUND T-4).

TUESDAY 03 MARCH

Ref. No. P2025/4165504 Repeated item, please see details under route MD101

Item
44

WEDNESDAY 04 MARCH

Ref. No. P2025/4165505 Repeated item, please see details under route MD101

Item
54
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4209544 Repeated item, please see details under route MD101

Item
67

FRIDAY 06 MARCH

Ref. No. P2025/4209564 Repeated item, please see details under route MD101

Item
79

FRIDAY 06 to SATURDAY 07 MARCH

Ref. No. P2025/4331294 Possession Manager Anglia IMDM Tottenham Hale

Item
106

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0155
SAT

Patrolling
4m77ch and 5m37ch
W2025/11786136

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0155
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0155
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0155
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0155
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786136 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

FRIDAY 27 to SATURDAY 28 FEBRUARY

Ref. No. P2025/4361048 Repeated item, please see details under route MD150

Item
103
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4197252 Repeated item, please see details under route MD150

Item
105

FRIDAY 06 to SATURDAY 07 MARCH

Ref. No. P2025/4331294 Repeated item, please see details under route MD150

Item
106

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 28 FEBRUARY

Ref. No. P2025/4357463 Possession Manager Anglia IMDM Tottenham Hale

Item
107

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0130
SAT

to 0240
SAT

Patrolling
0m34ch and 5m39ch
W2025/11845439

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0130
SAT

to 0240
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11845439 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SUNDAY 01 MARCH

Ref. No. P2025/4366724 Possession Manager ASPRO Anglia Network Rail

Item
108

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage

0010
SUN

to 0855
SUN

Survey Work
0m55ch and 1m0ch
W2025/11866848

Acton Wells Jn Down and Up Poplar
Line Blockage

0010
SUN

to 0855
SUN

Down and Up South West
Line Blockage

0010
SUN

to 0855
SUN

Neasden Jn
and Acton Wells Jn

Down/Down Goods
Line Blockage

0010
SUN

to 0855
SUN

Up/Up Goods
Line Blockage

0010
SUN

to 0855
SUN

Acton Canal Wharf Up & Down Acton Branch
Line Blockage

0010
SUN

to 0855
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 108 CONTINUED

PROTECTION LIMITS
Up North London Line: AW148 to NL1050
Down North London line: AW147 to AW101
Up Poplar: Beyond AW146
Down Poplar: Approach SN177
Up South West: Approach AW150
Down South West: Approach AW149
Down/Down Goods: Beyond NJ6
Up Goods/Up Approach NJ20
UP & Down Branch: Beyond ACW7A pts

GENERAL REMARKS
W2025/11866848 INCLUDES ADDITIONAL MILEAGE OF 8M00CH TO 8M77CH CAW
ACW21 USED AS A ADDITIONAL PROTECTING SIGNAL

LINE BLOCKAGE TO COVER MORE THAN 2 SIGNAL BOXES AS PER SECTIONAL APPENDIX RULE WITH
AGREEMENT FROM NETWORK RAIL OPERATIONS MANAGER

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

MONDAY 02 MARCH

Ref. No. P2025/4228060 Possession Manager Area Planning Orpington (DU)

Item
90

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11482176

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 02 MARCH

Ref. No. P2025/4229806 Possession Manager Area Planning Orpington (DU)

Item
91

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2025/11484356

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

MONDAY 02 MARCH

Ref. No. P2025/4271457 Possession Manager Wessex Inner

Item 4 Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2025/11620365

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2025/11620368
Permanent Way Inspection
0m4ch and 3m59ch
W2025/11620367
Rail Testing and Lubrication
0m4ch and 3m59ch
W2025/11620366
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 4 CONTINUED

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2025/4271461.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4169717 Repeated item, please see details under route SO500

Item
145

TUESDAY 03 MARCH

Ref. No. P2025/4228577 Possession Manager Area Planning Orpington (DU)

Item
92

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11484428

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT):
c/o VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 03 MARCH

Ref. No. P2025/4340193 Possession Manager Area Planning Orpington (DU)

Item
93

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1505
TUE

Patrolling
1m35ch and 1m53ch
W2025/11484688

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 03 MARCH

Ref. No. P2025/4252689 Possession Manager Wessex Inner

Item
94

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558752

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 03 MARCH

Ref. No. P2025/4252739 Possession Manager Wessex Inner

Item
95

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558675

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 95 CONTINUED

UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 03 to WEDNESDAY 04 MARCH

Ref. No. P2025/4169676 Repeated item, please see details under route SO500

Item
147

WEDNESDAY 04 MARCH

Ref. No. P2025/4270670 Possession Manager Wessex Inner

Item
96

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11618404

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 04 to THURSDAY 05 MARCH

Ref. No. P2025/4169737 Repeated item, please see details under route SO500

Item
149
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4271297 Possession Manager Wessex Inner

Item
97

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2025/11620064

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 05 MARCH

Ref. No. P2025/4252744 Possession Manager Wessex Inner

Item
98

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11558680

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 05 to FRIDAY 06 MARCH

Ref. No. P2025/4169738 Repeated item, please see details under route SO500

Item
151

FRIDAY 06 MARCH

Ref. No. P2025/4252724 Possession Manager Wessex Inner

Item
99

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11558850

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 28 FEBRUARY

Ref. No. P2025/4077391 Possession Manager Area Planning Brighton (DU)

Item
138

Three Bridges Down Slow
Line Blockage

0155
SAT

to 0455
SAT

Patrolling
28m72ch and 29m40ch
W2025/11377177

Up Slow
Line Blockage

0155
SAT

to 0455
SAT

Up Platform Loop
Line Blockage

0155
SAT

to 0455
SAT

Three Bridges
and Crawley

Down and Up Horsham
Line Blockage

0155
SAT

to 0455
SAT

S&T Maintenance
28m72ch and 29m40ch
W2025/11779825

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Slow: T271 to T289
Up Slow: T284 to T270
Up Platform Loop: T1753pts to T1747pts
Up Horsham: T622 to T1758pts
Down Horsham: T1757pts to T625
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)

SATURDAY 28 FEBRUARY

Ref. No. P2025/4252215 Possession Manager Wessex Inner

Item
1

Carlisle Lane Jn
and Waterloo

Windsor Reversible
Line Blockage +T-COD

0840
SAT

to 0945
SAT

Permanent Way Inspection
0m19ch and 0m52ch
W2025/11557194

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage +T-COD

0840
SAT

to 0945
SAT

Windsor Relief Line 2
Line Blockage +T-COD

0840
SAT

to 0945
SAT

Waterloo Platforms 20 - 24
Line Blockage +T-COD

0840
SAT

to 0945
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Windsor Reversible: Beyond W912 to Approach W1535Apts
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 20 TO 24.

SATURDAY 28 FEBRUARY

Ref. No. P2025/4252317 Possession Manager Wessex Inner

Item
2

Waterloo
and Waterloo West
Crossings

Down Windsor
Possession

1000
SAT

to 1130
SAT

Permanent Way Inspection
0m4ch and 0m32ch
W2025/11557196

Up Windsor
Possession

1000
SAT

to 1130
SAT

Windsor Reversible
Possession

1000
SAT

to 1130
SAT

Waterloo Platforms 16 to 19
Possession

1000
SAT

to 1130
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor: Buffer Stops Plat 16/W1526Bpts to Approach W1578Apts
Up Windsor: Beyond W1576Apts to Buffer Stops Plats 17/18
Windsor Reversible: Beyond W1575Apts to Buffer Stops Plat 19

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 16 TO 19.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SATURDAY 28 FEBRUARY

Ref. No. P2025/4252319 Possession Manager Wessex Inner

Item
3

Waterloo
and Nine Elms Jn

UMR/DWS
Line Blockage

1150
SAT

to 1250
SAT

Permanent Way Inspection
0m4ch and 0m55ch
W2025/11557198

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage

1150
SAT

to 1250
SAT

Waterloo Platforms 11 to 15
Line Blockage

1150
SAT

to 1250
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
UMR/DWS: Buffer Stops Plats 11 to 13/W1520Bpts to Approach W61
Down Windsor/Down Windsor Fast: Buffer Stops Plats 14/15/W1531Apts to Approach W1590Bpts

TRAFFIC REMARKS
PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SUNDAY 01 MARCH

Ref. No. P2025/4123291 Possession Manager Wessex Inner

Item
4

Waterloo
and Clapham Jn

Down Main Slow
Possession

0055
SUN

to 0650
SUN

Track Maintenance
0m4ch and 3m50ch
W2025/11488660

Up Main Slow
Possession

0055
SUN

to 0650
SUN

Down Main Fast
Possession

0055
SUN

to 0650
SUN

Up Main Fast
Possession

0055
SUN

to 0650
SUN

Waterloo Platforms 1 - 10
Possession

0055
SUN

to 0650
SUN

South Siding
Sidings Possession

0055
SUN

to 0650
SUN

Structures Examination
0m4ch and 0m30ch
W2025/11860037
Track Maintenance
0m4ch and 3m50ch
W2025/11488630
Structures Examination
2m10ch and 2m62ch
W2025/11835317

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 4 CONTINUED

TRAFFIC REMARKS
WATERLOO, PLATFORMS 1-4 AND SOUTH SIDING TO BE KEPT CLEAR.

SWR: 2K77, 2K79, 1B01, 2K05, 2D06 & 2D08 TO DIVERT VIA EAST PUTNEY. 2D07 WILL NOT RUN.

LUL: DISTRICT LINE TO BE MADE AVAILABLE FROM 0545.

SUNDAY 01 MARCH

Ref. No. P2025/4252323 Possession Manager Wessex Inner

Item
5

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Permanent Way Inspection
0m4ch and 0m55ch
W2025/11557201

Up Windsor
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Windsor Reversible
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Windsor Relief Line 2
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Waterloo Platforms 18 to 24
Line Blockage +T-COD

0715
SUN

to 0815
SUN

North Siding
Sidings Possession

0715
SUN

to 0815
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor/Down Windsor Fast: Beyond W1570Apts (W31) to Approach W67
Up Windsor: Beyond W22 to Buffer Stops Platform 18/W1532Apts
Windsor Reversible: Beyond W912 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
North Siding: Sidings Possession

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SUNDAY 01 MARCH

Ref. No. P2025/4252324 Possession Manager Wessex Inner

Item
6

Waterloo
and Queenstown
Road

Down Main Fast
Possession

0837
SUN

to 1005
SUN

Permanent Way Inspection
0m4ch and 2m60ch
W2025/11557202
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 6 CONTINUED

Up Main Fast
Possession

0837
SUN

to 1005
SUN

UMR/DWS/DW
Possession

0837
SUN

to 1005
SUN

Waterloo Platforms 7 to 13
Possession

0837
SUN

to 1005
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 7-9/W1509pts to Approach W613Bpts
Up Main Fast: Beyond W612Bpts to Buffer Stops Plat 10
UMR/DWS/DW: Buffer Stops Plats 11-13/W1526Apts to Approach W117

TRAFFIC REMARKS
PLATFORMS 7 TO 10 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 TO 13.

SUNDAY 01 MARCH

Ref. No. P2025/4252326 Possession Manager Wessex Inner

Item
7

Waterloo
and Queenstown
Road

Down Main Slow
Possession

1025
SUN

to 1225
SUN

Permanent Way Inspection
0m4ch and 2m70ch
W2025/11557203

Up Main Slow
Possession

1025
SUN

to 1225
SUN

Waterloo Platforms 1 to 4
Possession

1025
SUN

to 1225
SUN

South Siding
Sidings Possession

1025
SUN

to 1225
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Plats 1/2 to Approach W615Bpts
Up Main Slow: Beyond W614Bpts to Buffer Stops Plats 3/4/W1508pts/W1509pts
South Siding: Sidings Possession

TRAFFIC REMARKS
PLATFORMS 1 TO 4 TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 01 MARCH

Ref. No. P2025/4252327 Possession Manager Wessex Inner

Item
8

Waterloo Down Main Fast
Line Blockage +T-COD

1245
SUN

to 1305
SUN

Permanent Way Inspection
0m4ch and 0m23ch
W2025/11557204

Platforms 5 and 6
Line Blockage +T-COD

1245
SUN

to 1305
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 5/6/W1503Apts to Approach W1517pts

SUNDAY 01 MARCH

Ref. No. P2025/4252322 Possession Manager Wessex Inner

Item
9

Nine Elms Jn
and Queenstown
Road

Down Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

Permanent Way Inspection
2m2ch and 2m62ch
W2025/11557200

Up Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor: Beyond W1778Bpts (W97) to Approach W611Bpts
Up Windsor: Beyond W611Apts (W96) to Approach W1784pts

SUNDAY 01 MARCH

Ref. No. P2025/4252330 Possession Manager Wessex Inner

Item
10

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage +T-COD

1010
SUN

to 1030
SUN

Permanent Way Inspection
4m21ch and 3m34ch
W2025/11557207

Up Windsor Slow
Line Blockage +T-COD

1010
SUN

to 1030
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 01 MARCH

Ref. No. P2025/4252328 Possession Manager Wessex Inner

Item
11

Clapham Jn Down Windsor Slow
Line Blockage +T-COD

1031
SUN

to 1051
SUN

Permanent Way Inspection
3m51ch and 3m79ch
W2025/11557205

Down Windsor Fast
Line Blockage +T-COD

1031
SUN

to 1051
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309

MONDAY 02 MARCH

Ref. No. P2025/4271457 Possession Manager Wessex Inner

Item
12

Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2025/11620365

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2025/11620368
Permanent Way Inspection
0m4ch and 3m59ch
W2025/11620367
Rail Testing and Lubrication
0m4ch and 3m59ch
W2025/11620366
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 12 CONTINUED

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2025/4271461.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 02 MARCH

Ref. No. P2025/4271415 Possession Manager Wessex Inner

Item
13

Waterloo Platform 23
Line Blockage +T-COD

0930
MON

to 1000
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11620319

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 23: Buffer Stops Platform 23 to Approach W1550pts/W1549Bpts

TRAFFIC REMARKS
PLATFORM 23 TO BE KEPT CLEAR.

MONDAY 02 MARCH

Ref. No. P2025/4271480 Possession Manager Wessex Inner

Item
14

Waterloo Platform 20
Line Blockage +T-COD

1010
MON

to 1040
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11620324

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 20: Buffer Stops Platform 20/W1546Bpts/W1547Apts to Approach W1559pts

TRAFFIC REMARKS
PLATFORM 20 TO BE KEPT CLEAR.

MONDAY 02 MARCH

Ref. No. P2025/4271406 Possession Manager Wessex Inner

Item
15

Waterloo South Siding
Sidings Possession

1100
MON

to 1230
MON

Permanent Way Inspection
0m28ch and 0m34ch
W2025/11620309

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
South Siding: Buffer Stops to Approach W1566Apts

TRAFFIC REMARKS
SOUTH SIDING TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 02 MARCH

Ref. No. P2025/4271469 Possession Manager Wessex Inner

Item
16

Waterloo Platform 21
Line Blockage +T-COD

1315
MON

to 1345
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11620404

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 21: Buffer Stops Platform 21 to Approach W1552pts

TRAFFIC REMARKS
PLATFORM 21 TO BE KEPT CLEAR.

MONDAY 02 MARCH

Ref. No. P2025/4271485 Possession Manager Wessex Inner

Item
17

Waterloo Platform 22
Line Blockage +T-COD

1355
MON

to 1425
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11620330

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 22: Buffer Stops Platform 22/W1549Apts to Approach W1552pts

TRAFFIC REMARKS
PLATFORM 22 TO BE KEPT CLEAR.

MONDAY 02 MARCH

Ref. No. P2025/4271490 Possession Manager Wessex Inner

Item
18

Waterloo Platform 24
Line Blockage +T-COD

1435
MON

to 1505
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11620435

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 24: Buffer Stops Platform 24 to Approach W1550pts

TRAFFIC REMARKS
PLATFORM 24 TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 02 MARCH

Ref. No. P2025/4271410 Possession Manager Wessex Inner

Item
19

Waterloo North Siding
Sidings Possession

1515
MON

to 1545
MON

Permanent Way Inspection
0m23ch and 0m30ch
W2025/11620314

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
North Siding: Buffer Stops to Approach W1557Bpts

TRAFFIC REMARKS
NORTH SIDING TO BE KEPT CLEAR.

MONDAY 02 MARCH

Ref. No. P2025/4271461 Possession Manager Wessex Inner

Item
53

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Permanent Way Inspection
4m0ch and 9m20ch
W2025/11620381

Up Slow / Up Main Slow
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Down Main Fast / Down Fast
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Fast / Up Main Fast
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Clapham Jn Up Main Loop
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Raynes Park Down Epsom
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Epsom
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

New Malden Jn Down Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Wimbledon Park
Depot

Up Siding No.1
Sidings Possession

0205
MON

to 0430
MON

Rail Testing and Lubrication
4m0ch and 9m20ch
W2025/11620384
D&P Maintenance
4m0ch and 9m20ch
W2025/11620383
S&T Maintenance
4m0ch and 9m60ch
W2025/11620382

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 53 CONTINUED

PROTECTION LIMITS
Down Main Slow/Down Slow: Beyond W151 to Approach WK121
Up Slow/Up Main Slow: Beyond W222 to Approach W120
Down Main Fast/Down Fast: Beyond W153 to Approach WK323
Up Fast/Up Main Fast: Beyond W220 to Approach W122
Up Main Loop: - to Approach W124
Down Epsom: - to Approach W401
Up Epsom: Beyond W190 to -
Down Kingston: - to Approach W237
Up Kingston: Beyond W210 to -
Up Siding No.1: Beyond W1123 to Buffer Stops (Sidings Possession)

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4271457.

MONDAY 02 to TUESDAY 03 MARCH

Ref. No. P2025/4229099 Possession Manager Area Planning Orpington (DU)

Item
20

Battersea Pier Jn
and Voltaire Road Jn

Chatham Reversible
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Patrolling
1m40ch and 1m77ch
W2025/11484584

Down Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Linford St Jn Down Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Chatham Reversible (LBBT): VS57 to VS91
Up Chatham Main/Up Waterloo Curve (LBBT): VS776pts to TVS56/W924 (Protecting signals VS94/VS96)
Down Chatham Main/Down Waterloo Curve (LBBT): VS55/VS73 to VS89

TUESDAY 03 MARCH

Ref. No. P2025/4228477 Possession Manager Wessex Inner

Item
21

Waterloo
and Clapham Jn

Down Main Slow
Possession

0035
TUE

to 0455
TUE

Track Maintenance
0m4ch and 3m50ch
W2025/11489867

Up Main Slow
Possession

0035
TUE

to 0455
TUE

Track Maintenance
0m4ch and 3m50ch
W2025/11489877
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 21 CONTINUED

Down Main Fast
Possession

0035
TUE

to 0455
TUE

Up Main Fast
Possession

0035
TUE

to 0455
TUE

Waterloo Platforms 1 - 10
Possession

0035
TUE

to 0455
TUE

South Siding
Sidings Possession

0035
TUE

to 0455
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4228637.

TUESDAY 03 MARCH

Ref. No. P2025/4271495 Possession Manager Wessex Inner

Item
22

Waterloo Platform 16
Line Blockage +T-COD

1005
TUE

to 1030
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2025/11620440

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 16: Beyond W1532Bpts (W8) to Buffer Stops Platform 16

TRAFFIC REMARKS
PLATFORM 16 TO BE KEPT CLEAR.

TUESDAY 03 MARCH

Ref. No. P2025/4271497 Possession Manager Wessex Inner

Item
23

Waterloo Platform 6
Line Blockage +T-COD

1040
TUE

to 1105
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2025/11620412
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 23 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 6: Beyond W1507pts (W2) to Buffer Stops Platform 6

TRAFFIC REMARKS
PLATFORM 6 TO BE KEPT CLEAR.

TUESDAY 03 MARCH

Ref. No. P2025/4271520 Possession Manager Wessex Inner

Item
24

Waterloo Platform 5
Line Blockage +T-COD

1115
TUE

to 1140
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2025/11620445

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 5: Beyond W1507pts (W2) to Buffer Stops Platform 5

TRAFFIC REMARKS
PLATFORM 5 TO BE KEPT CLEAR.

TUESDAY 03 MARCH

Ref. No. P2025/4271525 Possession Manager Wessex Inner

Item
25

Waterloo Platform 11
Line Blockage +T-COD

1150
TUE

to 1215
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2025/11620450

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 11: Beyond W1518pts/W1520Bpts (W4) to Buffer Stops Platform 11

TRAFFIC REMARKS
PLATFORM 11 TO BE KEPT CLEAR.

TUESDAY 03 MARCH

Ref. No. P2025/4271530 Possession Manager Wessex Inner

Item
26

Waterloo Platform 17
Line Blockage +T-COD

1255
TUE

to 1315
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2025/11620455

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 26 CONTINUED

PROTECTION LIMITS
Platform 17: Beyond W1531Bpts (W10) to Buffer Stops Platform 17

TRAFFIC REMARKS
PLATFORM 17 TO BE KEPT CLEAR.

TUESDAY 03 MARCH

Ref. No. P2025/4271501 Possession Manager Wessex Inner

Item
27

Waterloo Platform 18
Line Blockage +T-COD

1320
TUE

to 1340
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2025/11620416

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 18: Beyond W1535Bpts (W10) to Buffer Stops Platform 18

TRAFFIC REMARKS
PLATFORM 18 TO BE KEPT CLEAR.

TUESDAY 03 MARCH

Ref. No. P2025/4271536 Possession Manager Wessex Inner

Item
28

Waterloo Platform 14
Line Blockage +T-COD

1347
TUE

to 1412
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2025/11620461

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 14: Beyond W1519pts (W4) to Buffer Stops Platform 14

TRAFFIC REMARKS
PLATFORM 14 TO BE KEPT CLEAR.

TUESDAY 03 MARCH

Ref. No. P2025/4228577 Possession Manager Area Planning Orpington (DU)

Item
29

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11484428

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 29 CONTINUED

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT):
c/o VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)

TUESDAY 03 MARCH

Ref. No. P2025/4252689 Possession Manager Wessex Inner

Item
30

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558752

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 03 MARCH

Ref. No. P2025/4252739 Possession Manager Wessex Inner

Item
31

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558675

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 03 MARCH

Ref. No. P2025/4271541 Possession Manager Wessex Inner

Item
62

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11620466

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

WEDNESDAY 04 MARCH

Ref. No. P2025/4228446 Possession Manager Wessex Inner

Item
32

Waterloo
and Clapham Jn

Down Main Slow
Possession

0035
WED

to 0455
WED

Track Maintenance
0m4ch and 3m50ch
W2025/11489960

Up Main Slow
Possession

0035
WED

to 0455
WED

Down Main Fast
Possession

0035
WED

to 0455
WED

Up Main Fast
Possession

0035
WED

to 0455
WED

Track Maintenance
0m4ch and 3m50ch
W2025/11489875
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 32 CONTINUED

Waterloo Platforms 1 - 10
Possession

0035
WED

to 0455
WED

South Siding
Sidings Possession

0035
WED

to 0455
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4228611.

WEDNESDAY 04 MARCH

Ref. No. P2025/4270670 Possession Manager Wessex Inner

Item
33

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11618404

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4228447 Possession Manager Wessex Inner

Item
34

Waterloo
and Clapham Jn

Down Main Slow
Possession

0035
THU

to 0455
THU

Track Maintenance
0m4ch and 3m50ch
W2025/11489998

Up Main Slow
Possession

0035
THU

to 0455
THU

Down Main Fast
Possession

0035
THU

to 0455
THU

Up Main Fast
Possession

0035
THU

to 0455
THU

Waterloo Platforms 1 - 10
Possession

0035
THU

to 0455
THU

South Siding
Sidings Possession

0035
THU

to 0455
THU

Track Maintenance
0m4ch and 3m50ch
W2025/11490089

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4228612.

THURSDAY 05 MARCH

Ref. No. P2025/4271546 Possession Manager Wessex Inner

Item
35

Waterloo Platform 19
Line Blockage +T-COD

0940
THU

to 1010
THU

Permanent Way Inspection
0m4ch and 0m19ch
W2025/11620471

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 19: Buffer Stops Platform 19 to Approach W1573Bpts

TRAFFIC REMARKS
PLATFORM 19 TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4271185 Possession Manager Wessex Inner

Item
36

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

Permanent Way Inspection
2m6ch and 2m48ch
W2025/11620014

Up Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 05 MARCH

Ref. No. P2025/4271297 Possession Manager Wessex Inner

Item
37

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2025/11620064

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4271190 Possession Manager Wessex Inner

Item
38

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11620020

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 05 MARCH

Ref. No. P2025/4252744 Possession Manager Wessex Inner

Item
39

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11558680

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 06 MARCH

Ref. No. P2025/4228479 Possession Manager Wessex Inner

Item
40

Waterloo
and Clapham Jn

Down Main Slow
Possession

0035
FRI

to 0455
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11490162

Up Main Slow
Possession

0035
FRI

to 0455
FRI

Down Main Fast
Possession

0035
FRI

to 0455
FRI

Up Main Fast
Possession

0035
FRI

to 0455
FRI

Waterloo Platforms 1 - 10
Possession

0035
FRI

to 0455
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11489876

1F_ARL_Derivative WON 49 2025/2026 Page B-306

1F_ARL_Derivative WON 49 - 2025/2026

page 315 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 40 CONTINUED

South Siding
Sidings Possession

0035
FRI

to 0455
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4228613.

FRIDAY 06 MARCH

Ref. No. P2025/4252724 Possession Manager Wessex Inner

Item
41

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11558850

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

SUNDAY 01 MARCH

Ref. No. P2025/4252330 Repeated item, please see details under route SW100

Item
10

SUNDAY 01 MARCH

Ref. No. P2025/4252328 Repeated item, please see details under route SW100

Item
11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

SUNDAY 01 to MONDAY 02 MARCH

Ref. No. P2025/4074096 Possession Manager Route Business Wessex

Item
158

Whitton Jn
and Virginia Water

Down Twickenham
Possession

0130
SUN

to 0345
MON

IBJ Work
18m40ch and 20m8ch
W2025/11492525

Up Twickenham
Possession

0130
SUN

to 0345
MON

Hounslow Jn
and Feltham Jn

Down Hounslow
Possession

0130
SUN

to 0345
MON

Up Hounslow
Possession

0130
SUN

to 0345
MON

Feltham Depot Up/Down Arrival
Possession

0130
SUN

to 0345
MON

Staines Up Staines Goods Loop
Possession

0130
SUN

to 0345
MON

Staines Jn
and Windsor and Eton
Riverside

Down Windsor
Possession

0130
SUN

to 0345
MON

Up Windsor
Possession

0130
SUN

to 0345
MON

Staines Up Siding East
Sidings Possession

0130
SUN

to 0345
MON

Staines Berthing Sidings No.1 to
No.4
Sidings Possession

0130
SUN

to 0345
MON

Litter / Graffiti Clearance
18m72ch and 19m6ch
W2025/11494988
Structures Examination
18m72ch and 19m7ch
W2025/11285284
Structures Examination
19m39ch and 19m50ch
W2025/11512474
Structures Work
21m25ch and 21m45ch
W2025/11512054
Other E&P Work
25m0ch and 25m48ch
W2025/11741910
Structures Work
25m20ch and 25m40ch
W2025/11858720
Structures Work
15m68ch and 16m8ch
W2025/11716507
S&C Tamping
13m20ch and 15m53ch
W2025/11510846
S&C Tamping
13m20ch and 14m70ch
W2025/11510898
S&C Tamping
13m20ch and 14m70ch
W2025/11511036
S&C Tamping
13m20ch and 14m70ch
W2025/11510994
Remove Rail Defects
13m20ch and 15m53ch
W2025/11892933
Vegetation Clearance
13m25ch and 14m60ch
W2025/11513154
Structures Examination
14m53ch and 15m3ch
W2025/11742806
Litter / Graffiti Clearance
14m58ch and 14m70ch
W2025/11494951
Station Work
17m30ch and 17m50ch
W2025/11745369
Litter / Graffiti Clearance
17m30ch and 17m50ch
W2025/11494876
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 158 CONTINUED

Structures Work
16m65ch and 17m5ch
W2025/11673681

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF4329pts to Approach BEF4361pts
Up Twickenham: Beyond BEF2210 to Approach BEF4329dia
Down Hounslow: Beyond BEF4095dia to -
Up Hounslow: - to Approach BEF4095pts
Up/Down Arrival: - to -
Up Staines Goods Loop: - to -
Down Windsor: - to Buffer Stops
Up Windsor: Buffer Stops to -
Up Siding East: Sidings Possession
Staines Berthing Sidings No.1 to No.4: Sidings Possession

TRAFFIC REMARKS
SWR: WINDSOR AND WEYBRIDGE VIA HOUNSLOW SERVICES WILL START & TERMINATE AT HOUNSLOW.
READING SERVICES WILL DIVERT VIA WEYBRIDGE. A SHUTTLE SERVICE WILL OPERATE BETWEEN
VIRGINIA WATER & WEYBRIDGE. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 03 MARCH

Ref. No. P2025/4270727 Possession Manager Wessex Inner

Item
159

Barnes
and Barnes Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Permanent Way Inspection
6m51ch and 7m44ch
W2025/11618605

Down Windsor Fast/Down
Richmond
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Richmond/Up Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Barnes Jn
and Barnes Bridge

Down Hounslow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Hounslow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

1F_ARL_Derivative WON 49 2025/2026 Page B-309

1F_ARL_Derivative WON 49 - 2025/2026

page 318 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 159 CONTINUED

PROTECTION LIMITS
Down Windsor Slow: Beyond W519 to -
Down Windsor Fast/Down Richmond: Beyond W521 to Approach W533
Up Richmond/Up Windsor Fast: Beyond W522 to Approach W516
Up Windsor Slow: - to Approach W514
Down Hounslow: - to Approach W551
Up Hounslow: Beyond W550 to -

TUESDAY 03 MARCH

Ref. No. P2025/4370720 Possession Manager Wessex Inner

Item
160

Mortlake
and Whitton Jn

Down Richmond/Down
Twickenham
Possession

0100
TUE

to 0500
TUE

Remove Rail Defects
9m3ch and 12m50ch
W2025/11885586

Up Twickenham/Up Richmond
Possession

0100
TUE

to 0500
TUE

Twickenham
and Strawberry Hill

Down Strawberry Hill
Possession

0100
TUE

to 0500
TUE

Strawberry Hill
and St. Margarets (Gtr
London)

Up Strawberry Hill/Twickenham
Up Loop
Possession

0100
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Richmond/Down Twickenham: Beyond W537 to Approach BEF4329pts
Up Twickenham/Up Richmond: Beyond BEF4330pts to Approach W526
Down Strawberry Hill: - to Approach BEF2459
Up Strawberry Hill/Twickenham Up Loop: Beyond BEF2464 to -

TRAFFIC REMARKS
SWR:
5O01 TO DIVERT TO AND TERMINATE AT TEDDINGTON.
2O01 TO START AT TEDDINGTON.
5H89 TO DIVERT VIA AND REVERSE AT SHACKLEGATE JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 03 MARCH

Ref. No. P2025/4252689 Repeated item, please see details under route SW100

Item
30
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

TUESDAY 03 MARCH

Ref. No. P2025/4252739 Repeated item, please see details under route SW100

Item
31

WEDNESDAY 04 MARCH

Ref. No. P2025/4270670 Repeated item, please see details under route SW100

Item
33

WEDNESDAY 04 MARCH

Ref. No. P2025/4370789 Possession Manager Wessex Inner

Item
161

Mortlake
and Whitton Jn

Down Richmond/Down
Twickenham
Possession

0100
WED

to 0500
WED

Remove Rail Defects
9m3ch and 12m50ch
W2025/11885327

Up Twickenham/Up Richmond
Possession

0100
WED

to 0500
WED

Twickenham
and Strawberry Hill

Down Strawberry Hill
Possession

0100
WED

to 0500
WED

Strawberry Hill
and St. Margarets (Gtr
London)

Up Strawberry Hill/Twickenham
Up Loop
Possession

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Richmond/Down Twickenham: Beyond W537 to Approach BEF4329pts
Up Twickenham/Up Richmond: Beyond BEF4330pts to Approach W526
Down Strawberry Hill: - to Approach BEF2459
Up Strawberry Hill/Twickenham Up Loop: Beyond BEF2464 to -

TRAFFIC REMARKS
SWR:
5O01 TO DIVERT TO AND TERMINATE AT TEDDINGTON.
2O01 TO START AT TEDDINGTON.
5H89 TO DIVERT VIA AND REVERSE AT SHACKLEGATE JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 05 MARCH

Ref. No. P2025/4271297 Repeated item, please see details under route SW100

Item
37
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

THURSDAY 05 MARCH

Ref. No. P2025/4370734 Possession Manager Wessex Inner

Item
162

Mortlake
and Whitton Jn

Down Richmond/Down
Twickenham
Possession

0100
THU

to 0500
THU

Remove Rail Defects
9m3ch and 12m50ch
W2025/11885589

Up Twickenham/Up Richmond
Possession

0100
THU

to 0500
THU

Twickenham
and Strawberry Hill

Down Strawberry Hill
Possession

0100
THU

to 0500
THU

Strawberry Hill
and St. Margarets (Gtr
London)

Up Strawberry Hill/Twickenham
Up Loop
Possession

0100
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Richmond/Down Twickenham: Beyond W537 to Approach BEF4329pts
Up Twickenham/Up Richmond: Beyond BEF4330pts to Approach W526
Down Strawberry Hill: - to Approach BEF2459
Up Strawberry Hill/Twickenham Up Loop: Beyond BEF2464 to -

TRAFFIC REMARKS
SWR:
5O01 TO DIVERT TO AND TERMINATE AT TEDDINGTON.
2O01 TO START AT TEDDINGTON.
5H89 TO DIVERT VIA AND REVERSE AT SHACKLEGATE JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 06 MARCH

Ref. No. P2025/4252757 Possession Manager Wessex Inner

Item
163

Barnes
and Barnes Jn

Down Windsor Slow
Line Blockage

1404
FRI

to 1417
FRI

Permanent Way Inspection
7m11ch and 7m44ch
W2025/11558796

Down Windsor Fast/Down
Richmond
Line Blockage

1404
FRI

to 1417
FRI

Up Richmond/Up Windsor Fast
Line Blockage

1404
FRI

to 1417
FRI

Up Windsor Slow
Line Blockage

1404
FRI

to 1417
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W2582pts (W523) to -
Down Windsor Fast/Down Richmond: Beyond W2584pts (W525) to Approach W533
Up Richmond/Up Windsor Fast: Beyond W522 to Approach W2584dia (UWF)
Up Windsor Slow: - to Approach W2584dia (UWS)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 163 CONTINUED

TRAFFIC REMARKS
TO BE GIVEN UP FOR THE PASSAGE OF 4Y19.

FRIDAY 06 MARCH

Ref. No. P2025/4370735 Possession Manager Wessex Inner

Item
164

Mortlake
and Whitton Jn

Down Richmond/Down
Twickenham
Possession

0100
FRI

to 0500
FRI

Remove Rail Defects
9m3ch and 12m50ch
W2025/11885330

Up Twickenham/Up Richmond
Possession

0100
FRI

to 0500
FRI

Twickenham
and Strawberry Hill

Down Strawberry Hill
Possession

0100
FRI

to 0500
FRI

Strawberry Hill
and St. Margarets (Gtr
London)

Up Strawberry Hill/Twickenham
Up Loop
Possession

0100
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Richmond/Down Twickenham: Beyond W537 to Approach BEF4329pts
Up Twickenham/Up Richmond: Beyond BEF4330pts to Approach W526
Down Strawberry Hill: - to Approach BEF2459
Up Strawberry Hill/Twickenham Up Loop: Beyond BEF2464 to -

TRAFFIC REMARKS
SWR:
5O01 TO DIVERT TO AND TERMINATE AT TEDDINGTON.
2O01 TO START AT TEDDINGTON.
5H89 TO DIVERT VIA AND REVERSE AT SHACKLEGATE JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 06 to SATURDAY 07 MARCH

Ref. No. P2025/4196820 Possession Manager Western Route Planning East

Item
165

Twyford West
and Reading High
Level Jn (incl)

Down and Up Main
Possession

2335
FRI

to 0500
SAT

In Connection With Engineering Work
32m74ch and 37m20ch
W2025/11479824

Reading New Jn
and Reading Spur Jn

Down and Up Reading Spur
Possession

2335
FRI

to 0500
SAT

Reading East Jn
and Caversham Road
Jn

Up Main Loop
Possession

2335
FRI

to 0500
SAT

Reading Platforms 9, 10, 11
Possession

2335
FRI

to 0500
SAT

Patrolling
32m74ch and 37m20ch
W2025/11441505
S&T Maintenance
34m60ch and 37m20ch
W2025/11451017
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 165 CONTINUED

Reading East Jn
and Westbury Line Jn

Down Main Loop
Possession

0045
SAT

to 0500
SAT

Reading Platforms 1-3
Possession

0045
SAT

to 0500
SAT

Platforms 7 and 8
Possession

0045
SAT

to 0500
SAT

Reading
and Oxford Road Jn

Down and Up Westbury
Possession

0045
SAT

to 0500
SAT

Westbury Line Jn
and Reading West Jn

Down Reading Festival Line
Possession

0045
SAT

to 0500
SAT

Westbury Line Jn
and Oxford Road Jn

Reading Upper Triangle Sidings
Sidings Possession

0045
SAT

to 0500
SAT

PROTECTION LIMITS
2335 Fri to 0045 Sat
Down Main: Beyond T8379Apts# to Approach T1757#
Up Main: Beyond T1742# to Approach T1646#
Down Reading Spur: Beyond T8789diamond#
Up Reading Spur: Approach T8788pts#
Down Westbury/Down Main Loop: Approach T8418pts#
Up Main Loop: Beyond T8431Apts#

0045 Sat to 0500 Sat
Down Main: Beyond T8379Apts# to Approach T1757#
Up Main: Beyond T1742# to Approach T1646#
Down Reading Spur: Beyond T8789diamond#
Up Reading Spur: Approach T8788pts#
Up Main Loop: Beyond T8431Apts#
Down Reading Festival Line: Approach T8475pts#
Down Westbury: Approach T8808pts#
Up Westbury: Beyond T8807pts#

TRAFFIC REMARKS
BETWEEN 2335 FRI AND 0045 SAT
ALL THROUGH TRAINS TO/FROM DIDCOT VIA RELIEF LINE PLATFORMS 12 TO 15.
PLATFORMS 7 AND 8 ARE BAY PLATFORMS ACCESSIBLE TO/FROM THE WEST ONLY.

BETWEEN 0045 SAT AND 0500 SAT
ALL THROUGH TRAINS TO/FROM DIDCOT VIA RELIEF LINE PLATFORMS 12 TO 15.
TRAINS BETWEEN OXFORD AND BASINGSTOKE VIA READING WEST CURVE.
TRAINS BETWEEN PADDINGTON AND THE WEST OF ENGLAND VIA THE FEEDER LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

***EUSTON STATION
HS2 Works Siding 1, the former platform 17, is in use for freight trains. The permissible speed into HS2 Works Siding 1 remains 
20mph.

Your attention is drawn to the Table A diagram published in Section D of this notice.
(C14780) (10/02/2026) (49)

MD120 CAMDEN JUNCTION TO WATFORD JUNCTION (DC LINES)

SOUTH END OF SOUTH HAMPSTEAD TUNNEL
Signal WM902 on the Up DC Electric, situated at the south end of the tunnel, has been converted to LED.
(C14758) (C/7364) (27/02/2026) (51)

DETAILS OF WORK ALREADY CARRIED OUT (WX)
NO ITEMS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
EA1012 003 Ipswich to Trowse Junction Line speed in the DGL was reduced to 15MPH following the 

local S&C renewal.
D23259 22/11/2025

EA1050 003 Shenfield Junction to Southend 
Victoria

Foot Path (FP) has been upgraded from the above date to 
include Red/Green lights to signal to the users of the 
footpath whether it is safe to cross using the Overlay 
Miniature Stop Lights (OMSL) operating system

D23308 23/11/2025

EA1120 002 Manningtree To Harwich Town Recovery of Mistley Up Siding and Abolition of Ground 
Frame

D23259 22/11/2025

EA1161 002 Bishops Stortford To Ely North Jn The ALXR project has now legally closed Henham footpath 
level crossing, with all railway assets recovered from site.

D23315 13/12/2025

EA1161 002 Bishops Stortford To Ely North Jn Clarification of line designations in Table A diagram 
EA1161-002.

D23432 31/01/2026

EA1161 002 Bishops Stortford To Ely North Jn Changes following commissioning of stage 2 of the 
Cambridge Area resignalling project.

D23323 05/01/2026

EA1161 003 Bishops Stortford To Ely North Jn Changes following commissioning of stage 2 of the 
Cambridge Area resignalling project.

D23323 05/01/2026

EA1161 003 Bishops Stortford To Ely North Jn Clarification of line designations in Table A diagram 
EA1161-003

D23432 31/01/2026

EA1161 004 Bishops Stortford To Ely North Jn Changes following commissioning of stage 2 of the 
Cambridge Area resignalling project.

D23323 05/01/2026

EA1161 004 Bishops Stortford To Ely North Jn Clarification of line designations in Table A diagram 
EA1161-004

D23432 31/01/2026

EA1161 005 Bishops Stortford To Ely North Jn Changes following commissioning of stage 2 of the 
Cambridge Area resignalling project.

D23323 05/01/2026

EA1161 005 Bishops Stortford To Ely North Jn Clarification of line designations in Table A diagram 
EA1161-005

D23432 31/01/2026

EA1161 006 Bishops Stortford To Ely North Jn Changes following commissioning of stage 2 of the 
Cambridge Area resignalling project.

D23323 05/01/2026

EA1161 006 Bishops Stortford To Ely North Jn Clarification of line designations in Table A diagram 
EA1161-006

D23432 31/01/2026

EA1161 007 Bishops Stortford To Ely North Jn Correction of errors and clarification of speeds on new 
layout.

D23504 17/01/2026

EA1161 007 Bishops Stortford To Ely North Jn Changes following commissioning of stage 2 of the 
Cambridge Area resignalling project.

D23323 05/01/2026

EA1161 008 Bishops Stortford To Ely North Jn Correction of continuation speed on DM from sheet 007 D23405 17/01/2026
EA1161 008 Bishops Stortford To Ely North Jn Changes following commissioning of stage 2 of the 

Cambridge Area resignalling project.
D23323 05/01/2026

EA1161 009 Bishops Stortford To Ely North Jn Changes following commissioning of stage 2 of the 
Cambridge Area resignalling project.

D23323 05/01/2026

EA1161 009 Bishops Stortford To Ely North Jn Changes following commissioning of stage 2 of the 
Cambridge Area resignalling project.

D23323 05/01/2026

(Item continued onto next page)
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Published

EA1161 009 Bishops Stortford To Ely North Jn Clarification of line designations in Table A diagram 
EA1161-009

D23432 31/01/2026

EA1161 010 Bishops Stortford To Ely North Jn Changes following commissioning of stage 2 of the 
Cambridge Area resignalling project.

D23323 05/01/2026

EA1161 010 Bishops Stortford To Ely North Jn Clarification of line designations in Table A diagram 
EA1161-010

D23432 31/01/2026

EA1161 011 Bishops Stortford To Ely North Jn Changes following commissioning of stage 2 of the 
Cambridge Area resignalling project.

D23323 05/01/2026

EA1161 011 Bishops Stortford To Ely North Jn Clarification of line designations in Table A diagram 
EA1161-011

D23432 31/01/2026

EA1161 012 Bishops Stortford To Ely North Jn Clarification of line designations in Table A diagram 
EA1161-012

D23432 31/01/2026

EA1161 013 Bishops Stortford To Ely North Jn Clarification of line designations in Table A diagram 
EA1161-013

D23432 31/01/2026

EA1161 014 Bishops Stortford To Ely North Jn Clarification of line designations in Table A diagram 
EA1161-014

D23432 31/01/2026

EA1161 015 Bishops Stortford To Ely North Jn Clarification of line designations in Table A diagram 
EA1161-015

D23432 31/01/2026

EA1230 001 Royston to Shepreth Branch Jn Changes following commissioning of stage 2 of the 
Cambridge Area resignalling project.

D23323 05/01/2026

EA1230 002 Royston to Shepreth Branch Jn Changes following commissioning of stage 2 of the 
Cambridge Area resignalling project.

D23323 05/01/2026

EA1230 003 Royston to Shepreth Branch Jn Changes following commissioning of stage 2 of the 
Cambridge Area resignalling project.

D23323 05/01/2026

EA1310 005 Camden Road West Junction to 
Richmond

Updates for Poplars Electrification D23304 23/12/2025

EA1430 005 East Suffolk Jn to Oulton Broad 
North

Change in down direction permissible speed & provision of 
red/green warning lights at Ellingers UWC.

D23398 26/01/2026

EA1430 006 East Suffolk Jn to Oulton Broad 
North

Change in down direction permissible speed & provision of 
red/green warning lights at Ellingers UWC.

D23397 26/01/2026

EA1530 001 Coldham Lane Jn To Haughley Changes following commissioning of stage 2 of the 
Cambridge Area resignalling project.

D23323 05/01/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk 

(UFN)
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Page
No
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Published

11 EA1010 (Liverpool Street To Seven Kings) Add the new local instruction below D23256 30/11/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2A Insert The new column for Class 357/3 after the Class 357 D23040 04/10/2025
D2C Amend the Class 710 clearance as shown below D22958 13/09/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(UFN)

MODULE AR2 - ROUTE CLEARANCE TABLES
***Hard Copy Sectional Appendix Page 285

Table D1B – Route clearance of diesel multiple units

Amend the Class 180 clearance as shown below:

Line of 
route

ELR Line of Route / Sector Description

M Ch M Ch

180 Notes

EA1310 BOK3 Kensal Green Jn – Willesden High 
Level Jn

5 10 5 48 E

(D23433) (RC1103) (07/02/2026) (49)
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NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1040 ROMFORD TO UPMINSTER

TOP OF PLATFORM RAMP AT ROMFORD 
FROM 01:00 HOURS TUESDAY 21  st   OCTOBER 2025 UNTIL FURTHER NOTICE.   

A Temporary speed restriction of 5 MPH will apply to platform 1 only beginning at the top of the platform ramp, located at 00 
Miles 03 Chains to the buffer stops located at 00 Miles 00 Chains. 

N.B. The 5 MPH speed restriction is applicable to trains arriving at Romford Platform 1 only. All departing trains returning to 
Upminster may depart at the published line speed of 15 MPH.

(D23170) (21/10/2025) (UFN)

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1380 FENCHURCH STREET TO SHOEBURYNESS

FENCHURCH STREET STATION 
FROM MONDAY 6  TH   OCTOBER 2025 UNTIL MONDAY 9  TH   MARCH 2026  

As train drivers pass on the Up and Down lines near Fenchurch Street Station (0m 23ch) they may
observe the construction of a steelwork structure adjacent to the Up Slow line and over the DLR
tracks.

This may may be a source of distraction for drivers. 

ASPRO Contact No 07809379059 
 (D23332) (01/12/2025) (50)

CHALKWELL     STATION  
FROM     16     FEBRUARY     2026     UNTIL     3     JANUARY     2027      

As part of the ongoing footbridge replacement works at Chalkwell station (33m 69ch), a temporary scaffold constructed 
footbridge will be erected over both running lines to maintain access. The existing footbridge will then be demolished and 
replaced with a new structure.

Train drivers should be aware of the potential distraction caused by the presence of the temporary footbridge and associated 
works at this location.

(D23250) (16/02/2026) (UFN)
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Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk
(D17882) (20/03/2021) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION AND LATCHMERE JUNCTION
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (14)

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

HORLEY STATION
FROM 2345 SATURDAY 11 OCTOBER 2025 T0 0400 MONDAY 9 FEBRUARY 2026

As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK AND PECKHAM RYE
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (14)
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Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
LNWS ROUTE PERIODICAL OPERATING NOTICE

SIGNAL BOX / PANEL / WORKSTATION CONTACT DETAILS
NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Page
No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

4 & 7 Rule Book Module P2 - Working single and
bi-directional lines by Pilot

References to Pilotman removed, including the title, 
as the Rule Book now uses the term Pilot.

D23448 31/01/2026

4,7 &
8

Modified Working References to Pilotman removed,as the Rule Book 
now uses the term Pilot.

D23448 31/01/2026

23B 
- 
23C

General instructions applicable to th DC 
electrified lines between Euston and 
Watford Juntion 

References to Handsignaller removed as the Rule 
Book now uses the term Signaller’s agent

D23422 24/01/2026

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)
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PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 001 Euston to Armitage Junction 

(exclusive)
Euston HS2 Works Siding 1 is in use. D23478 10/02/2026

MD101 005 Euston to Armitage Junction 
(exclusive)

ELR remarks rewritten including WTS and WBT D23393 17/01/2026

MD101 006 Euston to Armitage Junction 
(exclusive)

ELR remarks rewritten including WTS and WBT D23393 17/01/2026

MD101 016 Euston to Armitage Junction 
(exclusive)

End of diagram mileage amended D23253 22/11/2025

MD101 017 Euston to Armitage Junction 
(exclusive)

Start of diagram mileage amended. Cheddington 
platform 1 redrawn at 36MP

D23253 22/11/2025

MD105 001 Hanslope South Jn To Rugby (Via 
Northampton)

MD105-001 Gateway remark corrected & one remark 
added.

D23301 29/11/2025

MD105 002 Hanslope South Jn To Rugby (Via 
Northampton)

MD105-002 Location metadata only (left hand side) D23301 29/11/2025

MD136 001 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Route in top right hand corner changed to West Coast 
South. Start / end mileages added

D23302 06/12/2025

MD136 001 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

ELR remark added D23393 17/01/2026

MD136 002 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Route in top right hand corner changed to West Coast 
South. Start / end mileages added

D23302 06/12/2025

MD136 003 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Route in top right hand corner changed to West Coast 
South. Start / end mileages added

D23302 06/12/2025

MD136 004 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Route in top right hand corner changed to West Coast 
South. Start / end mileages added

D23302 06/12/2025

MD136 005 Harlesden Jn To Wembley Central 
(Willesden Carriage Shed Lines)

Start of diagram mileage added D23302 06/12/2025

MD137 001 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

ELR remark rewritten D23393 17/01/2026

MD137 002 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

ELR remark rewritten D23393 17/01/2026

MD137 004 Harlesden Jn To Wembley Central 
(Wembley Yard Lines)

MD137-004 WEF1 mileages amended D23272 22/11/2025

MD160 001 Willsden High Level Jn to Mitre 
Bridge Jn

MD160-001 lie of points at both ends redrawn & change
ELR added. Off route bi directional arrows and speed 
added at 5m 59ch. OHNS symbol redrawn and top right
changed WCS route.

D23390 10/01/2026

MD166 003 North Pole Junction To Wembley Change of ELR made clearer. D23393 17/01/2026
MD166 005 North Pole Junction To Wembley Second ELR remark added D23393 17/01/2026
MD166 006 North Pole Junction To Wembley ELR remark added D23393 17/01/2026
MD301 010 Rugby To Penkridge (Exclusive) (Via 

Birmingham)
No.3 Siding layout corrected to connect to platform 9 
vice platform 10.

D23305 06/12/2025

MD301 016 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Sidings linetype changed and Coseley OHNS local 
name added

D23262 29/11/2025

MD310 001 Barnt Green Jn to Redditch Up Gloucester slow and up Gloucester fast shown. 
Signalled route (s) exist between them Non electrified 
remark added. Unidirectional arrows.

D23389 10/01/2026

MD306 009 Birmingham New Street to Ashchurch
(EXCL) 
(Via Dunhampstead)

Redrawn up Redditch / Down Redditch linenames size 
of crossovers and platform 4

D23389 10/01/2026

MD345 002 Bescot Junction to Rugeley North 
Junction (Excl)

Up Dudley Siding and Run Round line linetype 
amended

D23252 22/11/2025

(Item Continued on Next Page)
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PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION, SPECIAL 
WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

249 MD101 – Euston To Armitage Junction (Exclusive)
Between Lichfield Trent Valley Junction And Lichfield 
Trent Valley

References to Pilotman removed, including the title, as the Rule 
Book now uses the term Pilot.

D23448 31/01/2026

256 MD140 – Bletchley To Bedford St Johns (Inclusive)
Fenny Stratford

References to Pilotman removed, including the title, as the Rule 
Book now uses the term Pilot.

D23448 31/01/2026

260 MD301 - Rugby To Penkridge (Exclusive) (Via 
Birmingham)
Tipton – Penkridge

Amend the wording in italics, first sentence to ‘no more than: 
power notch 3 / modern equivalent 75% power is….’

D23431 24/01/2026

261-
262

MD310 Barnt Green Junction To Redditch
Barnt Green Single Line Junction To Redditch

References to Pilotman removed, including the title, as the Rule 
Book now uses the term Pilot.

D23448 31/01/2026

262 MD320 - Proof House Jn To Bushbury Jn (Via 
Bescot)
Perry Barr North Jn - Bushbury Jn

Amend the wording in italics, first sentence to ‘no more than: 
power notch 3 / modern equivalent 75% power is….’

D23431 24/01/2026

264 MD355 lichfield tv jn to lichfield trent valley (chord 
line)
Between lichfield trent valley junction and lichfield 
trent valley

References to Pilotman removed, including the title, as the Rule 
Book now uses the term Pilot.

D23448 31/01/2026

264 MD365 - Portobello Jn To Wolverhampton Crane 
Street Jn
Portobello Jn To Wolverhampton Crane Street Jn

Amend the wording in italics, first sentence to ‘no more than: 
power notch 3 / modern equivalent 75% power is….

D23431 24/01/2026

238 &
265

MD401 - Heyford To Bordesley Junction
BANBURY Reservoir Sidings

Amend the first section called ‘General’ and amend the title name 
to BANBURY Reservoir Sidings. Rename and reorder the new 
instruction in the index if necessary under MD401.

D23251 22/11/2025

295 MD940 Worcester Shrub Hill To Shelwick Jn
Ledbury To Shelwick Jn

References to Pilotman removed, including the title, as the Rule 
Book now uses the term Pilot.

D23448 31/01/2026

296 MD940 Worcester Shrub Hill To Shelwick Jn
Malvern Wells Sb To Ledbury

References to Pilotman removed, including the title, as the Rule 
Book now uses the term Pilot.

D23448 31/01/2026

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  
Alternatively you can obtain a copy of these or any other Exceptionally Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D17773) (20/03/2021) (UFN)
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NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

MODULE LNW(S) 2 LOCAL INSTRUCTIONS
***Hard copy Sectional Appendix page 242
 Explanation of change: Correct GB Railfreight Person in Charge of Sidings to GB Railfreight Person In Charge (GBRf PIC).
Amend The Working in the Middle Sidings section and the following sections as follows: 

MD101 - EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)
EUSTON

Working in the Middle Sidings. After working trains into the Middle Siding or Middle Sidings 1 and 2. Drivers of departing 
locomotives must await instructions from the Signaller at Wembley Mainline SCC before moving towards the exit signal.
Drivers taking over locomotives or trains in the Middle Sidings must obtain permission to move, by telephone, from the Signaller 
at Wembley Mainline SCC.

Working in to HS2 Works Siding 1. Arrivals. 
Prior to departure of a Materials by Rail train that is planned to travel to HS2 Work Siding 1 (Euston) from Wembley/Willesden or 
Kilburn Up & Down Goods Loop, the Wembley Mainline SCC Signaller must advise the GB Railfreight Person In Charge (GBRf 
PIC) of the reporting number of the train and request acceptance of the train.

Before accepting the train, the GBRf PIC must ensure that the Siding is clear of any staff or obstructions.
When satisfied the above requirements are met, the GBRf PIC must operate the Shunters Acceptance Release to the ‘OFF’ 
Position to accept the train and confirm that the train is accepted for arrival.

Once the GBRf PIC has given the appropriate Shunters Acceptance Release and the slot light is illuminated to the Signaller, the 
Wembley Main Line Signallers can enable the Material by Rail service to depart from the Wembley/Willesden stabling areas or 
Kilburn Up & Down Goods Loop for London Euston HS2 Siding 1. 

When the HS2 Materials By Rail Train has arrived into the HS2 Works Siding 1 the GBRf PIC must return the Shunters 
Acceptance Release to the ‘ON’ position. The PIC will provide the driver of the arriving train with a walkie-talkie radio.

When the HS2 Materials By Rail Train has arrived on the HS2 Works Siding 1, the Leading Locomotive into Euston must be shut 
down as soon as practicable to reduce noise and air pollution within the station. GBRf staff will apply the relevant train 
handbrakes to formally secure the train.

Once the train is secured, a Network Rail COSS will place ‘NOT to be MOVED’ boards on each locomotive cab end. The 
Network Rail COSS will then contact Wembley Mainline SCC Euston Panel signaller to request a Possession of Sidings for WS1.
Once granted, work may commence to load the train.   The GBRF PIC will then follow the pre-agreed Method of Work in 
conjunction with the Sidings Possession.  

Departures. All HS2 Materials By Rail Trains must be ready to depart 15 minutes before the booked departure time.  Once the 
loading operation has been completed, the Network Rail COSS will contact Wembley Mainline SCC Euston Panel signaller to 
hand back/cancel the Possession of Sidings for WS1. The COSS will arrange for the removal of the ‘NOT to be MOVED’ boards 
from each locomotive cab end. The GBRf PIC will contact the Wembley Main Line Euston Panel Signaller when the HS2 
Materials By Rail Train is ready to depart to advise of; the train reporting number; that the driver is onboard ready to depart; and 
any other relevant details. The Wembley Main Line Signaller will interpose the Train Reporting Number In the appropriate Train 
Describer berth.

Prior to any departure, the GBRf PIC must undertake sufficient pre-departure checks, in line with relevant standards (see Section
7), to ensure that no materials spill from the wagons onto the network. This will be subject to independent checks as and when 
required by Network Rail. When ready to depart, the driver of the MBR train will hand back the walkie-talkie radio to the GBRf 
PIC.

When the train is ready to depart from HS2 Siding 1, the GBRf PIC must contact the Wembley Main Line Signaller and confirm 
the train reporting number; that the driver is onboard ready to depart; and any other relevant details. The Wembley Main Line 
Signaller must interpose the Train Reporting Number In the appropriate Train Describer berth.

Before setting the route for the train to depart from HS2 Siding 1, the Wembley Main Line Euston Panel Signaller must advise the
Wembley Main Line Willesden Panel Signaller that there is a HS2 Materials By Rail Train ready to depart for Wembley/Willesden 
stabling areas and confirm it can be accepted.

Working of Class 253/254 trains. Class 253/254 trains are prohibited from using platforms 1 to 3, 8 to 11 and 16. 

The Driver of a Class 253/254 train entering platforms 4 to 7 or 12 to 15 must not proceed beyond the ‘HST Stop’ Board at the 
South end of the platform.  Immediately upon arrival in the platform, the leading power car must be shut down and not restarted 
until 10 minutes before expected departure time.

Dated: 14/02/2026
(D23478) (07/02/2026) (49)
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NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

SPECIAL TEMPORARY INSTRUCTIONS RELATING TO EUSTON HS2 
BETWEEN EUSTON STATION AND WEMBLEY/ WILLESDEN

UNTIL FURTHER NOTICE
The following instructions for Signallers and the GB Railfreight Person In Charge (GBRf PIC) will apply:

Working in to HS2 Works Siding 1. Arrivals. 
Prior to departure of a Materials by Rail train that is planned to travel to HS2 Work Siding 1 (Euston) from Wembley/Willesden 
or Kilburn Up & Down Goods Loop, the Wembley Mainline SCC Signaller must advise the GB Railfreight Person In Charge 
(GBRf PIC) of the reporting number of the train and request acceptance of the train.

Before accepting the train, the GBRf PIC must ensure that the Siding is clear of any staff or obstructions.
When satisfied the above requirements are met, the GBRf PIC must operate the Shunters Acceptance Release to the ‘OFF’ 
Position to accept the train and confirm that the train is accepted for arrival.

Once the GBRf PIC has given the appropriate Shunters Acceptance Release and the slot light is illuminated to the Signaller, the
Wembley Main Line Signallers can enable the Material by Rail service to depart from the Wembley/Willesden stabling areas or 
Kilburn Up & Down Goods Loop for London Euston HS2 Siding 1. 

When the HS2 Materials By Rail Train has arrived into the HS2 Works Siding 1 the GBRf PIC must return the Shunters 
Acceptance Release to the ‘ON’ position. The PIC will provide the driver of the arriving train with a walkie-talkie radio.

When the HS2 Materials By Rail Train has arrived on the HS2 Works Siding 1, the Leading Locomotive into Euston must be 
shut down as soon as practicable to reduce noise and air pollution within the station. GBRf staff will apply the relevant train 
handbrakes to formally secure the train.

Once the train is secured, a Network Rail COSS will place ‘NOT to be MOVED’ boards on each locomotive cab end. The 
Network Rail COSS will then contact Wembley Mainline SCC Euston Panel signaller to request a Possession of Sidings for 
WS1. Once granted, work may commence to load the train.   The GBRF PIC will then follow the pre-agreed Method of Work in 
conjunction with the Sidings Possession.  

Departures. All HS2 Materials By Rail Trains must be ready to depart 15 minutes before the booked departure time.  Once the 
loading operation has been completed, the Network Rail COSS will contact Wembley Mainline SCC Euston Panel signaller to 
hand back/cancel the Possession of Sidings for WS1. The COSS will arrange for the removal of the ‘NOT to be MOVED’ boards
from each locomotive cab end. The GBRf PIC will contact the Wembley Main Line Euston Panel Signaller when the HS2 
Materials By Rail Train is ready to depart to advise of; the train reporting number; that the driver is onboard ready to depart; and
any other relevant details. The Wembley Main Line Signaller will interpose the Train Reporting Number In the appropriate Train 
Describer berth.

Before setting the route for the train to depart from HS2 Siding 1, the Wembley Main Line Euston Panel Signaller must advise 
the Wembley Main Line Willesden Panel Signaller that there is a HS2 Materials By Rail Train ready to depart for 
Wembley/Willesden stabling areas and confirm it can be accepted.

(D23478) (14/02/2026) (12R)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (14R)

BLETCHLEY FREIGHT SIDINGS 
UNTIL MONDAY 15 SEPTEMBER 2026

Bletchley Freight Sidings 9, 10 and 11 ownership has been changed for a set period, they are private sidings from Wednesday 
23 April 2025. This is under reference STNC/G1/2025/NWC/965 expiring 15 September 2026. After 15 September 2026 the 
sidings revert to network sidings.

(D22655) (17/05/2025) (52R)

MILTON KEYNES CENTRAL SOUTH BAY
UNTIL SATURDAY 18 JULY 2026

Milton Keynes Central platform 2A is temporarily reduced in length

Platform 2A (South Bay) is temporarily reduced in length by 21 metres (23 yards) at the Northampton end leaving 103.8 metres 
(113 yards) of operational platform.

(D23447) (01/02/2026) (10R)
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Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS

WESSEX ROUTE PERIODICAL OPERATING NOTICE
NO ITEMS

CONTACTING SIGNAL BOXES AND GSM-R SIGNAL BOXES/PANELS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Page
No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

62 HANDBOOK 8 – IWA COSS OR PC 
BLOCKING A LINE

AMEND General instruction on hard copy page 62 to read as 
below.

D23297 01/12/2025

62M Remote Disconnection Device (RDD) AMEND the General instruction show on hard copy page   to 
read as below

D23298 06/12/2025

62M Section 13.2 Clause 13.2.4 Additional 
Protection – Using a Remote Disconnection 
Device (RDD)

Amend the table below D23184 08/11/2025

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the PlanningPublications@networkrail.co.uk  .  
(D16583) (22/02/2020) (UFN)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
SW100 002 Waterloo To Clapham Junction Clarification AWS ESRs & TSRs D23455 07/02/2026
SW100 003 Waterloo To Clapham Junction Clarification AWS ESRs & TSRs D23455 07/02/2026
SW100 004 Waterloo To Clapham Junction Clarification AWS ESRs & TSRs D23455 07/02/2026
SW100 005 Waterloo To Clapham Junction Clarification AWS ESRs & TSRs D23455 07/02/2026
SW100 006 Waterloo To Clapham Junction Clarification AWS ESRs & TSRs D23455 07/02/2026
SW100 007 Waterloo To Clapham Junction Clarification AWS ESRs & TSRs D23455 07/02/2026
SW160 002 Brockenhurst To Lymington Pier Amended milage for Lymington Town LC (CCTV) D23411 24/01/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Table A diagrams by contacting the 
PlanningPublications@networkrail.co.uk

(D26210) (06/12/14) (UFN)

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2A Amend the clearances as shown below D23265 06/12/2025

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(D16665) (28/03/2020) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

NO ITEMS

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated:  27/12/2025
Explanation of change:  Signal UR155 added
(D23360) (27/12/2025) (RSSB) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
CLASS 153 VEHICLES FITTED WITH SANDING EQUIPMENT – (THIS NOTICE

APPLIES TO THE LNW(S) ROUTE ONLY)
Class 153 rolling stock are fitted with sanding equipment which the Driver will operate when it is necessary to stop the train in 
emergency, and / or during experienced conditions of very low railhead adhesion.

Each driving cab is fitted with the ability to supply sand which can be discharged and laid by the following methods:

 sand application manually operated during Brake Step 3;
 sand application automatically delivered during Emergency Braking; and 
 sand application manually operated during Traction (e.g. train acceleration)

The application of sand by any of the above methods does not require the train to be removed from passenger operation / 
service, unless otherwise in circumstances advised by the Driver.

Driver’s Actions
When the manual sanding equipment has been used at a speed below 10mph under braking conditions, the train must be 
brought to a stand and the Driver must inform the Signaller immediately and report the following:

 that the manual sanding equipment has been operated; and
 the location where the equipment was discharged and the current location of the train

If the Signaller cannot be contacted immediately via the signal post telephone, GSM-R radio, the Driver must place a track circuit
operating clip on the line immediately in front of the train. To avoid delay, if the Driver alights to use a signal post telephone, a 
track circuit operating clip should be taken as well.

The Signaller may instruct the Driver to place a track circuit operating clip on the line immediately in front of the train.

When the Signaller confirms that the train has been protected, the Driver must provide the following additional information:

a) why the equipment was operated i.e. whether for a genuine emergency, system fault or operated in error
b) the location of poor railhead adhesion (where applicable) which required the sander to be operated; and
c) the units and vehicle number on which the sander was operated

When the train is ready to proceed, the Driver must obtain the Signaller’s authorisation before moving the train. When a track 
circuit operating clip has been used, the Signaller’s permission must be received before removing it from the line.

Signallers Actions
On receipt of a report from a Driver that the emergency sanding equipment has been operated on a unit, the Signaller must 
immediately:

1. place or maintain the signal in rear of the train at Danger; and
2. advise the Driver when the train is protected and record the information provided (on Bi-directional lines, protection must

also be applied to prevent the approach of trains in both directions)

When it has been ascertained from the Driver that the train is able to proceed, movements may re-commence. Where applicable,
the Signaller must instruct the Driver to remove the track circuit operating clip prior to the train proceeding. The next controlled 
signal in rear of where the sander was operated must be maintained at Danger behind the first train to proceed through the 
affected section, until the train has passed clear of the overlap of the signal in advance of where the train stopped and occupied 
the track circuit ahead. The passage of this first train must be observed to ensure that track circuits work correctly. This method 
of signalling shall continue until it has been ascertained that the track circuits are working correctly.

Where poor railhead adhesion problems have been reported, the Signaller must also observe Rule Book, Module TW1 – 
Preparation and movement of trains – General, Section 28 – Rail Adhesion.

The Signaller must inform Network Rail Control giving details of the unit and vehicle numbers, train running details, time and 
location of the incident and ensure that all details are recorded (train register / occurrence book) and complete a failure to operate 
track circuit form if applicable.

(D14229) (08/05/2021) (50R)

USE OF GSM-R TO ADVISE DRIVERS OF AN APPROACHING
TSR DUE TO A HIGH OUPUT WORKSITE ON THE ADJACENT LINE - 
(THIS NOTICE APPLIES TO THE LNW(N) & LNW(S) ROUTES ONLY)

GSM-R berth triggered messages will be used to pass information to Drivers where TSRs are used when the adjacent line is a 
live worksite.

TSR boards will be used with the berth triggered broadcast acting as a supplementary message only.

(D14255) (30/06/2018) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden Carriage 
Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
23/12/2025 3 2 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

12/12/2025 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 11/01/2026 12 2 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 04/01/2026 19 2 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 07/02/2026
Explanation of Change: Signal WS24 has been added to the table. 
(D23463) (07/02/2026) (UFN)
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