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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 214 CONTINUED

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

SUNDAY 29 to MONDAY 30 MARCH

Ref. No. P2025/4321655 Possession Manager Transport for London

Item
215

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

2000
SUN

to 0430
MON

In Connection With Engineering Work
0km0m and 9km720m
W2025/11756373

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

2000
SUN

to 0430
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

2000
SUN

to 0430
MON

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

2000
SUN

to 0430
MON

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

2000
SUN

to 0430
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

2000
SUN

to 0430
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Heavy Cleaning Road
Possession

2000
SUN

to 0430
MON

Maintenance Shed
Possession

2000
SUN

to 0430
MON

Back Road
Possession

2000
SUN

to 0430
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 215 CONTINUED

Berthing Sidings 1 to 8
Possession

2000
SUN

to 0430
MON

Headshunt
Possession

2000
SUN

to 0430
MON

Washer Road
Possession

2000
SUN

to 0430
MON

Wheel Lathe Road
Possession

2000
SUN

to 0430
MON

Silwood Triangle
Stabling Sidings

Berthing Sidings 1 to 10
Possession

2000
SUN

to 0430
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP IN LINE WITH NR
STANDARD NR/L3/ELP/27115 ISOLATION TO BE GIVEN UP AT 0400 TO ENABLE ARL CLASS 378 STOCK
PREPARATION

PROTECTION LIMITS
Down East London/New Cross Gate Reversible: Temporary Buffer Stops (Highbury and Islington Transfer
Line)/Beyond EL205# to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stops (Highbury and Islington)
Down and Up New Cross/New Cross Single: Buffer Stops (Platform D)
Silwood Sidings: Buffer Stops
New Cross Gate Depot: Buffer Stops
Down Silwood: Approach TL991pts #
Up Silwood: Beyond TL992pts #

TRAFFIC REMARKS
TRAINS STABLED IN DALSTON JN PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WHEELS LOCKED IN NEW CROSS GATE DEPOT AND DALSTON JN PLATFORMS 2 & 3 FROM 2000 SUN TO
0430 MON

MONDAY 30 to TUESDAY 31 MARCH

Ref. No. P2025/4221374 Possession Manager Area Planning London Bridge (DU)

Item
216

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
MON

to 0510
TUE

Track Maintenance
1m65ch and 7m45ch
W2025/11386440

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
MON

to 0510
TUE

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
MON

to 0510
TUE

Off Track Work
1m65ch and 7m28ch
W2025/11535971
PL Tamping
1m75ch and 2m30ch
W2025/11790651
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 216 CONTINUED

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
MON

to 0510
TUE

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
MON

to 0510
TUE

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
MON

to 0510
TUE

Up Bermondsey Spur
Possession

2350
MON

to 0510
TUE

New Cross Gate Up Sussex Loop
Possession

2350
MON

to 0510
TUE

Down East London
Possession

2350
MON

to 0510
TUE

Up East London
Possession

2350
MON

to 0510
TUE

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
MON

to 0510
TUE

Up Sydenham Spur
Possession

2350
MON

to 0510
TUE

Crystal Palace Platform 3
Possession

2350
MON

to 0510
TUE

Platform 5
Possession

2350
MON

to 0510
TUE

Survey Work
2m35ch and 3m56ch
W2025/11497742
Structures Work
2m55ch and 3m10ch
W2025/11899202
PL Grinding Train
4m12ch and 7m45ch
W2025/11680013
Major Projects
7m10ch and 7m35ch
W2025/11911772

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 216 CONTINUED

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

THAMESLINK TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JUNCTION, 2F93 AT GIPSY HILL &
1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
PLAIN LINE TAMPER (6Q65) AT TL4021 SIGNAL ON THE DOWN SUSSEX SLOW AT BRICKLAYERS ARMS JN
PLAIN LINE GRINDER (4Q01) AT TL591 SIGNAL ON THE DOWN SUSSEX FAST AT FOREST HILL

POSSESSION TO BE GIVEN UP AROUND:
PLAIN LINE TAMPER (6Q65) AT TL4023 SIGNAL ON THE DOWN SUSSEX SLOW BEYOND BRICKLAYERS
ARMS JN
PLAIN LINE GRINDER (4Q01) AT TL591 SIGNAL ON THE DOWN SUSSEX FAST AT FOREST HILL

TUESDAY 31 MARCH

Ref. No. P2025/4229609 Possession Manager Cleshar Contract Services

Item
217

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km73m
W2025/11484118

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 217 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 31 MARCH to WEDNESDAY 01 APRIL

Ref. No. P2025/4221392 Possession Manager Area Planning London Bridge (DU)

Item
218

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
TUE

to 0510
WED

Track Maintenance
1m65ch and 7m45ch
W2025/11386273

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
TUE

to 0510
WED

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
TUE

to 0510
WED

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
TUE

to 0510
WED

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
TUE

to 0510
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
TUE

to 0510
WED

Up Bermondsey Spur
Possession

2350
TUE

to 0510
WED

New Cross Gate Up Sussex Loop
Possession

2350
TUE

to 0510
WED

Down East London
Possession

2350
TUE

to 0510
WED

Up East London
Possession

2350
TUE

to 0510
WED

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
TUE

to 0510
WED

Up Sydenham Spur
Possession

2350
TUE

to 0510
WED

Off Track Work
1m65ch and 7m28ch
W2025/11536008
Survey Work
2m35ch and 3m56ch
W2025/11497651
Structures Work
2m55ch and 3m10ch
W2025/11899203
PL Tamping
5m75ch and 6m65ch
W2025/11880241
Major Projects
7m10ch and 7m35ch
W2025/11911898
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 218 CONTINUED

Crystal Palace Platform 3
Possession

2350
TUE

to 0510
WED

Platform 5
Possession

2350
TUE

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

THAMESLINK TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JUNCTION, 2F93 AT GIPSY HILL &
1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

POSSESSION TO BE TAKEN AFTER PASSAGE 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL, 1E56 AT SPA
ROAD

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND PLAIN LINE TAMPER (6Q65) AT TL599 (KEYED) SIGNAL ON THE DOWN
SUSSEX FAST AT SYDENHAM

POSSESSION TO BE GIVEN UP AROUND PLAIN LINE TAMPER (6Q65) AT TL607 (KEYED) SIGNAL ON THE
DOWN SUSSEX FAST BETWEEN SYDENHAM AND ANERLEY

WEDNESDAY 01 APRIL

Ref. No. P2025/4229607 Possession Manager Cleshar Contract Services

Item
219

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2025/11484075

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 219 CONTINUED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 01 to THURSDAY 02 APRIL

Ref. No. P2025/4221373 Possession Manager Area Planning London Bridge (DU)

Item
220

New Cross Gate
and Norwood Jn
(London)

Down Sussex Slow/Down
London Bridge Slow
Possession

2350
WED

to 0510
THU

Track Maintenance
4m12ch and 7m45ch
W2025/11386349

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
WED

to 0510
THU

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
WED

to 0510
THU

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
WED

to 0510
THU

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
WED

to 0510
THU

Up Sydenham Spur
Possession

2350
WED

to 0510
THU

Crystal Palace Platform 3
Possession

2350
WED

to 0510
THU

Platform 5
Possession

2350
WED

to 0510
THU

Off Track Work
4m12ch and 7m28ch
W2025/11536206
PL Tamping
6m75ch and 7m30ch
W2025/11880285
Major Projects
7m10ch and 7m35ch
W2025/11911841

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 220 CONTINUED

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

THAMESLINK TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JUNCTION, 2F93 AT GIPSY HILL &
1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND PLAIN LINE TAMPER (6Q65) AT TL611 (KEYED) SIGNAL ON THE DOWN
SUSSEX FAST AT PENGE WEST

POSSESSION TO BE GIVEN UP AROUND PLAIN LINE TAMPER (6Q65) AT TL611 (KEYED) SIGNAL ON THE
DOWN SUSSEX FAST AT PENGE WEST

THURSDAY 02 APRIL

Ref. No. P2025/4229606 Possession Manager Cleshar Contract Services

Item
221

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11484157

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 221 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 02 APRIL

Ref. No. P2025/4221393 Possession Manager Area Planning London Bridge (DU)

Item
222

London Bridge Platforms 10-15
Line Blockage

0130
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2025/11357737

London Bridge
and Spa Road

9 Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0130
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0130
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0130
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0130
THU

to 0425
THU

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0130
THU

to 0425
THU

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0130
THU

to 0425
THU

New Cross Gate Up Sussex Loop
Line Blockage

0130
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 222 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 10 AND 11 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4221482) AND (P2025/4221393), AND TAKEN AS 2 LINE
BLOCKAGES

THURSDAY 02 to FRIDAY 03 APRIL

Ref. No. P2025/4221376 Possession Manager Area Planning London Bridge (DU)

Item
223

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
THU

to 0510
FRI

Track Maintenance
1m65ch and 7m45ch
W2025/11386353

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
THU

to 0510
FRI

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
THU

to 0510
FRI

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
THU

to 0510
FRI

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
THU

to 0510
FRI

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
THU

to 0510
FRI

Up Bermondsey Spur
Possession

2350
THU

to 0510
FRI

New Cross Gate Up Sussex Loop
Possession

2350
THU

to 0510
FRI

Down East London
Possession

2350
THU

to 0510
FRI

Up East London
Possession

2350
THU

to 0510
FRI

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
THU

to 0510
FRI

Off Track Work
1m65ch and 7m28ch
W2025/11536212
Survey Work
2m35ch and 3m56ch
W2025/11497744
PL Grinding Train
2m65ch and 5m55ch
W2025/11680116
Major Projects
7m10ch and 7m35ch
W2025/11911899
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 223 CONTINUED

Up Sydenham Spur
Possession

2350
THU

to 0510
FRI

Crystal Palace Platform 3
Possession

2350
THU

to 0510
FRI

Platform 5
Possession

2350
THU

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

THAMESLINK TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JUNCTION, 2F93 AT GIPSY HILL &
1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND PLAIN LINE GRINDER (4Q01) AT TL4027 SIGNAL ON THE DOWN
SUSSEX SLOW AT NEW CROSS GATE

POSSESSION TO BE GIVEN UP AROUND PLAIN LINE GRINDER (4Q01) AT TL589 ON THE DOWN SUSSEX
SLOW AT FOREST HILL

FRIDAY 03 APRIL

Ref. No. P2025/4229604 Possession Manager Cleshar Contract Services

Item
224

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11484200

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

1F_ARL_Derivative WON 53 2025/2026 Page B-115

1F_ARL_Derivative WON 53 - 2025/2026

page 123 of 386



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 224 CONTINUED

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 29 MARCH

Ref. No. P2025/4231569 Repeated item, please see details under route EA1320

Item
206

TUESDAY 31 MARCH

Ref. No. P2025/4129640 Repeated item, please see details under route EA1010

Item 9
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

WEDNESDAY 01 APRIL

Ref. No. P2025/4130484 Repeated item, please see details under route EA1010

Item
15

THURSDAY 02 APRIL

Ref. No. P2025/4130505 Repeated item, please see details under route EA1010

Item
20

FRIDAY 03 APRIL

Ref. No. P2025/4130520 Repeated item, please see details under route EA1010

Item
25

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 28 MARCH

Ref. No. P2025/4117979 Possession Manager Anglia IMDM Romford

Item
229

Leyton Midland Road
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SAT

to 0520
SAT

Track Maintenance
9m30ch and 11m60ch
W2025/11476931

PROTECTION LIMITS
Down T&H: S27# to L907#
Up T&H: L2412C# pts to S24#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

SATURDAY 28 to MONDAY 30 MARCH

Ref. No. P2025/4085048 Repeated item, please see details under route EA1310

Item
183
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 113 CONTINUED

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT):
c/o VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 31 MARCH

Ref. No. P2025/4357873 Possession Manager Area Planning Orpington (DU)

Item
114

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11484601

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 31 MARCH

Ref. No. P2025/4252738 Possession Manager Wessex Inner

Item
115

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558674

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 31 MARCH

Ref. No. P2025/4252742 Possession Manager Wessex Inner

Item
116

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558793

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 01 APRIL

Ref. No. P2025/4270672 Possession Manager Wessex Inner

Item
117

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11618406

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 02 APRIL

Ref. No. P2025/4271298 Possession Manager Wessex Inner

Item
118

Queenstown Road
and Clapham Jn

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2025/11620065

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 02 APRIL

Ref. No. P2025/4252723 Possession Manager Wessex Inner

Item
119

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11558845

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 120 CONTINUED

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4253276. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G50 AT SIGNAL WM332 ON THE UP SLOW LINE
6G51 AT SIGNAL WM334 ON THE UP SLOW LINE

***ALL DRIVERS TO NOTE: ENGINEERING TRAINS DEPARTING WORKSITE TOWARDS CAMDEN ROAD WEST
JN MAY OBSERVE BLUE AERIAL ROLE LIGHTS ON THE OHLE. THESE ARE IN CONJUNCTION WITH THE
ISOLATION AND ARE NOT FOUL OF TRAINS PASSING. DRIVERS CAN IGNORE THESE BLUE LIGHTS.***

***NOTE: 6Q60+6Q61, 6J01 & 6J73 WILL PASS FROM THIS POSSESSION TO P2026/4043106 ON DOWN SLOW
APPROXIMATELY 0130 TO 0230 WED.***

FRIDAY 03 APRIL

Ref. No. P2025/4084290 Possession Manager Works Delivery Wessex

Item
27

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
FRI

to 2359
FRI

S&C Heavy Refurb
0m4ch and 2m60ch
W2025/11465344

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
FRI

to 2359
FRI

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
FRI

to 2359
FRI

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
FRI

to 2359
FRI

Up Windsor Slow/Windsor
Reversible
Possession

0045
FRI

to 2359
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
FRI

to 2359
FRI

Windsor Relief Line 2
Possession

0045
FRI

to 2359
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
FRI

to 2359
FRI

Up Waterloo Curve
Possession

0045
FRI

to 2359
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
FRI

to 2359
FRI

Up Sheepcote Lane
Possession

0045
FRI

to 2359
FRI

Structures Work
0m4ch and 1m29ch
W2025/11557340
S&T Maintenance
0m4ch and 2m24ch
W2025/11508666
Structures Work
2m14ch and 2m60ch
W2025/11898106
Survey Work
2m50ch and 2m60ch
W2025/11915617
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 27 CONTINUED

Waterloo Platforms 12 to 24
Possession

0045
FRI

to 2359
FRI

North Siding
Sidings Possession

0045
FRI

to 2359
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WATERLOO, PLATFORMS 18 TO 24 TO BE KEPT CLEAR. STOCK CAN BERTH IN PLATFORMS 12 TO 17.

SWR: WINDSOR SIDE SERVICES TO START & TERMINATE AT CLAPHAM JN.

LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND DISTRICT LINE
SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W10 ON THE UP WINDSOR AT
WATERLOO.

THIS POSSESSION WILL BE SUPERSEDED BY P2025/4234787.

FRIDAY 03 APRIL

Ref. No. P2025/4252747 Possession Manager Wessex Inner

Item
121

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11558889

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

SATURDAY 28 MARCH

Ref. No. P2025/4227718 Repeated item, please see details under route SO500

Item
147

SATURDAY 28 to MONDAY 30 MARCH

Ref. No. P2025/4080766 Repeated item, please see details under route SO500

Item
150

SUNDAY 29 to MONDAY 30 MARCH

Ref. No. P2025/4321655 Possession Manager Transport for London

Item
175

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

2000
SUN

to 0430
MON

In Connection With Engineering Work
0km0m and 9km720m
W2025/11756373

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

2000
SUN

to 0430
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

2000
SUN

to 0430
MON

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

2000
SUN

to 0430
MON

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

2000
SUN

to 0430
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

2000
SUN

to 0430
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Heavy Cleaning Road
Possession

2000
SUN

to 0430
MON

Maintenance Shed
Possession

2000
SUN

to 0430
MON

Back Road
Possession

2000
SUN

to 0430
MON

Berthing Sidings 1 to 8
Possession

2000
SUN

to 0430
MON

Headshunt
Possession

2000
SUN

to 0430
MON

Washer Road
Possession

2000
SUN

to 0430
MON

Wheel Lathe Road
Possession

2000
SUN

to 0430
MON

1F_ARL_Derivative WON 53 2025/2026 Page B-280

1F_ARL_Derivative WON 53 - 2025/2026

page 288 of 386



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 175 CONTINUED

Silwood Triangle
Stabling Sidings

Berthing Sidings 1 to 10
Possession

2000
SUN

to 0430
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP IN LINE WITH NR
STANDARD NR/L3/ELP/27115 ISOLATION TO BE GIVEN UP AT 0400 TO ENABLE ARL CLASS 378 STOCK
PREPARATION

PROTECTION LIMITS
Down East London/New Cross Gate Reversible: Temporary Buffer Stops (Highbury and Islington Transfer
Line)/Beyond EL205# to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stops (Highbury and Islington)
Down and Up New Cross/New Cross Single: Buffer Stops (Platform D)
Silwood Sidings: Buffer Stops
New Cross Gate Depot: Buffer Stops
Down Silwood: Approach TL991pts #
Up Silwood: Beyond TL992pts #

TRAFFIC REMARKS
TRAINS STABLED IN DALSTON JN PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WHEELS LOCKED IN NEW CROSS GATE DEPOT AND DALSTON JN PLATFORMS 2 & 3 FROM 2000 SUN TO
0430 MON

MONDAY 30 to TUESDAY 31 MARCH

Ref. No. P2025/4221163 Possession Manager Area Planning London Bridge (DU)

Item
45

Charing Cross Platforms 1-6
Possession

2345
MON

to 0520
TUE

Track Maintenance
0m0ch and 5m60ch
W2025/11265870

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Up Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Charing Cross
and London Bridge

Down Charing Cross Fast/Down
Charing Cross
Possession

2345
MON

to 0520
TUE

Up Charing Cross/Up Charing
Cross Fast
Possession

2345
MON

to 0520
TUE

London Bridge Platforms 6 to 9
Possession

2345
MON

to 0520
TUE

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
MON

to 0520
TUE

London Bridge
and School Jn

7 Reversible / Down Kent Fast
Possession

2345
MON

to 0520
TUE

Survey Work
0m0ch and 0m30ch
W2025/11824016
Point Heater Maintenance
0m0ch and 5m60ch
W2025/11763670
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 45 CONTINUED

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1 TO 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

MONDAY 30 to TUESDAY 31 MARCH

Ref. No. P2025/4221374 Possession Manager Area Planning London Bridge (DU)

Item
169

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
MON

to 0510
TUE

Track Maintenance
1m65ch and 7m45ch
W2025/11386440

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
MON

to 0510
TUE

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
MON

to 0510
TUE

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
MON

to 0510
TUE

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
MON

to 0510
TUE

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
MON

to 0510
TUE

Up Bermondsey Spur
Possession

2350
MON

to 0510
TUE

New Cross Gate Up Sussex Loop
Possession

2350
MON

to 0510
TUE

Down East London
Possession

2350
MON

to 0510
TUE

Up East London
Possession

2350
MON

to 0510
TUE

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
MON

to 0510
TUE

Up Sydenham Spur
Possession

2350
MON

to 0510
TUE

Crystal Palace Platform 3
Possession

2350
MON

to 0510
TUE

Off Track Work
1m65ch and 7m28ch
W2025/11535971
PL Tamping
1m75ch and 2m30ch
W2025/11790651
Survey Work
2m35ch and 3m56ch
W2025/11497742
Structures Work
2m55ch and 3m10ch
W2025/11899202
PL Grinding Train
4m12ch and 7m45ch
W2025/11680013
Major Projects
7m10ch and 7m35ch
W2025/11911772
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 169 CONTINUED

Platform 5
Possession

2350
MON

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

THAMESLINK TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JUNCTION, 2F93 AT GIPSY HILL &
1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
PLAIN LINE TAMPER (6Q65) AT TL4021 SIGNAL ON THE DOWN SUSSEX SLOW AT BRICKLAYERS ARMS JN
PLAIN LINE GRINDER (4Q01) AT TL591 SIGNAL ON THE DOWN SUSSEX FAST AT FOREST HILL

POSSESSION TO BE GIVEN UP AROUND:
PLAIN LINE TAMPER (6Q65) AT TL4023 SIGNAL ON THE DOWN SUSSEX SLOW BEYOND BRICKLAYERS
ARMS JN
PLAIN LINE GRINDER (4Q01) AT TL591 SIGNAL ON THE DOWN SUSSEX FAST AT FOREST HILL

MONDAY 30 to TUESDAY 31 MARCH

Ref. No. P2025/4170102 Repeated item, please see details under route SO500

Item
155
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

MONDAY 30 to TUESDAY 31 MARCH

Ref. No. P2025/4231055 Possession Manager Route Business Wessex

Item
170

Streatham South Jn
and Sutton

Down Portsmouth
Protected Path

2224
MON

to 2234
MON

Sutton
and Wimbledon

Up St. Helier
Protected Path

2234
MON

to 2249
MON

Wimbledon
and Streatham South
Jn

Up St. Helier
Protected Path

2249
MON

to 2254
MON

Streatham South Jn
and Sutton

Down Portsmouth
Protected Path

2351
MON

to 0006
TUE

Sutton Platform 4
Protected Path

0006
TUE

to 0013
TUE

Sutton
and Epsom Downs

Down and Up Epsom Downs
Protected Path

0013
TUE

to 0023
TUE

Epsom Downs Epsom Downs Single
Protected Path

0023
TUE

to 0033
TUE

Epsom Downs
and Sutton

Up Epsom Downs
Protected Path

0033
TUE

to 0041
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q75 PLPR 22:43 BRIGHTON TO HITHER GREEN P.A.D.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

TUESDAY 31 MARCH

Ref. No. P2025/4229609 Possession Manager Cleshar Contract Services

Item
176

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km73m
W2025/11484118

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 176 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 31 MARCH to WEDNESDAY 01 APRIL

Ref. No. P2025/4221183 Possession Manager Area Planning London Bridge (DU)

Item
53

Charing Cross Platforms 1-6
Possession

2345
TUE

to 0520
WED

Track Maintenance
0m0ch and 5m60ch
W2025/11265991

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Up Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Charing Cross
and London Bridge

Down Charing Cross Fast/Down
Charing Cross
Possession

2345
TUE

to 0520
WED

Up Charing Cross/Up Charing
Cross Fast
Possession

2345
TUE

to 0520
WED

London Bridge Platforms 6 to 9
Possession

2345
TUE

to 0520
WED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
TUE

to 0520
WED

London Bridge
and School Jn

7 Reversible / Down Kent Fast
Possession

2345
TUE

to 0520
WED

Up Kent Fast / 8 Up
Possession

2345
TUE

to 0520
WED

Survey Work
0m0ch and 0m30ch
W2025/11824078
Point Heater Maintenance
0m0ch and 5m60ch
W2025/11763909
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 53 CONTINUED

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 4 TO 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

TUESDAY 31 MARCH to WEDNESDAY 01 APRIL

Ref. No. P2025/4221392 Possession Manager Area Planning London Bridge (DU)

Item
171

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
TUE

to 0510
WED

Track Maintenance
1m65ch and 7m45ch
W2025/11386273

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
TUE

to 0510
WED

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
TUE

to 0510
WED

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
TUE

to 0510
WED

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
TUE

to 0510
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
TUE

to 0510
WED

Up Bermondsey Spur
Possession

2350
TUE

to 0510
WED

New Cross Gate Up Sussex Loop
Possession

2350
TUE

to 0510
WED

Down East London
Possession

2350
TUE

to 0510
WED

Up East London
Possession

2350
TUE

to 0510
WED

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
TUE

to 0510
WED

Up Sydenham Spur
Possession

2350
TUE

to 0510
WED

Crystal Palace Platform 3
Possession

2350
TUE

to 0510
WED

Off Track Work
1m65ch and 7m28ch
W2025/11536008
Survey Work
2m35ch and 3m56ch
W2025/11497651
Structures Work
2m55ch and 3m10ch
W2025/11899203
PL Tamping
5m75ch and 6m65ch
W2025/11880241
Major Projects
7m10ch and 7m35ch
W2025/11911898
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 171 CONTINUED

Platform 5
Possession

2350
TUE

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

THAMESLINK TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JUNCTION, 2F93 AT GIPSY HILL &
1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

POSSESSION TO BE TAKEN AFTER PASSAGE 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL, 1E56 AT SPA
ROAD

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND PLAIN LINE TAMPER (6Q65) AT TL599 (KEYED) SIGNAL ON THE DOWN
SUSSEX FAST AT SYDENHAM

POSSESSION TO BE GIVEN UP AROUND PLAIN LINE TAMPER (6Q65) AT TL607 (KEYED) SIGNAL ON THE
DOWN SUSSEX FAST BETWEEN SYDENHAM AND ANERLEY

TUESDAY 31 MARCH to WEDNESDAY 01 APRIL

Ref. No. P2025/4170049 Repeated item, please see details under route SO500

Item
159
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 62 CONTINUED

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR ECS TURNBACK

NO ROUTE FOR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK TO RUN HERNE HILL AND STREATHAM

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 01 to THURSDAY 02 APRIL

Ref. No. P2025/4221373 Possession Manager Area Planning London Bridge (DU)

Item
172

New Cross Gate
and Norwood Jn
(London)

Down Sussex Slow/Down
London Bridge Slow
Possession

2350
WED

to 0510
THU

Track Maintenance
4m12ch and 7m45ch
W2025/11386349

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
WED

to 0510
THU

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
WED

to 0510
THU

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
WED

to 0510
THU

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
WED

to 0510
THU

Up Sydenham Spur
Possession

2350
WED

to 0510
THU

Crystal Palace Platform 3
Possession

2350
WED

to 0510
THU

Platform 5
Possession

2350
WED

to 0510
THU

Off Track Work
4m12ch and 7m28ch
W2025/11536206
PL Tamping
6m75ch and 7m30ch
W2025/11880285
Major Projects
7m10ch and 7m35ch
W2025/11911841

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 172 CONTINUED

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

THAMESLINK TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JUNCTION, 2F93 AT GIPSY HILL &
1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND PLAIN LINE TAMPER (6Q65) AT TL611 (KEYED) SIGNAL ON THE DOWN
SUSSEX FAST AT PENGE WEST

POSSESSION TO BE GIVEN UP AROUND PLAIN LINE TAMPER (6Q65) AT TL611 (KEYED) SIGNAL ON THE
DOWN SUSSEX FAST AT PENGE WEST

WEDNESDAY 01 to THURSDAY 02 APRIL

Ref. No. P2025/4170050 Repeated item, please see details under route SO500

Item
163

THURSDAY 02 APRIL

Ref. No. P2025/4221393 Possession Manager Area Planning London Bridge (DU)

Item
173

London Bridge Platforms 10-15
Line Blockage

0130
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2025/11357737

London Bridge
and Spa Road

9 Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0130
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0130
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0130
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0130
THU

to 0425
THU

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0130
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 173 CONTINUED

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0130
THU

to 0425
THU

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0130
THU

to 0425
THU

New Cross Gate Up Sussex Loop
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 10 AND 11 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4221482) AND (P2025/4221393), AND TAKEN AS 2 LINE
BLOCKAGES

THURSDAY 02 APRIL

Ref. No. P2025/4221482 Possession Manager Area Planning London Bridge (DU)

Item
63

Surrey Canal Jn
and London Bridge

Up Kent Fast / 8 Up
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Kent Fast/8 Up: TL2040 to TL2024 (Protecting Signal TL2040)

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4221393) AND (P2025/4221482), AND TAKEN AS 2 LINE
BLOCKAGES
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 02 APRIL

Ref. No. P2025/4229606 Possession Manager Cleshar Contract Services

Item
178

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11484157

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 02 to FRIDAY 03 APRIL

Ref. No. P2025/4226715 Possession Manager Area Planning London Bridge (DU)

Item
70

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
THU

to 0500
FRI

Track Maintenance
0m0ch and 5m53ch
W2025/11265995

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
THU

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 70 CONTINUED

TRAFFIC REMARKS
CANNON STREET PLATFORMS 1, 2, 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NO ROUTE FOR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK TO RUN HERNE HILL AND STREATHAM

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 02 to FRIDAY 03 APRIL

Ref. No. P2025/4221376 Possession Manager Area Planning London Bridge (DU)

Item
174

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
THU

to 0510
FRI

Track Maintenance
1m65ch and 7m45ch
W2025/11386353

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
THU

to 0510
FRI

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
THU

to 0510
FRI

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
THU

to 0510
FRI

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
THU

to 0510
FRI

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
THU

to 0510
FRI

Up Bermondsey Spur
Possession

2350
THU

to 0510
FRI

New Cross Gate Up Sussex Loop
Possession

2350
THU

to 0510
FRI

Down East London
Possession

2350
THU

to 0510
FRI

Up East London
Possession

2350
THU

to 0510
FRI

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
THU

to 0510
FRI

Up Sydenham Spur
Possession

2350
THU

to 0510
FRI

Crystal Palace Platform 3
Possession

2350
THU

to 0510
FRI

Off Track Work
1m65ch and 7m28ch
W2025/11536212
Survey Work
2m35ch and 3m56ch
W2025/11497744
PL Grinding Train
2m65ch and 5m55ch
W2025/11680116
Major Projects
7m10ch and 7m35ch
W2025/11911899
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 174 CONTINUED

Platform 5
Possession

2350
THU

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

THAMESLINK TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JUNCTION, 2F93 AT GIPSY HILL &
1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND PLAIN LINE GRINDER (4Q01) AT TL4027 SIGNAL ON THE DOWN
SUSSEX SLOW AT NEW CROSS GATE

POSSESSION TO BE GIVEN UP AROUND PLAIN LINE GRINDER (4Q01) AT TL589 ON THE DOWN SUSSEX
SLOW AT FOREST HILL

THURSDAY 02 to FRIDAY 03 APRIL

Ref. No. P2025/4170103 Repeated item, please see details under route SO500

Item
167

FRIDAY 03 APRIL

Ref. No. P2025/4229604 Possession Manager Cleshar Contract Services

Item
179

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11484200

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 19 CONTINUED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT):
c/o VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 31 MARCH

Ref. No. P2025/4252738 Possession Manager Wessex Inner

Item
20

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558674

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 31 MARCH

Ref. No. P2025/4252742 Possession Manager Wessex Inner

Item
21

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558793

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 31 MARCH

Ref. No. P2025/4238064 Possession Manager Route Business Wessex

Item
50

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0055
TUE

to 0455
TUE

Follow-Up Work
5m35ch and 8m8ch
W2025/11456705

Up Slow / Up Main Slow
Possession

0055
TUE

to 0455
TUE

Down Main Fast / Down Fast
Possession

0055
TUE

to 0455
TUE

Up Fast / Up Main Fast
Possession

0055
TUE

to 0455
TUE

Clapham Jn Up Main Loop
Possession

0055
TUE

to 0455
TUE

Raynes Park Down Epsom
Possession

0055
TUE

to 0455
TUE

Remove Rail Defects
5m35ch and 8m8ch
W2025/11916400

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W810pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W815pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W401

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F83.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 27 CONTINUED

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 02 APRIL

Ref. No. P2025/4271301 Possession Manager Wessex Inner

Item
28

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11620068

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 02 APRIL

Ref. No. P2025/4244842 Possession Manager Route Business Wessex

Item
62

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0055
THU

to 0455
THU

Follow Up Tamping
5m35ch and 8m8ch
W2025/11456740

Up Slow / Up Main Slow
Possession

0055
THU

to 0455
THU

Down Main Fast / Down Fast
Possession

0055
THU

to 0455
THU

Up Fast / Up Main Fast
Possession

0055
THU

to 0455
THU

Clapham Jn Up Main Loop
Possession

0055
THU

to 0455
THU

Raynes Park Down Epsom
Possession

0055
THU

to 0455
THU

Remove Rail Defects
5m35ch and 8m8ch
W2025/11916455
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 62 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W810pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W815pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W401

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W189 ON THE DOWN FAST APPROACHING
WIMBLEDON.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W203 ON THE DOWN FAST AT WIMBLEDON
WEST JN.

THURSDAY 02 APRIL

Ref. No. P2025/4252723 Possession Manager Wessex Inner

Item
29

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11558845

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 03 APRIL

Ref. No. P2025/4084290 Possession Manager Works Delivery Wessex

Item
30

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
FRI

to 2359
FRI

S&C Heavy Refurb
0m4ch and 2m60ch
W2025/11465344

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
FRI

to 2359
FRI

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
FRI

to 2359
FRI

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
FRI

to 2359
FRI

Structures Work
0m4ch and 1m29ch
W2025/11557340
S&T Maintenance
0m4ch and 2m24ch
W2025/11508666
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

Up Windsor Slow/Windsor
Reversible
Possession

0045
FRI

to 2359
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
FRI

to 2359
FRI

Windsor Relief Line 2
Possession

0045
FRI

to 2359
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
FRI

to 2359
FRI

Up Waterloo Curve
Possession

0045
FRI

to 2359
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
FRI

to 2359
FRI

Up Sheepcote Lane
Possession

0045
FRI

to 2359
FRI

Waterloo Platforms 12 to 24
Possession

0045
FRI

to 2359
FRI

North Siding
Sidings Possession

0045
FRI

to 2359
FRI

Structures Work
2m14ch and 2m60ch
W2025/11898106
Survey Work
2m50ch and 2m60ch
W2025/11915617

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WATERLOO, PLATFORMS 18 TO 24 TO BE KEPT CLEAR. STOCK CAN BERTH IN PLATFORMS 12 TO 17.

SWR: WINDSOR SIDE SERVICES TO START & TERMINATE AT CLAPHAM JN.

LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND DISTRICT LINE
SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W10 ON THE UP WINDSOR AT
WATERLOO.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

THIS POSSESSION WILL BE SUPERSEDED BY P2025/4234787.

FRIDAY 03 APRIL

Ref. No. P2025/4252747 Possession Manager Wessex Inner

Item
31

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11558889

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

SW210 CLAPHAM JUNCTION TO READING

SUNDAY 29 MARCH

Ref. No. P2025/4377522 Possession Manager Route Business Wessex

Item
120

Clapham Jn
and Putney

Down Windsor Slow
Possession

0300
SUN

to 0600
SUN

Structures Work
4m45ch and 4m70ch
W2025/11899840

Down Windsor Fast
Possession

0300
SUN

to 0600
SUN

Up Windsor Fast
Possession

0300
SUN

to 0600
SUN

Up Windsor Slow
Possession

0300
SUN

to 0600
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W652pts to Approach W511
Down Windsor Fast: Beyond W649pts to Approach W513
Up Windsor Fast: Beyond W334 to Approach W647pts
Up Windsor Slow: Beyond W336 to Approach W664pts
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1F_ARL_Derivative WON 53 2025-26  D10
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION AND LATCHMERE JUNCTION
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (14)

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

HORLEY STATION
FROM 2345 SATURDAY 11 OCTOBER 2025 

As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK AND PECKHAM RYE
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (14)
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1F_ARL_Derivative WON 53 2025-26  D31
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
NOTICES AND AMENDMENTS BY LINE OF ROUTE – Continued

***CHANGEOVER TO BRITISH SUMMER TIME (BST) 2026
Greenwich Mean Time (GMT) will cease to operate as from 01:00 hours Greenwich Mean Time on Sunday 29 th March 2026 
when British Summer Time (BST) will commence and in connection therewith, the following instructions must be carefully 
observed:

1. Adjustment of clocks on Railway Premises
The Signaller on duty in signal boxes (and other places where a night staff is employed) to be instructed that at 01:00 hours 
Greenwich Mean Time on Sunday 29th March 2026 clocks must be set to 02:00 hours by putting the hands forwards by one hour.
At places which will be closed at the time the change operates, the clocks must be altered by the person who is last on duty on 
the preceding day (Saturday 28th March 2026).

Clocks electrically controlled are to be adjusted by the staff who usually attend to them. 

2. Train Services
Trains due to commence their journey before 01:00 hours Greenwich Mean Time on Sunday 29th March 2026 will continue 
throughout to their destination behind time.  All trains due to commence their journey between 01:00 hours and 02:00 hours on 
Sunday 29th March 2026 will start 60 minutes late and run late unless otherwise shown in the Special Traffic Notices.

Trains booked to commence their journey at 0200 hours (BST) and after, on Sunday 29th March 2026 must start as booked 
unless altered in the Special Traffic Notices.  Depots are to adjust train crew booking on times accordingly.

3. Records and Journals
All records and journals must show the actual time of train running in Greenwich Mean Time until 01:00 hours, and then British 
Summer Time from then onwards.

(D22059) (29/03/2026) (53)

SECTIONAL APPENDIX FEEDBACK (SAF) FORM QR CODE

The Sectional Appendix Feedback (SAF) Form is designed for reporting anomalies in the National Electronic Sectional Appendix 
(NESA), paper copy Sectional Appendices, or other format (e.g. PDF file) Sectional Appendices.

It provides a structured way to log, investigate, and resolve errors. Examples may include:

 Differences between what is published in NESA and in the corresponding paper copy Sectional Appendix
 Differences between what is published and what is provided on the network (e.g. speed change commencing at a 

different mileage, platform lengths longer or shorter than what is published).

If the QR code is not working, please use this link here to access the form:
networkrail-networkcapabilityupdatetool.oncreate.app/w/webpage/141GBPTP1

When to use Rail Notices
https://www.railnotices.net/CommonInterface/Default.aspx

Use Rail Notices for planned changes to infrastructure. Examples:

 New or altered infrastructure (e.g. junction renewals, changes to signals, electrification, line speed changes).
 Permanent withdrawal of capability (e.g. plain-lining, temporary speed restriction converted to a permanent speed 

restriction).

REMEMBER that any proposed changes to infrastructure capability, track layout, speeds, etc. MUST first be established through
industry consultation via the Network Change process.

If you are unsure of which is the appropriate process to use, then please use this Sectional Appendix Feedback Form and a 
WON Approver will be in touch to provide further guidance.
(D23663) (28/03/2026) (03)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
NOTICES AND AMENDMENTS BY LINE OF ROUTE – Continued

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y

T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y
TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS25/VS25 Victoria Up Chatham 26/02/2026 3 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

Last Updated 21/03/2026
Explanation of Change: Signal TVS25/VS25 has been added
(D23628) (21/03/2026) (UFN)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
NOTICES AND AMENDMENTS BY LINE OF ROUTE – Continued

CHANGEOVER TO BRITISH SUMMER TIME (BST) 2026
***Greenwich Mean Time (GMT) will cease to operate as from 01:00 hours Greenwich Mean Time on Sunday 29 th March 2026 
when British Summer Time (BST) will commence and in connection therewith, the following instructions must be carefully 
observed:

1. Adjustment of clocks on Railway Premises
The Signaller on duty in signal boxes (and other places where a night staff is employed) to be instructed that at 01:00 hours 
Greenwich Mean Time on Sunday 29th March 2026 clocks must be set to 02:00 hours by putting the hands forwards by one hour.
At places which will be closed at the time the change operates, the clocks must be altered by the person who is last on duty on 
the preceding day (Saturday 28th March 2026).

Clocks electrically controlled are to be adjusted by the staff who usually attend to them. 

2. Train Services
Trains due to commence their journey before 01:00 hours Greenwich Mean Time on Sunday 29th March 2026 will continue 
throughout to their destination behind time.  All trains due to commence their journey between 01:00 hours and 02:00 hours on 
Sunday 29th March 2026 will start 60 minutes late and run late unless otherwise shown in the Special Traffic Notices.

Trains booked to commence their journey at 0200 hours (BST) and after, on Sunday 29th March 2026 must start as booked 
unless altered in the Special Traffic Notices.  Depots are to adjust train crew booking on times accordingly.

3. Records and Journals
All records and journals must show the actual time of train running in Greenwich Mean Time until 01:00 hours, and then British 
Summer Time from then onwards.
(D22059) (29/03/2026) (53)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
NOTICES AND AMENDMENTS BY LINE OF ROUTE – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 18/01/23 3 2 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N
SY31 Salisbury Tunnel Jn Down Main BAE1 Salisbury 07/09/2024 4 2 Y
E260 Eastleigh East Yard Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

W51
Waterloo West 
Crossing

Down Main BML1 Wimbledon 27/05/2025 6 2 Y

Last Updated 21/06/2025
Explanation of Change: Signal W51 has been added to the table. 

(D22746) (21/06/2025) (RSSB) (UFN)

WEEDSPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

a) On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
b) Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
c) Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

1. If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

2. Rinse any exposed skin with clean water and wash with soap and water afterwards.
3. Avoid eating, drinking, or smoking until this procedure has been carried out.
4. Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
5. Report the incident to the Route Operations Control.
6. Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
7. If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:

SCO 24:7 Seasonal Controller 01908 723500 (Option 8)
(D23607) (21/03/2026) (22)
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