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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1010 LIVERPOOL STREET TO SEVEN KINGS
T2025/
231262

Bethnal Green
North Jn

- Up
Suburban

1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
231261

Bethnal Green
North Jn

- Up Fast 1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
228891

Manor Park and
Ilford Depot L/End
Jn

Down
Main

- 7m 2ch 7m 32ch 50mph Track - Renewals -
Plain Line
Until 0100 Mon
30/03/26
South Rail Systems
Alliance

ICW - 11144229

T2025/
230371

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/45)
Network Rail
Maintenance (Romford)

50MPH ESR AT GIDEA PARK BEING CONVERTED TO TSR FROM 4/2/26 TILL 22/4/26. THIS IS FOR BAD TRACK
CONDITION ON THE DOWN MAIN

EA1011 SEVEN KINGS TO IPSWICH
T2025/
230371

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/45)
Network Rail
Maintenance (Romford)

50MPH ESR AT GIDEA PARK BEING CONVERTED TO TSR FROM 4/2/26 TILL 22/4/26. THIS IS FOR BAD TRACK
CONDITION ON THE DOWN MAIN
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2025/
231261

Bethnal Green
North Jn

- Up Fast 1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
231262

Bethnal Green
North Jn

- Up
Suburban

1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
T2025/
231261

Bethnal Green
North Jn

- Up Fast 1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
231262

Bethnal Green
North Jn

- Up
Suburban

1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
T2025/
231261

Bethnal Green
North Jn

- Up Fast 1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
231262

Bethnal Green
North Jn

- Up
Suburban

1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2025/
227271

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(25/29)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2025/
229383

Tilbury Town and
East Tilbury

Down
Tilbury

- 24m 28ch 24m 58ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2025/
229411

East Tilbury and
Tilbury Town

- Up Tilbury 24m 58ch 24m 28ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SATURDAY 28 MARCH

Ref. No. P2025/4327548 Possession Manager Anglia IMDM Romford

Item
1

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Patrolling
2m70ch and 3m70ch
W2025/11749104

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Bow Midland Bow Yard
Sidings Possession

0130
SAT

to 0530
SAT

PROTECTION LIMITS
Down Temple Mills: L2119 pts to Fixed Diamond Crossing on Approach L2148A pts
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1292

SATURDAY 28 to MONDAY 30 MARCH

Ref. No. P2025/4084627 Possession Manager Network Operations Anglia

Item
2

Liverpool Street Platforms 1-17
Possession

0200
SAT

to 0335
MON

C15 Drainage Only
0m0ch and 3m5ch
W2025/11274019

Liverpool Street
and Cheshunt Jn

Down and Up
Suburban/Southbury
Possession

0200
SAT

to 0335
MON

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Possession

0200
SAT

to 0335
MON

Seven Sisters Jn Up/Down Seven Sisters Chord
Possession

0200
SAT

to 0335
MON

Structures Examination
0m0ch and 0m30ch
W2025/11893015
Station Work
0m0ch and 0m48ch
W2025/11310334
Structures Work
0m0ch and 0m77ch
W2025/11876061
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 2 CONTINUED

TRAFFIC REMARKS
NO ACCESS TO LIVERPOOL STREET PLATFORMS 1-17 ON SAT AND SUN

PLATFORMS 5-12 AT LIVERPOOL STREET TO BE KEPT CLEAR OF STABLED TRAINS

TRAINS TO STABLE AS REQUIRED IN PLATFORMS 1-4 AND 13-17 LIVERPOOL STREET WITH PANTOGRAPHS
LOWERED 0200 SAT-0305 MON

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN CHINGFORD 0220 SAT-0305 MON

NO ARL CHINGFORD, ENFIELD TOWN AND CHESHUNT SERVICES TO RUN

ELIZABETH LINE SERVICES TO START FROM / TERMINATE AT STRATFORD PLATFORMS 5 AND 8 TO/FROM
THE COS

GA WAML AND STANSTED EXPRESS SERVICES TO START/ TERMINATE IN STRATFORD PLATFORMS 11
AND 12

ARL NLL SERVICES TO USE STRATFORD PLATFORMS 1 AND 2 ONLY

C2C SERVICES TO RUN TO FENCHURCH STREET VIA WEST HAM

LUL TO NOTE CENTRAL, JUBILEE AND VICTORIA LINES TO BE OPEN

CD Structures: Liverpool Street Roof
CD Structures: Bishopsgate Tunnel
CD Track: Wheeler Street Drainage Core 2
WDA: E&P, Piling, Structures, Wire Runs Stoke Newington
Fast Line Patrolling

GENERAL REMARKS
W/11274019 ENGINEERING TRAIN IN USE PT862587 6Y90
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6Y90 AT L72 SIGNAL ON THE UP MAIN
TAMPERS IN USE OTM862593/OTM862594

W/11339299 MARKBOARD MILEAGES
1M10CH TO 10M00CH HDT
1M10CH TO 3M78CH BGK

W/11690318 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 03M 04CH TO 03M 30CH ON THE HDT AND
4M37CH TO 4M50CH ON THE CHC

W/11696954 HIGHAMS PARK BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM TO SUPPLY STAFF)

SATURDAY 28 to MONDAY 30 MARCH

Ref. No. P2025/4081572 Possession Manager Network Operations Anglia

Item
3

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0001
SAT

to 0200
SAT

Follow Up Tamping
4m65ch and 9m65ch
W2025/11147556

Maryland East
Crossovers
and Shenfield L/End
Jn

Down and Up Main
Possession

0200
SAT

to 0215
SUN

Track Maintenance
4m65ch and 9m65ch
W2025/11749213
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 3 CONTINUED

Manor Park
and Ilford

Down Passenger Avoiding
Possession

0200
SAT

to 0400
MON

Ilford
and Forest Gate Jn

Up Passenger Avoiding
Possession

0200
SAT

to 0400
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0200
SAT

to 0215
SUN

Romford
and Upminster

Upminster Branch
Possession

0200
SAT

to 0400
MON

Chadwell Heath Turnback Line
Possession

0200
SAT

to 0400
MON

Gidea Park Turnback Line
Possession

0200
SAT

to 0400
MON

Stabling Lines 1-4
Possession

0200
SAT

to 0400
MON

Shenfield Up Passenger Loop
Possession

0200
SAT

to 0400
MON

Romford Romford Engineers Depot
Sidings Possession

0200
SAT

to 0400
MON

Up Sidings
Sidings Possession

0200
SAT

to 0400
MON

Aldersbrook Carriage
Sidings

All Lines
Sidings Possession

0200
SAT

to 0400
MON

Ilford Carriage Sidings
Sidings Possession

0200
SAT

to 0400
MON

Bow Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0215
SUN

to 0545
SUN

Down and Up Electric
Possession

0215
SUN

to 0545
SUN

Stratford
and Maryland

Avoiding Line
Possession

0215
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0215
SUN

to 0545
SUN

Maryland East
Crossovers
and Shenfield L/End
Jn

Down and Up Main
Possession

0545
SUN

to 0400
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0545
SUN

to 0400
MON

Structures Work
5m10ch and 6m54ch
W2025/11322827
Vegetation Clearance
5m10ch and 9m25ch
W2025/11888166
Vegetation Clearance
5m10ch and 9m25ch
W2025/11888163
Station Work
5m67ch and 6m35ch
W2025/11738742
Station Work
5m68ch and 6m50ch
W2025/11766961
S&T Work
6m20ch and 8m28ch
W2025/11693118
Major Projects
6m20ch and 9m51ch
W2025/11936389
In Connection With Isolation
Arrangements
7m63ch and 8m30ch
W2025/11933295
Tamping
8m0ch and 9m0ch
W2025/11465799
Tamping
8m0ch and 9m0ch
W2025/11465801
Tamping
8m50ch and 9m65ch
W2025/11476784
Tamping
8m50ch and 9m65ch
W2025/11476792
Tamping
8m50ch and 9m65ch
W2025/11476535
Tamping
8m50ch and 9m65ch
W2025/11476548
Station Work
9m70ch and 15m13ch
W2025/11746670
Station Work
0m0ch and 3m30ch
W2025/11765103
OHL Work (Ground Level)
9m70ch and 15m13ch
W2025/11357257
Track Maintenance
9m70ch and 15m13ch
W2025/11799280
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 3 CONTINUED

TRAFFIC REMARKS
RRRS IN OPERATION FOR GA MAIN LINE SERVICES BETWEEN INGATESTONE & NEWBURY PARK AND FOR
SOUTHEND VICTORIA LINE SERVICES BETWEEN SOUTHEND VICTORIA & NEWBURY PARK

GA MAIN LINE SERVICES TO TURN IN PLATS 1-5 AT SHENFIELD, OPERATING TO/FROM COUNTRY
DIRECTION

RRRS TO OPERATE BETWEEN SHENFIELD & STRATFORD FOR XR

XR TO START FROM/TERMINATE AT STRATFORD PLATS 5 & 8 TO/FROM THE COS

ARL ROMFORD TO UPMINSTER SERVICE NOT TO RUN
NO TRAINS TO STABLE ON ROMFORD TO UPMINSTER SINGLE

c2c TO RUN TO FENCHURCH ST VIA WEST HAM

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BURY ST
EDMUNDS/ELY/PETERBOROUGH/LEICESTER & NUNEATON

LUL TO NOTE: CENTRAL LINE TO BE OPEN
LUL TO NOTE: JUBILEE LINE TO BE OPEN

PANS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS FROM 0200 SAT TO 2200 SUN

DIESEL SHUNT MOVES PERMITTED WITHIN DEPOT TO BE AGREED BETWEEN DEPOT SHUNTER & PICOS
ILFORD DEPOT YARD ROAD 22 AND LEY ST SIDING NO.4 TO BE KEPT CLEAR
ILFORD DEPOT ROAD 2 TO BE KEPT CLEAR (GTS TO OUTSTABLE 2 X UNITS)
PANS OF STABLED ELECTRIC TRAINS IN ILFORD DEPOT TO BE LOWERED FROM 0200 SAT TO 2300 SUN

NO TRAINS TO STABLE IN ALDERSBROOK CARRIAGE SIDINGS NO.5
GA TO STABLE 4x720 5 CARS AS REQUIRED IN ALDERSBROOK CARRIAGE SIDINGS NO.1-4

CD Track: Ilford Down Main Follow Up
OTM Treatment: Ilford L/End Jn
OTM Treatment: Seven Kings
AWD: Woodgrange Road

POSSESSION COVERS MULTIPLE WEEKS
PART 1 OF 4 P/4071887 WEEK 50
PART 2 OF 4 P/4082285 WEEK 51
PART 3 OF 4 P/4081573 WEEK 52
PART 4 OF 4 P/4081572 WEEK 53

GENERAL REMARKS
W/11465801 TAMPER IN USE OTM875799
POSSESSION TO BE TAKEN AROUND TAMPER OTM875799 AT L392 SIGNAL ON THE UP ELECTRIC
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11465799 TAMPER IN USE OTM875791
POSSESSION TO BE TAKEN AROUND TAMPER AT L363 SIGNAL ON THE DOWN ELECTRIC
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11476548 TAMPER IN USE OTM876459
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11476535 TAMPER IN USE OTM876457
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 3 CONTINUED

W/11476784 TAMPER IN USE OTM876460
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L404 SIGNAL ON THE UP ELECTRIC
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11476792 TAMPER IN USE OTM876461
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L394 SIGNAL ON THE UP ELECTRIC
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11147556 TAMPERS IN USE OTM862527/OTM863283
POSSESSION TO BE TAKEN AROUND TAMPER OTM862527 AT L364 SIGNAL ON THE UP MAIN

SUNDAY 29 MARCH

Ref. No. P2025/4327549 Possession Manager Anglia IMDM Romford

Item
4

Carpenters Road
South Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0215
SUN

to 0355
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11749652

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0215
SUN

to 0720
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0215
SUN

to 0720
SUN

Carpenters Road
South Jn
and Stratford

Down and Up Temple Mills
Possession

0355
SUN

to 0720
SUN

PROTECTION LIMITS
0215 SUN TO 0355 SUN
Down Temple Mills: L2140# pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651# pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

0355 SUN TO 0720 SUN
Down Temple Mills: L2140# pts to L274#
Up Temple Mills: S815A# pts to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651# pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

TRAFFIC REMARKS
ACCESS AVAILABLE TO PLATFORM 12 AT STRATFORD FROM 0355 TO 0720 SUN
NO ACCESS AVAILABLE TO PLATFORM 11 AT STRATFORD FROM 0355 TO 0720 SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

MONDAY 30 MARCH

Ref. No. P2025/4098597 Possession Manager Anglia IMDM Romford

Item
5

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
MON

to 1455
MON

Track Maintenance
3m0ch and 3m70ch
W2025/11473891

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
MON

to 1455
MON

Bow Midland Bow Yard
Sidings Possession

1135
MON

to 1455
MON

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 MON

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
6L41 AND 7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

MONDAY 30 MARCH

Ref. No. P2025/4357766 Possession Manager Aureos Rail

Item
6

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2025/11856036

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-15

PROTECTION LIMITS
No.18 pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 AND 0425 TO 0505 TUE
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND BOW JN FROM 0110 TO 0125 AND 0425 TO 0450 TUE

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE

TUESDAY 31 MARCH

Ref. No. P2025/4129640 Possession Manager Anglia IMDM Romford

Item
9

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
TUE

to 0435
TUE

Track Maintenance
2m75ch and 5m65ch
W2025/11474259

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
TUE

to 0435
TUE

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
TUE

to 0435
TUE

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
TUE

to 0435
TUE

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
TUE

to 0435
TUE

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
TUE

to 0435
TUE

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
TUE

to 0435
TUE

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
TUE

to 0435
TUE

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
TUE

to 0435
TUE

Lea Jn
and Stratford

Down and Up North London
Possession

0050
TUE

to 0435
TUE

Bow Midland Bow Yard
Sidings Possession

0050
TUE

to 0435
TUE

S&C Grinding Train
3m0ch and 4m0ch
W2025/11671632
Track Maintenance
3m17ch and 3m55ch
W2025/11489592
Station Work
4m7ch and 5m55ch
W2025/11819865
Station Work
4m20ch and 4m55ch
W2025/11850452

1F_ARL_Derivative WON 53 2025/2026 Page B-12

1F_ARL_Derivative WON 53 - 2025/2026

page 20 of 386



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
TUE

to 0435
TUE

Bow Jn Up Stratford Down
Possession

0110
TUE

to 0435
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0435
TUE

CRL Westbound
Possession

0110
TUE

to 0435
TUE

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
TUE

to 0435
TUE

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
TUE

to 0435
TUE

ISOLATION OF ELECTRICAL SECTIONS
0110 TUE TO 0435 TUE: 317,318,319,320
ISOLATION REF...GEI-20

PROTECTION LIMITS
0050 TO 0435 TUE
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229 to L321#
Up Main: L340 to L228
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London: NL1285 to NL634A pts
Up North London: NL634B pts to NL1284

0110 TO 0435 TUE
Down Electric: L231 to L323#
Up Electric: L338 to L230
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER THAMESIDE TO TINSLEY TRAFFIC TO DIVERT VIA CAMBRIDGE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11489592 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

W/11671632 S&C GRINDING TRAIN IN USE OTM902244
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L250 SIGNAL ON THE UP TEMPLE MILLS
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L259 SIGNAL ON THE DOWN TEMPLE
MILLS

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

TUESDAY 31 MARCH

Ref. No. P2025/4098601 Possession Manager Anglia IMDM Romford

Item
10

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Track Maintenance
3m0ch and 3m70ch
W2025/11473902

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Bow Midland Bow Yard
Sidings Possession

1135
TUE

to 1455
TUE

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 10 CONTINUED

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 TUE

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
6L41 AND 7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

TUESDAY 31 MARCH

Ref. No. P2025/4107510 Possession Manager Anglia IMDM Romford

Item
11

Manor Park
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0115
TUE

to 0425
TUE

Track Maintenance
6m20ch and 7m35ch
W2025/11475635

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L323# to L353#
Up Electric: L372# to L338#
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: L2181# pts to L336#

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 31 MARCH

Ref. No. P2025/4107466 Possession Manager Network Operations Anglia

Item
12

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 14m20ch
W2025/11475606

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0450
TUE

Ilford Depot L/End Jn
and Gidea Park
C/End Jn

Down and Up Electric
Possession

0130
TUE

to 0450
TUE

Station Work
8m70ch and 11m0ch
W2025/11740307
Mobile Maintenance Train
9m20ch and 11m70ch
W2025/11869462
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0450
TUE

Turnback Line
Possession

0130
TUE

to 0450
TUE

ISOLATION OF ELECTRICAL SECTIONS
0025 TUE TO 0450 TUE: 365AC,366B
ISOLATION REF...GEI-11

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0430 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L474# to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

0430 TO 0450 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L2238B# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN ILFORD DEPOT C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0430 TO 0450 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0450 TUE

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

GENERAL REMARKS
W/11869462 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM926406
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L432 SIGNAL ON THE UP
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L406 SIGNAL ON THE UP
ELECTRIC

LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

TUESDAY 31 MARCH

Ref. No. P2025/4357855 Possession Manager Aureos Rail

Item
13

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2025/11855829
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

TRAFFIC REMARKS
GA ECS TO/FROM ORIENT WAY TO RUN VIA HACKNEY DOWNS AND TOTTENHAM HALE (REV)
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 AND 0430 TO 0455 WED

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED

WEDNESDAY 01 APRIL

Ref. No. P2025/4130484 Possession Manager Anglia IMDM Romford

Item
15

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
WED

to 0435
WED

Track Maintenance
2m75ch and 5m70ch
W2025/11474324

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
WED

to 0435
WED

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
WED

to 0435
WED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
WED

to 0435
WED

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
WED

to 0435
WED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
WED

to 0435
WED

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
WED

to 0435
WED

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
WED

to 0435
WED

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
WED

to 0435
WED

Lea Jn
and Stratford

Down and Up North London
Possession

0050
WED

to 0435
WED

Bow Midland Bow Yard
Sidings Possession

0050
WED

to 0435
WED

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
WED

to 0435
WED

S&C Grinding Train
3m0ch and 4m39ch
W2025/11671501
Track Maintenance
3m17ch and 3m55ch
W2025/11489593
Preparatory Work
3m20ch and 4m5ch
W2025/11888960
S&T Inspections
3m66ch and 5m30ch
W2025/11823341
Station Work
4m0ch and 5m70ch
W2025/11740353
Station Work
4m7ch and 5m55ch
W2025/11839795
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
WED

to 0435
WED

Pudding Mill Lane CRL Eastbound
Possession

0110
WED

to 0435
WED

CRL Westbound
Possession

0110
WED

to 0435
WED

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
WED

to 0435
WED

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
WED

to 0435
WED

ISOLATION OF ELECTRICAL SECTIONS
0110 WED TO 0435 WED: 317,318,319,320
ISOLATION OF...GEI-07

PROTECTION LIMITS
0050 TO 0435 WED
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229 to L321#
Up Main: L340 to L228
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London: NL1285 to NL634A pts
Up North London: NL634B pts to NL1284

0110 TO 0435 WED
Down Electric: L231 to L323#
Up Electric: L338 to L230
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER THAMESIDE TO TINSLEY TRAFFIC TO DIVERT VIA CAMBRIDGE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

GENERAL REMARKS
W/11671501 S&C GRINDING TRAIN IN USE OTM902245
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L273 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L273 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11489593 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

WEDNESDAY 01 APRIL

Ref. No. P2025/4098604 Possession Manager Anglia IMDM Romford

Item
16

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
WED

to 1455
WED

Track Maintenance
3m0ch and 3m70ch
W2025/11473904

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
WED

to 1455
WED

Bow Midland Bow Yard
Sidings Possession

1135
WED

to 1455
WED

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
WED

to 1550
WED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
WED

to 1550
WED

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 WED

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
6L41 AND 7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

WEDNESDAY 01 APRIL

Ref. No. P2025/4108823 Possession Manager Anglia IMDM Romford

Item
17

Manor Park
and Romford L/End
Jn

Down and Up Main
Possession

0025
WED

to 0505
WED

Track Maintenance
6m20ch and 11m75ch
W2025/11475653

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0025
WED

to 0505
WED

1F_ARL_Derivative WON 53 2025/2026 Page B-20

1F_ARL_Derivative WON 53 - 2025/2026

page 28 of 386



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0025
WED

to 0505
WED

PROTECTION LIMITS
Down Main: L321# to L2216B# pts
Up Main: L2215B# pts to L340#
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

WEDNESDAY 01 APRIL

Ref. No. P2025/4357871 Possession Manager Aureos Rail

Item
18

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2025/11855830

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-17

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 02 APRIL

Ref. No. P2025/4103607 Possession Manager Anglia IMDM Romford

Item
19

Liverpool Street Platforms 5-12
Possession

0055
THU

to 0450
THU

Track Maintenance
0m0ch and 2m45ch
W2025/11474234

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0055
THU

to 0450
THU

Bethnal Green East
Jn
and Bethnal Green
North Jn

Down and Up Fast
Possession

0055
THU

to 0450
THU

Liverpool Street Platforms 1-4
Possession

0125
THU

to 0430
THU

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
THU

to 0430
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11855889
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

Liverpool Street Platforms 13-17
Possession

0125
THU

to 0430
THU

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0125
THU

to 0430
THU

PROTECTION LIMITS
0055 TO 0450 THU
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L103#
Up Fast: Beyond L112#

0125 TO 0430 THU
Down Suburban: Buffer Stops Platforms 1-4 to L2098A# pts
Up Suburban: L110# to Buffer Stops Platforms 1-4
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC FROM PLATFORMS 13-17 AT LIVERPOOL
STREET TO ILFORD DEPOT L/END FROM 0055 TO 0110 AND 0430 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0055 TO 0125 AND 0430 TO 0450 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES

TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0055 TO 0450
THU
NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET WITH THE EXCEPTION OF
STOCK TO FORM 1K50 AND 2W02, WHICH IS TO BE STABLED IN ANY OF PLATFORMS 13-17 AT LIVERPOOL
STREET FROM 0125 TO 0430 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0430
THU

THURSDAY 02 APRIL

Ref. No. P2025/4130505 Possession Manager Anglia IMDM Romford

Item
20

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
THU

to 0435
THU

Track Maintenance
2m75ch and 5m65ch
W2025/11474340

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
THU

to 0435
THU

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
THU

to 0435
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
THU

to 0435
THU

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
THU

to 0435
THU

OHL Work
2m75ch and 5m65ch
W2025/11750132
Track Maintenance
3m17ch and 3m74ch
W2025/11489596
Preparatory Work
3m20ch and 4m5ch
W2025/11888753
Litter / Graffiti Clearance
3m45ch and 3m74ch
W2025/11703808
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
THU

to 0435
THU

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
THU

to 0435
THU

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
THU

to 0435
THU

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
THU

to 0435
THU

Lea Jn
and Stratford

Down and Up North London
Possession

0050
THU

to 0435
THU

Stratford Platforms 1-2
Possession

0050
THU

to 0435
THU

Bow Midland Bow Yard
Sidings Possession

0050
THU

to 0435
THU

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
THU

to 0435
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
THU

to 0435
THU

Pudding Mill Lane CRL Eastbound
Possession

0110
THU

to 0435
THU

CRL Westbound
Possession

0110
THU

to 0435
THU

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
THU

to 0435
THU

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
THU

to 0435
THU

Station Work
3m65ch and 4m15ch
W2025/11571378
S&C Grinding Train
4m0ch and 5m0ch
W2025/11671107
Vegetation Clearance
4m0ch and 5m70ch
W2025/11740360
Station Work
4m7ch and 5m55ch
W2025/11839765

ISOLATION OF ELECTRICAL SECTIONS
0110 THU TO 0435 THU: 317,318,319,320,6301A,6302A
ISOLATION REF...GEI-08
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

PROTECTION LIMITS
0050 TO 0435 THU
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229 to L321#
Up Main: L340 to L228
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London/Platform 1 (Stratford): NL1285 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1284

0110 TO 0435 THU
Down Electric: L231 to L323#
Up Electric: L338 to L230
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER THAMESIDE TO TINSLEY TRAFFIC TO DIVERT VIA CAMBRIDGE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD
ARL TO STABLE ADDITIONALLY AT LONDON EUSTON

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11571378 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M50CH TO 4M00CH ON THE DWW2 & 3M70CH
TO 4M10CH ON THE SDC

W/11671107 S&C GRINDING TRAIN IN USE OTM902246
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L277 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L287 SIGNAL ON THE DOWN ELECTRIC

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11489596 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 02 APRIL

Ref. No. P2025/4098606 Possession Manager Anglia IMDM Romford

Item
21

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
THU

to 1455
THU

Track Maintenance
3m0ch and 3m70ch
W2025/11473907

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
THU

to 1455
THU

Bow Midland Bow Yard
Sidings Possession

1135
THU

to 1455
THU

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 THU

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
6L41 AND 7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

THURSDAY 02 APRIL

Ref. No. P2025/4109139 Possession Manager Anglia IMDM Romford

Item
22

Manor Park
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0115
THU

to 0425
THU

Track Maintenance
6m20ch and 8m10ch
W2025/11475656

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0115
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L323# to L357#
Up Electric: L388# to L338#
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: L2181# pts to L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 22 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0115 TO 0425 THU
TRAINS TO DIVERT VIA ILFORD DEPOT COUNTRY END

THURSDAY 02 APRIL

Ref. No. P2025/4357836 Possession Manager Aureos Rail

Item
23

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2025/11855831

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-18

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

FRIDAY 03 APRIL

Ref. No. P2025/4103570 Possession Manager Anglia IMDM Romford

Item
24

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 2m45ch
W2025/11474196

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11855892
Litter / Graffiti Clearance
1m0ch and 1m15ch
W2025/11857361
Mobile Maintenance Train
1m0ch and 2m45ch
W2025/11869256
Litter / Graffiti Clearance
1m50ch and 1m70ch
W2025/11857441
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 24 CONTINUED

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L125#
Up Suburban: L124# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET TO ILFORD DEPOT L/END FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 AND 0315 TO 0500 FRI

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI

GENERAL REMARKS
W/11869256 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM926420
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L225 SIGNAL ON THE DOWN
MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

FRIDAY 03 APRIL

Ref. No. P2025/4130520 Possession Manager Anglia IMDM Romford

Item
25

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
FRI

to 0435
FRI

Track Maintenance
2m75ch and 5m65ch
W2025/11474395

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
FRI

to 0435
FRI

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
FRI

to 0435
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
FRI

to 0435
FRI

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
FRI

to 0435
FRI

OHL Work
2m75ch and 5m65ch
W2025/11750235
Track Maintenance
3m17ch and 3m55ch
W2025/11489594
Station Work
4m7ch and 5m55ch
W2025/11839766
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 25 CONTINUED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
FRI

to 0435
FRI

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
FRI

to 0435
FRI

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
FRI

to 0435
FRI

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
FRI

to 0435
FRI

Lea Jn
and Stratford

Down and Up North London
Possession

0050
FRI

to 0435
FRI

Bow Midland Bow Yard
Sidings Possession

0050
FRI

to 0435
FRI

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
FRI

to 0435
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
FRI

to 0435
FRI

Pudding Mill Lane CRL Eastbound
Possession

0110
FRI

to 0435
FRI

CRL Westbound
Possession

0110
FRI

to 0435
FRI

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
FRI

to 0435
FRI

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
FRI

to 0435
FRI

ISOLATION OF ELECTRICAL SECTIONS
0110 FRI TO 0435 FRI; 317,318,319,320
ISOLATION REF...GEI-09
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 25 CONTINUED

PROTECTION LIMITS
0050 TO 0435 FRI
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229 to L321
Up Main: L340 to L228
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London: NL1285 to NL634A pts
Up North London: NL1402 to NL1284

0110 TO 0435 FRI
Down Electric: L231 to L323
Up Electric: L338 to L230
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER THAMESIDE TO TINSLEY TRAFFIC TO DIVERT VIA CAMBRIDGE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3 (AMENDED)

GENERAL REMARKS
W/11489594 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

FRIDAY 03 APRIL

Ref. No. P2025/4098622 Possession Manager Anglia IMDM Romford

Item
26

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
FRI

to 1455
FRI

Track Maintenance
3m0ch and 3m70ch
W2025/11473941

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
FRI

to 1455
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 26 CONTINUED

Bow Midland Bow Yard
Sidings Possession

1135
FRI

to 1455
FRI

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
FRI

to 1550
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
FRI

to 1550
FRI

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 FRI

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
6L41 AND 7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

FRIDAY 03 APRIL

Ref. No. P2025/4108171 Possession Manager Network Operations Anglia

Item
27

Manor Park
and Romford L/End
Jn

Down and Up Main
Possession

0025
FRI

to 0505
FRI

Track Maintenance
6m20ch and 11m75ch
W2025/11475579

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0025
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0025
FRI

to 0505
FRI

Station Work
9m0ch and 11m0ch
W2025/11740349

ISOLATION OF ELECTRICAL SECTIONS
0025 FRI TO 0505 FRI: 323,324,367,368,6303A
ISOLATION REF...GEI-10

PROTECTION LIMITS
Down Main: L321# to L2216B# pts
Up Main: L2215B# pts to L340#
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 03 APRIL

Ref. No. P2025/4357858 Possession Manager Aureos Rail

Item
28

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2025/11856037

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-19

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 28 to MONDAY 30 MARCH

Ref. No. P2025/4081572 Repeated item, please see details under route EA1010

Item 3

TUESDAY 31 MARCH

Ref. No. P2025/4107466 Repeated item, please see details under route EA1010

Item
12

TUESDAY 31 MARCH

Ref. No. P2025/4129565 Possession Manager Anglia IMDM Romford

Item
35

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
TUE

to 0140
TUE

Track Maintenance
14m45ch and 29m60ch
W2025/11475873

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
TUE

to 0500
TUE

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
TUE

to 0500
TUE

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
TUE

to 0430
TUE

Shenfield Platform 3
Possession

0140
TUE

to 0430
TUE

Station Work
14m45ch and 15m13ch
W2025/11869514
OHL Work
17m40ch and 23m60ch
W2025/11750063
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 35 CONTINUED

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
TUE

to 0430
TUE

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
TUE

to 0430
TUE

Shenfield Platform 5
Possession

0140
TUE

to 0430
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
TUE

to 0430
TUE

Shenfield Bay Line/Platform 6
Possession

0140
TUE

to 0430
TUE

Stabling Sidings 1-3
Sidings Possession

0140
TUE

to 0430
TUE

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
0140 TUE TO 0400 TUE: 329,330,331,332,333,334,372B
ISOLATION REF...GEI-12

PROTECTION LIMITS
0045 TO 0140 TUE
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

0140 TO 0430 TUE
Down Main/Down Passenger Loop (Ingatestone): L443 to L725
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556
Down Electric/Southend Loop: L441 to L2294 pts
Southend Loop/Up Electric: L2294 pts to L2268A# pts
Up Electric: L518 to L474
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 TUE
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 35 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 TUE
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 TUE

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD WITH PANTOGRAPHS
LOWERED.

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GE CYCLIC TYPE 126B

GENERAL REMARKS
W/11475873 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SSV

WEDNESDAY 01 APRIL

Ref. No. P2025/4108823 Repeated item, please see details under route EA1010

Item
17

WEDNESDAY 01 APRIL

Ref. No. P2025/4108735 Possession Manager Anglia IMDM Romford

Item
38

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Possession

0030
WED

to 0505
WED

Track Maintenance
12m20ch and 14m25ch
W2025/11475910

Romford
and Upminster

Upminster Branch
Possession

0030
WED

to 0505
WED

PROTECTION LIMITS
Down Main: L2217A# pts to L443#
Up Main: L476# to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11475910 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 3M 00CH ON THE ROU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

WEDNESDAY 01 APRIL

Ref. No. P2025/4129568 Possession Manager Anglia IMDM Romford

Item
39

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
WED

to 0140
WED

Track Maintenance
14m45ch and 29m60ch
W2025/11476104

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
WED

to 0500
WED

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
WED

to 0500
WED

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
WED

to 0430
WED

Shenfield Platform 3
Possession

0140
WED

to 0430
WED

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
WED

to 0430
WED

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
WED

to 0430
WED

Shenfield Platform 5
Possession

0140
WED

to 0430
WED

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
WED

to 0430
WED

Shenfield Bay Line/Platform 6
Possession

0140
WED

to 0430
WED

Stabling Sidings 1-3
Sidings Possession

0140
WED

to 0430
WED

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
WED

to 0500
WED

Station Work
14m61ch and 15m11ch
W2025/11767910
OHL Work
17m40ch and 23m60ch
W2025/11750009

ISOLATION OF ELECTRICAL SECTIONS
0140 WED TO 0400 WED: 329,330,331,332,333,334,372B
ISOLATION REF...GEI-13
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 39 CONTINUED

PROTECTION LIMITS
0045 TO 0140 WED
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

0140 TO 0430 WED
Down Main/Down Passenger Loop (Ingatestone): L443 to L725
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556
Down Electric/Southend Loop: L441 to L2294 pts
Southend Loop/Up Electric: L2294 pts to L2268A# pts
Up Electric: L518 to L474
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 WED
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 WED
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 WED

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD WITH PANTOGRAPHS
LOWERED

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GE CYCLIC TYPE 126B

GENERAL REMARKS
W/11476104 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SSV

THURSDAY 02 APRIL

Ref. No. P2025/4109094 Possession Manager Network Operations Anglia

Item
43

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m20ch
W2025/11475725

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Gidea Park
C/End Jn

Down and Up Electric
Possession

0130
THU

to 0500
THU

Cable Work
9m60ch and 10m20ch
W2025/11869209
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 43 CONTINUED

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0430 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L441#
Up Electric: L474# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

0430 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L441#
Up Electric: L2238B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN ILFORD DEPOT C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0430 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN ONLY
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 02 APRIL

Ref. No. P2025/4129583 Possession Manager Anglia IMDM Romford

Item
44

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
THU

to 0140
THU

Track Maintenance
14m45ch and 29m60ch
W2025/11476114

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
THU

to 0500
THU

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
THU

to 0500
THU

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
THU

to 0430
THU

Shenfield Platform 3
Possession

0140
THU

to 0430
THU

Station Work
14m45ch and 15m13ch
W2025/11869425
Station Work
18m1ch and 18m36ch
W2025/11869487

1F_ARL_Derivative WON 53 2025/2026 Page B-36

1F_ARL_Derivative WON 53 - 2025/2026

page 44 of 386



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 44 CONTINUED

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
THU

to 0430
THU

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
THU

to 0430
THU

Shenfield Platform 5
Possession

0140
THU

to 0430
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
THU

to 0430
THU

Shenfield Bay Line/Platform 6
Possession

0140
THU

to 0430
THU

Stabling Sidings 1-3
Sidings Possession

0140
THU

to 0430
THU

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
THU

to 0500
THU

PROTECTION LIMITS
0045 TO 0140 THU
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

0140 TO 0430 THU
Down Main/Down Passenger Loop (Ingatestone): L443 to L725
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556
Down Electric/Southend Loop: L441 to L2294 pts
Southend Loop/Up Electric: L2294 pts to L2268A# pts
Up Electric: L518 to L474
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 THU
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 THU
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 THU

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD

GE CYCLIC TYPE 126B

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 44 CONTINUED

W/11476114 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SSV

FRIDAY 03 APRIL

Ref. No. P2025/4108171 Repeated item, please see details under route EA1010

Item
27

FRIDAY 03 APRIL

Ref. No. P2025/4108205 Possession Manager Anglia IMDM Romford

Item
47

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Possession

0030
FRI

to 0505
FRI

Track Maintenance
12m20ch and 14m25ch
W2025/11475859

Romford
and Upminster

Upminster Branch
Possession

0030
FRI

to 0505
FRI

PROTECTION LIMITS
Down Main: L2217A# pts to L443#
Up Main: L476# to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11475859 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 3M 30CH ON THE ROU

FRIDAY 03 APRIL

Ref. No. P2025/4129548 Possession Manager Anglia IMDM Romford

Item
48

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
FRI

to 0140
FRI

Track Maintenance
14m45ch and 29m60ch
W2025/11476156

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
FRI

to 0500
FRI

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
FRI

to 0500
FRI

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
FRI

to 0430
FRI

Shenfield Platform 3
Possession

0140
FRI

to 0430
FRI

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
FRI

to 0430
FRI

S&C Grinding Train
20m16ch and 22m0ch
W2025/11667802
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 48 CONTINUED

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
FRI

to 0430
FRI

Shenfield Platform 5
Possession

0140
FRI

to 0430
FRI

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
FRI

to 0430
FRI

Shenfield Bay Line/Platform 6
Possession

0140
FRI

to 0430
FRI

Stabling Sidings 1-3
Sidings Possession

0140
FRI

to 0430
FRI

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
FRI

to 0500
FRI

PROTECTION LIMITS
0045 TO 0140 FRI
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

0140 TO 0430 FRI
Down Main/Down Passenger Loop (Ingatestone): L443 to L725
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556
Down Electric/Southend Loop: L441 to L2294 pts
Southend Loop/Up Electric: L2294 pts to L2268A# pts
Up Electric: L518 to L474
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 FRI
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD

GE CYCLIC TYPE 126B

GENERAL REMARKS
W/11476156 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SSV

W/11667802 S&C GRINDING TRAIN IN USE OTM902247
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 48 CONTINUED

POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L538 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L534 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

EA1040 ROMFORD TO UPMINSTER

SATURDAY 28 to MONDAY 30 MARCH

Ref. No. P2025/4081572 Repeated item, please see details under route EA1010

Item 3

MONDAY 30 to TUESDAY 31 MARCH

Ref. No. P2025/4224872 Possession Manager Network Operations Anglia

Item
69

Romford
and Upminster

Upminster Branch
Possession

2225
MON

to 0550
TUE

Off Track Work
0m0ch and 3m30ch
W2025/10472013

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

WEDNESDAY 01 APRIL

Ref. No. P2025/4108735 Repeated item, please see details under route EA1011

Item
38

FRIDAY 03 APRIL

Ref. No. P2025/4108205 Repeated item, please see details under route EA1011

Item
47

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 29 MARCH

Ref. No. P2025/4231569 Repeated item, please see details under route EA1320

Item
206

TUESDAY 31 MARCH

Ref. No. P2025/4129640 Repeated item, please see details under route EA1010

Item 9
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN - Continued

FRIDAY 03 APRIL

Ref. No. P2025/4229462 Repeated item, please see details under route EA1160

Item
112

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

SATURDAY 28 to MONDAY 30 MARCH

Ref. No. P2025/4084627 Repeated item, please see details under route EA1010

Item 2

SUNDAY 29 MARCH

Ref. No. P2025/4231711 Repeated item, please see details under route EA1370

Item
230

MONDAY 30 MARCH

Ref. No. P2025/4262178 Repeated item, please see details under route EA1370

Item
231

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 27 to SATURDAY 28 MARCH

Ref. No. P2025/4366430 Possession Manager Anglia IMDM Tottenham Hale

Item
176

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2025/11875618

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 28 to SUNDAY 29 MARCH

Ref. No. P2025/4187966 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
181

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 3m15ch
W2025/11795993

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Willesden TMD Loop / Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Major Project IP HS2 ONW
0m0ch and 1m10ch
W2025/11834600
Remove Rail Defects
0m0ch and 3m15ch
W2025/11455201
Remove Rail Defects
3m20ch and 12m40ch
W2025/11415429
Preparatory Work
3m20ch and 6m0ch
W2025/11413657
OHL Work (Maintenance)
3m20ch and 8m10ch
W2025/11453325
Patrolling
6m60ch and 9m40ch
W2025/11415637
S&C Unit Renewal (Maintenance
Only)
6m60ch and 12m40ch
W2025/11415474
S&T Maintenance
8m0ch and 12m40ch
W2025/11415762
OHL Renewals Work
8m50ch and 9m47ch
W2025/11845023
Detail Structures Examination
15m23ch and 15m71ch
W2025/11848888
S&T Maintenance
0m0ch and 8m0ch
W2025/11415754
Survey Work
0m0ch and 12m40ch
W2025/11747912
URFDO Inspections
0m0ch and 12m40ch
W2025/11415619
OHL Inspection
0m0ch and 12m40ch
W2025/11416153
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 181 CONTINUED

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

2100 SAT TO 0700 SUN
AH 1, 2, 7, 8
BH 20 & 21

0050 SUN TO 0550 SUN
AE 3 A, B, C, D, L, M, N, P, Q, R, U, V
AE 4, 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

0040 SUN TO 0645 SUN
AH 3, 4, 9, 10
BH 22 & 23

0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 181 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
ACCESS TO/FROM THE STABLING AND DEPARTURE SIDING VIA NORTHEND SHUNT ONLY WITH DIESEL
LOCO ONLY.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: CLOCKS GO FORWARD 1 HOUR AT 0100 SUN GMT TO 0200 SUN BST.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 28 to SUNDAY 29 MARCH

Ref. No. P2025/4053911 Possession Manager Western Route Planning East

Item
182

Portobello Jn
(London)

Paddington New Yard
Sidings Possession

2200
SAT

to 0720
SUN

In Connection With Engineering Work
0m5ch and 8m27ch
W2025/11501382
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 182 CONTINUED

TRAFFIC REMARKS
0045 SUN TO 0550 SUN
ALL LINE BLOCK
NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
NO ACCESS TO / FROM ELIZABETH LINES CCOS
2R89 TO TERMINATE AT SLOUGH ECS TO RETURN TO READING TRAIN CARE DEPOT.
NO TRAINS TO STABLE IN PLATFORMS 1-3 AND 10-14 AT PADDINGTON.
ALL UNITS STABLED IN PLATFORMS 4-9 TO HAVE PANTOGRAPHS LOCKED AND LOWERED.

0550 SUN TO 0720 SUN
TRAINS TO REVERSE AT EALING BROADWAY / ACTON WEST ON RELIEF LINE SIDE ONLY
NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
NO ACCESS TO / FROM ELIZABETH LINES CCOS
NO TRAINS TO STABLE IN PLATFORMS 1-3 AND 10-14 AT PADDINGTON.
ALL UNITS STABLED IN PLATFORMS 4-9 TO HAVE PANTOGRAPHS LOCKED AND LOWERED

0720 SUN TO 1145 SUN
AMENDED STATION WORKING AT LONDON PADDINGTON ? TRAINS TO ONLY UTILISE PLATFORMS 1 TO 10

ELIZABETH LINE TO STABLE 2X UNITS AT HEATHROW TERMINAL 4

ALL ELECTRIC SERVICES BETWEEN ACTON WEST AND MAIDENHEAD NEUTRAL SECTION ON GW103
ELECTRIFIED LINES TO EXPERIENCE LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT THE START AND
END OF THE PLANNED ISOLATION 0045 SUN TO 0720 SUN DUE TO SWITCHING OVER FEEDING
ARRANGEMENTS BETWEEN KENSAL GREEN ATFS AND FOXHALL ATFS.

WORK DETAILS =
HS2 OOC STATION DEVELOPMENT WORKS
MAINTENANCE

ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN NORTH POLE DEPOT BETWEEN 0045 SUN AND 0720
SUN.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

ICWEW TO SUPPLY PICOS FOR PADDINGTON NEW YARD IF REQUIRED.

BST CLOCK CHANGE OCCURS DURING THIS POSSESSION

SATURDAY 28 to MONDAY 30 MARCH

Ref. No. P2025/4085048 Possession Manager Network Operations Anglia

Item
183

Acton East
and Acton West

Acton Yard
Sidings Possession

2100
SAT

to 0045
MON

Major Projects
0m5ch and 2m73ch
W2025/11470984

Reception 1, 2 & 3
Sidings Possession

2100
SAT

to 0045
MON

Remove Rail Defects
0m5ch and 0m45ch
W2025/11765603
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

Willesden High Level
Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0010
SUN

to 0205
SUN

Gunnersbury Jn
and Willesden High
Level Jn

Up Richmond/Up/Up North
London
Possession

0010
SUN

to 0205
SUN

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Possession

0010
SUN

to 0045
MON

Acton Canal Wharf Jn
and Willesden West
London Jn

Down and Up South West
Possession

0010
SUN

to 0045
MON

Acton Wells Jn
and Acton East

Down and Up Poplar
Possession

0010
SUN

to 0045
MON

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0010
SUN

to 0045
MON

Kentish Town West
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0205
SUN

to 0810
SUN

Gunnersbury Jn
and Kentish Town
West

Up Richmond/Up/Up North
London
Possession

0205
SUN

to 0810
SUN

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0205
SUN

to 0810
SUN

Gospel Oak Platform 3
Possession

0205
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0205
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0205
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0205
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0205
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0205
SUN

to 0810
SUN

Willesden High Level
Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0810
SUN

to 0045
MON

Gunnersbury Jn
and Willesden High
Level Jn

Up Richmond/Up/Up North
London
Possession

0810
SUN

to 0045
MON

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0045
MON

to 0500
MON

Rail Testing and Lubrication
0m5ch and 0m45ch
W2025/11765605
S&T Maintenance
0m5ch and 2m70ch
W2025/11368789
S&C Unit Renewal (Maintenance
Only)
0m5ch and 2m70ch
W2025/11489458
P & D Maintenance
0m20ch and 2m40ch
W2025/11670264
Vegetation Clearance (Non-Flail)
0m70ch and 1m5ch
W2025/11879149
Other E&P Work
1m70ch and 2m70ch
W2025/11871450
S&T Work
2m53ch and 2m73ch
W2025/11735792
P-Way Maintenance
4m16ch and 4m35ch
W2025/11838087
Remove Rail Defects
0m42ch and 5m43ch
W2025/11489459
S&T Maintenance
0m73ch and 1m35ch
W2025/11243568
S&T Maintenance
1m57ch and 2m55ch
W2025/11243807
Patrolling
1m57ch and 2m55ch
W2025/11157507
Rail Testing and Lubrication
1m57ch and 5m43ch
W2025/11679197
Drainage Inspection
1m60ch and 4m30ch
W2025/11670051
Follow-Up Work
4m0ch and 5m25ch
W2025/11913441
Remove Rail Defects
1m57ch and 0m45ch
W2025/11489460
Rail Testing and Lubrication
1m57ch and 0m45ch
W2025/11679200
Follow-Up Work
4m0ch and 5m25ch
W2025/11913442
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

S&T Maintenance
4m67ch and 0m45ch
W2025/11245899

ISOLATION OF ELECTRICAL SECTIONS
0010 SUN TO 0045 MON: AC-1Aa,Ab,Ba,Bb,AC-2E,Fa,Fb
ISOLATION REF...T-14/TN01

0010 SUN TO 0045 MON: 950,951
ISOLATION REF...T-14/TN02
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WILLESDEN JN HIGH LEVEL AND RICHMOND

CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE

NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING, WILLESDEN HL TURNBACK SIDING OR
PLATFORM 3 AT GOSPEL OAK FROM 0205 TO 0810 SUN AND FROM 0045 TO 0500 MON

FREIGHT SERVICES TO BE DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS FROM 0045
TO 0500 MON

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 19 (BST)
NLL CYCLIC TYPE 8/9 (AMENDED)

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / NW&C

GENERAL REMARKS
W/11368789 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 49CH TO 0M 45CH ON THE AWL, 8M 77CH
TO 8M 70CH ON THE CAW, 0M 63CH ON WAW

W/11243568 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 04CH TO 0M 24CH ON THE GOJ

W/11245899 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

W/11913441 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 15CH ON THE KGW

W/11913442 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 15CH ON THE KGW

SUNDAY 29 MARCH

Ref. No. P2025/4230272 Repeated item, please see details under route EA1320

Item
205

MONDAY 30 MARCH

Ref. No. P2025/4070232 Possession Manager Anglia IMDM Tottenham Hale

Item
184

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0050
MON

to 0455
MON

P & D Maintenance
0m20ch and 1m35ch
W2025/11759794

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Line Blockage + EPR

0050
MON

to 0455
MON

Gospel Oak Platform 3
Line Blockage + EPR

0050
MON

to 0455
MON

Off Track Work
0m20ch and 1m35ch
W2025/11827513
Track Maintenance
0m20ch and 1m35ch
W2025/11489591
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

Rail Testing and Lubrication
1m7ch and 1m35ch
W2025/11679078

PROTECTION LIMITS
Down North London: NL1001 to NL1017
Up North London: NL1012 to NL1002
Down T&H: Approach NL1303
Up T&H: Beyond NL1306
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

FREIGHTLINER PEAK FOREST TRAFFIC TO RUN BEDFORD, BLETCHLEY WCML, WEMBLEY, NLL.
FREIGHTLINER MRL TRAFFIC TO RUN NLL. FREIGHTLINER LONDON GATEWAY TO RUN WEMBLEY YARD,
RR AND VIA KINGS CROSS INCLINE, ECML.

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8 (AMENDED)

GENERAL REMARKS
W/11679078 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M40CH ON THE GOJ

W/11489591 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

W/11759794 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

W/11827513 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

MONDAY 30 MARCH

Ref. No. P2025/4262178 Repeated item, please see details under route EA1370

Item
231

MONDAY 30 MARCH

Ref. No. P2025/4188719 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
185

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11313396

Willesden Jn Low
Level

Bay Platform
Possession

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m58ch
W2025/11826870
Patrolling
4m20ch and 6m60ch
W2025/11390754
S&T Maintenance
7m0ch and 17m58ch
W2025/11469531
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

Station Work
16m57ch and 16m77ch
W2025/11916388

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 30 MARCH

Ref. No. P2025/4196751 Possession Manager Western East IMDM

Item
186

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11234328

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 30 MARCH

Ref. No. P2025/4230265 Possession Manager Anglia IMDM Tottenham Hale

Item
187

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/11157632

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 30 MARCH

Ref. No. P2025/4230242 Possession Manager Anglia IMDM Tottenham Hale

Item
188

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/11157634

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

MONDAY 30 to TUESDAY 31 MARCH

Ref. No. P2025/4193999 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
189

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Remove Rail Defects
0m0ch and 4m20ch
W2025/11455361

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Willesden TMD Loop / Neck
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2025/11290777
Survey Work
0m0ch and 2m28ch
W2025/11869984
Major Projects HS2
0m0ch and 4m20ch
W2025/11801522
Prep for RDT
1m19ch and 1m53ch
W2025/11867504
Patrolling
1m43ch and 2m40ch
W2025/11233292
Platform Enhancements
2m72ch and 3m9ch
W2025/11791527
Patrolling
3m0ch and 4m20ch
W2025/11389541
Preparatory Work
4m4ch and 5m55ch
W2025/11473746
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Track Maintenance
6m60ch and 7m61ch
W2025/11748233
OHL Inspection
0m0ch and 7m61ch
W2025/11748262
Survey Work
0m0ch and 7m61ch
W2025/11748195
S&T Maintenance
0m0ch and 7m61ch
W2025/11748162
URFDO Inspections
0m0ch and 7m61ch
W2025/11748299

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 MON TO 0500 TUE
AE 3 A, B, C, D, L, M
AE 4 C, D, E, F, G, H

DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 908

PROTECTION LIMITS
2300 MON TO 0100 TUE
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

2300 MON TO 0500 TUE
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No. 2 hand points#, No. 3 hand points# to Bufferstops Willesden TMD Neck

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE TO 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 31 MARCH

Ref. No. P2025/4230243 Possession Manager Anglia IMDM Tottenham Hale

Item
190

Gospel Oak
and Gospel Oak Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2025/11157617

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 31 MARCH

Ref. No. P2025/4301924 Possession Manager Anglia IMDM Tottenham Hale

Item
191

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11489589

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN06

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 31 MARCH to WEDNESDAY 01 APRIL

Ref. No. P2025/4212029 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
192

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Remove Rail Defects
0m0ch and 4m20ch
W2025/11455432

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Willesden TMD Loop / Neck
Possession

2300
TUE

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2025/11290778
Survey Work
0m0ch and 2m28ch
W2025/11869985
Major Projects HS2
0m0ch and 4m20ch
W2025/11797103
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Prep for RDT
1m19ch and 1m53ch
W2025/11869133
Platform Enhancements
2m72ch and 3m9ch
W2025/11791417
Survey Work
5m30ch and 5m48ch
W2025/11676688
Preparatory Work
4m4ch and 5m55ch
W2025/11473749
Remove Rail Defects
6m60ch and 7m61ch
W2025/11748160
OHL Inspection
0m0ch and 7m61ch
W2025/11748264
URFDO Inspections
0m0ch and 7m61ch
W2025/11748258
Survey Work
0m0ch and 7m61ch
W2025/11748178
S&T Maintenance
0m0ch and 7m61ch
W2025/11748288

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 TUE TO 0500 WED
AE 3 A, B, C, D, L, M
AE 4 C, D, E, F, G, H

DC SECTIONS:
0100 WED TO 0430 WED
901 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 31 MARCH to WEDNESDAY 01 APRIL

Ref. No. P2025/4333146 Possession Manager Anglia IMDM Tottenham Hale

Item
193

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2025/11791433

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 01 APRIL

Ref. No. P2025/4301981 Possession Manager Anglia IMDM Tottenham Hale

Item
194

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11489590

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN07

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

WEDNESDAY 01 APRIL

Ref. No. P2025/4194160 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
195

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11389544

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11389561
Remove Rail Defects
6m70ch and 12m40ch
W2025/11389553
Survey Work
6m70ch and 12m40ch
W2025/11389569
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

Patrolling
6m70ch and 12m40ch
W2025/11389549
S&T Renewal
6m70ch and 17m30ch
W2025/11825475
URFDO Inspections
6m70ch and 17m30ch
W2025/11392105
S&T Maintenance
7m0ch and 17m30ch
W2025/11389565
Major Projects
10m19ch and 11m35ch
W2025/11795661
Survey Work
12m36ch and 17m30ch
W2025/11392101
Track Maintenance
12m36ch and 17m30ch
W2025/11389557

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922

0100 WED TO 0425 WED
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 01 to THURSDAY 02 APRIL

Ref. No. P2025/4193989 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
196

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
WED

to 0500
THU

Remove Rail Defects
0m0ch and 4m20ch
W2025/11455492

Kilburn High Road Up & Dn Goods Loop
Possession

2300
WED

to 0500
THU

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

2300
WED

to 0500
THU

Willesden TMD Loop / Neck
Possession

2300
WED

to 0500
THU

Patrolling
0m0ch and 1m45ch
W2025/11290622
Survey Work
0m0ch and 2m28ch
W2025/11869986
Preparatory Work
4m4ch and 5m55ch
W2025/11473750
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

Remove Rail Defects
6m60ch and 7m61ch
W2025/11748235
URFDO Inspections
0m0ch and 7m61ch
W2025/11748259
OHL Inspection
0m0ch and 7m61ch
W2025/11748223
Survey Work
0m0ch and 7m61ch
W2025/11748179
S&T Maintenance
0m0ch and 7m61ch
W2025/11748289

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 WED TO 0500 THU
AE 3 A, B
AE 4 G, H

DC SECTIONS:
0100 THU TO 0430 THU
901 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

PROTECTION LIMITS
2300 WED TO 0100 THU
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM801# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM2531B pts# to Approach WM2101 pts#,
NL1202#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

2300 WED TO 0500 THU
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No. 2 hand points#, No. 3 hand points# to Bufferstops Willesden TMD Neck

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down Primrose Hill, Down North London DC
Electric: Bufferstops Euston Platforms 8 to 11, Beyond WM801# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill, Up
North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11, Approach
NL1202#

0100 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU TO 0500 THU
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 WED TO 0500 THU
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

0100 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 02 APRIL

Ref. No. P2025/4231629 Repeated item, please see details under route EA1320

Item
211

THURSDAY 02 APRIL

Ref. No. P2025/4196756 Possession Manager Western East IMDM

Item
197

Acton East Reception 1
Line Blockage

0750
THU

to 0850
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/11235079

Reception 2
Line Blockage

0750
THU

to 0850
THU

Reception 3
Line Blockage

0750
THU

to 0850
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0850
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0850
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 02 APRIL

Ref. No. P2025/4230244 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/11157683

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 02 APRIL

Ref. No. P2025/4230245 Possession Manager Anglia IMDM Tottenham Hale

Item
199

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/11157624

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 02 APRIL

Ref. No. P2025/4230246 Possession Manager Anglia IMDM Tottenham Hale

Item
200

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/11157626

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

THURSDAY 02 APRIL

Ref. No. P2025/4212035 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
201

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2025/11389545

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2025/11389562
Remove Rail Defects
6m70ch and 12m40ch
W2025/11389554
Survey Work
6m70ch and 12m40ch
W2025/11389570
S&T Renewal
6m70ch and 17m30ch
W2025/11825651
URFDO Inspections
6m70ch and 17m30ch
W2025/11392106
S&T Maintenance
7m0ch and 17m30ch
W2025/11389566
Major Projects
10m19ch and 11m35ch
W2025/11795575
Survey Work
12m36ch and 17m30ch
W2025/11392102
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 201 CONTINUED

Track Maintenance
12m36ch and 17m30ch
W2025/11389558

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 922

0100 THU TO 0425 THU
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 02 to THURSDAY 09 APRIL

Ref. No. P2025/4043086 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
202

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2230
THU

to 0445
THU

Major Projects HS2
0m0ch and 2m45ch
W2025/11552070

Kilburn High Road Up & Dn Goods Loop
Possession

2230
THU

to 0445
THU

Willesden TMD Loop / Neck
Possession

2230
THU

to 0445
THU

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2230
THU

to 0245
SAT

Willesden TMD South End Connections
BLOCKED To A/C Electric
Trains

2230
THU

to 0445
THU

Euston Platforms 12 to 16
Possession

0240
FRI

to 0500
THU

Euston
and Camden Jn

Lines D,E,X
Possession

0240
FRI

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0240
FRI

to 0245
SAT

Camden Carriage
Sidings

Approach Line
Possession

0240
FRI

to 0500
THU

Camden Jn
and Wembley Central

Down and Up Fast
Possession

0240
FRI

to 0500
THU

Station Work
0m0ch and 0m26ch
W2026/11899551
Vegetation Clearance
0m0ch and 1m42ch
W2026/11871807
Track Maintenance
0m0ch and 2m45ch
W2026/11755428
Track Maintenance
0m0ch and 2m45ch
W2026/11755258
S&C Unit Renewal (Maintenance
Only)
0m0ch and 2m45ch
W2026/11755041
Rail Stress Management
0m0ch and 2m45ch
W2026/11755028
OHL Work (Maintenance)
0m0ch and 2m45ch
W2025/11614892
Arc Repairs
0m0ch and 2m45ch
W2026/11754981
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

Mitre Bridge Jn
and Wembley Yard
South Jn

Up Willesden Relief / Up West
London
Possession

0240
FRI

to 0500
THU

Euston Platforms 1 to 11
BLOCKED To A/C Electric
Trains

0240
FRI

to 0245
SAT

Euston
and Camden Jn

Lines A,B,C
BLOCKED To A/C Electric
Trains

0240
FRI

to 0245
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Euston Platforms 1 to 11
Possession

0245
SAT

to 0500
MON

Euston
and Camden Jn

Lines A,B,C
Possession

0245
SAT

to 0500
MON

Camden Jn
and Willesden
Suburban Jn

Down and Up DC Electric
Possession

0245
SAT

to 0500
MON

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0245
SAT

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0245
SAT

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

0500
MON

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0500
MON

to 0445
THU

Euston Platforms 1 to 11
BLOCKED To A/C Electric
Trains

0500
MON

to 0400
THU

Euston
and Camden Jn

Lines A,B,C
BLOCKED To A/C Electric
Trains

0500
MON

to 0400
THU

Preparatory Work
0m75ch and 2m34ch
W2026/11871863
Structures Examination
0m79ch and 2m0ch
W2026/11776735
Tunnel Examination
1m20ch and 2m45ch
W2026/11111410
Off-Track Inspections
1m26ch and 2m45ch
W2026/11763536
P & D Maintenance
1m30ch and 1m60ch
W2026/11816237
Tunnel Examination
1m30ch and 2m45ch
W2026/11111445
Detail Structures Examination
5m53ch and 5m78ch
W2026/11866596
C71 S&C-Complete Renewal
RT60/NR60
2m50ch and 7m22ch
W2025/11458069
Cable Work
4m0ch and 5m0ch
W2026/11737921
S&T Renewal
4m17ch and 4m45ch
W2026/11915507
S&T Renewal
4m17ch and 4m45ch
W2026/11914693
S&T Renewal
4m17ch and 4m45ch
W2026/11915554
S&T Renewal
4m17ch and 4m45ch
W2026/11915421
S&C Tamping
4m20ch and 6m10ch
W2026/11435918
Patrolling
4m20ch and 6m60ch
W2025/11433684
Vegetation Clearance
4m60ch and 6m10ch
W2026/11798535
Vegetation Clearance
4m60ch and 6m10ch
W2026/11798537
In Connection With Engineering Work
4m1ch and 5m9ch
W2026/11484038
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

TRAFFIC REMARKS
2230 THU(02/04) TO 0240 FRI (03/04)
AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.
TRAINS TO/FROM EUSTON TO TRAVEL OVER FAST LINES BETWEEN CAMDEN JN AND WATFORD SOUTH
JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND WCML VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

2230 THU (02/04) TO 0445 THU (09/04)
WILLESDEN TMD - NO ACCESS TO LOOP AND NECK, NO ACCESS FOR ELECTRIC TRACTION,NO FACILITY
TO SHUNT ROADS 1 TO 6 AT THE SOUTH END AND SOUTH CONNECTION LINE.
THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS COUNTRY.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT VIA OXFORD AND BANBURY.
NO ACCESS TO/FROM SOUTH WEST LINES TO/FROM CAMDEN ROAD JN.
FREIGHT TO/ FROM SW LINES DIVERT VIA GOSPEL OAK AND WILLESDEN HIGH LEVEL.
NO ACCESS TO WCML AT WILLESDEN NO 7.

0240 FRI (03/04)- 0500 THU (09/04)
EUSTON PLATFORMS 13,15 & 16 TO BE CLEAR OF STABLED UNITS.
TRAINS TO START/TERMINATE MILTON KEYNES FROM THE NORTH DUE TO P4043106 AND P4043097.
SLEEPER TO DIVERT TO DIVERT VIA ECML.
SLEEPER ECS TO DIVERT VIA GOSPEL OAK AND CITY LINES.
GTR SOUTHERN SERVICES TO TERMINATE AT SHEPHERDS BUSH AND SHUNT VIA NORTH POLE SCRUBS
LANE TURNBACK SIDINGS
ARL: ACCESS AVAILABLE TO TMD VIA DC LINES, NO IMPACT TO STABLED UNITS.
ACCESS TO WEMBLEY C SIDINGS VIA DOWN WILLESDEN RELIEF AND CITY LINES.
NO ACCESS TO WILLESDEN TMD VIA SLOW LINES.
WMT TO OUTSTABLE IN PLATFORMS 8& 11 AT EUSTON.
NO ACCESS KILBURN GOODS LOOP.
NO ACCESS/EGRESS BETWEEN RELEIF LINES AND SLOW LINES AT SUDBURY JN.
NO ACCESS TO/FROM BRENT RECEPTION AND SIDINGS VIA SUDBURY JN.

TRAINS BETWEEN MITRE BRIDGE JN AND WEFOC SOUTH JN TO TRAVEL OVER THE BI DIRECTIONAL
DOWN WEST LONDON / DOWN WILLESDEN RELIEF LINES.

******TRAFFIC REMARKS CONT UNDER GENERAL REMARKS***

GENERAL REMARKS
******TRAFFIC REMARKS CONT..*******

0240 FRI (03/04) TO 0245 SAT (04/04) AND 0500 MON (06/04) TO 0400 THU (09/04)
ARL SERVICES TO RUN BETWEEN EUSTON AND CAMDEN IN DC MODE ONLY.

0245 SAT (04/04) TO 0500 MON (06/04)
EUSTON PLATFORMS 5,6,9 & 10 TO BE CLEAR OF STABLED UNITS.
NO ACCESS BETWEEN EUSTON AND WILLESDEN SUBURBAN JN FOR ARL DC SERVICES.
NO ACCESS BETWEEN QUEENS PARK AND WILLESDEN SUBURBAN JN FOR LUL SERVICES.
************************************************

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4253276. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G50 AT SIGNAL WM332 ON THE UP SLOW LINE
6G51 AT SIGNAL WM334 ON THE UP SLOW LINE

***ALL DRIVERS TO NOTE: ENGINEERING TRAINS DEPARTING WORKSITE TOWARDS CAMDEN ROAD WEST
JN MAY OBSERVE BLUE AERIAL ROLE LIGHTS ON THE OHLE. THESE ARE IN CONJUNCTION WITH THE
ISOLATION AND ARE NOT FOUL OF TRAINS PASSING. DRIVERS CAN IGNORE THESE BLUE LIGHTS.***

***NOTE: 6Q60+6Q61, 6J01 & 6J73 WILL PASS FROM THIS POSSESSION TO P2026/4043106 ON DOWN SLOW
APPROXIMATELY 0130 TO 0230 WED.***

FRIDAY 03 to SATURDAY 04 APRIL

Ref. No. P2025/4366334 Possession Manager Anglia IMDM Tottenham Hale

Item
203

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2025/11875975

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11875975 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/5M 10CH
TO 5M 25CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 03 to SATURDAY 04 APRIL

Ref. No. P2025/4366397 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2025/11875980

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11875980 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/ 0M49CH TO
0M39CH ON THE AWL/ 7M06CH TO 7M04CH ON THE WAW

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SUNDAY 29 MARCH

Ref. No. P2025/4230272 Possession Manager Anglia IMDM Tottenham Hale

Item
205

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0845
SUN

Patrolling
0m31ch and 3m70ch
W2025/11365378

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0845
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0845
SUN

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0845
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0845
SUN

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0845
SUN

Patrolling
3m70ch and 3m5ch
W2025/11157610
Off Track Work
5m5ch and 4m64ch
W2025/11854350
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 205 CONTINUED

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0845
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0845
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0845
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Down North London (Primrose Hill)/Up North London Reversible:: NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

GENERAL REMARKS
W/11365378 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 37CH TO 5M 10CH ON THE CRC1 AND 0M
51CH TO 0M 38CH ON THE CRF

W/11854350 WHEELS FREE REQUIRED

SUNDAY 29 MARCH

Ref. No. P2025/4231569 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0030
SUN

to 0900
SUN

Track Maintenance
3m5ch and 3m62ch
W2025/11157612

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0030
SUN

to 0900
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0030
SUN

to 0900
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0030
SUN

to 0900
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0030
SUN

to 0900
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0030
SUN

to 0900
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0030
SUN

to 0900
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0030
SUN

to 0900
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 206 CONTINUED

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

TRAFFIC REMARKS
TRAINS TO STABLE AS REQUIRED IN PLATFORMS 1-2 AT STRATFORD

GENERAL REMARKS
W/11157612 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 55CH ON THE LLS 1/2, 0M 0CH
TO 0M 15CH ON THE CHM AND 0M 6CH TO 0M 29CH ON THE CST

SUNDAY 29 MARCH

Ref. No. P2025/4265464 Possession Manager Network Rail / High Speed

Item
207

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
SUN

to 0630
SUN

S&T Work
0m0ch and 0m0ch
W2025/11599931

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
SUN

to 0630
SUN

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

MONDAY 30 MARCH

Ref. No. P2025/4265520 Possession Manager Network Rail / High Speed

Item
208

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11600144

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 208 CONTINUED

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

MONDAY 30 to TUESDAY 31 MARCH

Ref. No. P2025/4193999 Repeated item, please see details under route EA1310

Item
189

TUESDAY 31 MARCH

Ref. No. P2025/4118764 Possession Manager Anglia IMDM Tottenham Hale

Item
209

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0010
TUE

to 0450
TUE

Track Maintenance
4m55ch and 3m0ch
W2025/11489598

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
TUE

to 0450
TUE

Up North London Reversible
Possession

0010
TUE

to 0450
TUE

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0010
TUE

to 0450
TUE

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0010
TUE

to 0450
TUE

Tamping
1m15ch and 1m65ch
W2025/11446831
P & D Maintenance
4m55ch and 3m0ch
W2025/11759798
URFDO Inspections
4m55ch and 3m0ch
W2025/11530457
Off Track Work
4m55ch and 3m0ch
W2025/11827378
Station Work
4m55ch and 3m0ch
W2025/11819196
S&T Points
4m55ch and 3m0ch
W2025/11391932

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 209 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

GENERAL REMARKS
W/11446831 TAMPER IN USE OTM873389
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1269 SIGNAL ON THE DOWN NORTH LONDON

TUESDAY 31 MARCH

Ref. No. P2025/4129640 Repeated item, please see details under route EA1010

Item 9

TUESDAY 31 MARCH to WEDNESDAY 01 APRIL

Ref. No. P2025/4212029 Repeated item, please see details under route EA1310

Item
192

WEDNESDAY 01 APRIL

Ref. No. P2025/4118746 Possession Manager Anglia IMDM Tottenham Hale

Item
210

Camden Road East
Jn
and Canonbury West
Jn

Down and Up North London
Possession

0020
WED

to 0050
WED

Track Maintenance
4m55ch and 3m0ch
W2025/11489600

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0020
WED

to 0450
WED

Up North London Reversible
Possession

0020
WED

to 0450
WED

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0050
WED

to 0450
WED

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0050
WED

to 0450
WED

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0050
WED

to 0450
WED

Tamping
2m55ch and 3m15ch
W2025/11447095
Off Track Work
4m39ch and 2m71ch
W2025/11827443
Station Work
4m55ch and 3m0ch
W2025/11819257
URFDO Inspections
4m55ch and 3m0ch
W2025/11530458
P & D Maintenance
4m55ch and 3m0ch
W2025/11759872
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 210 CONTINUED

S&T Points
4m55ch and 3m0ch
W2025/11391933
Unload Ballast
4m55ch and 3m0ch
W2025/11480230

PROTECTION LIMITS
0020 TO 0050 WED
Down North London/Down North London Relief: NL1213# to NL615# pts
Up North London/Up North London Reversible: NL616B# pts to NL1210#

0050 TO 0450 WED
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2 (AMENDED)

GENERAL REMARKS
W/11480230 BALLAST TRAIN IN USE PT876765 6Y93
POSSESSION TO BE TAKEN AROUND BALLAST TRAIN 6Y93 AT NL1235 ON THE DOWN NORTH LONDON

W/11447095 TAMPER IN USE OTM873393
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1281 SIGNAL ON THE DOWN NORTH LONDON

WEDNESDAY 01 APRIL

Ref. No. P2025/4130484 Repeated item, please see details under route EA1010

Item
15

WEDNESDAY 01 to THURSDAY 02 APRIL

Ref. No. P2025/4193989 Repeated item, please see details under route EA1310

Item
196
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

THURSDAY 02 APRIL

Ref. No. P2025/4231629 Possession Manager Anglia IMDM Tottenham Hale

Item
211

Primrose Hill (closed)
site of
and Camden Road
East Jn

Up North London/Down North
London (Eastbound)
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2025/11365586

Camden Road East
Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Eastbound)/Down North London: NL1202 to NL1213
Up North London/Down North London (Westbound): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 02 APRIL

Ref. No. P2025/4118765 Possession Manager Anglia IMDM Tottenham Hale

Item
212

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0010
THU

to 0450
THU

Track Maintenance
4m55ch and 3m0ch
W2025/11489599

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
THU

to 0450
THU

Up North London Reversible
Possession

0010
THU

to 0450
THU

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0010
THU

to 0450
THU

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0010
THU

to 0450
THU

Tamping
1m75ch and 2m35ch
W2025/11447082
Off Track Work
4m39ch and 2m71ch
W2025/11827487
P & D Maintenance
4m55ch and 3m0ch
W2025/11759758
URFDO Inspections
4m55ch and 3m0ch
W2025/11530459
Station Work
4m55ch and 3m0ch
W2025/11819262
S&T Points
4m55ch and 3m0ch
W2025/11391934
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 2 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0200 SAT TO 0305 MON: 301,302,303,304,305,306,309,310,311,312,313,314,315,316,401,402,407,408
ISOLATION REF...MAX1C/GEI, SEE IPF FOR DETAILS

0200 SAT TO 0305 MON: 409,410
ISOLATION REF...T14A/GEI-14

PROTECTION LIMITS
0200 TO 0430 SAT
Down Suburban: Buffer Stops Platforms 1-4 to L1395#
Up Suburban: L1394# to Buffer Stops Platforms 1-4
Graham Road Curve: Approach NL1268#
Up/Down Seven Sisters Chord: Approach S16#
Down Enfield/Platform 1 (Enfield Town): To Buffer Stops Platform 1 Enfield Town
Platforms 2-3 (Enfield Town)/Up Enfield: From Buffer Stops Platforms 2-3 Enfield Town
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast/Down Cambridge: Approach L1007#
Up Cambridge/Up Fast: Beyond L170#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0430 SAT TO 0400 MON
Down Suburban: Buffer Stops Platforms 1-4 to L1395#
Up Suburban: L1394# to Buffer Stops Platforms 1-4
Graham Road Curve: Approach NL1268#
Up/Down Seven Sisters Chord: Approach S16#
Down Enfield/Platform 1 (Enfield Town): To Buffer Stops Platform 1 Enfield Town
Platforms 2-3 (Enfield Town)/Up Enfield: From Buffer Stops Platforms 2-3 Enfield Town
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast/Down Cambridge: Approach L1007#
Up Cambridge/Up Fast: Beyond L170#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 213 CONTINUED

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0050
FRI

to 0450
FRI

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0050
FRI

to 0450
FRI

URFDO Inspections
4m55ch and 3m0ch
W2025/11530460
Station Work
4m55ch and 3m0ch
W2025/11819197
S&T Points
4m55ch and 3m0ch
W2025/11391935

PROTECTION LIMITS
0010 TO 0050 WED
Down North London/Down North London Relief: NL1213# to NL615# pts
Up North London/Up North London Reversible: NL616B# pts to NL1210#

0050 TO 0450 WED
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

GENERAL REMARKS
W/11447099 TAMPER IN USE OTM873394
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1214 SIGNAL ON THE UP NORTH LONDON

FRIDAY 03 APRIL

Ref. No. P2025/4130520 Repeated item, please see details under route EA1010

Item
25

FRIDAY 03 APRIL

Ref. No. P2025/4265503 Possession Manager Network Rail / High Speed

Item
214

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2025/11600062
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 214 CONTINUED

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

SUNDAY 29 to MONDAY 30 MARCH

Ref. No. P2025/4321655 Possession Manager Transport for London

Item
215

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

2000
SUN

to 0430
MON

In Connection With Engineering Work
0km0m and 9km720m
W2025/11756373

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

2000
SUN

to 0430
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

2000
SUN

to 0430
MON

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

2000
SUN

to 0430
MON

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

2000
SUN

to 0430
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

2000
SUN

to 0430
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Heavy Cleaning Road
Possession

2000
SUN

to 0430
MON

Maintenance Shed
Possession

2000
SUN

to 0430
MON

Back Road
Possession

2000
SUN

to 0430
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

WEDNESDAY 01 APRIL

Ref. No. P2025/4130484 Repeated item, please see details under route EA1010

Item
15

THURSDAY 02 APRIL

Ref. No. P2025/4130505 Repeated item, please see details under route EA1010

Item
20

FRIDAY 03 APRIL

Ref. No. P2025/4130520 Repeated item, please see details under route EA1010

Item
25

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 28 MARCH

Ref. No. P2025/4117979 Possession Manager Anglia IMDM Romford

Item
229

Leyton Midland Road
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SAT

to 0520
SAT

Track Maintenance
9m30ch and 11m60ch
W2025/11476931

PROTECTION LIMITS
Down T&H: S27# to L907#
Up T&H: L2412C# pts to S24#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

SATURDAY 28 to MONDAY 30 MARCH

Ref. No. P2025/4085048 Repeated item, please see details under route EA1310

Item
183
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 29 MARCH

Ref. No. P2025/4231711 Possession Manager Network Operations Anglia

Item
230

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SUN

to 0835
SUN

Track Maintenance
0m50ch and 11m60ch
W2025/11751443

Upper Holloway Up Reception
Possession

0050
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SUN

to 0835
SUN

Junction Road Jn
and Carlton Road Jn

Down and Up Tottenham
Possession

0050
SUN

to 0835
SUN

Survey Work
3m65ch and 5m0ch
W2025/11848134

PROTECTION LIMITS
Down T&H: UH1064# to L2412A# pts
Up T&H/Up Reception: L2412C# pts to NL1306#
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#

SUNDAY 29 MARCH

Ref. No. P2025/4305640 Repeated item, please see details under route EA1390

Item
261

MONDAY 30 MARCH

Ref. No. P2025/4070232 Repeated item, please see details under route EA1310

Item
184

MONDAY 30 MARCH

Ref. No. P2025/4262178 Possession Manager Anglia IMDM Romford

Item
231

Gospel Oak
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0005
MON

to 0405
MON

Remove Rail Defects
0m35ch and 11m60ch
W2025/11751386

1F_ARL_Derivative WON 53 2025/2026 Page B-118

1F_ARL_Derivative WON 53 - 2025/2026

page 126 of 386



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 231 CONTINUED

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0005
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0005
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0005
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0005
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0005
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line
Possession

0005
MON

to 0405
MON

Barking Platform 1
Possession

0005
MON

to 0405
MON

Platforms 7-8
Possession

0005
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0005
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0005
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0005
MON

to 0405
MON

Survey Work
3m65ch and 5m0ch
W2025/11848185
Patrolling
5m31ch and 7m40ch
W2025/11853691

PROTECTION LIMITS
Down T&H/Down Tilbury: NL1303# to UR2209# pts
Up Tilbury/Up T&H/Up Reception: UR2210# pts to NL1306#
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334#
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 231 CONTINUED

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

TRAIN TO BE STABLED IN BARKING PLATFORM 1

NO TRAINS TO BE STABLED IN GOSPEL OAK PLATFORM 3

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM OPEN)

TUESDAY 31 MARCH

Ref. No. P2025/4230243 Repeated item, please see details under route EA1310

Item
190

THURSDAY 02 APRIL

Ref. No. P2025/4357825 Possession Manager Anglia IMDM Romford

Item
232

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H/Tilbury
Line Blockage (Between Trains)

0100
THU

to 0300
THU

Patrolling
13m0ch and 13m30ch
W2025/11843309

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between Trains)

0100
THU

to 0300
THU

Off Track Work
13m12ch and 13m53ch
W2025/11703016

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR2206 pts to L924
Bay Platform Line: Beyond UR906

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 28 MARCH

Ref. No. P2025/4231781 Possession Manager ASPRO Anglia Network Rail

Item
233

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0100
SAT

to 0440
SAT

Structures Work (Track Off)
0m0ch and 0m40ch
W2025/11843751

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0100
SAT

to 0440
SAT

Down and Up Slow
Line Blockage + Disconnect

0100
SAT

to 0440
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2025/11751452
S&T Points
0m0ch and 3m50ch
W2025/11478725
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 233 CONTINUED

Christian St Jn
and East Ham (LUL)

Down and Up Main
Line Blockage + Disconnect

0100
SAT

to 0440
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0100
SAT

to 0440
SAT

Up Stratford Down
Line Blockage + Disconnect

0100
SAT

to 0440
SAT

Litter / Graffiti Clearance
3m5ch and 3m30ch
W2025/11856730
Track Maintenance
3m60ch and 5m50ch
W2025/11702968

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0440 SAT: 507,508
ISOLATION REF...TN08

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR149
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR148 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518

SATURDAY 28 MARCH

Ref. No. P2025/4231784 Possession Manager Railscape Limited

Item
234

East Ham Depot
L/End
and Upminster

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2025/11383944

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Station Work
9m30ch and 13m70ch
W2025/11856481

PROTECTION LIMITS
Down Main: UR149 to UR203
Up Main: UR204 to UR148
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 243 CONTINUED

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0115
MON

to 0400
MON

PROTECTION LIMITS
Down Main: UR327 to UR335
Up Main: UR334 to UR326
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

MONDAY 30 to TUESDAY 31 MARCH

Ref. No. P2025/4118066 Possession Manager Anglia IMDM Romford

Item
244

Fenchurch Street Platforms 1-4
Possession

2045
MON

to 0425
TUE

Track Maintenance
0m0ch and 14m60ch
W2025/11477046

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
MON

to 0425
TUE

Down and Up Slow
Possession

2045
MON

to 0425
TUE

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
MON

to 2245
MON

Gas Factory Jn Up Passenger Loop
Possession

2045
MON

to 0425
TUE

Gas Factory Jn
and Bow Jn

Up Stratford Down
Possession

2045
MON

to 0425
TUE

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
MON

to 0425
TUE

Structures Work (Track Off)
0m0ch and 0m40ch
W2025/11843714
Ballast Replenishment
0m0ch and 4m20ch
W2025/11887768
S&T Maintenance
0m0ch and 14m60ch
W2025/11479317
Station Work
1m40ch and 2m1ch
W2025/11822383
Patrolling
1m48ch and 3m2ch
W2025/11751500

ISOLATION OF ELECTRICAL SECTIONS
2045 MON TO 0425 TUE: 507,508
ISOLATION REF...TN11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 244 CONTINUED

PROTECTION LIMITS
2045 TO 2245 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#

2245 MON TO 0425 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 MON
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 MON

LTS CYCLIC TYPE 1

MONDAY 30 to TUESDAY 31 MARCH

Ref. No. P2025/4302083 Possession Manager Anglia Works Delivery

Item
245

Westcliff
and Thorpe Bay

Up Main
Line Blockage +Detonators

2345
MON

to 0355
TUE

S&T Points
35m35ch and 35m70ch
W2025/11752089

Southend Central Platform 4
Line Blockage +Detonators

2345
MON

to 0355
TUE

Westcliff
and Thorpe Bay

Down Main
Line Blockage +Detonators

0210
TUE

to 0505
TUE

Southend Central Platform 1
Line Blockage +Detonators

0210
TUE

to 0505
TUE

Prep for RDT
35m44ch and 36m30ch
W2025/11517474

PROTECTION LIMITS
2345 MON TO 0355 TUE
Up Main: UR340 to UR326
Platform 4 (Southend central): To Buffer Stops Platform 4 Southend Central

0210 TO 0505 TUE
Down Main: UR325 to UR339
Platform 1 (Southend central): From Buffer Stops Platform 1 Southend Central
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

TUESDAY 31 MARCH

Ref. No. P2025/4327679 Possession Manager Anglia IMDM Romford

Item
248

Leigh-on-Sea L/End
and Chalkwell

Down and Up Main
Line Blockage + Disconnect

0205
TUE

to 0410
TUE

S&T Maintenance
32m10ch and 33m20ch
W2025/11752048

Leigh-on-Sea L/End
and Leigh-on-Sea
C/End

Reversing Line
Line Blockage + Disconnect

0205
TUE

to 0410
TUE

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-On-Sea): UR297 to UR309
Up Main: UR310 to UR302

TUESDAY 31 MARCH to WEDNESDAY 01 APRIL

Ref. No. P2025/4118068 Possession Manager Anglia IMDM Romford

Item
249

Fenchurch Street Platforms 1-4
Possession

2045
TUE

to 0425
WED

Track Maintenance
0m0ch and 14m60ch
W2025/11477104

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
TUE

to 0425
WED

Down and Up Slow
Possession

2045
TUE

to 0425
WED

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
TUE

to 2245
TUE

Gas Factory Jn Up Passenger Loop
Possession

2045
TUE

to 0425
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
TUE

to 0425
WED

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
TUE

to 0425
WED

Structures Work (Track Off)
0m0ch and 0m40ch
W2025/11843715
Ballast Replenishment
0m0ch and 4m20ch
W2025/11887890
S&T Maintenance
0m0ch and 14m60ch
W2025/11479584
Station Work
1m40ch and 2m1ch
W2025/11822295
Track Maintenance
3m60ch and 5m50ch
W2025/11702969

ISOLATION OF ELECTRICAL SECTIONS
2045 TUE TO 0425 WED: 507,508
ISOLATION REF...TN13
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 249 CONTINUED

PROTECTION LIMITS
2045 TO 2245 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 TUE TO 0425 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 TUE
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 TUE

LTS CYCLIC TYPE 1

TUESDAY 31 MARCH to WEDNESDAY 01 APRIL

Ref. No. P2025/4302104 Possession Manager Anglia Works Delivery

Item
250

Westcliff
and Thorpe Bay

Up Main
Line Blockage +Detonators

2345
TUE

to 0355
WED

S&T Maintenance
34m75ch and 36m30ch
W2025/11752114

Southend Central Platform 4
Line Blockage +Detonators

2345
TUE

to 0355
WED

Westcliff
and Thorpe Bay

Down Main
Line Blockage +Detonators

0210
WED

to 0505
WED

Southend Central Platform 1
Line Blockage +Detonators

0210
WED

to 0505
WED

Prep for RDT
35m44ch and 36m30ch
W2025/11517540

PROTECTION LIMITS
2345 TUE TO 0355 WED
Up Main: UR340 to UR320
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Centra

0210 TO 0505 WED
Down Main: UR323 to UR339
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

WEDNESDAY 01 APRIL

Ref. No. P2025/4372275 Possession Manager Anglia IMDM Romford

Item
251

Upminster
and West Horndon
C/End

Down and Up Main
Possession

0125
WED

to 0445
WED

Ballast Regulating
14m75ch and 20m10ch
W2025/11888180

Upney Jn
and Upminster

Down and Up Main
BLOCKED To A/C Electric
Trains

0125
WED

to 0440
WED

Upminster
and West Thurrock Jn

All Lines
BLOCKED To A/C Electric
Trains

0125
WED

to 0440
WED

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0440 WED: 514,515,516,517,518
ISOLATION REF...TN17

PROTECTION LIMITS
Down Main: UR209# to UR241#
Up Main: UR240# to UR210#

WEDNESDAY 01 to THURSDAY 02 APRIL

Ref. No. P2025/4118070 Possession Manager Anglia IMDM Romford

Item
252

Fenchurch Street Platforms 1-4
Possession

2045
WED

to 0425
THU

Track Maintenance
0m0ch and 14m60ch
W2025/11477160

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
WED

to 0425
THU

Down and Up Slow
Possession

2045
WED

to 0425
THU

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
WED

to 2245
WED

Gas Factory Jn Up Passenger Loop
Possession

2045
WED

to 0425
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
WED

to 0425
THU

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
WED

to 0425
THU

Structures Work (Track Off)
0m0ch and 0m40ch
W2025/11843716
OHL Inspection
0m0ch and 4m5ch
W2025/11752422
Ballast Replenishment
0m0ch and 4m20ch
W2025/11887718
Station Work
1m40ch and 2m1ch
W2025/11822334
Litter / Graffiti Clearance
7m31ch and 7m51ch
W2025/11857356
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 252 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2045 WED TO 0425 THU: 507,508
ISOLATION REF...TN14

PROTECTION LIMITS
2045 TO 2245 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 WED TO 0425 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 WED
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 WED

LTS CYCLIC TYPE 1

WEDNESDAY 01 to THURSDAY 02 APRIL

Ref. No. P2025/4302066 Possession Manager Anglia Works Delivery

Item
253

Westcliff
and Thorpe Bay

Up Main
Line Blockage +Detonators

2345
WED

to 0355
THU

S&T Maintenance
34m75ch and 36m30ch
W2025/11752186

Southend Central Platform 4
Line Blockage +Detonators

2345
WED

to 0355
THU

Westcliff
and Thorpe Bay

Down Main
Line Blockage +Detonators

0210
THU

to 0505
THU

Southend Central Platform 1
Line Blockage +Detonators

0210
THU

to 0505
THU

Prep for RDT
35m44ch and 36m30ch
W2025/11517541
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 253 CONTINUED

PROTECTION LIMITS
2345 WED TO 0355 THU
Up Main: UR340 to UR320
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

0210 TO 0505 THU
Down Main: UR323 to UR339
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central

THURSDAY 02 APRIL

Ref. No. P2025/4374650 Possession Manager Anglia IMDM Romford

Item
254

Upminster
and West Horndon
C/End

Down and Up Main
Possession

0120
THU

to 0445
THU

Ballast Regulating
14m75ch and 20m10ch
W2025/11888278

Upminster Platform 1A
Possession

0120
THU

to 0445
THU

Up & Down Ockendon
Possession

0120
THU

to 0445
THU

Upney Jn
and Upminster

Down and Up Main
BLOCKED To A/C Electric
Trains

0120
THU

to 0440
THU

Upminster
and West Thurrock Jn

All Lines
BLOCKED To A/C Electric
Trains

0120
THU

to 0440
THU

Station Work
15m10ch and 15m39ch
W2025/11857434

ISOLATION OF ELECTRICAL SECTIONS
0120 THU TO 0440 THU: 514,515,516,517,518
ISOLATION REF...TN18

PROTECTION LIMITS
Down Main: UR209# to UR241#
Up Main: UR240# to UR210#
Platform 1A (Upminster)/Up & Down Ockendon: Buffer Stops Platform 1A Upminster to UR2086# pts

THURSDAY 02 to FRIDAY 03 APRIL

Ref. No. P2025/4118077 Possession Manager Network Operations Anglia

Item
255

Fenchurch Street Platforms 1-4
Possession

2045
THU

to 2359
FRI

In Connection With Engineering Work
0m0ch and 4m8ch
W2025/11837660

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
THU

to 2359
FRI

Down and Up Slow
Possession

2045
THU

to 2359
FRI

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
THU

to 0105
FRI

Track Maintenance
0m0ch and 4m8ch
W2025/11477297
Preparatory Work
0m55ch and 1m55ch
W2025/11796621
Structures Work
4m13ch and 6m46ch
W2025/11525378
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 255 CONTINUED

Gas Factory Jn Up Passenger Loop
Possession

2045
THU

to 2359
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
THU

to 2359
FRI

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

0105
FRI

to 0455
FRI

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0105
FRI

to 0455
FRI

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0105
FRI

to 0455
FRI

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0105
FRI

to 0455
FRI

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

0455
FRI

to 2359
FRI

Track Maintenance
4m13ch and 6m46ch
W2025/11924903
Track Maintenance
6m51ch and 14m60ch
W2025/11778541
OHL Work
6m66ch and 8m21ch
W2025/11752807

ISOLATION OF ELECTRICAL SECTIONS
2045 THU TO 2359 FRI: 507,508
ISOLATION REF...T-14/TN03X

ISOLATION CONTINUES IN WEEK 1

2045 THU TO 2359 FRI: 510A,511F
ISOLATION REF...T-14/TN04X

ISOLATION CONTINUES IN WEEK 1

0105 FRI TO 0455 FRI: 510BCDEF,511ABCDE
ISOLATION REF...T-14/TN05
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 255 CONTINUED

PROTECTION LIMITS
2045 THU TO 0105 FRI
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

0105 TO 0455 FRI
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts

0455 TO 2359 FRI
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA BARKING PLATFORM 7/8, FOREST GATE JN AND THE GEML TO LIVERPOOL
STREET

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT L/END UNTIL 2045 THU

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT C/END UNTIL 0105 AND FROM 0500 FRI

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK
ARL TO STABLE IN PLATFORMS 1-2 AT BARKING RIVERSIDE

LUL TO NOTE: DISTRICT LINE TO BE CLOSED BETWEEN WHITECHAPEL AND BARKING (FROM 0145 FRI)
LUL TO NOTE: JUBILEE LINE TO BE OPEN FROM WEST HAM
LUL TO NOTE: CENTRAL LINE TO BE OPEN
TFL TO NOTE: ELIZABETH LINE CCOS TO BE OPEN
TFL TO NOTE: DLR TO BE CLOSED

BLOCKADE

PART 1 OF 2 P/4118077 WEEK 53
PART 2 OF 2 P/4080917 WEEK 01

ASPRO: DLR Limehouse Renewal
ASPRO: Thames Water NOS (Northern Outfall Sewer)
AWD Structures: Morris Street
LTS CYCLIC TYPE 1 (AMENDED)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SUNDAY 29 MARCH

Ref. No. P2025/4305640 Possession Manager Anglia IMDM Romford

Item
261

Barking Station Jn
and Rainham (Essex)

Down T&H/Down Tilbury
Possession

0200
SUN

to 0740
SUN

Track Maintenance
13m0ch and 11m40ch
W2025/11818208

Rainham (Essex)
and Barking Station
Jn

Up Tilbury/Up T&H
Possession

0200
SUN

to 0740
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0200
SUN

to 0740
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0200
SUN

to 0740
SUN

Barking Tilbury Line
Jn East
and Dagenham Dock

Down and Up Goods
Possession

0200
SUN

to 0740
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0200
SUN

to 0740
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0200
SUN

to 0740
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0200
SUN

to 0740
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0200
SUN

to 0740
SUN

Barking Riverside Platforms 1-2
Possession

0200
SUN

to 0740
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0200
SUN

to 0740
SUN

Freightliner Depot
East End GF
and Dagenham Dock

Down and Up Ripple Lane
Chord
Possession

0200
SUN

to 0740
SUN

FMC Connecting Line
Possession

0200
SUN

to 0740
SUN

Dagenham Dock Hanson Sidings
Possession

0200
SUN

to 0740
SUN

Barking Bay Platform Line/Platform 1
Possession

0200
SUN

to 0740
SUN

Ripple Lane West
Yard

Reception Line
Sidings Possession

0200
SUN

to 0740
SUN

Headshunt
Sidings Possession

0200
SUN

to 0740
SUN

Sidings 1-2
Sidings Possession

0200
SUN

to 0740
SUN

OHL Work
7m68ch and 10m60ch
W2025/11752802
S&C Grinding Train
8m0ch and 10m0ch
W2025/11672494
PL Stoneblowing
9m75ch and 10m45ch
W2025/11868945
Survey Work
10m40ch and 10m75ch
W2025/11836833
S&T Points
10m40ch and 11m40ch
W2025/11855087
Major Projects
13m12ch and 13m62ch
W2025/11831671
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 261 CONTINUED

Ripple Lane Down Through Sidings
Sidings Possession

0200
SUN

to 0740
SUN

Dagenham Dock Down Sidings
Sidings Possession

0200
SUN

to 0740
SUN

Rainham (Essex)
and West Thurrock Jn

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0200
SUN

to 0640
SUN

West Thurrock Jn
and Tilbury Town
L/End

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0200
SUN

to 0640
SUN

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
BLOCKED To A/C Electric
Trains

0200
SUN

to 0640
SUN

Seabrook Sidings All Lines
BLOCKED To A/C Electric
Trains

0200
SUN

to 0640
SUN

ISOLATION OF ELECTRICAL SECTIONS
0200 SUN TO 0640 SUN: 530,531,532,533
ISOLATION REF...TN15

PROTECTION LIMITS
Down TAH/Down Tilbury/Down Goods: L921 to UR639#
Up TAH/Up Tilbury/Up Goods/Departure Line: UR636# to L924#
Down Connecting Line: Approach UR2060 pts
Up Connecting Line: Beyond UR916
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#
Bay Platform Line/Plat 1 (Barking): To Buffer Stops Plat 1 Barking
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Siding No 1/Down Ripple Lane Chord: Beyond UR834#
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832#
Exchange Siding No 3/FMC Connecting Line: Beyond UR842#
Hanson Sidings: Beyond UR840#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING RIVERSIDE PLATFORM 1 AND 2
AND SEABROOK SIDINGS

GENERAL REMARKS
W/11672494 S&C GRINDING TRAIN IN USE OTM902239
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT UR814 SIGNAL ON THE UP RIVERSIDE
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT UR617 SIGNAL ON THE DOWN TILBURY

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11868945 PL STONEBLOWER IN USE OTM926359
POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT UR630 SIGNAL ON THE UP TILBURY
POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT UR630 SIGNAL ON THE UP TILBURY

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

MONDAY 30 MARCH

Ref. No. P2025/4333252 Possession Manager Anglia IMDM Romford

Item
264

Barking Tilbury Line
Jn East
and Dagenham Dock

Down and Up Tilbury
Possession

0005
MON

to 0405
MON

S&C Grinding Train
9m0ch and 13m0ch
W2025/11671945

Down and Up Goods
Possession

0005
MON

to 0405
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0005
MON

to 0405
MON

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0005
MON

to 0405
MON

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0005
MON

to 0405
MON

Barking Riverside Platforms 1-2
Possession

0005
MON

to 0405
MON

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0005
MON

to 0405
MON

Ripple Lane Down Through Sidings
Sidings Possession

0005
MON

to 0405
MON

Ripple Lane West
Yard

Reception Line
Sidings Possession

0005
MON

to 0405
MON

Headshunt
Sidings Possession

0005
MON

to 0405
MON

Sidings 1-2
Sidings Possession

0005
MON

to 0405
MON

S&T Points
9m30ch and 9m60ch
W2025/11478893
OHL Inspection
10m35ch and 13m0ch
W2025/11752448

PROTECTION LIMITS
Down Tilbury/Down Goods: UR2112 pts to UR647
Up Tilbury/Up Goods/Departure Line: UR646 to UR2110 pts
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Sidings 1-3: Beyond UR2240 pts

GENERAL REMARKS
W/11671945 S&C GRINDING TRAIN IN USE OTM902243
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT UR808 SIGNAL ON THE UP GOODS
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT UR808 SIGNAL ON THE UP GOODS

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 03 APRIL

Ref. No. P2025/4090003 Possession Manager Anglia IMDM Romford

Item
276

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

Track Maintenance
16m8ch and 17m73ch
W2025/11477434

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

FRIDAY 03 to SATURDAY 04 APRIL

Ref. No. P2025/4096677 Possession Manager Anglia IMDM Romford

Item
277

Purfleet Purfleet Long Sidings
Sidings Possession

2140
FRI

to 0130
SAT

Track Maintenance
16m8ch and 17m73ch
W2025/11487650

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE Q

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SUNDAY 29 MARCH

Ref. No. P2025/4231711 Possession Manager Network Operations Anglia

Item
61

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SUN

to 0835
SUN

Track Maintenance
0m50ch and 11m60ch
W2025/11751443

Upper Holloway Up Reception
Possession

0050
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SUN

to 0835
SUN

Junction Road Jn
and Carlton Road Jn

Down and Up Tottenham
Possession

0050
SUN

to 0835
SUN

Survey Work
3m65ch and 5m0ch
W2025/11848134
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 14 CONTINUED

Woolmer Green
and Digswell

Up Fast
Protected Path

0338
TUE

to 0342
TUE

Digswell
and Finsbury Park

Up Slow/Up Slow 1
Protected Path

0342
TUE

to 0421
TUE

Finsbury Park
and Kings Cross

Up Slow No.1/Up Slow
Protected Path

0421
TUE

to 0430
TUE

Kings Cross Station Platform 8
Protected Path

0430
TUE

to 0446
TUE

Kings Cross
and Holloway

Line F/Down Slow
Protected Path

0446
TUE

to 0453
TUE

Holloway
and Harringay Jn

Down Goods/Down Slow No.2
Protected Path

0453
TUE

to 0459
TUE

Ferme Park RS Carriage Sidings
Protected Path

0506
TUE

to 0534
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Protected Path

0540
TUE

to 0543
TUE

GENERAL REMARKS
PROTECTED PATH FOR: UTU001S/ 3Q11/3Q12/3Q13
3Q11 DERBY R.T.C TO KINGS CROSS
3Q12 KINGS CROSS TO FERME PARK
3Q13 FERME PARK TO HITHER GREEN

ACTUAL TIMES TO BE CHECKED AT T-12 ONCE FINALISED PATHS ARE PUBLISHED IN PPS

TIMES SHOWN FOR EAST COAST ROUTE ONLY

MD101 EUSTON TO ARMITAGE JN (EXCL)

SATURDAY 28 MARCH

Ref. No. P2025/4187912 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 12m40ch
W2025/11266632

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2025/11241282
S&T Maintenance
0m0ch and 8m0ch
W2025/11241253
Survey Work
0m0ch and 12m40ch
W2025/11241533
CWR Stress Management
4m20ch and 6m60ch
W2025/11241342
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

Track Maintenance
6m60ch and 12m40ch
W2025/11241368
Track Maintenance
12m45ch and 25m69ch
W2025/11241403
Survey Work
12m45ch and 25m69ch
W2025/11241486
S&T Maintenance
12m45ch and 25m69ch
W2025/11241453
OHL Inspection
0m0ch and 25m69ch
W2025/11241592
URFDO Inspections
0m0ch and 25m69ch
W2025/11241512

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 28 MARCH

Ref. No. P2025/4187913 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Cheddington WILD
and Rugby

Down and Up Fast / Main
Possession

0005
SAT

to 0600
SAT

PLPR Follow Up Work
36m5ch and 46m35ch
W2025/11460958

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0005
SAT

to 0600
SAT

S&T Work
36m5ch and 46m30ch
W2025/11461030
S&T Work
48m40ch and 49m75ch
W2025/11461033
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 28 MARCH

Ref. No. P2025/4187979 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
4

Highfields LC (UWC)
and Church Lane LC
(CCTV) (NW5009)

Down and Up Main
Possession

0010
SAT

to 0550
SAT

OHL Work
31m47ch and 28m51ch
W2025/11877541

Colwich OHNS
and Highfields LC
(UWC)

Down and Up Stoke
BLOCKED To A/C Electric
Trains

0010
SAT

to 0550
SAT

ISOLATION OF ELECTRICAL SECTIONS
0010 SAT TO 0550 SAT
BW 17, 18 Complete
BW-AF 9, 10 Complete

PROTECTION LIMITS
Down Main: Beyond SOT241 to Approach SOT249
Up Main: Beyond SOT250 to Approach CM7010

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
To be manned for the duration of W/11877541 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

SATURDAY 28 to SUNDAY 29 MARCH

Ref. No. P2025/4187966 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 3m15ch
W2025/11795993

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Major Project IP HS2 ONW
0m0ch and 1m10ch
W2025/11834600
Remove Rail Defects
0m0ch and 3m15ch
W2025/11455201
Remove Rail Defects
3m20ch and 12m40ch
W2025/11415429
Preparatory Work
3m20ch and 6m0ch
W2025/11413657
OHL Work (Maintenance)
3m20ch and 8m10ch
W2025/11453325
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Willesden TMD Loop / Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Patrolling
6m60ch and 9m40ch
W2025/11415637
S&C Unit Renewal (Maintenance
Only)
6m60ch and 12m40ch
W2025/11415474
S&T Maintenance
8m0ch and 12m40ch
W2025/11415762
OHL Renewals Work
8m50ch and 9m47ch
W2025/11845023
Detail Structures Examination
15m23ch and 15m71ch
W2025/11848888
S&T Maintenance
0m0ch and 8m0ch
W2025/11415754
URFDO Inspections
0m0ch and 12m40ch
W2025/11415619
OHL Inspection
0m0ch and 12m40ch
W2025/11416153
Survey Work
0m0ch and 12m40ch
W2025/11747912
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
ACCESS TO/FROM THE STABLING AND DEPARTURE SIDING VIA NORTHEND SHUNT ONLY WITH DIESEL
LOCO ONLY.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: CLOCKS GO FORWARD 1 HOUR AT 0100 SUN GMT TO 0200 SUN BST.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 28 to SUNDAY 29 MARCH

Ref. No. P2025/4188736 Possession Manager Network Rail / High Speed

Item
6

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11455332
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Major Project IP HS2 ONW
0m0ch and 0m20ch
W2025/11860399

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4187966 AND W2025/11795993 and w2025/11834600 UNDER LINE
HEADING MD101.

SATURDAY 28 to SUNDAY 29 MARCH

Ref. No. P2025/4368624 Possession Manager Network Rail / High Speed

Item
7

Euston Works Siding 1
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11875550

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4187966 AND W2025/11795993 UNDER LINE HEADING MD101.

SATURDAY 28 to SUNDAY 29 MARCH

Ref. No. P2025/4187980 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Watford Junction
and Cheddington
WILD

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

Track Maintenance
17m66ch and 34m35ch
W2025/11416351

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2005
SAT

to 1200
SUN

Watford Junction
and Cheddington
WILD

Down and Up Slow
Possession

0215
SUN

to 0650
SUN

Kings Langley Up Kings Langley Loop
Possession

0215
SUN

to 0650
SUN

Tring Up & Down Relief
Possession

0215
SUN

to 0650
SUN

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

0215
SUN

to 0650
SUN

OHL Inspection
17m66ch and 26m20ch
W2025/11416553
S&T Maintenance
17m66ch and 34m35ch
W2025/11416357
Survey Work
17m66ch and 34m35ch
W2025/11416179
URFDO Inspections
17m66ch and 34m35ch
W2025/11416542
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 22 CONTINUED

TRAFFIC REMARKS
0001 SAT TO 2359 FRI
NO ACCESS TO/FROM BLETCHLEY C/S 5-8.
BLETCHLEY CARRIAGE SIDINGS 5-8 TO BE CLEAR OF ANY STOCK AND WHEELS FREE REQUIRED.
LNWR TO OUTSTABLE ON C/S ROADS 1-4 AND FREIGHT LINES 9,10,11.

0800 MON/TUE/WED/THU TO 1700
MON/TUE/WED/THU
NO ELECTRIC TRACTION ACCESS TO/FROM BLETCHLEY C/S 1-4, FREIGHT ROADS 9,10,11.
STABLED UNITS TO HAVE PANTOGRAPHS LOWERED.
DIESEL ACCESS TO ROADS 1-4 AND THE TRAIN WASH, FROM SOUTH END ONLY. NO ACCESS FROM THE
NORTH END OF THE ARRIVAL LINE.

GENERAL REMARKS
BLETCHLEY CARRIAGE SIDINGS TO BE TAKEN DIRECTLY WITH BLETCHLEY WORKSTATION RUGBY SCC.

ICW P2025/4371309

SUNDAY 29 MARCH

Ref. No. P2025/4188761 Possession Manager Network Rail / High Speed

Item
23

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11455260

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4187966 AND W2025/11795993 UNDER LINE HEADING MD101.

SUNDAY 29 MARCH

Ref. No. P2025/4340630 Possession Manager CRS Alliance Crewe

Item
24

Willesden TMD Stabling & Arrival siding
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Engineering Work
4m79ch and 5m5ch
W2025/11796648

TRAFFIC REMARKS
NO FACILITY FOR TRAINS TO SHUNT TOWARDS TMD LOOP/NECK. STABLING OF STOCK ON STABLING AND
ARRIVAL SIDING IS AVAILABLE.

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2025/4187966 AND W2025/11413657 UNDER LINE HEADING MD101.

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN TMD CHARGEMAN.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 29 to MONDAY 30 MARCH

Ref. No. P2025/4187991 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
25

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

Remove Rail Defects
0m0ch and 4m20ch
W2025/11455411

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn South
and Camden Jn

Lines D and E
Possession

2105
SUN

to 0540
MON

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

OHL Inspection
0m0ch and 4m20ch
W2025/11419756
S&T Maintenance
0m0ch and 4m20ch
W2025/11419841

PROTECTION LIMITS
2105 SUN TO 2355 SUN
Line E, Down Fast: Beyond WM111# to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

2355 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
2105 SUN TO 0540 MON
TRAINS TO TRAVEL OVER SLOW LINES.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 29 to MONDAY 30 MARCH

Ref. No. P2025/4188643 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Harrow & Wealdstone
and Cheddington
WILD

Down and Up Fast
Possession

2105
SUN

to 0600
MON

Preparatory Work
22m74ch and 23m20ch
W2025/11854819

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2105
SUN

to 0600
MON

Track Maintenance
24m40ch and 26m29ch
W2025/11343897
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 26 CONTINUED

Watford Junction Down Fast
BLOCKED To D/C Electric
Trains

2105
SUN

to 0600
MON

S&T Maintenance
25m20ch and 26m29ch
W2025/11419774
OHL Inspection
12m50ch and 26m20ch
W2025/11419936

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0600 MON
BB 1 A, B, C, D, E
BB 2 D, E, F, G, H
LB 1 & 2
LB-AF 2

DC SECTION
2105 SUN to 0600 MON
923 C

PROTECTION LIMITS
Down Fast: Beyond WM147# to Approach TK3177
Up Fast: Beyond TK3178 to Approach WM142#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 29 to MONDAY 30 MARCH

Ref. No. P2025/4188602 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
27

Cheddington WILD
and Castlethorpe
Station (former site of)

Down and Up Fast
Possession

2105
SUN

to 0600
MON

Remove Rail Defects
36m77ch and 47m68ch
W2025/11858932

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2105
SUN

to 0600
MON

OHL Work
36m77ch and 39m2ch
W2025/11796801
PL Tamping
36m77ch and 47m68ch
W2025/11409135
RRAP Work
46m0ch and 47m0ch
W2025/11858588
S&T Work
48m40ch and 50m20ch
W2025/11566136

ISOLATION OF ELECTRICAL SECTIONS
2225 SUN TO 0530 MON
LA 5 & 6
LA-AF 4

PROTECTION LIMITS
Down Fast, Milton Keynes Reversible Fast: Beyond TK3179 to Approach KR3277
Up Fast: Beyond KR3276 to Approach TK3180
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 34 CONTINUED

TO BE MORE THAN ONE TRAIN A DAY

MONDAY 30 to TUESDAY 31 MARCH

Ref. No. P2025/4193999 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
35

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Remove Rail Defects
0m0ch and 4m20ch
W2025/11455361

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Willesden TMD Loop / Neck
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2025/11290777
Survey Work
0m0ch and 2m28ch
W2025/11869984
Major Projects HS2
0m0ch and 4m20ch
W2025/11801522
Prep for RDT
1m19ch and 1m53ch
W2025/11867504
Patrolling
1m43ch and 2m40ch
W2025/11233292
Platform Enhancements
2m72ch and 3m9ch
W2025/11791527
Patrolling
3m0ch and 4m20ch
W2025/11389541
Preparatory Work
4m4ch and 5m55ch
W2025/11473746
Track Maintenance
6m60ch and 7m61ch
W2025/11748233
OHL Inspection
0m0ch and 7m61ch
W2025/11748262
Survey Work
0m0ch and 7m61ch
W2025/11748195
S&T Maintenance
0m0ch and 7m61ch
W2025/11748162
URFDO Inspections
0m0ch and 7m61ch
W2025/11748299
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

MONDAY 30 to TUESDAY 31 MARCH

Ref. No. P2025/4340958 Possession Manager CRS Alliance Crewe

Item
36

Willesden TMD Stabling & Arrival siding
Sidings Possession

2300
MON

to 0500
TUE

In Connection With Engineering Work
4m79ch and 5m5ch
W2025/11796417

TRAFFIC REMARKS
NO FACILITY FOR TRAINS TO SHUNT TOWARDS TMD LOOP/NECK. STABLING OF STOCK ON STABLING AND
ARRIVAL SIDING IS AVAILABLE.

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2025/4193999 AND W2025/11473746 UNDER LINE HEADING MD101.

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN TMD CHARGEMAN.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 41 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0800 TO 1700 MID WEEKS DAILY
LA 7 P, Q ,R ,S , X

PROTECTION LIMITS
0800 MON/TUE/WED/THU TO 1700 MON/TUE/WED/THU
Bletchley Arrival line, Bletchley North Neck: Buffer Stops Bletchley North Neck to Approach TK4128#

TRAFFIC REMARKS
0001 SAT TO 2359 FRI
NO ACCESS TO/FROM BLETCHLEY C/S 5-8.
BLETCHLEY CARRIAGE SIDINGS 5-8 TO BE CLEAR OF ANY STOCK AND WHEELS FREE REQUIRED.
LNWR TO OUTSTABLE ON C/S ROADS 1-4 AND FREIGHT LINES 9,10,11.

0800 MON/TUE/WED/THU TO 1700 MON/TUE/WED/THU
NO ELECTRIC TRACTION ACCESS TO/FROM BLETCHLEY C/S 1-4, FREIGHT ROADS 9,10,11.
STABLED UNITS TO HAVE PANTOGRAPHS LOWERED.
DIESEL ACCESS TO ROADS 1-4 AND THE TRAIN WASH, UP ARRIVAL AS FAR AS TK4139

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 31 MARCH

Ref. No. P2025/4368783 Possession Manager Network Rail / High Speed

Item
42

Euston Works Siding 1
Sidings Possession

0500
TUE

to 1700
TUE

Load / Unload Other Materials
0m0ch and 0m17ch
W2025/11880332

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY

TUESDAY 31 MARCH

Ref. No. P2025/4194040 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
43

Stoke Hammond
HABD
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

0020
TUE

to 0500
TUE

Off Track Work
43m70ch and 50m15ch
W2025/11787599

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0020
TUE

to 0500
TUE

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0020
TUE

to 0500
TUE

Survey Work
43m70ch and 45m70ch
W2025/11878485
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 46 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 31 MARCH to WEDNESDAY 01 APRIL

Ref. No. P2025/4212029 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
47

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Remove Rail Defects
0m0ch and 4m20ch
W2025/11455432

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Willesden TMD Loop / Neck
Possession

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2025/11290778
Survey Work
0m0ch and 2m28ch
W2025/11869985
Major Projects HS2
0m0ch and 4m20ch
W2025/11797103
Prep for RDT
1m19ch and 1m53ch
W2025/11869133
Platform Enhancements
2m72ch and 3m9ch
W2025/11791417
Survey Work
5m30ch and 5m48ch
W2025/11676688
Preparatory Work
4m4ch and 5m55ch
W2025/11473749
Remove Rail Defects
6m60ch and 7m61ch
W2025/11748160
OHL Inspection
0m0ch and 7m61ch
W2025/11748264
URFDO Inspections
0m0ch and 7m61ch
W2025/11748258
Survey Work
0m0ch and 7m61ch
W2025/11748178
S&T Maintenance
0m0ch and 7m61ch
W2025/11748288
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 47 CONTINUED

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 31 MARCH to WEDNESDAY 01 APRIL

Ref. No. P2025/4340938 Possession Manager CRS Alliance Crewe

Item
48

Willesden TMD Stabling & Arrival siding
Sidings Possession

2300
TUE

to 0500
WED

In Connection With Engineering Work
4m79ch and 5m5ch
W2025/11796419

TRAFFIC REMARKS
NO FACILITY FOR TRAINS TO SHUNT TOWARDS TMD LOOP/NECK. STABLING OF STOCK ON STABLING AND
ARRIVAL SIDING IS AVAILABLE.

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2025/4212029 AND W2025/11473749 UNDER LINE HEADING MD101.

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN TMD CHARGEMAN.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 50 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2300 TUE TO 0515 WED
BW 9, 10
BW-AF 5

PROTECTION LIMITS
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3581# to Approach SC3651
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond SC3652, NS5694 to Approach LS3576

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 31 MARCH to WEDNESDAY 01 APRIL

Ref. No. P2025/4375673 Possession Manager Network Operations - LNW Central

Item
51

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
TUE

to 0515
WED

Off Track Work
132m70ch and 133m49ch
W2025/11879080

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4211990 AND W2026/11879106 UNDER LINE HEADING NW1001.

WEDNESDAY 01 APRIL

Ref. No. P2025/4368853 Possession Manager Network Rail / High Speed

Item
52

Euston Works Siding 1
Sidings Possession

0500
WED

to 1700
WED

Load / Unload Other Materials
0m0ch and 0m17ch
W2025/11880299

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 01 APRIL

Ref. No. P2025/4240407 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
92

North Pole Jn
and Wembley Central

Down and Up Willesden Relief
Protected Path

0315
WED

to 0515
WED

Wembley Central
and Watford Junction

Down and Up Slow
Protected Path

0330
WED

to 0500
WED

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0345
WED

to 0445
WED

TRAFFIC REMARKS
UTU TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

ST. ALBANS ABBEY UNIT TO SHUNT TO WATFORD YARD AT END OF SERVICE FOR UTU063B RUN.

GENERAL REMARKS
PROTECTED PATH FOR UTU063B - 3Q79.

WEDNESDAY 01 APRIL

Ref. No. P2025/4241143 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

0015
WED

to 0315
WED

Survey Work
10m26ch and 11m75ch
W2025/11836839

Watford Junction Platform 10
Possession

0015
WED

to 0315
WED

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0015
WED

to 0315
WED

Watford Junction
(Platform 11)
and St. Albans Abbey

Up & Down St. Albans
Possession

0015
WED

to 0315
WED

Track Maintenance
12m55ch and 17m27ch
W2025/11500267
Patrolling
0m0ch and 6m45ch
W2025/11551125
URFDO Inspections
12m55ch and 17m21ch
W2025/11748908
Survey Work
12m55ch and 17m21ch
W2025/11748905
OHL Inspection
12m55ch and 17m27ch
W2025/11748911
S&T Maintenance
12m55ch and 17m27ch
W2025/11749033

ISOLATION OF ELECTRICAL SECTIONS
0015 WED TO 0315 WED
BH 22 & 23 Complete
BB 3 J, K, M, N
BB 4 A, B, C

1F_ARL_Derivative WON 53 2025/2026 Page B-196

1F_ARL_Derivative WON 53 - 2025/2026

page 204 of 386



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0030 WED TO 0530 WED
BN 1, 2, 3, 4, 5, 6, 7, 8
BN-AF 1, 2, 3, 4
BW 1, 2, 3, 4, 5, 6, 7, 8, 17, 18
BW-AF 1, 2, 3, 4, 9, 10

PROTECTION LIMITS
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke / Down Main,
Down Stafford Slow: Beyond NL3449#, NL5447 to Approach LS3581, LS5575, SOT251
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Main / Up Stoke / Up Trent Valley Slow, Up Stafford Slow:
Beyond LS3576#, LS5568#, SOT250# to Approach NL3446#, NL5444
ADDITIONAL PROTECTION
Nuneaton North Chord: Beyond NL4253#
Up & Down Lichfield TV Chord: Beyond LS4259#
Up & Down Cannock: Beyond RR4409#

TRAFFIC REMARKS
0010 WED TO 0530 WED
ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS LICHFIELD CHORD.
NO ACCESS CANNOCK LINES AT RUGELEY TRENT VALLEY.
NO ACCESS STOKE LINES AT COLWICH JN.
CROSS COUNTRY 5D98 TO BE HELD FOR POSSESSION TO FINISH.

0030 WED TO 0530 WED
NO ACCESS FOR AC TRACTION BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

WEDNESDAY 01 to THURSDAY 02 APRIL

Ref. No. P2025/4193989 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
58

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
WED

to 0500
THU

Remove Rail Defects
0m0ch and 4m20ch
W2025/11455492

Kilburn High Road Up & Dn Goods Loop
Possession

2300
WED

to 0500
THU

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

2300
WED

to 0500
THU

Willesden TMD Loop / Neck
Possession

2300
WED

to 0500
THU

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Patrolling
0m0ch and 1m45ch
W2025/11290622
Survey Work
0m0ch and 2m28ch
W2025/11869986
Preparatory Work
4m4ch and 5m55ch
W2025/11473750
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 58 CONTINUED

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

Remove Rail Defects
6m60ch and 7m61ch
W2025/11748235
URFDO Inspections
0m0ch and 7m61ch
W2025/11748259
OHL Inspection
0m0ch and 7m61ch
W2025/11748223
Survey Work
0m0ch and 7m61ch
W2025/11748179
S&T Maintenance
0m0ch and 7m61ch
W2025/11748289

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 WED TO 0500 THU
AE 3 A, B
AE 4 G, H

DC SECTIONS:
0100 THU TO 0430 THU
901 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 58 CONTINUED

PROTECTION LIMITS
2300 WED TO 0100 THU
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM801# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM2531B pts# to Approach WM2101 pts#,
NL1202#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

2300 WED TO 0500 THU
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No. 2 hand points#, No. 3 hand points# to Bufferstops Willesden TMD Neck

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down Primrose Hill, Down North London DC
Electric: Bufferstops Euston Platforms 8 to 11, Beyond WM801# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill, Up
North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11, Approach
NL1202#

0100 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU TO 0500 THU
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 WED TO 0500 THU
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

0100 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 58 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 01 to THURSDAY 02 APRIL

Ref. No. P2025/4340940 Possession Manager CRS Alliance Crewe

Item
59

Willesden TMD Stabling & Arrival siding
Sidings Possession

2300
WED

to 0500
THU

In Connection With Engineering Work
4m79ch and 5m5ch
W2025/11796534

TRAFFIC REMARKS
NO FACILITY FOR TRAINS TO SHUNT TOWARDS TMD LOOP/NECK. STABLING OF STOCK ON STABLING AND
ARRIVAL SIDING IS AVAILABLE.

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2025/4193989 AND W2025/11473750 UNDER LINE HEADING MD101.

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN TMD CHARGEMAN.

WEDNESDAY 01 to THURSDAY 02 APRIL

Ref. No. P2025/4212006 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
60

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
WED

to 0530
THU

Preparatory Work
10m26ch and 12m65ch
W2025/11487293

Watford Junction Platform 10
Possession

2345
WED

to 0530
THU

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
WED

to 0530
THU

Survey Work
10m26ch and 11m75ch
W2025/11836581
OHL Inspection
10m26ch and 12m65ch
W2025/11748910
Survey Work
10m26ch and 12m65ch
W2025/11749035
S&T Maintenance
16m0ch and 17m21ch
W2025/11868554
URFDO Inspections
10m26ch and 17m21ch
W2025/11748907

PROTECTION LIMITS
Down Slow: Beyond WM345 to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 01 to THURSDAY 02 APRIL

Ref. No. P2025/4211991 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

Stafford Trent Valley
Jn No.1
and Betley Road
(former site of SB)

Down and Up Stafford Fast /
Down and Up Fast
Possession

2300
WED

to 0515
THU

Safety & Environment Work
132m79ch and 133m33ch
W2025/11879107

Stafford Platforms 1 & 3
Possession

2300
WED

to 0515
THU

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
Possession

2300
WED

to 0515
THU

Follow-Up Work
143m63ch and 153m15ch
W2025/10916864
Dig Trial Holes
143m68ch and 150m24ch
W2025/11690037
Survey Work
151m0ch and 153m15ch
W2025/11874250

ISOLATION OF ELECTRICAL SECTIONS
2300 WED TO 0515 THU
BW 9, 10
BW-AF 5

PROTECTION LIMITS
own Stafford Fast / Down Fast, Platform 3: Beyond LS3581# to Approach SC3651
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond SC3652, NS5694 to Approach LS3576

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 01 to THURSDAY 02 APRIL

Ref. No. P2025/4375637 Possession Manager Network Operations - LNW Central

Item
63

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
WED

to 0515
THU

Off Track Work
132m70ch and 133m49ch
W2025/11879081

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4211991 AND W2026/11879107 UNDER LINE HEADING NW1001.

THURSDAY 02 APRIL

Ref. No. P2025/4368821 Possession Manager Network Rail / High Speed

Item
64

Euston Works Siding 1
Sidings Possession

0500
THU

to 1700
THU

Load / Unload Other Materials
0m0ch and 0m17ch
W2025/11880300

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 70 CONTINUED

Survey Work
151m0ch and 153m15ch
W2025/11874163

ISOLATION OF ELECTRICAL SECTIONS
2300 THU TO 0515 FRI
BW 9, 10
BW-AF 5

PROTECTION LIMITS
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3581# to Approach SC3651
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond SC3652, NS5694 to Approach LS3576

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 02 to FRIDAY 03 APRIL

Ref. No. P2025/4375607 Possession Manager Network Operations - LNW Central

Item
71

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
THU

to 0515
FRI

Off Track Work
132m70ch and 133m49ch
W2025/11879232

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4211992 AND W20211879108 UNDER LINE HEADING NW1001.

THURSDAY 02 to THURSDAY 09 APRIL

Ref. No. P2025/4043086 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
72

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2230
THU

to 0445
THU

Major Projects HS2
0m0ch and 2m45ch
W2025/11552070

Kilburn High Road Up & Dn Goods Loop
Possession

2230
THU

to 0445
THU

Willesden TMD Loop / Neck
Possession

2230
THU

to 0445
THU

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2230
THU

to 0245
SAT

Willesden TMD South End Connections
BLOCKED To A/C Electric
Trains

2230
THU

to 0445
THU

Station Work
0m0ch and 0m26ch
W2026/11899551
Vegetation Clearance
0m0ch and 1m42ch
W2026/11871807
S&C Unit Renewal (Maintenance
Only)
0m0ch and 2m45ch
W2026/11755041
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 72 CONTINUED

Euston Platforms 12 to 16
Possession

0240
FRI

to 0500
THU

Euston
and Camden Jn

Lines D,E,X
Possession

0240
FRI

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0240
FRI

to 0245
SAT

Camden Carriage
Sidings

Approach Line
Possession

0240
FRI

to 0500
THU

Camden Jn
and Wembley Central

Down and Up Fast
Possession

0240
FRI

to 0500
THU

Mitre Bridge Jn
and Wembley Yard
South Jn

Up Willesden Relief / Up West
London
Possession

0240
FRI

to 0500
THU

Euston Platforms 1 to 11
BLOCKED To A/C Electric
Trains

0240
FRI

to 0245
SAT

Euston
and Camden Jn

Lines A,B,C
BLOCKED To A/C Electric
Trains

0240
FRI

to 0245
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Euston Platforms 1 to 11
Possession

0245
SAT

to 0500
MON

Euston
and Camden Jn

Lines A,B,C
Possession

0245
SAT

to 0500
MON

Camden Jn
and Willesden
Suburban Jn

Down and Up DC Electric
Possession

0245
SAT

to 0500
MON

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0245
SAT

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0245
SAT

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

0500
MON

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0500
MON

to 0445
THU

Euston Platforms 1 to 11
BLOCKED To A/C Electric
Trains

0500
MON

to 0400
THU

OHL Work (Maintenance)
0m0ch and 2m45ch
W2025/11614892
Rail Stress Management
0m0ch and 2m45ch
W2026/11755028
Track Maintenance
0m0ch and 2m45ch
W2026/11755258
Track Maintenance
0m0ch and 2m45ch
W2026/11755428
Arc Repairs
0m0ch and 2m45ch
W2026/11754981
Preparatory Work
0m75ch and 2m34ch
W2026/11871863
Structures Examination
0m79ch and 2m0ch
W2026/11776735
Tunnel Examination
1m20ch and 2m45ch
W2026/11111410
Off-Track Inspections
1m26ch and 2m45ch
W2026/11763536
P & D Maintenance
1m30ch and 1m60ch
W2026/11816237
Tunnel Examination
1m30ch and 2m45ch
W2026/11111445
Detail Structures Examination
5m53ch and 5m78ch
W2026/11866596
C71 S&C-Complete Renewal
RT60/NR60
2m50ch and 7m22ch
W2025/11458069
Cable Work
4m0ch and 5m0ch
W2026/11737921
S&T Renewal
4m17ch and 4m45ch
W2026/11914693
S&T Renewal
4m17ch and 4m45ch
W2026/11915507
S&T Renewal
4m17ch and 4m45ch
W2026/11915421
S&T Renewal
4m17ch and 4m45ch
W2026/11915554
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 72 CONTINUED

Euston
and Camden Jn

Lines A,B,C
BLOCKED To A/C Electric
Trains

0500
MON

to 0400
THU

S&C Tamping
4m20ch and 6m10ch
W2026/11435918
Patrolling
4m20ch and 6m60ch
W2025/11433684
Vegetation Clearance
4m60ch and 6m10ch
W2026/11798535
Vegetation Clearance
4m60ch and 6m10ch
W2026/11798537
In Connection With Engineering Work
4m1ch and 5m9ch
W2026/11484038
Cable Work
4m1ch and 5m9ch
W2026/11737852
In Connection With Engineering Work
4m17ch and 4m45ch
W2026/11902295
S&T Maintenance
0m0ch and 7m0ch
W2026/11755393
Survey Work
0m0ch and 7m0ch
W2026/11755300
S&T Maintenance
0m0ch and 7m0ch
W2026/11755281
Survey Work
0m0ch and 7m0ch
W2026/11755269
S&T Maintenance
0m0ch and 7m0ch
W2026/11755267
OHL Inspection
0m0ch and 7m0ch
W2026/11755254
S&T Maintenance
0m0ch and 7m0ch
W2026/11755027
URFDO Inspections
0m0ch and 7m0ch
W2026/11755250
URFDO Inspections
0m0ch and 7m0ch
W2026/11755456
Patrolling
0m0ch and 7m0ch
W2025/11234536
URFDO Inspections
0m0ch and 7m0ch
W2026/11755424
OHL Inspection
0m0ch and 7m0ch
W2026/11755425
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 72 CONTINUED

TRAFFIC REMARKS
2230 THU(02/04) TO 0240 FRI (03/04)
AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.
TRAINS TO/FROM EUSTON TO TRAVEL OVER FAST LINES BETWEEN CAMDEN JN AND WATFORD SOUTH
JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND WCML VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

2230 THU (02/04) TO 0445 THU (09/04)
WILLESDEN TMD - NO ACCESS TO LOOP AND NECK, NO ACCESS FOR ELECTRIC TRACTION,NO FACILITY
TO SHUNT ROADS 1 TO 6 AT THE SOUTH END AND SOUTH CONNECTION LINE.
THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS COUNTRY.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT VIA OXFORD AND BANBURY.
NO ACCESS TO/FROM SOUTH WEST LINES TO/FROM CAMDEN ROAD JN.
FREIGHT TO/ FROM SW LINES DIVERT VIA GOSPEL OAK AND WILLESDEN HIGH LEVEL.
NO ACCESS TO WCML AT WILLESDEN NO 7.

0240 FRI (03/04)- 0500 THU (09/04)
EUSTON PLATFORMS 13,15 & 16 TO BE CLEAR OF STABLED UNITS.
TRAINS TO START/TERMINATE MILTON KEYNES FROM THE NORTH DUE TO P4043106 AND P4043097.
SLEEPER TO DIVERT TO DIVERT VIA ECML.
SLEEPER ECS TO DIVERT VIA GOSPEL OAK AND CITY LINES.
GTR SOUTHERN SERVICES TO TERMINATE AT SHEPHERDS BUSH AND SHUNT VIA NORTH POLE SCRUBS
LANE TURNBACK SIDINGS
ARL: ACCESS AVAILABLE TO TMD VIA DC LINES, NO IMPACT TO STABLED UNITS.
ACCESS TO WEMBLEY C SIDINGS VIA DOWN WILLESDEN RELIEF AND CITY LINES.
NO ACCESS TO WILLESDEN TMD VIA SLOW LINES.
WMT TO OUTSTABLE IN PLATFORMS 8& 11 AT EUSTON.
NO ACCESS KILBURN GOODS LOOP.
NO ACCESS/EGRESS BETWEEN RELEIF LINES AND SLOW LINES AT SUDBURY JN.
NO ACCESS TO/FROM BRENT RECEPTION AND SIDINGS VIA SUDBURY JN.

TRAINS BETWEEN MITRE BRIDGE JN AND WEFOC SOUTH JN TO TRAVEL OVER THE BI DIRECTIONAL
DOWN WEST LONDON / DOWN WILLESDEN RELIEF LINES.

******TRAFFIC REMARKS CONT UNDER GENERAL REMARKS***

GENERAL REMARKS
******TRAFFIC REMARKS CONT..*******

0240 FRI (03/04) TO 0245 SAT (04/04) AND 0500 MON (06/04) TO 0400 THU (09/04)
ARL SERVICES TO RUN BETWEEN EUSTON AND CAMDEN IN DC MODE ONLY.

0245 SAT (04/04) TO 0500 MON (06/04)
EUSTON PLATFORMS 5,6,9 & 10 TO BE CLEAR OF STABLED UNITS.
NO ACCESS BETWEEN EUSTON AND WILLESDEN SUBURBAN JN FOR ARL DC SERVICES.
NO ACCESS BETWEEN QUEENS PARK AND WILLESDEN SUBURBAN JN FOR LUL SERVICES.
************************************************

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 72 CONTINUED

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4253276. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G50 AT SIGNAL WM332 ON THE UP SLOW LINE
6G51 AT SIGNAL WM334 ON THE UP SLOW LINE

***ALL DRIVERS TO NOTE: ENGINEERING TRAINS DEPARTING WORKSITE TOWARDS CAMDEN ROAD WEST
JN MAY OBSERVE BLUE AERIAL ROLE LIGHTS ON THE OHLE. THESE ARE IN CONJUNCTION WITH THE
ISOLATION AND ARE NOT FOUL OF TRAINS PASSING. DRIVERS CAN IGNORE THESE BLUE LIGHTS.***

***NOTE: 6Q60+6Q61, 6J01 & 6J73 WILL PASS FROM THIS POSSESSION TO P2026/4043106 ON DOWN SLOW
APPROXIMATELY 0130 TO 0230 WED.***

THURSDAY 02 to THURSDAY 09 APRIL

Ref. No. P2025/4043097 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
73

Tring South Jn
and Milton Keynes
South Jn

Down and Up Fast
Possession

2330
THU

to 0600
THU

Structures Work (Track Off)
36m5ch and 41m11ch
W2025/11188451

Knowlhill Jn
and Milton Keynes
South Jn

Reversible Fast
Possession

2330
THU

to 0600
THU

Tring South Jn
and Milton Keynes
South Jn

Down and Up Slow
Possession

0250
FRI

to 2000
FRI

Tring South Jn
and Tring North Jn

Up & Down Relief
Possession

0250
FRI

to 0500
THU

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0250
FRI

to 0500
THU

Bletchley Relief 2
Possession

0250
FRI

to 2000
FRI

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

0250
FRI

to 2000
FRI

Tring South Jn
and Denbigh Hall
South Jn

Down and Up Slow
Possession

2000
FRI

to 0500
WED

Tring South Jn
and Bletchley

Down and Up Slow
Possession

0500
WED

to 0500
THU

Survey Work
36m5ch and 41m0ch
W2026/11878930
S&T Work
37m0ch and 38m0ch
W2026/11534910
S&T Work
37m0ch and 38m0ch
W2026/11534909
S&T Maintenance
37m0ch and 38m0ch
W2025/11794499
S&T Work
37m0ch and 38m0ch
W2026/11534899
S&T Renewal
37m0ch and 38m5ch
W2025/11511558
S&C Medium Refurb
37m0ch and 38m8ch
W2025/11487222
Rail Stress Management
37m0ch and 38m10ch
W2026/11869030
S&T Work
37m7ch and 38m0ch
W2026/11534666
S&T Work
37m7ch and 38m0ch
W2026/11534084
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 73 CONTINUED

TRAFFIC REMARKS
2330 THU (02/04) TO 0250 FRI (03/04)
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN BOURNE END JN AND HANSLOPE JN.
AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.
EWR SERVICES TO START/TERMINATE BLETCHLEY HIGH LEVEL. ECS TO TRAVEL FENNY STRATFORD
REVERSE AND BLETCHLEY PLATFORM 5/6 REVERSE.
WMT TO STABLE IN PLATFORM 2 AT MILTON KEYNES CENTRAL.

0250 FRI (03/04) TO 2000 FRI (03/04)
EWR SERVICES TO START/TERMINATE BLETCHLEY HIGH LEVEL.
FREIGHT NO ROUTE.

0250 FRI (03/04) TO 0500 THU (09/04)
TRAINS TO START/TERMINATE AT MILTON KEYNES FROM THE NORTH.
NO ACCESS TRING SIDINGS.
WMT TO STABLE IN PLATFORM 2 AT MKC
EWR SERVICES ECS TO TRAVEL FENNY STRATFORD REVERSE AND BLETCHLEY PLATFORM 5/6 REVERSE.
SLEEPER TO DIVERT VIA EAST COAST.

2000 FRI (03/04) TO 0500 THU (09/04)
EWR SERVICES TO START/TERMINATE BLETCHLEY HIGH LEVEL.
FREIGHT NO ROUTE DUE TO CAPACITY ISSUES VIA OXFORD BRANCH ON TO WCML DURING DAYTIME.

0500 THU (09/04) TO 0600 THU (09/04)
TRAINS TO TRAVEL OVER SLOW LINES.

ROUTES WHITEMORE AND HINKSEY TO BE OPEN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6Y64 AT SIGNAL TK3192 ON THE UP FAST LINE
6Y65 AT SIGNAL TK5196 ON THE UP SLOW LINE

THURSDAY 02 to THURSDAY 09 APRIL

Ref. No. P2025/4340943 Possession Manager CRS Alliance Crewe

Item
74

Willesden TMD Stabling & Arrival siding
Sidings Possession

2230
THU

to 0500
THU

In Connection With Engineering Work
4m79ch and 5m5ch
W2025/11800015

TRAFFIC REMARKS
NO FACILITY FOR TRAINS TO SHUNT TOWARDS TMD LOOP/NECK. STABLING OF STOCK ON STABLING AND
ARRIVAL SIDING IS AVAILABLE.

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2025/ AND W2025/11458069 UNDER LINE HEADING MD101.

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN TMD CHARGEMAN.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 03 to SATURDAY 04 APRIL

Ref. No. P2025/4155907 Possession Manager Protected Path

Item
79

Stafford
and Norton Bridge
Junction

Down Fast
Protected Path

2359
FRI

to 0500
SAT

Up Fast
Protected Path

2359
FRI

to 0500
SAT

Down Slow
Protected Path

2359
FRI

to 0500
SAT

Up Slow
Protected Path

2359
FRI

to 0500
SAT

TRAFFIC REMARKS
TRAINS TO BE REGULATED ACCORDINGLY. WMT, AWC TRAINS AND CROSS COUNTRY SERVICES NOT TO
BE AFFECTED.

GENERAL REMARKS
In-traffic grinder working shift 9682.

IN-TRAFFIC GRINDER WORKING STAFFORD TO NORTON BRIDGE ON DOWN AND UP FAST, DOWN AND UP
SLOW LINES.
YARD OUT: DERBY CHADDESTON SDGS
YARD IN: LICHFIELD UP SDGS

FRIDAY 03 to THURSDAY 09 APRIL

Ref. No. P2025/4253301 Possession Manager Network Rail / High Speed

Item
80

Euston Middle Sidings 1&2
Sidings Possession

0230
FRI

to 0500
THU

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11553241
In Connection With Engineering Work
0m0ch and 0m20ch
W2025/11614941

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4043086 AND W2025/11552070 & W2025/11614941 UNDER LINE
HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 03 to THURSDAY 09 APRIL

Ref. No. P2025/4368830 Possession Manager Network Rail / High Speed

Item
81

Euston Works Siding 1
Sidings Possession

0240
FRI

to 0500
THU

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11875636

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/****** AND W2025/11552070 UNDER LINE HEADING MD101.

FRIDAY 03 to THURSDAY 09 APRIL

Ref. No. P2025/4253276 Possession Manager Network Rail / High Speed

Item
82

Camden Carriage
Sidings

All Sidings
Sidings Possession

0230
FRI

to 0500
THU

In Connection With Worksite
Management
1m5ch and 1m30ch
W2025/11553215
In Connection With Engineering Work
1m5ch and 1m30ch
W2025/11614984

TRAFFIC REMARKS
NO ACCESS CAMDEN CARRIAGE SIDINGS

UNITS STABLED IN CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
WORK REQUESTER TO GET APPROVAL FROM DEPOT MANAGER: Jamie.Anderson@WMTrains.co.uk
Adam.Morris@WMTrains.co.uk

WORK REQUESTER MUST SIGN IN WITH CAMDEN CARRIAGE SIDINGS SHUNTER ON ARRIVAL AND
BEFORE WORK IS COMMENCED: Int: 0040672, Ext: 0207 3200672, Mob: 07771 827124
THEN TAKE SIDINGS POSSESSION WITH WEMBLEY MAIN LINE SCC PANEL B CAMDEN.

TO BE READ IN CONJUNCTION WITH P2025/4043086 AND W2025/11552070 & W2025/11553215 UNDER LINE
HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 03 to THURSDAY 09 APRIL

Ref. No. P2025/4043106 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

Wembley Central
and Tring South Jn

Down and Up Fast
Possession

0245
FRI

to 0500
THU

S&C Unit Renewal (Maintenance
Only)
7m60ch and 12m50ch
W2025/11469610

Down and Up Slow
Possession

0245
FRI

to 0500
THU

Watford Junction Platform 10
Possession

0245
FRI

to 0500
THU

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0245
FRI

to 0500
THU

Kings Langley Up Kings Langley Loop
Possession

0245
FRI

to 0500
THU

Wembley Yard North Departure Line
Possession

0245
FRI

to 0500
THU

Stonebridge Park
and Watford Junction

Down and Up DC Electric
Possession

0245
FRI

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0245
FRI

to 0500
TUE

Watford Yard Sidings
BLOCKED To A/C Electric
Trains

0245
FRI

to 0500
THU

Watford South Jn
and St. Albans Abbey

Up & Down St. Albans
BLOCKED To A/C Electric
Trains

0245
FRI

to 0500
THU

Survey Work
7m60ch and 12m40ch
W2026/11756515
Patrolling
7m60ch and 12m40ch
W2026/11756512
OHL Renewals Work
7m60ch and 12m50ch
W2025/11448474
Other E&P Work
7m60ch and 12m50ch
W2025/11894471
In Connection With Isolation
Arrangements
7m60ch and 12m50ch
W2025/11448558
Patrolling
7m75ch and 12m40ch
W2026/11424819
Survey Work
7m75ch and 12m40ch
W2026/11432746
In Connection With Engineering Work
7m75ch and 12m50ch
W2025/11894639
S&T Maintenance
8m0ch and 9m43ch
W2026/11428024
S&C Tamping
8m0ch and 12m40ch
W2026/11436014
Survey Work
8m0ch and 12m40ch
W2026/11756472
Survey Work
8m0ch and 12m40ch
W2026/11756471
Vegetation Clearance
8m2ch and 12m45ch
W2026/11798452
Vegetation Clearance
8m2ch and 12m45ch
W2025/11798512
Structures Work
8m7ch and 9m41ch
W2026/11858963
Major Projects
9m27ch and 11m40ch
W2026/11833274

1F_ARL_Derivative WON 53 2025/2026 Page B-227

1F_ARL_Derivative WON 53 - 2025/2026

page 235 of 386



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 83 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***NOTE: POSSESSION TO BE TAKEN AFTER PASSAGE OF 6X57 TRAVELLING TO WORK WITHIN
P2025/4043086.***

***NOTE: 6Q60+6Q61, 6J01 & 6J73 WILL PASS FROM P2025/4043086 INTO THIS POSSESSION ON DOWN
SLOW APPROXIMATELY 0130 TO 0230 WED.***

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 28 to SUNDAY 29 MARCH

Ref. No. P2025/4187966 Repeated item, please see details under route MD101

Item 5

SATURDAY 28 to SUNDAY 29 MARCH

Ref. No. P2025/4187980 Repeated item, please see details under route MD101

Item 8

SUNDAY 29 MARCH

Ref. No. P2025/4359165 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
85

Wembley Central
and Watford Junction

Down and Up DC Electric
Possession

0050
SUN

to 0645
SUN

In Connection With Isolation
Arrangements
8m50ch and 9m47ch
W2025/11852581

Watford Junction Platforms 1 to 4
Possession

0050
SUN

to 0645
SUN

ISOLATION OF ELECTRICAL SECTIONS
0050 SUN to 0645 SUN
913 TO 914 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS43# to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS44#

TRAFFIC REMARKS
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 29 to MONDAY 30 MARCH

Ref. No. P2025/4188643 Repeated item, please see details under route MD101

Item
26
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

MONDAY 30 MARCH

Ref. No. P2025/4188719 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
86

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11313396

Willesden Jn Low
Level

Bay Platform
Possession

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m58ch
W2025/11826870
Patrolling
4m20ch and 6m60ch
W2025/11390754
S&T Maintenance
7m0ch and 17m58ch
W2025/11469531
Station Work
16m57ch and 16m77ch
W2025/11916388

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 30 to TUESDAY 31 MARCH

Ref. No. P2025/4193999 Repeated item, please see details under route MD101

Item
35

TUESDAY 31 MARCH

Ref. No. P2025/4194111 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
87

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Other E&P Work
6m70ch and 17m30ch
W2025/11389543

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

S&T Maintenance
6m70ch and 8m0ch
W2025/11389560
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 87 CONTINUED

Road No. 22
Possession

0100
TUE

to 0500
TUE

Arc Repairs
6m70ch and 12m40ch
W2025/11389552
Survey Work
6m70ch and 12m40ch
W2025/11389568
Patrolling
6m70ch and 12m40ch
W2025/11389547
S&T Renewal
6m70ch and 17m30ch
W2025/11825650
URFDO Inspections
6m70ch and 17m30ch
W2025/11391978
S&T Maintenance
7m0ch and 17m30ch
W2025/11389564
Major Projects
10m19ch and 11m35ch
W2025/11795706
Survey Work
12m36ch and 17m30ch
W2025/11392087
Track Maintenance
12m36ch and 17m30ch
W2025/11389556

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
911 to 922 Complete

0100 TUE TO 0425 TUE
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
LUL Depot Reception Road 21: Beyond SB201 pts LUL Depot
LUL Depot Reception Road 22: Beyond SB201 pts LUL Depot

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: NO PROTECTION WILL BE PLACED AT SB201 PTS DUE TO LUL SIDINGS
POSSESSION ACTING AS PROTECTION. SB201 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

TUESDAY 31 MARCH to WEDNESDAY 01 APRIL

Ref. No. P2025/4212029 Repeated item, please see details under route MD101

Item
47

WEDNESDAY 01 APRIL

Ref. No. P2025/4194160 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
88

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11389544

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11389561
Remove Rail Defects
6m70ch and 12m40ch
W2025/11389553
Survey Work
6m70ch and 12m40ch
W2025/11389569
Patrolling
6m70ch and 12m40ch
W2025/11389549
S&T Renewal
6m70ch and 17m30ch
W2025/11825475
URFDO Inspections
6m70ch and 17m30ch
W2025/11392105
S&T Maintenance
7m0ch and 17m30ch
W2025/11389565
Major Projects
10m19ch and 11m35ch
W2025/11795661
Survey Work
12m36ch and 17m30ch
W2025/11392101
Track Maintenance
12m36ch and 17m30ch
W2025/11389557

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922

0100 WED TO 0425 WED
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 88 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 01 APRIL

Ref. No. P2025/4320997 Possession Manager LNW Route Business Stonebridge Park

Item
89

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11377844

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4194160 AND W2025/11389549

WEDNESDAY 01 to THURSDAY 02 APRIL

Ref. No. P2025/4193989 Repeated item, please see details under route MD101

Item
58

THURSDAY 02 APRIL

Ref. No. P2025/4212035 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
90

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2025/11389545

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2025/11389562
Remove Rail Defects
6m70ch and 12m40ch
W2025/11389554
Survey Work
6m70ch and 12m40ch
W2025/11389570
S&T Renewal
6m70ch and 17m30ch
W2025/11825651
URFDO Inspections
6m70ch and 17m30ch
W2025/11392106
S&T Maintenance
7m0ch and 17m30ch
W2025/11389566
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 90 CONTINUED

Major Projects
10m19ch and 11m35ch
W2025/11795575
Survey Work
12m36ch and 17m30ch
W2025/11392102
Track Maintenance
12m36ch and 17m30ch
W2025/11389558

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 922

0100 THU TO 0425 THU
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 02 to THURSDAY 09 APRIL

Ref. No. P2025/4043086 Repeated item, please see details under route MD101

Item
72

FRIDAY 03 to THURSDAY 09 APRIL

Ref. No. P2025/4043106 Repeated item, please see details under route MD101

Item
83

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 28 to SUNDAY 29 MARCH

Ref. No. P2025/4187966 Repeated item, please see details under route MD101

Item 5
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

SUNDAY 29 MARCH

Ref. No. P2025/4230272 Possession Manager Anglia IMDM Tottenham Hale

Item
99

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0845
SUN

Patrolling
0m31ch and 3m70ch
W2025/11365378

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0845
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0845
SUN

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0845
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0845
SUN

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0845
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0845
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0845
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0845
SUN

Patrolling
3m70ch and 3m5ch
W2025/11157610
Off Track Work
5m5ch and 4m64ch
W2025/11854350

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Down North London (Primrose Hill)/Up North London Reversible:: NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

GENERAL REMARKS
W/11365378 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 37CH TO 5M 10CH ON THE CRC1 AND 0M
51CH TO 0M 38CH ON THE CRF

W/11854350 WHEELS FREE REQUIRED

MONDAY 30 MARCH

Ref. No. P2025/4188719 Repeated item, please see details under route MD120

Item
86
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

THURSDAY 02 APRIL

Ref. No. P2025/4212035 Repeated item, please see details under route MD120

Item
90

THURSDAY 02 to THURSDAY 09 APRIL

Ref. No. P2025/4043086 Repeated item, please see details under route MD101

Item
72

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 27 to SATURDAY 28 MARCH

Ref. No. P2025/4366430 Possession Manager Anglia IMDM Tottenham Hale

Item
101

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2025/11875618

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11875618 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC & 5M 10CH
TO 5M 25CH ON THE KGW

SATURDAY 28 MARCH

Ref. No. P2025/4366406 Possession Manager Anglia IMDM Tottenham Hale

Item
102

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2025/11875614
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 102 CONTINUED

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SATURDAY 28 to MONDAY 30 MARCH

Ref. No. P2025/4085048 Possession Manager Network Operations Anglia

Item
103

Acton East
and Acton West

Acton Yard
Sidings Possession

2100
SAT

to 0045
MON

Major Projects
0m5ch and 2m73ch
W2025/11470984

Reception 1, 2 & 3
Sidings Possession

2100
SAT

to 0045
MON

Willesden High Level
Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0010
SUN

to 0205
SUN

Gunnersbury Jn
and Willesden High
Level Jn

Up Richmond/Up/Up North
London
Possession

0010
SUN

to 0205
SUN

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Possession

0010
SUN

to 0045
MON

Acton Canal Wharf Jn
and Willesden West
London Jn

Down and Up South West
Possession

0010
SUN

to 0045
MON

Acton Wells Jn
and Acton East

Down and Up Poplar
Possession

0010
SUN

to 0045
MON

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0010
SUN

to 0045
MON

Kentish Town West
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0205
SUN

to 0810
SUN

Gunnersbury Jn
and Kentish Town
West

Up Richmond/Up/Up North
London
Possession

0205
SUN

to 0810
SUN

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0205
SUN

to 0810
SUN

Gospel Oak Platform 3
Possession

0205
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0205
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0205
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0205
SUN

to 0810
SUN

Remove Rail Defects
0m5ch and 0m45ch
W2025/11765603
Rail Testing and Lubrication
0m5ch and 0m45ch
W2025/11765605
S&T Maintenance
0m5ch and 2m70ch
W2025/11368789
S&C Unit Renewal (Maintenance
Only)
0m5ch and 2m70ch
W2025/11489458
P & D Maintenance
0m20ch and 2m40ch
W2025/11670264
Vegetation Clearance (Non-Flail)
0m70ch and 1m5ch
W2025/11879149
Other E&P Work
1m70ch and 2m70ch
W2025/11871450
S&T Work
2m53ch and 2m73ch
W2025/11735792
P-Way Maintenance
4m16ch and 4m35ch
W2025/11838087
Remove Rail Defects
0m42ch and 5m43ch
W2025/11489459
S&T Maintenance
0m73ch and 1m35ch
W2025/11243568
S&T Maintenance
1m57ch and 2m55ch
W2025/11243807
Patrolling
1m57ch and 2m55ch
W2025/11157507
Rail Testing and Lubrication
1m57ch and 5m43ch
W2025/11679197
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 103 CONTINUED

Kensal Green Jn Reversing Siding
Sidings Possession

0205
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0205
SUN

to 0810
SUN

Willesden High Level
Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0810
SUN

to 0045
MON

Gunnersbury Jn
and Willesden High
Level Jn

Up Richmond/Up/Up North
London
Possession

0810
SUN

to 0045
MON

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Drainage Inspection
1m60ch and 4m30ch
W2025/11670051
Follow-Up Work
4m0ch and 5m25ch
W2025/11913441
Remove Rail Defects
1m57ch and 0m45ch
W2025/11489460
Rail Testing and Lubrication
1m57ch and 0m45ch
W2025/11679200
Follow-Up Work
4m0ch and 5m25ch
W2025/11913442
S&T Maintenance
4m67ch and 0m45ch
W2025/11245899

ISOLATION OF ELECTRICAL SECTIONS
0010 SUN TO 0045 MON: AC-1Aa,Ab,Ba,Bb,AC-2E,Fa,Fb
ISOLATION REF...T-14/TN01

0010 SUN TO 0045 MON: 950,951
ISOLATION REF...T-14/TN02
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 103 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WILLESDEN JN HIGH LEVEL AND RICHMOND

CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE

NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING, WILLESDEN HL TURNBACK SIDING OR
PLATFORM 3 AT GOSPEL OAK FROM 0205 TO 0810 SUN AND FROM 0045 TO 0500 MON

FREIGHT SERVICES TO BE DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS FROM 0045
TO 0500 MON

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 19 (BST)
NLL CYCLIC TYPE 8/9 (AMENDED)

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / NW&C

GENERAL REMARKS
W/11368789 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 49CH TO 0M 45CH ON THE AWL, 8M 77CH
TO 8M 70CH ON THE CAW, 0M 63CH ON WAW

W/11243568 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 04CH TO 0M 24CH ON THE GOJ

W/11245899 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

W/11913441 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 15CH ON THE KGW

W/11913442 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 15CH ON THE KGW

MONDAY 30 MARCH

Ref. No. P2025/4188719 Repeated item, please see details under route MD120

Item
86

MONDAY 30 to TUESDAY 31 MARCH

Ref. No. P2025/4193999 Repeated item, please see details under route MD101

Item
35

TUESDAY 31 MARCH to WEDNESDAY 01 APRIL

Ref. No. P2025/4212029 Repeated item, please see details under route MD101

Item
47
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

WEDNESDAY 01 APRIL

Ref. No. P2025/4194160 Repeated item, please see details under route MD120

Item
88

WEDNESDAY 01 to THURSDAY 02 APRIL

Ref. No. P2025/4193989 Repeated item, please see details under route MD101

Item
58

THURSDAY 02 APRIL

Ref. No. P2025/4212035 Repeated item, please see details under route MD120

Item
90

FRIDAY 03 to SATURDAY 04 APRIL

Ref. No. P2025/4366334 Possession Manager Anglia IMDM Tottenham Hale

Item
104

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2025/11875975

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11875975 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/5M 10CH
TO 5M 25CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

SUNDAY 29 MARCH

Ref. No. P2025/4364448 Possession Manager Area Planning Croydon (NetOps)

Item
106

Kensington Olympia
and Mitre Bridge Jn

Down and Up West London
Possession

0205
SUN

to 0740
SUN

Mobile Maintenance Train
5m23ch and 5m65ch
W2025/11866501

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0205
SUN

to 0740
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0205
SUN

to 0740
SUN

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED
AC: CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC326pts# to Approach WM2340pts#
Up West London: Beyond WM2341pts# to Approach TVC326pts#
North Pole Scrubs Lane Siding Sidings Possession
North Pole International Reception Road: Siding Possession

TRAFFIC REMARKS
GREENWICH MEANTIME (GMT) WILL CEASE TO OPERATE AS FROM 0200 HOURS ON SUNDAY 29 MARCH
2026 WHEN BRITISH SUMMER TIME (BST) WILL COMMENCE

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MMT AT TVC816 SIGNAL, ON THE DOWN WEST LONDON AT NORTH POLE JN.

POSSESSION TO BE GIVEN UP AROUND:
MMT AT TVC816 SIGNAL, ON THE DOWN WEST LONDON AT NORTH POLE JN.

##THIS POSSESSION APPEARS IN LNW,ANGLIA,WESSEX AND KENT & SUSSEX WONS. ALL PARTIES ARE
TO COME TO A CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING TO##

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SUNDAY 29 MARCH

Ref. No. P2025/4364448 Possession Manager Area Planning Croydon (NetOps)

Item
110

Kensington Olympia
and Mitre Bridge Jn

Down and Up West London
Possession

0205
SUN

to 0740
SUN

Mobile Maintenance Train
5m23ch and 5m65ch
W2025/11866501

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0205
SUN

to 0740
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0205
SUN

to 0740
SUN

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED
AC: CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 110 CONTINUED

PROTECTION LIMITS
Down West London: Beyond TVC326pts# to Approach WM2340pts#
Up West London: Beyond WM2341pts# to Approach TVC326pts#
North Pole Scrubs Lane Siding Sidings Possession
North Pole International Reception Road: Siding Possession

TRAFFIC REMARKS
GREENWICH MEANTIME (GMT) WILL CEASE TO OPERATE AS FROM 0200 HOURS ON SUNDAY 29 MARCH
2026 WHEN BRITISH SUMMER TIME (BST) WILL COMMENCE

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MMT AT TVC816 SIGNAL, ON THE DOWN WEST LONDON AT NORTH POLE JN.

POSSESSION TO BE GIVEN UP AROUND:
MMT AT TVC816 SIGNAL, ON THE DOWN WEST LONDON AT NORTH POLE JN.

##THIS POSSESSION APPEARS IN LNW,ANGLIA,WESSEX AND KENT & SUSSEX WONS. ALL PARTIES ARE
TO COME TO A CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING TO##

MONDAY 30 MARCH

Ref. No. P2025/4228035 Possession Manager Area Planning Orpington (DU)

Item
111

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11482118

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 113 CONTINUED

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT):
c/o VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 31 MARCH

Ref. No. P2025/4357873 Possession Manager Area Planning Orpington (DU)

Item
114

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11484601

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 31 MARCH

Ref. No. P2025/4252738 Possession Manager Wessex Inner

Item
115

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558674

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 31 MARCH

Ref. No. P2025/4252742 Possession Manager Wessex Inner

Item
116

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558793

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 01 APRIL

Ref. No. P2025/4270672 Possession Manager Wessex Inner

Item
117

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11618406

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 02 APRIL

Ref. No. P2025/4271298 Possession Manager Wessex Inner

Item
118

Queenstown Road
and Clapham Jn

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2025/11620065

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 02 APRIL

Ref. No. P2025/4252723 Possession Manager Wessex Inner

Item
119

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11558845

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 02 to THURSDAY 09 APRIL

Ref. No. P2025/4043086 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
120

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2230
THU

to 0445
THU

Major Projects HS2
0m0ch and 2m45ch
W2025/11552070

Kilburn High Road Up & Dn Goods Loop
Possession

2230
THU

to 0445
THU

Willesden TMD Loop / Neck
Possession

2230
THU

to 0445
THU

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2230
THU

to 0245
SAT

Willesden TMD South End Connections
BLOCKED To A/C Electric
Trains

2230
THU

to 0445
THU

Euston Platforms 12 to 16
Possession

0240
FRI

to 0500
THU

Euston
and Camden Jn

Lines D,E,X
Possession

0240
FRI

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0240
FRI

to 0245
SAT

Camden Carriage
Sidings

Approach Line
Possession

0240
FRI

to 0500
THU

Camden Jn
and Wembley Central

Down and Up Fast
Possession

0240
FRI

to 0500
THU

Mitre Bridge Jn
and Wembley Yard
South Jn

Up Willesden Relief / Up West
London
Possession

0240
FRI

to 0500
THU

Euston Platforms 1 to 11
BLOCKED To A/C Electric
Trains

0240
FRI

to 0245
SAT

Euston
and Camden Jn

Lines A,B,C
BLOCKED To A/C Electric
Trains

0240
FRI

to 0245
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Euston Platforms 1 to 11
Possession

0245
SAT

to 0500
MON

Euston
and Camden Jn

Lines A,B,C
Possession

0245
SAT

to 0500
MON

Station Work
0m0ch and 0m26ch
W2026/11899551
Vegetation Clearance
0m0ch and 1m42ch
W2026/11871807
Track Maintenance
0m0ch and 2m45ch
W2026/11755428
Track Maintenance
0m0ch and 2m45ch
W2026/11755258
S&C Unit Renewal (Maintenance
Only)
0m0ch and 2m45ch
W2026/11755041
Rail Stress Management
0m0ch and 2m45ch
W2026/11755028
OHL Work (Maintenance)
0m0ch and 2m45ch
W2025/11614892
Arc Repairs
0m0ch and 2m45ch
W2026/11754981
Preparatory Work
0m75ch and 2m34ch
W2026/11871863
Structures Examination
0m79ch and 2m0ch
W2026/11776735
Tunnel Examination
1m20ch and 2m45ch
W2026/11111410
Off-Track Inspections
1m26ch and 2m45ch
W2026/11763536
P & D Maintenance
1m30ch and 1m60ch
W2026/11816237
Tunnel Examination
1m30ch and 2m45ch
W2026/11111445
Detail Structures Examination
5m53ch and 5m78ch
W2026/11866596
C71 S&C-Complete Renewal
RT60/NR60
2m50ch and 7m22ch
W2025/11458069
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 120 CONTINUED

Camden Jn
and Willesden
Suburban Jn

Down and Up DC Electric
Possession

0245
SAT

to 0500
MON

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0245
SAT

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0245
SAT

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

0500
MON

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0500
MON

to 0445
THU

Euston Platforms 1 to 11
BLOCKED To A/C Electric
Trains

0500
MON

to 0400
THU

Euston
and Camden Jn

Lines A,B,C
BLOCKED To A/C Electric
Trains

0500
MON

to 0400
THU

Cable Work
4m0ch and 5m0ch
W2026/11737921
S&T Renewal
4m17ch and 4m45ch
W2026/11915507
S&T Renewal
4m17ch and 4m45ch
W2026/11914693
S&T Renewal
4m17ch and 4m45ch
W2026/11915554
S&T Renewal
4m17ch and 4m45ch
W2026/11915421
S&C Tamping
4m20ch and 6m10ch
W2026/11435918
Patrolling
4m20ch and 6m60ch
W2025/11433684
Vegetation Clearance
4m60ch and 6m10ch
W2026/11798535
Vegetation Clearance
4m60ch and 6m10ch
W2026/11798537
In Connection With Engineering Work
4m1ch and 5m9ch
W2026/11484038
Cable Work
4m1ch and 5m9ch
W2026/11737852
In Connection With Engineering Work
4m17ch and 4m45ch
W2026/11902295
S&T Maintenance
0m0ch and 7m0ch
W2026/11755393
Survey Work
0m0ch and 7m0ch
W2026/11755300
S&T Maintenance
0m0ch and 7m0ch
W2026/11755281
Survey Work
0m0ch and 7m0ch
W2026/11755269
S&T Maintenance
0m0ch and 7m0ch
W2026/11755267
OHL Inspection
0m0ch and 7m0ch
W2026/11755254
URFDO Inspections
0m0ch and 7m0ch
W2026/11755250
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 120 CONTINUED

TRAFFIC REMARKS
2230 THU(02/04) TO 0240 FRI (03/04)
AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.
TRAINS TO/FROM EUSTON TO TRAVEL OVER FAST LINES BETWEEN CAMDEN JN AND WATFORD SOUTH
JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND WCML VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

2230 THU (02/04) TO 0445 THU (09/04)
WILLESDEN TMD - NO ACCESS TO LOOP AND NECK, NO ACCESS FOR ELECTRIC TRACTION,NO FACILITY
TO SHUNT ROADS 1 TO 6 AT THE SOUTH END AND SOUTH CONNECTION LINE.
THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS COUNTRY.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT VIA OXFORD AND BANBURY.
NO ACCESS TO/FROM SOUTH WEST LINES TO/FROM CAMDEN ROAD JN.
FREIGHT TO/ FROM SW LINES DIVERT VIA GOSPEL OAK AND WILLESDEN HIGH LEVEL.
NO ACCESS TO WCML AT WILLESDEN NO 7.

0240 FRI (03/04)- 0500 THU (09/04)
EUSTON PLATFORMS 13,15 & 16 TO BE CLEAR OF STABLED UNITS.
TRAINS TO START/TERMINATE MILTON KEYNES FROM THE NORTH DUE TO P4043106 AND P4043097.
SLEEPER TO DIVERT TO DIVERT VIA ECML.
SLEEPER ECS TO DIVERT VIA GOSPEL OAK AND CITY LINES.
GTR SOUTHERN SERVICES TO TERMINATE AT SHEPHERDS BUSH AND SHUNT VIA NORTH POLE SCRUBS
LANE TURNBACK SIDINGS
ARL: ACCESS AVAILABLE TO TMD VIA DC LINES, NO IMPACT TO STABLED UNITS.
ACCESS TO WEMBLEY C SIDINGS VIA DOWN WILLESDEN RELIEF AND CITY LINES.
NO ACCESS TO WILLESDEN TMD VIA SLOW LINES.
WMT TO OUTSTABLE IN PLATFORMS 8& 11 AT EUSTON.
NO ACCESS KILBURN GOODS LOOP.
NO ACCESS/EGRESS BETWEEN RELEIF LINES AND SLOW LINES AT SUDBURY JN.
NO ACCESS TO/FROM BRENT RECEPTION AND SIDINGS VIA SUDBURY JN.

TRAINS BETWEEN MITRE BRIDGE JN AND WEFOC SOUTH JN TO TRAVEL OVER THE BI DIRECTIONAL
DOWN WEST LONDON / DOWN WILLESDEN RELIEF LINES.

******TRAFFIC REMARKS CONT UNDER GENERAL REMARKS***

GENERAL REMARKS
******TRAFFIC REMARKS CONT..*******

0240 FRI (03/04) TO 0245 SAT (04/04) AND 0500 MON (06/04) TO 0400 THU (09/04)
ARL SERVICES TO RUN BETWEEN EUSTON AND CAMDEN IN DC MODE ONLY.

0245 SAT (04/04) TO 0500 MON (06/04)
EUSTON PLATFORMS 5,6,9 & 10 TO BE CLEAR OF STABLED UNITS.
NO ACCESS BETWEEN EUSTON AND WILLESDEN SUBURBAN JN FOR ARL DC SERVICES.
NO ACCESS BETWEEN QUEENS PARK AND WILLESDEN SUBURBAN JN FOR LUL SERVICES.
************************************************

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 120 CONTINUED

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4253276. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G50 AT SIGNAL WM332 ON THE UP SLOW LINE
6G51 AT SIGNAL WM334 ON THE UP SLOW LINE

***ALL DRIVERS TO NOTE: ENGINEERING TRAINS DEPARTING WORKSITE TOWARDS CAMDEN ROAD WEST
JN MAY OBSERVE BLUE AERIAL ROLE LIGHTS ON THE OHLE. THESE ARE IN CONJUNCTION WITH THE
ISOLATION AND ARE NOT FOUL OF TRAINS PASSING. DRIVERS CAN IGNORE THESE BLUE LIGHTS.***

***NOTE: 6Q60+6Q61, 6J01 & 6J73 WILL PASS FROM THIS POSSESSION TO P2026/4043106 ON DOWN SLOW
APPROXIMATELY 0130 TO 0230 WED.***

FRIDAY 03 APRIL

Ref. No. P2025/4084290 Possession Manager Works Delivery Wessex

Item
27

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
FRI

to 2359
FRI

S&C Heavy Refurb
0m4ch and 2m60ch
W2025/11465344

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
FRI

to 2359
FRI

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
FRI

to 2359
FRI

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
FRI

to 2359
FRI

Up Windsor Slow/Windsor
Reversible
Possession

0045
FRI

to 2359
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
FRI

to 2359
FRI

Windsor Relief Line 2
Possession

0045
FRI

to 2359
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
FRI

to 2359
FRI

Up Waterloo Curve
Possession

0045
FRI

to 2359
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
FRI

to 2359
FRI

Up Sheepcote Lane
Possession

0045
FRI

to 2359
FRI

Structures Work
0m4ch and 1m29ch
W2025/11557340
S&T Maintenance
0m4ch and 2m24ch
W2025/11508666
Structures Work
2m14ch and 2m60ch
W2025/11898106
Survey Work
2m50ch and 2m60ch
W2025/11915617
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 27 CONTINUED

Waterloo Platforms 12 to 24
Possession

0045
FRI

to 2359
FRI

North Siding
Sidings Possession

0045
FRI

to 2359
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WATERLOO, PLATFORMS 18 TO 24 TO BE KEPT CLEAR. STOCK CAN BERTH IN PLATFORMS 12 TO 17.

SWR: WINDSOR SIDE SERVICES TO START & TERMINATE AT CLAPHAM JN.

LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND DISTRICT LINE
SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W10 ON THE UP WINDSOR AT
WATERLOO.

THIS POSSESSION WILL BE SUPERSEDED BY P2025/4234787.

FRIDAY 03 APRIL

Ref. No. P2025/4252747 Possession Manager Wessex Inner

Item
121

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11558889

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 19 CONTINUED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT):
c/o VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 31 MARCH

Ref. No. P2025/4252738 Possession Manager Wessex Inner

Item
20

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558674

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 31 MARCH

Ref. No. P2025/4252742 Possession Manager Wessex Inner

Item
21

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11558793

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 31 MARCH

Ref. No. P2025/4238064 Possession Manager Route Business Wessex

Item
50

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0055
TUE

to 0455
TUE

Follow-Up Work
5m35ch and 8m8ch
W2025/11456705

Up Slow / Up Main Slow
Possession

0055
TUE

to 0455
TUE

Down Main Fast / Down Fast
Possession

0055
TUE

to 0455
TUE

Up Fast / Up Main Fast
Possession

0055
TUE

to 0455
TUE

Clapham Jn Up Main Loop
Possession

0055
TUE

to 0455
TUE

Raynes Park Down Epsom
Possession

0055
TUE

to 0455
TUE

Remove Rail Defects
5m35ch and 8m8ch
W2025/11916400

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W810pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W815pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W401

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F83.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 27 CONTINUED

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 02 APRIL

Ref. No. P2025/4271301 Possession Manager Wessex Inner

Item
28

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11620068

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 02 APRIL

Ref. No. P2025/4244842 Possession Manager Route Business Wessex

Item
62

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0055
THU

to 0455
THU

Follow Up Tamping
5m35ch and 8m8ch
W2025/11456740

Up Slow / Up Main Slow
Possession

0055
THU

to 0455
THU

Down Main Fast / Down Fast
Possession

0055
THU

to 0455
THU

Up Fast / Up Main Fast
Possession

0055
THU

to 0455
THU

Clapham Jn Up Main Loop
Possession

0055
THU

to 0455
THU

Raynes Park Down Epsom
Possession

0055
THU

to 0455
THU

Remove Rail Defects
5m35ch and 8m8ch
W2025/11916455
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 62 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W810pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W815pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W401

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W189 ON THE DOWN FAST APPROACHING
WIMBLEDON.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W203 ON THE DOWN FAST AT WIMBLEDON
WEST JN.

THURSDAY 02 APRIL

Ref. No. P2025/4252723 Possession Manager Wessex Inner

Item
29

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11558845

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 03 APRIL

Ref. No. P2025/4084290 Possession Manager Works Delivery Wessex

Item
30

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
FRI

to 2359
FRI

S&C Heavy Refurb
0m4ch and 2m60ch
W2025/11465344

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
FRI

to 2359
FRI

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
FRI

to 2359
FRI

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
FRI

to 2359
FRI

Structures Work
0m4ch and 1m29ch
W2025/11557340
S&T Maintenance
0m4ch and 2m24ch
W2025/11508666
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

Up Windsor Slow/Windsor
Reversible
Possession

0045
FRI

to 2359
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
FRI

to 2359
FRI

Windsor Relief Line 2
Possession

0045
FRI

to 2359
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
FRI

to 2359
FRI

Up Waterloo Curve
Possession

0045
FRI

to 2359
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
FRI

to 2359
FRI

Up Sheepcote Lane
Possession

0045
FRI

to 2359
FRI

Waterloo Platforms 12 to 24
Possession

0045
FRI

to 2359
FRI

North Siding
Sidings Possession

0045
FRI

to 2359
FRI

Structures Work
2m14ch and 2m60ch
W2025/11898106
Survey Work
2m50ch and 2m60ch
W2025/11915617

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WATERLOO, PLATFORMS 18 TO 24 TO BE KEPT CLEAR. STOCK CAN BERTH IN PLATFORMS 12 TO 17.

SWR: WINDSOR SIDE SERVICES TO START & TERMINATE AT CLAPHAM JN.

LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND DISTRICT LINE
SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W10 ON THE UP WINDSOR AT
WATERLOO.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

THIS POSSESSION WILL BE SUPERSEDED BY P2025/4234787.

FRIDAY 03 APRIL

Ref. No. P2025/4252747 Possession Manager Wessex Inner

Item
31

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11558889

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

SW210 CLAPHAM JUNCTION TO READING

SUNDAY 29 MARCH

Ref. No. P2025/4377522 Possession Manager Route Business Wessex

Item
120

Clapham Jn
and Putney

Down Windsor Slow
Possession

0300
SUN

to 0600
SUN

Structures Work
4m45ch and 4m70ch
W2025/11899840

Down Windsor Fast
Possession

0300
SUN

to 0600
SUN

Up Windsor Fast
Possession

0300
SUN

to 0600
SUN

Up Windsor Slow
Possession

0300
SUN

to 0600
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W652pts to Approach W511
Down Windsor Fast: Beyond W649pts to Approach W513
Up Windsor Fast: Beyond W334 to Approach W647pts
Up Windsor Slow: Beyond W336 to Approach W664pts
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Page
No

LOR and Sub Heading Explanation of Change Ref Date
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1380 FENCHURCH STREET TO SHOEBURYNESS

DLR TRACK RENEWAL OF EAST BOUD LINE 
BETWEEN SHADWELL & LIMEHOUSE

FROM FRIDAY 03 APRIL 2026 TO TUESDAY 07 APRIL 2026

From 03/04/2026 – 07/04/2026 the DLR will be undertaking Track Renewal work on its East Bound Lines between Shadwell and
Limehouse,  adjacent  to  Network  Rail’s  FSS1 Lines  at  approximately  1m 207y – 1m 972y.  The DLR will  be undertaking  a
complete track renewal of their East Bound lines. The works are planned to be undertaken under full possession of the railway
line.

This work may be a source of distraction for drivers, so advanced notice is being provided.

Justification for publication if required (see section D submission guide):

Other information should be included here that will assist in the production of the notice:
(D23642) (03/04/2026) (4)

CHALKWELL     STATION  
FROM     16     FEBRUARY     2026     UNTIL     3     JANUARY     2027      

As part of the ongoing footbridge replacement works at Chalkwell station (33m 69ch), a temporary scaffold constructed 
footbridge will be erected over both running lines to maintain access. The existing footbridge will then be demolished and 
replaced with a new structure.

Train drivers should be aware of the potential distraction caused by the presence of the temporary footbridge and associated 
works at this location.

(D23250) (16/02/2026) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION AND LATCHMERE JUNCTION
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (14)

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

HORLEY STATION
FROM 2345 SATURDAY 11 OCTOBER 2025 

As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK AND PECKHAM RYE
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (14)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 14/03/2026
Explanation of change:  Signal GB17 added

(D23603) (14/03/2026) (RSSB) (UFN)

WEED SPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026

In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety

 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 
anyone who is working in the vicinity, they will suspend spraying as they pass the site.

 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 
see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.

 Avoid eating, drinking, or smoking until this procedure has been carried out.

 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.

 Report the incident to the Route Operations Control.

 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 
(Option 8)

 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:

SCO 24:7 Seasonal Controller 01908 723500 (Option 8)
(D23607) (21/03/2026) (22)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
NOTICES AND AMENDMENTS BY LINE OF ROUTE – Continued

***CHANGEOVER TO BRITISH SUMMER TIME (BST) 2026
Greenwich Mean Time (GMT) will cease to operate as from 01:00 hours Greenwich Mean Time on Sunday 29 th March 2026 
when British Summer Time (BST) will commence and in connection therewith, the following instructions must be carefully 
observed:

1. Adjustment of clocks on Railway Premises
The Signaller on duty in signal boxes (and other places where a night staff is employed) to be instructed that at 01:00 hours 
Greenwich Mean Time on Sunday 29th March 2026 clocks must be set to 02:00 hours by putting the hands forwards by one hour.
At places which will be closed at the time the change operates, the clocks must be altered by the person who is last on duty on 
the preceding day (Saturday 28th March 2026).

Clocks electrically controlled are to be adjusted by the staff who usually attend to them. 

2. Train Services
Trains due to commence their journey before 01:00 hours Greenwich Mean Time on Sunday 29th March 2026 will continue 
throughout to their destination behind time.  All trains due to commence their journey between 01:00 hours and 02:00 hours on 
Sunday 29th March 2026 will start 60 minutes late and run late unless otherwise shown in the Special Traffic Notices.

Trains booked to commence their journey at 0200 hours (BST) and after, on Sunday 29th March 2026 must start as booked 
unless altered in the Special Traffic Notices.  Depots are to adjust train crew booking on times accordingly.

3. Records and Journals
All records and journals must show the actual time of train running in Greenwich Mean Time until 01:00 hours, and then British 
Summer Time from then onwards.

(D22059) (29/03/2026) (53)

SECTIONAL APPENDIX FEEDBACK (SAF) FORM QR CODE

The Sectional Appendix Feedback (SAF) Form is designed for reporting anomalies in the National Electronic Sectional Appendix 
(NESA), paper copy Sectional Appendices, or other format (e.g. PDF file) Sectional Appendices.

It provides a structured way to log, investigate, and resolve errors. Examples may include:

 Differences between what is published in NESA and in the corresponding paper copy Sectional Appendix
 Differences between what is published and what is provided on the network (e.g. speed change commencing at a 

different mileage, platform lengths longer or shorter than what is published).

If the QR code is not working, please use this link here to access the form:
networkrail-networkcapabilityupdatetool.oncreate.app/w/webpage/141GBPTP1

When to use Rail Notices
https://www.railnotices.net/CommonInterface/Default.aspx

Use Rail Notices for planned changes to infrastructure. Examples:

 New or altered infrastructure (e.g. junction renewals, changes to signals, electrification, line speed changes).
 Permanent withdrawal of capability (e.g. plain-lining, temporary speed restriction converted to a permanent speed 

restriction).

REMEMBER that any proposed changes to infrastructure capability, track layout, speeds, etc. MUST first be established through
industry consultation via the Network Change process.

If you are unsure of which is the appropriate process to use, then please use this Sectional Appendix Feedback Form and a 
WON Approver will be in touch to provide further guidance.
(D23663) (28/03/2026) (03)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
NOTICES AND AMENDMENTS BY LINE OF ROUTE – Continued

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y

T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y
TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS25/VS25 Victoria Up Chatham 26/02/2026 3 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

Last Updated 21/03/2026
Explanation of Change: Signal TVS25/VS25 has been added
(D23628) (21/03/2026) (UFN)
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A thick vertical line denotes new or amended items
NOTICES AND AMENDMENTS BY LINE OF ROUTE – Continued

CHANGEOVER TO BRITISH SUMMER TIME (BST) 2026
***Greenwich Mean Time (GMT) will cease to operate as from 01:00 hours Greenwich Mean Time on Sunday 29 th March 2026 
when British Summer Time (BST) will commence and in connection therewith, the following instructions must be carefully 
observed:

1. Adjustment of clocks on Railway Premises
The Signaller on duty in signal boxes (and other places where a night staff is employed) to be instructed that at 01:00 hours 
Greenwich Mean Time on Sunday 29th March 2026 clocks must be set to 02:00 hours by putting the hands forwards by one hour.
At places which will be closed at the time the change operates, the clocks must be altered by the person who is last on duty on 
the preceding day (Saturday 28th March 2026).

Clocks electrically controlled are to be adjusted by the staff who usually attend to them. 

2. Train Services
Trains due to commence their journey before 01:00 hours Greenwich Mean Time on Sunday 29th March 2026 will continue 
throughout to their destination behind time.  All trains due to commence their journey between 01:00 hours and 02:00 hours on 
Sunday 29th March 2026 will start 60 minutes late and run late unless otherwise shown in the Special Traffic Notices.

Trains booked to commence their journey at 0200 hours (BST) and after, on Sunday 29th March 2026 must start as booked 
unless altered in the Special Traffic Notices.  Depots are to adjust train crew booking on times accordingly.

3. Records and Journals
All records and journals must show the actual time of train running in Greenwich Mean Time until 01:00 hours, and then British 
Summer Time from then onwards.
(D22059) (29/03/2026) (53)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
NOTICES AND AMENDMENTS BY LINE OF ROUTE – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden Carriage 
Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
23/12/2025 3 2 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

12/12/2025 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 16/02/2026 21 3 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 11/01/2026 12 2 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC CWJ Wembley Mainline 21/02/2026 23 4 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 26/02/2026 20 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 21/03/2026
Explanation of Change: Signal WS37 has additional events. 
(D23628) (21/03/2026) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
NOTICES AND AMENDMENTS BY LINE OF ROUTE – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 18/01/23 3 2 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N
SY31 Salisbury Tunnel Jn Down Main BAE1 Salisbury 07/09/2024 4 2 Y
E260 Eastleigh East Yard Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

W51
Waterloo West 
Crossing

Down Main BML1 Wimbledon 27/05/2025 6 2 Y

Last Updated 21/06/2025
Explanation of Change: Signal W51 has been added to the table. 

(D22746) (21/06/2025) (RSSB) (UFN)

WEEDSPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

a) On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
b) Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
c) Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

1. If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

2. Rinse any exposed skin with clean water and wash with soap and water afterwards.
3. Avoid eating, drinking, or smoking until this procedure has been carried out.
4. Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
5. Report the incident to the Route Operations Control.
6. Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
7. If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:

SCO 24:7 Seasonal Controller 01908 723500 (Option 8)
(D23607) (21/03/2026) (22)
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